



सत्यमेव जयते

भारत सरकार

Government of India

विद्युत मंत्रालय

Ministry of Power

उत्तर क्षेत्रीय विद्युत समिति

Northern Regional Power Committee

सं.:उ.क्षे.वि.स./प्रचालन/106/01/2023/ 626-667

दिनांक: 20.01.2023

विषय: उत्तर क्षेत्रीय विद्युत समिति की प्रचालन समन्वय उप- समिति की 203 वी बैठक में स्वीकृत आऊटेज कार्यक्रम की सूची।

Subject: Outage programme approved in 203rd OCC Meeting.

विद्युत् उत्पादन कंपनियों व पारेषण लाइसेंस धारकों द्वारा उत्पादन इकाइयों व पारेषण तंत्र के प्रस्तावित आऊटेज कार्यक्रमों को दिनांक 17.01.2023 में आयोजित प्रचालन समन्वय उप- समिति की 203 वी बैठक में चर्चा करने के पश्चात आऊटेज कार्यक्रम की स्वीकृत सूची को उत्तर क्षेत्रीय विद्युत समिति के वेब पोर्टल पर उपलब्ध किया गया है। सभी आऊटेज कार्यक्रम संभावित हैं एवं वास्तविक काल में ग्रिड की स्थिति के अनुरूप प्रभावी होंगे। किसी प्रकार की त्रुटि होने पर दो कार्य दिवसों के भीतर हमें सूचित करने का कष्ट करें।

The outage programme of Generating Units and Transmission Lines proposed by Generating Companies and Transmission Licensees were discussed in the 203rd OCC meeting held on 17.01.2023 and the approved list of outages program has been uploaded on NRPC web portal. All outage programmes are approved tentatively subject to real time grid conditions. Discrepancy, if any may kindly be intimated within two working days.

Santosh
20.01.2023

(संतोष कुमार)

अधीक्षण अभियंता (प्रचालन)

सेवा में,
प्रचालन समन्वय उप- समिति के सभी सदस्य।

APPROVED OUTAGE PROGRAM OF 203rd OCC

Sr No	Reference Number	OCC Number	Name of Requesting Agency	Element Type	Element Name	Owner	Daily/Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	Requester Remarks	Request Type	Shutdown Status	Approved From Date	Approved From Time	Approved To Date	Approved To Time	OCC Remarks
1	RQ119146	OCC_203	ntpcncr_sd	GENERATING UNIT	88.71 MW ANTA GPS - UNIT 2	NTPC	C	Minor Overhauling 8000 VOH	10-Feb-2023	00:00	25-Feb-2023	23:59	Generation will be affected for unit no#2	PLANNED	Approved	10-Feb-23	00:00	25-Feb-23	23:59	Approved in LGBR in moth of March 2023
2	RQ119145	OCC_203	ntpcncr_sd	GENERATING UNIT	88.71 MW ANTA GPS - UNIT 1	NTPC	C	Minor Overhauling 4000 VOH	01-Feb-2023	08:00	08-Feb-2023	18:00	Generation will be affected for 1 unit	PLANNED	Approved	01-Feb-23	08:00	08-Feb-23	18:00	Approved in LGBR in moth of April 2022
3	RQ118955	OCC_203	ntpcncr_sd	GENERATING UNIT	500 MW SINGRAULI STPS - UNIT 6	NTPC	C	Boiler over haul, LP Turbine inspectio3	23-Feb-2023	00:00	29-Mar-2023	23:00		PLANNED	Approved	23-Feb-23	00:00	29-Mar-23	23:00	OCC Forum requested NTPC to Prepone and facilitate tentatively between 15th Feb-17th March 2023 else avail as per their requested dates since it will be difficult to avail in May.
4	RQ118948	OCC_203	ntpcncr_sd	GENERATING UNIT	500 MW RIHAND-III STPS - UNIT 2	NTPC	C	45 days Capital overhaul	01-Feb-2023	00:00	17-Mar-2023	23:59		PLANNED	Approved	01-Feb-23	00:00	17-Mar-23	23:59	OCC Forum requested NTPC to Prepone if possible and facilitate else avail as per their requested dates.
5	RQ118949	OCC_203	ntpcncr_sd	GENERATING UNIT	200 MW KOLDAM HPS - UNIT 3	NTPC	C	5 days s/d for schedule inspection	09-Feb-2023	00:00	13-Feb-2023	23:59		PLANNED	Approved	09-Feb-23	00:00	13-Feb-23	23:59	OCC Forum Approved
6	RQ118945	OCC_203	ntpcncr_sd	GENERATING UNIT	130.19 MW DADRI GPS - UNIT 4	NTPC	C	COH	10-Feb-2023	00:00	16-Mar-2023	23:59	35 days COH	PLANNED	Rejected					Wrongly Punched
7	RQ119953	OCC_203	rampur_sd	GENERATING UNIT	68.67 MW RAMPUR HEP - UNIT 4	SJVNL	C	Planned Annual Maintenance	21-Feb-2023	00:00	02-Mar-2023	18:00		PLANNED	Approved	21-Feb-23	00:00	02-Mar-23	18:00	OCC Forum requested SJVN to finish the work preferably by March to avoid loss of water.
8	RQ119947	OCC_203	rampur_sd	GENERATING UNIT	68.67 MW RAMPUR HEP - UNIT 3	SJVNL	C	Planned Annual Maintenance	10-Feb-2023	00:00	20-Feb-2023	18:00		PLANNED	Approved	10-Feb-23	00:00	20-Feb-23	18:00	OCC Forum requested SJVN to finish the work preferably by March to avoid loss of water.
9	RQ119945	OCC_203	rampur_sd	GENERATING UNIT	68.67 MW RAMPUR HEP - UNIT 2	SJVNL	C	Planned Annual Maintenance	05-Feb-2023	18:00	09-Feb-2023	18:00		PLANNED	Approved	05-Feb-23	18:00	09-Feb-23	18:00	OCC Forum requested SJVN to finish the work preferably by March to avoid loss of water.
10	RQ119071	OCC_203	jhakri_sd	GENERATING UNIT	250 MW NATHPA-JHAKRI HPS - UNIT 2	SJVNL	C	Annual Planned Maintenance of 250MW Generating Unit#02 of NJHPS.	19-Feb-2023	00:00	27-Feb-2023	18:00	Annual Planned Maintenance	PLANNED	Approved	19-Feb-23	00:00	27-Feb-23	18:00	OCC Forum requested SJVN to finish the work preferably by March to avoid loss of water.
11	RQ119072	OCC_203	jhakri_sd	GENERATING UNIT	250 MW NATHPA-JHAKRI HPS - UNIT 4	SJVNL	C	Annual Planned Maintenance of 250MW Generating Unit#04 of NJHPS.	09-Feb-2023	00:00	17-Feb-2023	18:00	Annual Planned Maintenance	PLANNED	Approved	09-Feb-23	00:00	17-Feb-23	18:00	OCC Forum requested SJVN to finish the work preferably by March to avoid loss of water.
12	RQ119255	OCC_203	karcham_s	GENERATING UNIT	250 MW KARCHAM WANGTOO HPS - UNIT 2	JSW	C	Annual maintenance of Unit-02	03-Feb-2023	00:00	20-Feb-2023	23:59	For Annual Maintenance	PLANNED	Rejected					Could not be taken up since no representative from Karcham was present

															Rejected					Duplicate entry	
13	RQ119252	OCC_203	karcham_sd	GENERATING UNIT	250 MW KARCHAM WANGTOO HPS - UNIT 2	JSW	C	Annual maintenance of Unit-2	03-Feb-2023	00:00		20-Feb-2023	23:59	Annual maintenance	PLANNED						
														Shut down was approved in OCC-202 with code no. RQ116204. Due to RAPPB Unit-2 is already in Shutdown and RAPPB Unit-1 is under Long Shutdown and RAPPB Unit-2 is under forced shutdown. RAPPB Unit was forced outage (due to Technical problem) from 22Dec to 29Dec.-2022. Hence BSD is postponed and will avail from 17-02-2023.		Approved	17-Feb-23	23:00	29-Mar-23	23:00	If not availed within the requested time,the same will not be given in planned manner till october.
14	RQ120102	OCC_203	rappc_sd	GENERATING UNIT	220 MW RAPS-C - UNIT 1	NPCIL	C	BSD	17-Feb-2023	23:00		29-Mar-2023	23:00		PLANNED						
														Tail Race Tunnel is common for all the six units. It has been observed that the concrete portion is getting damaged and require urgent repairing to avoid further damage. Hence shutdown of all the units simultaneously required to attend the problem of TRT.		Approved	13-Feb-23	08:00	24-Feb-23	18:00	Tail Race Tunnel is common for all the six units. It has been observed that the concrete portion is getting damaged and require urgent repairing to avoid further damage. Hence shutdown of all the units simultaneously required to attend the problem of TRT./Not approved in LGBR/PG may avail opportunity shutdown within this period.
15	RQ119304	OCC_203	nhpccc_sd	GENERATING UNIT	115 MW SALAL HPS - UNIT 3	NHPC	C	Repairing of Tail Race Tunnel (TRT) along with annual maintenance of one/two unit	13-Feb-2023	08:00		24-Feb-2023	18:00		PLANNED						
														Tail Race Tunnel is common for all the six units. It has been observed that the concrete portion is getting damaged and require urgent repairing to avoid further damage. Hence shutdown of all the units simultaneously required to attend the problem of TRT.		Approved	13-Feb-23	08:00	24-Feb-23	18:00	Tail Race Tunnel is common for all the six units. It has been observed that the concrete portion is getting damaged and require urgent repairing to avoid further damage. Hence shutdown of all the units simultaneously required to attend the problem of TRT./Not approved in LGBR/PG may avail opportunity shutdown within this period.
16	RQ119302	OCC_203	nhpccc_sd	GENERATING UNIT	115 MW SALAL HPS - UNIT 1	NHPC	C	Repairing of Tail Race Tunnel (TRT) along with annual maintenance of one/two unit	13-Feb-2023	08:00		24-Feb-2023	18:00		PLANNED						

17	RQ119307	OCC_203	nhpccc_sd	GENERATI NG UNIT	115 MW SALAL HPS - UNIT 6	NHPC	C	Repairing of Tail Race Tunnel (TRT) along with annual maintenance of one/two unit	13-Feb-2023	08:00	24-Feb-2023	18:00	Tail Race Tunnel is common for all the six units. It has been observed that the concrete portion is getting damaged and require urgent repairing to avoid further damage. Hence shutdown of all the units simultaneously required to attend the problem of TRT.	PLANNED	Approved	13-Feb-23	08:00	24-Feb-23	18:00	Tail Race Tunnel is common for all the six units. It has been observed that the concrete portion is getting damaged and require urgent repairing to avoid further damage. Hence shutdown of all the units simultaneously required to attend the problem of TRT./Not approved in LGBR/PG may avail opportunity shutdown within this period.
18	RQ119303	OCC_203	nhpccc_sd	GENERATI NG UNIT	115 MW SALAL HPS - UNIT 2	NHPC	C	Repairing of Tail Race Tunnel (TRT) along with annual maintenance of one/two unit	13-Feb-2023	08:00	24-Feb-2023	18:00	Tail Race Tunnel is common for all the six units. It has been observed that the concrete portion is getting damaged and require urgent repairing to avoid further damage. Hence shutdown of all the units simultaneously required to attend the problem of TRT.	PLANNED	Approved	13-Feb-23	08:00	24-Feb-23	18:00	Tail Race Tunnel is common for all the six units. It has been observed that the concrete portion is getting damaged and require urgent repairing to avoid further damage. Hence shutdown of all the units simultaneously required to attend the problem of TRT./Not approved in LGBR/PG may avail opportunity shutdown within this period.
19	RQ119305	OCC_203	nhpccc_sd	GENERATI NG UNIT	115 MW SALAL HPS - UNIT 4	NHPC	C	Repairing of Tail Race Tunnel (TRT) along with annual maintenance of one/two unit	13-Feb-2023	08:00	24-Feb-2023	18:00	Tail Race Tunnel is common for all the six units. It has been observed that the concrete portion is getting damaged and require urgent repairing to avoid further damage. Hence shutdown of all the units simultaneously required to attend the problem of TRT.	PLANNED	Approved	13-Feb-23	08:00	24-Feb-23	18:00	Tail Race Tunnel is common for all the six units. It has been observed that the concrete portion is getting damaged and require urgent repairing to avoid further damage. Hence shutdown of all the units simultaneously required to attend the problem of TRT./Not approved in LGBR/PG may avail opportunity shutdown within this period.

20	RQ119306	OCC_203	nhpccc_sd	GENERATING UNIT	115 MW SALAL HPS - UNIT 5	NHPC	C	Repairing of Tail Race Tunnel (TRT) along with annual maintenance of one/two unit	13-Feb-2023	08:00	24-Feb-2023	18:00	Tail Race Tunnel is common for all the six units. It has been observed that the concrete portion is getting damaged and require urgent repairing to avoid further damage. Hence shutdown of all the units simultaneously required to attend the problem of TRT.	PLANNED	Approved	13-Feb-23	08:00	24-Feb-23	18:00	Tail Race Tunnel is common for all the six units. It has been observed that the concrete portion is getting damaged and require urgent repairing to avoid further damage. Hence shutdown of all the units simultaneously required to attend the problem of TRT./Not approved in LGBR/PG may avail opportunity shutdown within this period.
21	RQ119948	OCC_203	cpcc3_sd	HVDC LINE CIRCUIT	800 KV HVDC AGRA-BISHWANATH CHARIALI (PG) CKT-1		C	For diversion of line in section 3715 to 3724 for construction of Ganga Expressway	25-Feb-2023	08:00	28-Feb-2023	18:00		PLANNED	Approved	25-Feb-23	08:00	28-Feb-23	18:00	To be clubbed with sl 23/24. Subjected to availability of All ER-NER lines.
22	RQ119949	OCC_203	cpcc3_sd	HVDC LINE CIRCUIT	800 KV HVDC AGRA-BISHWANATH CHARIALI (PG) CKT-2		C	For diversion of line in section 3715 to 3724 for construction of Ganga Expressway	25-Feb-2023	08:00	28-Feb-2023	18:00		PLANNED	Approved	25-Feb-23	08:00	28-Feb-23	18:00	To be clubbed with sl 23/24. Subjected to availability of All ER-NER lines.
23	RQ119675	OCC_203	cpcc3_sd	HVDC LINE CIRCUIT	800 KV HVDC AGRA-BISHWANATH CHARIALI (PG) CKT-1		C	Actual S/D required from 20.01.23 to 28.01.23 for Transmission Line Diversion work due to construction of Gorakhpur Link Expressway	01-Feb-2023	08:00	09-Feb-2023	18:00		PLANNED	Approved	24-Jan-23	08:00	01-Feb-23	18:00	Before charging of line all FTC procedures shall be followed. EI approval, PTCC approval to be submitted before charging of line . Subjected to ERPC & NERPC approval. Subjected to availability of All ER-NER lines.
24	RQ119676	OCC_203	cpcc3_sd	HVDC LINE CIRCUIT	800 KV HVDC AGRA-BISHWANATH CHARIALI (PG) CKT-2		C	Actual S/D required from 20.01.23 to 28.01.23 for Transmission Line Diversion work due to construction of Gorakhpur Link Expressway	01-Feb-2023	08:00	09-Feb-2023	18:00		PLANNED	Approved	24-Jan-23	08:00	01-Feb-23	18:00	Before charging of line all FTC procedures shall be followed. EI approval, PTCC approval to be submitted before charging of line . Subjected to ERPC & NERPC approval. Subjected to availability of All ER-NER lines.
25	RQ119351	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	765 KV PHAGI(RS)-GWALIOR(PG) (PG) CKT-2	POWERGRID	D	For maintenance & testing work of line equipment alongwith 3*80 MVAR line reactor at Phagi	27-Feb-2023	08:00	27-Feb-2023	18:00		PLANNED	Approved	27-Feb-23	08:00	27-Feb-23	18:00	ATC Curtailment of 450 MW In NR Import
26	RQ119350	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	765 KV PHAGI(RS)-GWALIOR(PG) (PG) CKT-1	POWERGRID	D	For maintenance & testing work of line equipment alongwith 3*80 MVAR line reactor at Phagi	24-Feb-2023	08:00	24-Feb-2023	18:00		PLANNED	Approved	24-Feb-23	08:00	24-Feb-23	18:00	To be clubbed with sl 32

27	RQ119393	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV PHAGI(RS)-GWALIOR(PG) (PG) CKT-2	POWERGRID	D	For AMP work of line and Line Reactor and Line terminal equipment. Dia to be kept open at both ends.	23-Feb-2023	08:00	23-Feb-2023	18:00	S/D request by WR-2	PLANNED	Approved	23-Feb-23	08:00	23-Feb-23	18:00	ATC Curtailment of 450 MW In NR Import
28	RQ119392	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV PHAGI(RS)-GWALIOR(PG) (PG) CKT-1	POWERGRID	D	For AMP work of line and Line Reactor and Line terminal equipment. Dia to be kept open at both ends.	22-Feb-2023	08:00	22-Feb-2023	18:00	S/D request by WR-2	PLANNED	Approved	22-Feb-23	08:00	22-Feb-23	18:00	To be clubbed with sl 32
29	RQ119813	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV ORAI-JABALPUR (PG) CKT-2	POWERGRID	D	Attending S/D nature defects by WR-II and A/R of other ckt to be kept in Non-Auto mode	21-Feb-2023	08:00	21-Feb-2023	18:00		PLANNED	Approved	21-Feb-23	08:00	21-Feb-23	18:00	ATC Curtailment of 900 MW In NR Import. Subjected to WR Approval
30	RQ119056	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV CHITTORGARH-BANASKANTHA (PG) CKT-2	POWERGRID	D	AMP of Terminal equipment (LA, CVT,WT,ISOLATOR).Along with L/R	18-Feb-2023	08:00	18-Feb-2023	18:00	Line shutdown is required .Auto reclose relay of Ckt# 1 to be kept into non auto mode.	PLANNED	Approved	18-Feb-23	08:00	18-Feb-23	18:00	ATC Curtailment of 200/1750 MW In NR Import/Export. Subjected to WR Approval
31	RQ119055	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV CHITTORGARH-BANASKANTHA (PG) CKT-1	POWERGRID	D	AMP of Terminal equipment (LA, CVT,WT,ISOLATOR).Along with L/R	17-Feb-2023	08:00	17-Feb-2023	18:00	Line shutdown is required .Auto reclose relay of Ckt#2 to be kept into non auto mode.	PLANNED	Approved	17-Feb-23	08:00	17-Feb-23	18:00	ATC Curtailment of 200/1750 MW In NR Import/Export. Subjected to WR Approval
32	RQ119059	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV PHAGI(RS)-GWALIOR(PG) (PG) CKT-1	POWERGRID	C	NHAI Diversion work	10-Feb-2023	08:00	20-Feb-2023	18:00		PLANNED	Approved	10-Feb-23	08:00	20-Feb-23	18:00	ATC Curtailment of 450 MW In NR Import
33	RQ119801	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AGRA-GWALIOR (PG) CKT-2	POWERGRID	D	For tower Strengthening works. A/R of other ckt. to be kept in Non auto mode	08-Feb-2023	08:00	15-Feb-2023	18:00		PLANNED	Approved	08-Feb-23	08:00	15-Feb-23	18:00	ATC Curtailment of 1150 MW In NR Import. Subjected to WRPC approval. Dates may be seggergated from Gwalior-Phagi line SD
34	RQ119634	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BALIA-GAYA (PG) CKT-1	POWERGRID	D	To attend shut down nature defects	07-Feb-2023	08:00	08-Feb-2023	18:00		PLANNED	Approved	07-Feb-23	08:00	08-Feb-23	18:00	Subjected to ERPC approval
35	RQ119900	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV VARANASI-GAYA (PG) CKT-2	POWERGRID	C	For rectification of bent leg of Tower at Loc-342, caused by heavy cyclonic storm in that area by ER1	01-Feb-2023	08:00	07-Feb-2023	18:00		PLANNED	Approved	01-Feb-23	08:00	07-Feb-23	18:00	Subjected to ERPC approval
36	RQ119915	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV VARANASI-GAYA (PG) CKT-2	POWERGRID	D	A/R OFF for OPGW installation Work under Strengthening of OPGW Network in ER Project by ER1	01-Feb-2023	08:00	28-Feb-2023	18:00		PLANNED	Approved	01-Feb-23	08:00	28-Feb-23	18:00	Subjected to ERPC approval
37	RQ119789	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AGRA-GWALIOR (PG) CKT-1	POWERGRID	D	For tower Strengthening works. A/R of other ckt. to be kept in Non auto mode	01-Feb-2023	08:00	07-Feb-2023	18:00		PLANNED	Approved	01-Feb-23	08:00	07-Feb-23	18:00	ATC Curtailment of 1150 MW In NR Import. Subjected to WRPC approval. Dates may be seggergated from Gwalior-Phagi line SD
38	RQ119793	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV ORAI-JABALPUR (PG) CKT-1	POWERGRID	D	A/R into non auto mode for Live Line OPGW Work by WR-II	01-Feb-2023	08:00	28-Feb-2023	18:00		PLANNED	Approved	01-Feb-23	08:00	28-Feb-23	18:00	Subjected to WRPC approval
39	RQ119064	OCC_203	apl_sd	HVDC LINE CIRCUIT	500 KV HVDC MAHINDERGARH(APL)-ADANI MUNDRA(APL) (ATIL) CKT-2	POWERGRID	D	OPGW REPLACEMENT WORK (Replacement of old earthwire with OPGW). No outage is required. Work will be carried out online.	01-Feb-2023	08:00	28-Feb-2023	18:30	No outage Required	PLANNED	Approved	01-Feb-23	08:00	28-Feb-23	18:30	Subjected to WRPC approval

40	RQ119391	OCC_203	singrauli_s	AC TRANSMISSION LINE CIRCUIT	400 KV SINGRAULI(NT)-VINDHYACHAL(PG) (PG) CKT-1	POWERGRID	C	VINDHYACHAL-1 SAS INTEGRATION	27-Feb-2023	08:00					Approved	27-Feb-23	08:00	01-Mar-23	18:00	
41	RQ119066	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHINMAL-ZERDA (PG) CKT-1	POWERGRID	D	For construction of 765kV D/C Sikar-II Aligarh Transmission crossing	21-Feb-2023	08:00					Approved	21-Feb-23	08:00	21-Feb-23	18:00	Subjected to WRPC approval
42	RQ119390	OCC_203	singrauli_s	AC TRANSMISSION LINE CIRCUIT	400 KV SINGRAULI(NT)-VINDHYACHAL(PG) (PG) CKT-1	POWERGRID	C	VINDHYACHAL-1 SAS INTEGRATION	21-Feb-2023	08:00					Approved	21-Feb-23	08:00	26-Feb-23	18:00	
43	RQ119065	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANKROLI-ZERDA (PG) CKT-1	POWERGRID	D	For construction of 765kV D/C Sikar-II Aligarh Transmission crossing	20-Feb-2023	08:00					Approved	20-Feb-23	08:00	20-Feb-23	18:00	ATC Curtailment of 1350 MW in NR Export. Subjected to WRPC approval
44	RQ119885	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BALIA(PG)-NAUBATPUR (BS) (PG) CKT-2	POWERGRID	D	FOR REPLACEMENT OF PORCELAIN INSULATOR BY POLYMER AT MAJOR CROSSING (LOC NO-307). A/R OF 400KV-NAUBATPUR(BH)-BALIA-1 TO FACILITATE THE SD OF OTHER CKT ON THE SAME TOWER by ER1	14-Feb-2023	08:00					Approved	14-Feb-23	08:00	14-Feb-23	18:00	Subjected to ERPC approval
45	RQ119886	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BALIA-PATNA (PG) CKT-1	POWERGRID	C	For Diversion work due to RVNL by ER1	08-Feb-2023	08:00					Approved	08-Feb-23	08:00	28-Feb-23	18:00	Before charging of line all FTC procedures shall be followed. EI approval, PTCC approval to be submitted before charging of line . Subjected to ERPC approval.
46	RQ119887	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BALIA-PATNA (PG) CKT-2	POWERGRID	C	For Diversion work due to RVNL by ER1	08-Feb-2023	08:00					Approved	08-Feb-23	08:00	28-Feb-23	18:00	Before charging of line all FTC procedures shall be followed. EI approval, PTCC approval to be submitted before charging of line . Subjected to ERPC approval.
47	RQ119923	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV VARANASI-BIHARSHARIFF (PG) CKT-2	POWERGRID	D	A/R OFF FOR PUNCTURE INSULATOR DETECTION TEST OF PORCELAIN INSULATORS IN LINE BY ER1	08-Feb-2023	08:00					Approved	08-Feb-23	08:00	15-Feb-23	18:00	Subjected to ERPC approval
48	RQ119925	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BALIA-BIHARSHARIFF (PG) CKT-2	POWERGRID	D	A/R OFF FOR PUNCTURE INSULATOR DETECTION TEST OF PORCELAIN INSULATORS IN LINE BY ER1	08-Feb-2023	08:00					Approved	08-Feb-23	08:00	15-Feb-23	18:00	Subjected to ERPC approval
49	RQ119798	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RIHAND(NT)-VINDHYACHALPOOL(PG) (PG) CKT-2	POWERGRID	D	For AMP work and A/R of other ckt to be kept in Non-Auto mode	04-Feb-2023	08:00					Approved	04-Feb-23	08:00	04-Feb-23	18:00	To be clubbed with unit outage at Rihand 3. Subjected to WRPC approval
50	RQ119797	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RIHAND(NT)-VINDHYACHALPOOL(PG) (PG) CKT-1	POWERGRID	D	For AMP work and A/R of other ckt to be kept in Non-Auto mode	03-Feb-2023	08:00					Approved	03-Feb-23	08:00	03-Feb-23	18:00	To be clubbed with unit outage at Rihand 3. Subjected to WRPC approval
51	RQ119631	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SINGRAULI(NT)-VINDHYACHAL(PG) (PG) CKT-1	POWERGRID	D	AMP work	02-Feb-2023	08:00					Approved	02-Feb-23	08:00	02-Feb-23	18:00	

52	RQ119884	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BALIA(PG)-NAUBATPUR (BS) (PG) CKT-2	POWERGRID	D	For fixing of aviation globule for OPGW erection work under Strengthening of OPGW Network in ER Project. A/R OF 400KV-NAUBATPUR(BH)-BALIA-1 To facilitate S/D Work on other CKT on same tower by ER1	01-Feb-2023	08:00	15-Feb-2023	18:00		PLANNED	Approved	01-Feb-23	08:00	15-Feb-23	18:00	Subjected to ERPC approval
53	RQ119913	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BALIA(PG)-NAUBATPUR (BS) (PG) CKT-1	POWERGRID	D	A/R For fixing of aviation globule for OPGW erection work under Strengthening of OPGW Network in ER Project by ER1	01-Feb-2023	08:00	15-Feb-2023	18:00		PLANNED	Approved	01-Feb-23	08:00	15-Feb-23	18:00	Subjected to ERPC approval
54	RQ119922	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV VARANASI-BIHARSHARIFF (PG) CKT-1	POWERGRID	D	A/R OFF FOR PUNCTURE INSULATOR DETECTION TEST OF PORCELAIN INSULATORS IN LINE BY ER1	01-Feb-2023	08:00	07-Feb-2023	18:00		PLANNED	Approved	01-Feb-23	08:00	07-Feb-23	18:00	Subjected to ERPC approval
55	RQ119924	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BALIA-BIHARSHARIFF (PG) CKT-1	POWERGRID	D	A/R OFF FOR PUNCTURE INSULATOR DETECTION TEST OF PORCELAIN INSULATORS IN LINE BY ER1	01-Feb-2023	08:00	07-Feb-2023	18:00		PLANNED	Approved	01-Feb-23	08:00	07-Feb-23	18:00	Subjected to ERPC approval
56	RQ119827	OCC_203	cpcc3_sd	HVDC LINE CIRCUIT	500 KV HVDC BALIA-BHIWADI (PG) CKT-2		D	FOR RETROFITMENT OF VALVE COOLING UPS	24-Feb-2023	08:00	24-Feb-2023	18:00		PLANNED	Approved	24-Feb-23	08:00	24-Feb-23	18:00	Pole-1 shall be in service with metalliuc return mode with full power order.
57	RQ119826	OCC_203	cpcc3_sd	HVDC LINE CIRCUIT	500 KV HVDC BALIA-BHIWADI (PG) CKT-1		D	FOR RETROFITMENT OF VALVE COOLING UPS	23-Feb-2023	08:00	23-Feb-2023	18:00		PLANNED	Approved	23-Feb-23	08:00	23-Feb-23	18:00	Pole-2 shall be in service with metalliuc return mode with full power order.
58	RQ119093	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV FATEHGARH_II(PG)-BHADLA(PG) (FBTL) CKT-1	POWERGRID	FD	For AMP, Relay testing works, Line equipment AMP Works	27-Feb-2023	17:00	28-Feb-2023	23:00		PLANNED	Approved	27-Feb-23	17:00	28-Feb-23	23:00	
59	RQ119094	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV FATEHGARH_II(PG)-BHADLA(PG) (FBTL) CKT-2	POWERGRID	FD	For AMP, Relay testing works, Line equipment AMP Works	25-Feb-2023	17:00	26-Feb-2023	23:00		PLANNED	Approved	25-Feb-23	17:00	26-Feb-23	23:00	
60	RQ119090	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV FATEHGARH_II(PG)-BHADLA(PG) (FBTL) CKT-2	POWERGRID	FD	For ladder logic and interlock checking for spare reactor commissioning	20-Feb-2023	17:00	26-Feb-2023	23:00		PLANNED	Approved	20-Feb-23	17:00	26-Feb-23	23:00	
61	RQ119089	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV FATEHGARH_II(PG)-BHADLA(PG) (FBTL) CKT-1	POWERGRID	FD	For ladder logic and interlock checking for spare reactor commissioning	13-Feb-2023	17:00	19-Feb-2023	23:00		PLANNED	Approved	13-Feb-23	17:00	19-Feb-23	23:00	
62	RQ119983	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV VARANASI-KANPUR_GIS (PG) CKT-1	POWERGRID	D	'AMP of line bay Equipments and line reactor alongwith relay testing as per norms	24-Feb-2023	08:00	24-Feb-2023	18:00		PLANNED	Approved	24-Feb-23	08:00	24-Feb-23	18:00	To be clubbed with sl 66
63	RQ119085	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BIKANER-BHADLA_2 (PG) CKT-1	POWERGRID	D	Stringing work of 400 KV 2*D/C Bikaner Khetri T/L(Part-I)	23-Feb-2023	08:00	25-Feb-2023	18:00	Line is to be undercross. only NON Auto MODE is required	PLANNED	Approved	23-Feb-23	08:00	25-Feb-23	18:00	
64	RQ119086	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BIKANER-BHADLA_2 (PG) CKT-2	POWERGRID	D	Stringing work of 400 KV 2*D/C Bikaner Khetri T/L(Part-I)	23-Feb-2023	08:00	25-Feb-2023	18:00	Line is to be undercross. only NON Auto MODE is required	PLANNED	Approved	23-Feb-23	08:00	25-Feb-23	18:00	
65	RQ119699	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV KANPUR_GIS-ALIGARH (PG) CKT-1	POWERGRID	D	S/D required for construction / tapping of OPGW for repeater Station	22-Feb-2023	08:00	22-Feb-2023	18:00		PLANNED	Approved	22-Feb-23	08:00	22-Feb-23	18:00	

66	RQ119666	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV VARANASI-KANPUR_GIS (PG) CKT-1	POWERGRID	C	Transmission Line Diversion work due to construction of Ganga Expressway	20-Feb-2023	08:00	26-Feb-2023	18:00		PLANNED	Approved	20-Feb-23	08:00	26-Feb-23	18:00	Before charging of line all FTC procedures shall be followed. EI approval, PTCC approval to be submitted before charging of line .
67	RQ119667	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV VARANASI-KANPUR_GIS (PG) CKT-2	POWERGRID	C	Transmission Line Diversion work due to construction of Ganga Expressway	20-Feb-2023	08:00	26-Feb-2023	18:00		PLANNED	Approved	20-Feb-23	08:00	26-Feb-23	18:00	Before charging of line all FTC procedures shall be followed. EI approval, PTCC approval to be submitted before charging of line .
68	RQ119984	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV VARANASI-KANPUR_GIS (PG) CKT-2	POWERGRID	D	'AMP of line bay Equipments and line reactor alongwith relay testing as per norms	19-Feb-2023	08:00	19-Feb-2023	18:00		PLANNED	Approved	19-Feb-23	08:00	19-Feb-23	18:00	To be clubbed with sl 67
69	RQ119771	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV GR.NOIDA_2(UPC)-ALIGARH(PG) (PG) CKT-1	POWERGRID	D	To attend S/D nature defects	16-Feb-2023	08:00	16-Feb-2023	18:00		PLANNED	Approved	16-Feb-23	08:00	16-Feb-23	18:00	ATC Curtailment of 600 MW in NR Import
70	RQ119625	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AGRA-ALIGARH (PG) CKT-1	POWERGRID	D	To attend shut down nature defects	16-Feb-2023	08:00	17-Feb-2023	18:00		PLANNED	Approved	16-Feb-23	08:00	17-Feb-23	18:00	
71	RQ119697	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV VARANASI-KANPUR_GIS (PG) CKT-1	POWERGRID	D	S/D required for construction / tapping of OPGW for repeater Station	15-Feb-2023	08:00	15-Feb-2023	18:00		PLANNED	Approved	15-Feb-23	08:00	15-Feb-23	18:00	To be clubbed with sl 66 else can be facilitated separately.
72	RQ119080	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AJMER-CHITTORGARH (PG) CKT-2	POWERGRID	D	AMP of line terminal equipments (LA, CVT, WT, ISOLATOR) and AMP of LR (Tan delta of bushing, CFT) 712R bay CB testing, NGR testing	15-Feb-2023	08:00	16-Feb-2023	18:00	along with line reactor & other ckt will be in non auto mode	PLANNED	Approved	15-Feb-23	16:00	16-Feb-23	23:00	May be facilittaed from 1600hrs only.
73	RQ119079	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AJMER-CHITTORGARH (PG) CKT-1	POWERGRID	D	AMP of line terminal equipments (LA, CVT, WT, ISOLATOR) and AMP of LR (Tan delta of bushing, CFT) 709R bay CB testing, NGR testing	13-Feb-2023	08:00	14-Feb-2023	18:00	along with line reactor & other ckt will be in non auto mode	PLANNED	Approved	13-Feb-23	16:00	14-Feb-23	23:00	May be facilittaed from 1600hrs only.
74	RQ119076	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AJMER-BHADLA_2 (PG) CKT-2	POWERGRID	D	AMP of line terminal equipments (LA, CVT, WT, ISOLATOR) and AMP of LR (Tan delta of bushing, CFT) 706R bay CB testing, NGR testing	09-Feb-2023	08:00	10-Feb-2023	18:00	along with line reactor	PLANNED	Approved	09-Feb-23	16:00	10-Feb-23	23:00	May be facilittaed from 1600hrs only.
75	RQ119084	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BIKANER-BHADLA_2 (PG) CKT-2	POWERGRID	D	Installation of Bird diverter as per supreme court order	08-Feb-2023	08:00	08-Feb-2023	18:00	other ckt non auto mode	PLANNED	Approved	08-Feb-23	16:00	08-Feb-23	23:00	May be facilittaed from 1600hrs only.
76	RQ119081	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV KOTESHWAR-MEERUT (PG) CKT-1	POWERGRID	D	for Commissioning of FSC of this line for charging at 765 kv Level	08-Feb-2023	08:00	08-Feb-2023	18:00		PLANNED	Approved	08-Feb-23	08:00	08-Feb-23	18:00	
77	RQ119083	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BIKANER-BHADLA_2 (PG) CKT-1	POWERGRID	D	Installation of Bird diverter as per supreme court order	07-Feb-2023	08:00	07-Feb-2023	18:00	other ckt non auto mode	PLANNED	Approved	07-Feb-23	16:00	07-Feb-23	23:00	May be facilittaed from 1600hrs only.
78	RQ119087	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BHADLA-BIKANER (PG) CKT-1	POWERGRID	D	Stringing work of 400 KV 2*D/C Bikaner Khetri T/L(Part-I)	06-Feb-2023	08:00	08-Feb-2023	18:00	Line is to be undercross. only NON Auto MODE is required	PLANNED	Approved	06-Feb-23	16:00	08-Feb-23	23:00	May be facilittaed from 1600hrs only.

79	RQ119088	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BHADLA-BIKANER (PG) CKT-2	POWERGRID	D	Stringing work of 400 KV 2*D/C Bikaner Khetri T/L(Part-I)	06-Feb-2023	08:00	08-Feb-2023	18:00	Line is to be undercross. only NON Auto MODE is required	PLANNED	Approved	06-Feb-23	16:00	08-Feb-23	23:00	May be facilittaed from 1600hrs only.
80	RQ119075	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AJMER-BHADLA_2 (PG) CKT-1	POWERGRID	D	AMP of line terminal equipments (LA, CVT, WT, ISOLATOR) and AMP of LR (Tan delta of bushing, CFT) 703R bay CB testing, NGR testing	06-Feb-2023	08:00	07-Feb-2023	18:00	along with line reactor	PLANNED	Approved	06-Feb-23	16:00	07-Feb-23	23:00	May be facilittaed from 1600hrs only.
81	RQ119650	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV VARANASI-BALIA (PG) CKT-1	POWERGRID	D	Replacement of flashed insulator with Polymer insulator at Loc 444	02-Feb-2023	08:00	02-Feb-2023	18:00		PLANNED	Approved	02-Feb-23	08:00	02-Feb-23	18:00	Subjected to ERPC approval
82	RQ119082	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV MEERUT-BHIWANI (PG) CKT-1	POWERGRID	D	For construction of 765kV D/C Sikar-II Aligarh Transmission crossing	01-Feb-2023	08:00	02-Feb-2023	18:00		PLANNED	Approved	01-Feb-23	08:00	02-Feb-23	18:00	
83	RQ119683	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV VARANASI-KANPUR_GIS (PG) CKT-1	POWERGRID	D	A/R into non auto mode for Live Line OPGW Work	01-Feb-2023	08:00	28-Feb-2023	18:00		PLANNED	Approved	01-Feb-23	08:00	28-Feb-23	18:00	
84	RQ119689	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV KANPUR_GIS-ALIGARH (PG) CKT-1	POWERGRID	D	A/R into non auto mode for Live Line OPGW Work	01-Feb-2023	08:00	28-Feb-2023	18:00		PLANNED	Approved	01-Feb-23	08:00	28-Feb-23	18:00	
85	RQ119074	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV MEERUT-BHIWANI (PG) CKT-1	POWERGRID	D	Auto Reclose off is required for OPGW INSTALLATION works under Northern Region Optical fibre Strengthening Scheme (NROSS)	01-Feb-2023	08:00	28-Feb-2023	18:00	only Auto recloser off on daily basis	PLANNED	Approved	01-Feb-23	08:00	28-Feb-23	18:00	
86	RQ119073	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV KOTESHWAR-MEERUT (PG) CKT-2	POWERGRID	D	Auto Reclose off is required for OPGW INSTALLATION works under Northern Region Optical fibre Strengthening Scheme (NROSS)	01-Feb-2023	08:00	28-Feb-2023	18:00	only Auto recloser off on daily basis	PLANNED	Approved	01-Feb-23	08:00	28-Feb-23	18:00	
87	RQ119636	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BALIA-LUCKNOW_2 (PG) CKT-1	POWERGRID	D	AMP and insulator cleaning work	01-Feb-2023	08:00	01-Feb-2023	18:00		PLANNED	Approved	01-Feb-23	08:00	01-Feb-23	18:00	
88	RQ119096	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BHADLA_2 (PG)-FATEHGARH_II(PG) (PFTL) CKT-2	PFTL	D	For AMP, Relay testing works, Line equipment AMP Works	23-Feb-2023	17:00	24-Feb-2023	23:00		PLANNED	Approved	23-Feb-23	17:00	24-Feb-23	23:00	
89	RQ119095	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BHADLA_2 (PG)-FATEHGARH_II(PG) (PFTL) CKT-1	PFTL	D	For AMP, Relay testing works, Line equipment AMP Works	21-Feb-2023	17:00	22-Feb-2023	23:00		PLANNED	Approved	21-Feb-23	17:00	22-Feb-23	23:00	
90	RQ119092	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BHADLA_2 (PG)-FATEHGARH_II(PG) (PFTL) CKT-2	PFTL	D	For ladder logic and interlock checking for spare reactor commissioning	07-Feb-2023	17:00	12-Feb-2023	23:00		PLANNED	Approved	07-Feb-23	17:00	12-Feb-23	23:00	
91	RQ119091	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BHADLA_2 (PG)-FATEHGARH_II(PG) (PFTL) CKT-1	PFTL	D	For ladder logic and interlock checking for spare reactor commissioning	02-Feb-2023	17:00	06-Feb-2023	23:00		PLANNED	Approved	02-Feb-23	17:00	06-Feb-23	23:00	
92	RQ119365	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	765 KV ANTA-PHAGI (RS) CKT-2	RRVPNL	D	Maintenance of line bay equipments i.e. CVT, WT, LA & line Isolator & and Maintenance of 3*80 MVAR line Reactors at Phagi	23-Feb-2023	08:00	23-Feb-2023	18:00		PLANNED	Approved	23-Feb-23	08:00	23-Feb-23	18:00	

93	RQ119748	OCC_203	stuup_sd	AC TRANSMISSION LINE CIRCUIT	765 KV GR.NOIDA_2(UPC)-MAINPURI (UP) CKT-1	UPPTCL	C	LILO of 765kV Mainpuri-Greater Noida S/C line at Jawaharpur TPS of Circuit-1 & 2 and charging of 765KV GIS/AIS	23-Feb-2023	08:00	28-Feb-2023	18:00		PLANNED	Approved	23-Feb-23	08:00	28-Feb-23	18:00	
94	RQ118999	OCC_203	stuup_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AGRA FATEHBAD(UP)-LALITPUR(LPG) (UP) CKT-2	UPPTCL	D	FOR TOWER TOP PETROLING AND TIGHTENING OF JUMPER CONE BOLTS AND CC RING BOLTS AND REPLACING OF BROKEN SPACER.	09-Feb-2023	08:00	11-Feb-2023	17:00		PLANNED	Approved	09-Feb-23	08:00	11-Feb-23	17:00	To be clubbed with at least one unit outage at lalitpur
95	RQ119054	OCC_203	stuup_sd	AC TRANSMISSION LINE CIRCUIT	765 KV ANPARA_C(LAN)-UNNAO(UP) (UP) CKT-1	UPPTCL	D	* S/D OF 765KV ANPARA C-UNNAO LINE FOR A/R tesing of Main Bay-4 protection relays Tie Bay-5 BCU SCADA problem by M/S	06-Feb-2023	09:00	08-Feb-2023	17:00		PLANNED	Approved	06-Feb-23	09:00	08-Feb-23	17:00	SD is facilitated in Jan. Should have completed the work at that time. Shall be availed after the revival of 765 kV Anpara_D Unnao
96	RQ118998	OCC_203	stuup_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AGRA FATEHBAD(UP)-LALITPUR(LPG) (UP) CKT-1	UPPTCL	D	FOR TOWER TOP PETROLING AND TIGHTENING OF JUMPER CONE BOLTS AND CC RING BOLTS AND REPLACING OF BROKEN SPACER.	06-Feb-2023	08:00	08-Feb-2023	17:00		PLANNED	Approved	06-Feb-23	08:00	08-Feb-23	17:00	To be clubbed with at least one unit outage at lalitpur
97	RQ119386	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV GR.NOIDA_2(UPC)-HAPUR (UP) CKT-1	UPPTCL	C	CHARGING OF NEW LINES & SUBSTATION	02-Feb-2023	08:00	10-Feb-2023	18:00	765KV Gr. Noda -Hapur line is required SD for Commissioning of 765kV LILO Line and Substation (under PMSTL TBCB project):Shifting of PLCC panel from WUPPTCL to Meerut GIS and commissioning,End to end testing for protection & Finally charging of new Lines: 765KV Hapur(WUPPTCL)-Meerut GIS(PMSTL) and 765KV Gr.Noida(WUPPTCL)-Meerut GIS(PMSTL)	PLANNED	Approved	02-Feb-23	08:00	10-Feb-23	18:00	Other SD at 765 kV Hapur may be clubbed with this SD
98	RQ119078	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AJMER(PG)-PHAGI(RS) (PAPTL) CKT-2	PAPTL	D	For construction of 765kV D/C Sikar-II Aligarh Transmission crossing	09-Feb-2023	08:00	09-Feb-2023	18:00	other ckt will be in non auto mode	PLANNED	Approved	09-Feb-23	16:00	09-Feb-23	23:00	May be facilittaed from 1600hrs only.
99	RQ119077	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AJMER(PG)-PHAGI(RS) (PAPTL) CKT-1	PAPTL	D	For construction of 765kV D/C Sikar-II Aligarh Transmission crossing	08-Feb-2023	08:00	08-Feb-2023	18:00	other ckt will be in non auto mode	PLANNED	Approved	08-Feb-23	16:00	08-Feb-23	23:00	May be facilittaed from 1600hrs only.
100	RQ119120	OCC_203	cpcc1_sd	BUS	765 KV FATEHGARH_II(PG)-BUS 1	POWERGRID	D	Jumpering and bay extension work by M/s TATA	22-Feb-2023	15:00	28-Feb-2023	23:00		PLANNED	Approved	22-Feb-23	16:00	28-Feb-23	23:00	May be facilittaed from 1600hrs only.
101	RQ119122	OCC_203	cpcc1_sd	BUS	765 KV BIKANER(PG) - BUS 2	POWERGRID	D	765KV ICT3 COMMISSIONING WORK	18-Feb-2023	10:00	23-Feb-2023	17:00		PLANNED	Approved	18-Feb-23	16:00	23-Feb-23	23:00	May be facilittaed from 1600hrs only.
102	RQ119119	OCC_203	cpcc1_sd	BUS	765 KV BHADLA_2 (PG) - BUS 2	POWERGRID	D	Bay Extension Works at Bhadla-II SS	17-Feb-2023	17:00	18-Feb-2023	23:00		PLANNED	Approved	17-Feb-23	17:00	18-Feb-23	23:00	
103	RQ119118	OCC_203	cpcc1_sd	BUS	765 KV BHADLA_2 (PG) - BUS 1	POWERGRID	D	Bay Extension Works at Bhadla-II SS	15-Feb-2023	17:00	16-Feb-2023	23:00		PLANNED	Approved	15-Feb-23	17:00	16-Feb-23	23:00	
104	RQ119624	OCC_203	cpcc3_sd	BUS	765KV BUS 2 AT BALIA(PG)	POWERGRID	D	AMP works	10-Feb-2023	08:00	10-Feb-2023	18:00		PLANNED	Approved	10-Feb-23	08:00	10-Feb-23	18:00	
105	RQ119623	OCC_203	cpcc3_sd	BUS	765KV BUS 1 AT BALIA(PG)	POWERGRID	D	AMP works	09-Feb-2023	08:00	09-Feb-2023	18:00		PLANNED	Approved	09-Feb-23	08:00	09-Feb-23	18:00	

106	RQ119121	OCC_203	cpcc1_sd	BUS	765 KV FATEHGARH_II(PG) - BUS 2	POWERGRID	D	Jumpering and bay extension work by M/s TATA	01-Feb-2023	15:00		07-Feb-2023	23:00		PLANNED	Approved	01-Feb-23	16:00	07-Feb-23	23:00	May be facilittaed from 1600hrs only.
107	RQ119287	OCC_203	sldcrs_sd	BUS	765KV BUS 2 AT PHAGI(RS)	RRVPL	D	For testing of equipments under man Bus	22-Feb-2023	08:00		22-Feb-2023	18:00		PLANNED	Rejected					Deferred till next OCC
108	RQ118944	OCC_203	stuup_sd	BUS	765KV BUS 1 AT HAPUR(UP)	UPPTCL	D	For annual maintenance & testing work of ICT	14-Feb-2023	09:00		14-Feb-2023	18:00		PLANNED	Approved	14-Feb-23	09:00	14-Feb-23	18:00	May be clubbed with SR NO. 97
109	RQ119124	OCC_203	cpcc1_sd	BR/BSR/M SC/MSR	240 MVAR BUS REACTOR NO 1 AT 765KV CHITTORGARH(PG)	POWERGRID	D	FOR PRE-WARRANTY COMPLETION AMP OF BUS REACTOR	23-Feb-2023	08:00		24-Feb-2023	18:00		PLANNED	Approved	23-Feb-23	08:00	24-Feb-23	18:00	
110	RQ119127	OCC_203	cpcc1_sd	BR/BSR/M SC/MSR	240 MVAR BUS REACTOR NO 2 AT 765 KV FATEHGARH_II(PG)	POWERGRID	D	Ladder logic commissioning with spare reactor logic scheme checking	21-Feb-2023	16:00		25-Feb-2023	23:00		PLANNED	Approved	21-Feb-23	16:00	25-Feb-23	23:00	
111	RQ119128	OCC_203	cpcc1_sd	BR/BSR/M SC/MSR	240 MVAR BUS REACTOR NO 1 AT 765 KV FATEHGARH_II(PG)	POWERGRID	D	Ladder logic commissioning with spare reactor logic scheme checking	15-Feb-2023	16:00		20-Feb-2023	23:00		PLANNED	Approved	15-Feb-23	16:00	20-Feb-23	23:00	
112	RQ119123	OCC_203	cpcc1_sd	BR/BSR/M SC/MSR	240 MVAR BUS REACTOR NO 1 AT 765 KV KOTESHWAR(PG)	POWERGRID	C	GIB Rectification work	13-Feb-2023	08:00		28-Feb-2023	18:00		PLANNED	Rejected					May be facilittaed in the month of March in view of high volatges during night time.
113	RQ119125	OCC_203	cpcc1_sd	BR/BSR/M SC/MSR	240 MVAR BUS REACTOR NO 2 AT 765 KV FATEHGARH_II(PG)	POWERGRID	D	For final testing of CSD Relay of 765KV Bus Reactor	09-Feb-2023	16:00		10-Feb-2023	23:00		PLANNED	Approved	09-Feb-23	17:00	10-Feb-23	23:00	May be facilittaed from 1700hrs only.
114	RQ119126	OCC_203	cpcc1_sd	BR/BSR/M SC/MSR	240 MVAR BUS REACTOR NO 1 AT 765 KV FATEHGARH_II(PG)	POWERGRID	D	For final testing of CSD Relay of 765KV Bus Reactor	07-Feb-2023	16:00		08-Feb-2023	23:00		PLANNED	Approved	07-Feb-23	17:00	08-Feb-23	23:00	May be facilittaed from 1700hrs only.
115	RQ119129	OCC_203	cpcc1_sd	BR/BSR/M SC/MSR	240 MVAR BUS REACTOR NO 1 AT 765KV BHIWANI(PG)	POWERGRID	D	To attend the Oil Leakage from Periphery of Bus Reactor.	06-Feb-2023	08:00		06-Feb-2023	18:00		PLANNED	Approved	06-Feb-23	08:00	06-Feb-23	18:00	
116	RQ119342	OCC_203	cpcc1_sd	BR/BSR/M SC/MSR	240 MVAR BUS REACTOR NO 2 AT 765 KV PHAGI(RS)	PAPTL	D	FOR AMP WORKS	21-Feb-2023	08:00		21-Feb-2023	18:00		PLANNED	Approved	21-Feb-23	08:00	21-Feb-23	18:00	
117	RQ119138	OCC_203	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV BHADLA_2 (PG)- FATEHGARH_II(PG) (PFTL) CKT-1 @FATEHGARH_II(PG)	PFTL	D	Please note that for fine tuning and final commissioning of CSD relay 4-5 On load operations of each 240MVA Reactors shall be performed during shutdown	26-Feb-2023	17:00		28-Feb-2023	23:00		PLANNED	Approved	26-Feb-23	17:00	28-Feb-23	23:00	
118	RQ119139	OCC_203	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV BHADLA_2 - FATEHGARH_II (PG) CKT-2 @FATEHGARH_II(PG)	PFTL	D	Please note that for fine tuning and final commissioning of CSD relay 4-5 On load operations of each 240MVA Reactors shall be performed during shutdown	13-Feb-2023	17:00		15-Feb-2023	23:00		PLANNED	Approved	13-Feb-23	17:00	15-Feb-23	23:00	
119	RQ119135	OCC_203	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV BHADLA_2 - FATEHGARH_II (PG) CKT-2 @FATEHGARH_II(PG)	PFTL	D	For final testing of CSD Relay of 765KV Line Reactor	10-Feb-2023	17:00		11-Feb-2023	23:00	Please note that for fine tuning and final commissioning of CSD relay 4-5 On load operations of each 240MVA Reactors shall be performed during shutdown	PLANNED	Approved	10-Feb-23	17:00	11-Feb-23	23:00	

120	RQ119134	OCC_203	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV BHADLA_2 (PG)-FATEHGARH_II(PG) (PFTL) CKT-1 @FATEHGARH_II(PG)	PFTL	D	For final testing of CSD Relay of 765KV Line Reactor	08-Feb-2023	17:00	09-Feb-2023	23:00	Please note that for fine tuning and final commissioning of CSD relay 4-5 On load operations of each 240MVAr Reactors shall be performed during shutdown	PLANNED	Approved	08-Feb-23	17:00	09-Feb-23	23:00	
121	RQ119137	OCC_203	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV FATEHGARH_II-BHADLA (PG) CKT-2 @FATEHGARH_II(PG)	POWERGRID	D	Please note that for fine tuning and final commissioning of CSD relay 4-5 On load operations of each 240MVAr Reactors shall be performed during shutdown	23-Feb-2023	17:00	25-Feb-2023	23:00		PLANNED	Approved	23-Feb-23	17:00	25-Feb-23	23:00	
122	RQ119142	OCC_203	cpcc1_sd	LINE REACTOR	330 MVAR SWITCHABLE LR ON 765 KV BIKANER-BHADLA_2 (PG) CKT-2 @BIKANER(PG)	POWERGRID	D	AMP OF THE REACTOR	23-Feb-2023	10:00	23-Feb-2023	15:00		PLANNED	Approved	23-Feb-23	10:00	23-Feb-23	15:00	To be clubbed with sl 75
123	RQ119143	OCC_203	cpcc1_sd	LINE REACTOR	330 MVAR SWITCHABLE LR ON 765 KV BIKANER-BHADLA_2 (PG) CKT-1 @BIKANER(PG)	POWERGRID	D	AMP OF THE REACTOR	22-Feb-2023	10:00	22-Feb-2023	15:00		PLANNED	Approved	22-Feb-23	10:00	22-Feb-23	15:00	To be clubbed with sl 77
124	RQ119140	OCC_203	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV BHADLA-BIKANER (PG) CKT-2 @BIKANER(PG)	POWERGRID	D	AMP OF THE REACTOR	21-Feb-2023	10:00	21-Feb-2023	15:00		PLANNED	Approved	21-Feb-23	10:00	21-Feb-23	15:00	L/R shutdown shall be clubbed with line outage work
125	RQ119136	OCC_203	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV FATEHGARH_II(PG)-BHADLA(PG) (FBTL) CKT-1 @FATEHGARH_II(PG)	POWERGRID	D	Please note that for fine tuning and final commissioning of CSD relay 4-5 On load operations of each 240MVAr Reactors shall be performed during shutdown	20-Feb-2023	17:00	22-Feb-2023	23:00		PLANNED	Approved	20-Feb-23	17:00	22-Feb-23	23:00	
126	RQ119141	OCC_203	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV BHADLA-BIKANER (PG) CKT-1 @BIKANER(PG)	POWERGRID	D	AMP OF THE REACTOR	20-Feb-2023	10:00	20-Feb-2023	15:00		PLANNED	Approved	20-Feb-23	10:00	20-Feb-23	15:00	L/R shutdown shall be clubbed with line outage work
127	RQ119130	OCC_203	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV AJMER-CHITTORGARH (PG) CKT-2 @CHITTORGARH(PG)	POWERGRID	D	AMP OF LINE REACTOR BANK(R,Y,B PHASE)	15-Feb-2023	08:00	16-Feb-2023	18:00		PLANNED	Approved	15-Feb-23	08:00	16-Feb-23	18:00	To be clubbed with sl 72
128	RQ119131	OCC_203	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV AJMER-CHITTORGARH (PG) CKT-1 @CHITTORGARH(PG)	POWERGRID	D	AMP OF LINE REACTOR BANK(R,Y,B PHASE)	13-Feb-2023	08:00	14-Feb-2023	18:00		PLANNED	Approved	13-Feb-23	08:00	14-Feb-23	18:00	To be clubbed with sl 73

129	RQ119133	OCC_203	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV FATEHGARH_II-BHADLA (PG) CKT-2 @FATEHGARH_II(PG)	POWERGRID	D	For final testing of CSD Relay of 765KV Line Reactor	06-Feb-2023	17:00	07-Feb-2023	23:00	Please note that for fine tuning and final commissioning of CSD relay 4-5 On load operations of each 240MVAr Reactors shall be performed during shutdown	PLANNED	Approved	06-Feb-23	17:00	07-Feb-23	23:00	
130	RQ119132	OCC_203	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV FATEHGARH_II(PG)-BHADLA(PG) (FBTL) CKT-1 @FATEHGARH_II(PG)	POWERGRID	D	For final testing of CSD Relay of 765KV Line Reactor	04-Feb-2023	17:00	05-Feb-2023	23:00	Please note that for fine tuning and final commissioning of CSD relay 4-5 On load operations of each 240MVAr Reactors shall be performed during shutdown	PLANNED	Approved	04-Feb-23	17:00	05-Feb-23	23:00	
131	RQ119881	OCC_203	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV AJMER-CHITTORGARH (PG) CKT-1 @CHITTORGARH(PG)	POWERGRID	D	FOR AMP WORK LR	02-Feb-2023	08:00	02-Feb-2023	18:00	S/d required on dt 21/01/23..no .club with line due to not due line AMP.	PLANNED	Approved	02-Feb-23	08:00	02-Feb-23	18:00	To be clubbed with sl 72
132	RQ119880	OCC_203	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV AJMER-CHITTORGARH (PG) CKT-2 @CHITTORGARH(PG)	POWERGRID	D	FOR AMP WORK of LR	01-Feb-2023	08:00	01-Feb-2023	18:00	S/d required on dt 20/01/23. no .club with line due to not due line AMP.	PLANNED	Approved	01-Feb-23	08:00	01-Feb-23	18:00	To be clubbed with sl 73
133	RQ119379	OCC_203	cpcc1_sd	BAY	718 MAIN BAY - 765 KV BHADLA_2 -FATEHGARH_II (PG) CKT-2 (POWERGRID)	POWERGRID	D	For Bay AMP works	27-Feb-2023	17:00	28-Feb-2023	23:00		PLANNED	Approved	27-Feb-23	17:00	28-Feb-23	23:00	
134	RQ119378	OCC_203	cpcc1_sd	BAY	721 MAIN BAY - 765 KV BHADLA_2 -FATEHGARH_II (PG) CKT-1 (POWERGRID)	POWERGRID	D	For Bay AMP works	25-Feb-2023	17:00	26-Feb-2023	23:00		PLANNED	Approved	25-Feb-23	17:00	26-Feb-23	23:00	
135	RQ119377	OCC_203	cpcc1_sd	BAY	716 MAIN BAY - 765/400 KV 1500 MVA ICT 3 AT FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	For Bay AMP works	23-Feb-2023	08:00	24-Feb-2023	18:00		PLANNED	Approved	23-Feb-23	08:00	24-Feb-23	18:00	
136	RQ119380	OCC_203	cpcc1_sd	BAY	715 MAIN BAY - 240 MVAR BUS REACTOR NO 1 AT 765 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	For Bay AMP works	22-Feb-2023	17:00	23-Feb-2023	23:00		PLANNED	Approved	22-Feb-23	17:00	23-Feb-23	23:00	

															Approved	21-Feb-23	17:00	22-Feb-23	23:00	
137	RQ119376	OCC_203	cpcc1_sd	BAY	717 TIE BAY - 765/400 KV 1500 MVA ICT 3 AT FATEHGARH_II(PG) (POWERGRID) AND 765 KV BHADLA_2 -FATEHGARH_II (PG) CKT-2 AT 765 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	For Bay AMP works	21-Feb-2023	17:00			22-Feb-2023	23:00	PLANNED					
138	RQ119341	OCC_203	cpcc1_sd	BAY	715 MAIN BAY - 240 MVAR BUS REACTOR NO 1 AT 765 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	For DGA oil testing of bay 765kV CT	21-Feb-2023	17:00			21-Feb-2023	23:00	PLANNED	Approved	21-Feb-23	17:00	21-Feb-23	23:00
139	RQ119340	OCC_203	cpcc1_sd	BAY	718 MAIN BAY - 765 KV BHADLA_2 -FATEHGARH_II (PG) CKT-2 (POWERGRID)	POWERGRID	D	For DGA oil testing of bay 765kV CT	20-Feb-2023	17:00			20-Feb-2023	23:00	PLANNED	Approved	20-Feb-23	17:00	20-Feb-23	23:00
140	RQ119774	OCC_203	cpcc3_sd	BAY	704 MAIN BAY - 765KV BALIA-LUCKNOW_2 (PG) CKT- 1 AT BALIA(PG)	POWERGRID	C	SF6 LEAKAGE ARREST FROM INTERRUPTER Y PHASE	20-Feb-2023	10:00			23-Feb-2023	18:00	PLANNED	Approved	20-Feb-23	10:00	23-Feb-23	18:00
141	RQ119375	OCC_203	cpcc1_sd	BAY	710 MAIN BAY - 765/400 KV 1500 MVA ICT 1 AT FATEHGARH_II(PG) (POWERGRID) AT 765 KV FATEHGARH_II(PG)	POWERGRID	D	For Bay AMP works	19-Feb-2023	17:00			20-Feb-2023	23:00	PLANNED	Approved	19-Feb-23	17:00	20-Feb-23	23:00
142	RQ119339	OCC_203	cpcc1_sd	BAY	716 MAIN BAY - 765/400 KV 1500 MVA ICT 3 AT FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	For DGA oil testing of bay 765kV CT	19-Feb-2023	17:00			19-Feb-2023	23:00	PLANNED	Approved	19-Feb-23	17:00	19-Feb-23	23:00
143	RQ119338	OCC_203	cpcc1_sd	BAY	717 TIE BAY - 765/400 KV 1500 MVA ICT 3 AT FATEHGARH_II(PG) (POWERGRID) AND 765 KV BHADLA_2 -FATEHGARH_II (PG) CKT-2 AT 765 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	For DGA oil testing of bay 765kV CT	18-Feb-2023	17:00			18-Feb-2023	23:00	PLANNED	Approved	18-Feb-23	17:00	18-Feb-23	23:00

144	RQ119700	OCC_203	cpcc3_sd	BAY	711 TIE BAY - 765 KV AGRA-FATEHPUR (PG) CKT-2 AND FUTURE AT AGRA(PG)	POWERGRID	D	AMP works	18-Feb-2023	10:00	18-Feb-2023	18:00	PLANNED	Approved	18-Feb-23	10:00	18-Feb-23	18:00
145	RQ119321	OCC_203	cpcc1_sd	BAY	714 TIE BAY - 765 KV BIKANER-MOGA (PG) CKT-2 AND FUTURE AT 765 KV BIKANER(PG)	POWERGRID	D	765/400KV ICT3 COMMISSIONING WORK	18-Feb-2023	08:00	23-Feb-2023	18:00	PLANNED	Approved	18-Feb-23	08:00	23-Feb-23	18:00
146	RQ119374	OCC_203	cpcc1_sd	BAY	713 MAIN BAY - 765/400 KV 1500 MVA ICT 2 AT FATEHGARH_II(PG) (POWERGRID) AT 765 KV FATEHGARH_II(PG)	POWERGRID	D	For Bay AMP works	17-Feb-2023	17:00	18-Feb-2023	23:00	PLANNED	Approved	17-Feb-23	17:00	18-Feb-23	23:00
147	RQ119337	OCC_203	cpcc1_sd	BAY	710 MAIN BAY - 765/400 KV 1500 MVA ICT 1 AT FATEHGARH_II(PG) (POWERGRID) AT 765 KV FATEHGARH_II(PG)	POWERGRID	D	For DGA oil testing of bay 765kV CT	17-Feb-2023	17:00	17-Feb-2023	23:00	PLANNED	Approved	17-Feb-23	17:00	17-Feb-23	23:00
148	RQ119698	OCC_203	cpcc3_sd	BAY	710 MAIN BAY - 765 KV AGRA-FATEHPUR (PG) CKT-2 AND 765KV BUS 1 AT AGRA(PG)	POWERGRID	D	AMP works	17-Feb-2023	10:00	17-Feb-2023	18:00	PLANNED	Approved	17-Feb-23	10:00	17-Feb-23	18:00
149	RQ119336	OCC_203	cpcc1_sd	BAY	713 MAIN BAY - 765/400 KV 1500 MVA ICT 2 AT FATEHGARH_II(PG) (POWERGRID) AT 765 KV FATEHGARH_II(PG)	POWERGRID	D	For DGA oil testing of bay 765kV CT	16-Feb-2023	17:00	16-Feb-2023	23:00	PLANNED	Approved	16-Feb-23	17:00	16-Feb-23	23:00
150	RQ119373	OCC_203	cpcc1_sd	BAY	714 TIE BAY - 765/400 KV 1500 MVA ICT 2 AT FATEHGARH_II(PG) (POWERGRID) AND 240 MVAR BUS REACTOR NO 1 AT 765 KV FATEHGARH_II(PG) AT 765 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	For Bay AMP works	15-Feb-2023	17:00	16-Feb-2023	23:00	PLANNED	Approved	15-Feb-23	17:00	16-Feb-23	23:00

															Approved	15-Feb-23	17:00	15-Feb-23	23:00	
151	RQ119335	OCC_203	cpcc1_sd	BAY	714 TIE BAY - 765/400 KV 1500 MVA ICT 2 AT FATEHGARH_II(PG) (POWERGRID) AND 240 MVAR BUS REACTOR NO 1 AT 765 KV FATEHGARH_II(PG) AT 765 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	For DGA oil testing of bay 765kV CT	15-Feb-2023	17:00					PLANNED					
152	RQ119334	OCC_203	cpcc1_sd	BAY	707 MAIN BAY - 240 MVAR BUS REACTOR NO 2 AT 765 KV FATEHGARH_II(PG) (POWERGRID) AT 765 KV FATEHGARH_II(PG)	POWERGRID	D	For DGA oil testing of bay 765kV CT	14-Feb-2023	17:00					PLANNED	Approved	14-Feb-23	17:00	14-Feb-23	23:00
153	RQ119777	OCC_203	cpcc3_sd	BAY	712 MAIN BAY - 330 MVAR BUS REACTOR NO 1 AT 765KV FATEHPUR(PG)	POWERGRID	D	AMP works	14-Feb-2023	10:00					PLANNED	Approved	14-Feb-23	10:00	14-Feb-23	18:00
154	RQ119319	OCC_203	cpcc1_sd	BAY	719 MAIN BAY - 765KV PHAGI(RS)-BHIWANI(PG) (PG) CKT-2 AT BHIWANI(PG)	POWERGRID	D	Bay Extension Works	14-Feb-2023	08:00					PLANNED	Approved	14-Feb-23	08:00	14-Feb-23	18:00
155	RQ119372	OCC_203	cpcc1_sd	BAY	707 MAIN BAY - 240 MVAR BUS REACTOR NO 2 AT 765 KV FATEHGARH_II(PG) (POWERGRID) AT 765 KV FATEHGARH_II(PG)	POWERGRID	D	For Bay AMP works	13-Feb-2023	17:00					PLANNED	Approved	13-Feb-23	17:00	14-Feb-23	23:00
156	RQ119333	OCC_203	cpcc1_sd	BAY	712 MAIN BAY - 765 KV FATEHGARH_II-BHADLA (PG) CKT-1 (POWERGRID) AT 765 KV FATEHGARH_II(PG)	POWERGRID	D	For DGA oil testing of bay 765kV CT	13-Feb-2023	17:00					PLANNED	Approved	13-Feb-23	17:00	13-Feb-23	23:00
157	RQ119332	OCC_203	cpcc1_sd	BAY	711 TIE BAY - 765 KV FATEHGARH_II-BHADLA (PG) CKT-1 (POWERGRID) AND 765/400 KV 1500 MVA ICT 1 AT FATEHGARH_II(PG) AT 765 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	For DGA oil testing of bay 765kV CT	12-Feb-2023	17:00					PLANNED	Approved	12-Feb-23	17:00	12-Feb-23	23:00

158	RQ119371	OCC_203	cpcc1_sd	BAY	712 MAIN BAY - 765 KV FATEHGARH_II-BHADLA (PG) CKT-1 (POWERGRID) AT 765 KV FATEHGARH_II(PG)	POWERGRID	D	For Bay AMP works	11-Feb-2023	17:00	12-Feb-2023	23:00		PLANNED	Approved	11-Feb-23	17:00	12-Feb-23	23:00	
159	RQ119331	OCC_203	cpcc1_sd	BAY	709 MAIN BAY - 765 KV FATEHGARH_II-BHADLA (PG) CKT-2 (POWERGRID) AT 765 KV FATEHGARH_II(PG)	POWERGRID	D	For DGA oil testing of bay 765kV CT	11-Feb-2023	17:00	11-Feb-2023	23:00		PLANNED	Approved	11-Feb-23	17:00	11-Feb-23	23:00	
160	RQ119318	OCC_203	cpcc1_sd	BAY	720 TIE BAY - 765 KV PHAGI(RS)-BHIWANI(PG) (PG) CKT-2 AND 240 MVAR BUS REACTOR NO 3 AT 765KV BHIWANI(PG)	POWERGRID	D	Bay Extension Works	11-Feb-2023	08:00	11-Feb-2023	18:00		PLANNED	Approved	11-Feb-23	08:00	11-Feb-23	18:00	
161	RQ119330	OCC_203	cpcc1_sd	BAY	708 TIE BAY - 765 KV FATEHGARH_II-BHADLA (PG) CKT-2 (POWERGRID) AND 240 MVAR BUS REACTOR NO 2 AT 765 KV FATEHGARH_II(PG) AT 765 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	For DGA oil testing of bay 765kV CT	10-Feb-2023	17:00	10-Feb-2023	23:00		PLANNED	Approved	10-Feb-23	17:00	10-Feb-23	23:00	
162	RQ119696	OCC_203	cpcc3_sd	BAY	707 MAIN BAY - 765KV LUCKNOW_2-BAREILLY (PG) CKT-1 AT LUCKNOW_2(PG)	POWERGRID	D	AMP works	10-Feb-2023	10:00	10-Feb-2023	18:00		PLANNED	Approved	10-Feb-23	10:00	10-Feb-23	18:00	
163	RQ119781	OCC_203	cpcc3_sd	BAY	707 MAIN BAY - 765 KV BAREILLY_2-LUCKNOW_2 (PG) CKT-1 AND 765 KV BAREILLY_2(PG) - BUS 1 AT BAREILLY_2(PG)	POWERGRID	D	AMP works	10-Feb-2023	10:00	10-Feb-2023	18:00		PLANNED	Approved	10-Feb-23	10:00	10-Feb-23	18:00	

164	RQ119370	OCC_203	cpcc1_sd	BAY	711 TIE BAY - 765 KV FATEHGARH_II-BHADLA (PG) CKT-1 (POWERGRID) AND 765/400 KV 1500 MVA ICT 1 AT FATEHGARH_II(PG) AT 765 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	For Bay AMP works	09-Feb-2023	17:00	10-Feb-2023	23:00		PLANNED	Approved	09-Feb-23	17:00	10-Feb-23	23:00	
165	RQ119329	OCC_203	cpcc1_sd	BAY	719 MAIN BAY - 765/400 KV 1500 MVA ICT 4 AT FATEHGARH_II(PG) (POWERGRID) AT 765 KV FATEHGARH_II(PG)	POWERGRID	D	For DGA oil testing of bay 765kv CT	09-Feb-2023	17:00	09-Feb-2023	23:00		PLANNED	Approved	09-Feb-23	17:00	09-Feb-23	23:00	
166	RQ119678	OCC_203	sldcrs_sd	BAY	70552T TIE BAY - 240 MVAR BUS REACTOR NO 1 AT 765KV PHAGI(RS) (POWERGRID) AND 765 KV AJMER(PG)-PHAGI(RS) (PG) CKT-1 AT 765 KV PHAGI(RS) (POWERGRID)	POWERGRID	D	1. To check the open / close time of CB. 2. Measurement of Tan- delta of CTs. 3. Maintenance of CB & CTs. 4. Tightening of clamps & connectors.	09-Feb-2023	08:00	09-Feb-2023	18:00		PLANNED	Approved	09-Feb-23	08:00	09-Feb-23	18:00	
167	RQ119328	OCC_203	cpcc1_sd	BAY	720 TIE BAY - 765/400 KV 1500 MVA ICT 4 AT FATEHGARH_II(PG) (POWERGRID) AND 765 KV BHADLA_2 (PG)- FATEHGARH_II(PG) (PFTL) CKT-1 AT 765 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	For DGA oil testing of bay 765kv CT	08-Feb-2023	17:00	08-Feb-2023	23:00		PLANNED	Approved	08-Feb-23	17:00	08-Feb-23	23:00	
168	RQ119317	OCC_203	cpcc1_sd	BAY	710 MAIN BAY - 765 KV BHADLA-BIKANER (PG) CKT-2 AND FUTURE AT BHADLA(PG)	POWERGRID	D	AMP OF BAY EQUIPMENTS	08-Feb-2023	08:00	08-Feb-2023	18:00		PLANNED	Approved	08-Feb-23	08:00	08-Feb-23	18:00	
169	RQ119313	OCC_203	cpcc1_sd	BAY	707 MAIN BAY - 765 KV CHITTORGARH- BANASKANTHA (PG) CKT-1 AT CHITTORGARH(PG)	POWERGRID	D	AMP OF BAY EQUIPMENTS	08-Feb-2023	08:00	09-Feb-2023	18:00		PLANNED	Approved	08-Feb-23	08:00	09-Feb-23	18:00	

															Approved	07-Feb-23	17:00	08-Feb-23	23:00			
170	RQ119369	OCC_203	cpcc1_sd	BAY	709 MAIN BAY - 765 KV FATEHGARH_II-BHADLA (PG) CKT-2 (POWERGRID) AT 765 KV FATEHGARH_II(PG)	POWERGRID	D	For Bay AMP works	07-Feb-2023	17:00			08-Feb-2023	23:00		PLANNED						
171	RQ119780	OCC_203	cpcc3_sd	BAY	709 MAIN BAY - 765/400 KV 1500 MVA ICT 1 AT BAREILLY_2(PG) (POWERGRID)	POWERGRID	D	AMP works	07-Feb-2023	10:00			07-Feb-2023	18:00		PLANNED			10:00	07-Feb-23	18:00	
172	RQ119316	OCC_203	cpcc1_sd	BAY	709 MAIN BAY - 240 MVAR BUS REACTOR NO 1 AT 765 KV BHADLA(PG) AND FUTURE	POWERGRID	D	AMP OF BAY EQUIPMENTS	07-Feb-2023	08:00			07-Feb-2023	18:00		PLANNED			08:00	07-Feb-23	18:00	
173	RQ119323	OCC_203	cpcc1_sd	BAY	704 MAIN BAY - 765KV AGRA- JHATIKARA (PG) CKT-1 AT JHATIKARA(PG)	POWERGRID	D	AMP OF BAY EQUIPMENTS	07-Feb-2023	08:00			07-Feb-2023	18:00		PLANNED			08:00	07-Feb-23	18:00	
174	RQ119734	OCC_203	cpcc3_sd	BAY	712 MAIN BAY - 765/400KV 1500 MVA ICT 1 AT BALIA(PG)	POWERGRID	D	AMP works	06-Feb-2023	10:00			07-Feb-2023	18:00		PLANNED			10:00	07-Feb-23	18:00	
175	RQ119315	OCC_203	cpcc1_sd	BAY	707 MAIN BAY - 765 KV BHADLA-BIKANER (PG) CKT-1 AND FUTURE AT BHADLA(PG)	POWERGRID	D	AMP OF BAY EQUIPMENTS	06-Feb-2023	08:00			06-Feb-2023	18:00		PLANNED			08:00	06-Feb-23	18:00	
176	RQ119312	OCC_203	cpcc1_sd	BAY	704 MAIN BAY - 765 KV CHITTORGARH- BANASKANTHA (PG) CKT-2 AT CHITTORGARH(PG)	POWERGRID	D	AMP OF BAY EQUIPMENTS	06-Feb-2023	08:00			07-Feb-2023	18:00		PLANNED			08:00	07-Feb-23	18:00	
177	RQ119368	OCC_203	cpcc1_sd	BAY	708 TIE BAY - 765 KV FATEHGARH_II-BHADLA (PG) CKT-2 (POWERGRID) AND 240 MVAR BUS REACTOR NO 2 AT 765 KV FATEHGARH_II(PG) AT 765 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	For Bay AMP works	05-Feb-2023	17:00			06-Feb-2023	22:00		PLANNED			17:00	05-Feb-23	22:00	
178	RQ119367	OCC_203	cpcc1_sd	BAY	719 MAIN BAY - 765/400 KV 1500 MVA ICT 4 AT FATEHGARH_II(PG) (POWERGRID) AT 765 KV FATEHGARH_II(PG)	POWERGRID	D	For Bay AMP works	03-Feb-2023	17:00			04-Feb-2023	23:00		PLANNED			17:00	03-Feb-23	23:00	

179	RQ119322	OCC_203	cpcc1_sd	BAY	708 TIE BAY - 765KV JHATIKARA-BHIWANI (PG) CKT-1 AND 765/400KV 1500 MVA ICT 1 AT JHATIKARA(PG)	POWERGRID	D	AMP OF BAY EQUIPMENTS	03-Feb-2023	08:00	04-Feb-2023	18:00		PLANNED	Approved	03-Feb-23	08:00	04-Feb-23	18:00	
180	RQ119311	OCC_203	cpcc1_sd	BAY	708 TIE BAY - 765 KV CHITTORGARH- BANASKANTHA (PG) CKT-1 AND 765/400 KV 1500 MVA ICT 2 AT CHITTORGARH(PG)	POWERGRID	D	AMP OF BAY EQUIPMENTS	03-Feb-2023	08:00	04-Feb-2023	18:00		PLANNED	Approved	03-Feb-23	08:00	04-Feb-23	18:00	
181	RQ119366	OCC_203	cpcc1_sd	BAY	720 TIE BAY - 765/400 KV 1500 MVA ICT 4 AT FATEHGARH_II(PG) (POWERGRID) AND 765 KV BHADLA_2 (PG)- FATEHGARH_II(PG) (PFTL) CKT-1 AT 765 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	For Bay AMP works	01-Feb-2023	17:00	02-Feb-2023	23:00		PLANNED	Approved	01-Feb-23	17:00	02-Feb-23	23:00	
182	RQ119868	OCC_203	cpcc2_sd	BAY	711 TIE BAY - 765KV MOGA- BHIWANI (PG) CKT-1 AND 765/400KV 1500 MVA ICT 2 AT MOGA(PG)	POWERGRID	D	FOR AMP WORKS	01-Feb-2023	09:00	03-Feb-2023	17:30	Kindly approve.	PLANNED	Approved	01-Feb-23	09:00	03-Feb-23	17:30	
183	RQ119320	OCC_203	cpcc1_sd	BAY	714 TIE BAY - 765KV AJMER- CHITTORGARH (PG) CKT-1 AND FUTURE AT CHITTORGARH(PG)	POWERGRID	D	AMP OF BAY EQUIPMENTS	01-Feb-2023	08:00	01-Feb-2023	18:00	TIE ROD rectification WORK OF CB BY OEM SIEMENS	PLANNED	Approved	01-Feb-23	08:00	01-Feb-23	18:00	
184	RQ119310	OCC_203	cpcc1_sd	BAY	705 TIE BAY - 765 KV CHITTORGARH- BANASKANTHA (PG) CKT-2 AND 765/400 KV 1500 MVA ICT 1 AT CHITTORGARH(PG)	POWERGRID	D	AMP OF BAY EQUIPMENTS	01-Feb-2023	08:00	02-Feb-2023	18:00		PLANNED	Approved	01-Feb-23	08:00	02-Feb-23	18:00	
185	RQ119874	OCC_203	cpcc2_sd	BAY	711 TIE BAY - 765KV MOGA- BHIWANI (PG) CKT-1 AND 765/400KV 1500 MVA ICT 2 AT MOGA(PG)	POWERGRID	D	AMP of Bay Equipment	01-Feb-2023	08:00	03-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	01-Feb-23	08:00	03-Feb-23	18:00	
186	RQ118997	OCC_203	stuup_sd	BAY	703 MAIN BAY - 240 MVAR BUS REACTOR NO 1 AT 765KV AGRA FATEHBAD(UP)	UPPTCL	D	ANNUAL MAINTENANCE OF BAY EQUIPMENT	15-Feb-2023	10:00	15-Feb-2023	17:00		PLANNED	Approved	15-Feb-23	10:00	15-Feb-23	17:00	

															Approved	14-Feb-23	10:00	14-Feb-23	17:00	
187	RQ118996	OCC_203	stuup_sd	BAY	702 TIE BAY - 240 MVAR BUS REACTOR NO 1 AT 765KV AGRA FATEHBAD(UP) (UPPTCL) AND 765 KV AGRA FATEHBAD-GHATAMPUR_TPS (UP) CKT-1 AT 765 KV AGRA FATEHBAD(UP) (UPPTCL)	UPPTCL	D	ANNUAL MAINTENANCE OF BAY EQUIPMENT	14-Feb-2023	10:00	14-Feb-2023	17:00			PLANNED					
188	RQ118995	OCC_203	stuup_sd	BAY	712 MAIN BAY - 765KV/400KV AGRA FATEHBAD(UP)-ICT-1 AT AGRA FATEHBAD(UP)	UPPTCL	D	ANNUAL MAINTENANCE OF BAY EQUIPMENT	13-Feb-2023	10:00	13-Feb-2023	17:00			PLANNED	Approved	13-Feb-23	10:00	13-Feb-23	17:00
189	RQ118968	OCC_203	stuup_sd	BAY	705 TIE BAY - 765/21 KV 825 MVA GT 2 AT BARA(UP) (UPPTCL) AND FUTURE AT 765 KV BARA(UP) (UPPTCL)	UPPTCL	C	For CT primary injection , New ICT-II Diff/REF Stability Test for Termination of Protection ,Intertripping Cables between 400 & 765 KV Protection With Existing 704 at control Panel, Checking Close and Open Status of CB/BSI/LSI,through SLDC scada system	02-Feb-2023	08:00	08-Feb-2023	20:00			PLANNED	Approved	02-Feb-23	08:00	08-Feb-23	20:00
190	RQ118967	OCC_203	stuup_sd	BAY	704 MAIN BAY - 765KV BUS 2 AT BARA(UP) (UPPTCL) AND FUTURE AT 765 KV BARA(UP) (UPPTCL)	UPPTCL	C	For CT primary injection , New ICT-II Diff/REF Stability Test for Termination of Protection ,Intertripping Cables between 400 & 765 KV Protection With Existing 704 at control Panel, Checking Close and Open Status of CB/BSI/LSI,through SLDC scada system	02-Feb-2023	08:00	08-Feb-2023	20:00			PLANNED	Approved	02-Feb-23	08:00	08-Feb-23	20:00
191	RQ119679	OCC_203	sldcrs_sd	BAY	70652T TIE BAY - 765KV PHAGI(RS)-GWALIOR(PG) (UNDEF) CKT-1 AND 765KV ANTA-PHAGI (RS) CKT-1 AT PHAGI(RS)	RRVPNL	D	1. To check the open / close time of CB. 2. Measurement of Tan-delta of CTs. 3. Maintenance of CB & CTs. 4. Tightening of clamps & connectors.	13-Feb-2023	08:00	13-Feb-2023	18:00			PLANNED	Approved	13-Feb-23	08:00	13-Feb-23	18:00
192	RQ119691	OCC_203	sldcrs_sd	BAY	706-52T TIE BAY - 765/400 KV 1500 MVA ICT 3 AT ANTA(RS) (RRVPNL) AND FUTURE AT 765 KV ANTA(RS) (RRVPNL)	RRVPNL	D	HALF YEARLY MAINTENANCE	10-Feb-2023	08:00	10-Feb-2023	18:00			PLANNED	Approved	10-Feb-23	08:00	10-Feb-23	18:00

193	RQ119680	OCC_203	sldcrs_sd	BAY	70252T TIE BAY - 765KV PHAGI(RS)-BHIWANI(PG) (PG) CKT-1 AND 765/400KV 1500 MVA ICT 2 AT PHAGI(RS)	RRVPNL	D	1. To check the open / close time of CB. 2. Measurement of Tan-delta of CTs. 3. Maintenance of CB & CTs. 4. Tightening of clamps & connectors.	08-Feb-2023	08:00	08-Feb-2023	18:00	PLANNED	Approved	08-Feb-23	08:00	08-Feb-23	18:00	
194	RQ119693	OCC_203	sldcrs_sd	BAY	706-52B MAIN BAY - 765/400 KV 1500 MVA ICT 3 AT ANTA(RS) (RRVPNL)	RRVPNL	D	HALF YEARLY MAINTENANCE	07-Feb-2023	08:00	07-Feb-2023	18:00	PLANNED	Approved	07-Feb-23	08:00	07-Feb-23	18:00	
195	RQ119692	OCC_203	sldcrs_sd	BAY	705-52A MAIN BAY - 765 KV ANTA-PHAGI (RS) CKT-2 (RRVPNL) AT 765KV ANTA(RS)	RRVPNL	D	HALF YEARLY MAINTENANCE	06-Feb-2023	08:00	06-Feb-2023	18:00	PLANNED	Approved	06-Feb-23	08:00	06-Feb-23	18:00	
196	RQ119681	OCC_203	sldcrs_sd	BAY	70152T TIE BAY - 765KV PHAGI(RS)-BHIWANI(PG) (PG) CKT-2 AND 765/400KV 1500 MVA ICT 1 AT PHAGI(RS)	RRVPNL	D	1. To check the open / close time of CB. 2. Measurement of Tan-delta of CTs. 3. Maintenance of CB & CTs. 4. Tightening of clamps & connectors.	06-Feb-2023	08:00	06-Feb-2023	18:00	PLANNED	Approved	06-Feb-23	08:00	06-Feb-23	18:00	
197	RQ119314	OCC_203	cpcc1_sd	BAY	703 MAIN BAY - 765 KV KHETRI (PG) - BUS 2 (PKTSL) AND 240 MVAR BUS REACTOR NO 2 AT 765 KV KHETRI (PKTSL) AT 765 KV KHETRI (PKTSL) (PKTSL)	PKTSL	D	For CT oil sampling	06-Feb-2023	08:00	06-Feb-2023	18:00	PLANNED	Approved	06-Feb-23	08:00	06-Feb-23	18:00	
198	RQ119110	OCC_203	cpcc1_sd	TRANSFO RMER	765/400 KV 1500 MVA ICT 1 AT FATEHGARH_II(PG)	POWERGRID	D	for AMP works	25-Feb-2023	17:00	28-Feb-2023	23:00	PLANNED	Approved	25-Feb-23	17:00	28-Feb-23	23:00	
199	RQ119109	OCC_203	cpcc1_sd	TRANSFO RMER	765/400 KV 1500 MVA ICT 2 AT FATEHGARH_II(PG)	POWERGRID	D	for AMP works	22-Feb-2023	17:00	24-Feb-2023	23:00	PLANNED	Approved	22-Feb-23	17:00	24-Feb-23	23:00	
200	RQ119108	OCC_203	cpcc1_sd	TRANSFO RMER	765/400 KV 1500 MVA ICT 3 AT FATEHGARH_II(PG)	POWERGRID	D	for AMP works	19-Feb-2023	17:00	21-Feb-2023	23:00	PLANNED	Approved	19-Feb-23	17:00	21-Feb-23	23:00	
201	RQ119117	OCC_203	cpcc1_sd	TRANSFO RMER	765/400 KV 1500 MVA ICT 2 AT BIKANER(PG)	POWERGRID	D	ICT1 B PHASE SWITCHING WITH SPARE ICT	17-Feb-2023	10:00	17-Feb-2023	16:00	PLANNED	Approved	17-Feb-23	17:00	17-Feb-23	23:00	May be facilitaed from 1700hrs only.
202	RQ119112	OCC_203	cpcc1_sd	TRANSFO RMER	765/400 KV 1000 MVA ICT 2 AT BHIWANI(PG)	POWERGRID	D	FOR AMP WORK	17-Feb-2023	08:00	17-Feb-2023	18:00	PLANNED	Approved	17-Feb-23	08:00	17-Feb-23	18:00	
203	RQ119115	OCC_203	cpcc1_sd	TRANSFO RMER	765/400 KV 1500 MVA ICT 2 AT JHATIKARA(PG)	POWERGRID	D	ISOLATOR RETROFITMENT	17-Feb-2023	08:00	17-Feb-2023	18:00	PLANNED	Approved	17-Feb-23	08:00	17-Feb-23	18:00	

204	RQ119107	OCC_203	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 4 AT FATEHGARH_II(PG)	POWERGRID	D	For CSD Fine tune and Commissioning check with Spare ICT	16-Feb-2023	17:00			20-Feb-2023	23:00		PLANNED	Approved	16-Feb-23	17:00	20-Feb-23	23:00	
205	RQ119116	OCC_203	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT BIKANER(PG)	POWERGRID	D	ICT1 B PHASE SWITCHING WITH SPARE ICT	16-Feb-2023	10:00			16-Feb-2023	16:00		PLANNED	Approved	16-Feb-23	17:00	16-Feb-23	23:00	May be facilitaed from 1700hrs only.
206	RQ119114	OCC_203	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT JHATIKARA(PG)	POWERGRID	D	ISOLATOR RETROFITMENT	16-Feb-2023	08:00			16-Feb-2023	18:00		PLANNED	Approved	16-Feb-23	08:00	16-Feb-23	18:00	
207	RQ119111	OCC_203	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 4 AT FATEHGARH_II(PG)	POWERGRID	D	for AMP works	15-Feb-2023	17:00			18-Feb-2023	23:00		PLANNED	Approved	15-Feb-23	17:00	18-Feb-23	23:00	
208	RQ119104	OCC_203	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 3 AT FATEHGARH_II(PG)	POWERGRID	D	For CSD Fine tune and Commissioning check with Spare ICT	11-Feb-2023	17:00			15-Feb-2023	23:00		PLANNED	Approved	11-Feb-23	17:00	15-Feb-23	23:00	
209	RQ119603	OCC_203	cpcc3_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 2 AT LUCKNOW_2(PG)	POWERGRID	D	AMP works	08-Feb-2023	08:00			08-Feb-2023	18:00		PLANNED	Approved	08-Feb-23	08:00	08-Feb-23	18:00	
210	RQ119099	OCC_203	cpcc1_sd	TRANSFORMER	765/400 KV 800 MVA ICT 4 AT KOTESHWAR(PG)	POWERGRID	D	For CSD commissioning and fine tuning	08-Feb-2023	08:00			08-Feb-2023	18:00		PLANNED	Approved	08-Feb-23	08:00	08-Feb-23	18:00	
211	RQ119100	OCC_203	cpcc1_sd	TRANSFORMER	765/400 KV 800 MVA ICT 3 AT KOTESHWAR(PG)	POWERGRID	D	For CSD commissioning and fine tuning	07-Feb-2023	08:00			07-Feb-2023	18:00		PLANNED	Approved	07-Feb-23	08:00	07-Feb-23	18:00	
212	RQ119105	OCC_203	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 2 AT FATEHGARH_II(PG)	POWERGRID	D	For CSD Fine tune and Commissioning check with Spare ICT	06-Feb-2023	17:00			10-Feb-2023	23:00		PLANNED	Approved	06-Feb-23	17:00	10-Feb-23	23:00	
213	RQ119098	OCC_203	cpcc1_sd	TRANSFORMER	765/400 KV 800 MVA ICT 2 AT KOTESHWAR(PG)	POWERGRID	D	For CSD commissioning and fine tuning	06-Feb-2023	08:00			06-Feb-2023	18:00		PLANNED	Approved	06-Feb-23	08:00	06-Feb-23	18:00	
214	RQ119097	OCC_203	cpcc1_sd	TRANSFORMER	765/400 KV 800 MVA ICT 1 AT KOTESHWAR(PG)	POWERGRID	D	For CSD commissioning and fine tuning	05-Feb-2023	08:00			05-Feb-2023	18:00		PLANNED	Approved	05-Feb-23	08:00	05-Feb-23	18:00	
215	RQ119113	OCC_203	cpcc1_sd	TRANSFORMER	765/400 KV 1000 MVA ICT 1 AT BHIWANI(PG)	POWERGRID	D	Bay-419 & Bay-420 - For CSD Fine Tuning	05-Feb-2023	08:00			05-Feb-2023	18:00		PLANNED	Approved	05-Feb-23	08:00	05-Feb-23	18:00	
216	RQ120042	OCC_203	cpcc3_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 2 AT KANPUR_GIS(PG)	POWERGRID	D	Interlock testing & Auxiliary spare bus - Gas Density monitor signals testing of Spare T-Isolators with ICT-1 for ICT-3 Future for commissioning of 400KV Ghatampur line-2 & ICT 3 (Future) by M/s GE T & D Ltd. And For AMP of 407 IV SIDE MAIN BAY & AMP of 708 Bay.	05-Feb-2023	08:00			05-Feb-2023	18:00		PLANNED	Approved	05-Feb-23	08:00	05-Feb-23	18:00	
217	RQ120041	OCC_203	cpcc3_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT KANPUR_GIS(PG)	POWERGRID	D	For AMP of 706 HV SIDE MAIN BAY and 406 IV SIDE MAIN BAY (AMP-2022-23 of Equipment)	03-Feb-2023	08:00			03-Feb-2023	18:00		PLANNED	Approved	03-Feb-23	08:00	03-Feb-23	18:00	

218	RQ119106	OCC_203	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT FATEHGARH_II(PG)	POWERGRID	D	For CSD Fine tune and Commissioning check with Spare ICT	01-Feb-2023	17:00						Approved	01-Feb-23	17:00	05-Feb-23	23:00	
219	RQ119103	OCC_203	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 3 AT BHADLA_2 (PG)	POWERGRID	D	For commissioning of R Ph ICT	01-Feb-2023	17:00						Approved	01-Feb-23	17:00	02-Feb-23	23:00	
220	RQ119000	OCC_203	stuup_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 2 AT AGRA FATEHBAD(UP)	UPPTCL	D	Charging of 500MVA Spare Phase unit in place of ICT-2 R Phase unit	20-Feb-2023	09:00						Approved	20-Feb-23	09:00	20-Feb-23	18:00	
221	RQ118939	OCC_203	stuup_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT GR.NOIDA_2(UPC)	UPPTCL	D	For annual maintenance & testing work of ICT	17-Feb-2023	10:00						Approved	17-Feb-23	10:00	17-Feb-23	14:00	Should be corrected and read as 765/400 KV 1500 MVA ICT 2 AT GR.NOIDA_2(UPC)
222	RQ118940	OCC_203	stuup_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT HAPUR(UP)	UPPTCL	D	For Maintenance & Testing work of ICT and Normalization of ICT (Y phase shall be charged in place of spare ICT)	13-Feb-2023	09:30						Approved	13-Feb-23	09:30	13-Feb-23	13:30	
223	RQ118991	OCC_203	stuup_sd	TRANSFORMER	765/400 KV 1000 MVA ICT 1 AT UNNAO(UP)	UPPTCL	D	* S/D OF 1000MVA ICT-1 For the checking and testing of BCU relay by M/s GE X TD Engineer.	09-Feb-2023	09:00						Approved	09-Feb-23	09:00	09-Feb-23	17:00	
224	RQ118971	OCC_203	stuup_sd	TRANSFORMER	765/21 KV 825 MVA GT 2 AT LALITPUR(LPG)	UPPTCL	C	"1. To perform Complete Transformer Overhauling 2. Interchange of GT-2Y (Sr. No.-6007371) with Spare GT (Sr. No. 6007373)"	04-Feb-2023	08:00				LPGCL Unit-2 under approved outage from 04-Feb-23 to 28-Feb-23 for AOH		Approved	04-Feb-23	08:00	28-Feb-23	18:00	
225	RQ119238	OCC_203	sldcrs_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT ANTA(RS)	RRVPLN	C	HALF YEARLY MAINTENANCE & TESTING WORK	13-Feb-2023	08:00						Approved	13-Feb-23	08:00	14-Feb-23	18:00	
226	RQ119101	OCC_203	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT KHETRI (PKTSL)	PKTSL	D	For attending oil leakage	03-Feb-2023	08:00						Approved	03-Feb-23	08:00	04-Feb-23	18:00	
227	RQ119102	OCC_203	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 2 AT KHETRI (PKTSL)	PKTSL	D	For AMP Work	01-Feb-2023	08:00						Approved	01-Feb-23	08:00	02-Feb-23	18:00	
228	RQ119224	OCC_203	sldchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MAHINDERGARH(APL)-DHANODA(HV) (ATIL) CKT-1	ATIL	D	To verify BI, BO & Protection signals in SAS	28-Feb-2023	09:00						Approved	28-Feb-23	09:00	28-Feb-23	19:00	May be clubbed with Sr.No 229
229	RQ119231	OCC_203	sldchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MAHINDERGARH(APL)-DHANODA(HV) (ATIL) CKT-1	ATIL	C	For attending gas leakage, dismantling of breaker is required	15-Feb-2023	09:00						Approved	15-Feb-23	09:00	16-Feb-23	23:00	ATC curtailment of 200-300 MW in NR Import
230	RQ119225	OCC_203	sldchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MAHINDERGARH(APL)-DHANODA(HV) (ATIL) CKT-2	ATIL	D	To verify BI, BO & Protection signals in SAS	09-Feb-2023	09:00						Approved	09-Feb-23	09:00	09-Feb-23	19:00	ATC curtailment of 200-300 MW in NR Import
231	RQ119574	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AKAL-RAMGARH (RS) CKT-2	RRVPLN	D	Maintenance Work	28-Feb-2023	08:00						Approved	28-Feb-23	08:00	28-Feb-23	18:00	
232	RQ119573	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AKAL-RAMGARH (RS) CKT-1	RRVPLN	D	Maintenance Work	27-Feb-2023	08:00						Approved	27-Feb-23	08:00	27-Feb-23	18:00	

233	RQ119572	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AKAL-JODHPUR (RS) CKT-1	RRVPNL	D	Repairing of bridge section of tower at loc 285 (Maintenance work at both station may be performed during the shutdown period)	24-Feb-2023	08:00	10-Mar-2023	18:00	PLANNED	Approved	24-Feb-23	17:00	10-Mar-23	23:00	May be given from 1700 Hrs on Daily basis
234	RQ119549	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AKAL-JAISALMER (RS) CKT-1	RRVPNL	D	Maintenance Work	23-Feb-2023	08:00	23-Feb-2023	18:00	PLANNED	Approved	23-Feb-23	08:00	23-Feb-23	18:00	
235	RQ119562	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SURATGARH(RVUN)- BIKANER(RS) (RS) CKT-1	RRVPNL	D	Routine Bay Maintenance Work	23-Feb-2023	08:00	23-Feb-2023	18:00	PLANNED	Approved	23-Feb-23	17:00	23-Feb-23	23:00	May be given from 1700 Hrs
236	RQ119553	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHILWARA- CHITTORGARH (RS) CKT-1	RRVPNL	D	Routine maintenance of 400 KV Bhilwara-Chittorgarh Ckt-1 Bay & ASSOCIATED BAY EQUIPMENTS	23-Feb-2023	08:00	23-Feb-2023	18:00	PLANNED	Approved	23-Feb-23	17:00	23-Feb-23	23:00	May be given from 1700 Hrs
237	RQ119571	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AKAL-BARMER (RS) CKT-1	RRVPNL	D	Maintenance Work	22-Feb-2023	08:00	22-Feb-2023	18:00	PLANNED	Approved	22-Feb-23	08:00	22-Feb-23	18:00	
238	RQ119575	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BARMER(RS)- RAJWEST(RW) (RS) CKT-1	RRVPNL	D	Planned maintenance	22-Feb-2023	08:00	22-Feb-2023	18:00	PLANNED	Approved	22-Feb-23	08:00	22-Feb-23	18:00	
239	RQ119544	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ANTA(RS)-KOTA(PG) (RS) CKT-1	RRVPNL	D	AMP of Line equipment and CT	22-Feb-2023	08:00	22-Feb-2023	18:00	PLANNED	Approved	22-Feb-23	08:00	22-Feb-23	18:00	
240	RQ119355	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHADLA-JODHPUR (RS) CKT-1	RRVPNL	D	For Tightening of jumper, Missing , Loosening Nut Bolts at various Locations	20-Feb-2023	15:00	27-Feb-2023	20:00	PLANNED	Approved	20-Feb-23	17:00	27-Feb-23	23:00	Shutdown may be given from 1700 Hrs
241	RQ119356	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHADLA-MERTA (RS) CKT-1	RRVPNL	D	For Tightening of jumper, Missing , Loosening Nut Bolts at various Locations	20-Feb-2023	15:00	27-Feb-2023	20:00	PLANNED	Approved	20-Feb-23	17:00	27-Feb-23	23:00	Shutdown may be given from 1700 Hrs
242	RQ119501	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SURATGARH(RVUN)- BIKANER(RS) (RS) CKT-1	RRVPNL	D	Stringing work of 400 KV 2*D/C Bikaner Khetri T/L(Part-I)	20-Feb-2023	08:00	22-Feb-2023	18:00	RRVPNL LINE PLANNED	Approved	20-Feb-23	17:00	22-Feb-23	23:00	May be given from 1700 Hrs
243	RQ119578	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JODHPUR-KANKANI (RS) CKT-2	RRVPNL	D	Quarterly Preventive Maintenance and testing work. and 50 MVAR line reactor at Jodhpur.	20-Feb-2023	08:00	20-Feb-2023	18:00	PLANNED	Approved	20-Feb-23	08:00	20-Feb-23	18:00	
244	RQ119364	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CHHABRA(RVUN)- KAWAI SCTPS(APR) (RS) CKT-1	RRVPNL	D	1. Calibration of line metering CT's and Energy meters. 2. Annual maintenance and testing of Line/Bay equipments.	18-Feb-2023	08:00	19-Feb-2023	18:00	PLANNED	Approved	18-Feb-23	08:00	19-Feb-23	18:00	May be given on daily Basis subject to real time grid conditions
245	RQ119358	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV PHAGI-AJMER (RS) CKT-2	RRVPNL	D	1. To check the open / close time of CB. 2. Measurement of Tan-delta of CTs. 3. Maintenance of CB & CTs. 4. Tightening of clamps & connectors.	17-Feb-2023	08:00	17-Feb-2023	18:00	PLANNED	Approved	17-Feb-23	08:00	17-Feb-23	18:00	

246	RQ119500	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SURATGARH SCTPS(RVUN)-BIKANER(RS) (RS) CKT-2	RRVPNL	D	Stringing work of 400 KV 2*D/C Bikaner Khetri T/L(Part-I)	16-Feb-2023	08:00	18-Feb-2023	18:00	RRVPNL LINE	PLANNED	Approved	16-Feb-23	17:00	18-Feb-23	23:00	May be given from 1700 Hrs
247	RQ119499	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SURATGARH SCTPS(RVUN)-BIKANER(RS) (RS) CKT-1	RRVPNL	D	Stringing work of 400 KV 2*D/C Bikaner Khetri T/L(Part-I)	16-Feb-2023	08:00	18-Feb-2023	18:00	RRVPNL LINE	PLANNED	Approved	16-Feb-23	17:00	18-Feb-23	23:00	May be given from 1700 Hrs
248	RQ119357	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV PHAGI-AJMER (RS) CKT-1	RRVPNL	D	1. To check the open / close time of CB. 2. Measurement of Tan-delta of CTs. 3. Maintenance of CB & CTs. 4. Tightening of clamps & connectors.	16-Feb-2023	08:00	16-Feb-2023	18:00		PLANNED	Approved	16-Feb-23	08:00	16-Feb-23	18:00	
249	RQ119561	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAJWEST(RW)-JODHPUR (RS) CKT-1	RRVPNL	D	Planned maintenance at both end. (Alongwith 50 MVAR line reactor at Jodhpur end)	16-Feb-2023	08:00	16-Feb-2023	18:00		PLANNED	Approved	16-Feb-23	08:00	16-Feb-23	18:00	
250	RQ119362	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ANTA(RS)-KAWAI SCTPS(APR) (RS) CKT-2	RRVPNL	D	1. Calibration of line metering CT's and Energy meters. 2. Annual maintenance and testing of Line/Bay equipments.	16-Feb-2023	08:00	17-Feb-2023	18:00		PLANNED	Approved	16-Feb-23	08:00	17-Feb-23	18:00	May be given on daily Basis subject to real time grid conditions
251	RQ119551	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAJWEST(RW)-KANKANI (RS) CKT-1	RRVPNL	D	Planned maintenance	15-Feb-2023	08:00	15-Feb-2023	18:00		PLANNED	Approved	15-Feb-23	08:00	15-Feb-23	18:00	
252	RQ119554	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHILWARA-CHITTORGARH (RS) CKT-2	RRVPNL	D	Routine maintenance of 400 KV Bhilwara-Chittorgarh Ckt-2 Bay & ASSOCIATED BAY EQUIPMENTS	15-Feb-2023	08:00	15-Feb-2023	18:00		PLANNED	Approved	15-Feb-23	17:00	15-Feb-23	23:00	May be given from 1700 Hrs
253	RQ119361	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ANTA(RS)-KAWAI SCTPS(APR) (RS) CKT-1	RRVPNL	D	1. Calibration of line metering CT's and Energy meters. 2. Annual maintenance and testing of Line/Bay equipments.	14-Feb-2023	08:00	15-Feb-2023	18:00		PLANNED	Approved	14-Feb-23	08:00	15-Feb-23	18:00	May be given on daily Basis subject to real time grid conditions
254	RQ119494	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BIKANER-BHADLA (RS) CKT-1	RRVPNL	D	Stringing work of 400 KV 2*D/C Bikaner Khetri T/L(Part-I)	13-Feb-2023	08:00	15-Feb-2023	18:00	400 KV BIKANER-BHADLA (RS) CKT-1 & 2 both ckt SD is required.	PLANNED	Approved	13-Feb-23	17:00	15-Feb-23	23:00	Shutdown may be given from 1700 Hrs
255	RQ119557	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AKAL-KANKANI (RS) CKT-1	RRVPNL	D	Maintenance Work of line alongwith 50 MVAR line reactor at Akal	10-Feb-2023	08:00	10-Feb-2023	18:00		PLANNED	Approved	10-Feb-23	08:00	10-Feb-23	18:00	
256	RQ119527	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MERTA-RATANGARH (RS) CKT-1	RRVPNL	D	Stringing work in section AP78-79	10-Feb-2023	08:00	11-Feb-2023	18:00		PLANNED	Approved	10-Feb-23	17:00	14-Feb-23	23:00	May be given from 1700 Hrs on Daily basis
257	RQ119504	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SURATGARH SCTPS(RVUN)-BIKANER(RS) (RS) CKT-2	RRVPNL	D	Stringing work of 400 KV 2*D/C Bikaner Khetri T/L(Part-I)	09-Feb-2023	08:00	11-Feb-2023	18:00	ADANI LINE	PLANNED	Approved	09-Feb-23	17:00	11-Feb-23	23:00	May be given from 1700 Hrs
258	RQ119503	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SURATGARH SCTPS(RVUN)-BIKANER(RS) (RS) CKT-1	RRVPNL	D	Stringing work of 400 KV 2*D/C Bikaner Khetri T/L(Part-I)	09-Feb-2023	08:00	11-Feb-2023	18:00	ADANI LINE	PLANNED	Approved	09-Feb-23	17:00	11-Feb-23	23:00	May be given from 1700 Hrs

259	RQ119363	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BIKANER-BHADLA (RS) CKT-1	RRVPNL	C	For Tightening of jumper, Missing , Loosening Nut Bolts at various Locations (anti- theft charged upto loc. No. 438 from 400kV GSS, Bhadla)	06-Feb-2023	08:00	13-Feb-2023	18:00	(anti- theft charged upto loc. No. 438 from 400kV GSS, Bhadla)	PLANNED	Approved	06-Feb-23	17:00	13-Feb-23	23:00	Shutdown may be given from 1700 Hrs
260	RQ119565	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MERTA-HEERAPURA (RS) CKT-1	RRVPNL	D	QUARTERLY MAINT.WORK OF BAY & EQUIPMENTS	04-Feb-2023	08:00	04-Feb-2023	18:00		PLANNED	Approved	04-Feb-23	08:00	04-Feb-23	18:00	
261	RQ119555	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MERTA-KANKANI (RS) CKT-1	RRVPNL	D	QUARTERLY MAINT.WORK OF BAY & EQUIPMENTS	02-Feb-2023	08:00	02-Feb-2023	18:00		PLANNED	Approved	02-Feb-23	08:00	02-Feb-23	18:00	
262	RQ119731	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JODHPUR-KANKANI (RS) CKT-1	RRVPNL	D	Quarterly Preventive Maintenance and testing work.	02-Feb-2023	08:00	02-Feb-2023	18:00		PLANNED	Approved	02-Feb-23	08:00	02-Feb-23	18:00	
263	RQ119566	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MERTA-RATANGARH (RS) CKT-1	RRVPNL	D	QUARTERLY MAINT.WORK OF BAY & EQUIPMENTS	01-Feb-2023	08:00	01-Feb-2023	18:00		PLANNED	Approved	01-Feb-23	08:00	01-Feb-23	18:00	
264	RQ119493	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BIKANER-BHADLA (RS) CKT-1	RRVPNL	D	Stringing work of 400 KV 2*D/C Bikaner Khetri T/L(Part-I)	01-Feb-2023	08:00	03-Feb-2023	18:00	400 KV BIKANER-BHADLA (RS) CKT-1 & 2 SD is required	PLANNED	Approved	01-Feb-23	17:00	03-Feb-23	23:00	Shutdown may be given from 1700 Hrs
265	RQ119564	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV HEERAPURA-HINDAUN (RS) CKT-1	RRVPNL	C	Modification & height raising work at tower location no. 307 & 308(Crossing of Delhi-Mumbai Express Highway) carried out by NHAI under Supervision of RVPNL.	01-Feb-2023	08:00	18-Feb-2023	18:00		PLANNED	Approved	01-Feb-23	08:00	18-Feb-23	18:00	OCC Forum instructed Rajasthan that at Hindaun end,voltage will be managed by Rajasthan. Rajasthan SLDC had asked to defer the Shutdown till March.
266	RQ119410	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAPS_D(NP)-JAIPUR SOUTH(PG) (PG) CKT-1	POWERGRID	D	Line Equipment AMP work	28-Feb-2023	08:00	28-Feb-2023	18:00		PLANNED	Approved	28-Feb-23	08:00	28-Feb-23	18:00	
267	RQ119812	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KURUKSHETRA-SONIPAT (PG) CKT-1	POWERGRID	D	AMP work. With Kurukshetra- Sonapat-2 in Non auto	27-Feb-2023	09:00	27-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	27-Feb-23	09:00	27-Feb-23	18:00	
268	RQ119442	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BASSI-SIKAR (PG) CKT-2	POWERGRID	D	765kV D/C Sikar-II Aligarh Transmission construction /crossing	25-Feb-2023	08:00	26-Feb-2023	18:00		PLANNED	Approved	25-Feb-23	08:00	26-Feb-23	18:00	Subject to necessary CEA clearance and no other shutdown from both ends
269	RQ119441	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BASSI-SIKAR (PG) CKT-1	POWERGRID	D	765kV D/C Sikar-II Aligarh Transmission construction /crossing	25-Feb-2023	08:00	26-Feb-2023	18:00		PLANNED	Approved	25-Feb-23	08:00	26-Feb-23	18:00	Subject to necessary CEA clearance and no other shutdown from both ends
270	RQ119810	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ABDULLAPUR(PG)-DEEPALPUR(JHKT) (PG) CKT-1	POWERGRID	D	For rectification of reverse grading ring. With Abdullapur Bawana in Non auto	24-Feb-2023	09:00	24-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	24-Feb-23	09:00	24-Feb-23	18:00	
271	RQ119866	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KISHENPUR-MOGA (PG) CKT-1	POWERGRID	D	S/D REQUIRED FOR Line AMP WORKS	24-Feb-2023	08:00	24-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	24-Feb-23	08:00	24-Feb-23	18:00	

272	RQ119975	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KISHENPUR-SAMBA (PG) CKT-2	POWERGRID	D	AMP work of Line Equipment and TL work(Jumper Bolt/Nut Loose,Vibration damper Loose)	23-Feb-2023	09:00	23-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	23-Feb-23	09:00	23-Feb-23	18:00	
273	RQ119541	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHIWANI-JIND (PG) CKT-2	POWERGRID	D	FOR AMP WORK	23-Feb-2023	08:00	24-Feb-2023	18:00		PLANNED	Approved	23-Feb-23	08:00	24-Feb-23	18:00	
274	RQ119411	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JAIPUR SOUTH-KOTA (PG) CKT-1	POWERGRID	D	Line Equipment AMP work	23-Feb-2023	08:00	23-Feb-2023	18:00		PLANNED	Approved	23-Feb-23	08:00	23-Feb-23	18:00	
275	RQ119994	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR_GIS-KANPUR (PG) CKT-1	POWERGRID	D	'AMP of line bay Equipments and line reactor alongwith relay testing as per norms	23-Feb-2023	08:00	23-Feb-2023	18:00		PLANNED	Approved	23-Feb-23	08:00	23-Feb-23	18:00	
276	RQ119532	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA-BALLABHGARH (PG) CKT-1	POWERGRID	D	For taking line reactor in service.	22-Feb-2023	17:00	22-Feb-2023	18:00		PLANNED	Approved	22-Feb-23	17:00	22-Feb-23	18:00	
277	RQ119809	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ABDULLAPUR(PG)-BAWANA(DV) (PG) CKT-1	POWERGRID	D	For rectification of reverse grading ring. With Abdullapur Deepalpur in Non auto	22-Feb-2023	09:00	22-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	22-Feb-23	09:00	22-Feb-23	18:00	
278	RQ119719	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR-BALLABHGARH (PG) CKT-1	POWERGRID	D	S/D required due to long span between River crossing towers for installation of OPGW	22-Feb-2023	08:00	23-Feb-2023	18:00		PLANNED	Approved	22-Feb-23	08:00	23-Feb-23	18:00	
279	RQ119460	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CHITTORGARH(RS)-CHITTORGARH(PG) (PG) CKT-2	POWERGRID	D	AMP OF LINE TERMINAL EQUIPMENTS AT CHITTORGARH(PG) END AND CHITTORGARH(RVPNL) END	22-Feb-2023	08:00	22-Feb-2023	18:00	other ckt will be in non auto mode	PLANNED	Approved	22-Feb-23	17:00	22-Feb-23	23:00	May be given from 1700 Hrs
280	RQ119974	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KISHENPUR-SAMBA (PG) CKT-1	POWERGRID	D	AMP work of Line Equipment and TL work(Jumper Bolt/Nut Loose,Vibration damper Loose)	21-Feb-2023	09:00	21-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	21-Feb-23	09:00	21-Feb-23	18:00	
281	RQ119540	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHIWANI-JIND (PG) CKT-1	POWERGRID	D	FOR AMP WORK	21-Feb-2023	08:00	22-Feb-2023	18:00		PLANNED	Approved	21-Feb-23	08:00	22-Feb-23	18:00	
282	RQ119413	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JAIPUR SOUTH-BASSI (PG) CKT-2	POWERGRID	D	Line Equipment AMP work	21-Feb-2023	08:00	21-Feb-2023	18:00		PLANNED	Approved	21-Feb-23	08:00	21-Feb-23	18:00	
283	RQ119459	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CHITTORGARH(RS)-CHITTORGARH(PG) (PG) CKT-1	POWERGRID	D	AMP OF LINE TERMINAL EQUIPMENTS AT CHITTORGARH(PG) END AND CHITTORGARH(RVPNL) END	21-Feb-2023	08:00	21-Feb-2023	18:00	other ckt will be in non auto mode	PLANNED	Approved	21-Feb-23	17:00	21-Feb-23	23:00	May be given from 1700 Hrs
284	RQ119599	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JHATIKARA-DWARKA (PG) CKT-1	POWERGRID	C	ISOLATOR RETROFITMENT	21-Feb-2023	08:00	22-Feb-2023	18:00		PLANNED	Approved	21-Feb-23	14:00	22-Feb-23	23:00	may be given from 1400 to 2300 Hrs on Daily Basis/Subject to Delhi consent
285	RQ119429	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHIWADI-GURGAON (PG) CKT-1	POWERGRID	D	For fixing of the counter weight & other maintenance works	21-Feb-2023	08:00	22-Feb-2023	18:00		PLANNED	Approved	21-Feb-23	08:00	22-Feb-23	18:00	
286	RQ119432	OCC_203	sldchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BALLABHGARH(PG)-NAWADA(HV) (PG) CKT-1	POWERGRID	D	For configuration of BCU to make Auto-Recloser functional	20-Feb-2023	10:00	20-Feb-2023	17:00		PLANNED	Approved	20-Feb-23	10:00	20-Feb-23	17:00	

287	RQ119973	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KISHENPUR-MOGA (PG) CKT-1	POWERGRID	D	AMP work of Line Equipment and TL work(Jumper Bolt/Nut Loose,Vibration damper Loose)	20-Feb-2023	09:00		20-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	20-Feb-23	09:00	20-Feb-23	18:00	
288	RQ119529	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA-BALLABHGARH (PG) CKT-1	POWERGRID	D	For taking line reactor out of service.	20-Feb-2023	09:00		20-Feb-2023	10:00		PLANNED	Approved	20-Feb-23	09:00	20-Feb-23	10:00	
289	RQ119458	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAPS_C(NP)-CHITTORGARH(RS) (PG) CKT-1	POWERGRID	D	AMP OF LINE TERMINAL EQUIPMENTS AT CHITTORGARH(PG) END AND CHITTORGARH(RVPNL) END	20-Feb-2023	08:00		20-Feb-2023	18:00	and OPGW SAG CORRECTION WORK IN THE LINE	PLANNED	Approved	20-Feb-23	17:00	20-Feb-23	23:00	May be given from 1700 Hrs
290	RQ120009	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHPUR-KANPUR (PG) CKT-1	POWERGRID	D	Installation of Circuit breaker with PIR at Main Bay-432	18-Feb-2023	08:00		18-Feb-2023	18:00		PLANNED	Approved	18-Feb-23	08:00	18-Feb-23	18:00	
291	RQ119755	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV LUCKNOW_1(PG)-BASTI(UP) (PG) CKT-1	POWERGRID	C	To facilitate tower rectification work of 400 KV D/C Lucknow-Sohawal Line at Loc no.07	17-Feb-2023	08:00		19-Feb-2023	18:00		PLANNED	Approved	17-Feb-23	08:00	19-Feb-23	18:00	May be given SUBJECT TO Study by NRLDC and UP consent in Real time
292	RQ119758	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV LUCKNOW_1-SOHAWAL (PG) CKT-2	POWERGRID	C	For tower rectification work at Loc. No.07	17-Feb-2023	08:00		19-Feb-2023	18:00		PLANNED	Approved	17-Feb-23	08:00	19-Feb-23	18:00	May be given SUBJECT TO Study by NRLDC and UP consent in Real time
293	RQ119757	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV LUCKNOW_1-SOHAWAL (PG) CKT-1	POWERGRID	C	For tower rectification work at Loc. No.07	17-Feb-2023	08:00		19-Feb-2023	18:00		PLANNED	Approved	17-Feb-23	08:00	19-Feb-23	18:00	May be given SUBJECT TO Study by NRLDC and UP consent in Real time
294	RQ119989	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALLAHABAD-KANPUR_GIS (PG) CKT-2	POWERGRID	D	'AMP of line bay Equipments and line reactor alongwith relay testing as per norms	17-Feb-2023	08:00		17-Feb-2023	18:00		PLANNED	Approved	17-Feb-23	08:00	17-Feb-23	18:00	
295	RQ119236	OCC_203	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ORAI(PG)-ORAI(UP) (PG) CKT-1	POWERGRID	D	* ROUTINE PROTECTION TESTING OF LINE.	16-Feb-2023	10:30		16-Feb-2023	17:00		PLANNED	Approved	16-Feb-23	10:30	16-Feb-23	17:00	
296	RQ119849	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KURUKSHETRA-JALANDHAR (PG) CKT-1	POWERGRID	D	AMP OF LINE BAY EQUIPMENT	16-Feb-2023	10:00		16-Feb-2023	17:30	Kindly approve.	PLANNED	Approved	16-Feb-23	10:00	16-Feb-23	17:30	
297	RQ119932	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV PATIALA-PANCHKULA (PG) CKT-1	POWERGRID	D	SD nature defect removal and installation of Horizontal polymer	16-Feb-2023	09:00		17-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	16-Feb-23	09:00	17-Feb-23	18:00	
298	RQ119412	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JAIPUR SOUTH-BASSI (PG) CKT-1	POWERGRID	D	Line Equipment AMP work	16-Feb-2023	08:00		16-Feb-2023	18:00		PLANNED	Approved	16-Feb-23	08:00	16-Feb-23	18:00	
299	RQ120006	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALLAHABAD-KANPUR (PG) CKT-1	POWERGRID	D	Installation of Circuit breaker without PIR at Main Bay-401	16-Feb-2023	08:00		16-Feb-2023	18:00		PLANNED	Approved	16-Feb-23	08:00	16-Feb-23	18:00	
300	RQ119531	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR-BALLABHGARH (PG) CKT-1	POWERGRID	D	For taking line reactor in service.	15-Feb-2023	17:00		15-Feb-2023	18:00		PLANNED	Approved	15-Feb-23	17:00	15-Feb-23	18:00	
301	RQ119933	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV PATIALA-PANCHKULA (PG) CKT-2	POWERGRID	D	SD nature defect removal	15-Feb-2023	09:00		15-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	15-Feb-23	09:00	15-Feb-23	18:00	

302	RQ119988	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALLAHABAD-KANPUR_GIS (PG) CKT-1	POWERGRID	D	'AMP of line bay Equipments and line reactor alongwith relay testing as per norms	15-Feb-2023	08:00					PLANNED	Approved	15-Feb-23	08:00	15-Feb-23	18:00	
303	RQ119069	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA-SIKAR (PG) CKT-1	POWERGRID	D	For construction of 765kV D/C Sikar-II Aligarh Transmission crossing	14-Feb-2023	08:00					PLANNED	Approved	14-Feb-23	08:00	15-Feb-23	18:00	
304	RQ119447	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV HAPUR(UP)-MORADABAD(UP) (PG) CKT-1	POWERGRID	C	DIVERSION WORK TOWER No. 171-174	14-Feb-2023	08:00					PLANNED	Approved	14-Feb-23	08:00	28-Feb-23	18:00	Subject to necessary CEA clearance and no other shutdown from both ends
305	RQ119891	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV HAMIRPUR-PARBATI POOLING BANALA (PG) CKT-1	POWERGRID	D	For Bay AMP works.	13-Feb-2023	10:00					PLANNED	Approved	13-Feb-23	10:00	13-Feb-23	17:00	
306	RQ119528	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR-BALLABHGARH (PG) CKT-1	POWERGRID	D	For taking line reactor out of service.	13-Feb-2023	09:00					PLANNED	Approved	13-Feb-23	09:00	13-Feb-23	10:00	
307	RQ119808	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ABDULLAPUR-KURUKSHETRA (PG) CKT-2	POWERGRID	D	For Annual Maintenance work, with Abdullapur-Kurukshetra-1 non auto	13-Feb-2023	09:00					PLANNED	Approved	13-Feb-23	09:00	13-Feb-23	18:00	
308	RQ120008	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHPUR-KANPUR (PG) CKT-1	POWERGRID	D	Dis-mantling of Circuit breaker without PIR at Main Bay-432	13-Feb-2023	08:00					PLANNED	Approved	13-Feb-23	08:00	13-Feb-23	18:00	
309	RQ119995	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR_GIS-KANPUR (PG) CKT-2	POWERGRID	D	'AMP of line bay Equipments and line reactor alongwith relay testing as per norms	13-Feb-2023	08:00					PLANNED	Approved	13-Feb-23	08:00	13-Feb-23	18:00	
310	RQ120003	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALLAHABAD-KANPUR (PG) CKT-1	POWERGRID	D	Dis-mantling of Circuit breaker with PIR at Main Bay-401	12-Feb-2023	08:00					PLANNED	Approved	12-Feb-23	08:00	12-Feb-23	18:00	
311	RQ119807	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ABDULLAPUR-KURUKSHETRA (PG) CKT-1	POWERGRID	D	For Annual Maintenance work, with Abdullapur-Kurukshetra-2 non auto	10-Feb-2023	09:00					PLANNED	Approved	10-Feb-23	09:00	10-Feb-23	18:00	
312	RQ119659	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MAINPURI-BALLABHGARH (PG) CKT-2	POWERGRID	D	AMP and rectification of S/D nature defects	10-Feb-2023	08:00					PLANNED	Approved	10-Feb-23	08:00	10-Feb-23	18:00	
313	RQ120023	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SINGRAULI(NT)-ALLAHABAD(PG) (PG) CKT-2	POWERGRID	D	Insulator Replacement work at Loc no 272	10-Feb-2023	08:00					PLANNED	Approved	10-Feb-23	08:00	10-Feb-23	18:00	
314	RQ119461	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CHITTORGARH(RS)-KANKROLI(PG) (PG) CKT-1	POWERGRID	D	AMP OF LINE TERMINAL EQUIPMENTS AT CHITTORGARH(PG) END AND CHITTORGARH(RVPL) END	10-Feb-2023	08:00					PLANNED	Approved	10-Feb-23	17:00	10-Feb-23	23:00	May be given from 1700 Hrs
315	RQ119466	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAPS_D(NP)-KOTA(PG) (PG) CKT-2	POWERGRID	D	Additional glass disc insertion work	10-Feb-2023	08:00					PLANNED	Approved	10-Feb-23	08:00	10-Feb-23	18:00	
316	RQ119615	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AURAIYA(NT)-AGRA(PG) (PG) CKT-1	POWERGRID	D	AMP of Non switchable Line reactor	09-Feb-2023	08:00					PLANNED	Approved	09-Feb-23	08:00	09-Feb-23	18:00	
317	RQ119658	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MAINPURI-BALLABHGARH (PG) CKT-1	POWERGRID	D	AMP and rectification of S/D nature defects	09-Feb-2023	08:00					PLANNED	Approved	09-Feb-23	08:00	09-Feb-23	18:00	

318	RQ120024	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SINGRAULI(NT)-ALLAHABAD(PG) (PG) CKT-3	POWERGRID	D	compliance of 9 th & 10 th PCC observations at Allahabad SS. Defect Rectification Work	09-Feb-2023	08:00	09-Feb-2023	18:00		PLANNED	Approved	09-Feb-23	08:00	09-Feb-23	18:00		
319	RQ119591	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ROORKEE(PG)-KASHIPUR(UK) (PG) CKT-2	POWERGRID	D	AMP OF LINE EQUIPMENTS (BAY 410L AT ROORKEE END AND 415L AT PTCUL KASHIPUR END)	09-Feb-2023	08:00	09-Feb-2023	18:00		PLANNED	Approved	09-Feb-23	08:00	09-Feb-23	18:00		
320	RQ119437	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHIWADI-GURGAON (PG) CKT-1	POWERGRID	D	Bay Equipment AMP work	09-Feb-2023	08:00	09-Feb-2023	18:00		PLANNED	Approved	09-Feb-23	08:00	09-Feb-23	18:00		
321	RQ119389	OCC_203	singrauli_s	AC TRANSMISSION LINE CIRCUIT	400 KV SINGRAULI(NT)-ALLAHABAD(PG) (PG) CKT-1	POWERGRID	C	ALD-1 TBC ISOLATOR REPLACEMENT	09-Feb-2023	08:00	14-Feb-2023	18:00	LINE SHUTDOWN REQUIRED	PLANNED	Approved	09-Feb-23	08:00	14-Feb-23	18:00	One shutdown from Singrauli may be given at a time	
322	RQ119657	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHPUR-MAINPURI (PG) CKT-2	POWERGRID	D	AMP work	08-Feb-2023	08:00	08-Feb-2023	18:00		PLANNED	Approved	08-Feb-23	08:00	08-Feb-23	18:00		
323	RQ119590	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ROORKEE(PG)-KASHIPUR(UK) (PG) CKT-1	POWERGRID	D	AMP OF LINE EQUIPMENTS (BAY 407L AT ROORKEE END AND 418L AT PTCUL KASHIPUR END)	08-Feb-2023	08:00	08-Feb-2023	18:00		PLANNED	Approved	08-Feb-23	08:00	08-Feb-23	18:00		
324	RQ119353	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHADLA(RS)-BHADLA(PG) (PG) CKT-2	POWERGRID	D	For half yearly/ yearly maintenance work	07-Feb-2023	16:00	07-Feb-2023	22:00		PLANNED	Rejected						PG denied consent
325	RQ119067	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA-BHIWADI (PG) CKT-1	POWERGRID	C	For NHAI diversion WORK	07-Feb-2023	08:00	22-Feb-2023	18:00		PLANNED	Approved	07-Feb-23	08:00	22-Feb-23	18:00	Subject to necessary CEA clearance and no other shutdown from both ends	
326	RQ119068	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA-BHIWADI (PG) CKT-2	POWERGRID	C	For NHAI diversion WORK	07-Feb-2023	08:00	22-Feb-2023	18:00		PLANNED	Approved	07-Feb-23	08:00	22-Feb-23	18:00	Subject to necessary CEA clearance and no other shutdown from both ends	
327	RQ120033	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RIHAND(NT)-ALLAHABAD(PG) (PG) CKT-1	POWERGRID	D	compliance of 9 th & 10 th PCC observations at Allahabad SS	07-Feb-2023	08:00	07-Feb-2023	18:00		PLANNED	Approved	07-Feb-23	08:00	07-Feb-23	18:00		
328	RQ120025	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SINGRAULI(NT)-LUCKNOW(UP) (PG) CKT-1	POWERGRID	D	Insulator Replacement work at Loc no 363	07-Feb-2023	08:00	07-Feb-2023	18:00		PLANNED	Approved	07-Feb-23	08:00	07-Feb-23	18:00		
329	RQ119597	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KOTPUTLI-BHIWADI (PG) CKT-1	POWERGRID	D	765kV D/C Sikar-II Aligarh Transmission construction /crossing	07-Feb-2023	08:00	08-Feb-2023	18:00		PLANNED	Approved	07-Feb-23	08:00	08-Feb-23	18:00		
330	RQ119454	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAGHPAT-SAHARANPUR (PG) CKT-1	POWERGRID	D	For the line /bay AMP Purpose	07-Feb-2023	08:00	07-Feb-2023	18:00		PLANNED	Approved	07-Feb-23	08:00	07-Feb-23	18:00		
331	RQ119352	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHADLA(RS)-BHADLA(PG) (PG) CKT-1	POWERGRID	D	For half yearly/ yearly maintenance work	06-Feb-2023	16:00	06-Feb-2023	22:00		PLANNED	Rejected						PG denied consent
332	RQ119482	OCC_203	sldchp_sd	AC TRANSMISSION LINE CIRCUIT	400 KV NATHPA JHAKRI(SJ)-PANCHKULA(PG) (PG) CKT-1	POWERGRID	C	The tapping at LILO point i.e from DE-2 (HPPTCL tower) to JAT-129 (Powergrid tower)	06-Feb-2023	09:00	07-Feb-2023	18:00	Jhakri-Panchkula ckt-1 for tapping with Gumma-Jhakri ckt-1 and Gumma-Panchkula ckt.-1	PLANNED	Approved	06-Feb-23	09:00	07-Feb-23	18:00	Subject to necessary CEA clearance and no other shutdown from both ends	
333	RQ119473	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAPS_C(NP)-CHITTORGARH(RS) (PG) CKT-1	POWERGRID	D	OPGW SAG CORRECTION WORK IN THE LINE	06-Feb-2023	08:00	06-Feb-2023	18:00	ONLY NON-AUTO MODE REQUIRED	PLANNED	Approved	06-Feb-23	17:00	06-Feb-23	23:00	May be given from 1700 Hrs	

334	RQ119998	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR(PG)-PANKI(UP) (PG) CKT-1	POWERGRID	D	AMP of Line Bay equipments at both ends.	06-Feb-2023	08:00	06-Feb-2023	18:00	PLANNED	Approved	06-Feb-23	08:00	06-Feb-23	18:00	
335	RQ120002	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR(PG)-PANKI(UP) (PG) CKT-1	POWERGRID	C	Overhauling of pneumatic drive mechanism of ABB make CB for 400 kv kanpur Panki 1 Line at Panki UPPTCL end. In case of non-availability of TBC bay at UPPTCL Panki end.	06-Feb-2023	08:00	08-Feb-2023	18:00	PLANNED	Approved	06-Feb-23	08:00	08-Feb-23	18:00	Subject to no other shutdown from Panki end
336	RQ119453	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ROORKEE-SAHARANPUR (PG) CKT-1	POWERGRID	D	For the line /bay AMP Purpose	06-Feb-2023	08:00	06-Feb-2023	18:00	PLANNED	Approved	06-Feb-23	08:00	06-Feb-23	18:00	
337	RQ119632	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR_GIS-LUCKNOW_2 (PG) CKT-1	POWERGRID	C	Transmission Line Diversion work due to construction of Ganga Expressway	05-Feb-2023	08:00	14-Feb-2023	18:00	PLANNED	Approved	05-Feb-23	08:00	14-Feb-23	18:00	
338	RQ119633	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR_GIS-LUCKNOW_2 (PG) CKT-2	POWERGRID	C	Transmission Line Diversion work due to construction of Ganga Expressway	05-Feb-2023	08:00	14-Feb-2023	18:00	PLANNED	Approved	05-Feb-23	08:00	14-Feb-23	18:00	
339	RQ119630	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SINGRAULI(NT)-FATEHPUR(PG) (PG) CKT-1	POWERGRID	D	AMP work	04-Feb-2023	08:00	04-Feb-2023	18:00	PLANNED	Approved	04-Feb-23	08:00	04-Feb-23	18:00	
340	RQ119299	OCC_203	nhpccc_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CHAMERA_1(NH)-JALANDHAR(PG) (PG) CKT-2	POWERGRID	C	Condition Monitoring Test of Shunt Reactor including Neutral Reactor installed in the line.	04-Feb-2023	08:00	05-Feb-2023	18:00	PLANNED	Approved	04-Feb-23	08:00	05-Feb-23	18:00	May be given subject to other two ckt from Chamera_1 must remain in service
341	RQ119628	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA(PG)-AGRA(UP) (PG) CKT-1	POWERGRID	D	AMP of Line bay equipment	04-Feb-2023	08:00	04-Feb-2023	18:00	PLANNED	Approved	04-Feb-23	08:00	04-Feb-23	18:00	
342	RQ119525	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DEEPALPUR(JHKT)-BAWANA(DV) (PG) CKT-1	POWERGRID	D	Modification of terminal connector for attending the repeated hotspot of line isolator	04-Feb-2023	08:00	05-Feb-2023	18:00	PLANNED	Approved	04-Feb-23	08:00	05-Feb-23	18:00	
343	RQ119471	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAPS_C(NP)-KOTA(PG) (PG) CKT-1	POWERGRID	D	Additional glass disc insertion work	04-Feb-2023	08:00	04-Feb-2023	18:00	PLANNED	Approved	04-Feb-23	08:00	04-Feb-23	18:00	
344	RQ119740	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAREILLY_2-BAREILLY (PG) CKT-1	POWERGRID	D	AMP work	03-Feb-2023	08:00	03-Feb-2023	18:00	PLANNED	Approved	03-Feb-23	08:00	03-Feb-23	18:00	
345	RQ119539	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHIWANI-HISSAR (PG) CKT-3	POWERGRID	D	AMP OF LINE TERMINAL EQUIPMENTS AT HISAR END	03-Feb-2023	08:00	03-Feb-2023	18:00	PLANNED	Approved	03-Feb-23	08:00	03-Feb-23	18:00	
346	RQ119440	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BASSI(PG)-PHAGI(RS) (PG) CKT-1	POWERGRID	D	Line Equipment AMP work	02-Feb-2023	09:00	02-Feb-2023	13:00	PLANNED	Approved	02-Feb-23	09:00	02-Feb-23	13:00	
347	RQ119414	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA-JAIPUR SOUTH (PG) CKT-1	POWERGRID	D	AMP work	02-Feb-2023	08:00	02-Feb-2023	18:00	PLANNED	Approved	02-Feb-23	08:00	02-Feb-23	18:00	along with line reactor at Jaipur (south)
348	RQ119298	OCC_203	nhpccc_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CHAMERA_1(NH)-JALANDHAR(PG) (PG) CKT-1	POWERGRID	C	Condition Monitoring Test of Shunt Reactor including Neutral Reactor installed in the line.	02-Feb-2023	08:00	03-Feb-2023	18:00	PLANNED	Approved	02-Feb-23	08:00	03-Feb-23	18:00	May be given subject to other two ckt from Chamera_1 must remain in service

349	RQ119999	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR(PG)-PANKI(UP) (PG) CKT-2	POWERGRID	D	AMP of Line Bay equipments at both ends.	02-Feb-2023	08:00					Approved	02-Feb-23	08:00	02-Feb-23	18:00	
350	RQ120022	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SINGRAULI(NT)-ALLAHABAD(PG) (PG) CKT-1	POWERGRID	D	Rectification of damaged E/W Peak at Loc No 254	02-Feb-2023	08:00					Approved	02-Feb-23	08:00	03-Feb-23	18:00	
351	RQ119899	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KAITHAL-MALERKOTLA (PG) CKT-1	POWERGRID	D	FOR AMP WORKS	01-Feb-2023	09:00				Kindly approve.	Approved	01-Feb-23	09:00	01-Feb-23	18:00	
352	RQ119837	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DULHASTI(NH)-KISHENPUR(PG) (PG) CKT-2	POWERGRID	C	"400KV Dulhasti Kishenpur -II is a Double circuit Line but stringing is done on one circuit only. Award has been placed for stringing on Circuit 2. under evacuation of Power from Pakaldul HEP in Chenab Valley HEPs. Shutdown is required to carryout stringing on circuit 2 "	01-Feb-2023	09:00				Kindly approve.	Approved	01-Feb-23	09:00	28-Feb-23	18:00	In case of tripping of ckt 1,ckt 2 must be revived at the earliest.
353	RQ119629	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SINGRAULI(NT)-ALLAHABAD(PG) (PG) CKT-3	POWERGRID	D	AMP work	01-Feb-2023	08:00					Approved	01-Feb-23	08:00	01-Feb-23	18:00	
354	RQ119702	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR-BALLABHGARH (PG) CKT-1	POWERGRID	D	A/R into non auto mode for Live Line OPGW Work	01-Feb-2023	08:00					Approved	01-Feb-23	08:00	28-Feb-23	18:00	
355	RQ119601	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BALLABHGARH(PG)-NAWADA(HV) (PG) CKT-1	POWERGRID	C	For NHAI Diversion work	01-Feb-2023	08:00					Approved	01-Feb-23	08:00	15-Feb-23	18:00	Subject to necessary CEA clearance/Haryana consent required/G. Noida-Nawada must remain in service
356	RQ119602	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BALLABHGARH-MAHARANIBAGH (PG) CKT-1	POWERGRID	C	For NHAI diversion WORK	01-Feb-2023	08:00					Approved	01-Feb-23	08:00	15-Feb-23	18:00	MAY BE GIVEN
357	RQ119388	OCC_203	singrauli_s	AC TRANSMISSION LINE CIRCUIT	400 KV SINGRAULI(NT)-ANPARA(UP) (PG) CKT-1	POWERGRID	C	ANPRA LINE TBC ISOLATOR REPLACEMNT	01-Feb-2023	08:00				LINE SHUTDOWN REQUIRED	Approved	01-Feb-23	08:00	06-Feb-23	18:00	One shutdown from Singrauli may be given at a time/No other sd in Anpara complex
358	RQ120020	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CHAMBA-JALANDHAR (PG) CKT-1	POWERGRID	D	LIVE LINE OPGW INSTALLATION WORK (Relay setting for TX line must be in NON AUTO MODE during OPGW installation work)	01-Feb-2023	07:00				Kindly approve.	Approved	01-Feb-23	07:00	28-Feb-23	18:00	
359	RQ120021	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CHAMBA-JALANDHAR (PG) CKT-2	POWERGRID	D	LIVE LINE OPGW INSTALLATION WORK (Relay setting for TX line must be in NON AUTO MODE during OPGW installation work)	01-Feb-2023	07:00				Kindly approve.	Approved	01-Feb-23	07:00	28-Feb-23	18:00	
360	RQ119057	OCC_203	indigrd_sd	AC TRANSMISSION LINE CIRCUIT	400 KV PARBATI_3(NH)-PARBATI POOLING BANALA(PG) (PKTCL) CKT-1	PKTCL,POWER	D	AMP work	27-Feb-2023	10:00				Annual Maintenance	Approved	27-Feb-23	10:00	27-Feb-23	17:30	

361	RQ120019	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV PARBATI_3(NH)- PARBATI POOLING BANALA(PG) (PKTCL) CKT-1	PKTCL,POWER	D	LIVE LINE OPGW INSTALLATION WORK (Relay setting for TX line must be in NON AUTO MODE during OPGW installation work)	01-Feb-2023	07:00	28-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	01-Feb-23	07:00	28-Feb-23	18:00	
362	RQ119449	OCC_203	sldcdv_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAWANA(DV)- MAHARANIBAGH(PG) (DTL) CKT-2	DTL	D	To Replace the R Y & B phase LA of Maharani bagh Ckt. 2 , Jack bus LA, .	27-Feb-2023	10:00	27-Feb-2023	17:00		PLANNED	Approved	27-Feb-23	10:00	27-Feb-23	17:00	
363	RQ119451	OCC_203	sldcdv_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAWANA-MUNDKA (DV) CKT-2	DTL	D	Aligment of Earth switch and General Preventive mtc. Of the Bay equipments	17-Feb-2023	10:00	17-Feb-2023	15:00		PLANNED	Approved	17-Feb-23	10:00	17-Feb-23	15:00	
364	RQ119450	OCC_203	sldcdv_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAWANA-MUNDKA (DV) CKT-1	DTL	D	Aligment of Line Isolator and General Preventive mtc. Of the Bay equipments	15-Feb-2023	10:00	15-Feb-2023	15:00		PLANNED	Approved	15-Feb-23	10:00	15-Feb-23	15:00	
365	RQ119455	OCC_203	sldcdv_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAWANA CCGTB- BAWANA(DV) (DTL) CKT-2	DTL	C	Preventive Mtc. and Testing of Bay Equipments	13-Feb-2023	09:00	16-Feb-2023	18:00		PLANNED	Approved	13-Feb-23	09:00	16-Feb-23	18:00	May be allowed on daily Basis
366	RQ118950	OCC_203	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ATAUR- INDIRAPURAM (UP) CKT-1	UPPTCL	D	For Annual line maintenance and line bay equipment testing	25-Feb-2023	09:00	25-Feb-2023	15:00		PLANNED	Approved	25-Feb-23	09:00	25-Feb-23	15:00	
367	RQ119150	OCC_203	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA-AGRA FATEHBAD (UP) CKT-1	UPPTCL	D	* DEFECTIVE JUMPERS REPLACEMENT AND TIGHTNING WORK	17-Feb-2023	10:00	19-Feb-2023	17:00		PLANNED	Approved	17-Feb-23	10:00	19-Feb-23	17:00	
368	RQ119147	OCC_203	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA FATEHBAD- MATHURA (UP) CKT-2	UPPTCL	D	* JUMPER TIGHTENING AND REPLACEMENT OF DEFECTIVE JUMPERS	14-Feb-2023	10:00	16-Feb-2023	17:00		PLANNED	Approved	14-Feb-23	10:00	16-Feb-23	17:00	
369	RQ119823	OCC_203	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV TANDA(NT)- SULTANPUR(UP) (UP) CKT-1	UPPTCL	C	For erection of jack bus for additional 315 MVA ICT	13-Feb-2023	10:00	18-Feb-2023	18:00		PLANNED	Approved	13-Feb-23	10:00	18-Feb-23	18:00	May be given subject to necessary CEA clearance if required
370	RQ119869	OCC_203	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV OBRA_B-SULTANPUR (UP) CKT-1	UPPTCL	D	For disconnecting the main 400kv Buses for extension of bus	13-Feb-2023	07:00	13-Feb-2023	18:00		PLANNED	Approved	13-Feb-23	07:00	13-Feb-23	18:00	
371	RQ119955	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAREILLY-UNNAO (UP) CKT-1	UPPTCL	C	For Overhead crossing of 800 KV BNC-Agra line with 400 KV D/C Unnao- Bareili line of UPPTCL for diversion of 800 KV line in section 3715 to 3724 for construction of Ganga Expressway	10-Feb-2023	08:00	11-Feb-2023	18:00		PLANNED	Approved	10-Feb-23	08:00	11-Feb-23	18:00	May be given subject to necessary CEA clearanceand no other shutdown from both ends
372	RQ119956	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAREILLY-UNNAO (UP) CKT-2	UPPTCL	C	For Overhead crossing of 800 KV BNC-Agra line with 400 KV D/C Unnao- Bareili line of UPPTCL for diversion of 800 KV line in section 3715 to 3724 for construction of Ganga Expressway	10-Feb-2023	08:00	11-Feb-2023	18:00		PLANNED	Approved	10-Feb-23	08:00	11-Feb-23	18:00	May be given subject to necessary CEA clearanceand no other shutdown from both ends
373	RQ119047	OCC_203	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA SOUTH(UP)- FIROZABAD(PJFTL) (UP) CKT-1	UPPTCL	D	* JUMPER TIGHTENTING ,INSULATOR REPLACEMENT AND OTHER MAINTENANCE WORK	09-Feb-2023	10:00	11-Feb-2023	18:00		PLANNED	Approved	09-Feb-23	10:00	11-Feb-23	18:00	

374	RQ119024	OCC_203	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA FATEHBAD-AGRA SOUTH (UP) CKT-1	UPPTCL	D	*JUMPER TIGHTENING ,INSULATOR REPLACEMENT AND OTHER MAINTENANCE WORK	06-Feb-2023	10:00		08-Feb-2023	18:00	PLANNED	Approved	06-Feb-23	10:00	08-Feb-23	18:00	
375	RQ119514	OCC_203	sldchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV NUHIAWALI(HV)-FATEHABAD(PG) (HV) CKT-1	HVPNL	D	Gen mtc of line and bay equipments	24-Feb-2023	09:00		24-Feb-2023	17:00	PLANNED	Approved	24-Feb-23	09:00	24-Feb-23	17:00	
376	RQ119227	OCC_203	sldchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CLP JHAJJAR(CLP)-DHANODA(HV) (HVPNL) CKT-2	HVPNL	D	To verify BI, BO & Protection signals in SAS	23-Feb-2023	09:00		23-Feb-2023	18:00	PLANNED	Approved	23-Feb-23	09:00	23-Feb-23	18:00	
377	RQ119513	OCC_203	sldchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KHEDAR(HPG)-NUHIAWALI(HV) (HV) CKT-1	HVPNL	D	Gen mtc of line and bay equipments	22-Feb-2023	09:00		22-Feb-2023	17:00	PLANNED	Approved	22-Feb-23	09:00	22-Feb-23	17:00	
378	RQ119226	OCC_203	sldchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CLP JHAJJAR(CLP)-DHANODA(HV) (HVPNL) CKT-1	HVPNL	D	To verify BI, BO & Protection signals in SAS	22-Feb-2023	09:00		22-Feb-2023	18:00	PLANNED	Approved	22-Feb-23	09:00	22-Feb-23	18:00	
379	RQ119229	OCC_203	sldchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DHANODA-DAULATABAD (HV) CKT-2	HVPNL	D	To verify BI, BO & Protection signals in SAS	21-Feb-2023	09:00		21-Feb-2023	18:00	PLANNED	Approved	21-Feb-23	09:00	21-Feb-23	18:00	
380	RQ119228	OCC_203	sldchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DHANODA-DAULATABAD (HV) CKT-1	HVPNL	D	To verify BI, BO & Protection signals in SAS	20-Feb-2023	09:00		20-Feb-2023	18:00	PLANNED	Approved	20-Feb-23	09:00	20-Feb-23	18:00	
381	RQ119267	OCC_203	sldchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV GURGAON(PG)-DAULATABAD(HV) (HV) CKT-2	HVPNL	D	For testing of protection relays by M&P	15-Feb-2023	10:00		15-Feb-2023	17:00	PLANNED	Approved	15-Feb-23	10:00	15-Feb-23	17:00	
382	RQ119266	OCC_203	sldchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV GURGAON(PG)-DAULATABAD(HV) (HV) CKT-1	HVPNL	D	For testing of protection relays by M&P	13-Feb-2023	10:00		13-Feb-2023	17:00	PLANNED	Approved	13-Feb-23	10:00	13-Feb-23	17:00	
383	RQ119230	OCC_203	sldchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CLP JHAJJAR(CLP)-DHANODA(HV) (HVPNL) CKT-2	HVPNL	C	For attending gas leakage, dismantling of breaker is required	13-Feb-2023	09:00		14-Feb-2023	23:00	PLANNED	Approved	13-Feb-23	09:00	14-Feb-23	23:00	Subject to no other outage from CLP Jhajjar in this period
384	RQ119265	OCC_203	sldchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DHANODA-DAULATABAD (HV) CKT-2	HVPNL	D	For testing of protection relays by M&P	10-Feb-2023	10:00		10-Feb-2023	17:00	PLANNED	Approved	10-Feb-23	10:00	10-Feb-23	17:00	
385	RQ119264	OCC_203	sldchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DHANODA-DAULATABAD (HV) CKT-1	HVPNL	D	For testing of protection relays by M&P	08-Feb-2023	10:00		08-Feb-2023	17:00	PLANNED	Approved	08-Feb-23	10:00	08-Feb-23	17:00	
386	RQ119269	OCC_203	sldchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JHAJJAR(APCL)-DAULATABAD(HV) (HV) CKT-2	HVPNL	D	For testing of protection relays by M&P	06-Feb-2023	10:00		06-Feb-2023	17:00	PLANNED	Approved	06-Feb-23	10:00	06-Feb-23	17:00	
387	RQ119200	OCC_203	sldchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DEEPALPUR(JHKT)-KABULPUR(HV) (HVPNL) CKT-2	HVPNL	D	FOR AMP WORK	05-Feb-2023	09:00		05-Feb-2023	18:00	PLANNED	Approved	05-Feb-23	09:00	05-Feb-23	18:00	
388	RQ119196	OCC_203	sldchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DEEPALPUR(JHKT)-KABULPUR(HV) (HVPNL) CKT-2	HVPNL	D	FOR AMP WORK	04-Feb-2023	09:00		04-Feb-2023	18:00	PLANNED	Approved	04-Feb-23	09:00	04-Feb-23	18:00	
389	RQ119199	OCC_203	sldchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DEEPALPUR(JHKT)-KABULPUR(HV) (HVPNL) CKT-1	HVPNL	D	FOR AMP WORK	03-Feb-2023	09:00		03-Feb-2023	18:00	PLANNED	Approved	03-Feb-23	09:00	03-Feb-23	18:00	

390	RQ119268	OCC_203	sldchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JHAJJAR(APCL)-DAULATABAD(HV) (HV) CKT-1	HVPNL	D	For testing of protection relays by M&P	02-Feb-2023	10:00	02-Feb-2023	17:00	PLANNED	Approved	02-Feb-23	10:00	02-Feb-23	17:00		
391	RQ119195	OCC_203	sldchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DEEPALPUR(JHKT)-KABULPUR(HV) (HVPNL) CKT-1	HVPNL	D	FOR AMP WORK	02-Feb-2023	09:00	02-Feb-2023	18:00	PLANNED	Approved	02-Feb-23	09:00	02-Feb-23	18:00		
392	RQ119309	OCC_203	sldchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KHEDAR(HPG)-FATEHABAD(PG) (HV) CKT-1	HVPNL	D	disc cleaning and other mtc work	02-Feb-2023	09:00	02-Feb-2023	17:00	PLANNED	Approved	02-Feb-23	09:00	02-Feb-23	17:00		
393	RQ119194	OCC_203	sldchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CLP JHAJJAR(CLP)-DHANODA(HV) (HVPNL) CKT-2	HVPNL	D	preventive maintenance and isolator jaw replacement work	02-Feb-2023	07:00	02-Feb-2023	18:00	PLANNED	Approved	02-Feb-23	07:00	02-Feb-23	18:00		
394	RQ119308	OCC_203	sldchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KHEDAR(HPG)-FATEHABAD(PG) (HV) CKT-1	HVPNL	D	disc cleaning and other mtc work	01-Feb-2023	09:00	01-Feb-2023	17:00	PLANNED	Approved	01-Feb-23	09:00	01-Feb-23	17:00		
395	RQ119193	OCC_203	sldchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CLP JHAJJAR(CLP)-DHANODA(HV) (HVPNL) CKT-1	HVPNL	D	preventive maintenance and isolator jaw replacement work	01-Feb-2023	07:00	01-Feb-2023	18:00	PLANNED	Approved	01-Feb-23	07:00	01-Feb-23	18:00		
396	RQ119939	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV PATRAN(PATR)-KAITHAL(PG) (PATRAN) CKT-2	POWERGRID	FD	SD nature defect removal	24-Feb-2023	09:00	25-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	24-Feb-23	09:00	25-Feb-23	18:00	
397	RQ119938	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV PATRAN(PATR)-KAITHAL(PG) (PATRAN) CKT-1	POWERGRID	FD	SD nature defect removal	22-Feb-2023	09:00	23-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	22-Feb-23	09:00	23-Feb-23	18:00	
398	RQ119548	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BIKANER(PG)-BIKANER(RS) (PG) CKT-1	POWERGRID	FD	Routine Bay Maintenance Work	24-Feb-2023	08:00	24-Feb-2023	18:00	PLANNED	Approved	24-Feb-23	17:00	24-Feb-23	23:00	May be allowed from 1700 Hrs	
399	RQ119349	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BIKANER(PG)-BHADLA(RS) (PG) CKT-1	POWERGRID	FC	For Tightening of jumper, Missing , Loosening Nut Bolts at various Locations ((anti- theft charged upto loc. No. 438 from 400kV GSS, Bhadla)	06-Feb-2023	08:00	13-Feb-2023	18:00	(anti- theft charged upto loc. No. 438 from 400kV GSS, Bhadla)	PLANNED	Approved	06-Feb-23	08:00	13-Feb-23	18:00	
400	RQ119185	OCC_203	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV NAKODAR(PSG)-MAKHU(PS) (PS) CKT-2	PSTCL	D	Checking of Jumper,suspension clamp and Damper.Tree cutting and disc cleaning	24-Feb-2023	08:00	24-Feb-2023	18:00	PLANNED	Approved	24-Feb-23	08:00	24-Feb-23	18:00		
401	RQ119181	OCC_203	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AMRITSAR(PG)-MAKHU(PS) (PSTCL) CKT-1	PSTCL	D	For Jumper tightening and tree cutting From Tower No.146 to 160	24-Feb-2023	08:00	24-Feb-2023	18:00	PLANNED	Approved	24-Feb-23	08:00	24-Feb-23	18:00		
402	RQ119184	OCC_203	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV NAKODAR(PSG)-MAKHU(PS) (PS) CKT-1	PSTCL	D	Checking of Jumper,suspension clamp and Damper.Tree cutting and disc cleaning	21-Feb-2023	08:00	21-Feb-2023	18:00	PLANNED	Approved	21-Feb-23	08:00	21-Feb-23	18:00		
403	RQ119179	OCC_203	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AMRITSAR(PG)-MAKHU(PS) (PSTCL) CKT-1	PSTCL	D	For Jumper tightening and tree cutting From Tower No. 131 to 145	21-Feb-2023	08:00	21-Feb-2023	18:00	PLANNED	Approved	21-Feb-23	08:00	21-Feb-23	18:00		
404	RQ119183	OCC_203	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AMRITSAR(PG)-MAKHU(PS) (PSTCL) CKT-2	PSTCL	D	For Jumper tightening and tree cutting From Tower No. 170 to 175	15-Feb-2023	08:00	15-Feb-2023	18:00	PLANNED	Approved	15-Feb-23	08:00	15-Feb-23	18:00		
405	RQ119198	OCC_203	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV NAKODAR(PSG)-MOGA(PG) (PS) CKT-1	PSTCL	D	Checking of Jumper,suspension clamp and Damper.Tree cutting and disc cleaning	14-Feb-2023	08:00	14-Feb-2023	18:00	PLANNED	Approved	14-Feb-23	08:00	14-Feb-23	18:00		

406	RQ119190	OCC_203	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAJPURA TPS(PSG)-NAKODAR(PG) (PS) CKT-2	PSTCL	D	Checking of Jumper,suspension clamp and Damper.Tree cutting and disc cleaning	10-Feb-2023	08:00	10-Feb-2023	18:00	PLANNED	Approved	10-Feb-23	08:00	10-Feb-23	18:00	
407	RQ119182	OCC_203	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AMRITSAR(PG)-MAKHU(PG) (PSTCL) CKT-2	PSTCL	D	For Jumper tightening and tree cutting From Tower No. 165 to 170	09-Feb-2023	08:00	09-Feb-2023	18:00	PLANNED	Approved	09-Feb-23	08:00	09-Feb-23	18:00	
408	RQ119189	OCC_203	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAJPURA TPS(PSG)-NAKODAR(PG) (PS) CKT-1	PSTCL	D	Checking of Jumper,suspension clamp and Damper.Tree cutting and disc cleaning	08-Feb-2023	08:00	08-Feb-2023	18:00	PLANNED	Approved	08-Feb-23	08:00	08-Feb-23	18:00	
409	RQ119187	OCC_203	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAJPURA-DHURI (PS) CKT-2	PSTCL	D	Annual maintenance and Protection testing of bay equipments.	07-Feb-2023	08:00	07-Feb-2023	18:00	PLANNED	Approved	07-Feb-23	08:00	07-Feb-23	18:00	
410	RQ119188	OCC_203	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV TALWANDI SABOO(PSG)-DHURI(PG) (PS) CKT-2	PSTCL	D	Jumper Checking /Tightning of Dead End towers and tree trimming etc.	06-Feb-2023	08:00	07-Feb-2023	18:00	PLANNED	Approved	06-Feb-23	08:00	07-Feb-23	18:00	
411	RQ119180	OCC_203	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AMRITSAR(PG)-MAKHU(PG) (PSTCL) CKT-2	PSTCL	D	For Jumper tightening and tree cutting From Tower No. 160 to 165	06-Feb-2023	08:00	06-Feb-2023	18:00	PLANNED	Approved	06-Feb-23	08:00	06-Feb-23	18:00	
412	RQ119197	OCC_203	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV TALWANDI SABOO(PSG)-NAKODAR(PG) (PS) CKT-1	PSTCL	D	Checking of Jumper,suspension clamp and Damper.Tree cutting and disc cleaning	01-Feb-2023	08:00	01-Feb-2023	18:00	PLANNED	Approved	01-Feb-23	08:00	01-Feb-23	18:00	
413	RQ119257	OCC_203	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAJPURA TPS(PSG)-NAKODAR(PG) (PS) CKT-2	PSTCL	D	OPGW Work - Non Auto reclosure mode	01-Feb-2023	08:00	28-Feb-2023	18:00	PLANNED	Approved	01-Feb-23	08:00	28-Feb-23	18:00	
414	RQ119186	OCC_203	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAJPURA-DHURI (PS) CKT-1	PSTCL	D	Maintenance of isolator CVT, Tightness and cleaning of wavetrap for LA	01-Feb-2023	08:00	01-Feb-2023	18:00	PLANNED	Approved	01-Feb-23	08:00	01-Feb-23	18:00	
415	RQ119600	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JHATIKARA(PG)-MUNDKA(DV) (DTL) CKT-1	POWERGRID,LC		ISOLATOR RETROFITMENT	23-Feb-2023	08:00	24-Feb-2023	18:00	PLANNED	Approved	23-Feb-23	14:00	24-Feb-23	23:00	may be given from 1400 to 2300 Hrs on Daily Basis/Subject to Delhi consent
416	RQ119448	OCC_203	sldcdv_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAWANA(DV)-MAHARANIBAGH(PG) (DTL) CKT-1	POWERGRID,LD		Alignment of Earth switch and General Preventive mtc. Of the Bay equipments	10-Feb-2023	10:00	10-Feb-2023	15:00	PLANNED	Rejected					PG denied consent
417	RQ119526	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MANDOLA(PG)-MAHARANIBAGH(PG) (DTL) CKT-1	POWERGRID,LD		Attending oil leakges from all ct of old wsi make ct of main bay 404 by DTL	06-Feb-2023	08:00	07-Feb-2023	18:00	PLANNED	Approved	06-Feb-23	08:00	07-Feb-23	18:00	
418	RQ119875	OCC_203	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SULTANPUR(UP)-LUCKNOW_1(PG) (PG) CKT-1	POWERGRID,LD		For routine bay maintenance	21-Feb-2023	10:00	21-Feb-2023	18:00	PLANNED	Approved	21-Feb-23	10:00	21-Feb-23	18:00	
419	RQ119149	OCC_203	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA(PG)-AGRA FATEHBAD(UP) (PG) CKT-1	POWERGRID,LD		* JUMPER TIGHTNING AND REPLACEMENT WORK* DEFECTIVE	21-Feb-2023	10:00	22-Feb-2023	17:00	PLANNED	Approved	21-Feb-23	10:00	22-Feb-23	17:00	
420	RQ119756	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV LUCKNOW_1(PG)-BASTI(UP) (PG) CKT-2	POWERGRID,LC		To facilitate tower rectification work of 400 KV D/C Lucknow-Sohawal Line at Loc no.07	17-Feb-2023	08:00	19-Feb-2023	18:00	PLANNED	Approved	17-Feb-23	08:00	19-Feb-23	18:00	May be given SUBJECT TO Study by NRLDC and UP consent in Real time

421	RQ119431	OCC_203	sldchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV GR.NOIDA(UP)-NAWADA(HV) (PG) CKT-1	POWERGRID,LD		For configuration of BCU to make Auto-Recloser functional	13-Feb-2023	10:00					PLANNED	Approved	13-Feb-23	10:00	13-Feb-23	17:00	
422	RQ119148	OCC_203	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA(UP)-AGRA FATEHBAD(UP) (PG) CKT-2	POWERGRID,LD		* JUMPER TIGHTNING AND REPLACEMENT WORK	09-Feb-2023	10:00					PLANNED	Approved	09-Feb-23	10:00	10-Feb-23	17:00	
423	RQ119821	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SULTANPUR(UP)-LUCKNOW_1(PG) (PG) CKT-1	POWERGRID,LD		A/R into non auto mode for Live Line OPGW Work to provide dedicated fibers for NTAMC Link	01-Feb-2023	08:00					PLANNED	Approved	01-Feb-23	08:00	15-Feb-23	18:00	
424	RQ119422	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV GURGAON(PG)-SOHNA ROAD (GPTL) (GPTL) CKT-1	GPTL,POWERGD		For fixing of the counter weight & other maintenance works	21-Feb-2023	08:00					PLANNED	Approved	21-Feb-23	08:00	22-Feb-23	18:00	
425	RQ119436	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV GURGAON(PG)-SOHNA ROAD (GPTL) (GPTL) CKT-2	GPTL,POWERGD		Bay Equipment AMP work	17-Feb-2023	08:00					PLANNED	Approved	17-Feb-23	08:00	17-Feb-23	18:00	
426	RQ119435	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV GURGAON(PG)-SOHNA ROAD (GPTL) (GPTL) CKT-1	GPTL,POWERGD		Bay Equipment AMP work and CB Testing	15-Feb-2023	08:00					PLANNED	Approved	15-Feb-23	08:00	15-Feb-23	18:00	
427	RQ119581	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHGARH_II(PG)-FATEHGARH POOLING(FBTL) (FBTL) CKT-2	POWERGRID,FD		For arching horn installation work in Line isolator/earth switch by agency M/s Linxon	20-Feb-2023	17:00					PLANNED	Approved	20-Feb-23	17:00	22-Feb-23	23:00	
428	RQ119580	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHGARH_II(PG)-FATEHGARH POOLING(FBTL) (FBTL) CKT-1	POWERGRID,FD		For arching horn installation work in Line isolator/earth switch by agency M/s Linxon	08-Feb-2023	17:00					PLANNED	Approved	08-Feb-23	17:00	10-Feb-23	23:00	
429	RQ118972	OCC_203	sldcuk_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ROORKEE(PG)-MUZAFFARNAGAR(UP) (PTCUL) CKT-1	PTCUL	D	fixing of bird's scare and safety clamp of earth wire	15-Feb-2023	09:00					PLANNED	Approved	15-Feb-23	09:00	16-Feb-23	17:00	
430	RQ119507	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHIWANI(BB)-RAJPURA(PS) (PG) CKT-1	POWERGRID,ED		Quarterly mtc	15-Feb-2023	08:00					PLANNED	Approved	15-Feb-23	08:00	15-Feb-23	18:00	
431	RQ119533	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SIKAR(PG)-KHETRI (PKTSL) (PKTSL) CKT-1	PKTSL	D	Power line crossing work of under construction 400kV Khetri-Bhiwadi TL	15-Feb-2023	08:00					PLANNED	Approved	15-Feb-23	17:00	16-Feb-23	23:00	May be given from 1700 Hrs
432	RQ119534	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SIKAR(PG)-KHETRI (PKTSL) (PKTSL) CKT-2	PKTSL	D	Power line L crossing work of under construction 400kV Khetri-Bhiwadi TL	15-Feb-2023	08:00					PLANNED	Approved	15-Feb-23	17:00	16-Feb-23	23:00	May be given from 1700 Hrs
433	RQ119223	OCC_203	sldchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV NEEMRANA(PG)-DHANODA(HV) (GPTL) CKT-2	GPTL	D	To verify BI, BO & Protection signals in SAS	11-Feb-2023	08:00					PLANNED	Approved	11-Feb-23	08:00	11-Feb-23	17:00	
434	RQ119222	OCC_203	sldchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV NEEMRANA(PG)-DHANODA(HV) (GPTL) CKT-1	GPTL	D	To verify BI, BO & Protection signals in SAS	10-Feb-2023	09:00					PLANNED	Approved	10-Feb-23	09:00	10-Feb-23	18:00	

435	RQ119234	OCC_203	sldcjk_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAGLIHAR(JK)- KISHENPUR(PG) (PDD JK) CKT- 2	PDD JK	D	tightening of jumpers, corona rings, vibration dampers etc, repairing of damaged conductor, checking / cleaning of Disc insulators & fittings, replacement of damaged insulator discs&spacers, corona rings and branch/tree top cutting of critical trees that infringes the clearance	10-Feb-2023	08:00	12-Feb-2023	17:00		PLANNED	Approved	10-Feb-23	08:00	12-Feb-23	16:00	Subject to PG consent and revival by 1600 Hrs and no power evacuation issue of Baglihar
436	RQ119233	OCC_203	sldcjk_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAGLIHAR(JK)- KISHENPUR(PG) (PDD JK) CKT- 1	PDD JK	D	tightening of jumpers, corona rings, vibration dampers etc, repairing of damaged conductor, checking / cleaning of Disc insulators & fittings, replacement of damaged insulator discs&spacers, corona rings and branch/tree top cutting of critical trees that infringes the clearance	07-Feb-2023	08:00	09-Feb-2023	17:00		PLANNED	Approved	07-Feb-23	08:00	09-Feb-23	16:00	Subject to PG consent and revival by 1600 Hrs and no power evacuation issue of Baglihar
437	RQ119011	OCC_203	sldchp_sd	AC TRANSMISSION LINE CIRCUIT	400 KV WANGTO_GIS(HP)- SORANG(GREENKO) (GREENKO) CKT-1	HPPTCL,JPL,GfD	D	CB Timing measurement and tuning of hydraulic drive to synchronize the RPH 3 Relay. Thereafter off line switching of the bay 412 CB to check and analyze the RPH 3 functioning.	06-Feb-2023	09:00	06-Feb-2023	17:00	Online switching of the line will be carried out before final line charging from Wangto end.	PLANNED	Approved	06-Feb-23	09:00	06-Feb-23	17:00	
438	RQ119010	OCC_203	sldchp_sd	AC TRANSMISSION LINE CIRCUIT	400 KV WANGTO_GIS(HP)- SORANG(GREENKO) (GREENKO) CKT-1	HPPTCL,JPL,GfD	D	CB Timing measurement and tuning of hydraulic drive to synchronize the RPH 3 Relay. Thereafter off line switching of the bay 412 CB to check and analyze the RPH 3 functioning	05-Feb-2023	09:00	05-Feb-2023	17:00	Online switching of the line will be carried out before final line charging from Wangto end.	PLANNED	Approved	05-Feb-23	09:00	05-Feb-23	17:00	
439	RQ119005	OCC_203	sldchp_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KALA AMB(PKTL)- WANGTO_GIS(HP) (HPPTCL) CKT-1	PKATL,HPPTCL	D	Programming of RPH 3 Relay of bay 411 followed by CB timing measurement of tie bay 411 and bay 410 and thereafter tuning the hydraulic drive accordingly.	04-Feb-2023	09:00	04-Feb-2023	17:00	Online switching of the line will be carried out before final line charging from Wangto end.	PLANNED	Approved	04-Feb-23	09:00	04-Feb-23	17:00	
440	RQ119004	OCC_203	sldchp_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KALA AMB(PKTL)- WANGTO_GIS(HP) (HPPTCL) CKT-1	PKATL,HPPTCL	D	Programming of RPH 3 Relay of bay 411 followed by CB timing measurement of tie bay 411 and bay 410 and thereafter tuning the hydraulic drive accordingly.	03-Feb-2023	09:00	03-Feb-2023	17:00	Online switching of the line will be carried out before final line charging from Wangto end.	PLANNED	Approved	03-Feb-23	09:00	03-Feb-23	17:00	
441	RQ119271	OCC_203	sldchr_sd	BUS	400KV BUS 2 AT DAULATABAD(HV)	HVPNL	D	For gen mtc and tightening of nut bolts and isolator alignment of 400kV Bus-2	28-Feb-2023	10:00	28-Feb-2023	17:00		PLANNED	Approved	28-Feb-23	10:00	28-Feb-23	17:00	
442	RQ119270	OCC_203	sldchr_sd	BUS	400KV BUS 1 AT DAULATABAD(HV)	HVPNL	D	For gen mtc and tightening of nut bolts and isolator alignment of 400kV Bus-1	27-Feb-2023	10:00	27-Feb-2023	17:00		PLANNED	Approved	27-Feb-23	10:00	27-Feb-23	17:00	
443	RQ119708	OCC_203	cpcc1_sd	BUS	400KV BUS 4 AT MANDOLA(PG)	POWERGRID	D	For new Busbar Protection testing	28-Feb-2023	08:00	28-Feb-2023	18:00		PLANNED	Approved	28-Feb-23	08:00	28-Feb-23	18:00	

444	RQ119730	OCC_203	cpcc1_sd	BUS	400KV BUS 2 AT BALLABHGARH(PG)	POWERGRID	D	S/D Required for Bus Bar protection testing work.	28-Feb-2023	08:00	28-Feb-2023	18:00			Approved	28-Feb-23	08:00	28-Feb-23	18:00	
445	RQ119655	OCC_203	cpcc3_sd	BUS	400KV AGRA(PG) - BUS 4	POWERGRID	D	AMP works of 400kV Bus 2B at Agra	27-Feb-2023	08:00	27-Feb-2023	18:00			Approved	27-Feb-23	08:00	27-Feb-23	18:00	
446	RQ119706	OCC_203	cpcc1_sd	BUS	400KV BUS 2 AT MANDOLA(PG)	POWERGRID	D	For new Busbar Protection testing	26-Feb-2023	08:00	26-Feb-2023	18:00			Approved	26-Feb-23	08:00	26-Feb-23	18:00	
447	RQ119727	OCC_203	cpcc1_sd	BUS	400KV BUS 4 AT BALLABHGARH(PG)	POWERGRID	C	S/D Required for Bus Bar protection retrofitment work.	26-Feb-2023	08:00	28-Feb-2023	18:00			Approved	26-Feb-23	08:00	28-Feb-23	18:00	
448	RQ119776	OCC_203	cpcc1_sd	BUS	400KV BUS 2 AT NEEMRANA(PG)	POWERGRID	D	BUS INTEGRATION WORK OF EXTENSION BAYS	25-Feb-2023	08:00	25-Feb-2023	20:00			Approved	25-Feb-23	08:00	25-Feb-23	20:00	
449	RQ119705	OCC_203	cpcc1_sd	BUS	400KV BUS 1 AT MANDOLA(PG)	POWERGRID	D	For new Busbar Protection testing	25-Feb-2023	08:00	25-Feb-2023	18:00			Approved	25-Feb-23	08:00	25-Feb-23	18:00	
450	RQ119653	OCC_203	cpcc3_sd	BUS	400KV AGRA(PG) - BUS 2	POWERGRID	D	AMP works of 400kV Bus 2A at Agra	24-Feb-2023	08:00	24-Feb-2023	18:00			Approved	24-Feb-23	08:00	24-Feb-23	18:00	
451	RQ119775	OCC_203	cpcc1_sd	BUS	400KV BUS 1 AT NEEMRANA(PG)	POWERGRID	D	BUS INTEGRATION WORK OF EXTENSION BAYS	23-Feb-2023	08:00	23-Feb-2023	20:00			Approved	23-Feb-23	08:00	23-Feb-23	20:00	
452	RQ119707	OCC_203	cpcc1_sd	BUS	400KV BUS 3 AT MANDOLA(PG)	POWERGRID	D	For new Busbar Protection testing	23-Feb-2023	08:00	23-Feb-2023	18:00			Approved	23-Feb-23	08:00	23-Feb-23	18:00	
453	RQ119725	OCC_203	cpcc1_sd	BUS	400KV BUS 2 AT BALLABHGARH(PG)	POWERGRID	C	S/D Required for Bus Bar protection retrofitment work.	23-Feb-2023	08:00	25-Feb-2023	18:00			Approved	23-Feb-23	08:00	25-Feb-23	18:00	
454	RQ119862	OCC_203	cpcc2_sd	BUS	400KV BUS 2 AT LUDHIANA(PG)	POWERGRID	D	FOR AMP WORKS	22-Feb-2023	09:00	22-Feb-2023	18:00	Kindly approve.		Approved	22-Feb-23	09:00	22-Feb-23	18:00	
455	RQ119844	OCC_203	cpcc2_sd	BUS	400KV BUS 2 AT FATEHABAD(PG)	POWERGRID	D	FOR AMP WORKS	22-Feb-2023	08:00	22-Feb-2023	18:00	Kindly approve.		Approved	22-Feb-23	08:00	22-Feb-23	18:00	
456	RQ119654	OCC_203	cpcc3_sd	BUS	400KV AGRA(PG) - BUS 3	POWERGRID	D	AMP works of 400kV Bus 1B at Agra	22-Feb-2023	08:00	22-Feb-2023	18:00			Approved	22-Feb-23	08:00	22-Feb-23	18:00	
457	RQ119907	OCC_203	cpcc1_sd	BUS	400 KV FATEHGARH-II(PG) - BUS 2	POWERGRID	D	construction related works of Phase II, STATCOM erection works ,Bus Bar, LBB Relay Testing for Ph-II Commissioning work	21-Feb-2023	17:00	28-Feb-2023	23:00			Approved	21-Feb-23	17:00	28-Feb-23	23:00	
458	RQ119909	OCC_203	cpcc1_sd	BUS	400 KV FATEHGARH-II(PG) - BUS 4	POWERGRID	D	construction related works of Phase II, STATCOM erection works, Bus Bar, LBB Relay Testing for Ph-II Commissioning work	20-Feb-2023	17:00	28-Feb-2023	23:00			Approved	20-Feb-23	17:00	28-Feb-23	23:00	
459	RQ119833	OCC_203	cpcc2_sd	BUS	400KV BUS 2 AT AMRITSAR(PG)	POWERGRID	D	FOR AMP WORKS	20-Feb-2023	10:00	20-Feb-2023	17:00	Kindly approve.		Approved	20-Feb-23	10:00	20-Feb-23	17:00	
460	RQ119861	OCC_203	cpcc2_sd	BUS	400KV BUS 1 AT LUDHIANA(PG)	POWERGRID	D	FOR AMP WORKS	20-Feb-2023	09:00	20-Feb-2023	18:00	Kindly approve.		Approved	20-Feb-23	09:00	20-Feb-23	18:00	
461	RQ119843	OCC_203	cpcc2_sd	BUS	400KV BUS 1 AT FATEHABAD(PG)	POWERGRID	D	FOR AMP WORKS	20-Feb-2023	08:00	20-Feb-2023	18:00	Kindly approve.		Approved	20-Feb-23	08:00	20-Feb-23	18:00	
462	RQ119871	OCC_203	cpcc2_sd	BUS	400KV BUS 2 AT MOGA(PG)	POWERGRID	D	AMP 400 kV Bus-2	20-Feb-2023	08:00	21-Feb-2023	18:00	Kindly approve.		Approved	20-Feb-23	08:00	21-Feb-23	18:00	
463	RQ119652	OCC_203	cpcc3_sd	BUS	400KV AGRA(PG) - BUS 1	POWERGRID	D	AMP works of 400kV Bus 1A at Agra	20-Feb-2023	08:00	20-Feb-2023	18:00			Approved	20-Feb-23	08:00	20-Feb-23	18:00	

464	RQ120040	OCC_203	cpcc3_sd	BUS	400KV BUS 1 AT KANPUR(PG)	POWERGRID	D	'For closing jumper connection of Bay-412	20-Feb-2023	08:00		20-Feb-2023	18:00		PLANNED	Approved	20-Feb-23	08:00	20-Feb-23	18:00	
465	RQ119729	OCC_203	cpcc1_sd	BUS	400KV BUS 1 AT BALLABHGARH(PG)	POWERGRID	D	S/D Required for Bus Bar protection testing work.	18-Feb-2023	08:00		18-Feb-2023	18:00		PLANNED	Approved	18-Feb-23	08:00	18-Feb-23	18:00	
466	RQ120039	OCC_203	cpcc3_sd	BUS	400KV BUS 2 AT KANPUR(PG)	POWERGRID	D	'For removing bus section isolator and replace with IPS tube	17-Feb-2023	10:00		19-Feb-2023	18:00		PLANNED	Approved	17-Feb-23	10:00	19-Feb-23	18:00	
467	RQ119832	OCC_203	cpcc2_sd	BUS	400KV BUS 1 AT AMRITSAR(PG)	POWERGRID	D	FOR AMP WORKS	17-Feb-2023	10:00		17-Feb-2023	17:00	Kindly approve.	PLANNED	Approved	17-Feb-23	10:00	17-Feb-23	17:00	
468	RQ119917	OCC_203	cpcc1_sd	BUS	400KV BUS 1 AT MANDOLA(PG)	POWERGRID	D	FOR AMP WORK	17-Feb-2023	08:00		17-Feb-2023	18:00		PLANNED	Approved	17-Feb-23	08:00	17-Feb-23	18:00	
469	RQ119716	OCC_203	cpcc1_sd	BUS	400KV BUS 4 AT MANDOLA(PG)	POWERGRID	D	FOR AMP WORK	16-Feb-2023	08:00		16-Feb-2023	18:00		PLANNED	Approved	16-Feb-23	08:00	16-Feb-23	18:00	
470	RQ119726	OCC_203	cpcc1_sd	BUS	400KV BUS 3 AT BALLABHGARH(PG)	POWERGRID	C	S/D Required for Bus Bar protection retrofitment work.	16-Feb-2023	08:00		18-Feb-2023	18:00		PLANNED	Approved	16-Feb-23	08:00	18-Feb-23	18:00	
471	RQ119941	OCC_203	cpcc2_sd	BUS	400KV BUS 2 AT PATIALA(PG)	POWERGRID	D	FOR AMP WORKS	15-Feb-2023	09:00		16-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	15-Feb-23	09:00	16-Feb-23	18:00	
472	RQ119715	OCC_203	cpcc1_sd	BUS	400KV BUS 1 AT MANDOLA(PG)	POWERGRID	D	FOR AMP WORK	15-Feb-2023	08:00		15-Feb-2023	18:00		PLANNED	Approved	15-Feb-23	08:00	15-Feb-23	18:00	
473	RQ119873	OCC_203	cpcc2_sd	BUS	400KV BUS 4 AT MOGA(PG)	POWERGRID	D	Replacement of CB drive Mechnism cover to prevent ingress of moisture and AMP work.	15-Feb-2023	08:00		17-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	15-Feb-23	08:00	17-Feb-23	18:00	
474	RQ119883	OCC_203	cpcc1_sd	BUS	400 KV BHADLA(PG) - BUS 2	POWERGRID	D	Jumpering & Bus Stability test	14-Feb-2023	17:00		16-Feb-2023	23:00		PLANNED	Approved	14-Feb-23	17:00	16-Feb-23	23:00	
475	RQ120038	OCC_203	cpcc3_sd	BUS	400KV BUS 1 AT KANPUR(PG)	POWERGRID	D	'Opening jumper connection from Bay-412 for removing bus section isolators and replacement with IPS tube.	14-Feb-2023	10:00		16-Feb-2023	18:00		PLANNED	Approved	14-Feb-23	10:00	16-Feb-23	18:00	
476	RQ119685	OCC_203	cpcc1_sd	BUS	400KV BUS 2 AT JAIPUR SOUTH(PG)	POWERGRID	D	FOR AMP WORK	14-Feb-2023	08:00		14-Feb-2023	18:00		PLANNED	Approved	14-Feb-23	08:00	14-Feb-23	18:00	
477	RQ119940	OCC_203	cpcc2_sd	BUS	400KV BUS 1 AT PATIALA(PG)	POWERGRID	D	FOR AMP WORKS	13-Feb-2023	09:00		14-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	13-Feb-23	09:00	14-Feb-23	18:00	
478	RQ119724	OCC_203	cpcc1_sd	BUS	400KV BUS 1 AT BALLABHGARH(PG)	POWERGRID	C	S/D Required for Bus Bar protection retrofitment work.	13-Feb-2023	08:00		15-Feb-2023	18:00		PLANNED	Approved	13-Feb-23	08:00	15-Feb-23	18:00	
479	RQ119772	OCC_203	cpcc1_sd	BUS	400 KV BIKANER(PG) - BUS 1	POWERGRID	D	765/400KV ICT3 COMMISSIONING WORK	13-Feb-2023	08:00		18-Feb-2023	18:00		PLANNED	Approved	13-Feb-23	17:00	18-Feb-23	23:00	May be given from 1700 Hrs
480	RQ120035	OCC_203	cpcc3_sd	BUS	400KV BUS 2 AT ALLAHABAD(PG)	POWERGRID	D	AMP works	11-Feb-2023	10:00		11-Feb-2023	18:00		PLANNED	Approved	11-Feb-23	10:00	11-Feb-23	18:00	
481	RQ119870	OCC_203	cpcc2_sd	BUS	400KV BUS 1 AT MOGA(PG)	POWERGRID	C	To attend SF6 gas leakage by OEM (M/s Hyosung) in GIS Bus Sectionalizer DS section and AMP work	11-Feb-2023	08:00		13-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	11-Feb-23	08:00	13-Feb-23	18:00	
482	RQ119882	OCC_203	cpcc1_sd	BUS	400 KV BHADLA(PG) - BUS 1	POWERGRID	D	Jumpering & Bus Stability test	10-Feb-2023	15:00		12-Feb-2023	23:00		PLANNED	Approved	10-Feb-23	17:00	12-Feb-23	23:00	Shutdown may be given from 1700 Hrs
483	RQ119627	OCC_203	cpcc3_sd	BUS	400KV BUS 2 AT LUCKNOW_1(PG)	POWERGRID	D	For busbar relay testing	10-Feb-2023	08:00		10-Feb-2023	18:00		PLANNED	Approved	10-Feb-23	08:00	10-Feb-23	18:00	

484	RQ119684	OCC_203	cpcc1_sd	BUS	400KV BUS 1 AT JAIPUR SOUTH(PG)	POWERGRID	D	FOR AMP WORK	09-Feb-2023	08:00		09-Feb-2023	18:00		PLANNED	Approved	09-Feb-23	08:00	09-Feb-23	18:00	
485	RQ119764	OCC_203	cpcc1_sd	BUS	400KV BUS 2 AT HISSAR(PG)	POWERGRID	D	AMP & TIGHTING OF CLAMP & CONNECTORS OF BUS & BUS CONNECTED ISOLATORS	09-Feb-2023	08:00		09-Feb-2023	18:00		PLANNED	Approved	09-Feb-23	08:00	09-Feb-23	18:00	
486	RQ119906	OCC_203	cpcc1_sd	BUS	400 KV FATEHGARH-II(PG) - BUS 1	POWERGRID	D	Construction related works of Phase II, Busbar, LBB Testing, under Phase 2 commissioning works	08-Feb-2023	17:00		15-Feb-2023	23:00		PLANNED	Approved	08-Feb-23	17:00	15-Feb-23	23:00	
487	RQ119626	OCC_203	cpcc3_sd	BUS	400KV BUS 1 AT LUCKNOW_1(PG)	POWERGRID	D	For busbar relay testing	08-Feb-2023	08:00		08-Feb-2023	18:00		PLANNED	Approved	08-Feb-23	08:00	08-Feb-23	18:00	
488	RQ119763	OCC_203	cpcc1_sd	BUS	400KV BUS 1 AT HISSAR(PG)	POWERGRID	D	AMP & TIGHTING OF CLAMP & CONNECTORS OF BUS & BUS CONNECTED ISOLATORS	08-Feb-2023	08:00		08-Feb-2023	18:00		PLANNED	Approved	08-Feb-23	08:00	08-Feb-23	18:00	
489	RQ119635	OCC_203	cpcc3_sd	BUS	400 KV VINDHYACHAL-NORTH(PG) - BUS 1	POWERGRID	D	FOR BUS AMP WORK & PROTECTION TESTING OF NORTH BUS 1A at Vindhyachal HVDC	07-Feb-2023	08:00		08-Feb-2023	18:00		PLANNED	Approved	07-Feb-23	08:00	08-Feb-23	18:00	
490	RQ119754	OCC_203	cpcc1_sd	BUS	400 KV BHADLA_2 (PG) - BUS 2	POWERGRID	D	Bay Extension Works	06-Feb-2023	17:00		08-Feb-2023	23:00		PLANNED	Approved	06-Feb-23	17:00	08-Feb-23	23:00	
491	RQ119908	OCC_203	cpcc1_sd	BUS	400 KV FATEHGARH-II(PG) - BUS 3	POWERGRID	D	Construction related works of Phase II, Busbar, LBB Testing, under Phase 2 commissioning works	06-Feb-2023	17:00		13-Feb-2023	23:00		PLANNED	Approved	06-Feb-23	17:00	13-Feb-23	23:00	
492	RQ119640	OCC_203	cpcc3_sd	BUS	400KV BUS 1 AT VINDHYACHAL(PG)	POWERGRID	D	FOR BUS AMP WORK & PROTECTION TESTING OF WEST BUS 1B at Vindhyachal HVDC	06-Feb-2023	08:00		07-Feb-2023	18:00		PLANNED	Approved	06-Feb-23	08:00	07-Feb-23	18:00	
493	RQ120001	OCC_203	cpcc1_sd	BUS	400KV BUS 2 AT MEERUT(PG)	POWERGRID	D	FOR AMP WORK	04-Feb-2023	08:00		04-Feb-2023	18:00		PLANNED	Approved	04-Feb-23	08:00	04-Feb-23	18:00	
494	RQ119785	OCC_203	cpcc1_sd	BUS	400KV BUS 4 AT BHIWADI(PG)	POWERGRID	C	Bay Extension work (Bus Jumpering and Stability test)	04-Feb-2023	08:00		06-Feb-2023	18:00		PLANNED	Approved	04-Feb-23	08:00	06-Feb-23	18:00	
495	RQ119800	OCC_203	cpcc1_sd	BUS	400KV BUS 2 AT BHIWANI(PG)	POWERGRID	D	For taking Bus Series Reactor Shutdown.	03-Feb-2023	17:00		03-Feb-2023	18:00		PLANNED	Approved	03-Feb-23	17:00	03-Feb-23	18:00	
496	RQ119794	OCC_203	cpcc1_sd	BUS	400KV BUS 1 AT BHIWANI(PG)	POWERGRID	D	For taking Bus Series Reactor Shutdown.	03-Feb-2023	17:00		03-Feb-2023	18:00		PLANNED	Approved	03-Feb-23	17:00	03-Feb-23	18:00	
497	RQ119799	OCC_203	cpcc1_sd	BUS	400KV BUS 2 AT BHIWANI(PG)	POWERGRID	D	For taking Bus Series Reactor Shutdown.	03-Feb-2023	16:00		03-Feb-2023	17:00		PLANNED	Approved	03-Feb-23	16:00	03-Feb-23	17:00	
498	RQ119796	OCC_203	cpcc1_sd	BUS	400KV BUS 4 AT BHIWANI(PG)	POWERGRID	D	For taking Bus Series Reactor Shutdown.	03-Feb-2023	16:00		03-Feb-2023	17:00		PLANNED	Approved	03-Feb-23	16:00	03-Feb-23	17:00	
499	RQ119852	OCC_203	cpcc2_sd	BUS	400KV BUS 2 AT KAITHAL(PG)	POWERGRID	D	FOR AMP WORKS	03-Feb-2023	09:00		03-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	03-Feb-23	09:00	03-Feb-23	18:00	
500	RQ119779	OCC_203	cpcc1_sd	BUS	400KV BUS 2 AT BHIWADI(PG)	POWERGRID	D	FOR AMP WORK	03-Feb-2023	08:00		03-Feb-2023	18:00		PLANNED	Approved	03-Feb-23	08:00	03-Feb-23	18:00	
501	RQ119733	OCC_203	cpcc1_sd	BUS	400KV BUS 2 AT JIND(PG)	POWERGRID	D	FOR AMP WORK	03-Feb-2023	08:00		03-Feb-2023	18:00		PLANNED	Approved	03-Feb-23	08:00	03-Feb-23	18:00	
502	RQ120000	OCC_203	cpcc1_sd	BUS	400KV BUS 1 AT MEERUT(PG)	POWERGRID	D	FOR AMP WORK	03-Feb-2023	08:00		03-Feb-2023	18:00		PLANNED	Approved	03-Feb-23	08:00	03-Feb-23	18:00	
503	RQ119783	OCC_203	cpcc1_sd	BUS	400KV BUS 2 AT ROORKEE(PG)	POWERGRID	D	AMP OF BUS AND ISOLATORS ASSOCIATED WITH BUS-2	03-Feb-2023	08:00		04-Feb-2023	18:00		PLANNED	Approved	03-Feb-23	08:00	04-Feb-23	18:00	
504	RQ119919	OCC_203	cpcc2_sd	BUS	400KV BUS 2 AT PANCHKULA(PG)	POWERGRID	D	FOR AMP WORKS	02-Feb-2023	09:00		02-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	02-Feb-23	09:00	02-Feb-23	18:00	
505	RQ119732	OCC_203	cpcc1_sd	BUS	400KV BUS 1 AT JIND(PG)	POWERGRID	D	FOR AMP WORK	02-Feb-2023	08:00		02-Feb-2023	18:00		PLANNED	Approved	02-Feb-23	08:00	02-Feb-23	18:00	
506	RQ119778	OCC_203	cpcc1_sd	BUS	400KV BUS 1 AT BHIWADI(PG)	POWERGRID	D	FOR AMP WORK	02-Feb-2023	08:00		02-Feb-2023	18:00		PLANNED	Approved	02-Feb-23	08:00	02-Feb-23	18:00	
507	RQ119806	OCC_203	cpcc3_sd	BUS	400KV AGRA(PG) - BUS 2	POWERGRID	D	For rectification of Hotspot	01-Feb-2023	10:00		01-Feb-2023	18:00		PLANNED	Approved	01-Feb-23	10:00	01-Feb-23	18:00	

508	RQ119918	OCC_203	cpcc2_sd	BUS	400KV BUS 1 AT PANCHKULA(PG)	POWERGRID	D	FOR AMP WORKS	01-Feb-2023	09:00	01-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	01-Feb-23	09:00	01-Feb-23	18:00	
509	RQ119851	OCC_203	cpcc2_sd	BUS	400KV BUS 1 AT KAITHAL(PG)	POWERGRID	D	FOR AMP WORKS	01-Feb-2023	09:00	01-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	01-Feb-23	09:00	01-Feb-23	18:00	
510	RQ119795	OCC_203	cpcc1_sd	BUS	400KV BUS 2 AT BHIWANI(PG)	POWERGRID	D	For taking Bus Series Reactor Shutdown.	01-Feb-2023	09:00	01-Feb-2023	10:00		PLANNED	Approved	01-Feb-23	09:00	01-Feb-23	10:00	
511	RQ119790	OCC_203	cpcc1_sd	BUS	400KV BUS 1 AT BHIWANI(PG)	POWERGRID	D	For taking Bus Series Reactor Shutdown.	01-Feb-2023	09:00	01-Feb-2023	10:00		PLANNED	Approved	01-Feb-23	09:00	01-Feb-23	10:00	
512	RQ119872	OCC_203	cpcc2_sd	BUS	400KV BUS 3 AT MOGA(PG)	POWERGRID	C	To attend SF6 gas leakage by OEM (M/s Hyosung), Replacement of CB drive Mechanism cover to prevent ingress of moisture and AMP work.	01-Feb-2023	08:00	10-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	01-Feb-23	08:00	10-Feb-23	18:00	
513	RQ119784	OCC_203	cpcc1_sd	BUS	400KV BUS 3 AT BHIWADI(PG)	POWERGRID	C	Bay Extension work (Bus Jumpering and Stability test)	01-Feb-2023	08:00	03-Feb-2023	18:00		PLANNED	Approved	01-Feb-23	08:00	03-Feb-23	18:00	
514	RQ119782	OCC_203	cpcc1_sd	BUS	400KV BUS 1 AT ROORKEE(PG)	POWERGRID	D	AMP OF BUS AND ISOLATORS ASSOCIATED WITH BUS-1	01-Feb-2023	08:00	02-Feb-2023	18:00		PLANNED	Approved	01-Feb-23	08:00	02-Feb-23	18:00	
515	RQ119791	OCC_203	cpcc1_sd	BUS	400KV BUS 2 AT BHIWANI(PG)	POWERGRID	D	For taking Bus Series Reactor Shutdown.	01-Feb-2023	08:00	01-Feb-2023	09:00		PLANNED	Approved	01-Feb-23	08:00	01-Feb-23	09:00	
516	RQ119792	OCC_203	cpcc1_sd	BUS	400KV BUS 4 AT BHIWANI(PG)	POWERGRID	D	For taking Bus Series Reactor Shutdown.	01-Feb-2023	08:00	01-Feb-2023	09:00		PLANNED	Approved	01-Feb-23	08:00	01-Feb-23	09:00	
517	RQ119163	OCC_203	sldcps_sd	BUS	400KV BUS 2 AT MAKHU(PS)	PSTCL	D	Nut bolt tightening of upper clamp and connectors of isolator of bus bar-2	28-Feb-2023	08:00	28-Feb-2023	18:00		PLANNED	Approved	28-Feb-23	08:00	28-Feb-23	18:00	
518	RQ119162	OCC_203	sldcps_sd	BUS	400KV BUS 1 AT MAKHU(PS)	PSTCL	D	Nut bolt tightening of upper clamp and connectors of isolator of bus bar-1	21-Feb-2023	08:00	21-Feb-2023	18:00		PLANNED	Approved	21-Feb-23	08:00	21-Feb-23	18:00	
519	RQ119159	OCC_203	sldcps_sd	BUS	400KV BUS 1 AT MUKTSAR(PS)	PSTCL	D	General maintenance for nut-bolt tightening, cleaning and IR of equipments.	01-Feb-2023	08:00	01-Feb-2023	18:00		PLANNED	Approved	01-Feb-23	08:00	01-Feb-23	18:00	
520	RQ119160	OCC_203	sldcps_sd	BUS	400KV BUS 1 AT NAKODAR(PSG)	PSPCL	D	Periodic Maintenance	27-Feb-2023	08:00	27-Feb-2023	18:00		PLANNED	Approved	27-Feb-23	08:00	27-Feb-23	18:00	
521	RQ119161	OCC_203	sldcps_sd	BUS	400KV BUS 2 AT NAKODAR(PSG)	PSPCL	D	Periodic Maintenance	20-Feb-2023	08:00	20-Feb-2023	18:00		PLANNED	Approved	20-Feb-23	08:00	20-Feb-23	18:00	
522	RQ119738	OCC_203	cpcc1_sd	BUS	400 KV KHETRI (PKTSL) - BUS 1	PKTSL	D	Bay extension work under PBTSL (Shutdown requested by KEC)- 400kV Busbar stability test Bikaner & Bhiwadi bay	27-Feb-2023	08:00	28-Feb-2023	18:00		PLANNED	Approved	27-Feb-23	17:00	28-Feb-23	23:00	May be given from 1700 Hrs
523	RQ119743	OCC_203	cpcc1_sd	BUS	400 KV KHETRI (PKTSL) - BUS 2	PKTSL	D	Bay extension work under PBTSL (Shutdown requested by KEC)- Jumper connection of Bay 411 & 412 with Bus 400kV Busbar stability test Bikaner & Bhiwadi bay	23-Feb-2023	08:00	25-Feb-2023	18:00		PLANNED	Approved	23-Feb-23	17:00	25-Feb-23	23:00	May be given from 1700 Hrs
524	RQ119739	OCC_203	cpcc1_sd	BUS	400 KV KHETRI (PKTSL) - BUS 2	PKTSL	D	Bay extension work under PBTSL (Shutdown requested by KEC)- Dropper & Dismantling of existing Jumper	13-Feb-2023	08:00	13-Feb-2023	18:00		PLANNED	Approved	13-Feb-23	17:00	13-Feb-23	23:00	May be given from 1700 Hrs
525	RQ119153	OCC_203	stuup_sd	BUS	400KV BUS 2 AT GR.NOIDA(UPC)	UPPCL	D	* SHUTDOWN OF 400KV MAIN BUS 2ND FOR ATTEND POINT AT 400KV BC B_ISO 2 AT 400KV S/S GR. NOIDA.	24-Feb-2023	11:00	24-Feb-2023	16:00		PLANNED	Approved	24-Feb-23	11:00	24-Feb-23	16:00	
526	RQ119283	OCC_203	sldcrs_sd	BUS	400KV BUS 2 AT AKAL(RS)	RRVPL	D	Maintenance Work	24-Feb-2023	08:00	24-Feb-2023	18:00		PLANNED	Approved	24-Feb-23	08:00	24-Feb-23	18:00	

527	RQ119277	OCC_203	sldcrs_sd	BUS	400KV BUS 2 AT JODHPUR(RS)	RRVPNL	D	Quarterly Preventive Maintenance and testing work.	24-Feb-2023	08:00		24-Feb-2023	18:00		PLANNED	Approved	24-Feb-23	08:00	24-Feb-23	18:00	
528	RQ119281	OCC_203	sldcrs_sd	BUS	400KV BUS 1 AT AJMER(RS)	RRVPNL	D	Half Yearly maintenance work of associated equipments of 400 KV Main Bus-I to be carried out by M/s Suncity urja pvt. Ltd. Jaipur	24-Feb-2023	08:00		24-Feb-2023	18:00		PLANNED	Approved	24-Feb-23	08:00	24-Feb-23	18:00	
529	RQ119282	OCC_203	sldcrs_sd	BUS	400KV BUS 1 AT AKAL(RS)	RRVPNL	D	Maintenance Work	23-Feb-2023	08:00		23-Feb-2023	18:00		PLANNED	Approved	23-Feb-23	08:00	23-Feb-23	18:00	
530	RQ119276	OCC_203	sldcrs_sd	BUS	400KV BUS 1 AT JODHPUR(RS)	RRVPNL	D	Quarterly Preventive Maintenance and testing work.	22-Feb-2023	08:00		22-Feb-2023	18:00		PLANNED	Approved	22-Feb-23	08:00	22-Feb-23	18:00	
531	RQ119285	OCC_203	sldcrs_sd	BUS	400KV BUS 2 AT ANTA(RS)	RRVPNL	D	HALF YEARLY MAINTENANCE	21-Feb-2023	08:00		21-Feb-2023	18:00		PLANNED	Approved	21-Feb-23	08:00	21-Feb-23	18:00	
532	RQ119286	OCC_203	sldcrs_sd	BUS	400KV BUS 2 AT PHAGI(RS)	RRVPNL	C	For testing of equipments under man Bus	20-Feb-2023	08:00		20-Feb-2023	18:00		PLANNED	Approved	20-Feb-23	08:00	20-Feb-23	18:00	
533	RQ119284	OCC_203	sldcrs_sd	BUS	400KV BUS 1 AT ANTA(RS)	RRVPNL	D	HALF YEARLY MAINTENANCE	17-Feb-2023	08:00		17-Feb-2023	18:00		PLANNED	Approved	17-Feb-23	08:00	17-Feb-23	18:00	
534	RQ119297	OCC_203	sldcrs_sd	BUS	400KV BUS 1 AT CHITTORGARH(RS)	RRVPNL	D	FOR MAINTAINCE AND TESTING WORK	16-Feb-2023	08:00		17-Feb-2023	18:00		PLANNED	Approved	16-Feb-23	17:00	17-Feb-23	23:00	May be given from 1700 Hrs
535	RQ119280	OCC_203	sldcrs_sd	BUS	400KV BUS 2 AT MERTA(RS)	RRVPNL	D	QUARTERLY MAINT.WORK OF BAY & EQUIPMENTS	07-Feb-2023	08:00		07-Feb-2023	18:00		PLANNED	Approved	07-Feb-23	08:00	07-Feb-23	18:00	
536	RQ119279	OCC_203	sldcrs_sd	BUS	400KV BUS 1 AT MERTA(RS)	RRVPNL	D	QUARTERLY MAINT.WORK OF BAY & EQUIPMENTS	06-Feb-2023	08:00		06-Feb-2023	18:00		PLANNED	Approved	06-Feb-23	08:00	06-Feb-23	18:00	
537	RQ118992	OCC_203	stuup_sd	BUS	400KV BUS 2 AT LUCKNOW(UP)	UPPTCL	D	* The Planned Shutdown is required for Overhauling and Maintenance of 400 KV Pantograph Isolator of 400 KV Main Bus-II of 40	21-Feb-2023	09:00		21-Feb-2023	18:00		PLANNED	Approved	21-Feb-23	09:00	21-Feb-23	18:00	
538	RQ119051	OCC_203	stuup_sd	BUS	400KV BUS 1 AT AGRA SOUTH(UP)	UPPTCL	C	* Replacement of 400 KV EDS mechanism of BAY-407 under supervision of NHVS(China) Engineer.	20-Feb-2023	10:00		26-Feb-2023	18:00		PLANNED	Approved	20-Feb-23	10:00	26-Feb-23	18:00	
539	RQ119192	OCC_203	stuup_sd	BUS	400KV BUS 2 AT SULTANPUR(UP)	UPPTCL	D	* for reconnecting main 400KV Bus B for extension of bus	18-Feb-2023	11:00		18-Feb-2023	15:00		PLANNED	Approved	18-Feb-23	11:00	18-Feb-23	15:00	
540	RQ119191	OCC_203	stuup_sd	BUS	400KV BUS 1 AT SULTANPUR(UP)	UPPTCL	D	* for reconnecting of main 400KV bus A for extension of bus	18-Feb-2023	07:00		18-Feb-2023	11:00		PLANNED	Approved	18-Feb-23	07:00	18-Feb-23	11:00	
541	RQ119026	OCC_203	stuup_sd	BUS	400KV BUS 2 AT SULTANPUR(UP)	UPPTCL	D	* For disconnecting of main 400KV bus B for extension of bus	13-Feb-2023	11:00		13-Feb-2023	15:00		PLANNED	Approved	13-Feb-23	11:00	13-Feb-23	15:00	
542	RQ119027	OCC_203	stuup_sd	BUS	400KV BUS 4 AT SULTANPUR(UP)	UPPTCL	C	* For disconnecting of main 400KV Bus D for extension of bus	13-Feb-2023	11:00		18-Feb-2023	18:00		PLANNED	Approved	13-Feb-23	11:00	18-Feb-23	18:00	
543	RQ119025	OCC_203	stuup_sd	BUS	400KV BUS 1 AT SULTANPUR(UP)	UPPTCL	D	* For disconnecting of main 400KV Bus A for extension of bus	13-Feb-2023	07:00		13-Feb-2023	11:00		PLANNED	Approved	13-Feb-23	07:00	13-Feb-23	11:00	
544	RQ118966	OCC_203	stuup_sd	BUS	400KV BUS 1 AT BARA(UP)	UPPTCL	D	For Busbar Stability Test	10-Feb-2023	08:00		10-Feb-2023	20:00		PLANNED	Approved	10-Feb-23	08:00	10-Feb-23	20:00	
545	RQ118947	OCC_203	stuup_sd	BUS	400KV BUS 2 AT NEHTAUR(UP)	UPPTCL	D	As per request of UPPTCL (STU), 400kv Bus-2 shutdown required due to Jumpering work of new 200MVA ICT HV side bay to existing bus	04-Feb-2023	14:00		04-Feb-2023	18:00		PLANNED	Approved	04-Feb-23	14:00	04-Feb-23	18:00	
546	RQ118946	OCC_203	stuup_sd	BUS	400KV BUS 1 AT NEHTAUR(UP)	UPPTCL	D	As per request of UPPTCL (STU), 400kv Bus-1 shutdown required due to Jumpering work of new 200MVA ICT HV side bay to existing bus.	04-Feb-2023	09:00		04-Feb-2023	13:00		PLANNED	Approved	04-Feb-23	09:00	04-Feb-23	13:00	

547	RQ119217	OCC_203	sldchr_sd	BUS	400KV BUS 2 AT DEEPALPUR(JHKT)	KT-JHAJJAR	D	For AMP work of bus equipments	16-Feb-2023	09:00	16-Feb-2023	17:00		PLANNED	Approved	16-Feb-23	09:00	16-Feb-23	17:00	
548	RQ119216	OCC_203	sldchr_sd	BUS	400KV BUS 1 AT DEEPALPUR(JHKT)	KT-JHAJJAR	D	For AMP work of bus equipments	15-Feb-2023	09:00	15-Feb-2023	17:00		PLANNED	Approved	15-Feb-23	09:00	15-Feb-23	17:00	
549	RQ119278	OCC_203	sldcrs_sd	BUS	400KV BUS 1 AT KAWAI SCTPS(APR)	APRL	D	Annual maintenance & testing of 400 KV Bus - 1 & connecting isolators.	11-Feb-2023	08:00	12-Feb-2023	18:00		PLANNED	Approved	11-Feb-23	08:00	12-Feb-23	18:00	May be given on daily Basis subject to real time grid conditions
550	RQ119814	OCC_203	bbmb_sd	BUS	400KV BUS 2 AT BHIWANI(BB)	BBMB	D	Quarterly mtc	10-Feb-2023	08:00	10-Feb-2023	18:00		PLANNED	Approved	10-Feb-23	08:00	10-Feb-23	18:00	
551	RQ119811	OCC_203	bbmb_sd	BUS	400KV BUS 1 AT DEHAR(BB)	BBMB	D	To set right the faulty operating mechanism of Bus I Isolator No 418 of Dehar Unit No 5	06-Feb-2023	08:00	06-Feb-2023	18:00		PLANNED	Approved	06-Feb-23	08:00	06-Feb-23	18:00	
552	RQ119464	OCC_203	sldcdv_sd	BUS	400KV BUS 1 AT BAWANA(DV)	DTL	D	Tan delta testing of 400 KV CB's, CT's & CVT's associated with 400 KV Bus 1 as per PMS.	08-Feb-2023	10:00	08-Feb-2023	16:00		PLANNED	Approved	08-Feb-23	10:00	08-Feb-23	16:00	
553	RQ119465	OCC_203	sldcdv_sd	BUS	400 KV BAWANA CCGTB(DTL) - BUS 1	DTL	D	Cleaning of BPI of 400 KV Bus-I to avoid unwanted tripping due to fog	01-Feb-2023	09:00	01-Feb-2023	18:00		PLANNED	Approved	01-Feb-23	09:00	01-Feb-23	18:00	
554	RQ119003	OCC_203	sldchp_sd	BUS	400 KV WANGTOO(GIS) - BUS 1	HPPTCL	D	CB Timing measurement and tuning of hydraalic drive to synchronize the RPH 3 Relay. Thereafter off line switching of the bay 410 CB to check and analyze the RPH 3 functioning	02-Feb-2023	09:00	02-Feb-2023	17:00	Line 1 will remain in service through Tie bay	PLANNED	Approved	02-Feb-23	09:00	02-Feb-23	17:00	
555	RQ119937	OCC_203	cpcc1_sd	LINE REACTOR	80 MVAR NON-SWITCHABLE LR ON KANPUR-BALLABHGARH (PG) CKT-1 @BALLABHGARH(PG)	POWERGRID	C	For implementing NGR bypass scheme	20-Feb-2023	08:00	22-Feb-2023	18:00		PLANNED	Approved	20-Feb-23	08:00	22-Feb-23	18:00	
556	RQ119850	OCC_203	cpcc2_sd	LINE REACTOR	50 MVAR NON-SWITCHABLE LR ON KURUKSHETRA-JALANDHAR (PG) CKT-1 @JALANDHAR(PG)	POWERGRID	D	AMP OF REACTOR	16-Feb-2023	10:00	16-Feb-2023	17:30	Kindly approve.	PLANNED	Approved	16-Feb-23	10:00	16-Feb-23	17:30	
557	RQ119936	OCC_203	cpcc1_sd	LINE REACTOR	50 MVAR NON-SWITCHABLE LR ON AGRA-BALLABHGARH (PG) CKT-1 @BALLABHGARH(PG)	POWERGRID	C	For implementing NGR bypass scheme	13-Feb-2023	08:00	15-Feb-2023	18:00		PLANNED	Approved	13-Feb-23	08:00	15-Feb-23	18:00	
558	RQ119935	OCC_203	cpcc1_sd	LINE REACTOR	50 MVAR NON-SWITCHABLE LR ON SHREE CEMENT(SCL)-KOTA(PG) (PG) CKT-1 @KOTA(PG)	POWERGRID	D	FOR AMP WORK	08-Feb-2023	08:00	08-Feb-2023	18:00		PLANNED	Approved	08-Feb-23	08:00	08-Feb-23	18:00	
559	RQ119934	OCC_203	cpcc1_sd	LINE REACTOR	50 MVAR NON-SWITCHABLE LR ON KOTA(PG)-MERTA(RS) (PG) CKT-1 @KOTA(PG)	POWERGRID	D	FOR AMP WORK	07-Feb-2023	08:00	07-Feb-2023	18:00		PLANNED	Approved	07-Feb-23	08:00	07-Feb-23	18:00	

560	RQ119240	OCC_203	stuup_sd	LINE REACTOR	50 MVAR NON-SWITCHABLE LR ON REWA ROAD-PANKI (UP) CKT-1 @PANKI(UP)	UPPTCL	C	* S/D Required for centrifusing of 50 MVAR Line reactor. at 400 KV Panki -Rewa road line	17-Feb-2023	10:00					Approved	17-Feb-23	10:00	20-Feb-23	17:00	
561	RQ119239	OCC_203	stuup_sd	LINE REACTOR	50 MVAR NON-SWITCHABLE LR ON PANKI-ALIGARH (UP) CKT-1 @PANKI(UP)	UPPTCL	C	S/D Required for centrifusing of 50 MVAR Line reactor.at 400 KV Panki -aligarh line	13-Feb-2023	10:00					Approved	13-Feb-23	10:00	16-Feb-23	17:00	
562	RQ119343	OCC_203	sldcrs_sd	BR/BSR/M SC/MSR	80 MVAR BUS REACTOR NO 1 AT 400KV CHITTORGARH(RS)	RRVPNL	D	FOR MAINTAINCE WORK of reactor and bay equipments	24-Feb-2023	08:00					Approved	24-Feb-23	08:00	24-Feb-23	18:00	
563	RQ119348	OCC_203	sldcrs_sd	BR/BSR/M SC/MSR	125 MVAR BUS REACTOR NO 1 AT 400 KV AKAL(RS)	RRVPNL	D	Maintenance Work	14-Feb-2023	08:00					Approved	14-Feb-23	08:00	14-Feb-23	18:00	
564	RQ119345	OCC_203	sldcrs_sd	BR/BSR/M SC/MSR	50 MVAR BUS REACTOR NO 1 AT 400KV AKAL(RS)	RRVPNL	D	Maintenance Work	13-Feb-2023	08:00					Approved	13-Feb-23	08:00	13-Feb-23	18:00	
565	RQ119347	OCC_203	sldcrs_sd	BR/BSR/M SC/MSR	125 MVAR BUS REACTOR NO 1 AT 400KV MERTA(RS)	RRVPNL	D	QUARTERLY MAINT.WORK OF BAY & EQUIPMENTS	03-Feb-2023	08:00					Approved	03-Feb-23	08:00	03-Feb-23	18:00	
566	RQ119346	OCC_203	sldcrs_sd	BR/BSR/M SC/MSR	125 MVAR BUS REACTOR NO 2 AT 400KV BIKANER(RS)	RRVPNL	D	Routine Bay Maintenance Work	02-Feb-2023	08:00					Approved	02-Feb-23	08:00	02-Feb-23	18:00	
567	RQ119930	OCC_203	cpcc1_sd	BR/BSR/M SC/MSR	125 MVAR BUS REACTOR NO 1 AT 400 KV FATEHGARH_II(PG)		D	CSD fine tuning	22-Feb-2023	17:00					Approved	22-Feb-23	17:00	24-Feb-23	23:00	
568	RQ119996	OCC_203	cpcc1_sd	BR/BSR/M SC/MSR	125 MVAR BUS REACTOR NO 1 AT 400 KV MEERUT(PG)	POWERGRID	C	For Dismantling of reactor CB	22-Feb-2023	08:00					Approved	22-Feb-23	08:00	25-Feb-23	18:00	
569	RQ119927	OCC_203	cpcc1_sd	BR/BSR/M SC/MSR	125 MVAR BUS REACTOR NO 2 AT 400 KV MANDOLA(PG)	POWERGRID	D	FOR AMP WORK	16-Feb-2023	08:00					Approved	16-Feb-23	08:00	16-Feb-23	18:00	
570	RQ119926	OCC_203	cpcc1_sd	BR/BSR/M SC/MSR	225 MVAR BUS SERIES REACTOR NO 1 AT 400 KV MANDOLA(PG)	POWERGRID	D	FOR AMP WORK	15-Feb-2023	08:00					Approved	15-Feb-23	08:00	15-Feb-23	18:00	
571	RQ119929	OCC_203	cpcc1_sd	BR/BSR/M SC/MSR	125 MVAR BUS REACTOR NO 3 AT 400 KV HISSAR(PG)	POWERGRID	D	Annual maintenance work of 125mvar bus reactor at hisar ss	15-Feb-2023	08:00					Approved	15-Feb-23	08:00	15-Feb-23	18:00	
572	RQ119928	OCC_203	cpcc1_sd	BR/BSR/M SC/MSR	125 MVAR BUS REACTOR NO 1 AT 400KV BAGHPAT(PG)	POWERGRID	D	For PRV logic/wiring modification works	04-Feb-2023	08:00					Approved	04-Feb-23	08:00	04-Feb-23	18:00	
573	RQ119931	OCC_203	cpcc1_sd	BR/BSR/M SC/MSR	225 MVAR BUS SERIES REACTOR NO 1 AT 400 KV BHIWANI(PG)	POWERGRID	C	For Structure Refixing, CSD Fine Tuning & CT Oil Sampling.	01-Feb-2023	08:00					Approved	01-Feb-23	08:00	03-Feb-23	18:00	
574	RQ118989	OCC_203	stuup_sd	BR/BSR/M SC/MSR	80 MVAR BUS REACTOR NO 1 AT 400KV AGRA SOUTH(UP)	UPPTCL	C	* Replacement of 400 KV EDS mechanism of BAY-407 under supervision of NHVS(China) Engineer.	20-Feb-2023	10:00					Approved	20-Feb-23	10:00	26-Feb-23	18:00	

575	RQ120109	OCC_203	sldcup_sd	BR/BSR/M SC/MSR	63 MVAR BUS REACTOR NO 1 AT 400KV ORAI(UP)	UPPTCL	C	* Regarding safety point of view of civil construction work of firewall >X for erection of 315 mva ict third at 400 kv s/s orai	19-Feb-2023	10:00	19-Feb-2023	16:30		PLANNED	Approved	19-Feb-23	10:00	19-Feb-23	16:30	
576	RQ120108	OCC_203	sldcup_sd	BR/BSR/M SC/MSR	63 MVAR BUS REACTOR NO 1 AT 400KV ORAI(UP)	UPPTCL	C	* Regarding safety point of view of civil construction work of firewall >X for erection of 315 mva ict third at 400 kv s/s orai	16-Feb-2023	10:00	16-Feb-2023	16:30		PLANNED	Approved	16-Feb-23	10:00	16-Feb-23	16:30	
577	RQ120107	OCC_203	sldcup_sd	BR/BSR/M SC/MSR	63 MVAR BUS REACTOR NO 1 AT 400KV ORAI(UP)	UPPTCL	C	* Regarding safety point of view of civil construction work of firewall >X for erection of 315 mva ict third at 400 kv s/s orai	13-Feb-2023	10:00	13-Feb-2023	16:30		PLANNED	Approved	13-Feb-23	10:00	13-Feb-23	16:30	
578	RQ120106	OCC_203	sldcup_sd	BR/BSR/M SC/MSR	63 MVAR BUS REACTOR NO 1 AT 400KV ORAI(UP)	UPPTCL	C	* Regarding safety point of view of civil construction work of firewall >X for erection of 315 mva ict third at 400 kv s/s orai	10-Feb-2023	10:00	10-Feb-2023	16:30		PLANNED	Approved	10-Feb-23	10:00	10-Feb-23	16:30	
579	RQ120105	OCC_203	sldcup_sd	BR/BSR/M SC/MSR	63 MVAR BUS REACTOR NO 1 AT 400KV ORAI(UP)	UPPTCL	C	* Regarding safety point of view of civil construction work of firewall >X for erection of 315 mva ict third at 400 kv s/s orai	07-Feb-2023	10:00	07-Feb-2023	16:30		PLANNED	Approved	07-Feb-23	10:00	07-Feb-23	16:30	
580	RQ120104	OCC_203	sldcup_sd	BR/BSR/M SC/MSR	63 MVAR BUS REACTOR NO 1 AT 400KV ORAI(UP)	UPPTCL	C	* Regarding safety point of view of civil construction work of firewall >X for erection of 315 mva ict third at 400 kv s/s orai	04-Feb-2023	10:00	04-Feb-2023	16:30		PLANNED	Approved	04-Feb-23	10:00	04-Feb-23	16:30	
581	RQ118994	OCC_203	stuup_sd	BR/BSR/M SC/MSR	125 MVAR BUS REACTOR NO 1 AT 400 KV GORAKHPUR(UP)	UPPTCL	D	Routine testing and maintenance work	03-Feb-2023	10:00	03-Feb-2023	16:00		PLANNED	Approved	03-Feb-23	10:00	03-Feb-23	16:00	
582	RQ118970	OCC_203	stuup_sd	BR/BSR/M SC/MSR	125 MVAR BUS REACTOR NO 1 AT 400KV PARICHA(UPUN)	UPPTCL	C	Reactor is situated at 400 KV Switchyard at PARICHHA THERMAL POWER PLANT. 2- Presently Bus Reactor charged through transfer Bus coupler bay. 3- Dedicated Bay construction work for Bus Reactor is under progress by M/s SIEMENS Ltd. 4- To complete the construction work, commissioning and final charging through new Bus Reactor bay, need 28 days shutdown. 5- During shutdown period from 01- 02-2023 to 20-02-2023 unit No. 4 (210 MW) connected through 220 KV Switchyard shall be in shutdown for overhauling work. 6- During Shutdown of Bus Reactor, switchyard Bus voltage	01-Feb-2023	08:00	28-Feb-2023	18:00		PLANNED	Rejected					May be given in next month OCC

583	RQ119172	OCC_203	sldcps_sd	BR/BSR/M SC/MSR	80 MVAR BUS REACTOR NO 1 AT 400KV MAKHU(PS)	PSTCL	D	Nut bolt tightening of HV Jumpers, cleaning of bushes,BMK,CTR Panel and C&R Panels	09-Feb-2023	08:00	09-Feb-2023	18:00	PLANNED	Approved	09-Feb-23	08:00	09-Feb-23	18:00
584	RQ119344	OCC_203	sldcrs_sd	BR/BSR/M SC/MSR	63 MVAR BUS REACTOR NO 2 AT 400 KV KAWAI SCTPS(APR)	RRVPNL,APRL	C	Annual maintenance and testing of bus reactor#2 & Bay equipments.	06-Feb-2023	08:00	07-Feb-2023	18:00	PLANNED	Approved	06-Feb-23	08:00	07-Feb-23	18:00
585	RQ119210	OCC_203	sldchr_sd	BAY	400-1B MAIN BAY - 400 KV BHIWANI(PG)- KABULPUR(HV) (PG) CKT-1 (HVPNL)	HVPNL	D	For Bay AMP (Power supply of Bhiwani Line not affect as it will be charged through Tie Bay)	28-Feb-2023	09:00	28-Feb-2023	17:00	PLANNED	Approved	28-Feb-23	09:00	28-Feb-23	17:00
586	RQ119237	OCC_203	sldchr_sd	BAY	405 TIE BAY - 400/220KV 315 MVA ICT 1 AT DHANODA(HV) AND 400KV DHANODA- DAULATABAD (HV) CKT-2	HVPNL	D	To attend the spring charging problem in line breaker bay no 402	18-Feb-2023	14:00	18-Feb-2023	19:00	PLANNED	Approved	18-Feb-23	14:00	18-Feb-23	19:00
587	RQ119235	OCC_203	sldchr_sd	BAY	401 MAIN BAY - 400KV DHANODA-DAULATABAD (HV) CKT-1 AT DHANODA(HV)	HVPNL	D	To attend the spring charging problem in line breaker bay no 404	17-Feb-2023	08:00	17-Feb-2023	13:00	PLANNED	Approved	17-Feb-23	08:00	17-Feb-23	13:00
588	RQ119215	OCC_203	sldchr_sd	BAY	F4T TIE BAY - 400 KV ABDULLAPUR(PG)- DEEPALPUR(JHKT) (PG) CKT-1 (HVPNL) AND 400/220 KV 315 MVA ICT 2 AT DEEPALPUR(JHKT) AT 400 KV DEEPALPUR(JHKT) (HVPNL)	HVPNL	D	For Bay AMP (Transformer availability will not affect because it will be charged through Tie Bay)	09-Feb-2023	10:00	09-Feb-2023	18:00	PLANNED	Approved	09-Feb-23	10:00	09-Feb-23	18:00
589	RQ119452	OCC_203	sldchr_sd	BAY	F4T TIE BAY - 400 KV ABDULLAPUR(PG)- DEEPALPUR(JHKT) (PG) CKT-1 (HVPNL) AND 400/220 KV 315 MVA ICT 2 AT DEEPALPUR(JHKT) AT 400 KV DEEPALPUR(JHKT) (HVPNL)	HVPNL	D	For Bay AMP (Transformer availability will not affect because it will be charged through Tie Bay)	08-Feb-2023	10:00	08-Feb-2023	18:00	PLANNED	Approved	08-Feb-23	10:00	08-Feb-23	18:00
590	RQ119213	OCC_203	sldchr_sd	BAY	400-3T TIE BAY - 400 KV DEEPALPUR(JHKT)- BAWANA(DV) (PG) CKT-1 (HVPNL) AND 400/220 KV 315 MVA ICT 1 AT DEEPALPUR(JHKT) AT 400 KV DEEPALPUR(JHKT) (HVPNL)	HVPNL	D	For Bay AMP (Transformer availability will not affect because it will be charged through Main Bay)	07-Feb-2023	10:00	07-Feb-2023	18:00	PLANNED	Approved	07-Feb-23	10:00	07-Feb-23	18:00

591	RQ119211	OCC_203	sldchr_sd	BAY	F3B MAIN BAY - 400/220 KV 315 MVA ICT 1 AT DEEPALPUR(JHKT) (HVPNL) AT 400 KV DEEPALPUR(JHKT)	HVPNL	D	For Bay AMP (Transformer availability will not affect because it will be charged through Tie Bay)	06-Feb-2023	10:00	06-Feb-2023	18:00	PLANNED	Approved	06-Feb-23	10:00	06-Feb-23	18:00	
592	RQ119839	OCC_203	bbmb_sd	BAY	X6-CB MAIN BAY - 400/220 KV 450 MVA ICT 1 AT PANIPAT(BB) AND 400KV BUS 1 AT PANIPAT(BB) AT 400 KV PANIPAT(BB)	POWERGRID	D	Yearly Mtc.	28-Feb-2023	08:00	28-Feb-2023	18:00	PLANNED	Approved	28-Feb-23	08:00	28-Feb-23	18:00	
593	RQ120063	OCC_203	cpcc1_sd	BAY	429 TIE BAY - 400/220 KV 500 MVA ICT 4 AT FATEHGARH_II(PG) (POWERGRID) AND FUTURE AT 400 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	FOR AMP WORK	27-Feb-2023	08:00	28-Feb-2023	18:00	PLANNED	Approved	27-Feb-23	14:00	28-Feb-23	23:00	May be allowed from 1400 Hrs
594	RQ119841	OCC_203	bbmb_sd	BAY	X5-CB MAIN BAY - 400/220 KV 450 MVA ICT 1 AT PANIPAT(BB) AND 400KV BUS 2 AT PANIPAT(BB) AT 400 KV PANIPAT(BB)	POWERGRID	D	yearly mtc	25-Feb-2023	08:00	25-Feb-2023	18:00	PLANNED	Approved	25-Feb-23	08:00	25-Feb-23	18:00	
595	RQ120028	OCC_203	cpcc1_sd	BAY	416 MAIN BAY - 400 KV BAREILLY_2(PG)- KASHIPUR(UK) (PG) CKT-2 (POWERGRID) AT 400 KV KASHIPUR(UK)	POWERGRID	D	For AMP Work	24-Feb-2023	08:00	24-Feb-2023	18:00	PLANNED	Approved	24-Feb-23	08:00	24-Feb-23	18:00	
596	RQ120100	OCC_203	cpcc1_sd	BAY	404 BUS COUPLER BAY - 400KV BUS 1 AT GURGAON(PG) AND 400KV BUS 2 AT GURGAON(PG)	POWERGRID	D	FOR AMP WORK	23-Feb-2023	08:00	23-Feb-2023	18:00	PLANNED	Approved	23-Feb-23	08:00	23-Feb-23	18:00	
597	RQ119842	OCC_203	bbmb_sd	BAY	X4-CB MAIN BAY - 400 KV DADRI(NT)-PANIPAT(BB) (PG) CKT-1 AT 400KV PANIPAT(BB)	POWERGRID	D	yearly mtc	23-Feb-2023	08:00	23-Feb-2023	18:00	PLANNED	Approved	23-Feb-23	08:00	23-Feb-23	18:00	

598	RQ119960	OCC_203	cpcc1_sd	BAY	40652A MAIN BAY - 400 KV CHITTORGARH(RS)- CHITTORGARH(PG) (PG) CKT- 2 AT CHITTORGARH(RS)	POWERGRID	D	FOR INSPECTION OF CLOSING LATCH OF CB BY M/S CGPISL SERVICE ENGINEER OF B-PHASE CB	23-Feb-2023	08:00	23-Feb-2023	18:00		PLANNED	Approved	23-Feb-23	08:00	23-Feb-23	18:00	
599	RQ119951	OCC_203	cpcc2_sd	BAY	403 MAIN BAY - 400/220KV 315 MVA ICT 2 AT WAGOORA(PG)	POWERGRID	C	CB retrofitting under ADD CAP	22-Feb-2023	09:00	28-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	22-Feb-23	09:00	28-Feb-23	18:00	
600	RQ120074	OCC_203	cpcc1_sd	BAY	415 MAIN BAY - 400/220 KV 500 MVA ICT 5 AT FATEHGARH_II(PG) (POWERGRID) AT 400 KV FATEHGARH_II(PG)	POWERGRID	D	FOR AMP WORK	21-Feb-2023	08:00	22-Feb-2023	18:00		PLANNED	Approved	21-Feb-23	14:00	22-Feb-23	23:00	May be allowed from 1400 Hrs
601	RQ119840	OCC_203	bbmb_sd	BAY	X3-CB TIE BAY - 400/220 KV 450 MVA ICT 2 AT PANIPAT(BB) AND 400 KV DADRI(NT)-PANIPAT(BB) (PG) CKT-1 AT 400 KV PANIPAT(BB)	POWERGRID	D	Yearly Mtc.	21-Feb-2023	08:00	21-Feb-2023	18:00		PLANNED	Approved	21-Feb-23	08:00	21-Feb-23	18:00	
602	RQ119957	OCC_203	cpcc1_sd	BAY	411 TIE BAY - 400KV AGRA- SIKAR (PG) CKT-1 AND 400/220KV 500 MVA ICT 3 AT SIKAR(PG)	POWERGRID	D	Overhauling of Circuit Breaker	20-Feb-2023	08:00	23-Feb-2023	18:00		PLANNED	Approved	20-Feb-23	08:00	23-Feb-23	18:00	
603	RQ120075	OCC_203	cpcc1_sd	BAY	413 MAIN BAY - 765/400 KV 1500 MVA ICT 1 AT FATEHGARH_II(PG) (POWERGRID) AT 400 KV FATEHGARH_II(PG)	POWERGRID	D	FOR AMP WORK	19-Feb-2023	08:00	20-Feb-2023	18:00		PLANNED	Approved	19-Feb-23	14:00	20-Feb-23	23:00	May be allowed from 1400 Hrs
604	RQ119970	OCC_203	cpcc1_sd	BAY	422 MAIN BAY - 125 MVAR BUS REACTOR NO 1 AT 400 KV BHADLA_2 (PG) (POWERGRID)	POWERGRID	D	FOR AMP WORK	17-Feb-2023	14:00	17-Feb-2023	23:00		PLANNED	Approved	17-Feb-23	14:00	17-Feb-23	23:00	
605	RQ120076	OCC_203	cpcc1_sd	BAY	405 TIE BAY - 400/220 KV 500 MVA ICT 1 AT FATEHGARH_II(PG) (POWERGRID) AND 400/220 KV 500 MVA ICT 4 AT FATEHGARH_II(PG) AT 400 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	FOR AMP WORK	17-Feb-2023	08:00	18-Feb-2023	18:00		PLANNED	Approved	17-Feb-23	14:00	18-Feb-23	23:00	May be allowed from 1400 Hrs

															Approved	17-Feb-23	08:00	19-Feb-23	18:00			
606	RQ119990	OCC_203	cpcc1_sd	BAY	41112 TIE BAY - 125 MVAR BUS REACTOR NO 1 AT 400 KV MEERUT(PG) (POWERGRID) AND 400/220 KV 315 MVA ICT 1 AT MEERUT(PG) AT 400 KV MEERUT(PG) (POWERGRID)	POWERGRID	C	for commissioning of CSD relay	17-Feb-2023	08:00			19-Feb-2023	18:00		PLANNED						
607	RQ119950	OCC_203	cpcc2_sd	BAY	401 TRANSFER BUS BAY - 400KV BUS 3 AT WAGOORA(PG)	POWERGRID	C	CB retrofitting under ADD CAP	15-Feb-2023	09:00			21-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	15-Feb-23	09:00	21-Feb-23	18:00	
608	RQ120069	OCC_203	cpcc1_sd	BAY	420 TIE BAY - 400 KV FATEHGARH_II(PG)- FATEHGARH POOLING(FBTL) (FBTL) CKT-1 (POWERGRID) AND 125 MVAR BUS REACTOR NO 1 AT 400 KV FATEHGARH_II(PG) AT 400 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	FOR AMP WORK	15-Feb-2023	08:00			16-Feb-2023	18:00		PLANNED	Approved	15-Feb-23	14:00	16-Feb-23	23:00	May be allowed from 1400 Hrs
609	RQ119986	OCC_203	cpcc1_sd	BAY	40910 MAIN BAY - 400 KV MEERUT(PG)- MUZAFFARNAGAR(UP) (PG) CKT-1 (POWERGRID) AND FUTURE AT 400 KV MEERUT(PG) (POWERGRID)	POWERGRID	C	for commissioning of CSD relay	15-Feb-2023	08:00			16-Feb-2023	18:00		PLANNED	Approved	15-Feb-23	08:00	16-Feb-23	18:00	
610	RQ120053	OCC_203	cpcc1_sd	BAY	442 MAIN BAY - 400 KV FATEHGARH-II(PG) - BUS 3 (POWERGRID) AND FUTURE AT 400 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	FOR AMP WORK	14-Feb-2023	08:00			15-Feb-2023	18:00		PLANNED	Approved	14-Feb-23	14:00	15-Feb-23	23:00	May be allowed from 1400 Hrs
611	RQ120062	OCC_203	cpcc1_sd	BAY	423 TIE BAY - 765/400 KV 1500 MVA ICT 3 AT FATEHGARH_II(PG) (POWERGRID) AND FUTURE AT 400 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	FOR AMP WORK	14-Feb-2023	08:00			15-Feb-2023	18:00		PLANNED	Approved	14-Feb-23	14:00	15-Feb-23	23:00	May be allowed from 1400 Hrs

612	RQ120067	OCC_203	cpcc1_sd	BAY	403 MAIN BAY - 400/220 KV 500 MVA ICT 3 AT FATEHGARH_II(PG) (POWERGRID) AT 400 KV FATEHGARH_II(PG)	POWERGRID	D	FOR AMP WORK	13-Feb-2023	08:00	14-Feb-2023	18:00	PLANNED	Approved	13-Feb-23	14:00	14-Feb-23	23:00	May be allowed from 1400 Hrs	
613	RQ119954	OCC_203	cpcc1_sd	BAY	408 TIE BAY - 400KV AGRA- SIKAR (PG) CKT-2 AND 80 MVAR BUS REACTOR NO 1 AT 400KV SIKAR(PG)	POWERGRID	C	Overhauling of Circuit Breaker	13-Feb-2023	08:00	16-Feb-2023	18:00	PLANNED	Approved	13-Feb-23	08:00	16-Feb-23	18:00		
614	RQ119982	OCC_203	cpcc1_sd	BAY	409 MAIN BAY - 400KV BUS 2 AT MEERUT(PG) (POWERGRID) AT 400 KV MEERUT(PG)	POWERGRID	C	for commissioning of CSD relay	13-Feb-2023	08:00	14-Feb-2023	18:00	PLANNED	Approved	13-Feb-23	08:00	14-Feb-23	18:00		
615	RQ119916	OCC_203	cpcc2_sd	BAY	411 TIE BAY - 400KV PANCHKULA-ABDULLAPUR (PG) CKT-2 AND 400KV DEHAR(BB)-PANCHKULA(PG) (BB) CKT-1 AT PANCHKULA(PG)	POWERGRID	C	Servicing of 400 kv Circuit breaker (CGL make). Breaker commissionig date 28/02/2012	13-Feb-2023	08:00	16-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	13-Feb-23	08:00	16-Feb-23	18:00	
616	RQ120061	OCC_203	cpcc1_sd	BAY	444 MAIN BAY - 400/220 KV 500 MVA ICT 9 AT FATEHGARH_II(PG) (POWERGRID) AT 400 KV FATEHGARH_II(PG)	POWERGRID	D	FOR AMP WORK	12-Feb-2023	08:00	13-Feb-2023	18:00	PLANNED	Approved	12-Feb-23	14:00	13-Feb-23	23:00	May be allowed from 1400 Hrs	
617	RQ120052	OCC_203	cpcc1_sd	BAY	431 BUS SECTIONALIZER BAY - 400 KV FATEHGARH-II(PG) - BUS 1 (POWERGRID) AND 400 KV FATEHGARH-II(PG) - BUS 3 AT 400 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	FOR AMP WORK	12-Feb-2023	08:00	13-Feb-2023	18:00	PLANNED	Approved	12-Feb-23	14:00	13-Feb-23	23:00	May be allowed from 1400 Hrs	
618	RQ119728	OCC_203	cpcc3_sd	BAY	W6BS2 BUS SECTIONALIZER BAY - 400KV AGRA(PG) - BUS 4 AND 400KV AGRA(PG) - BUS 8 AT AGRA(PG)	POWERGRID	D	AMP works of 400KV BUS 2A & BUS 2C SECTIONALIZER (W1.WCC.Q1) at Agra	11-Feb-2023	10:00	11-Feb-2023	18:00	PLANNED	Approved	11-Feb-23	10:00	11-Feb-23	18:00		
619	RQ120029	OCC_203	cpcc1_sd	BAY	413 MAIN BAY - 400 KV BAREILLY_2(PG)- KASHIPUR(UK) (PG) CKT-1 (POWERGRID) AT 400 KV KASHIPUR(UK)	POWERGRID	D	FOR AMP WORK	11-Feb-2023	08:00	11-Feb-2023	18:00	PLANNED	Approved	11-Feb-23	08:00	11-Feb-23	18:00		

620	RQ120072	OCC_203	cpcc1_sd	BAY	406 MAIN BAY - 400/220 KV 500 MVA ICT 4 AT FATEHGARH_II(PG) (POWERGRID) AT 400 KV FATEHGARH_II(PG)	POWERGRID	D	FOR AMP WORK	10-Feb-2023	08:00	11-Feb-2023	18:00	PLANNED	Approved	10-Feb-23	14:00	11-Feb-23	23:00	May be allowed from 1400 Hrs
621	RQ120051	OCC_203	cpcc1_sd	BAY	443 TIE BAY - 400/220 KV 500 MVA ICT 9 AT FATEHGARH_II(PG) (POWERGRID) AND FUTURE AT 400 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	FOR AMP WORK	10-Feb-2023	08:00	11-Feb-2023	18:00	PLANNED	Approved	10-Feb-23	14:00	11-Feb-23	23:00	May be allowed from 1400 Hrs
622	RQ120060	OCC_203	cpcc1_sd	BAY	432 BUS SECTIONALIZER BAY - 400 KV FATEHGARH-II(PG) - BUS 2 (POWERGRID) AND 400 KV FATEHGARH-II(PG) - BUS 4 AT 400 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	FOR AMP WORK	10-Feb-2023	08:00	11-Feb-2023	18:00	PLANNED	Approved	10-Feb-23	14:00	11-Feb-23	23:00	May be allowed from 1400 Hrs
623	RQ119723	OCC_203	cpcc3_sd	BAY	W4BS2 BUS SECTIONALIZER BAY - 400KV AGRA(PG) - BUS 2 AND 400KV AGRA(PG) - BUS 4 AT AGRA(PG)	POWERGRID	D	AMP works of 400KV BUS 2A & BUS 2B SECTIONALIZER (W1.WCB.Q1) at Agra	09-Feb-2023	10:00	09-Feb-2023	18:00	PLANNED	Approved	09-Feb-23	10:00	09-Feb-23	18:00	
624	RQ120094	OCC_203	cpcc1_sd	BAY	401 MAIN BAY - 400/220 KV 500 MVA ICT 2 AT FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	FOR AMP WORK	09-Feb-2023	08:00	10-Feb-2023	18:00	PLANNED	Approved	09-Feb-23	14:00	10-Feb-23	23:00	May be allowed from 1400 Hrs
625	RQ119964	OCC_203	cpcc1_sd	BAY	493 MAIN BAY - 400 KV HAPUR-MURADNAGAR_1 (UP) CKT-1 AT HAPUR	POWERGRID	D	FOR AMP WORK	08-Feb-2023	08:00	08-Feb-2023	18:00	PLANNED	Approved	08-Feb-23	08:00	08-Feb-23	18:00	
626	RQ120050	OCC_203	cpcc1_sd	BAY	447 MAIN BAY - 400/220 KV 500 MVA ICT 8 AT FATEHGARH_II(PG) (POWERGRID) AT 400 KV FATEHGARH_II(PG)	POWERGRID	D	FOR AMP WORK	08-Feb-2023	08:00	09-Feb-2023	18:00	PLANNED	Approved	08-Feb-23	14:00	09-Feb-23	23:00	May be allowed from 1400 Hrs
627	RQ120030	OCC_203	cpcc1_sd	BAY	418 MAIN BAY - 400 KV ROORKEE(PG)-KASHIPUR(UK) (PG) CKT-1 AT KASHIPUR(UK)	POWERGRID	D	FOR AMP WORK	08-Feb-2023	08:00	08-Feb-2023	18:00	PLANNED	Approved	08-Feb-23	08:00	08-Feb-23	18:00	

628	RQ120073	OCC_203	cpcc1_sd	BAY	404 MAIN BAY - 400/220 KV 500 MVA ICT 1 AT FATEHGARH_II(PG) (POWERGRID) AT 400 KV FATEHGARH_II(PG)	POWERGRID	D	FOR AMP WORK	08-Feb-2023	08:00	09-Feb-2023	18:00	PLANNED	Approved	08-Feb-23	14:00	09-Feb-23	23:00	May be allowed from 1400 Hrs
629	RQ120081	OCC_203	cpcc1_sd	BAY	418 MAIN BAY - 400 KV FATEHGARH_II(PG)- FATEHGARH POOLING(FBTL) (FBTL) CKT-2 (POWERGRID) AT 400 KV FATEHGARH_II(PG)	POWERGRID	D	FOR AMP WORK	07-Feb-2023	08:00	08-Feb-2023	18:00	PLANNED	Approved	07-Feb-23	14:00	08-Feb-23	23:00	May be allowed from 1400 Hrs
630	RQ120066	OCC_203	cpcc1_sd	BAY	402 TIE BAY - 400/220 KV 500 MVA ICT 3 AT FATEHGARH_II(PG) (POWERGRID) AND 400/220 KV 500 MVA ICT 2 AT FATEHGARH_II(PG) AT 400 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	FOR AMP WORK	07-Feb-2023	08:00	08-Feb-2023	18:00	PLANNED	Approved	07-Feb-23	14:00	08-Feb-23	23:00	May be allowed from 1400 Hrs
631	RQ120095	OCC_203	cpcc1_sd	BAY	401 MAIN BAY - 400/220 KV 500 MVA ICT 2 AT FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	FOR AMP WORK	07-Feb-2023	08:00	08-Feb-2023	18:00	PLANNED	Approved	07-Feb-23	14:00	08-Feb-23	23:00	May be allowed from 1400 Hrs
632	RQ119981	OCC_203	cpcc1_sd	BAY	411 MAIN BAY - 125 MVAR BUS REACTOR NO 1 AT 400 KV MEERUT(PG) (POWERGRID) AT 400 KV MEERUT(PG)	POWERGRID	C	for commissioning of CSD relay	07-Feb-2023	08:00	09-Feb-2023	18:00	PLANNED	Approved	07-Feb-23	08:00	09-Feb-23	18:00	
633	RQ119952	OCC_203	cpcc1_sd	BAY	409 MAIN BAY - 80 MVAR BUS REACTOR NO 1 AT 400KV SIKAR(PG)	POWERGRID	C	Overhauling of Circuit Breaker	06-Feb-2023	08:00	09-Feb-2023	18:00	PLANNED	Approved	06-Feb-23	08:00	09-Feb-23	18:00	
634	RQ120099	OCC_203	cpcc1_sd	BAY	414 TIE BAY - 400KV AGRA- BALLABHGARH (PG) CKT-1 AND 400KV BALLABHGARH- GURGAON (PG) CKT-1 AT BALLABHGARH(PG)	POWERGRID	C	For ALSTOM CB Overhauling work.	06-Feb-2023	08:00	10-Feb-2023	18:00	PLANNED	Approved	06-Feb-23	08:00	10-Feb-23	18:00	

635	RQ120048	OCC_203	cpcc1_sd	BAY	446 TIE BAY - 400/220 KV 500 MVA ICT 8 AT FATEHGARH_II(PG) (POWERGRID) AND FUTURE AT 400 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	FOR AMP WORK	05-Feb-2023	08:00	06-Feb-2023	18:00	PLANNED	Approved	05-Feb-23	14:00	06-Feb-23	23:00	May be allowed from 1400 Hrs
636	RQ120096	OCC_203	cpcc1_sd	BAY	419 MAIN BAY - 125 MVAR BUS REACTOR NO 1 AT 400 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	FOR AMP WORK	05-Feb-2023	08:00	06-Feb-2023	18:00	PLANNED	Approved	05-Feb-23	14:00	06-Feb-23	23:00	May be allowed from 1400 Hrs
637	RQ120082	OCC_203	cpcc1_sd	BAY	417 TIE BAY - 765/400 KV 1500 MVA ICT 2 AT FATEHGARH_II(PG) (POWERGRID) AND 400 KV FATEHGARH_II(PG)- FATEHGARH POOLING(FBTL) (FBTL) CKT-2 AT 400 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	FOR AMP WORK	05-Feb-2023	08:00	06-Feb-2023	18:00	PLANNED	Approved	05-Feb-23	14:00	06-Feb-23	23:00	May be allowed from 1400 Hrs
638	RQ119972	OCC_203	cpcc1_sd	BAY	421 MAIN BAY - 765/400 KV 1500 MVA ICT 3 AT BHADLA(PG) (POWERGRID) AT 400 KV BHADLA(PG)	POWERGRID	D	FOR AMP WORK	04-Feb-2023	15:00	04-Feb-2023	23:00	PLANNED	Approved	04-Feb-23	15:00	04-Feb-23	23:00	
639	RQ119714	OCC_203	cpcc3_sd	BAY	W3BS1 BUS SECTIONALIZER BAY - 400KV AGRA(PG) - BUS 1 AND 400KV AGRA(PG) - BUS 3 AT AGRA(PG)	POWERGRID	D	AMP works of 400KV BUS 1A & BUS 1B SECTIONALIZER (W1.WCB.Q2) at Agra	04-Feb-2023	10:00	04-Feb-2023	18:00	PLANNED	Approved	04-Feb-23	10:00	04-Feb-23	18:00	
640	RQ119971	OCC_203	cpcc1_sd	BAY	423 TIE BAY - 400/220 KV 500 MVA ICT 6 AT BHADLA(PG) (POWERGRID) AND FUTURE AT 400 KV BHADLA(PG) (POWERGRID)	POWERGRID	D	FOR AMP WORK	03-Feb-2023	15:00	03-Feb-2023	23:00	PLANNED	Approved	03-Feb-23	15:00	03-Feb-23	23:00	
641	RQ120083	OCC_203	cpcc1_sd	BAY	416 MAIN BAY - 765/400 KV 1500 MVA ICT 2 AT FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	FOR AMP WORK	03-Feb-2023	08:00	04-Feb-2023	18:00	PLANNED	Approved	03-Feb-23	14:00	04-Feb-23	23:00	May be allowed from 1400 Hrs

642	RQ120046	OCC_203	cpcc1_sd	BAY	445 MAIN BAY - 400 KV FATEHGARH-II(PG) - BUS 1 (POWERGRID) AND 400/220 KV 500 MVA ICT 8 AT FATEHGARH_II(PG) AT 400 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	FOR AMP WORK	03-Feb-2023	08:00	04-Feb-2023	18:00		PLANNED	Approved	03-Feb-23	14:00	04-Feb-23	23:00	May be allowed from 1400 Hrs
643	RQ120097	OCC_203	cpcc1_sd	BAY	419 MAIN BAY - 125 MVAR BUS REACTOR NO 1 AT 400 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	FOR AMP WORK	03-Feb-2023	08:00	04-Feb-2023	18:00		PLANNED	Approved	03-Feb-23	14:00	04-Feb-23	23:00	May be allowed from 1400 Hrs
644	RQ120064	OCC_203	cpcc1_sd	BAY	428 MAIN BAY - 765/400 KV 1500 MVA ICT 4 AT FATEHGARH_II(PG) (POWERGRID) AT 400 KV FATEHGARH_II(PG)	POWERGRID	D	FOR AMP WORK	03-Feb-2023	08:00	04-Feb-2023	18:00		PLANNED	Approved	03-Feb-23	14:00	04-Feb-23	23:00	May be allowed from 1400 Hrs
645	RQ119969	OCC_203	cpcc1_sd	BAY	422 MAIN BAY - 400/220 KV 500 MVA ICT 6 AT BHADLA(PG) (POWERGRID) AT 400 KV BHADLA(PG)	POWERGRID	D	FOR AMP WORK	02-Feb-2023	14:00	02-Feb-2023	23:00		PLANNED	Approved	02-Feb-23	14:00	02-Feb-23	23:00	
646	RQ120065	OCC_203	cpcc1_sd	BAY	414 TIE BAY - 765/400 KV 1500 MVA ICT 1 AT FATEHGARH_II(PG) (POWERGRID) AND 400/220 KV 500 MVA ICT 5 AT FATEHGARH_II(PG) AT 400 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	FOR AMP WORK	01-Feb-2023	08:00	02-Feb-2023	18:00		PLANNED	Approved	01-Feb-23	14:00	02-Feb-23	23:00	May be allowed from 1400 Hrs
647	RQ120045	OCC_203	cpcc1_sd	BAY	422 MAIN BAY - 765/400 KV 1500 MVA ICT 3 AT FATEHGARH_II(PG) (POWERGRID) AT 400 KV FATEHGARH_II(PG)	POWERGRID	D	FOR AMP WORK	01-Feb-2023	08:00	02-Feb-2023	18:00		PLANNED	Approved	01-Feb-23	14:00	02-Feb-23	23:00	May be allowed from 1400 Hrs

648	RQ120098	OCC_203	cpcc1_sd	BAY	421 MAIN BAY - 400 KV FATEHGARH_II(PG)- FATEHGARH POOLING(FBTL) (FBTL) CKT-1 (POWERGRID) AT 400 KV FATEHGARH_II(PG)	POWERGRID	D	FOR AMP WORK	01-Feb-2023	08:00	02-Feb-2023	18:00	PLANNED	Approved	01-Feb-23	14:00	02-Feb-23	23:00	May be allowed from 1400 Hrs
649	RQ119962	OCC_203	cpcc1_sd	BAY	426 TIE BAY - 400KV MEERUT(PG)-MANDOLA(PG) (PL) CKT-4 AND FUTURE AT MANDOLA(PG)	POWERGRID	C	ABB BREAKER OVERHAULLING	01-Feb-2023	08:00	07-Feb-2023	18:00	PLANNED	Approved	01-Feb-23	08:00	07-Feb-23	18:00	
650	RQ119946	OCC_203	cpcc1_sd	BAY	407 MAIN BAY - 400KV AGRA- SIKAR (PG) CKT-2 AT SIKAR(PG)	POWERGRID	C	Overhauling of Circuit Breaker	01-Feb-2023	08:00	04-Feb-2023	18:00	PLANNED	Approved	01-Feb-23	08:00	04-Feb-23	18:00	
651	RQ118951	OCC_203	stuup_sd	BAY	407 MAIN BAY - 400 KV GR.NOIDA_2(UPC)- SIKANDRABAD (UP) CKT-2 AT GR.NOIDA_2(UPC)	UPPTCL	D	For annual maintenance & Testing work (There is no load interruption as load will be feed by Tie bay)	24-Feb-2023	09:00	24-Feb-2023	13:00	PLANNED	Approved	24-Feb-23	09:00	24-Feb-23	13:00	
652	RQ119251	OCC_203	stuup_sd	BAY	401 MAIN BAY - 400KV UNNAO-PANKI (UP) CKT-1 AT PANKI(UP)	UPPTCL	D	* S/D required for bay tightening work.	21-Feb-2023	10:00	21-Feb-2023	17:00	PLANNED	Approved	21-Feb-23	10:00	21-Feb-23	17:00	
653	RQ119232	OCC_203	stuup_sd	BAY	402 TRANSFER BUS BAY - 400KV BUS 3 AT SULTANPUR(UP)	UPPTCL	C	* for erection of Jack bus for additional 315MVA ICT	13-Feb-2023	10:00	18-Feb-2023	18:00	PLANNED	Approved	13-Feb-23	10:00	18-Feb-23	18:00	
654	RQ118965	OCC_203	stuup_sd	BAY	412 TIE BAY - 400KV BARA(UP)-MEJA TPS(MUN) (UP) CKT-2 AND FUTURE AT BARA(UP)	UPPTCL	D	For Busbar Stability Test	10-Feb-2023	08:00	10-Feb-2023	20:00	PLANNED	Approved	10-Feb-23	08:00	10-Feb-23	20:00	
655	RQ119158	OCC_203	stuup_sd	BAY	401 MAIN BAY - 400KV DADRI(NT)-GR.NOIDA(UPC) (PG) CKT-1 AT GR.NOIDA(UPC)	UPPTCL	D	* SHUTDOWN OF 400KV DADARI BAY AT 400KV S/S GR. NOIDA	08-Feb-2023	11:00	08-Feb-2023	15:00	PLANNED	Approved	08-Feb-23	11:00	08-Feb-23	15:00	
656	RQ119253	OCC_203	stuup_sd	BAY	401 MAIN BAY - 400KV UNNAO-LUCKNOW (UP) CKT- 1 AT UNNAO(UP)	UPPTCL	C	Overhauling and Servicing of 400 KV Circuit Break and line shall remain charged	06-Feb-2023	09:00	07-Feb-2023	18:00	PLANNED	Approved	06-Feb-23	09:00	07-Feb-23	18:00	
657	RQ119720	OCC_203	sldcrs_sd	BAY	409 MAIN BAY - 63 MVAR BUS REACTOR NO 2 AT 400 KV KAWAI SCTPS(APR)	APRL	C	Circuit Breaker Overhauling	24-Feb-2023	08:00	27-Feb-2023	18:00	PLANNED	Approved	24-Feb-23	08:00	27-Feb-23	18:00	

658	RQ120027	OCC_203	cpcc1_sd	BAY	417 TIE BAY - 400KV ROORKEE(PG)-KASHIPUR(UK) (PG) CKT-1 AND 400KV BAREILLY(PG)-KASHIPUR(UK) (PG) CKT-1 AT KASHIPUR(UK)	PTCUL	D	FOR AMP WORK	23-Feb-2023	08:00	23-Feb-2023	18:00	PLANNED	Approved	23-Feb-23	08:00	23-Feb-23	18:00
659	RQ120026	OCC_203	cpcc1_sd	BAY	414 TIE BAY - 400KV ROORKEE(PG)-KASHIPUR(UK) (PG) CKT-2 AND 400KV BAREILLY(PG)-KASHIPUR(UK) (PG) CKT-2 AT KASHIPUR(UK)	PTCUL	D	FOR AMP WORK	10-Feb-2023	08:00	10-Feb-2023	18:00	PLANNED	Approved	10-Feb-23	08:00	10-Feb-23	18:00
660	RQ119721	OCC_203	sldcrs_sd	BAY	414 TIE BAY - 400KV CHHABRA(RVUN)-KAWAI SCTPS(APR) (RS) CKT-1 AND FUTURE AT KAWAI SCTPS(APR)	APL	C	Circuit Breaker Overhauling	21-Feb-2023	08:00	23-Feb-2023	18:00	PLANNED	Approved	21-Feb-23	08:00	23-Feb-23	18:00
661	RQ119838	OCC_203	bbmb_sd	BAY	X2 MAIN BAY - 400/220 KV 500 MVA ICT 2 AT PANIPAT(BB) (BBMB)	BBMB	D	Yearly Mtc.	17-Feb-2023	08:00	17-Feb-2023	18:00	PLANNED	Approved	17-Feb-23	08:00	17-Feb-23	18:00
662	RQ119836	OCC_203	bbmb_sd	BAY	401 MAIN BAY - 400KV PANCHKULA(PG)- PANIPAT(BB) (BB) CKT-1 AT PANIPAT(BB)	BBMB	D	Yearly Mtc.	15-Feb-2023	08:00	15-Feb-2023	18:00	PLANNED	Approved	15-Feb-23	08:00	15-Feb-23	18:00
663	RQ119816	OCC_203	sldcrs_sd	BAY	952 T TIE BAY - 400 KV JODHPUR-KANKANI (RS) CKT- 2 (RRVPNL) AND 400KV BUS 2 AT JODHPUR(RS) AT 400 KV JODHPUR(RS) (RRVPNL)	RRVPNL	D	Quarterly Maintenance	17-Feb-2023	08:00	17-Feb-2023	18:00	PLANNED	Approved	17-Feb-23	08:00	17-Feb-23	18:00
664	RQ119703	OCC_203	sldcrs_sd	BAY	411-52 D MAIN BAY - 400KV BUS 2 AT ANTA(RS) AND FUTURE AT 400 KV ANTA(RS)	RRVPNL	D	HALF YEARLY MAINTENANCE of 400 KV Anta - Kawai Spare	16-Feb-2023	08:00	16-Feb-2023	18:00	PLANNED	Approved	16-Feb-23	08:00	16-Feb-23	18:00
665	RQ119704	OCC_203	sldcrs_sd	BAY	411-52T TIE BAY - 765/400 KV 1500 MVA ICT 3 AT ANTA(RS) AND FUTURE AT 400 KV ANTA(RS)	RRVPNL	D	HALF YEARLY MAINTENANCE of Tie bay of 765/400 KV 1500 MVA ICT 3 and 400KV Anta - Kawai Spare bay at Anta	16-Feb-2023	08:00	16-Feb-2023	18:00	PLANNED	Approved	16-Feb-23	08:00	16-Feb-23	18:00

666	RQ119817	OCC_203	sldcrs_sd	BAY	405 TIE BAY - 400/220KV 315 MVA ICT 2 AT JODHPUR(RS) AND 400KV BHADLA(RS)-JODHPUR(RS) (UNDEF) CKT-1	RRVPNL	D	Quarterly Maintenance	14-Feb-2023	09:00	14-Feb-2023	18:00	PLANNED	Approved	14-Feb-23	14:00	14-Feb-23	23:00	Shutdown may be given from 1400 Hrs
667	RQ119976	OCC_203	cpcc1_sd	BAY	423 MAIN BAY - 400KV BIKANER(RS)-SIKAR(PG) (RS) CKT-1 AT BIKANER(RS)	RRVPNL	D	765/400KV ICT3 COMMISSIONING WORK	13-Feb-2023	08:00	18-Feb-2023	18:00	PLANNED	Approved	13-Feb-23	08:00	18-Feb-23	18:00	
668	RQ119819	OCC_203	sldcrs_sd	BAY	406 MAIN BAY - 400/220KV 315 MVA ICT 2 AT JODHPUR(RS)	RRVPNL	D	FOR Quarterly maintenance	10-Feb-2023	09:00	10-Feb-2023	18:00	PLANNED	Approved	10-Feb-23	09:00	10-Feb-23	18:00	
669	RQ119820	OCC_203	sldcrs_sd	BAY	403 MAIN BAY - 400/220KV 315 MVA ICT 1 AT JODHPUR(RS)	RRVPNL	D	Quarterly Maintenance	06-Feb-2023	09:00	06-Feb-2023	18:00	PLANNED	Approved	06-Feb-23	09:00	06-Feb-23	18:00	
670	RQ119818	OCC_203	sldcrs_sd	BAY	40452T TIE BAY - 400/220 KV 315 MVA ICT 1 AT JODHPUR(RS) (RRVPNL) AND 400 KV JODHPUR-KANKANI (RS) CKT-1 AT 400 KV JODHPUR(RS) (RRVPNL)	RRVPNL	D	FOR Quarterly maintenance	03-Feb-2023	09:00	03-Feb-2023	18:00	PLANNED	Approved	03-Feb-23	09:00	03-Feb-23	18:00	
671	RQ119177	OCC_203	sldcps_sd	BAY	406 MAIN BAY - 400KV MUKTSAR-MAKHU (PS) CKT-2 AT MUKTSAR(PS)	PSTCL	D	General maintenance for nut-bolt tightening,cleaning and IR of equipments.	17-Feb-2023	08:00	17-Feb-2023	18:00	PLANNED	Approved	17-Feb-23	08:00	17-Feb-23	18:00	
672	RQ119173	OCC_203	sldcps_sd	BAY	421 MAIN BAY MAIN BAY - 400/220 KV 500 MVA ICT 3 AT MAKHU(PS) (PSTCL)	PSTCL	D	Cleaning of bay 421 CB & CT porcelin and recording of IR Values of CB,CT	14-Feb-2023	08:00	14-Feb-2023	18:00	PLANNED	Approved	14-Feb-23	08:00	14-Feb-23	18:00	
673	RQ119178	OCC_203	sldcps_sd	BAY	404 MAIN BAY - 400KV TALWANDI SABOO(PSG)-MUKTSAR(PS) (PS) CKT-2 AT MUKTSAR(PS)	PSTCL	D	General maintenance for nut-bolt tightening,cleaning and IR of equipments.	13-Feb-2023	08:00	13-Feb-2023	18:00	PLANNED	Approved	13-Feb-23	08:00	13-Feb-23	18:00	
674	RQ119176	OCC_203	sldcps_sd	BAY	415 MAIN BAY - 80 MVAR BUS REACTOR NO 1 AT 400KV MAKHU(PS)	PSTCL	D	Cleaning of bay 415 CB & CT porcelin and recording of IR Values of CB,CT	09-Feb-2023	08:00	09-Feb-2023	18:00	PLANNED	Approved	09-Feb-23	08:00	09-Feb-23	18:00	
675	RQ119175	OCC_203	sldcps_sd	BAY	412 MAIN BAY - 400/220KV 315 MVA ICT 2 AT MAKHU(PS)	PSTCL	D	Cleaning of bay 412 CB & CT porcelin and recording of IR Values of CB,CT	07-Feb-2023	08:00	07-Feb-2023	18:00	PLANNED	Approved	07-Feb-23	08:00	07-Feb-23	18:00	
676	RQ119174	OCC_203	sldcps_sd	BAY	409 MAIN BAY - 400/220KV 315 MVA ICT 1 AT MAKHU(PS)	PSTCL	D	Cleaning of bay 409 CB & CT porcelin and recording of IR Values of CB,CT	02-Feb-2023	08:00	02-Feb-2023	18:00	PLANNED	Approved	02-Feb-23	08:00	02-Feb-23	18:00	

677	RQ119965	OCC_203	cpcc1_sd	BAY	411 TIE BAY - 765/400 KV 1500 MVA ICT 1 AT KHETRI (PKTSL) (PKTSL) AND FUTURE AT 400 KV KHETRI (PKTSL) (PKTSL)	PKTSL	C	Bay extension work under PBTSL (Shutdown requested by KEC)- Augmentation work of CRP	13-Feb-2023	08:00	25-Feb-2023	18:00		PLANNED	Approved	13-Feb-23	14:00	25-Feb-23	23:00	May be given from 1400 Hrs
678	RQ119443	OCC_203	sldchp_sd	BAY	409 MAIN BAY - 400 KV GUMMA (HP)- PANCHKULA(PG) (PG) CKT-1 (HPPTCL) AT 400 KV GUMMA (HP)	HPPTCL	C	Jumpering work of ckt-1 at additional gantry	06-Feb-2023	09:00	07-Feb-2023	18:00	400 KV line ckt -1 is charged only upto additional gantry at gumma substation and would be under shutdown for the period	PLANNED	Approved	06-Feb-23	09:00	07-Feb-23	18:00	
679	RQ119439	OCC_203	sldchp_sd	BAY	408 TIE BAY - 400 KV NATHPA JHAKRI(SJ)-GUMMA (HP) (PG) CKT-1 (HPPTCL) AND 400 KV GUMMA (HP)- PANCHKULA(PG) (PG) CKT-1 AT 400 KV GUMMA (HP) (HPPTCL)	HPPTCL	C	Jumpering work of ckt-1 at additional gantry	06-Feb-2023	09:00	07-Feb-2023	18:00	400 KV line ckt -1 is charged only upto additional gantry at gumma substation and would be under shutdown for the period	PLANNED	Approved	06-Feb-23	09:00	07-Feb-23	18:00	
680	RQ119438	OCC_203	sldchp_sd	BAY	407 MAIN BAY - 400 KV NATHPA JHAKRI(SJ)-GUMMA (HP) (PG) CKT-1 (HPPTCL) AT 400 KV GUMMA (HP)	HPPTCL	C	The Jumpering work of ckt-1 at additional gantry	06-Feb-2023	09:00	07-Feb-2023	18:00	400 KV line ckt -1 is charged only upto additional gantry at gumma substation and would be under shutdown for the period	PLANNED	Approved	06-Feb-23	09:00	07-Feb-23	18:00	
681	RQ119002	OCC_203	sldchp_sd	BAY	410 MAIN BAY - 400 KV KALA AMB(PKTL)- WANGTO_GIS(HP) (HPPTCL) CKT-1 (JPL)	JPL	D	Replacement of M3 module and programming of the RPH3 Relay	01-Feb-2023	09:00	01-Feb-2023	17:00	Line 1 will remain in service through Tie bay	PLANNED	Approved	01-Feb-23	09:00	01-Feb-23	17:00	
682	RQ119167	OCC_203	sldcps_sd	TRANSFO RMER	400/220 KV 315 MVA ICT 1 AT MUKTSAR(PS)	PSTCL	D	General maintenance for nut-bolt tightening,cleaning and IR of equipments.	28-Feb-2023	08:00	28-Feb-2023	18:00		PLANNED	Approved	28-Feb-23	08:00	28-Feb-23	18:00	
683	RQ119166	OCC_203	sldcps_sd	TRANSFO RMER	400/220 KV 500 MVA ICT 3 AT MAKHU(PS)	PSTCL	D	Nut bolt tightening of HV and LV Jumpers, cleaning of bushes,BMK,CTR Panel and C&R Panels	14-Feb-2023	08:00	14-Feb-2023	18:00		PLANNED	Approved	14-Feb-23	08:00	14-Feb-23	18:00	
684	RQ119171	OCC_203	sldcps_sd	TRANSFO RMER	400/220 KV 315 MVA ICT 2 AT NAKODAR(PSG)	PSTCL	D	Periodic Maintenance	13-Feb-2023	08:00	13-Feb-2023	18:00		PLANNED	Approved	13-Feb-23	08:00	13-Feb-23	18:00	
685	RQ119168	OCC_203	sldcps_sd	TRANSFO RMER	400/220 KV 315 MVA ICT 2 AT MUKTSAR(PS)	PSTCL	D	General maintenance for nut-bolt tightening,cleaning and IR of equipments.	09-Feb-2023	08:00	09-Feb-2023	18:00		PLANNED	Approved	09-Feb-23	08:00	09-Feb-23	18:00	
686	RQ119164	OCC_203	sldcps_sd	TRANSFO RMER	400/220 KV 315 MVA ICT 2 AT MAKHU(PS)	PSTCL	D	Nut bolt tightening of HV and LV Jumpers, cleaning of bushes,BMK,CTR Panel and C&R Panels	07-Feb-2023	08:00	07-Feb-2023	18:00		PLANNED	Approved	07-Feb-23	08:00	07-Feb-23	18:00	
687	RQ119170	OCC_203	sldcps_sd	TRANSFO RMER	400/220 KV 315 MVA ICT 1 AT NAKODAR(PSG)	PSTCL	D	Periodic Maintenance	06-Feb-2023	08:00	06-Feb-2023	18:00		PLANNED	Approved	06-Feb-23	08:00	06-Feb-23	18:00	
688	RQ119169	OCC_203	sldcps_sd	TRANSFO RMER	400/220 KV 500 MVA ICT 3 AT MUKTSAR(PS)	PSTCL	D	General maintenance for nut-bolt tightening,cleaning and IR of equipments.	06-Feb-2023	08:00	06-Feb-2023	18:00		PLANNED	Approved	06-Feb-23	08:00	06-Feb-23	18:00	

689	RQ119165	OCC_203	sldcps_sd	TRANSFO RMER	400/220 KV 315 MVA ICT 1 AT MAKHU(P.S)	PSTCL	D	Nut bolt tightening of HV and LV Jumpers, cleaning of bushes,BMK,CTR Panel and C&R Panels	02-Feb-2023	08:00					Approved	02-Feb-23	08:00	02-Feb-23	18:00	
690	RQ119221	OCC_203	sldchr_sd	TRANSFO RMER	400/220 KV 315 MVA ICT 3 AT DHANODA(HV)	HVPNL	D	To verify BI, BO & Protection signals in SAS	27-Feb-2023	09:00					Approved	27-Feb-23	09:00	27-Feb-23	19:00	
691	RQ119220	OCC_203	sldchr_sd	TRANSFO RMER	400/220 KV 315 MVA ICT 2 AT DHANODA(HV)	HVPNL	D	To verify BI, BO & Protection signals in SAS	25-Feb-2023	09:00					Approved	25-Feb-23	09:00	25-Feb-23	19:00	
692	RQ119275	OCC_203	sldchr_sd	TRANSFO RMER	400/220 KV 315 MVA ICT 4 AT DAULATABAD(HV)	HVPNL	D	For testing of protection relays by M&P	24-Feb-2023	10:00					Approved	24-Feb-23	10:00	24-Feb-23	17:00	
693	RQ119219	OCC_203	sldchr_sd	TRANSFO RMER	400/220 KV 315 MVA ICT 1 AT DHANODA(HV)	HVPNL	D	To verify BI, BO & Protection signals in SAS	24-Feb-2023	09:00					Approved	24-Feb-23	09:00	24-Feb-23	19:00	
694	RQ119218	OCC_203	sldchr_sd	TRANSFO RMER	400/220 KV 315 MVA ICT 1 AT KABULPUR(HV)	HVPNL	D	For AMP work of ICT and allied equipment	23-Feb-2023	09:00					Approved	23-Feb-23	09:00	23-Feb-23	15:00	
695	RQ119274	OCC_203	sldchr_sd	TRANSFO RMER	400/220 KV 315 MVA ICT 3 AT DAULATABAD(HV)	HVPNL	D	For testing of protection relays by M&P	22-Feb-2023	10:00					Approved	22-Feb-23	10:00	22-Feb-23	17:00	
696	RQ119273	OCC_203	sldchr_sd	TRANSFO RMER	400/220 KV 315 MVA ICT 2 AT DAULATABAD(HV)	HVPNL	D	For testing of protection relays by M&P	20-Feb-2023	10:00					Approved	20-Feb-23	10:00	20-Feb-23	17:00	
697	RQ119272	OCC_203	sldchr_sd	TRANSFO RMER	400/220 KV 315 MVA ICT 1 AT DAULATABAD(HV)	HVPNL	D	For testing of protection relays by M&P	17-Feb-2023	10:00					Approved	17-Feb-23	10:00	17-Feb-23	17:00	
698	RQ119668	OCC_203	cpcc1_sd	TRANSFO RMER	400/220 KV 500 MVA ICT 5 AT FATEHGARH_II(PG)	POWERGRID	D	For construction works and LM erection Works	26-Feb-2023	17:00					Approved	26-Feb-23	17:00	28-Feb-23	23:00	
699	RQ119673	OCC_203	cpcc1_sd	TRANSFO RMER	400/220 KV 500 MVA ICT 3 AT FATEHGARH_II(PG)	POWERGRID	D	For testing and commissioning works with TBC Bay	25-Feb-2023	17:00					Approved	25-Feb-23	17:00	27-Feb-23	23:00	
700	RQ119638	OCC_203	cpcc1_sd	TRANSFO RMER	400/220 KV 315 MVA ICT 2 AT BHINMAL(PG)	POWERGRID	D	FOR AMP WORK	25-Feb-2023	08:00					Approved	25-Feb-23	08:00	25-Feb-23	18:00	
701	RQ119856	OCC_203	cpcc2_sd	TRANSFO RMER	400/220 KV 500 MVA ICT 4 AT LUDHIANA(PG)	POWERGRID	D	AMP works/ Testing of protection System	24-Feb-2023	10:00				Kindly approve.	Approved	24-Feb-23	10:00	24-Feb-23	14:00	
702	RQ119637	OCC_203	cpcc1_sd	TRANSFO RMER	400/220 KV 315 MVA ICT 1 AT BHINMAL(PG)	POWERGRID	D	FOR AMP WORK	23-Feb-2023	08:00					Approved	23-Feb-23	08:00	23-Feb-23	18:00	
703	RQ119670	OCC_203	cpcc1_sd	TRANSFO RMER	400/220 KV 500 MVA ICT 2 AT FATEHGARH_II(PG)	POWERGRID	D	For testing and commissioning works with TBC Bay	22-Feb-2023	17:00					Approved	22-Feb-23	17:00	24-Feb-23	23:00	
704	RQ119645	OCC_203	cpcc1_sd	TRANSFO RMER	400/220 KV 315 MVA ICT 1 AT BASSI(PG)	POWERGRID	C	Complete Overhauling work of ICT-01	20-Feb-2023	08:00					Approved	20-Feb-23	08:00	04-Mar-23	18:00	High loading issue/Rajasthan consent required for load management
705	RQ119669	OCC_203	cpcc1_sd	TRANSFO RMER	400/220 KV 500 MVA ICT 1 AT FATEHGARH_II(PG)	POWERGRID	D	For testing and commissioning works with TBC Bay	19-Feb-2023	17:00					Approved	19-Feb-23	17:00	21-Feb-23	23:00	
706	RQ119660	OCC_203	cpcc1_sd	TRANSFO RMER	400/220 KV 500 MVA ICT 3 AT BHADLA(PG)	POWERGRID	D	For GIB Erection	18-Feb-2023	08:00					Approved	18-Feb-23	17:00	20-Feb-23	23:00	Shutdown may be given from 1700 Hrs
707	RQ119944	OCC_203	cpcc2_sd	TRANSFO RMER	400/220 KV 315 MVA ICT 1 AT SAMBA(PG)	POWERGRID	D	FOR ICT-1 AMP AT SAMBA SUBSTATION	16-Feb-2023	09:00				Kindly approve.	Approved	16-Feb-23	09:00	16-Feb-23	18:00	

708	RQ119639	OCC_203	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 3 AT SAHARANPUR(PG)	POWERGRID	D	FOR AMP WORK	16-Feb-2023	08:00		16-Feb-2023	18:00		PLANNED	Approved	16-Feb-23	08:00	16-Feb-23	18:00	
709	RQ119604	OCC_203	cpcc3_sd	TRANSFORMER	400/132 KV 200 MVA ICT 1 AT BALIA(PG)	POWERGRID	C	200 MVA ICT Leakages arresting work. Turret/Bushing/Radiator/ Pipe Lines Gasket Replacement by Draining Complete Oil. During Shut down of ICT associated two UPPTCL lines (a)132 KV BALIA(PG)-BANSDIH(UP) CKT-1, (b)132 KV BALIA(PG)-SIKANDARPUR (UP) CKT-1 are also needed	16-Feb-2023	08:00		19-Feb-2023	18:00		PLANNED	Approved	16-Feb-23	08:00	19-Feb-23	18:00	
710	RQ119857	OCC_203	cpcc2_sd	TRANSFORMER	400/220 KV 315 MVA ICT 3 AT LUDHIANA(PG)	POWERGRID	D	AMP works/ Testing of protection System	14-Feb-2023	10:00		14-Feb-2023	14:00	Kindly approve.	PLANNED	Approved	14-Feb-23	10:00	14-Feb-23	14:00	
711	RQ119663	OCC_203	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 7 AT BHADLA(PG)	POWERGRID	D	For GIB Erection, HV Test, Jumpering Work	13-Feb-2023	14:00		25-Feb-2023	23:00		PLANNED	Approved	13-Feb-23	17:00	25-Feb-23	23:00	Shutdown may be given from 1700 Hrs
712	RQ119855	OCC_203	cpcc2_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT LUDHIANA(PG)	POWERGRID	D	FOR AMP WORKS	13-Feb-2023	09:00		13-Feb-2023	17:00	Kindly approve.	PLANNED	Approved	13-Feb-23	09:00	13-Feb-23	17:00	
713	RQ119641	OCC_203	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT GURGAON(PG)	POWERGRID	D	FOR AMP WORK	13-Feb-2023	08:00		13-Feb-2023	18:00		PLANNED	Approved	13-Feb-23	08:00	13-Feb-23	18:00	
714	RQ119830	OCC_203	cpcc2_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT AMRITSAR(PG)	POWERGRID	D	FOR AMP WORKS	10-Feb-2023	10:00		10-Feb-2023	17:00	Kindly approve.	PLANNED	Approved	10-Feb-23	10:00	10-Feb-23	17:00	
715	RQ119898	OCC_203	cpcc2_sd	TRANSFORMER	400/220 KV 315 MVA ICT 3 AT HAMIRPUR(PG)	POWERGRID	D	AMP Works of ICT 3 and Testing of new WTI and OTI scheme	10-Feb-2023	09:00		10-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	10-Feb-23	09:00	10-Feb-23	18:00	
716	RQ119677	OCC_203	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT KOTA(PG)	POWERGRID	D	TO ATTEND THE ISSUE RELATED WITH CFT PLATE	09-Feb-2023	08:00		09-Feb-2023	20:00		PLANNED	Approved	09-Feb-23	08:00	09-Feb-23	20:00	
717	RQ119829	OCC_203	cpcc2_sd	TRANSFORMER	400/220 KV 500 MVA ICT 3 AT AMRITSAR(PG)	POWERGRID	D	FOR AMP WORKS	08-Feb-2023	10:00		08-Feb-2023	16:00	Kindly approve.	PLANNED	Approved	08-Feb-23	10:00	08-Feb-23	16:00	
718	RQ119671	OCC_203	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 4 AT FATEHGARH_II(PG)	POWERGRID	D	For construction works and LM erection Works	07-Feb-2023	17:00		17-Feb-2023	23:00		PLANNED	Approved	07-Feb-23	17:00	17-Feb-23	23:00	
719	RQ119662	OCC_203	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 2 AT BHADLA(PG)	POWERGRID	D	For GIB Erection	07-Feb-2023	14:00		13-Feb-2023	21:00		PLANNED	Approved	07-Feb-23	17:00	13-Feb-23	23:00	Shutdown may be given from 1700 Hrs
720	RQ119897	OCC_203	cpcc2_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT HAMIRPUR(PG)	POWERGRID	D	AMP Works of ICT 3 and Testing of new WTI and OTI scheme	07-Feb-2023	09:00		07-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	07-Feb-23	09:00	07-Feb-23	18:00	
721	RQ119606	OCC_203	cpcc3_sd	TRANSFORMER	400/220 KV 500 MVA ICT 3 AT FATEHPUR(PG)	POWERGRID	D	AMP works	07-Feb-2023	08:00		07-Feb-2023	18:00		PLANNED	Approved	07-Feb-23	08:00	07-Feb-23	18:00	
722	RQ119682	OCC_203	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 2 AT BIKANER(PG)	POWERGRID	C	ICT2 TO BUS2 DROPPER CONNECTION WORK	05-Feb-2023	17:00		06-Feb-2023	03:00		PLANNED	Approved	05-Feb-23	17:00	06-Feb-23	03:00	
723	RQ119674	OCC_203	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 8 AT FATEHGARH_II(PG)	POWERGRID	D	For Dia completion work, LBB testing and TBC testing	05-Feb-2023	08:00		09-Feb-2023	18:00		PLANNED	Approved	05-Feb-23	17:00	09-Feb-23	23:00	May be allowed from 1700 Hrs
724	RQ119672	OCC_203	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 9 AT FATEHGARH_II(PG)	POWERGRID	D	For construction works and LM erection Works	03-Feb-2023	17:00		07-Feb-2023	23:00		PLANNED	Approved	03-Feb-23	17:00	07-Feb-23	23:00	
725	RQ119651	OCC_203	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 1 AT BAGHPAT(PG)	POWERGRID	D	For modification of PRV logic	03-Feb-2023	11:00		04-Feb-2023	12:00		PLANNED	Approved	03-Feb-23	11:00	04-Feb-23	12:00	

726	RQ119896	OCC_203	cpcc2_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT HAMIRPUR(PG)	POWERGRID	D	AMP Works of ICT 3 and Testing of new WTI and OTI scheme	03-Feb-2023	09:00		03-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	03-Feb-23	09:00	03-Feb-23	18:00	
727	RQ119649	OCC_203	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 2 AT MANDOLA(PG)	POWERGRID	D	FOR AMP WORK	03-Feb-2023	08:00		03-Feb-2023	18:00		PLANNED	Approved	03-Feb-23	08:00	03-Feb-23	18:00	
728	RQ119644	OCC_203	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 3 AT BASSI(PG)	POWERGRID	D	FOR AMP WORK	03-Feb-2023	08:00		03-Feb-2023	18:00		PLANNED	Approved	03-Feb-23	08:00	03-Feb-23	18:00	
729	RQ119605	OCC_203	cpcc3_sd	TRANSFORMER	400/220 KV 500 MVA ICT 3 AT MAINPURI(PG)	POWERGRID	D	AMP works	03-Feb-2023	08:00		03-Feb-2023	18:00		PLANNED	Approved	03-Feb-23	08:00	03-Feb-23	18:00	
730	RQ119997	OCC_203	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT MEERUT(PG)	POWERGRID	D	FOR AMP WORK	02-Feb-2023	08:00		02-Feb-2023	18:00		PLANNED	Approved	02-Feb-23	08:00	02-Feb-23	18:00	
731	RQ119607	OCC_203	cpcc3_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT SOHAWAL(PG)	POWERGRID	D	S/D of ICT 1 & 2 required for shifting of New ICT-III to New Foundation	02-Feb-2023	08:00		02-Feb-2023	18:00		PLANNED	Approved	02-Feb-23	08:00	02-Feb-23	18:00	
732	RQ119608	OCC_203	cpcc3_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT SOHAWAL(PG)	POWERGRID	D	S/D of ICT 1 & 2 required for shifting of New ICT-III to New Foundation	02-Feb-2023	08:00		02-Feb-2023	18:00		PLANNED	Approved	02-Feb-23	08:00	02-Feb-23	18:00	
733	RQ119661	OCC_203	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 1 AT BHADLA(PG)	POWERGRID	D	For GIB Erection	01-Feb-2023	14:00		06-Feb-2023	21:00		PLANNED	Approved	01-Feb-23	17:00	06-Feb-23	23:00	Shutdown may be given from 1700 Hrs
734	RQ119845	OCC_203	cpcc2_sd	TRANSFORMER	400/220 KV 315 MVA ICT 3 AT FATEHABAD(PG)	POWERGRID	D	FOR AMP WORKS	01-Feb-2023	08:00		01-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	01-Feb-23	08:00	01-Feb-23	18:00	
735	RQ119648	OCC_203	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 3 AT BAWANA(DV)	POWERGRID	D	attending leakges from oltc	01-Feb-2023	08:00		02-Feb-2023	18:00		PLANNED	Approved	01-Feb-23	08:00	02-Feb-23	18:00	
736	RQ118993	OCC_203	stuup_sd	TRANSFORMER	400/220 KV 500 MVA ICT 5 AT GR.NOIDA(UPC)	UPPTCL	D	For routine testing work.* SHUTDOWN OF 400/220KV 500MVA T/F-4 AT 400 KV S/S GR. NOIDA	25-Feb-2023	11:00		25-Feb-2023	16:00	There will be no any supply interruption due to this shut down Load of sub station will be feed through 400kv 2X315 MVA ICT-i&II and 1X 500MVA ICT-III.	PLANNED	Approved	25-Feb-23	11:00	25-Feb-23	16:00	
737	RQ118938	OCC_203	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT GR.NOIDA(UPC)	UPPTCL	D	For annual maintenance & testing work of ICT	21-Feb-2023	09:00		21-Feb-2023	11:00		PLANNED	Approved	21-Feb-23	09:00	21-Feb-23	11:00	May be read as 400/220 KV 315 MVA ICT 1 i.p.o ICT 2 AT GR.NOIDA(UPC)
738	RQ119058	OCC_203	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT PANKI(UP)	UPPTCL	D	* S/D Required 315 MVA ICT-I For bay tightening and top up transformer oil.	10-Feb-2023	10:00		10-Feb-2023	17:00		PLANNED	Approved	10-Feb-23	10:00	10-Feb-23	17:00	
739	RQ119877	OCC_203	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 3 AT SULTANPUR(UP)	UPPTCL	D	For routine bay maintenance	09-Feb-2023	10:00		09-Feb-2023	18:00		PLANNED	Approved	09-Feb-23	10:00	09-Feb-23	18:00	
740	RQ118943	OCC_203	stuup_sd	TRANSFORMER	400/220 KV 500 MVA ICT 2 AT HAPUR(UP)	UPPTCL	D	For Maintenance & Testing work of ICT	09-Feb-2023	09:30		09-Feb-2023	13:30		PLANNED	Approved	09-Feb-23	09:30	09-Feb-23	13:30	
741	RQ118935	OCC_203	stuup_sd	TRANSFORMER	400/220 KV 500 MVA ICT 2 AT INDIRAPURAM(UP)	UPPTCL	D	For annual maintenance & testing work of ICT	07-Feb-2023	09:00		07-Feb-2023	13:00		PLANNED	Approved	07-Feb-23	09:00	07-Feb-23	13:00	
742	RQ119878	OCC_203	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT SULTANPUR(UP)	UPPTCL	D	For routine bay maintenance	06-Feb-2023	10:00		06-Feb-2023	18:00		PLANNED	Approved	06-Feb-23	10:00	06-Feb-23	18:00	

743	RQ118937	OCC_203	stuup_sd	TRANSFORMER	400/132 KV 200 MVA ICT 1 AT NEHTAUR(UP)	UPPTCL	D	As per request of UPPTCL (STU), 132kv Bus shutdown required due to Jumpering work of new 200MVA ICT IV side bay to existing bus, for the same 200MVA ICT-1 & 200MVA ICT-2 will be complete shutdown.	06-Feb-2023	09:00	06-Feb-2023	15:00		PLANNED	Approved	06-Feb-23	09:00	06-Feb-23	15:00	
744	RQ118936	OCC_203	stuup_sd	TRANSFORMER	400/132 KV 200 MVA ICT 2 AT NEHTAUR(UP)	UPPTCL	D	As per request of UPPTCL (STU), 132kv Bus shutdown required due to Jumpering work of new 200MVA ICT IV side bay to existing bus, for the same 200MVA ICT-1 & 200MVA ICT-2 will be complete shutdown.	06-Feb-2023	09:00	06-Feb-2023	15:00		PLANNED	Approved	06-Feb-23	09:00	06-Feb-23	15:00	
745	RQ119876	OCC_203	stuup_sd	TRANSFORMER	400/220 KV 240 MVA ICT 2 AT SULTANPUR(UP)	UPPTCL	D	For routine bay maintenance	02-Feb-2023	10:00	02-Feb-2023	18:00		PLANNED	Approved	02-Feb-23	10:00	02-Feb-23	18:00	
746	RQ119472	OCC_203	sldcdv_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT MUNDKA(DV)	DTL	D	Tan Delta testing of ICT 1 alongwith incomer	24-Feb-2023	08:00	24-Feb-2023	13:00		PLANNED	Approved	24-Feb-23	08:00	24-Feb-23	13:00	
747	RQ119243	OCC_203	sldcrs_sd	TRANSFORMER	400/220 KV 315 MVA ICT 3 AT AKAL(RS)	RRVPNL	D	Maintenance Work	21-Feb-2023	08:00	21-Feb-2023	18:00		PLANNED	Approved	21-Feb-23	08:00	21-Feb-23	18:00	
748	RQ119245	OCC_203	sldcrs_sd	TRANSFORMER	400/220 KV 500 MVA ICT 4 AT AKAL(RS)	RRVPNL	D	Maintenance Work	20-Feb-2023	08:00	20-Feb-2023	18:00		PLANNED	Approved	20-Feb-23	08:00	20-Feb-23	18:00	
749	RQ119241	OCC_203	sldcrs_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT AJMER(RS)	RRVPNL	D	Half Yearly maintenance work of associated equipments of 400/220 kV, 315 MVA ICT-I Bay to be carried out by M/s Suncity urja pvt. Ltd. Jaipur	20-Feb-2023	08:00	20-Feb-2023	18:00		PLANNED	Approved	20-Feb-23	08:00	20-Feb-23	18:00	
750	RQ119250	OCC_203	sldcrs_sd	TRANSFORMER	400/220 KV 500 MVA ICT 2 AT AKAL(RS)	RRVPNL	D	Maintenance Work	17-Feb-2023	08:00	17-Feb-2023	18:00		PLANNED	Approved	17-Feb-23	08:00	17-Feb-23	18:00	
751	RQ119242	OCC_203	sldcrs_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT RAJWEST(RW)	RRVPNL	D	Planned maintenance	17-Feb-2023	08:00	17-Feb-2023	18:00		PLANNED	Approved	17-Feb-23	08:00	17-Feb-23	18:00	
752	RQ119249	OCC_203	sldcrs_sd	TRANSFORMER	400/220 KV 500 MVA ICT 1 AT AKAL(RS)	RRVPNL	D	Maintenance Work	15-Feb-2023	08:00	15-Feb-2023	18:00		PLANNED	Approved	15-Feb-23	08:00	15-Feb-23	18:00	
753	RQ119248	OCC_203	sldcrs_sd	TRANSFORMER	400/11 KV 80 MVA ST 1 AT KAWAI SCTPS(APR)	RRVPNL	C	Annual maintenance and testing of station transformer#1 & bay equipments.	09-Feb-2023	08:00	10-Feb-2023	18:00		PLANNED	Approved	09-Feb-23	08:00	10-Feb-23	18:00	
754	RQ119247	OCC_203	sldcrs_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT JODHPUR(RS)	RRVPNL	D	Quarterly Preventive Maintenance and testing work. & Replacement of damaged 400 KV Post Insulators.	08-Feb-2023	08:00	09-Feb-2023	18:00		PLANNED	Approved	08-Feb-23	08:00	09-Feb-23	18:00	
755	RQ119244	OCC_203	sldcrs_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT JODHPUR(RS)	RRVPNL	D	Quarterly Preventive Maintenance and testing work.	07-Feb-2023	08:00	07-Feb-2023	18:00		PLANNED	Approved	07-Feb-23	08:00	07-Feb-23	18:00	
756	RQ119246	OCC_203	sldcrs_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT BIKANER(RS)	RRVPNL	D	Routine Bay Maintenance Work	03-Feb-2023	08:00	03-Feb-2023	18:00		PLANNED	Approved	03-Feb-23	08:00	03-Feb-23	18:00	
757	RQ118952	OCC_203	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT HARDUAGANJ (UP)	UPRVUNL	C	For commissioning of Composite Monitoring System (CMS) of ICT	11-Feb-2023	08:00	20-Feb-2023	18:00	Shutdown of this ICT is required from 20.01.2023 to 30.01.2023	PLANNED	Approved	11-Feb-23	08:00	20-Feb-23	18:00	
758	RQ118954	OCC_203	stuup_sd	TRANSFORMER	400/11 KV 100 MVA ST 2 AT HARDUAGANJ (UP)	UPRVUNL	C	For carrying out mechanical work of erection near Overhead conductors	02-Feb-2023	08:00	04-Feb-2023	18:00	For the safety point of view.	PLANNED	Approved	02-Feb-23	08:00	04-Feb-23	18:00	

759	RQ118953	OCC_203	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT HARDUAGANJ (UP)	UPRVUNL	C	For commissioning of Composite Monitoring System (CMS) of ICT	01-Feb-2023	08:00					Approved	01-Feb-23	08:00	10-Feb-23	18:00		
760	RQ119384	OCC_203	ntpcos_sd	TRANSFORMER	220/6 KV 50 MVA ST 2 AT UNCHAHAHAR(NT)	NTPC	C	Isolator Replacement	07-Feb-2023	08:00					Approved	07-Feb-23	08:00	09-Feb-23	18:00		
761	RQ119385	OCC_203	ntpcos_sd	TRANSFORMER	220/6 KV 50 MVA ST 1 AT UNCHAHAHAR(NT)	NTPC	C	Isolator Replacement	02-Feb-2023	08:00					Approved	02-Feb-23	08:00	04-Feb-23	18:00		
762	RQ119992	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV ABDULLAPUR(PG)-RAILWAYHR(RLY) (HVPNL) CKT-1	HVPNL	D	For Stringing work at AP15/0-AP16/0 span of 220KV Abdullapur-Jagadhari Transmission line(DFCCIL Project) crossing span location no. 22 & 23 of 220KV D/C- 2 Phase - Abdullapur-Jagadhari Railway Workshop TSS Transmission Line.	28-Feb-2023	10:00			28-Feb-2023	18:00	Kindly approve.	Approved	28-Feb-23	10:00	28-Feb-23	18:00	
763	RQ119993	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV ABDULLAPUR(PG)-RAILWAYHR(RLY) (HVPNL) CKT-2	HVPNL	D	For Stringing work at AP15/0-AP16/0 span of 220KV Abdullapur-Jagadhari Transmission line(DFCCIL Project) crossing span location no. 22 & 23 of 220KV D/C- 2 Phase - Abdullapur-Jagadhari Railway Workshop TSS Transmission Line.	28-Feb-2023	10:00			28-Feb-2023	18:00	Kindly approve.	Approved	28-Feb-23	10:00	28-Feb-23	18:00	
764	RQ119747	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PANIPATTH(HV)-PANIPAT(BB) (HVPNL) CKT-1	HVPNL	D	Yearly Mtc.	28-Feb-2023	08:00			28-Feb-2023	18:00		Approved	28-Feb-23	08:00	28-Feb-23	18:00	
765	RQ119745	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWANI(HV)-BHIWANI(BB) (HVPNL) CKT-2	HVPNL	D	Quarterly Maintenance & Line Maintenance	24-Feb-2023	08:00			24-Feb-2023	18:00		Approved	24-Feb-23	08:00	24-Feb-23	18:00	
766	RQ119991	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV ABDULLAPUR(PG)-RAMPUR(HV) (HVPNL) CKT-1	HVPNL	D	For Stringing work at AP5/0-AP6/0 span of 220KV Abdullapur-Jagadhari Transmission line (DFCCIL Project) crossing of 220KV Abdullapur (POWERGRID)-DCRTPP Yamunanagar (HVPNL) TL & 220KV Abdullapur (POWERGRID)-Rampura Yamunanagar (HVPNL) TL at location no. 86 & 87.	23-Feb-2023	10:00			23-Feb-2023	18:00	Kindly approve.	Approved	23-Feb-23	10:00	23-Feb-23	18:00	
767	RQ119987	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV ABDULLAPUR(PG)-DCRTPPYAMUNANAGAR(HV) (HVPNL) CKT-1	HVPNL	D	For Stringing work at AP5/0-AP6/0 span of 220KV Abdullapur-Jagadhari Transmission line (DFCCIL Project) crossing of 220KV Abdullapur (POWERGRID)-DCRTPP Yamunanagar (HVPNL) TL & 220KV Abdullapur (POWERGRID)-Rampura Yamunanagar (HVPNL) TL at location no. 86 & 87.	23-Feb-2023	10:00			23-Feb-2023	18:00	Kindly approve.	Approved	23-Feb-23	10:00	23-Feb-23	18:00	

768	RQ119426	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV GURGAON(PG)-GURGAONSEC72(HV) (HVPNL) CKT-4	HVPNL	D	Bay Equipment AMP work	22-Feb-2023	08:00						Approved	22-Feb-23	08:00	22-Feb-23	18:00	
769	RQ119744	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWANI(HV)-BHIWANI(BB) (HVPNL) CKT-1	HVPNL	D	Quarterly mtc	21-Feb-2023	08:00						Approved	21-Feb-23	08:00	21-Feb-23	18:00	
770	RQ119425	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV GURGAON(PG)-GURGAONSEC72(HV) (HVPNL) CKT-3	HVPNL	D	Bay Equipment AMP work	21-Feb-2023	08:00						Approved	21-Feb-23	08:00	21-Feb-23	18:00	
771	RQ119592	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWADI(PG)-MAU(HV) (HVPNL) CKT-1	HVPNL	C	for NCRTC diversion work	20-Feb-2023	08:00						Approved	20-Feb-23	08:00	08-Mar-23	18:00	Subject to Haryana consent and necessary CEA clearance
772	RQ119510	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PALWAL(HV)-SAMAYPUR(BB) (HVPNL) CKT-2	HVPNL	D	Half Yearly Mtc..	17-Feb-2023	08:00						Approved	17-Feb-23	08:00	17-Feb-23	18:00	
773	RQ119509	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PALWAL(HV)-SAMAYPUR(BB) (HVPNL) CKT-1	HVPNL	D	Half yearly mtc	16-Feb-2023	08:00						Approved	16-Feb-23	08:00	16-Feb-23	18:00	
774	RQ119495	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SAMAYPUR(BB)-BADSHAHPUR(HV) (HVPNL) CKT-1	HVPNL	D	Half yearly mtc	13-Feb-2023	08:00						Approved	13-Feb-23	08:00	13-Feb-23	18:00	
775	RQ119914	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV RAWLI(HV)-PANCHKULA(PG) (HVPNL) CKT-2	HVPNL	D	AMP WORK of Line Equipment at Panchkula End	09-Feb-2023	09:30					Kindly approve.	Approved	09-Feb-23	09:30	09-Feb-23	18:00	
776	RQ119496	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SAMAYPUR(BB)-BADSHAHPUR(HV) (HVPNL) CKT-2	HVPNL	D	Half Yearly Mtc..	09-Feb-2023	08:00						Approved	09-Feb-23	08:00	09-Feb-23	18:00	
777	RQ119484	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SAMAYPUR(BB)-PALLI(HV) (HVPNL) CKT-2	HVPNL	D	Half Yearly Mtc..	07-Feb-2023	08:00						Approved	07-Feb-23	08:00	07-Feb-23	18:00	
778	RQ119424	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV GURGAON(PG)-GURGAONSEC72(HV) (HVPNL) CKT-2	HVPNL	D	Bay Equipment AMP work	07-Feb-2023	08:00						Approved	07-Feb-23	08:00	07-Feb-23	18:00	
779	RQ119423	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV GURGAON(PG)-GURGAONSEC72(HV) (HVPNL) CKT-1	HVPNL	D	Bay Equipment AMP work	06-Feb-2023	08:00						Approved	06-Feb-23	08:00	06-Feb-23	18:00	
780	RQ119594	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWADI(PG)-REWARI(HV) (HVPNL) CKT-2	HVPNL	C	for NCRTC diversion work	03-Feb-2023	08:00						Approved	03-Feb-23	08:00	17-Feb-23	18:00	Subject to Haryana consent and necessary CEA clearance
781	RQ119593	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWADI(PG)-REWARI(HV) (HVPNL) CKT-1	HVPNL	C	for NCRTC diversion work	03-Feb-2023	08:00						Approved	03-Feb-23	08:00	17-Feb-23	18:00	Subject to Haryana consent and necessary CEA clearance
782	RQ119428	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV GURGAON(PG)-GURGAONSEC33(HV) (HVPNL) CKT-2	HVPNL	D	Bay Equipment AMP work	03-Feb-2023	08:00						Approved	03-Feb-23	08:00	03-Feb-23	18:00	

783	RQ119483	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SAMAYPUR(BB)-PALLI(HV) (HVPNL) CKT-1	HVPNL	D	Half yearly mtc	02-Feb-2023	08:00	02-Feb-2023	18:00		PLANNED	Approved	02-Feb-23	08:00	02-Feb-23	18:00	
784	RQ119427	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV GURGAON(PG)-GURGAONSEC33(HV) (HVPNL) CKT-1	HVPNL	D	Bay Equipment AMP work	02-Feb-2023	08:00	02-Feb-2023	18:00		PLANNED	Approved	02-Feb-23	08:00	02-Feb-23	18:00	
785	RQ119598	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWADI(PG)-MAU(HV) (HVPNL) CKT-1	HVPNL	D	AMP of 220kV Line Bay Equipment	01-Feb-2023	08:00	01-Feb-2023	18:00		PLANNED	Approved	01-Feb-23	08:00	01-Feb-23	18:00	
786	RQ119978	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KISHENPUR(PG)-SALAL(NH) (PG) CKT-2	POWERGRID	D	AMP work of Line Equipment and TL work(Jumper Bolt/Nut Loose,Vibration damper Loose)	28-Feb-2023	09:00	28-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	28-Feb-23	09:00	28-Feb-23	18:00	
787	RQ119480	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV ANTA(NT)-SAWAIMADHOPUR(RS) (PG) CKT-1	POWERGRID	D	Additional glass disc insertion work	28-Feb-2023	08:00	28-Feb-2023	18:00		PLANNED	Approved	28-Feb-23	08:00	28-Feb-23	18:00	
788	RQ119977	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KISHENPUR(PG)-SALAL(NH) (PG) CKT-1	POWERGRID	D	AMP work of Line Equipment and TL work(Jumper Bolt/Nut Loose,Vibration damper Loose)	27-Feb-2023	09:00	27-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	27-Feb-23	09:00	27-Feb-23	18:00	
789	RQ119979	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KISHENPUR(PG)-UDHAMPUR(PDD) (PG) CKT-1	POWERGRID	D	AMP work of Line Equipment and TL work(Jumper Bolt/Nut Loose,Vibration damper Loose)	25-Feb-2023	09:00	25-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	25-Feb-23	09:00	25-Feb-23	18:00	
790	RQ119980	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KISHENPUR(PG)-UDHAMPUR(PDD) (PG) CKT-2	POWERGRID	D	AMP work of Line Equipment and TL work(Jumper Bolt/Nut Loose,Vibration damper Loose)	25-Feb-2023	09:00	25-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	25-Feb-23	09:00	25-Feb-23	18:00	
791	RQ119547	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV RAPS_C(NP)-ANTA(NT) (PG) CKT-1	POWERGRID	D	AMP of Line equipment and CT	25-Feb-2023	08:00	25-Feb-2023	18:00		PLANNED	Approved	25-Feb-23	08:00	25-Feb-23	18:00	
792	RQ119468	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV RAPS_B(NP)-CHITTORGARH(RS) (PG) CKT-2	POWERGRID	D	Additional glass disc insertion work	25-Feb-2023	08:00	25-Feb-2023	18:00		PLANNED	Approved	25-Feb-23	19:00	25-Feb-23	23:00	May be given from 1900 Hrs
793	RQ119157	OCC_203	ntpcncr_sd	AC TRANSMISSION LINE CIRCUIT	220 KV RAPS_C(NP)-ANTA(NT) (PG) CKT-1	POWERGRID	C	Bay equipment maintenance , no generation will be affected	25-Feb-2023	08:00	26-Feb-2023	18:00		PLANNED	Rejected					PG denied consent
794	RQ119563	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV LALSOTE(RS)-DAUSA(RS) (PG) CKT-1	POWERGRID	D	Half yearly maintenance work	24-Feb-2023	09:00	24-Feb-2023	14:00		PLANNED	Approved	24-Feb-23	09:00	24-Feb-23	14:00	
795	RQ119467	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV RAPS_B(NP)-CHITTORGARH(RS) (PG) CKT-1	POWERGRID	D	Additional glass disc insertion work	24-Feb-2023	08:00	24-Feb-2023	18:00		PLANNED	Approved	24-Feb-23	19:00	24-Feb-23	23:00	May be given from 1900 Hrs
796	RQ119568	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV ANTA(NT)-SAWAIMADHOPUR(RS) (PG) CKT-1	POWERGRID	D	For Half yearly Maintenance at 220kV GSS SWM	24-Feb-2023	08:00	24-Feb-2023	18:00		PLANNED	Approved	24-Feb-23	08:00	24-Feb-23	18:00	
797	RQ119560	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SAWAIMADHOPUR(RS)-DAUSA(RS) (PG) CKT-1	POWERGRID	D	For Half yearly Maintenance at both end	23-Feb-2023	08:00	23-Feb-2023	18:00		PLANNED	Approved	23-Feb-23	08:00	23-Feb-23	18:00	

798	RQ119895	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV HAMIRPUR(PG)-HAMIRPUR(HP) (PG) CKT-2	POWERGRID	D	FOR AMP WORKS	22-Feb-2023	10:00	22-Feb-2023	17:00	Kindly approve.	PLANNED	Approved	22-Feb-23	10:00	22-Feb-23	17:00	
799	RQ119894	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV HAMIRPUR(PG)-HAMIRPUR(HP) (PG) CKT-1	POWERGRID	D	FOR AMP WORKS	21-Feb-2023	10:00	21-Feb-2023	17:00	Kindly approve.	PLANNED	Approved	21-Feb-23	10:00	21-Feb-23	17:00	
800	RQ119665	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV UNCHAHAH(NT)-RAEBAREILLY(PG) (PG) CKT-3	POWERGRID	C	Transmission Line Diversion work due to construction of Ganga Expressway	20-Feb-2023	08:00	28-Feb-2023	18:00		PLANNED	Approved	20-Feb-23	08:00	28-Feb-23	18:00	
801	RQ119570	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BASSI(PG)-DAUSA(RS) (PG) CKT-2	POWERGRID	D	Half yearly maintenance work	17-Feb-2023	09:00	17-Feb-2023	14:00		PLANNED	Approved	17-Feb-23	09:00	17-Feb-23	14:00	
802	RQ119478	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV ANTA(NT)-BHILWARA(RS) (PG) CKT-2	POWERGRID	D	Additional glass disc insertion work	17-Feb-2023	08:00	17-Feb-2023	18:00		PLANNED	Approved	17-Feb-23	08:00	17-Feb-23	18:00	
803	RQ119893	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV HAMIRPUR(PG)-NEHRIAN(HP) (PG) CKT-2	POWERGRID	D	FOR AMP WORKS	16-Feb-2023	10:00	16-Feb-2023	17:00	Kindly approve.	PLANNED	Approved	16-Feb-23	10:00	16-Feb-23	17:00	
804	RQ119569	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BASSI(PG)-DAUSA(RS) (PG) CKT-1	POWERGRID	D	Half yearly maintenance work	16-Feb-2023	09:00	16-Feb-2023	14:00		PLANNED	Approved	16-Feb-23	09:00	16-Feb-23	14:00	
805	RQ120016	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KANPUR(PG)-KANPURNAUBASTA(UP) (PG) CKT-1	POWERGRID	D	AMP works	16-Feb-2023	08:00	16-Feb-2023	18:00		PLANNED	Approved	16-Feb-23	08:00	16-Feb-23	18:00	
806	RQ119558	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV RAPS_B(NP)-DEBARI(RS) (PG) CKT-1	POWERGRID	D	General Maintenance & Tree trimming Work	16-Feb-2023	08:00	16-Feb-2023	18:00		PLANNED	Rejected					PG denied consent
807	RQ119477	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV ANTA(NT)-BHILWARA(RS) (PG) CKT-1	POWERGRID	D	Additional glass disc insertion work	16-Feb-2023	08:00	16-Feb-2023	18:00		PLANNED	Approved	16-Feb-23	08:00	16-Feb-23	18:00	
808	RQ119892	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV HAMIRPUR(PG)-NEHRIAN(HP) (PG) CKT-1	POWERGRID	D	FOR AMP WORKS	15-Feb-2023	10:00	15-Feb-2023	17:00	Kindly approve.	PLANNED	Approved	15-Feb-23	10:00	15-Feb-23	17:00	
809	RQ119396	OCC_203	nhpccc_sd	AC TRANSMISSION LINE CIRCUIT	220 KV TANAKPUR(NH)-SITARGANJ(PG) (PG) CKT-1	POWERGRID	C	Shutdown is required for carrying out the condition monitoring test on HV equipment at Switchyard and Power Station by M/s CPRI.	15-Feb-2023	08:00	16-Feb-2023	19:00		PLANNED	Approved	15-Feb-23	08:00	16-Feb-23	19:00	Subject to PG/UK consent ;Sitarganj and tanakpur must remain connected
810	RQ119479	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV ANTA(NT)-LALSOTE(RS) (PG) CKT-1	POWERGRID	D	Additional glass disc insertion work	13-Feb-2023	08:00	13-Feb-2023	18:00		PLANNED	Approved	13-Feb-23	08:00	13-Feb-23	18:00	
811	RQ119395	OCC_203	nhpccc_sd	AC TRANSMISSION LINE CIRCUIT	220 KV TANAKPUR(NH)-CBGANJ(UP) (PG) CKT-1	POWERGRID	C	Shutdown is required for carrying out the condition monitoring test on HV equipments at Switchyard and Power Station by M/s CPRI.	13-Feb-2023	08:00	14-Feb-2023	19:00		PLANNED	Approved	13-Feb-23	08:00	14-Feb-23	19:00	Subject to PG consent; Sitarganj-Tanakpur must remain in service
812	RQ119515	OCC_203	sldcjk_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SAMBA(PG)-JAMMU(PDD) (PG) CKT-1	POWERGRID	D	Preventive Maintenance and periodic testing of vital grid equipments	12-Feb-2023	10:00	12-Feb-2023	16:00	50-80 Mw load may be shifted and fed from the sister 220 KV grids subject to real time loading and availability of power from these grids. Rest 220-250 MW load shall be affected.	PLANNED	Approved	12-Feb-23	10:00	12-Feb-23	16:00	

813	RQ119512	OCC_203	sldcjk_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SALAL(NH)- JAMMU(PDD) (PG) CKT-2	POWERGRID	D	Preventive Maintenance and periodic testing of vital grid equipments	12-Feb-2023	10:00	12-Feb-2023	16:00	50-80 Mw load may be shifted and fed from the sister 220 KV grids subject to real time loading and availability of power from these grids. Rest 220-250 MW load shall be affected.50-80 Mw load may be shifted and fed from the sister 220 KV grids subject to real time loading and availability of power from these grids. Rest 220-250 MW load shall be affected.	PLANNED	Approved	12-Feb-23	10:00	12-Feb-23	16:00	
814	RQ119511	OCC_203	sldcjk_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SALAL(NH)- JAMMU(PDD) (PG) CKT-1	POWERGRID	D	Preventive Maintenance and periodic testing of vital grid equipments	12-Feb-2023	10:00	12-Feb-2023	16:00	50-80 Mw load may be shifted and fed from the sister 220 KV grids subject to real time loading and availability of power from these grids. Rest 220-250 MW load shall be affected.	PLANNED	Approved	12-Feb-23	10:00	12-Feb-23	16:00	
815	RQ119469	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV RAPS_B(NP)- DEBARI(RS) (PG) CKT-1	POWERGRID	D	Additional glass disc insertion work	11-Feb-2023	08:00	11-Feb-2023	18:00		PLANNED	Approved	11-Feb-23	08:00	11-Feb-23	18:00	
816	RQ119848	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BAIRASIUL(NH)- PONG(BB) (PG) CKT-1	POWERGRID	D	IR MEASUREMENT OF LA	10-Feb-2023	10:00	10-Feb-2023	14:00	Kindly approve.	PLANNED	Approved	10-Feb-23	10:00	10-Feb-23	14:00	
817	RQ119359	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV INDIRA NAGAR(RS)- HEERAPURA(RS) (PG) CKT-1	POWERGRID	D	Quartererly maintenance of Bay Equipment	10-Feb-2023	08:00	10-Feb-2023	18:00		PLANNED	Rejected					PG denied consent
818	RQ119360	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BASSI(PG)-INDIRA NAGAR(RS) (PG) CKT-1	POWERGRID	D	Quartererly maintenance of Bay Equipment	08-Feb-2023	08:00	08-Feb-2023	18:00		PLANNED	Approved	08-Feb-23	08:00	08-Feb-23	18:00	
819	RQ119822	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SARNA(PS)- DASUYA(PS) (PG) CKT-2	POWERGRID	D	FOR AMP WORKS OF LINE AND BAY EQUIPMENTS	06-Feb-2023	10:00	06-Feb-2023	16:00	Kindly approve.	PLANNED	Approved	06-Feb-23	10:00	06-Feb-23	16:00	
820	RQ119825	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KISHENPUR(PG)- SARNA(PS) (PG) CKT-2	POWERGRID	D	FOR AMP WORKS OF LINE AND BAY EQUIPMENTS	03-Feb-2023	10:00	03-Feb-2023	17:00	Kindly approve.	PLANNED	Approved	03-Feb-23	10:00	03-Feb-23	17:00	
821	RQ120012	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KANPUR(PG)- MAINPURI(UP) (PG) CKT-1	POWERGRID	D	AMP works	03-Feb-2023	08:00	03-Feb-2023	18:00		PLANNED	Approved	03-Feb-23	08:00	03-Feb-23	18:00	
822	RQ119470	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV RAPS_C(NP)- ANTA(NT) (PG) CKT-1	POWERGRID	D	Additional glass disc insertion work	03-Feb-2023	08:00	03-Feb-2023	18:00		PLANNED	Approved	03-Feb-23	08:00	03-Feb-23	18:00	
823	RQ119824	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KISHENPUR(PG)- SARNA(PS) (PG) CKT-1	POWERGRID	D	FOR AMP WORKS OF LINE AND BAY EQUIPMENTS	02-Feb-2023	10:00	02-Feb-2023	17:00	Kindly approve.	PLANNED	Approved	02-Feb-23	10:00	02-Feb-23	17:00	
824	RQ119205	OCC_203	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MOGA(PG)-BADNI KALAN(PS) (PSTCL) CKT-1	PSTCL	D	For Jumper tightening and tree cutting From Tower No. 60 to 80	28-Feb-2023	08:00	28-Feb-2023	18:00		PLANNED	Approved	28-Feb-23	08:00	28-Feb-23	18:00	

825	RQ119864	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV LUDHIANA(PG)-SAHNEWAL(PSTCL) CKT-1	PSTCL	D	FOR AMP WORKS	26-Feb-2023	09:00		26-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	26-Feb-23	09:00	26-Feb-23	18:00	
826	RQ119204	OCC_203	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHAKRA_R(BB)-MAHILPUR(PSTCL) CKT-2	PSTCL	D	Checking of Jumper,suspension clamp and Damper.Tree cutting and disc cleaning	24-Feb-2023	08:00		24-Feb-2023	18:00		PLANNED	Approved	24-Feb-23	08:00	24-Feb-23	18:00	
827	RQ119863	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV LUDHIANA(PG)-LALTOKALAN(PSTCL) CKT-2	PSTCL	D	AMP of Line equipments	23-Feb-2023	09:00		23-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	23-Feb-23	09:00	23-Feb-23	18:00	
828	RQ119865	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV LUDHIANA(PG)-SAHNEWAL(PSTCL) CKT-2	PSTCL	D	FOR AMP WORKS	21-Feb-2023	09:00		21-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	21-Feb-23	09:00	21-Feb-23	18:00	
829	RQ119203	OCC_203	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHAKRA_R(BB)-MAHILPUR(PSTCL) CKT-1	PSTCL	D	Checking of Jumper,suspension clamp and Damper.Tree cutting and disc cleaning	20-Feb-2023	08:00		20-Feb-2023	18:00		PLANNED	Approved	20-Feb-23	08:00	20-Feb-23	18:00	
830	RQ119208	OCC_203	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MALERKOTLA(PG)-MALERKOTLA(PSTCL) CKT-1	PSTCL	D	Jumper Checking /Tightining of Dead End towers and tree trimming etc.	14-Feb-2023	08:00		14-Feb-2023	18:00	Supply of ICT -1 of 400/220 KV Power Grid Malerkotla Will effect due to this shutdown	PLANNED	Approved	14-Feb-23	08:00	14-Feb-23	18:00	
831	RQ119202	OCC_203	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV NALLAGARH(PG)-MOHALI(PSTCL) CKT-2	PSTCL	D	Tightening of nut bolts of jumpers, and cleaning of Disc insulators of T.no 100 to 105	09-Feb-2023	08:00		09-Feb-2023	18:00		PLANNED	Approved	09-Feb-23	08:00	09-Feb-23	18:00	
832	RQ119488	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHAKRA_R(BB)-MAHILPUR(PSTCL) CKT-1	PSTCL	D	Yearly mtc. & attending hot point	06-Feb-2023	08:00		07-Feb-2023	18:00		PLANNED	Approved	06-Feb-23	08:00	07-Feb-23	18:00	
833	RQ119201	OCC_203	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV NALLAGARH(PG)-MOHALI(PSTCL) CKT-1	PSTCL	D	Tightening of nut bolts of jumpers, and cleaning of Disc insulators of T.no 100 to 105	06-Feb-2023	08:00		06-Feb-2023	18:00		PLANNED	Approved	06-Feb-23	08:00	06-Feb-23	18:00	
834	RQ119485	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHAKRA_R(BB)-MAHILPUR(PSTCL) CKT-2	PSTCL	D	Yearly Mtc.	02-Feb-2023	08:00		03-Feb-2023	18:00		PLANNED	Approved	02-Feb-23	08:00	03-Feb-23	18:00	
835	RQ119749	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PANIPAT-CHARKHI DADRI (BB) CKT-1	BBMB	D	Yearly Mtc.	25-Feb-2023	08:00		25-Feb-2023	18:00		PLANNED	Approved	25-Feb-23	08:00	25-Feb-23	18:00	
836	RQ119867	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV GANGUWAL-JAMALPUR (BB) CKT-1	BBMB	D	Quarterly mtc	25-Feb-2023	08:00		25-Feb-2023	18:00		PLANNED	Approved	25-Feb-23	08:00	25-Feb-23	18:00	
837	RQ119742	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHAKRA_L-GANGUWAL (BB) CKT-2	BBMB	D	Yearly Mtc.	23-Feb-2023	08:00		24-Feb-2023	18:00		PLANNED	Approved	23-Feb-23	08:00	24-Feb-23	18:00	
838	RQ119741	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV GANGUWAL-JAMALPUR (BB) CKT-2	BBMB	C	for overhauling of 245 KV isolator no. 249	20-Feb-2023	08:00		23-Feb-2023	18:00		PLANNED	Approved	20-Feb-23	08:00	23-Feb-23	18:00	
839	RQ119736	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV GANGUWAL-DHULKOTE (BB) CKT-1	BBMB	D	Quarterly mtc	16-Feb-2023	08:00		16-Feb-2023	18:00		PLANNED	Approved	16-Feb-23	08:00	16-Feb-23	18:00	
840	RQ119508	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWANI-HISSAR (BB) CKT-2	BBMB	D	Quarterly mtc	16-Feb-2023	08:00		16-Feb-2023	18:00		PLANNED	Approved	16-Feb-23	08:00	16-Feb-23	18:00	
841	RQ119209	OCC_203	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PONG(BB)-DASUYA(PSTCL) CKT-1	BBMB	D	Checking of Jumper,suspension clamp and Damper.Tree cutting and disc cleaning	15-Feb-2023	08:00		15-Feb-2023	18:00		PLANNED	Approved	15-Feb-23	08:00	15-Feb-23	18:00	

842	RQ119985	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JAGADHARI-KURUKSHETRA (BB) CKT-1	BBMB	D	For Stringing work at AP12/0-AP13/0 span of 220KV Abdullapur-Jagadhari Transmission line (DFCCIL Project) crossing of 220KV S/C Jagadhari- Kurukshetra BBMB line at location no.16 & 17.	14-Feb-2023	10:00	14-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	14-Feb-23	10:00	14-Feb-23	18:00	
843	RQ119506	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHAKRA_L-GANGUWAL (BB) CKT-1	BBMB	D	Quarterly mtc and annual mtc at Bhakra End	13-Feb-2023	08:00	14-Feb-2023	18:00		PLANNED	Approved	13-Feb-23	08:00	14-Feb-23	18:00	
844	RQ119505	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV GANGUWAL-JAMALPUR (BB) CKT-1	BBMB	C	Overhauling of 245 KV Bus Isolator no. 243	13-Feb-2023	08:00	16-Feb-2023	18:00		PLANNED	Approved	13-Feb-23	08:00	16-Feb-23	18:00	
845	RQ119497	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV DEHAR-GANGUWAL (BB) CKT-1	BBMB	D	Half Yearly maintenance works & Cleaning of Post Insulators & quarterly maintenance at Ganguwal end.	10-Feb-2023	08:00	11-Feb-2023	18:00		PLANNED	Approved	10-Feb-23	08:00	11-Feb-23	18:00	
846	RQ119498	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV DEHAR-GANGUWAL (BB) CKT-2	BBMB	D	Quarterly mtc. and line mtc	09-Feb-2023	08:00	09-Feb-2023	18:00		PLANNED	Approved	09-Feb-23	08:00	09-Feb-23	18:00	
847	RQ119502	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHAKRA_R-JAMALPUR (BB) CKT-1	BBMB	D	Annual mtc. and to attend hot point on 220 KV Bhakra-Jamalpur Ckt-I	09-Feb-2023	08:00	10-Feb-2023	18:00		PLANNED	Approved	09-Feb-23	08:00	10-Feb-23	18:00	
848	RQ119492	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PANIPAT-DHULKOTE (BB) CKT-1	BBMB	D	providing of anti bird nest device	08-Feb-2023	08:00	08-Feb-2023	18:00		PLANNED	Approved	08-Feb-23	08:00	08-Feb-23	18:00	
849	RQ119475	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV DELHI RR(BB)-NARELA(DV) (BBMB) CKT-2	BBMB	D	Yearly Mtc.	07-Feb-2023	08:00	07-Feb-2023	18:00		PLANNED	Approved	07-Feb-23	08:00	07-Feb-23	18:00	
850	RQ119537	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWANI-CHARKHI DADRI (BB) CKT-3	BBMB	C	Stringing of 400 kV D/C Mahendragarh-Bhiwani TL at Loc.41A/0-42/0	07-Feb-2023	08:00	08-Feb-2023	18:00		PLANNED	Approved	07-Feb-23	08:00	08-Feb-23	18:00	Subject to Haryana consent and necessary CEA clearance
851	RQ119538	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWANI-CHARKHI DADRI (BB) CKT-4	BBMB	C	Stringing of 400 kV D/C Mahendragarh-Bhiwani TL at Loc.41A/0-42/0	07-Feb-2023	08:00	08-Feb-2023	18:00		PLANNED	Approved	07-Feb-23	08:00	08-Feb-23	18:00	Subject to Haryana consent and necessary CEA clearance
852	RQ119535	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWANI-CHARKHI DADRI (BB) CKT-1	BBMB	C	Stringing of 400 kV D/C Mahendragarh-Bhiwani TL at Loc.41A/0-42/0	07-Feb-2023	08:00	08-Feb-2023	18:00		PLANNED	Approved	07-Feb-23	08:00	08-Feb-23	18:00	Subject to Haryana consent and necessary CEA clearance
853	RQ119536	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWANI-CHARKHI DADRI (BB) CKT-2	BBMB	C	Stringing of 400 kV D/C Mahendragarh-Bhiwani TL at Loc.41A/0-42/0	07-Feb-2023	08:00	08-Feb-2023	18:00		PLANNED	Approved	07-Feb-23	08:00	08-Feb-23	18:00	Subject to Haryana consent and necessary CEA clearance
854	RQ119491	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PANIPAT-DHULKOTE (BB) CKT-1	BBMB	D	providing of anti bird nest device	07-Feb-2023	08:00	07-Feb-2023	18:00		PLANNED	Approved	07-Feb-23	08:00	07-Feb-23	18:00	
855	RQ119490	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHAKRA_R-JAMALPUR (BB) CKT-2	BBMB	D	Yearly Mtc.	06-Feb-2023	08:00	07-Feb-2023	18:00		PLANNED	Approved	06-Feb-23	08:00	07-Feb-23	18:00	
856	RQ119489	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHAKRA_R-GANGUWAL (BB) CKT-1	BBMB	D	Yearly Mtc.	06-Feb-2023	08:00	07-Feb-2023	18:00		PLANNED	Approved	06-Feb-23	08:00	07-Feb-23	18:00	

857	RQ119487	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PANIPAT-KURUKSHETRA (BB) CKT-1	BBMB	D	providing of anti bird nest device	06-Feb-2023	08:00					Approved	06-Feb-23	08:00	06-Feb-23	18:00		
858	RQ119481	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHAKRA_L-GANGUWAL (BB) CKT-3	BBMB	D	Yearly Mtc.	04-Feb-2023	08:00					Approved	04-Feb-23	08:00	04-Feb-23	18:00		
859	RQ119486	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHAKRA_R-GANGUWAL (BB) CKT-2	BBMB	D	Yearly Mtc.	02-Feb-2023	08:00					Approved	02-Feb-23	08:00	03-Feb-23	18:00		
860	RQ119476	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHAKRA_L-GANGUWAL (BB) CKT-3	BBMB	D	Yearly Mtc.	01-Feb-2023	08:00					Approved	01-Feb-23	08:00	01-Feb-23	18:00		
861	RQ119474	OCC_203	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV DELHI RR(BB)-NARELA(DV) (BBMB) CKT-1	BBMB	D	Yearly Mtc.	01-Feb-2023	08:00					Approved	01-Feb-23	08:00	01-Feb-23	18:00		
862	RQ120010	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JALANDHAR-PONG (BB) CKT-1	BBMB	D	NON - AUTO MODE required for OPGW installation works under Northern Region OPGW Strengthening Scheme (NROSS).	01-Feb-2023	07:00			28-Feb-2023	18:00	Kindly approve.	Approved	01-Feb-23	07:00	28-Feb-23	18:00	
863	RQ120011	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JALANDHAR-PONG (BB) CKT-2	BBMB	D	NON - AUTO MODE required for OPGW installation works under Northern Region OPGW Strengthening Scheme (NROSS).	01-Feb-2023	07:00			28-Feb-2023	18:00	Kindly approve.	Approved	01-Feb-23	07:00	28-Feb-23	18:00	
864	RQ119556	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV AGRA(PG)-SIKANDRA(UP) (PG) CKT-1	POWERGRID,	D	maintenance of line	24-Feb-2023	08:00			24-Feb-2023	18:00		Approved	24-Feb-23	08:00	24-Feb-23	18:00	
865	RQ119550	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV AGRA(PG)-BHARATPUR(RS) (PG) CKT-1	POWERGRID,	D	maintenance of line and bay at 220KV GSS RVPN, Bharatpur	23-Feb-2023	08:00			23-Feb-2023	18:00		Approved	23-Feb-23	08:00	23-Feb-23	18:00	
866	RQ119546	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV DUNI(RS)-KOTA(PG) (RS) CKT-1	RRVPNL	D	AMP of Line equipment and CT	24-Feb-2023	08:00			24-Feb-2023	18:00		Approved	24-Feb-23	08:00	24-Feb-23	18:00	
867	RQ119577	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV RAPS_A(NP)-SAKATPURA(RS) (RS) CKT-2	RRVPNL	D	Quarterly maintenance work and Testing of Equipment	23-Feb-2023	08:00			23-Feb-2023	18:00		Approved	23-Feb-23	08:00	23-Feb-23	18:00	
868	RQ119545	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHILWARA(RS)-KOTA(PG) (RS) CKT-1	RRVPNL	D	AMP of Line equipment and CT	23-Feb-2023	08:00			23-Feb-2023	18:00		Approved	23-Feb-23	08:00	23-Feb-23	18:00	
869	RQ119543	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KOTA(PG)-KTPS(RVUN) (RS) CKT-2	RRVPNL	D	AMP of Line equipment and CT	21-Feb-2023	08:00			21-Feb-2023	18:00		Approved	21-Feb-23	08:00	21-Feb-23	18:00	
870	RQ119542	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KOTA(PG)-KTPS(RVUN) (RS) CKT-1	RRVPNL	D	AMP of Line equipment and CT	20-Feb-2023	08:00			20-Feb-2023	18:00		Approved	20-Feb-23	08:00	20-Feb-23	18:00	
871	RQ119559	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV RAPS_B(NP)-SAKATPURA(RS) (RS) CKT-1	RRVPNL	D	Quarterly maintenance work and Testing of Equipment	17-Feb-2023	08:00			17-Feb-2023	18:00		Approved	17-Feb-23	08:00	17-Feb-23	18:00	
872	RQ119576	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV RAPS_A(NP)-SAKATPURA(RS) (RS) CKT-1	RRVPNL	D	Quarterly maintenance work and Testing of Equipment	16-Feb-2023	08:00			16-Feb-2023	18:00		Approved	16-Feb-23	08:00	16-Feb-23	18:00	

873	RQ119552	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV DEBARI(RS)-RAPS_A(NP) (RS) CKT-1	RRVPNL	D	General Maintenance & Tree trimming Work	15-Feb-2023	08:00	15-Feb-2023	18:00	PLANNED	Approved	15-Feb-23	08:00	15-Feb-23	18:00	
874	RQ119596	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWADI(PG)-BHIWADI(RS) (RS) CKT-2	RRVPNL	D	AMP of relay and Line Equipment	09-Feb-2023	08:00	09-Feb-2023	18:00	PLANNED	Approved	09-Feb-23	08:00	09-Feb-23	18:00	
875	RQ119567	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV ANTA(NT)-SAKATPURA(RS) (RS) CKT-1	RRVPNL	D	Quartly maintenance work and Testing of Equipment	09-Feb-2023	08:00	09-Feb-2023	18:00	PLANNED	Approved	09-Feb-23	08:00	09-Feb-23	18:00	
876	RQ119595	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWADI(PG)-BHIWADI(RS) (RS) CKT-1	RRVPNL	D	AMP of relay and Line Equipment	08-Feb-2023	08:00	08-Feb-2023	18:00	PLANNED	Approved	08-Feb-23	08:00	08-Feb-23	18:00	
877	RQ119445	OCC_203	sldcdv_sd	AC TRANSMISSION LINE CIRCUIT	220 KV GAZIPUR(DTL)-NOIDA SEC20(UP) (UP) CKT-1	UPPTCL	D	Tan Delta, testing of Equipments as per PMS at 220kV Sub Station Gazipur, DTL	23-Feb-2023	09:30	23-Feb-2023	13:30	PLANNED	Approved	23-Feb-23	09:30	23-Feb-23	13:30	
878	RQ119444	OCC_203	sldcdv_sd	AC TRANSMISSION LINE CIRCUIT	220 KV GAZIPUR(DTL)-SHAHIBABAD(UP) (UP) CKT-2	UPPTCL	D	Tan Delta, testing of Equipments as per PMS at 220kV Sub Station Gazipur, DTL	22-Feb-2023	13:30	22-Feb-2023	17:30	PLANNED	Approved	22-Feb-23	13:30	22-Feb-23	17:30	
879	RQ119446	OCC_203	sldcdv_sd	AC TRANSMISSION LINE CIRCUIT	220 KV GAZIPUR(DTL)-NOIDA SEC62(UP) (UP) CKT-1	UPPTCL	D	Tan Delta, testing of Equipments as per PMS at 220kV Sub Station Gazipur, DTL	22-Feb-2023	09:30	22-Feb-2023	13:30	PLANNED	Approved	22-Feb-23	09:30	22-Feb-23	13:30	
880	RQ119612	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV AGRA(PG)-SHAMSHABAD(UP) (UP) CKT-1	UPPTCL	D	Relay firmware upgradation and Testing work	21-Feb-2023	09:00	21-Feb-2023	18:00	PLANNED	Approved	21-Feb-23	09:00	21-Feb-23	18:00	
881	RQ120018	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KANPUR(PG)-SIKANDRA(UP) (UP) CKT-1	UPPTCL	D	AMP works	18-Feb-2023	08:00	18-Feb-2023	18:00	PLANNED	Approved	18-Feb-23	08:00	18-Feb-23	18:00	
882	RQ119765	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SOHAWAL(PG)-AYODHYA (UP) (UP) CKT-1	UPPTCL	C	To facilitate tower rectification work of 400 KV D/C Lucknow-Sohawal Line at Loc no.07	17-Feb-2023	08:00	19-Feb-2023	18:00	PLANNED	Approved	17-Feb-23	08:00	19-Feb-23	18:00	Subject to UP consent and necessary CEA clearance
883	RQ119768	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV NEW TANDA (UP)-SOHAWAL(PG) (UP) CKT-1	UPPTCL	C	To facilitate tower rectification work of 400 KV D/C Lucknow-Sohawal Line at Loc no.07	17-Feb-2023	08:00	19-Feb-2023	18:00	PLANNED	Approved	17-Feb-23	08:00	19-Feb-23	18:00	Subject to UP consent and necessary CEA clearance
884	RQ119767	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SOHAWAL(PG)-GONDA(UP) (UP) CKT-1	UPPTCL	C	To facilitate tower rectification work of 400 KV D/C Lucknow-Sohawal Line at Loc no.07	17-Feb-2023	08:00	19-Feb-2023	18:00	PLANNED	Approved	17-Feb-23	08:00	19-Feb-23	18:00	Subject to UP consent and necessary CEA clearance
885	RQ119766	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SOHAWAL(PG)-BAHRAICH(UP) (UP) CKT-1	UPPTCL	C	To facilitate tower rectification work of 400 KV D/C Lucknow-Sohawal Line at Loc no.07	17-Feb-2023	08:00	19-Feb-2023	18:00	PLANNED	Approved	17-Feb-23	08:00	19-Feb-23	18:00	Subject to UP consent and necessary CEA clearance
886	RQ119524	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BAGHPAT(PG)-BAGHPAT(UP) (UP) CKT-2	UPPTCL	D	Bay AMP Works	10-Feb-2023	08:00	10-Feb-2023	18:00	PLANNED	Approved	10-Feb-23	08:00	10-Feb-23	18:00	
887	RQ119523	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BAGHPAT(PG)-BAGHPAT(UP) (UP) CKT-1	UPPTCL	D	Bay AMP Works	09-Feb-2023	08:00	09-Feb-2023	18:00	PLANNED	Approved	09-Feb-23	08:00	09-Feb-23	18:00	
888	RQ119611	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV AGRA(PG)-TUNDLA (UP) (UP) CKT-1	UPPTCL	D	AMP of Line bay equipments	08-Feb-2023	09:00	08-Feb-2023	18:00	PLANNED	Approved	08-Feb-23	09:00	08-Feb-23	18:00	

889	RQ119522	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BAGHPAT(PG)-BAROT(UP) (UP) CKT-2	UPPTCL	D	Bay AMP Works	08-Feb-2023	08:00	08-Feb-2023	18:00	PLANNED	Approved	08-Feb-23	08:00	08-Feb-23	18:00	
890	RQ119521	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BAGHPAT(PG)-BAROT(UP) (UP) CKT-1	UPPTCL	D	Bay AMP Works	07-Feb-2023	08:00	07-Feb-2023	18:00	PLANNED	Approved	07-Feb-23	08:00	07-Feb-23	18:00	
891	RQ119664	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MAINPURI(PG)-NEEBKARORI(UP) (UP) CKT-2	UPPTCL	D	AMP work	06-Feb-2023	08:00	06-Feb-2023	18:00	PLANNED	Approved	06-Feb-23	08:00	06-Feb-23	18:00	
892	RQ119520	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BAGHPAT(PG)-MANDOLA VIHAR(UP) (UP) CKT-1	UPPTCL	D	Bay AMP Works	06-Feb-2023	08:00	06-Feb-2023	18:00	PLANNED	Approved	06-Feb-23	08:00	06-Feb-23	18:00	
893	RQ119061	OCC_203	stuup_sd	AC TRANSMISSION LINE CIRCUIT	220 KV UNCHAHAR(NT)-RAEBAREILLY(PG) (UP) CKT-2	UPPTCL	C	* Shutdown for diversion of 220KV Raebareli(PGCIL)-UNchahar(NTPC)-II line for Ganga expressway	06-Feb-2023	08:00	09-Feb-2023	18:00	PLANNED	Approved	06-Feb-23	08:00	09-Feb-23	18:00	Subject to UP consent and necessary CEA clearance
894	RQ119656	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MAINPURI(PG)-FARRUKHABAD (UP) (UP) CKT-1	UPPTCL	D	AMP work	04-Feb-2023	08:00	04-Feb-2023	18:00	PLANNED	Approved	04-Feb-23	08:00	04-Feb-23	18:00	
895	RQ119770	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SHAHJAHANPUR(PG)-SITAPUR (UP) (UP) CKT-1	UPPTCL	D	AMP of Line bay equipment.	01-Feb-2023	09:00	01-Feb-2023	18:00	PLANNED	Approved	01-Feb-23	09:00	01-Feb-23	18:00	
896	RQ118911	OCC_203	adhydro_s	AC TRANSMISSION LINE CIRCUIT	220 KV PHOZAL(HP)-NALLAGARH(PG) (ADHPL) CKT-1	ADHPL	D	Preventive maintenance work of the 220kV Transmission lines which includes tightening of tower jumpers, checking and rectification of vibration dampers, arcing horns, tightening of tower body bolt/nuts, inspection & cleaning of insulator strings, clearance of tower beds, lopping of trees etc. in the Line corridors and rectification of loose sags if any.	20-Feb-2023	10:00	25-Feb-2023	16:00	PLANNED	Approved	20-Feb-23	10:00	25-Feb-23	16:00	One Circuit at a time from 10:00-16:00 hrs from Phozal.
897	RQ118910	OCC_203	adhydro_s	AC TRANSMISSION LINE CIRCUIT	220 KV PHOZAL(HP)-NALLAGARH(PG) (ADHPL) CKT-1	ADHPL	D	Preventive maintenance work of the 220kV Transmission lines which includes tightening of tower jumpers, checking and rectification of vibration dampers, arcing horns, tightening of tower body bolt/nuts, inspection & cleaning of insulator strings, clearance of tower beds, lopping of trees etc. in the Line corridors and rectification of loose sags if any.	13-Feb-2023	10:00	17-Feb-2023	16:00	PLANNED	Approved	13-Feb-23	10:00	17-Feb-23	16:00	One Circuit at a time from 10:00-16:00 hrs from Phozal.

898	RQ118909	OCC_203	adhydro_s	AC TRANSMISSION LINE CIRCUIT	220 KV PHOZAL(HP)- NALLAGARH(PG) (ADHPL) CKT-1	ADHPL	D	Preventive maintenance work of the 220kV Transmission lines which includes tightening of tower jumpers, checking and rectification of vibration dampers, arcing horns, tightening of tower body bolt/nuts, inspection & cleaning of insulator strings, clearance of tower beds, lopping of trees etc. in the Line corridors and rectification of loose sags if any.	06-Feb-2023	10:00	11-Feb-2023	16:00	Shutdown required on daily basis from 10:00 to 16:00 hrs . Power of Phozal HPPTCL & ADHPL will be evacuated through 220 KV AD hydro(AD)-Phozal(HP) (ADHPL) Ckt-1 & 220 KV AD HYDRO(AD)-NALLAGARH(PG) (ADHPL) CKT-1.	PLANNED	Approved	06-Feb-23	10:00	11-Feb-23	16:00	One Circuit at a time from 10:00-16:00 hrs from Phozal.
899	RQ118908	OCC_203	adhydro_s	AC TRANSMISSION LINE CIRCUIT	220 KV PHOZAL(HP)- NALLAGARH(PG) (ADHPL) CKT-1	ADHPL	D	Preventive maintenance work of the 220kV Transmission lines which includes tightening of tower jumpers, checking and rectification of vibration dampers, arcing horns, tightening of tower body bolt/nuts, inspection & cleaning of insulator strings, clearance of tower beds, lopping of trees etc. in the Line corridors and rectification of loose sags if any.	01-Feb-2023	10:00	04-Feb-2023	16:00	Shutdown required on daily basis from 10:00 to 16:00 hrs . Power of Phozal HPPTCL & ADHPL will be evacuated through 220 KV AD hydro(AD)-Phozal(HP) (ADHPL) Ckt-1 & 220 KV AD HYDRO(AD)-NALLAGARH(PG) (ADHPL) CKT-1.	PLANNED	Approved	01-Feb-23	10:00	04-Feb-23	16:00	One Circuit at a time from 10:00-16:00 hrs from Phozal.
900	RQ120007	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PHOZAL(HP)- NALLAGARH(PG) (ADHPL) CKT-1	ADHPL	D	NON - AUTO MODE required for OPGW installation works under ULDC scheme.	01-Feb-2023	07:00	28-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	01-Feb-23	07:00	28-Feb-23	18:00	
901	RQ120005	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV AD HYDRO(AD)- NALLAGARH(PG) (ADHPL) CKT-1	ADHPL	D	NON - AUTO MODE required for OPGW installation works under ULDC scheme.	01-Feb-2023	07:00	28-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	01-Feb-23	07:00	28-Feb-23	18:00	
902	RQ120004	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV AD HYDRO(AD)- PHOZAL(HP) (ADHPL) CKT-1	ADHPL	D	NON - AUTO MODE required for OPGW installation works under ULDC scheme.	01-Feb-2023	07:00	28-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	01-Feb-23	07:00	28-Feb-23	18:00	
903	RQ120034	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PHOZAL(HP)- NALLAGARH(PG) (ADHPL) CKT-1	ADHPL	D	Requirement of shutdown (Aviation Globules removal work)	01-Feb-2023	07:00	15-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	15-Feb-23	10:00	28-Feb-23	16:00	May be given subject to shutdown time between 1000 Hrs and 1600 Hrs/HP and AD Hydro consent required
904	RQ120032	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV AD HYDRO(AD)- NALLAGARH(PG) (ADHPL) CKT-1	ADHPL	D	Requirement of shutdown (Aviation Globules removal work)	01-Feb-2023	07:00	15-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	15-Feb-23	10:00	28-Feb-23	16:00	May be given subject to shutdown time between 1000 Hrs and 1600 Hrs/HP and AD Hydro consent required
905	RQ120031	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV AD HYDRO(AD)- PHOZAL(HP) (ADHPL) CKT-1	ADHPL	D	Requirement of shutdown (Aviation Globules removal work)	01-Feb-2023	07:00	15-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	15-Feb-23	10:00	28-Feb-23	16:00	May be given subject to shutdown time between 1000 Hrs and 1600 Hrs/HP and AD Hydro consent required

906	RQ120013	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KANPUR(PG)-KIDWAI NAGAR KANPUR (UP) (PG) CKT-1	POWERGRID,LD		AMP works	17-Feb-2023	08:00					PLANNED	Approved	17-Feb-23	08:00	17-Feb-23	18:00	
907	RQ119060	OCC_203	stuup_sd	AC TRANSMISSION LINE CIRCUIT	220 KV UNCHAHAR(NT)-RAEBAREILLY(PG) (PG) CKT-1	POWERGRID,LC		* Shutdown for diversion of 220KV Raebareli(PGCIL)-UNchahar(NTPC)-I line for Ganga expressway	01-Feb-2023	08:00					PLANNED	Approved	01-Feb-23	08:00	04-Feb-23	18:00	Subject to UP consent and necessary CEA clearance
908	RQ119582	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV RENEW SUNBRIGHT SL_FGARH_PG (RSBPL)-FATEHGARH_II(PG) (RENEW SUN BRIGHT (RSBPL)) CKT-1	RENEW SUN BD		For testing and commissioning works with TBC Bay & LM Erection Works	07-Feb-2023	17:00					PLANNED	Approved	07-Feb-23	19:00	17-Feb-23	23:00	May be allowed from 1900 Hrs
909	RQ119585	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FATEHGARH_II(PG)-RENEW_JHARKHAND 3 SL_FGARH_PG (RSEJ3PL) (RSEJ3PL) CKT-1	RSEJ3PL	D	For testing and commissioning works with TBC Bay & LM Erection Works	07-Feb-2023	17:00					PLANNED	Approved	07-Feb-23	19:00	17-Feb-23	23:00	May be allowed from 1900 Hrs
910	RQ119586	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FATEHGARH_II(PG)-RENEW SUNWAVE SL_FGRAH_PG (RSWPL) (RENEW SUN WAVE (RSWPL)) CKT-1	RENEW SUN VD		For testing and commissioning works with TBC Bay & LM Erection Works	07-Feb-2023	17:00					PLANNED	Approved	07-Feb-23	19:00	17-Feb-23	23:00	May be allowed from 1900 Hrs
911	RQ119457	OCC_203	sldcdv_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MANDOLA(PG)-SOUTH WAZIRABAD(DV) (DTL) CKT-3	DTL	D	(1)Electrical clearance of a premises is to be measured as per instruction of secretery CGRF for BSES Yamuna Power Ltd.	07-Feb-2023	09:30					PLANNED	Approved	07-Feb-23	09:30	07-Feb-23	14:00	
912	RQ119701	OCC_203	sldcdv_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MANDOLA(PG)-GOPALPUR(DTL) (DTL) CKT-2	DTL	D	PMS activities	04-Feb-2023	09:00					PLANNED	Approved	04-Feb-23	09:00	04-Feb-23	17:00	
913	RQ119456	OCC_203	sldcdv_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MANDOLA(PG)-SOUTH WAZIRABAD(DV) (DTL) CKT-2	DTL	D	(1)Electrical clearance of a premises is to be measured as per instruction of secretery CGRF for BSES Yamuna Power Ltd.	03-Feb-2023	09:30					PLANNED	Approved	03-Feb-23	09:30	03-Feb-23	14:00	
914	RQ119462	OCC_203	sldcdv_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MANDOLA(PG)-GOPALPUR(DTL) (DTL) CKT-1	DTL	D	PMS activities, Tan Delta Testing	02-Feb-2023	09:00					PLANNED	Approved	02-Feb-23	09:00	02-Feb-23	17:00	
915	RQ119588	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FATEHGARH_II(PG)-AHEJOL PSS HB_FGRAH_PG (AHEJOL) (AHEJOL) CKT-2	AHEJOL	D	For testing and commissioning works with TBC Bay	02-Feb-2023	17:00					PLANNED	Approved	02-Feb-23	19:00	07-Feb-23	23:00	May be allowed from 1900 Hrs
916	RQ119587	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FATEHGARH_II(PG)-AHEJOL PSS HB_FGRAH_PG (AHEJOL) (AHEJOL) CKT-1	AHEJOL	D	For testing and commissioning works with TBC Bay	01-Feb-2023	17:00					PLANNED	Approved	01-Feb-23	19:00	06-Feb-23	23:00	May be allowed from 1900 Hrs

917	RQ119583	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FATEHGARH_II(PG)-AHEJ3L PSS HB_FGRAH_PG (AHEJ3L) (AHEJ3L) CKT-1	AHEJ3L	D	For testing and commissioning works with TBC Bay	02-Feb-2023	17:00					Approved	02-Feb-23	19:00	07-Feb-23	23:00	May be allowed from 1900 Hrs
918	RQ119584	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FATEHGARH_II(PG)-AHEJ2L PSS HB_FGRAH_PG (AHEJ2L) (AHEJ2L) CKT-1	AHEJ2L	D	For testing and commissioning works with TBC Bay	01-Feb-2023	17:00					Approved	01-Feb-23	19:00	06-Feb-23	23:00	May be allowed from 1900 Hrs
919	RQ119579	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV RENEW SOLARURJA SL_FGARH_PG (RSUPL)-FATEHGARH_II(PG) (RENEW SOLAR URJA (RSUPL)) CKT-1	RENEW SOLAR	D	For testing and commissioning works with TBC Bay	01-Feb-2023	17:00					Approved	01-Feb-23	19:00	06-Feb-23	23:00	May be allowed from 1900 Hrs
920	RQ119589	OCC_203	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FATEHGARH_II(PG)-EDEN SL_FGRAH_PG (ERCPL) (EDEN (ERCPL)) CKT-1	EDEN (ERCPL)	D	For testing and commissioning works with TBC Bay	01-Feb-2023	17:00					Approved	01-Feb-23	19:00	06-Feb-23	23:00	May be allowed from 1900 Hrs
921	RQ119711	OCC_203	cpcc1_sd	BUS	220KV BUS 3 AT MANDOLA(PG)	POWERGRID	D	For Busbar Bay unit retrofit	28-Feb-2023	08:00					Approved	28-Feb-23	08:00	28-Feb-23	18:00	
922	RQ119710	OCC_203	cpcc1_sd	BUS	220KV BUS 2 AT MANDOLA(PG)	POWERGRID	D	For Busbar Bay unit retrofit	27-Feb-2023	08:00					Approved	27-Feb-23	08:00	27-Feb-23	18:00	
923	RQ119709	OCC_203	cpcc1_sd	BUS	220KV BUS 1 AT MANDOLA(PG)	POWERGRID	D	For Busbar Bay unit retrofit	26-Feb-2023	08:00					Approved	26-Feb-23	08:00	26-Feb-23	18:00	
924	RQ119621	OCC_203	cpcc3_sd	BUS	220KV BUS 2 AT SHAHJAHANPUR(PG)	POWERGRID	D	For Final Bus bar testing of New bay with Bus2	26-Feb-2023	08:00					Approved	26-Feb-23	08:00	26-Feb-23	18:00	
925	RQ119888	OCC_203	cpcc1_sd	BUS	220 KV BHADLA(PG) - BUS 5	POWERGRID	D	Jumpering & Bus Stability	25-Feb-2023	15:00					Approved	25-Feb-23	19:00	27-Feb-23	23:00	Shutdown may be given from 1900 Hrs
926	RQ119712	OCC_203	cpcc1_sd	BUS	220KV BUS 4 AT MANDOLA(PG)	POWERGRID	D	For Busbar Bay unit retrofit	24-Feb-2023	08:00					Approved	24-Feb-23	08:00	24-Feb-23	18:00	
927	RQ119620	OCC_203	cpcc3_sd	BUS	220KV BUS 1 AT SHAHJAHANPUR(PG)	POWERGRID	D	For Final Bus bar testing of New bay with Bus1	24-Feb-2023	08:00					Approved	24-Feb-23	08:00	24-Feb-23	18:00	
928	RQ119912	OCC_203	cpcc1_sd	BUS	220 KV FATEHGARH_II(PG) - BUS 8	POWERGRID	D	construction related works of Phase II (Jumpering and bay extension work of new bays of Phase II)	22-Feb-2023	17:00					Approved	22-Feb-23	19:00	28-Feb-23	23:00	May be allowed from 1900 Hrs
929	RQ119905	OCC_203	cpcc1_sd	BUS	220 KV FATEHGARH_II(PG) - BUS 6	POWERGRID	D	construction related works of Phase II (Jumpering and bay extension work of new bays of Phase II)	22-Feb-2023	17:00					Approved	22-Feb-23	19:00	28-Feb-23	23:00	May be allowed from 1900 Hrs
930	RQ119904	OCC_203	cpcc1_sd	BUS	220 KV FATEHGARH_II(PG) - BUS 5	POWERGRID	D	construction related works of Phase II (Jumpering and bay extension work of new bays of Phase II)	22-Feb-2023	17:00					Approved	22-Feb-23	19:00	28-Feb-23	23:00	May be allowed from 1900 Hrs
931	RQ119911	OCC_203	cpcc1_sd	BUS	220 KV FATEHGARH_II(PG) - BUS 7	POWERGRID	D	construction related works of Phase II (Jumpering and bay extension work of new bays of Phase II)	22-Feb-2023	17:00					Approved	22-Feb-23	19:00	28-Feb-23	23:00	May be allowed from 1900 Hrs

932	RQ119943	OCC_203	cpcc2_sd	BUS	220KV BUS 2 AT PATIALA(PG)	POWERGRID	D	FOR AMP WORKS	22-Feb-2023	09:00	23-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	22-Feb-23	09:00	23-Feb-23	18:00	
933	RQ119619	OCC_203	cpcc3_sd	BUS	220KV BUS 2 AT SHAHJAHANPUR(PG)	POWERGRID	D	For Jumper connection of New 209 bay Bus 2 Isolator	22-Feb-2023	08:00	22-Feb-2023	18:00		PLANNED	Approved	22-Feb-23	08:00	22-Feb-23	18:00	
934	RQ119618	OCC_203	cpcc3_sd	BUS	220KV BUS 1 AT SHAHJAHANPUR(PG)	POWERGRID	D	For Jumper connection of New 209 bay Bus 1 Isolator	21-Feb-2023	08:00	21-Feb-2023	18:00		PLANNED	Approved	21-Feb-23	08:00	21-Feb-23	18:00	
935	RQ119942	OCC_203	cpcc2_sd	BUS	220KV BUS 1 AT PATIALA(PG)	POWERGRID	D	FOR AMP WORKS	20-Feb-2023	09:00	21-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	20-Feb-23	09:00	21-Feb-23	18:00	
936	RQ119617	OCC_203	cpcc3_sd	BUS	220KV BUS 2 AT SHAHJAHANPUR(PG)	POWERGRID	D	For Erection of New 209 bay Bus 2 Isolator	20-Feb-2023	08:00	20-Feb-2023	18:00		PLANNED	Approved	20-Feb-23	08:00	20-Feb-23	18:00	
937	RQ120037	OCC_203	cpcc3_sd	BUS	220KV BUS 2 AT ALLAHABAD(PG)	POWERGRID	D	AMP works	17-Feb-2023	10:00	17-Feb-2023	18:00		PLANNED	Approved	17-Feb-23	10:00	17-Feb-23	18:00	
938	RQ119690	OCC_203	cpcc1_sd	BUS	220KV BUS 3 AT SAHARANPUR(PG)	POWERGRID	D	FOR AMP WORK	17-Feb-2023	08:00	17-Feb-2023	18:00		PLANNED	Approved	17-Feb-23	08:00	17-Feb-23	18:00	
939	RQ119614	OCC_203	cpcc3_sd	BUS	220KV BUS 2 AT SHAHJAHANPUR(PG)	POWERGRID	D	For Erection of New 209 bay Bus 2 Isolator	17-Feb-2023	08:00	17-Feb-2023	18:00		PLANNED	Approved	17-Feb-23	08:00	17-Feb-23	18:00	
940	RQ119890	OCC_203	cpcc1_sd	BUS	220KV BUS 1 AT SONIPAT(PG)	POWERGRID	D	FOR AMP WORK	16-Feb-2023	08:00	16-Feb-2023	18:00		PLANNED	Approved	16-Feb-23	08:00	16-Feb-23	18:00	
941	RQ119760	OCC_203	cpcc1_sd	BUS	220 KV BHADLA_2 (PG) - BUS 4	POWERGRID	D	Bay Extension Works	15-Feb-2023	17:00	15-Feb-2023	23:00	220 KV BHADLA_2 (PG) - BUS 6	PLANNED	Approved	15-Feb-23	19:00	15-Feb-23	23:00	Shutdown may be given from 1900 Hrs
942	RQ119616	OCC_203	cpcc3_sd	BUS	220KV BUS 1 AT SHAHJAHANPUR(PG)	POWERGRID	D	For Erection of New 209 bay Bus 1 Isolator	15-Feb-2023	08:00	15-Feb-2023	18:00		PLANNED	Approved	15-Feb-23	08:00	15-Feb-23	18:00	
943	RQ119759	OCC_203	cpcc1_sd	BUS	220 KV BHADLA_2 (PG) - BUS 3	POWERGRID	D	Bay Extension Works	14-Feb-2023	17:00	14-Feb-2023	23:00	220 KV BHADLA_2 (PG) - BUS 5	PLANNED	Approved	14-Feb-23	19:00	14-Feb-23	23:00	Shutdown may be given from 1900 Hrs
944	RQ120036	OCC_203	cpcc3_sd	BUS	220KV BUS 1 AT ALLAHABAD(PG)	POWERGRID	D	AMP works	14-Feb-2023	10:00	14-Feb-2023	18:00		PLANNED	Approved	14-Feb-23	10:00	14-Feb-23	18:00	
945	RQ119613	OCC_203	cpcc3_sd	BUS	220KV BUS 1 AT SHAHJAHANPUR(PG)	POWERGRID	D	For Erection of New 209 bay Bus 1 Isolator	13-Feb-2023	08:00	13-Feb-2023	18:00		PLANNED	Approved	13-Feb-23	08:00	13-Feb-23	18:00	
946	RQ119753	OCC_203	cpcc1_sd	BUS	220 KV BHADLA_2 (PG) - BUS 4	POWERGRID	D	Bay Extension Works	12-Feb-2023	17:00	12-Feb-2023	23:00		PLANNED	Approved	12-Feb-23	19:00	12-Feb-23	23:00	Shutdown may be given from 1900 Hrs
947	RQ119769	OCC_203	cpcc1_sd	BUS	220KV BUS 3 AT HISSAR(PG)	POWERGRID	D	FOR AMP WORK	12-Feb-2023	08:00	12-Feb-2023	18:00		PLANNED	Approved	12-Feb-23	08:00	12-Feb-23	18:00	
948	RQ119752	OCC_203	cpcc1_sd	BUS	220 KV BHADLA_2 (PG) - BUS 3	POWERGRID	D	Bay Extension Works	11-Feb-2023	17:00	11-Feb-2023	23:00		PLANNED	Approved	11-Feb-23	19:00	11-Feb-23	23:00	Shutdown may be given from 1900 Hrs
949	RQ119695	OCC_203	cpcc1_sd	BUS	220KV BUS 2 AT BHINMAL(PG)	POWERGRID	D	FOR AMP WORK	11-Feb-2023	08:00	11-Feb-2023	18:00		PLANNED	Approved	11-Feb-23	08:00	11-Feb-23	18:00	
950	RQ119762	OCC_203	cpcc1_sd	BUS	220KV BUS 2 AT HISSAR(PG)	POWERGRID	D	FOR AMP WORK	11-Feb-2023	08:00	11-Feb-2023	18:00		PLANNED	Approved	11-Feb-23	08:00	11-Feb-23	18:00	
951	RQ119751	OCC_203	cpcc1_sd	BUS	220 KV BHADLA_2 (PG) - BUS 2	POWERGRID	D	Bay Extension Works	10-Feb-2023	17:00	10-Feb-2023	23:00		PLANNED	Approved	10-Feb-23	19:00	10-Feb-23	23:00	Shutdown may be given from 1900 Hrs
952	RQ119854	OCC_203	cpcc2_sd	BUS	220KV BUS 2 AT KAITHAL(PG)	POWERGRID	D	FOR AMP WORKS	10-Feb-2023	09:00	10-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	10-Feb-23	09:00	10-Feb-23	18:00	
953	RQ119761	OCC_203	cpcc1_sd	BUS	220KV BUS 1 AT HISSAR(PG)	POWERGRID	D	FOR AMP WORK	10-Feb-2023	08:00	10-Feb-2023	18:00		PLANNED	Approved	10-Feb-23	08:00	10-Feb-23	18:00	
954	RQ119610	OCC_203	cpcc3_sd	BUS	220KV BUS 2 AT RAEBAREILLY(PG)	POWERGRID	D	AMP works	10-Feb-2023	08:00	10-Feb-2023	18:00		PLANNED	Approved	10-Feb-23	08:00	10-Feb-23	18:00	

955	RQ119750	OCC_203	cpcc1_sd	BUS	220 KV BHADLA_2 (PG) - BUS 1	POWERGRID	D	Bay Extension Works	09-Feb-2023	17:00		09-Feb-2023	23:00		PLANNED	Approved	09-Feb-23	19:00	09-Feb-23	23:00	Shutdown may be given from 1900 Hrs
956	RQ119860	OCC_203	cpcc2_sd	BUS	220KV BUS 2 AT LUDHIANA(PG)	POWERGRID	D	FOR AMP WORKS	09-Feb-2023	09:00		09-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	09-Feb-23	09:00	09-Feb-23	18:00	
957	RQ119694	OCC_203	cpcc1_sd	BUS	220KV BUS 1 AT BHINMAL(PG)	POWERGRID	D	FOR AMP WORK	09-Feb-2023	08:00		09-Feb-2023	18:00		PLANNED	Approved	09-Feb-23	08:00	09-Feb-23	18:00	
958	RQ119609	OCC_203	cpcc3_sd	BUS	220KV BUS 1 AT RAEBAREILLY(PG)	POWERGRID	D	AMP works	08-Feb-2023	08:00		08-Feb-2023	18:00		PLANNED	Approved	08-Feb-23	08:00	08-Feb-23	18:00	
959	RQ119901	OCC_203	cpcc1_sd	BUS	220 KV FATEHGARH_II(PG) - BUS 4	POWERGRID	D	For erection and commissioning works in TBC Bay	07-Feb-2023	17:00		11-Feb-2023	23:00		PLANNED	Approved	07-Feb-23	19:00	11-Feb-23	23:00	May be allowed from 1900 Hrs
960	RQ119903	OCC_203	cpcc1_sd	BUS	220 KV FATEHGARH_II(PG) - BUS 2	POWERGRID	D	For erection and commissioning works in TBC Bay	07-Feb-2023	17:00		11-Feb-2023	23:00		PLANNED	Approved	07-Feb-23	19:00	11-Feb-23	23:00	May be allowed from 1900 Hrs
961	RQ119853	OCC_203	cpcc2_sd	BUS	220KV BUS 1 AT KAITHAL(PG)	POWERGRID	D	FOR AMP WORKS	07-Feb-2023	09:00		07-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	07-Feb-23	09:00	07-Feb-23	18:00	
962	RQ119686	OCC_203	cpcc1_sd	BUS	220KV BUS 2 AT JAIPUR SOUTH(PG)	POWERGRID	D	For AMP Work	07-Feb-2023	08:00		07-Feb-2023	18:00		PLANNED	Approved	07-Feb-23	08:00	07-Feb-23	18:00	
963	RQ119642	OCC_203	cpcc3_sd	BUS	220 KV PITHORAGARH(PG) - BUS 1	POWERGRID	D	AMP works (At Pithoragarh Sub-Station, 220 KV and 132KV system are in Single Main and Transfer Bus scheme(SMT) , therefore, During shutdown of respective Bus, all connected elements shall be out of service.)	07-Feb-2023	08:00		07-Feb-2023	18:00		PLANNED	Approved	07-Feb-23	08:00	07-Feb-23	18:00	
964	RQ119921	OCC_203	cpcc2_sd	BUS	220KV BUS 2 AT PANCHKULA(PG)	POWERGRID	D	FOR AMP WORKS	06-Feb-2023	09:00		06-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	06-Feb-23	09:00	06-Feb-23	18:00	
965	RQ119859	OCC_203	cpcc2_sd	BUS	220KV BUS 1 AT LUDHIANA(PG)	POWERGRID	D	FOR AMP WORKS	06-Feb-2023	09:00		06-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	06-Feb-23	09:00	06-Feb-23	18:00	
966	RQ119773	OCC_203	cpcc1_sd	BUS	220 KV BIKANER(PG) - BUS 2	POWERGRID	C	500MVA ICT2 DROPPER CONNECTION WORK	05-Feb-2023	17:00		06-Feb-2023	03:00		PLANNED	Approved	05-Feb-23	17:00	06-Feb-23	03:00	
967	RQ119920	OCC_203	cpcc2_sd	BUS	220KV BUS 1 AT PANCHKULA(PG)	POWERGRID	D	FOR AMP WORKS	03-Feb-2023	09:00		03-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	03-Feb-23	09:00	03-Feb-23	18:00	
968	RQ119718	OCC_203	cpcc1_sd	BUS	220KV BUS 3 AT MANDOLA(PG)	POWERGRID	D	FOR AMP WORK	02-Feb-2023	08:00		02-Feb-2023	18:00		PLANNED	Approved	02-Feb-23	08:00	02-Feb-23	18:00	
969	RQ119902	OCC_203	cpcc1_sd	BUS	220 KV FATEHGARH_II(PG) - BUS 1	POWERGRID	D	For erection and commissioning works in TBC Bay, Bus Bar , LBB Relay Testing Under Phase-2 commissioning works	01-Feb-2023	17:00		06-Feb-2023	23:00		PLANNED	Approved	01-Feb-23	19:00	06-Feb-23	23:00	May be allowed from 1900 Hrs
970	RQ119910	OCC_203	cpcc1_sd	BUS	220 KV FATEHGARH_II(PG) - BUS 3	POWERGRID	D	For erection and commissioning works in TBC Bay, Bus Bar , LBB Relay Testing Under Phase-2 commissioning works	01-Feb-2023	17:00		06-Feb-2023	23:00		PLANNED	Approved	01-Feb-23	19:00	06-Feb-23	23:00	May be allowed from 1900 Hrs
971	RQ119889	OCC_203	cpcc1_sd	BUS	220 KV BHADLA(PG) - BUS 6	POWERGRID	D	Bushing Erection of HGIS ,CRM Testing of HGIS,HV Testing of HGIS & GIB,,Jumpering & Bus Stability Bay extension work,,HV Testing of HGIS & GIB	01-Feb-2023	15:00		13-Feb-2023	23:00		PLANNED	Approved	01-Feb-23	19:00	13-Feb-23	23:00	Shutdown may be given from 1900 Hrs

972	RQ119622	OCC_203	cpcc3_sd	BUS	220KV BUS 1 AT SITARGANJ(PG)	POWERGRID	D	AMP works	01-Feb-2023	08:00		01-Feb-2023	18:00		PLANNED	Approved	01-Feb-23	08:00	01-Feb-23	18:00	
973	RQ119717	OCC_203	cpcc1_sd	BUS	220KV BUS 1 AT MANDOLA(PG)	POWERGRID	D	For AMP Work	01-Feb-2023	08:00		01-Feb-2023	18:00		PLANNED	Approved	01-Feb-23	08:00	01-Feb-23	18:00	
974	RQ119831	OCC_203	bbmb_sd	BUS	220KV BUS 2 AT BHIWANI(BB)	BBMB	D	Quarterly mtc	27-Feb-2023	08:00		27-Feb-2023	18:00		PLANNED	Approved	27-Feb-23	08:00	27-Feb-23	18:00	
975	RQ119828	OCC_203	bbmb_sd	BUS	220KV BUS 1 AT JAMALPUR(BB)	BBMB	C	For overhauling of 245kV Bus Isolator No. 249	20-Feb-2023	08:00		23-Feb-2023	18:00		PLANNED	Approved	20-Feb-23	08:00	23-Feb-23	18:00	
976	RQ119815	OCC_203	bbmb_sd	BUS	220KV BUS 1 AT JAMALPUR(BB)	BBMB	C	For overhauling of 245kV Bus Isolator No. 243	13-Feb-2023	08:00		16-Feb-2023	18:00		PLANNED	Approved	13-Feb-23	08:00	16-Feb-23	18:00	
977	RQ119402	OCC_203	nhpccc_sd	BUS	220KV BUS 2 AT TANAKPUR(NH)	NHPC	D	Condition monitoring of HV Equipment	16-Feb-2023	08:00		16-Feb-2023	18:00		PLANNED	Approved	16-Feb-23	08:00	16-Feb-23	18:00	
978	RQ119401	OCC_203	nhpccc_sd	BUS	220KV BUS 1 AT TANAKPUR(NH)	NHPC	D	Condition monitoring of HV Equipment	15-Feb-2023	08:00		15-Feb-2023	18:00		PLANNED	Approved	15-Feb-23	08:00	15-Feb-23	18:00	
979	RQ119301	OCC_203	ntpcncr_sd	BUS	220KV BUS 3 AT ANTA(NT)	NTPC	C	Bay equipment maintenance with Unit outage	13-Feb-2023	08:00		13-Feb-2023	18:00		PLANNED	Approved	13-Feb-23	08:00	13-Feb-23	18:00	
980	RQ119382	OCC_203	ntpcos_sd	BUS	220KV BUS 2 AT UNCHAHAHAR(NT)	NTPC	C	Isolator Replacement	13-Feb-2023	08:00		14-Feb-2023	18:00		PLANNED	Approved	13-Feb-23	08:00	14-Feb-23	18:00	
981	RQ119300	OCC_203	ntpcncr_sd	BUS	220KV BUS 1 AT ANTA(NT)	NTPC	C	Bay equipment maintenance with Unit outage	12-Feb-2023	08:00		12-Feb-2023	18:00		PLANNED	Approved	12-Feb-23	08:00	12-Feb-23	18:00	
982	RQ119381	OCC_203	ntpcos_sd	BUS	220KV BUS 1 AT UNCHAHAHAR(NT)	NTPC	C	Isolator Replacement	10-Feb-2023	08:00		11-Feb-2023	18:00		PLANNED	Approved	10-Feb-23	08:00	11-Feb-23	18:00	
983	RQ119154	OCC_203	ntpcncr_sd	BUS	220KV BUS 2 AT ANTA(NT)	NTPC	C	Bay equipment maint along with unit minor Overhaul	10-Feb-2023	08:00		11-Feb-2023	18:00		PLANNED	Approved	10-Feb-23	08:00	11-Feb-23	18:00	
984	RQ119516	OCC_203	sldcjk_sd	BUS	220KV BUS 1 AT GLADNI(PDD)	PDD JK	D	Preventive Maintenance and periodic testing of vital grid equipments	12-Feb-2023	10:00		12-Feb-2023	16:00	50-80 Mw load may be shifted and fed from the sister 220 KV grids subject to real time loading and availability of power from these grids. Rest 220-250 MW load shall be affected.	PLANNED	Approved	12-Feb-23	10:00	12-Feb-23	16:00	
985	RQ119518	OCC_203	sldcjk_sd	BUS	220KV BUS 3 AT GLADNI(PDD)	PDD JK	D	Preventive Maintenance and periodic testing of vital grid equipments	12-Feb-2023	10:00		12-Feb-2023	16:00	50-80 Mw load may be shifted and fed from the sister 220 KV grids subject to real time loading and availability of power from these grids. Rest 220-250 MW load shall be affected.	PLANNED	Approved	12-Feb-23	10:00	12-Feb-23	16:00	
986	RQ119519	OCC_203	sldcjk_sd	BUS	220KV BUS 4 AT GLADNI(PDD)	PDD JK	D	Preventive Maintenance and periodic testing of vital grid equipments	12-Feb-2023	10:00		12-Feb-2023	16:00	50-80 Mw load may be shifted and fed from the sister 220 KV grids subject to real time loading and availability of power from these grids. Rest 220-250 MW load shall be affected.	PLANNED	Approved	12-Feb-23	10:00	12-Feb-23	16:00	
987	RQ119517	OCC_203	sldcjk_sd	BUS	220KV BUS 2 AT GLADNI(PDD)	PDD JK	D	Preventive Maintenance and periodic testing of vital grid equipments	12-Feb-2023	10:00		12-Feb-2023	16:00	50-80 Mw load may be shifted and fed from the sister 220 KV grids subject to real time loading and availability of power from these grids. Rest 220-250 MW load shall be affected.	PLANNED	Approved	12-Feb-23	10:00	12-Feb-23	16:00	

988	RQ119207	OCC_203	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	132 KV HAMIRPUR(HP)-CHOHAL (PS) (PSTCL) CKT-1	PSTCL	D	Checking of Jumper,suspension clamp and Damper.Tree cutting and disc cleaning	27-Feb-2023	08:00	27-Feb-2023	18:00		PLANNED	Approved	27-Feb-23	08:00	27-Feb-23	18:00	
989	RQ119206	OCC_203	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	132 KV HAMIRPUR(HP)-CHOHAL (PS) (PSTCL) CKT-1	PSTCL	D	Checking of Jumper,suspension clamp and Damper.Tree cutting and disc cleaning	08-Feb-2023	08:00	08-Feb-2023	18:00		PLANNED	Approved	08-Feb-23	08:00	08-Feb-23	18:00	
990	RQ119394	OCC_203	nhpccc_sd	AC TRANSMISSION LINE CIRCUIT	132 KV MAHENDRA NAGAR(PG)-TANAKPUR(NH) (PG) CKT-1	POWERGRID	C	Shutdown is required for carrying out the condition monitoring test on HV equipment at Switchyard and Power Station by M/s CPRI.	17-Feb-2023	08:00	18-Feb-2023	18:00		PLANNED	Approved	17-Feb-23	08:00	18-Feb-23	18:00	Subjected to consent from Nepal
991	RQ119967	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	132 KV HIRANAGAR(PDD)-SEWA_2(NH) (PG) CKT-2	POWERGRID	C	Stringing/Destringing work for Diversion of 132KV Sewa-II Hiranagar TL between tower No 47-49 and 52-55 in NR-II region of POWERGRID.	15-Feb-2023	09:00	25-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	15-Feb-23	09:00	25-Feb-23	18:00	Subject to SEWA and JK consent
992	RQ119966	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	132 KV HIRANAGAR(PDD)-SEWA_2(NH) (PG) CKT-1	POWERGRID	C	Stringing/Destringing work for Diversion of 132KV Sewa-II Hiranagar TL between tower No 47-49 and 52-55 in NR-II region of POWERGRID.	15-Feb-2023	09:00	25-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	15-Feb-23	09:00	25-Feb-23	18:00	Subject to SEWA and JK consent
993	RQ120014	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	132 KV SEWA_2(NH)-KATHUA(JK) (PG) CKT-1	POWERGRID	D	NON - AUTO MODE required for OPGW installation works under Northern Region OPGW Strengthening Scheme (NROSS).	01-Feb-2023	07:00	28-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	01-Feb-23	07:00	28-Feb-23	18:00	
994	RQ120017	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	132 KV KATHUA(JK)-MAHANPUR(JK) (PG) CKT-1	POWERGRID	D	NON - AUTO MODE required for OPGW installation works under Northern Region OPGW Strengthening Scheme (NROSS).	01-Feb-2023	07:00	28-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	01-Feb-23	07:00	28-Feb-23	18:00	
995	RQ120015	OCC_203	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	132 KV SEWA_2(NH)-MAHANPUR(PDD) (PG) CKT-1	POWERGRID	D	NON - AUTO MODE required for OPGW installation works under Northern Region OPGW Strengthening Scheme (NROSS).	01-Feb-2023	07:00	28-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	01-Feb-23	07:00	28-Feb-23	18:00	
996	RQ119647	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	132 KV BALIA(PG)-BANSDIH(UP) (UP) CKT-1	UPPTCL	C	To facilitate S/D of 200 MVA ICT for arresting oil Leakage	16-Feb-2023	08:00	19-Feb-2023	18:00	Line will be under S/D during outage of 200 MVA ICT	PLANNED	Approved	16-Feb-23	08:00	19-Feb-23	18:00	
997	RQ119646	OCC_203	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	132 KV BALIA(PG)-SIKANDARPUR(UP) (UP) CKT-1	UPPTCL	C	To facilitate S/D of 200 MVA ICT for arresting oil Leakage	16-Feb-2023	08:00	19-Feb-2023	18:00	Line will be under S/D during outage of 200 MVA ICT	PLANNED	Approved	16-Feb-23	08:00	19-Feb-23	18:00	
998	RQ119354	OCC_203	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	132 KV AMARPURATHEDI(RS)-HISAR(BB) (RS) CKT-1	RRVPNL	D	for Line Maintenance	16-Feb-2023	08:00	16-Feb-2023	18:00		PLANNED	Approved	16-Feb-23	08:00	16-Feb-23	18:00	
999	RQ119643	OCC_203	cpcc3_sd	BUS	132 KV PITHORAGARH(PG) - BUS 1	POWERGRID	D	AMP works (At Pithoragarh Sub-Station, 220 KV and 132KV system are in Single Main and Transfer Bus scheme(SMT) , therefore, During shutdown of respective Bus, all connected elements shall be out of service.)	08-Feb-2023	08:00	08-Feb-2023	18:00		PLANNED	Approved	08-Feb-23	08:00	08-Feb-23	18:00	

1000	RQ119847	OCC_203	cpcc2_sd	BR/BSR/M SC/MSR	25 MVAR BUS REACTOR NO 2 AT 220 KV JALANDHAR(PG)	POWERGRID	D	CT OIL SAMPLING	04-Feb-2023	12:00	04-Feb-2023	13:30	Kindly approve.	PLANNED	Approved	04-Feb-23	12:00	04-Feb-23	13:30	
1001	RQ119846	OCC_203	cpcc2_sd	BR/BSR/M SC/MSR	25 MVAR BUS REACTOR NO 1 AT 220 KV JALANDHAR(PG)	POWERGRID	D	CT OIL SAMPLING	04-Feb-2023	10:00	04-Feb-2023	11:30	Kindly approve.	PLANNED	Approved	04-Feb-23	10:00	04-Feb-23	11:30	
1002	RQ120085	OCC_203	cpcc1_sd	BAY	221 MAIN BAY - 220 KV FATEHGARH_II(PG)-RENEW SUNWAVE SL_FGRAH_PG (RSWPL) (RENEW SUN WAVE (RSWPL)) CKT-1 (POWERGRID)	POWERGRID	D	FOR AMP WORK	27-Feb-2023	08:00	28-Feb-2023	18:00		PLANNED	Approved	27-Feb-23	19:00	28-Feb-23	23:00	May be allowed from 1900 Hrs
1003	RQ120059	OCC_203	cpcc1_sd	BAY	A219 MAIN BAY - 400/220 KV 500 MVA ICT 9 AT FATEHGARH_II(PG) (POWERGRID) AT 220 KV FATEHGARH_II(PG)	POWERGRID	D	FOR AMP WORK	27-Feb-2023	08:00	28-Feb-2023	18:00		PLANNED	Approved	27-Feb-23	19:00	28-Feb-23	23:00	May be allowed from 1900 Hrs
1004	RQ120086	OCC_203	cpcc1_sd	BAY	214 BUS SECTIONALIZER BAY - 220 KV FATEHGARH_II(PG) - BUS 2 (POWERGRID) AND 220 KV FATEHGARH_II(PG) - BUS 4 AT 220 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	FOR AMP WORK	25-Feb-2023	08:00	26-Feb-2023	18:00		PLANNED	Approved	25-Feb-23	19:00	26-Feb-23	23:00	May be allowed from 1900 Hrs
1005	RQ120058	OCC_203	cpcc1_sd	BAY	A217 BUS COUPLER BAY - 220 KV FATEHGARH_II(PG) - BUS 7 (POWERGRID) AND 220 KV FATEHGARH_II(PG) - BUS 8 AT 220 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	FOR AMP WORK	25-Feb-2023	08:00	26-Feb-2023	18:00		PLANNED	Approved	25-Feb-23	19:00	26-Feb-23	23:00	May be allowed from 1900 Hrs
1006	RQ120101	OCC_203	cpcc1_sd	BAY	204 BUS COUPLER BAY - 220KV BUS 1 AT GURGAON(PG) AND 220KV BUS 2 AT GURGAON(PG) AT 220 KV GURGAON(PG)	POWERGRID	D	FOR AMP WORK	24-Feb-2023	08:00	24-Feb-2023	18:00		PLANNED	Approved	24-Feb-23	08:00	24-Feb-23	18:00	

1007	RQ120087	OCC_203	cpcc1_sd	BAY	215 BUS SECTIONALIZER BAY - 220 KV FATEHGARH_II(PG) - BUS 1 (POWERGRID) AND 220 KV FATEHGARH_II(PG) - BUS 3 AT 220 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	FOR AMP WORK	23-Feb-2023	08:00	24-Feb-2023	18:00	PLANNED	Approved	23-Feb-23	19:00	24-Feb-23	23:00	May be allowed from 1900 Hrs
1008	RQ120057	OCC_203	cpcc1_sd	BAY	A216 TRANSFER BUS BAY - 220 KV FATEHGARH_II(PG) - BUS 7 (POWERGRID) AT 220 KV FATEHGARH_II(PG)	POWERGRID	D	FOR AMP WORK	23-Feb-2023	08:00	24-Feb-2023	18:00	PLANNED	Approved	23-Feb-23	19:00	24-Feb-23	23:00	May be allowed from 1900 Hrs
1009	RQ120088	OCC_203	cpcc1_sd	BAY	207 TRANSFER BUS BAY - 220 KV FATEHGARH_II(PG) - BUS 3 (POWERGRID)	POWERGRID	D	FOR AMP WORK	21-Feb-2023	08:00	22-Feb-2023	18:00	PLANNED	Approved	21-Feb-23	19:00	22-Feb-23	23:00	May be allowed from 1900 Hrs
1010	RQ119958	OCC_203	cpcc1_sd	BAY	208 MAIN BAY - 220 KV RAPS_B(NP)-CHITTORGARH(RS) (PG) CKT-1 AT CHITTORGARH(RS)	POWERGRID	C	OVERHAULING OF MAIN BAY CIRCUIT BREAKER ,LINE REMAIN IN SERVICE THROUGH TRANSFER BUS CIRCUIT BREAKER AT CHITTORGARH END/ RRVN (CHANDERIYA) AUTORECLOSE WILL BE OUT OF SERVICE DURING LINE REMAIN IN SERVICE WITH TRANSFER BUS CB	20-Feb-2023	08:00	25-Feb-2023	18:00	PLANNED	Approved	20-Feb-23	8:00	25-Feb-23	18:00	
1011	RQ120089	OCC_203	cpcc1_sd	BAY	208 BUS COUPLER BAY - 220 KV FATEHGARH_II(PG) - BUS 1 (POWERGRID) AND 220 KV FATEHGARH_II(PG) - BUS 2 AT 220 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	FOR AMP WORK	19-Feb-2023	08:00	20-Feb-2023	18:00	PLANNED	Approved	19-Feb-23	19:00	20-Feb-23	23:00	May be allowed from 1900 Hrs
1012	RQ120090	OCC_203	cpcc1_sd	BAY	201 MAIN BAY - 400/220 KV 500 MVA ICT 1 AT FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	FOR AMP WORK	17-Feb-2023	08:00	18-Feb-2023	18:00	PLANNED	Approved	17-Feb-23	19:00	18-Feb-23	23:00	May be allowed from 1900 Hrs
1013	RQ120077	OCC_203	cpcc1_sd	BAY	209 MAIN BAY - 220 KV FATEHGARH_II(PG)-AHEJ2L PSS HB_FGRAH_PG (AHEJ2L) (AHEJ2L) CKT-1 (POWERGRID)	POWERGRID	D	FOR AMP WORK	15-Feb-2023	08:00	16-Feb-2023	18:00	PLANNED	Approved	15-Feb-23	19:00	16-Feb-23	23:00	May be allowed from 1900 Hrs

1014	RQ120091	OCC_203	cpcc1_sd	BAY	212 MAIN BAY - 220 KV FATEHGARH_II(PG)-AHEJOL PSS HB_FGRAH_PG (AHEJOL) (AHEJOL) CKT-2 (POWERGRID)	POWERGRID	D	FOR AMP WORK	15-Feb-2023	08:00	16-Feb-2023	18:00	PLANNED	Approved	15-Feb-23	19:00	16-Feb-23	23:00	May be allowed from 1900 Hrs
1015	RQ120047	OCC_203	cpcc1_sd	BAY	A214 BUS SECTIONALIZER BAY - 220 KV FATEHGARH_II(PG) - BUS 7 (POWERGRID) AND 220 KV FATEHGARH_II(PG) - BUS 8 AT 220 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	construction related works of Phase II (Jumpering and bay extension work of new bays of Phase II)	14-Feb-2023	08:00	19-Feb-2023	18:00	PLANNED	Approved	14-Feb-23	19:00	19-Feb-23	23:00	May be allowed from 1900 Hrs
1016	RQ120092	OCC_203	cpcc1_sd	BAY	211 MAIN BAY - 220 KV FATEHGARH_II(PG)-AHEJOL PSS HB_FGRAH_PG (AHEJOL) (AHEJOL) CKT-1 (POWERGRID)	POWERGRID	D	FOR AMP WORK	13-Feb-2023	08:00	14-Feb-2023	18:00	PLANNED	Approved	13-Feb-23	19:00	14-Feb-23	23:00	May be allowed from 1900 Hrs
1017	RQ120078	OCC_203	cpcc1_sd	BAY	218 MAIN BAY - 220 KV RENEW SUNBRIGHT SL_FGARH_PG (RSBPL)- FATEHGARH_II(PG) (RENEW SUN BRIGHT (RSBPL)) CKT-1 (POWERGRID) AT 220 KV FATEHGARH_II(PG)	POWERGRID	D	FOR AMP WORK	13-Feb-2023	08:00	14-Feb-2023	18:00	PLANNED	Approved	13-Feb-23	19:00	14-Feb-23	23:00	May be allowed from 1900 Hrs
1018	RQ120079	OCC_203	cpcc1_sd	BAY	222 MAIN BAY - 400/220 KV 500 MVA ICT 5 AT FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	FOR AMP WORK	11-Feb-2023	08:00	12-Feb-2023	18:00	PLANNED	Approved	11-Feb-23	19:00	12-Feb-23	23:00	May be allowed from 1900 Hrs
1019	RQ120093	OCC_203	cpcc1_sd	BAY	203 MAIN BAY - 220 KV FATEHGARH_II(PG)-EDEN SL_FGRAH_PG (ERCPL) (EDEN (ERCPL)) CKT-1 (POWERGRID)	POWERGRID	D	FOR AMP WORK	11-Feb-2023	08:00	12-Feb-2023	18:00	PLANNED	Approved	11-Feb-23	19:00	12-Feb-23	23:00	May be allowed from 1900 Hrs
1020	RQ119959	OCC_203	cpcc1_sd	BAY	212 MAIN BAY - 220 KV RAPS_B(NP)-DEBARI(RS) (PG) CKT-1 AT DEBARI(RS)	POWERGRID	D	For AMP OF BAY EQUIPMENT. IINE REMAIN IN SERVICE THROUGH TRANSFER BUS CIRCUIT BREAKER AT 220KV RRVNPL DEBARI SS	11-Feb-2023	08:00	11-Feb-2023	18:00	PLANNED	Approved	11-Feb-23	08:00	11-Feb-23	18:00	
1021	RQ120080	OCC_203	cpcc1_sd	BAY	220 MAIN BAY - 220 KV FATEHGARH_II(PG) - BUS 1 (POWERGRID)	POWERGRID	D	FOR AMP WORK	09-Feb-2023	08:00	10-Feb-2023	18:00	PLANNED	Approved	09-Feb-23	19:00	10-Feb-23	23:00	May be allowed from 1900 Hrs

1022	RQ120049	OCC_203	cpcc1_sd	BAY	A213 MAIN BAY - 400/220 KV 500 MVA ICT 8 AT FATEHGARH_II(PG) (POWERGRID) AT 220 KV FATEHGARH_II(PG)	POWERGRID	D	FOR AMP WORK	06-Feb-2023	08:00	07-Feb-2023	18:00		PLANNED	Approved	06-Feb-23	19:00	07-Feb-23	23:00	May be allowed from 1900 Hrs
1023	RQ120071	OCC_203	cpcc1_sd	BAY	219 MAIN BAY - 400/220 KV 500 MVA ICT 4 AT FATEHGARH_II(PG) (POWERGRID) AT 220 KV FATEHGARH_II(PG)	POWERGRID	D	FOR AMP WORK	06-Feb-2023	08:00	07-Feb-2023	18:00		PLANNED	Approved	06-Feb-23	19:00	07-Feb-23	23:00	May be allowed from 1900 Hrs
1024	RQ120068	OCC_203	cpcc1_sd	BAY	213 MAIN BAY - 400/220 KV 500 MVA ICT 3 AT FATEHGARH_II(PG) (POWERGRID) AT 220 KV FATEHGARH_II(PG)	POWERGRID	D	FOR AMP WORK	03-Feb-2023	08:00	04-Feb-2023	18:00		PLANNED	Approved	03-Feb-23	19:00	04-Feb-23	23:00	May be allowed from 1900 Hrs
1025	RQ120084	OCC_203	cpcc1_sd	BAY	204 MAIN BAY - 400/220 KV 500 MVA ICT 2 AT FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	FOR AMP WORK	01-Feb-2023	08:00	02-Feb-2023	18:00		PLANNED	Approved	01-Feb-23	19:00	02-Feb-23	23:00	May be allowed from 1900 Hrs
1026	RQ119070	OCC_203	cpcc1_sd	BAY	208 MAIN BAY - 220 KV RAPS_B(NP)-CHITTORGARH(RS) (PG) CKT-1 AT CHITTORGARH(RS)	POWERGRID	C	CB overhauling work.	01-Feb-2023	08:00	06-Feb-2023	18:00	Kindly approve from 23.01.23 to 29.01.2023	PLANNED	Approved	01-Feb-23	14:00	06-Feb-23	23:00	May be given from 1400 Hrs
1027	RQ120056	OCC_203	cpcc1_sd	BAY	A220 MAIN BAY - 220 KV FATEHGARH_II(PG)-ASEJOL_HB FTGH2 (ASEJOL) (ASEJOL) CKT-1 (ASEJOL) AT 220 KV FATEHGARH_II(PG)	ASEJOL	D	FOR AMP WORK	20-Feb-2023	08:00	21-Feb-2023	18:00		PLANNED	Approved	20-Feb-23	19:00	21-Feb-23	23:00	May be allowed from 1900 Hrs
1028	RQ120055	OCC_203	cpcc1_sd	BAY	A221 MAIN BAY - 220 KV FATEHGARH_II(PG)-ASEJOL_HB FTGH2 (ASEJOL) (ASEJOL) CKT-2 (ASEJOL) AT 220 KV FATEHGARH_II(PG)	ASEJOL	D	FOR AMP WORK	18-Feb-2023	08:00	19-Feb-2023	18:00		PLANNED	Approved	18-Feb-23	19:00	19-Feb-23	23:00	May be allowed from 1900 Hrs

1029	RQ120070	OCC_203	cpcc1_sd	BAY	202 MAIN BAY - 220 KV FATEHGARH_II(PG) - BUS 1 (RENEW SOLAR URJA (RSUPL)) AT 220 KV FATEHGARH_II(PG)	RENEW SOLAR	D	FOR AMP WORK	17-Feb-2023	08:00	18-Feb-2023	18:00		PLANNED	Approved	17-Feb-23	19:00	18-Feb-23	23:00	May be allowed from 1900 Hrs
1030	RQ120054	OCC_203	cpcc1_sd	BAY	A222 MAIN BAY - 220 KV FATEHGARH_II(PG)-DEVIKOT SL_FTGH2 (NTPC_DEVIKOT) (NTPC_DEVIKOT) CKT-1 (NTPC_DEVIKOT) AT 220 KV FATEHGARH_II(PG)	NTPC_DEVIKO	D	FOR AMP WORK	16-Feb-2023	08:00	17-Feb-2023	18:00		PLANNED	Approved	16-Feb-23	19:00	17-Feb-23	23:00	May be allowed from 1900 Hrs
1031	RQ119834	OCC_203	cpcc3_sd	HVDC POLE	70 KV VINDHYACHAL(PG) POLE-2	POWERGRID	C	For internal inspection of BLOCK#2 North side T12 Converter Transformer	15-Feb-2023	10:00	25-Feb-2023	18:00		PLANNED	Approved	15-Feb-23	10:00	25-Feb-23	18:00	Subjected to WRPC approval
1032	RQ119835	OCC_203	cpcc3_sd	HVDC POLE	70 KV VINDHYACHAL(PG) POLE-1	POWERGRID	C	AMP OF HVDC BLOCK#1 along with associated filter banks & converter transformers. Firmware upgradation of BLOCK#1 relays	06-Feb-2023	08:00	10-Feb-2023	18:00		PLANNED	Approved	06-Feb-23	08:00	10-Feb-23	18:00	Subjected to WRPC approval
1033	RQ119786	OCC_203	cpcc3_sd	TCSC	TCSC OF 400 KV GORAKHPUR-MUZAFFARPUR (PG) CKT-2 AT GORAKHPUR(PG)	POWERGRID	D	AMP works	20-Feb-2023	10:00	22-Feb-2023	18:00		PLANNED	Approved	20-Feb-23	10:00	22-Feb-23	18:00	
1034	RQ119858	OCC_203	cpcc2_sd	SVC/STAT COM	SVC No 1(-400/+600MVAR) at 400 KV Ludhiana(PG)	POWERGRID	D	"AMP works/ Installation of insulation sleeves"	16-Feb-2023	09:00	17-Feb-2023	17:00	Kindly approve.	PLANNED	Approved	16-Feb-23	09:00	17-Feb-23	17:00	
1035	RQ119788	OCC_203	cpcc3_sd	FSC	FSC(40%) OF 400 KV BALIA- SOHAWAL (PG) CKT-1 AT SOHAWAL(PG)	POWERGRID	D	AMP works	15-Feb-2023	10:00	15-Feb-2023	18:00		PLANNED	Approved	15-Feb-23	10:00	15-Feb-23	18:00	
1036	RQ119805	OCC_203	cpcc3_sd	FSC	FSC(30%) OF 400 KV GORAKHPUR-LUCKNOW_1 (PG) CKT-3 AT LUCKNOW_1(PG)	POWERGRID	D	For compliance of protection audit para	14-Feb-2023	14:00	14-Feb-2023	16:00		PLANNED	Approved	14-Feb-23	14:00	14-Feb-23	16:00	
1037	RQ119804	OCC_203	cpcc3_sd	FSC	FSC(30%) OF 400 KV GORAKHPUR-LUCKNOW_1 (PG) CKT-4 AT LUCKNOW_1(PG)	POWERGRID	D	For compliance of protection audit para	14-Feb-2023	10:00	14-Feb-2023	12:00		PLANNED	Approved	14-Feb-23	10:00	14-Feb-23	12:00	
1038	RQ119803	OCC_203	cpcc3_sd	FSC	FSC(30%) OF 400 KV GORAKHPUR(PG)- LUCKNOW_1(PG) (PL) CKT-1 AT LUCKNOW_1(PG)	POWERGRID	D	For compliance of protection audit para	13-Feb-2023	14:00	13-Feb-2023	16:00		PLANNED	Approved	13-Feb-23	14:00	13-Feb-23	16:00	

1039	RQ119787	OCC_203	cpcc3_sd	TCSC	TCSC OF 400 KV GORAKHPUR-MUZAFFARPUR (PG) CKT-1 AT GORAKHPUR(PG)	POWERGRID	D	AMP works	13-Feb-2023	10:00	15-Feb-2023	18:00		PLANNED	Approved	13-Feb-23	10:00	15-Feb-23	18:00	
1040	RQ119802	OCC_203	cpcc3_sd	FSC	FSC(30%) OF 400 KV GORAKHPUR(PG)- LUCKNOW_1(PG) (PL) CKT-2 AT LUCKNOW_1(PG)	POWERGRID	D	For compliance of protection audit para	13-Feb-2023	10:00	13-Feb-2023	12:00		PLANNED	Approved	13-Feb-23	10:00	13-Feb-23	12:00	
1041	RQ119963	OCC_203	cpcc2_sd	SVC/STAT COM	SVC No 1(-200/+300MVAR) at 400 KV NewWanpoh(PG)	POWERGRID	C	Laying & Termination of firing check fibre of TSC barnch.	01-Feb-2023	09:00	02-Feb-2023	18:00	Kindly approve.	PLANNED	Approved	01-Feb-23	09:00	02-Feb-23	18:00	

*** ALL SD Approval in Rajasthan and solar affecting stations would be given in non -Solar generating Hours subject to real time Grid conditions.**

Outages proposed in other RPCs requiring NRPC approval

Sl No	Outages proposed in	Name of Requesting Agency	Name of Elements	From	To	Basis	Reason	Remarks (If Any)	OCC Remarks	S/D Status		
1	WRPC	POWERGRID_WR2	765KV-GWALIOR-AGRA-1	1-Feb-23	09:00	7-Feb-23	18:00	D	For tower Strengthening works. A/R to be kept in Non auto mode at both ends.	ATC Curtailment of 1150 MW.	ATC Curtailment of 1150 MW.	Approved
2	WRPC	POWERGRID_WR2	765KV-SATNA-BINA-1 L/R@ BINA - 765KV	1-Feb-23	09:15	1-Feb-23	18:15	D	For AMP of Line reactor.			Approved
3	WRPC	POWERGRID_WR2	765KV-SATNA-BINA-1	1-Feb-23	09:15	1-Feb-23	18:15	D	For AMP of Line and Reactor & terminal equipment. Dia to be kept open at both ends.	ATC Curtailment of 750 MW.	ATC Curtailment of 750 MW.	Approved
4	WRPC	POWERGRID_WR2	765KV-JABALPUR-ORAI-1	1-Feb-23	07:00	28-Feb-23	18:00	D	For OPGW stringing under live line condition			Approved
5	WRPC	POWERGRID_WR2	400KV-VINDHYACHAL(PS)-RIHAND-1	3-Feb-23	09:00	3-Feb-23	18:00	D	Line AMP works. A/R off of Ckt 2 and Dia to be Kept open at both ends. Line equipment AMP at Vindhychal (PS)	May be clubbed with Unit outage at Rihand		Approved
6	WRPC	POWERGRID_WR2	400KV-VINDHYACHAL(PS)-RIHAND-2	4-Feb-23	09:00	4-Feb-23	18:00	D	Line AMP works. A/R off of Ckt 1 and Dia to be Kept open at both ends. Line equipment AMP at Vindhychal (PS)	May be clubbed with Unit outage at Rihand		Approved
7	WRPC	POWERGRID_WR2	765KV-SATNA-VINDHYACHAL(PS)-2 L/R@ SATNA - 765KV	7-Feb-23	09:00	7-Feb-23	13:00	D	For Switching of Spare with B-Ph (For taking B-Ph in Service). Vindhychal LR (Non-Switchable)			Approved
8	WRPC	POWERGRID_WR2	765KV-SATNA-VINDHYACHAL(PS)-2	7-Feb-23	09:00	7-Feb-23	18:00	D	For rectification of shutdown nature defects . Dia to be kept open at both ends and A/R in non auto mode required of Ckt 1. Line equipment AMP work at Vindhychal (PS)	ATC Curtailment of 750 MW.		Approved
9	WRPC	POWERGRID_WR2	765KV-SATNA-VINDHYACHAL(PS)-2 L/R@ SATNA - 765KV	7-Feb-23	09:00	7-Feb-23	18:00	D	Line Reactor AMP work at Vindhychal (PS)			Approved
10	WRPC	POWERGRID_WR2	765KV-GWALIOR-AGRA-2	8-Feb-23	09:00	15-Feb-23	18:00	D	For tower Strengthening works. A/R to be kept in Non auto mode at both ends.	ATC Curtailment of 1150 MW.		Approved.Can be segregated with Gwalior-Jabalpur S/D
11	WRPC	POWERGRID_WR2	765KV-VINDHYACHAL(PS)-JABALPUR-1	10-Feb-23	09:00	10-Feb-23	18:00	D	For rectification of shutdown nature defects . Dia to be kept open at both ends and A/R in non auto mode required of Ckt 2. Line reactor amp works at both ends.	ATC Curtailment of 1100 MW.	Same as Remarks	Approved
12	WRPC	POWERGRID_WR2	765KV-VINDHYACHAL(PS)-JABALPUR-2	11-Feb-23	09:00	11-Feb-23	18:00	D	For rectification of shutdown nature defects . Dia to be kept open at both ends and A/R in non auto mode required of Ckt 2. Line reactor amp works at both ends.	ATC Curtailment of 1100 MW.		Approved
13	WRPC	POWERGRID_WR2	765KV-SATNA-VINDHYACHAL(PS)-1	12-Feb-23	09:00	12-Feb-23	18:00	D	For rectification of shutdown nature defects . Dia to be kept open at both ends and A/R in non auto mode required of Ckt 2. Line equipment AMP work at Vindhychal (PS)	ATC Curtailment of 800-1000 MW.		Approved
14	WRPC	POWERGRID_WR2	765KV-JABALPUR-ORAI-2	21-Feb-23	09:30	21-Feb-23	18:30	D	ATTENDING S/D NATURE DEFECTS IN LINE. A/R OFF of ckt # 1 and dia to be kept open at both ends.	ATC Curtailment of 600 MW.		Approved
15	WRPC	POWERGRID_WR2	765KV-JABALPUR-ORAI-2 L/R@ JABALPUR - 765KV	21-Feb-23	09:30	21-Feb-23	18:30	D	FOR SPARE ROTATION AS PER GUIDELINES (Due date: 25.03.2023)			Approved
16	WRPC	POWERGRID_WR2	765KV-GWALIOR-JAIPUR-1	22-Feb-23	09:00	22-Feb-23	18:00	D	For AMP work of line and Line Reactor and Line terminal equipment. Dia to be kept open at both ends.	ATC Curtailment of 450 MW.		Approved
17	WRPC	POWERGRID_WR2	765KV-GWALIOR-JAIPUR-2	23-Feb-23	09:00	23-Feb-23	18:00	D	For AMP work of line and Line Reactor and Line terminal equipment. Dia to be kept open at both ends.	ATC Curtailment of 450 MW.		Approved
18	WRPC	POWERGRID_WR2	765KV-SATNA-GWALIOR-2	24-Feb-23	09:00	24-Feb-23	18:00	D	For AMP work of Line and Reactor and Line terminal equipment.A/R in Non auto mode of 765KV Satna-Orai and 765KV Gwalior-Orai Line required. Dia to be kept open at both ends.	ATC Curtailment of 2150 MW.		Approved

**Sub: Tanda#2 (110 MW) Planned Outage from
20.02.2023**

With an objective to mitigate maximum Generating Unit liabilities and bring all machines on bar by 31.03.2023,

1. Tanda unit-2 capital overhauling is planned from:

00.00 Hrs of 20.02.2023 to 24.00 Hrs of 31.03.2023
for 40 Days.

Approved in April -May 2023 in LGBR

2. Dadri Thermal St-1 U#4 (210 mw)

00.00 Hrs of 10.02.2023 to 24.00 Hrs of 16.03.2023
for 35 Days.

Not approved in LGBR

NRLDC/NLDC Comments:-

OCC Comments:-

Tanda unit-2-- May avail between 5 th feb to 15 march .
Dadri Thermal St-1 U#4 (210 mw)--- May be given/Approved

NTPC : Dadri-Thermal - Maintenance Program of 400 kV breaker replacement and ICTs & its bays maintenance for approval in OCC 203 for Feburary Month

S.No.	Detail of Transmission Element		Category* (A/B/C/D)	Duration				Mode Daily / Continuous	Reason	NRLDC/NLDC Remarks	OCC Remarks
	Voltage Level	Name		Date		Time					
				From	To	From	To				
1	400 KV	ICT-1	A	02.02.2023	04.02.2023	8:00 AM	8:00 PM	Continuous	ICT-1R/Y/B MAINTENANCE . IDENTIFICATION OF ICT-1 MAIN BAY BREAKER WIRING . MAIN BAY 400 KV CB-452 REPLACEMENT . BAY EQUIPMENTS MAINTENANCE AND TESTING	One element SD at a time may be given at Dadri	One element SD at a time may be given at Dadri
2	400 KV	ICT-1 Main Bay	A	05.02.2023	12.02.2023	8:00 AM	8:00 PM	Continuous	MAIN BAY CB-452 REPLACEMENT	One element SD at a time may be given at Dadri	One element SD at a time may be given at Dadri
2	400 KV	ICT-3 Main Bay	A	01.02.2023	08.02.2023	8:00 AM	8:00 PM	Continuous	MAIN BAY CB-2552 REPLACEMENT	One element SD at a time may be given at Dadri	One element SD at a time may be given at Dadri
3	400 KV	ICT-1	A	11.02.2023	15.02.2023	8:00 AM	8:00 PM	Continuous	ICT-1R/Y/B TESTING. COMMISSIONING OF MAIN BREAKER .220 KV BAY EQUIPMENT MAINTENANCE AND TESTING. IDENTIFICATION OF WIRING OF TIE BREAKER AT RELAY PANEL.	One element SD at a time may be given at Dadri	One element SD at a time may be given at Dadri
4	400 KV	ICT-1, Tie Bay	A	11.02.2023	22.02.2023	8:00 AM	8:00 PM	Continuous	TIE BAY CB-552 REPLACEMENT AND COMMISSIONING	One element SD at a time may be given at Dadri	One element SD at a time may be given at Dadri
5	400 KV	ICT-2	A	23.02.2023	25.02.2023	8:00 AM	8:00 PM	Continuous	ICT-2R/Y/B MAINTENANCE . IDENTIFICATION OF ICT-1 MAIN BAY BREAKER WIRING . MAIN BAY CB-452 REPLACEMENT . BAY EQUIPMENTS MAINTENANCE AND	One element SD at a time may be given at Dadri	One element SD at a time may be given at Dadri
6	400 KV	ICT-2 Main Bay	A	23.02.2023	28.02.2023	8:00 AM	8:00 PM	Continuous	MAIN BAY CB-752 REPLACEMENT	One element SD at a time may be given at Dadri	One element SD at a time may be given at Dadri
7	400 KV	400kV Harsh Vihar Line-1	A	05.02.2023	07.02.2023	8:00 AM	8:00 PM	Continuous	PLCC Checking & Bay Testing, Energy Meter Checking	One element SD at a time may be given at Dadri	One element SD at a time may be given at Dadri
8	400 KV	400kV Harsh Vihar Line-2	A	10.02.2023	12.02.2023	8:00 AM	8:00 PM	Continuous	PLCC Checking & Bay Testing, Energy Meter Checking	One element SD at a time may be given at Dadri	One element SD at a time may be given at Dadri
9	400 KV	400kV Magaranibag	A	15.02.2023	17.02.2023	8:00 AM	8:00 PM	Continuous	PLCC Checking & Bay Testing, Energy Meter Checking	One element SD at a time may be given at Dadri	One element SD at a time may be given at Dadri
10	400 KV	400kV Mandola Line	A	23.02.2027	25.02.2027	8:00 AM	8:00 PM	Continuous	PLCC Checking & Bay Testing, Energy Meter Checking	One element SD at a time may be given at Dadri	One element SD at a time may be given at Dadri

Element Type	Element Name	Owner	Daily/Continuous	Reason	Requested From Date	Requested To Date	NLDC/RLDC Comments	OCC Comment
TRANSMISSION LINE	400 केवी राजपुरा-भिवानी लाइन	BBMB	Continuous	<p>टावर संख्या 888-889 के बीच नई रेलवे लाइन महम-हाँसी सेक्शन के निर्माण हेतु बीबीएमबी की 400 केवी राजपुरा-भिवानी विद्युत लाइन की ऊँचाई बढ़ाने का डिपॉज़िट कार्य के लिए (Shutdown being monitored at PMO's Pragati Portal)</p> <p>Shutdown was approved in 200th OCC for 10.11.2022 to 25.11.2022 (cont. basis), however could not be availed due issue in forest clearance of ROW by Railways.</p>	18.01.2023 (08:00)	01.02.2023(18:00)	Subject to Punjab,PG consent and no other shutdown at Rajpura in this period/Necessarily CEA clearance required before charging by BBMB	May be approved

Sr No	Name of Requesting Agency	Element Type	Element Name	Owner	Daily/Continuous	Reason	Requested From Date	Requested From	Requested To Date	Requested To	Requester Remarks	Request Type	Shutdown Status	NLDC/NRLDC Comments	OCC Remark
1	PPGCL_BARA	TRANSFORMER	21/800 KV 3X275MVA Generator Transformer_Unit 3	PPGCL-BARA	C	Annual Shut Down	10-Feb-23	09:00	15-Feb-23	17:00	Unit#3 will be under Annual Planned Shutdown	PLANNED	Requested	May be availed on Daily Basis, duration may be extended if required	Approved
2	PPGCL_BARA	AC TRANSMISSION LINE CIRCUIT	400KV BARA_MEJA CKT-1	PPGCL-BARA	C	RELAY TESTING	10-Feb-23	09:00	12-Feb-23	17:00	Power Evacuation will be available through 400KV CKT-2 & 765KV CKT-2	PLANNED	Requested	May be availed on Daily Basis, duration may be extended if required	Approved
3	PPGCL_BARA	AC TRANSMISSION LINE CIRCUIT	400KV BARA_MEJA CKT-2	PPGCL-BARA	C	RELAY TESTING	13-Feb-23	09:00	15-Feb-23	17:00	Power Evacuation will be available through 400KV CKT-1 & 765KV CKT-2	PLANNED	Requested	May be availed on Daily Basis, duration may be extended if required	Approved
4	PPGCL_BARA	AC TRANSMISSION LINE CIRCUIT	765KV BARA_MAINPURI CKT-2	PPGCL-BARA	C	RELAY TESTING	16-Feb-23	09:00	17-Feb-23	17:00	Power Evacuation will be available through 400KV CKT-1 & 400KV CKT-2	PLANNED	Requested	May be availed on Daily Basis, may be reduced to one day	Approved

Sr. No.	Age Level	Element Details		S/d Start Date	S/d Start time	S/d finish time	S/d finish time	S/d Nature	Remarks	NRLDC/NLDC Remarks	OCC Remarks
1	400	500 MVA ICT-3 AT MANDOLA	A	01.02.2023	08:00	04.02.2023	18:30	C	1. ICT shall be considered Deemed available as communication from SLDC, Delhi. 2. The S/d of ICT is required for retrofitting of DTL owned line side isolators of ICT.	May be given	Approved
2	400	500 MVA ICT-4 AT MANDOLA	A	05.02.2023	08:00	09.02.2023	18:30	C		May be given	Approved
3	400	500 MVA ICT-1 AT MANDOLA	A	10.02.2023	08:00	14.02.2023	18:30	C		May be given	Approved
4	400	500 MVA ICT-2 AT MANDOLA	A	15.02.2023	08:00	19.02.2023	18:30	C		May be given	Approved
5	220	220KV BACHHRAWAN-RAEBAREILLY (PG) LINE		18.01.2023	10:00	28.01.2023	18:00	C	for height raising work of lines		Approved
6	220	220KV CG CITY-RAEBAREILLY (PG) LINE		18.01.2023	10:00	28.01.2023	18:00	C	for height raising work of lines		Approved

OUTAGE PLANNING TO BE APPROVED IN 203rd OCC MEETING

Format I(A): Request for transmission element outage by Indenting agency to RPC

Indenting Agency		HPPTCL	For the Month	Feb-23	Date											
Line Details										Proposed Date and Time						
Sl. No.	Name of the Requesting Agency	Voltage Level (kV)	From substation	To substation	Owner	Ckt ID	Inter-Regional / Intra-Regional	Daily/ Continuous	Reason	From Date	From Time	To Date	To Time	Remarks	NRLDC/NLDC Remarks	OCC Remarks
1	HPPTCL	220 KV	Karian (HPPTCL)	Chamba (PGCIL)	HPPTCL	Karian-Chamba	Inter-Regional	Daily	Periodical testing of relays, GIS	21-Feb-2023	09:00 hrs	21-Feb-2023	17:00 hrs	33 KV part of Karian sub-station will remain charged via back feeding from HPSEBL	May be given	May be given

Note: Tentative Date can be proposed, if exact date is not known.

OUTAGE PLANNING TO BE APPROVED IN 203rd OCC MEETING

Format I(B): Request for Bus, Bay, ICTs, Reactor, FACTs, FSCs, SVCs etc outage by Indenting agency to RPC

Indenting Agency		HPPTCL	For the Month	Feb-23	Date	01-09-2023								
Line Details								Proposed Date and Time						
Sl. No.	Name of the Requesting Agency	Voltage Level (kV)	Name of the Element	Owner	Ckt ID	Inter-Regional / Intra-Regional	Daily/ Continuous	Reason	From Date	From Time	To Date	To Time	NRLDC/NLDC Remarks	OCC Remarks
1	HPSLDC	220KV	Bay D02 [Karian (HPPTCL)- Chamba (PGCIL)] Transmisson Line	HPPTCL			Daily	Testing of GIS bay and Relays of line	21-Feb-2023	09:00 hrs	21-Feb-2023	17:00 hrs	May be given	May be given
2		220 KV	D01 (Power transfomer bay)					Testing of Relays of Power Transformer and GIS bay	22-Feb-2023	09:00 hrs	22-Feb-2023	17:00 hrs	May be given	May be given

Note: Tentative Date can be proposed, if exact date is not known.

Sr No	Name of Requesting Agency	Element Name	Owner	Daily/Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	NRLDC/NLDC Remarks	OCC Remarks
1	NHPC Ltd.	220KV Bairasiul-Pong	NHPC Ltd.	Daily	To complete DC system works.	01-Feb-23	09:00	04-Feb-23	18:00	May be given	May be given
2	NHPC Ltd.	220KV Bairasiul-Jessore	NHPC Ltd.	Daily		01-Feb-23	09:00	04-Feb-23	18:00	May be given	May be given

LIST OF ADDITIONAL SHUTDOWNS PROPOSED FOR APPROVAL IN OCC-203 MEETING
(PLANNED SHUTDOWNS)

FROM: DGM-RTAMC, New Delhi
DATE: 10.01.2023

TO : SE(OPN), NRPC, N DELHI
Copy: GM (SO-1), NRLDC

Following Additional S/D are required during the month of FEB, 2023 203rd OCC. Kindly accord your approval so that site mobilisation may be arranged accordingly.

S.No.	ELEMENTS	OWNER	MODE	DURATION				PURPOSE	NRLDC/NLDC Remarks	OCC Remarks
				FROM		TO				
				DATE	TIME	DATE	TIME			
	765kV/400kV/220kV/132 kV Lines									
1	765KV Hapur-Gr. Noida (UPPTCL Line)	WUPPTCL	Contin..	02.02.2023	8:00:00	10.02.2023	20:00:00	Commissioning of 765kV LILO Line and Substation (under PMSTL TBCB project): Shifting of PLCC panel from WUPPTCL to Meerut GIS and commissioning,End to end testing for protection & Finally charging of new Lines: 765KV Hapur(WUPPTCL)- Meerut GIS(PMSTL) and 765KV Gr.Noida(WUPPTCL)- Meerut GIS(PMSTL)		Approved Subject to no other planned shutdown at hapur during that time.
2	765 KV D/C Bikaner - Khetri I & II	ADANI	DAILY	07.02.2023	15:00	10.02.2023	23:00	Stringing work of U/C 400 KV D/C Khetri Bhiwadi T/L		Only A/R is approved
3	765 KV D/C Khetri - Jhatikara Line I & II	PKTSL	DAILY	18.02.2023	15:00	21.02.2023	23:00	Stringing work of U/C 400 KV D/C Khetri Bhiwadi T/L		Only A/R is approved
4	400 KV Agra -Sikar-I	PGCIL	DAILY	14.02.2023	08:00	15.02.2023	18:00	For construction of 765kV D/C Sikar-II Aligarh Transmission crossing	May be given from 1700 Hrs/CEA clearance	May be given from 1700 Hrs/CEA clearance
5	400 KV D/C(Q) BHADLA-BIKANER T/L(RVPNL)	RVPNL	DAILY	01.02.2023	08:00	03.02.2023	18:00	Stringing work of 400 KV 2*D/C Bikaner Khetri T/L(Part-I)	May be given from 1700 Hrs/CEA clearance	May be given from 1700 Hrs/CEA clearance
6	400 KV D/C(Q) BHADLA-BIKANER T/L(RVPNL)	RVPNL	DAILY	13.02.2023	08:00	15.02.2023	18:00	Stringing work of 400 KV 2*D/C Bikaner Khetri T/L(Part-I)	May be given from 1700 Hrs/CEA clearance	May be given from 1700 Hrs/CEA clearance
7	400 KV D/C SURATGARH(STPP)-BIKANER T/L	RVPNL	DAILY	16.02.2023	08:00	18.02.2023	18:00	Stringing work of 400 KV 2*D/C Bikaner Khetri T/L(Part-I)	May be given from 1700 Hrs/CEA clearance	May be given from 1700 Hrs/CEA clearance
8	400 KV S/C SURATGARH(STPP)-BIKANER T/L	RVPNL	DAILY	20.02.2023	08:00	22.02.2023	18:00	Stringing work of 400 KV 2*D/C Bikaner Khetri T/L(Part-I)	May be given from 1700 Hrs/CEA clearance	May be given from 1700 Hrs/CEA clearance
9	400 KV D/C SURATGARH(STPP)-BIKANER T/L	ADANI	DAILY	09.02.2023	08:00	11.02.2023	18:00	Stringing work of 400 KV 2*D/C Bikaner Khetri T/L(Part-I)	May be given from 1700 Hrs/CEA clearance	May be given from 1700 Hrs/CEA clearance
10	400kV S/C Jaisalmer (Akal) - Barmer transmission Line	RVPNL	DAILY	20.02.2023	07:00	21.02.2023	19:00	For overhead crossing 400kV D/C Ramgarh II (Fatehgarh-III) - Jaisalmer II transmission line of PRTL.	May be given from 1700 Hrs/CEA clearance	May be given from 1700 Hrs/CEA
11	400KV Roorkee-Kashipur-I	PGCIL	DAILY	15.02.2023	08:00	16.02.2023	18:00	For Shut down nature defect rectification work/Line AMP	May be given subject to UK consent	May be given subject to UK
12	400KV Roorkee-Kashipur-II	PGCIL	DAILY	17.02.2023	08:00	18.02.2023	18:00	For Shut down nature defect rectification work/Line AMP	May be given subject to UK consent	May be given subject to UK
13	400 KV D/C BHIWADI HISAR CKT-II & III	POWERGRID	DAILY	20.02.2023	08:00	21.02.2023	18:00	Stringing work of U/C 400 KV D/C Khetri Bhiwadi T/L	May be given subject to CEA clearance	subject to CEA clearance
14	400 KV D/C Khetri To Sikar I & II	POWERGRID	DAILY	15.02.2023	08:00	16.02.2023	18:00	Stringing work of U/C 400 KV D/C Khetri Bhiwadi T/L	May be given from 1700 Hrs/CEA clearance	May be given from 1700 Hrs/CEA
15	400 KV D/C Neemrana To Dhanondha I & II	STERILITE	DAILY	09.02.2023	08:00	10.02.2023	18:00	Stringing work of U/C 400 KV D/C Khetri Bhiwadi T/L	May be given from 1700 Hrs/CEA clearance	May be given from 1700 Hrs/CEA
16	400 KV D/C Line Neemrana To Manesar I & II	POWERGRID	DAILY	11.02.2023	08:00	12.02.2023	18:00	Stringing work of U/C 400 KV D/C Khetri Bhiwadi T/L	May be given from 1700 Hrs/CEA clearance	May be given from 1700 Hrs/CEA

17	400 KV S/C Bhiwadi - Hisar CKT-1	POWERGRID	DAILY	20.02.2023	08:00	21.02.2023	18:00	Stringing work of U/C 400 KV D/C Khetri Bhiwadi T/L	May be given from 1700 Hrs/CEA clearance	May be given from 1700 Hrs/CEA
18	400KV Kurukshetra-Jind-1 line	POWERGRID	Contin..	15.02.2023	09:00 hrs	18.02.2023	18:00	For 400kV GIB erection works for ICT-3 commissioning	May be given subject to CEA clearance	May be given subject to CEA clearance
19	400KV Kurukshetra-Abdullapur-2 line	POWERGRID	Contin..	20.02.2023	08:00 hrs	21.02.2023	18:00	For 400kV GIB erection works for ICT-3 commissioning	May be given	May be given
20	220 KV D/C Deroli Ahir-Narnaul	HVPNL	DAILY	22.02.2023	08:00	23.02.2023	18:00	Stringing work of U/C 400 KV D/C Khetri Bhiwadi T/L	May be given	May be given
21	220 KV S/C Mahendraagarh - Narnaul	HVPNL	DAILY	24.02.2023	08:00	25.02.2023	18:00	Stringing work of U/C 400 KV D/C Khetri Bhiwadi T/L	May be given	May be given
22	220 KV D/C line MUNIAKHERA - ATELI	HVPNL	DAILY	26.02.2023	08:00	27.02.2023	18:00	Stringing work of U/C 400 KV D/C Khetri Bhiwadi T/L	May be given	May be given
23	220 KV D/C BHIWADI - REWARI 1	HVPNL	DAILY	05.02.2023	08:00	06.12.2023	18:00	Stringing work of U/C 400 KV D/C Khetri Bhiwadi T/L	May be given	May be given
24	220 KV D/C BHIWADI - MAU	HVPNL	DAILY	14.02.2023	08:00	15.02.2023	18:00	Stringing work of U/C 400 KV D/C Khetri Bhiwadi T/L	May be given	May be given
25	220 KV D/C BHIWADI - REWARI 2	HVPNL	DAILY	05.02.2023	08:00	06.12.2023	18:00	Stringing work of U/C 400 KV D/C Khetri Bhiwadi T/L	May be given	May be given
26	220 KV D/C BHIWADI - HSIDC BAWAL	HVPNL	DAILY	14.02.2023	08:00	15.02.2023	18:00	Stringing work of U/C 400 KV D/C Khetri Bhiwadi T/L	May be given	May be given
27	220 KV D/C MAU -HSIDC BAWAL	HVPNL	DAILY	17.02.2023	08:00	18.02.2023	18:00	Stringing work of U/C 400 KV D/C Khetri Bhiwadi T/L	May be given	May be given
28	220KV KOTPUTLI(PG)-KOTPUTLI(Raj)	RRVPNL	DAILY	18.01.2023	08:00	19.02.2023	18:00	For the stringing work of 765kV D/C Sikar-II - Aligarh T/L.	May be given	May be given
29	220KV KOTPUTLI(Raj)-MANOHARPUR(Raj)	RRVPNL	DAILY	18.01.2023	08:00	19.02.2023	18:00	For the stringing work of 765kV D/C Sikar-II - Aligarh T/L.	May be given	May be given
765KV/400KV ICT										
1	765/400 kV ICT-3 at Bhiwani S/S	WERGE	Daily	05.02.2022	09:00	05.02.2022	18:00	For attending oil leakage from HV bushing turret CT terminal pad		May be given
2	400/220 KV ICT-7 at Fatehgarh-2 S/s	WERGE	DAILY	05.02.2023	17:00	09.02.2023	05:00	For Dia completion work, LBB testing and TBC testing/ICT-7 Will be charged in Jan-23 for RE evacuation	May be given from 1700 Hrs/CEA clearance if required	May be given from 1700 Hrs/CEA clearance if required
3	500MVA ICT-2 Kurukshetra	POWERGRID	Contin..	02.02.2023	07:00 hrs	02.02.2023	20:00	For 220 kV GIB erection works for ICT-3 commissioning	May be given	May be given
400/220kV Bays										
1	A215 BAY 220 KV BUS 4A & BUS 4B SECTIONALIZER AT FATEHGARH-2 S/S	WERGE	DAILY	19.02.2023	17:00	15.02.2023	23:00	construction related works of Phase II (Jumpering and bay extension work of new bays of Phase II)	May be given from 1900 Hrs	May be given from 1900 Hrs
2	(Bay A217) Bus coupler bay of Bus 3B & Bus 4B FATEHGARH-2	WERGE	DAILY	01.02.2023	18:00	05.02.2023	05:00	For DGA oil testing of bay 220kV CT	May be given from 1900 Hrs	May be given from 1900 Hrs
3	A214 BAY 220 KV BUS 3A & BUS 3B SECTIONALIZER AT FATEHGARH-2 S/S FATEHGARH-2	WERGE	DAILY	08.02.2023	17:00	13.02.2023	23:00	For DGA oil testing of bay 220kV CT	May be given from 1900 Hrs	May be given from 1900 Hrs

4	A215 BAY 220 KV BUS 4A & BUS 4B SECTIONALIZER AT FATEHGARH-2 S/S FATEHGARH-2	WERGE	DAILY	11.02.2023	17:00	11.02.2023	23:00	For DGA oil testing of bay 220kV CT	May be given from 1900 Hrs	May be given from 1900 Hrs
5	A204 BAY OF ICT-7 AT FATEHGARH-2 S/S	WERGE	DAILY	14.02.2023	17:00	19.02.2023	23:00	For DGA oil testing of bay 220kV CT	May be given from 1900 Hrs	May be given from 1900 Hrs
6	Bay A208 Bus coupler bay of Bus 3B & Bus 4B FATEHGARH-2	WERGE	DAILY	19.02.2023	17:00	15.02.2023	23:00	For DGA oil testing of bay 220kV CT	May be given from 1900 Hrs	May be given from 1900 Hrs

POWERGRID NORTHERN REGION-I

<i>Name of Station: Maharaniabagh</i>		<i>Power Grid Maharaniabagh</i>	<i>DATE: 02/01/202</i>	<i>43860</i>	<i>SUBJECT :- SD PROPOSAL FOR for APPROVAL IN OCC MEETING</i>						
S.N.	Details of Transmission Element		Category of element	DURATION				Daily/ Continuous	Purpose/ Reason in Detail	NRLDC Remarks	OCC Remarks
	Voltage level (KV)	NAME OF THE ELEMENT		FROM		TO					
				DATE	TIME	DATE	TIME				
A	400kv LINE (INTRA REGIONAL ONLY)										
B	400kv ICT / Bus/ Reactor and Bays										
1	400kV	Bus Reactor	Bus reactor	02-02-2023	10:00:00	02-02-2023	18:00	Daily	CSD Tuning of newly installed reactor	May be given	May be given


(Name of Station Incharge/
Authorised official)

Category A: Transmission elements at 400 kV and above.

Category B: Transmission elements at 132 kV and above level emanating from ISGS.

Category C: Transmission elements at 132 kV and above which are inter-regional in nature.

Category D :Transmission elements at 220 kV level with one end in a State while other end is in another State.



POWERGRID NORTHERN REGION-II

SUBJECT :- Additional S/D requirement of POWERGRID NR2 for 203th OCC MEETING

Sr.NO.	Details of Transmission		Category of element	DURATION				Daily/Continuous	Reason	NRLDC/NLDC Remarks	OCC Remarks
	Voltage level (KV)	NAME OF THE ELEMENT AND SUBSTATION		FROM		TO					
				DATE	TIME	DATE	TIME				
X-3	For Construction activity										
1	400KV	400KV Chamba Jalandhar Line-I	A	06.02.2023	09:00	16.02.2023	18:00	Continuous	S/D required for RAILWAY diversion work by Northern Railway for construction of Mukerian-Talwara Rail Line in Line Section 247-250 (Crossing Span 249-250)	One ckt shutdown at a time may be given/CEA clearance required/480 MW gen issue/PG is requested to charge atleast one ckt on ERS/480 MW generation/HP,Budhil and NHPC consent required	Accorded, however progress report will be shared with NRLDC on daily basis during the s/d period
2	400KV	400KV Chamba Jalandhar Line-II	A	06.02.2023	09:00	16.02.2023	18:00	Continuous	S/D required for RAILWAY diversion work by Northern Railway for construction of Mukerian-Talwara Rail Line in Line Section 247-250 (Crossing Span 249-250)	One ckt shutdown at a time may be given/CEA clearance required/480 MW gen issue/PG is requested to charge atleast one ckt on ERS/480 MW generation/HP,Budhil and NHPC consent required	Accorded, however progress report will be shared with NRLDC on daily basis during the s/d period
3	220KV	220KV Sarna Dasuya Transmission Line Ckt-I	B	15.02.2023	09:00	28.02.2023	18:00hrs	Continuous	S/D required for RAILWAY diversion work by Northern Railway for construction of Mukerian-Talwara Rail Line	May be given	Subject to Punjab consent
4	220KV	220KV Sarna Dasuya Transmission Line Ckt-II	B	15.02.2023	09:00	28.02.2023	18:00hrs	Continuous	S/D required for RAILWAY diversion work by Northern Railway for construction of Mukerian-Talwara Rail Line	May be given	Subject to Punjab consent
X-3	For O&M activity										
1	400	Uri-II Wagoora S/C	D	01.02.2023	09:00	02.02.2023	18:00	Daily	AMP/Defect rectification	May be given	Subject to no other outage fro URI-II and NHPC consent
2	132 KV	132 KV D/C Sewa-II to Hiranagar Transmission Line Ckt-I & II	B	15.02.2023	09:00 hrs	25.02.2023	18:00hrs	Continuous	Stringing/Destringing work for Diversion of 132KV Sewa-II Hiranagar TL between tower No 47-49 and 52-55 in NR-II region of POWERGRID.	May be given	Subject to SEWA/JK consent

FORMAT I(A): REQUEST FOR TRANSMISSION ELEMENT OUTAGE TO RPC

(PLANNED SHUTDOWNS)

INDENTING AGENCY		PGCIL, CPCC (NR-III),Lucknow			FOR THE MONTH		Feb-23		REASON	DATE		DD:MM:YYYY		NRLDC/NLDC Remarks	OCC Remarks
S.N.	NAME OF REQUESTING AGENCY	LINE DETAILS						DAILY/ CONTINUOUS	PROPOSED DATE AND TIME						
		VOLT LEVEL (KV)	FROM S/S	TO S/S	OWNER	CKT ID	INTER/ INTRA REGIONAL		FROM		TO				
									DATE	TIME	DATE	TIME			
1	POWERGRID	400	Bareilly	Kashipur	POWERGRID	1	Intra	D	Shutdown nature defect rectification work	01-Feb-23	09:00	04-Feb-23	18:00	May be given	May be given
2	POWERGRID	400	Bareilly	Kashipur	POWERGRID	2	Intra	D	Shutdown nature defect rectification work	05-Feb-23	09:00	08-Feb-23	18:00	May be given	May be given
3	POWERGRID	400	Singrauli	Fatehpur	POWERGRID	1	Intra	D	Actual shutdown required on 31.01.2023. For performing EMF measurements by CC team	31-Jan-23	09:00	31-Jan-23	17:00	May be given	May be given
4	POWERGRID	400	Vindhyachal(NT)	Vindhyachal(PS)	POWERGRID	1	Intra	D	AMP OF BAY EQUIPMENT AWL1 FEEDER BAY	06-Feb-23	09:00	06-Feb-23	18:00	Pole 1 outage may be confirmed with WRPC also. Subjected to consent from WRPC	Can be Approved
5	POWERGRID_WR2		Satna	Bina	POWERGRID	1	Intra	D	For AMP of Line and Reactor & terminal equipment. Dia to be kept open at both ends.	01-Feb-23	09:15	01-Feb-23	18:15	ATC-TTC of NR Import to be curtailed by 750 MW	Can be Approved
6	POWERGRID_WR2	765	Satna	Vindhyachal(PS)	POWERGRID	2	Intra	D	For rectification of shutdown nature defects . Dia to be kept open at both ends and A/R in non auto mode required of Ckt 1. Line equipment AMP work at Vindhyachal (PS)	07-Feb-23	09:00	07-Feb-23	18:00	ATC-TTC of NR Import to be curtailed by 750 MW	Can be Approved
7	POWERGRID_WR2	765	Vindhyachal(PS)	Jabalpur	POWERGRID	1	Intra	D	For rectification of shutdown nature defects . Dia to be kept open at both ends and A/R in non auto mode required of Ckt 2. Line reactor amp works at both ends.	10-Feb-23	09:00	10-Feb-23	18:00	ATC-TTC of NR Import to be curtailed by 1100 MW	Can be Approved
8	POWERGRID_WR2	765	Vindhyachal(PS)	Jabalpur	POWERGRID	2	Intra	D	For rectification of shutdown nature defects . Dia to be kept open at both ends and A/R in non auto mode required of Ckt 2. Line reactor amp works at both ends.	11-Feb-23	09:00	11-Feb-23	18:00	ATC-TTC of NR Import to be curtailed by 1100 MW	Can be Approved
9	POWERGRID_WR2	765	Satna	Vindhyachal(PS)	POWERGRID	1	Intra	D	For rectification of shutdown nature defects . Dia to be kept open at both ends and A/R in non auto mode required of Ckt 2. Line equipment AMP work at Vindhyachal (PS)	12-Feb-23	09:00	12-Feb-23	18:00	ATC-TTC of NR Import to be curtailed by 750 MW	Can be Approved
10	POWERGRID_WR2	765	Gwalior	Jaipur	POWERGRID	1	Intra	D	For AMP work of line and Line Reactor and Line terminal equipment. Dia to be kept open at both ends.	22-Feb-23	09:00	22-Feb-23	18:00	ATC-TTC of NR Import to be curtailed by 450 MW. Subjected to consent from WRPC.	Can be Approved
11	POWERGRID_WR2	765	Gwalior	Jaipur	POWERGRID	2	Intra	D	For AMP work of line and Line Reactor and Line terminal equipment. Dia to be kept open at both ends.	23-Feb-23	09:00	23-Feb-23	18:00	ATC-TTC of NR Import to be curtailed by 450 MW. Subjected to consent from WRPC	Can be Approved
12	POWERGRID_WR2	765	Satna	Gwalior	POWERGRID	2	Intra	D	For AMP work of Line and Reactor and Line terminal equipment.A/R in Non auto mode of 765KV Satna-Orai and 765KV Gwalior-Orai Line required. Dia to be kept open at both ends.	24-Feb-23	09:00	24-Feb-23	18:00	ATC-TTC of NR Import to be curtailed by 2150 MW	Can be Approved
13	POWERGRID_ER1	400	Gaya	Chandwa	POWERGRID	1	Intra	D	Replacement of Porcelain insulator by Polymer Insulator in power line crossing loc. No : 330	07-Feb-23	09:00	07-Feb-23	17:00	ATC-TTC of NR Import to be curtailed by 400 MW	Can be Approved/350 MW curtailment
14	POWERGRID_ER1	400	Gaya	Chandwa	POWERGRID	2	Intra	D	A/R OFF to facilitate Replacement of Porcelain insulator by Polymer Insulator in power line crossing loc. No : 330 in CKT 1 by ER1	07-Feb-23	09:00	07-Feb-23	17:00		Can be Approved/350 MW curtailment

**FORMAT I(B): REQUEST FOR BUS,BAY,ICTs,FACTS,FSCs,SVCs etc OUTAGE TO RPC
(PLANNED SHUT DOWNS)**

INDENTING AGENCY		PGCIL, CPCC (NR-III), LUCKNOW		FOR THE MONTH			DATE		DD-MM-YYYY		Remarks	NRLDC/NLDC Remarks	OCC Remarks	
S.N	NAME OF REQUESTING AGENCY	VOLT LEVEL (KV)	EQUIPMENT DETAILS			DAILY/CONTINUOUS	Reason	PROPOSED DATE AND TIME						
			NAME OF ELEMENTS (ICT, B/R, SVC, Bays, etc)	OWNER	INTER/INTRA REGION			FROM		TO				
								DATE	TIME	DATE				TIME
1	POWERGRID	400	AC SUB FILTER BANK Z3.Z31 at RIHAND HVDC	POWERGRID	Intra	Daily	For Annual Maintenance of Filter Bank Z3.Z31	20.02.2023	08:00	21.02.2023	18:00		May be given	
2	POWERGRID	400	AC SUB FILTER BANK Z3.Z32 at RIHAND HVDC	POWERGRID	Intra	Daily	For Annual Maintenance of Filter Bank Z3.Z32	22.02.2023	08:00	22.02.2023	18:00		May be given	
3	POWERGRID	400	AC SUB FILTER BANK Z3.Z33 at RIHAND HVDC	POWERGRID	Intra	Daily	For Annual Maintenance of Filter Bank Z3.Z33	23.02.2023	08:00	23.02.2023	18:00		May be given	
4	POWERGRID	400	West Bus Reactor AR1 at Vindhyachal HVDC	POWERGRID	Intra	Daily	AMP of Bus Reactor & Bay equipments	27.02.2023	08:00	27.02.2023	18:00		May be given	
5	POWERGRID	400	North Bus Reactor AR2 at Vindhyachal HVDC	POWERGRID	Intra	Daily	AMP of Bus Reactor & Bay equipments	28.02.2023	08:00	28.02.2023	18:00		May be given	
6	POWERGRID	400	North Bus Reactor AR4 at Vindhyachal HVDC	POWERGRID	Intra	Daily	AMP of Bus Reactor & Bay equipments	13.02.2023	08:00	13.02.2023	18:00		May be given	
7	POWERGRID	400	AC FILTER Sub bank Z4:Z2 at Agra HVDC	POWERGRID	Intra	Daily	AMP of CB's and CT's	28-02-2023	08:00	28-02-2023	18:00		May be given	
8	POWERGRID	400	AC FILTER Sub bank Z5:Z1 at Agra HVDC	POWERGRID	Intra	Daily	AMP of CB's and CT's	11-02-2023	08:00	11-02-2023	18:00		May be given	
9	POWERGRID	400	AC FILTER Sub bank Z5:Z2 at Agra HVDC	POWERGRID	Intra	Daily	AMP of CB's and CT's	13-02-2023	08:00	13-02-2023	18:00		May be given	
10	POWERGRID	400	AC FILTER Sub bank Z5:Z3 at Agra HVDC	POWERGRID	Intra	Daily	AMP of CB's and CT's	15-02-2023	08:00	15-02-2023	18:00		May be given	
11	POWERGRID	400	AC FILTER Sub bank Z5:Z4 at Agra HVDC	POWERGRID	Intra	Daily	AMP of CB's and CT's	17-02-2023	08:00	17-02-2023	18:00		May be given	
12	POWERGRID	400	AC Z5 Filter bank Main Bay Bus2B (W1.W22.Q1) at Agra HVDC	POWERGRID	Intra	Daily	Z2-Z4 isolator alignment issue rectification. (Z2.Q14.Q11)	18-02-2023	08:00	18-02-2023	18:00	AC Z2/Z5 Filter bank Tie Bay (W1.W22.Q2) also required in same date	May be given	
13	POWERGRID	400	AC Z2/Z5 Filter bank Tie Bay (W1.W22.Q2) at Agra HVDC	POWERGRID	Intra	Daily	Z2-Z4 isolator alignment issue rectification. (Z2.Q14.Q11)	18-02-2023	08:00	18-02-2023	18:00	AC Z5 Filter bank Main Bay Bus2B (W1.W22.Q1) also required in same date	May be given	May be given
14	POWERGRID	400	AC Z4 Filter bank Main Bay Bus1A (W1.W12.Q3) at Agra HVDC	POWERGRID	Intra	Daily	W1.Z4.Z1 isolator alignment issue rectification.	08-02-2023	08:00	08-02-2023	18:00	AC Z3/Z4 Filter bank Tie Bay (W1.W12.Q2) also required in same date	May be given	May be given
15	POWERGRID	400	AC Z3/Z4 Filter bank Tie Bay (W1.W12.Q2) at Agra HVDC	POWERGRID	Intra	Daily	W1.Z4.Z1 isolator alignment issue rectification.	08-02-2023	08:00	08-02-2023	18:00	AC Z4 Filter bank Main Bay Bus1A (W1.W12.Q3) also required in same date	May be given	May be given
16	POWERGRID	400	400 kV Bus-1 at Kanpur 400kV	POWERGRID	Intra	Continuous	Opening Jumper connection from Bay-412 for removing bus section isolators and replacement with IPS tube.	14-02-2023	08:00	16-02-2023	18:00		May be given	May be given
17	POWERGRID	400	400 kV Bus-2 at Kanpur 400kV	POWERGRID	Intra	Continuous	For removing bus section isolator and replace with IPS tube	17-02-2023	08:00	19-02-2023	18:00		May be given	May be given
18	POWERGRID WR2	765	765KV-SATNA-VINDHYACHAL(PS)-2 L/R@ SATNA - 765KV	POWERGRID	Intra	Daily	Line Reactor AMP work at Vindhyachal (PS)	07-02-2023	09:00	07-02-2023	18:00	NRPC Consent may be required considering previous experience of comments received from NLDC in previous WRPC OCC approvals	To be clubbed with line shutdown	Approved.Shall avail with line s/d
19	POWERGRID WR2	765	765KV-SATNA-VINDHYACHAL(PS)-2 L/R@ SATNA - 765KV	POWERGRID	Intra	Daily	For Switching of Spare with B-Ph (For taking B-Ph in Service).Vindhyachal LR (Non-Switchable)	07-02-2023	09:00	07-02-2023	13:00	NRPC Consent may be required considering previous experience of comments received from NLDC in previous WRPC OCC approvals	To be clubbed with line shutdown	Approved.Shall avail with line s/d
20	POWERGRID WR2	765	765KV-SATNA-BINA-1 L/R@ BINA - 765KV	POWERGRID	Intra	Daily	For AMP of Line reactor.	01-02-2023	09:15	01-02-2023	18:15	NRPC Consent may be required considering previous experience of comments received from NLDC in previous WRPC OCC approvals	To be clubbed with line shutdown	Approved

203rd OCC additional shutdown of Rajasthan for February-2023

								REASON	REMARKS	NRLDC/NLDC REMARKS	OCC REMARKS
1	400 KV	400 KV TIE CIRCUIT BREAKER of 400kV Jodhpur-Rajwest line installed at 400 KV GSS Jodhpur	A	21.02.2023	21.02.2023	09:00 Hrs	18:00 Hrs	Quaterly Preventive Maintenance and testing work.	NO SUPPLY DISTURBANCE, SUPPLY WILL BE MAINTAINED THROUGH 400 KV CIRCUIT BREAKER 1052B	may be given from 1400 Hrs	may be given from 1400 Hrs
2	220 KV	220 KV Modak Bhanpura line	D	01.02.2023	10.02.2023	9:30 Hrs.	18:00 Hrs.	<u>Continuous</u>	For shifting of 220 KV Modak- Bhanpura line due to construction of eight lane road under Bharatmala project as deposit work of NHAI (under supervision of RVPN) in the state of Rajasthan	Subjected to consent from WRPC	Approved. Subjected to consent from WRPC

203rd OCC additional shutdown of Rajasthan for February-2023

S.No.	Details of transmission element			Date		Timings		Type of Shutdown(daily /Continuous Basis)	Reason	NRLDC/NLDC Remarks	OCC Remarks
	Voltage level	Name	Category to which transmission element belong (A/B/C/D) ****	From	To	From	To				
1	(+) 500 KV HVDC	(+) 500 KV HVDC line from Mandra-Mahendragarh.	A	22.02.2023	23.02.2023	10:00 Hrs	16:00 Hrs	Daily Basis	For Stringing work of 400 KV D/C STPS-Babal line at loc no. 81/1 to 81/2, that requiring Shutdown	ATC-TTC of NR Import to be curtailed by 1800 MW/Export curtailment of 1500-2000MW. Subjected to WRPC approval	Can be facilitated.

PLANNED SHUT DOWN FOR THE MONTH OF FEBRUARY- 2023 WHICH ARE TO BE APPROVED BY OCC

Name of Transmission Zone : Uttar Pradesh Power Transmission Corporation Limited

Sl. No.	Details of Transmission Line		Category to which transmission on Element belong (A/B/C/D)	Date		Timings		Reason	"Outage Mode (Daily/Continuous)"	NRLDC/NLDC Remarks	OCC Remarks
	Voltage Level	Name of Transmission Elements		From	To	From	To				
1	400 kV	400KV NAWADA BAY	A	10-02-2023	10-02-2023	11:00:00	15:00:00	* SHUTDOWN OF 400KV NAWADA BAY AT 400KV S/S GR. NOIDA	DAILY S/D	May be given	May be given
2	400 kV	400KV BUS REACTOR- 63MVAR 3 at 400KV ORAI	A	01-02-2023	01-02-2023	10:00:00	16:30:00	* Regarding safety point of view of civil construction work of firewall >X for erection of 315 mva ict third at 400 kv s/s orai	DAILY S/D	May be given	May be given
3	400 kV	400KV BUS REACTOR- 63MVAR 3 at 400KV ORAI	A	04-02-2023	04-02-2023	10:00:00	16:30:00	* 31.12.2022 14:05:24 INDIA (11008044) Phone 7570003400 >X* Regarding safety point of view of civil construction work of firewal	DAILY S/D	May be given	May be given
4	400 kV	400KV BUS REACTOR- 63MVAR 3 at 400KV ORAI	A	07-02-2023	07-02-2023	10:00:00	16:30:00	* 31.12.2022 14:05:24 INDIA (11008044) Phone 7570003400 >X* Regarding safety point of view of civil construction work of firewal	DAILY S/D	May be given	May be given
5	400 kV	400KV BUS REACTOR- 63MVAR 3 at 400KV ORAI	A	10-02-2023	10-02-2023	10:00:00	16:30:00	* Regarding safety point of view of civil construction work of firewall >X for erection of 315 mva ict third at 400 kv s/s orai	DAILY S/D	May be given	May be given
6	400 kV	400KV BUS REACTOR- 63MVAR 3 at 400KV ORAI	A	13-02-2023	13-02-2023	10:00:00	16:30:00	* Regarding safety point of view of civil construction work of firewall >X for erection of 315 mva ict third at 400 kv s/s orai	DAILY S/D	May be given	May be given
7	400 kV	400KV BUS REACTOR- 63MVAR 3	A	16-02-2023	16-02-2023	10:00:00	16:30:00	* Regarding safety point of view of civil construction work of firewall >X for erection of 315 mva ict third at 400 kv s/s orai	DAILY S/D	May be given	May be given

8	400 kV	400KV BUS REACTOR- 63MVAR 3 at 400KV ORAI	A	19-02-2023	19-02-2023	10:00:00	16:30:00	* Regarding safety point of view of civil construction work of firewall >X for erection of 315 mva ict third at 400 kv s/s orai	DAILY S/D	May be given	May be given
---	--------	--	---	------------	------------	----------	----------	--	-----------	---------------------	---------------------

Name of Line	Date of Shutdown	Time		Daily /Continuous	Work To be carried Out	NRLDC Remarks	OCC Remarks
		From	To				
400KV Rewaroad- Meja Ckt	01.02.2023	08:00Hrs	18:00 Hrs	Daily Basis	Testing and Maintenance work	May be given	May be given
400KV Rewaroad- Meja Ckt	02.02.2023	08:00Hrs	18:00 Hrs	Daily Basis	Testing and Maintenance work	May be given	May be given