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भारत सरकार 
Government of India 

िव᳒तु मंᮢ ालय 
Ministry of Power 

उᱫर ᭃेᮢ ीय िव᳒तु सिमित 
Northern Regional Power Committee 

 

सं.:उ.ᭃ.ेिव.स./ᮧचालन /106/ 01/2022/                                                            ᳰदनांक: 20.04.2022 
 
िवषय: उᱫर ᭃेᮢ ीय िव᳒तु सिमित कᳱ ᮧचालन सम᭠वय उप- सिमित कᳱ 194वी बैठक मᱶ ᭭वीकृत आऊटेज 
कायᭅᮓम कᳱ सचूी I 

Subject: Outage programme approved in 194th OCC Meeting. 
 
 िव᳒ुत् उ᭜पादन कंपिनयᲂ व पारेषण लाइसᱶस धारकᲂ ᳇ारा उ᭜पादन इकाइयᲂ व पारेषण तंᮢ के ᮧ᭭तािवत 

आऊटेज कायᭅᮓमᲂ को ᳰदनाकं 19.04.2022 मᱶ आयोिजत ᮧचालन सम᭠वय उप- सिमित कᳱ 194 वी बैठक मᱶ 
चचाᭅ करने के प᳟ात आऊटेज कायᭅᮓम कᳱ ᭭वीकृत सूची को उᱫर ᭃेᮢीय िव᳒ुत सिमित के वेब पोटᭅल पर 
उपल᭣ध ᳰकया गया ह ैI सभी आऊटेज कायᭅᮓम संभािवत ह ᱹएव ंवा᭭तिवक काल मᱶ िᮕड कᳱ ि᭭तिथ के अनुᱨप 
ᮧभावी हᲂगे I ᳰकसी ᮧकार कᳱ ᮢुᳯट होने पर दो कायᭅ ᳰदवसᲂ के भीतर हमᱶ सूिचत करने का क᳥ करᱶ I 

 
The outage programme of Generating Units and Transmission Lines proposed 
by Generating Companies and Transmission Licensees were discussed in the 194th 

OCC meeting held on 19.04.2022 and the approved list of outages program has been 
uploaded on NRPC web portal. All outage programmes are approved tentatively 
subject to real time grid conditions. Discrepancy, if any may kindly be intimated 
within two working days. 

 
 
 

 
                                                                                                     -sd-                                                     

(सौिमğ मजूमदार) 

  अधी¢ण अिभयतंा (Ĥचालन) 

 
 

 
सेवा मᱶ, 
ᮧचालन सम᭠वय उप- सिमित के सभी सद᭭य I 



Sr No Reference 
 Number

OCC 
Num
ber

Name of 
Requesting 
Agency

Element 
Type

Element Name Owner Daily/ 
Continous

Reason Requested 
From Date

Requested 
From Time

Requested To 
Date

Requested 
To Time

Requester 
Remarks

Request 
Type

Shutdown 
Status

Approved 
From Date

Approved 
From Time

Approved 
To Date

Approved 
To Time

OCC Remarks

1 RQ91134 OCC_
194

antagas_sd GENERA
TING 
UNIT

88.71 MW 
ANTA GPS - 
UNIT 1

NTPC C Gas Turbine Major 
Overhauling work 
(16000 VOH), 
WHRB1 
Overhauling & 
Excitation 
Replacement work

01/May/2022 00:00 31/May/2022 00:00 Plant 
shutdown 
activities

PLANNED Approved 01-May-22 00:00 31-May-22 00:00 NTPC representaive 
informed that from 
1st May’22  Anta 
GT-I unit will 
become unavailable 
due to consumption 
of balance valuated 
operation hours 
(VOH). OCC agreed 
to the NTPC request 
subject to the 
availaibilty of all 
other GT and ST of 
Anta Gas Plant on 
account of fuel 
availibilty. 

2 RQ91584 OCC_
194

ntpcos_sd GENERA
TING 
UNIT

660 MW 
TANDA TPS - 
UNIT 5

NTPC C FGD hot 
commissioning

20/May/2022 00:00 29/May/2022 23:00 PLANNED Rejected Not approved in 
LGBR. OCC denied 
consent due to high 
demand in peak 
summer. 

3 RQ91583 OCC_
194

ntpcos_sd GENERA
TING 
UNIT

210 MW 
UNCHAHAR 
TPS - UNIT 1

NTPC C Total condenser 
tube replacement

01/May/2022 08:00 10/Jun/2022 18:00 S/D will be 
taken from 
27th April-
2022

PLANNED Rejected OCC forum has 
rejected the 
planned shutdown 
request by NTPC. 
However, NTPC has 
expressed its 
inability to run the 
machine beyonfd 
25th April and 
stated that this 
shutdown may be 
considered as 
forced shutdown 
because of the 
detoriating 
condition of the 
turbine and other 
condensor tubes 
etc. So accordingly 
OCC forum noted 
their statement.

4 RQ91405 OCC_
194

ntpcos_sd GENERA
TING 
UNIT

200 MW 
SINGRAULI 
STPS - UNIT 1

NTPC C Boiler + Gen + LPT 
+ All Bearings  
inspection

26/May/2022 00:00 04/Jul/2022 23:00 40 days s/d 
required

PLANNED Rejected deferred till next 
occ due to high 
demand

APPROVED OUTAGE PROGRAM OF 194th OCC



5 RQ91058 OCC_
194

tehri_sd GENERA
TING 
UNIT

250 MW 
TEHRI  HPS - 
UNIT 2

THDC C Major Annual 
Maintenance

24/May/2022 09:00 08/Jul/2022 00:00 PLANNED Approved 16-May-22 09:00 30-Jun-22 00:00 may be given 
subject to revival of 
unit-4. Further, if 
s/d taken then unit-
2 to be revived 
before 30th June.

6 RQ90970 OCC_
194

rappc_sd GENERA
TING 
UNIT

220 MW 
RAPS-B - 
UNIT 2

NPCIL C BIENNIAL 
SHUTDOWN WITH 
MANDATORY 
REGULATORY 
SURVEILLANCE

28/May/2022 23:00 17/Jul/2022 18:00 AS PER 
LGBR, 
SHUTDOWN 
 WAS 
PLANNED 
FROM 
05/05/2022

PLANNED Rejected deferred to next 
occ. RAPS shall 
coordinate with 
NAPS Narora and 
suggest tentative 
dates accordindly in 
next occ. S/d dates 
shall not overlap 
with NAPS-1 s/d.

7 RQ91335 OCC_
194

cpcc3_sd HVDC 
LINE 
CIRCUIT

800 KV HVDC 
AGRA-
BISHWANATH 
 CHARIALI 
(PG) CKT-1

C Transmission Line 
Diversion Work 
due to 
construction of 
Gorakhpur Link 
Expressway by 
UPEIDA

23/May/2022 08:00 29/May/2022 18:00 All 04 poles 
will be 
under shut 
down 
during this 
period

PLANNED Rejected May be availed in 
Lean Hydro period. 
EI approval, PTCC 
(approval or 
undertaking as 
applicable) to be 
submitted before 
charging of line. 
Subjected to ERPC 
& NERPC approval.

8 RQ91336 OCC_
194

cpcc3_sd HVDC 
LINE 
CIRCUIT

800 KV HVDC 
AGRA-
BISHWANATH 
 CHARIALI 
(PG) CKT-2

C Transmission Line 
Diversion Work 
due to 
construction of 
Gorakhpur Link 
Expressway by 
UPEIDA

23/May/2022 08:00 29/May/2022 18:00 All 04 poles 
will be 
under shut 
down 
during this 
period

PLANNED Rejected May be availed in 
Lean Hydro period. 
EI approval, PTCC 
(approval or 
undertaking as 
applicable) to be 
submitted before 
charging of line. 
Subjected to ERPC 
& NERPC approval.

9 RQ91338 OCC_
194

cpcc3_sd HVDC 
LINE 
CIRCUIT

800 KV HVDC 
KURUKSHETR
A-CHAMPA 
(PG) CKT-2

POWER
GRID

C Actual s/d 
required from 
23.04.22 to 
27.04.22 on 
continuous basis 
for Transmission 
Line Diversion 
work due to 
construction of  
New Railway 
Track for 
Jawaharpur 
Thermal Power 
Project.

01/May/2022 08:00 05/May/2022 18:00 All 04 poles 
will be 
under shut 
down 
during this 
period

PLANNED Rejected ATC Curtailment of 
5800 MW. As per 
present power 
supply scenario, 
Shutdown may be 
planned after Sept.



10 RQ91337 OCC_
194

cpcc3_sd HVDC 
LINE 
CIRCUIT

800 KV HVDC 
KURUKSHETR
A-CHAMPA 
(PG) CKT-1

POWER
GRID

C Actual s/d 
required from 
23.04.22 to 
27.04.22 on 
continuous basis 
for Transmission 
Line Diversion 
work due to 
construction of  
New Railway 
Track for 
Jawaharpur 
Thermal Power 
Project.

01/May/2022 08:00 05/May/2022 18:00 All 04 poles 
will be 
under shut 
down 
during this 
period

PLANNED Rejected ATC Curtailment of 
5800 MW. As per 
present power 
supply scenario, 
Shutdown may be 
planned after Sept.

11 RQ91407 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
PHAGI(RS)-
GWALIOR(PG) 
 (PG) CKT-2

POWER
GRID

D FOR PRESUMMER 
PREPAREDNESS 
WORK. Dia to be 
kept opened.

21/May/2022 08:00 21/May/2022 19:00 S/D 
requested 
by WR-2

PLANNED Approved 21-May-22 08:00 21-May-22 19:00 ATC curtailment of 
450 MW

12 RQ91419 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
FATEHPUR-
SASARAM 
(PG) CKT-1

POWER
GRID

D REPLACEMENT OF 
PORCELAIN 
INSULATORS WITH 
POLYMER ONES 
AT MAJOR 
LOCS/CROSSINGS.
BY ER1

21/May/2022 08:00 23/May/2022 18:00 PLANNED Approved Subjected to ERPC 
approval. To be 
clubbed with sl 13

13 RQ91323 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
FATEHPUR-
SASARAM 
(PG) CKT-1

POWER
GRID

C Transmission Line 
Diversion work 
due to 
construction of  
Ganga Expressway 
by UPEIDA 

21/May/2022 08:00 30/May/2022 18:00 PLANNED Approved 21-May-22 08:00 30-May-22 18:00 EI approval, PTCC 
(approval or 
undertaking as 
applicable) to be 
submitted before 
charging of line. 
Subjected to ERPC 
approval.

14 RQ91406 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
PHAGI(RS)-
GWALIOR(PG) 
 (PG) CKT-1

POWER
GRID

D FOR PRESUMMER 
PREPAREDNESS 
WORK. Dia to be 
kept opened.

20/May/2022 08:00 20/May/2022 19:00 S/D 
requested 
by WR-2

PLANNED Approved ATC curtailment of 
450 MW. To be 
clubbed with sl 17

15 RQ91414 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV ORAI-
JABALPUR 
(PG) CKT-1

POWER
GRID

D Ckt#1 to be kept 
in non auto mode 
for facilitating S/D 
of 765kV Orai - 
Jablapur Ckt 2 (By 
WR2)

17/May/2022 08:00 17/May/2022 18:00 PLANNED Approved 17-May-22 08:00 17-May-22 18:00 Subjected to WRPC 
approval.



16 RQ91412 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV ORAI-
JABALPUR 
(PG) CKT-2

POWER
GRID

D For Line AMP 
work by WR2. 
Ckt#1 to be in non 
auto mode. Dia to 
be kept opened.

17/May/2022 08:00 17/May/2022 18:00 PLANNED Approved 17-May-22 08:00 17-May-22 18:00 ATC curtailment of 
900 MW

17 RQ91171 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
PHAGI(RS)-
GWALIOR(PG) 
 (PG) CKT-1

POWER
GRID

C Line Diversion 
Work due to NHAI 
Highway

15/May/2022 08:00 25/May/2022 18:00 PLANNED Approved 15-May-22 08:00 25-May-22 18:00 ATC curtailment of 
450 MW. Subjected 
to WRPC approval. 
Subject to 
availiability of all 
other lines in WR-
NR corridor.

18 RQ91415 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV ORAI-
JABALPUR 
(PG) CKT-2

POWER
GRID

D Ckt#2 to be kept 
in non auto mode 
for facilitating S/D 
of 765kV Orai - 
Jablapur Ckt 1 (By 
WR2)

13/May/2022 08:00 13/May/2022 18:00 PLANNED Approved 13-May-22 08:00 13-May-22 18:00 Subjected to WRPC 
approval.

19 RQ91411 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV ORAI-
JABALPUR 
(PG) CKT-1

POWER
GRID

D For Line AMP 
work by WR2. 
Ckt#2 to be in non 
auto mode. Dia to 
be kept opened.

13/May/2022 08:00 13/May/2022 18:00 PLANNED Approved 13-May-22 08:00 13-May-22 18:00 ATC curtailment of 
900 MW

20 RQ91416 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV ORAI-
SATNA (PG) 
CKT-1

POWER
GRID

D A/R OFF on 765KV 
SATNA-ORAI & 
765KV GWALIOR-
ORAI LINE FOR 
FACILITATING 
PRESUMMER 
PREPAREDNESS 
WORK IN 765KV 
SATNA - GWALIOR 
LINE 2.(By WR2)

11/May/2022 08:00 11/May/2022 18:00 PLANNED Approved 11-May-22 08:00 11-May-22 18:00 Subjected to WRPC 
approval. subject to 
real time consent of 
UP.

21 RQ91417 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV ORAI-
GWALIOR 
(PG) CKT-1

POWER
GRID

D A/R OFF on 765KV 
SATNA-ORAI & 
765KV GWALIOR-
ORAI LINE FOR 
FACILITATING 
PRESUMMER 
PREPAREDNESS 
WORK IN 765KV 
SATNA - GWALIOR 
LINE 2.(By WR2)

11/May/2022 08:00 11/May/2022 18:00 PLANNED Approved 11-May-22 08:00 11-May-22 18:00 Subjected to WRPC 
approval.

22 RQ91410 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV AGRA-
GWALIOR 
(PG) CKT-2

POWER
GRID

D AMP Works by 
WR2. Dia to be 
kept opened

10/May/2022 08:00 16/May/2022 18:00 PLANNED Approved 10-May-22 08:00 16-May-22 18:00 non-auto mode for 
tower 
strengthening work



23 RQ91409 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV AGRA-
GWALIOR 
(PG) CKT-1

POWER
GRID

D AMP Works by 
WR2. Dia to be 
kept opened

03/May/2022 08:00 09/May/2022 18:00 PLANNED Approved 03-May-22 08:00 09-May-22 18:00 non-auto mode for 
tower 
strengthening work

24 RQ91408 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV ORAI-
JABALPUR 
(PG) CKT-1

POWER
GRID

D A/R Non auto 
mode for OPGW 
stringing under 
live line condition 
by WR2

01/May/2022 07:00 31/May/2022 18:00 PLANNED Approved 01-May-22 07:00 31-May-22 18:00 Subjected to WRPC 
approval.

25 RQ91230 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)-
NAKODAR(PS
G) (PS) CKT-1

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

23/May/2022 09:00 23/May/2022 17:00 PLANNED Approved 23-May-22 09:00 23-May-22 17:00

26 RQ91271 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)-
NAKODAR(PS
G) (PS) CKT-1

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

23/May/2022 09:00 23/May/2022 17:00 PLANNED Approved 23-May-22 09:00 23-May-22 17:00

27 RQ91227 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AMRITSAR(PG
)-MAKHU(PS) 
(PSTCL) CKT-1

D For Jumper 
Tightening, disc 
cleaning and tree 
cutting between 
Tower No. 106 to 
128

18/May/2022 09:00 18/May/2022 17:00 PLANNED Approved 18-May-22 09:00 18-May-22 17:00

28 RQ91268 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AMRITSAR(PG
)-MAKHU(PS) 
(PSTCL) CKT-1

D For Jumper 
Tightening, disc 
cleaning and tree 
cutting between 
Tower No. 106 to 
128

18/May/2022 09:00 18/May/2022 17:00 PLANNED Approved 18-May-22 09:00 18-May-22 17:00

29 RQ91222 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AMRITSAR(PG
)-MAKHU(PS) 
(PSTCL) CKT-1

D For Jumper 
Tightening, disc 
cleaning and tree 
cutting between 
Tower No. 153 to 
175

13/May/2022 09:00 13/May/2022 17:00 PLANNED Approved 13-May-22 09:00 13-May-22 17:00

30 RQ91263 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AMRITSAR(PG
)-MAKHU(PS) 
(PSTCL) CKT-1

D For Jumper 
Tightening, disc 
cleaning and tree 
cutting between 
Tower No. 153 to 
175

13/May/2022 09:00 13/May/2022 17:00 PLANNED Approved 13-May-22 09:00 13-May-22 17:00



31 RQ91221 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
NALLAGARH(
PG)-
MOHALI(PS) 
(PS) CKT-2

D Checking &  
tightenings  the    
jumper's nut-bolts 
, and General 
Periodical/routine 
checking & 
maintenance

12/May/2022 09:00 12/May/2022 17:00 PLANNED Approved 12-May-22 09:00 12-May-22 17:00

32 RQ91262 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
NALLAGARH(
PG)-
MOHALI(PS) 
(PS) CKT-2

D Checking &  
tightenings  the    
jumper's nut-bolts 
, and General 
Periodical/routine 
checking & 
maintenance

12/May/2022 09:00 12/May/2022 17:00 PLANNED Approved 12-May-22 09:00 12-May-22 17:00

33 RQ91259 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)-
NAKODAR(PS
G) (PS) CKT-1

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

11/May/2022 09:00 11/May/2022 17:00 PLANNED Approved 11-May-22 09:00 11-May-22 17:00

34 RQ91218 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)-
NAKODAR(PS
G) (PS) CKT-1

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

11/May/2022 09:00 11/May/2022 17:00 PLANNED Approved 11-May-22 09:00 11-May-22 17:00

35 RQ91212 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BHAKRA_R(BB
)-
MAHILPUR(PS
) (PS) CKT-1

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

06/May/2022 09:00 06/May/2022 17:00 PLANNED Approved 06-May-22 09:00 06-May-22 17:00

36 RQ91253 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BHAKRA_R(BB
)-
MAHILPUR(PS
) (PS) CKT-1

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

06/May/2022 09:00 06/May/2022 17:00 PLANNED Approved 06-May-22 09:00 06-May-22 17:00

37 RQ91097 OCC_
194

sldcps_sd BAY 451 MAIN 
BAY - 400KV 
RAJPURA-
DHURI (PS) 
CKT-1 AT 
DHURI(PS)

D Annual protection 
testing

06/May/2022 09:00 06/May/2022 17:00 PLANNED Approved 06-May-22 09:00 06-May-22 17:00

38 RQ91213 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
GANGUWAL-
JAMALPUR 
(BB) CKT-1

D Tree cutting and 
Jumper tightening 
TN 1 to 20

06/May/2022 09:00 06/May/2022 17:00 PLANNED Approved 06-May-22 09:00 06-May-22 17:00



39 RQ91254 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
GANGUWAL-
JAMALPUR 
(BB) CKT-1

D Tree cutting and 
Jumper tightening 
TN 1 to 20

06/May/2022 09:00 06/May/2022 17:00 PLANNED Approved 06-May-22 09:00 06-May-22 17:00

40 RQ91095 OCC_
194

sldcps_sd BAY 410 MAIN 
BAY - 400KV 
TALWANDI 
SABOO(PSG)-
DHURI(PS) 
(PS) CKT-2 AT 
DHURI(PS)

D Annual protection 
testing

05/May/2022 09:00 05/May/2022 17:00 PLANNED Approved 05-May-22 09:00 05-May-22 17:00

41 RQ91251 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAJPURA 
TPS(PSG)-
RAJPURA(PS) 
(PS) CKT-2

D Checking &  
tightenings  the    
jumper's nut-bolts 
, and General 
Periodical/routine 
checking & 
maintenance

04/May/2022 09:00 04/May/2022 17:00 PLANNED Approved 04-May-22 09:00 04-May-22 17:00

42 RQ91210 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAJPURA 
TPS(PSG)-
RAJPURA(PS) 
(PS) CKT-2

D Checking &  
tightenings  the    
jumper's nut-bolts 
, and General 
Periodical/routine 
checking & 
maintenance

04/May/2022 09:00 04/May/2022 17:00 PLANNED Approved 04-May-22 09:00 04-May-22 17:00

43 RQ91209 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)-
DHURI(PS) 
(PS) CKT-1

D Jumper Checking 
/Tightining and 
tree trimming 
between tower no- 
 101 to 150

04/May/2022 09:00 04/May/2022 17:00 PLANNED Approved 04-May-22 09:00 04-May-22 17:00

44 RQ91250 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)-
DHURI(PS) 
(PS) CKT-1

D Jumper Checking 
/Tightining and 
tree trimming 
between tower no- 
 101 to 150

04/May/2022 09:00 04/May/2022 17:00 PLANNED Approved 04-May-22 09:00 04-May-22 17:00

45 RQ91206 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
JAMALPUR(B
B)-
DANDHARIKA
LANI(PS) 
(PSTCL) CKT-2

D Tree cutting and 
Jumper tightening 
TN 1 to 16

03/May/2022 09:00 03/May/2022 17:00 PLANNED Approved 03-May-22 09:00 03-May-22 17:00



46 RQ91247 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
JAMALPUR(B
B)-
DANDHARIKA
LANI(PS) 
(PSTCL) CKT-2

D Tree cutting and 
Jumper tightening 
TN 1 to 16

03/May/2022 09:00 03/May/2022 17:00 PLANNED Approved 03-May-22 09:00 03-May-22 17:00

47 RQ91243 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NAKODAR(PS
G)-
MAKHU(PS) 
(PS) CKT-1

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

02/May/2022 09:00 02/May/2022 17:00 PLANNED Approved 02-May-22 09:00 02-May-22 17:00

48 RQ91202 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NAKODAR(PS
G)-
MAKHU(PS) 
(PS) CKT-1

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

02/May/2022 09:00 02/May/2022 17:00 PLANNED Approved 02-May-22 09:00 02-May-22 17:00

49 RQ91203 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
JAMALPUR(B
B)-
DANDHARIKA
LANI(PS) 
(PSTCL) CKT-1

D Tree cutting and 
Jumper tightening 
TN 1 to 16

02/May/2022 09:00 02/May/2022 17:00 PLANNED Approved 02-May-22 09:00 02-May-22 17:00

50 RQ91244 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
JAMALPUR(B
B)-
DANDHARIKA
LANI(PS) 
(PSTCL) CKT-1

D Tree cutting and 
Jumper tightening 
TN 1 to 16

02/May/2022 09:00 02/May/2022 17:00 PLANNED Approved 02-May-22 09:00 02-May-22 17:00

51 RQ91204 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAJPURA 
TPS(PSG)-
RAJPURA(PS) 
(PS) CKT-1

D Checking &  
tightenings  the    
jumper's nut-bolts 
, and General 
Periodical/routine 
checking & 
maintenance

02/May/2022 09:00 02/May/2022 17:00 PLANNED Approved 02-May-22 09:00 02-May-22 17:00

52 RQ91245 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAJPURA 
TPS(PSG)-
RAJPURA(PS) 
(PS) CKT-1

D Checking &  
tightenings  the    
jumper's nut-bolts 
, and General 
Periodical/routine 
checking & 
maintenance

02/May/2022 09:00 02/May/2022 17:00 PLANNED Approved 02-May-22 09:00 02-May-22 17:00



53 RQ91094 OCC_
194

sldcps_sd BAY 401 MAIN 
BAY - 400KV 
NAKODAR(PS
G)-
MAKHU(PS) 
(PS) CKT-2 AT 
MAKHU(PS)

D Nut bolt 
tighteneing of 
clamp and 
connectors of 401 
bay CB, CT and 
cleaning of male 
and female 
copper contact of  
isolators. Cleaning 
and terminal 
tighteneing of 
C&R panel.

02/May/2022 09:00 02/May/2022 17:00 PLANNED Approved 02-May-22 09:00 02-May-22 17:00

54 RQ91201 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)-
NAKODAR(PS
G) (PS) CKT-1

D Jumper 
Tightening/ 
General 
Maintenance

01/May/2022 09:00 10/May/2022 17:00 PLANNED Approved 01-May-22 09:00 10-May-22 17:00

55 RQ91242 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)-
NAKODAR(PS
G) (PS) CKT-1

D Jumper 
Tightening/ 
General 
Maintenance

01/May/2022 09:00 10/May/2022 17:00 PLANNED Approved 01-May-22 09:00 10-May-22 17:00

56 RQ91159 OCC_
194

singrauli_s
d

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SINGRAULI(N
T)-
VINDHYACHA
L(PG) (PG) 
CKT-2

POWER
GRID

C SAS INTEGRATION 
WORK

12/May/2022 08:00 13/May/2022 18:00 PLANNED Approved 12-May-22 08:00 13-May-22 18:00 no power order 
restriction

57 RQ91420 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ALLAHABAD-
SASARAM 
(PG) CKT-1

POWER
GRID

C Overhauling of Y 
phase Pole of Line 
reactor 
Switchable CB at 
Sasaram End (by 
ER1)

09/May/2022 08:00 11/May/2022 18:00 PLANNED Approved May be clubbed 
with sl 59. 
Subjected to ERPC 
approval.

58 RQ91161 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KANKROLI-
ZERDA (PG) 
CKT-1

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

02/May/2022 08:00 02/May/2022 18:00 Repiring of 
CC ring, G-
ring and V D 
conductor 
at 6 
locations

PLANNED Approved 02-May-22 08:00 02-May-22 18:00 Subjected to WRPC 
approval. NR-WR 
ATC will be 
curtailed.

59 RQ91077 OCC_
194

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
VARANASI-
SASARAM 
(PG) CKT-1

POWER
GRID

D For Overhead 
crossing of U/C 
400kV D/C twin 
moose Varanasi 
(PGCIL)-Jaunpur 
Transmission line 

02/May/2022 08:00 03/May/2022 18:00 PLANNED Approved 02-May-22 08:00 03-May-22 18:00 Subjected to ERPC 
approval



60 RQ91076 OCC_
194

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ALLAHABAD-
SASARAM 
(PG) CKT-1

POWER
GRID

D For Overhead 
crossing of U/C 
400kV D/C twin 
moose Varanasi 
(PGCIL)-Jaunpur 
Transmission line 

02/May/2022 08:00 03/May/2022 18:00 PLANNED Approved 02-May-22 08:00 03-May-22 18:00 Subjected to ERPC 
approval

61 RQ91038 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
MODAK(RS)-
BHANPURA(
MP) (MPSEB) 
CKT-1

MPSEB C For shifting of 220 
KV Modak- 
Bhanpura line due 
to construction of 
eight lane road 
under Bharatmala 
project as deposit 
work of 
NHAI(under 
supervision of 
RVPN) in the state 
of Rajasthan

23/May/2022 08:00 29/May/2022 18:00 PLANNED Approved 23-May-22 08:00 29-May-22 18:00 EI approval, PTCC 
(approval or 
undertaking as 
applicable) to be 
submitted before 
charging of line. 
Subjected to WRPC 
approval.

62 RQ91216 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NAKODAR(PS
G)-
MOGA(PG) 
(PS) CKT-1

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

09/May/2022 09:00 09/May/2022 17:00 PLANNED Approved 09-May-22 09:00 09-May-22 17:00

63 RQ91257 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NAKODAR(PS
G)-
MOGA(PG) 
(PS) CKT-1

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

09/May/2022 09:00 09/May/2022 17:00 PLANNED Approved 09-May-22 09:00 09-May-22 17:00

64 RQ91217 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MUKTSAR-
MAKHU (PS) 
CKT-1

D For Jumper 
Tightening, disc 
cleaning and tree 
cutting between 
Tower No. 194 to 
163

09/May/2022 09:00 09/May/2022 17:00 PLANNED Approved 09-May-22 09:00 09-May-22 17:00

65 RQ91258 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MUKTSAR-
MAKHU (PS) 
CKT-1

D For Jumper 
Tightening, disc 
cleaning and tree 
cutting between 
Tower No. 194 to 
163

09/May/2022 09:00 09/May/2022 17:00 PLANNED Approved 09-May-22 09:00 09-May-22 17:00

66 RQ91214 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
NALLAGARH(
PG)-
MOHALI(PS) 
(PS) CKT-1

D Checking &  
tightenings  the    
jumper's nut-bolts 
, and General 
Periodical/routine 
checking & 
maintenance

06/May/2022 09:00 06/May/2022 17:00 PLANNED Approved 06-May-22 09:00 06-May-22 17:00



67 RQ91255 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
NALLAGARH(
PG)-
MOHALI(PS) 
(PS) CKT-1

D Checking &  
tightenings  the    
jumper's nut-bolts 
, and General 
Periodical/routine 
checking & 
maintenance

06/May/2022 09:00 06/May/2022 17:00 PLANNED Approved 06-May-22 09:00 06-May-22 17:00

68 RQ91248 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NAKODAR(PS
G)-
MAKHU(PS) 
(PS) CKT-2

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

04/May/2022 09:00 04/May/2022 17:00 PLANNED Approved 04-May-22 09:00 04-May-22 17:00

69 RQ91207 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NAKODAR(PS
G)-
MAKHU(PS) 
(PS) CKT-2

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

04/May/2022 09:00 04/May/2022 17:00 PLANNED Approved 04-May-22 09:00 04-May-22 17:00

70 RQ91249 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

132 KV 
HAMIRPUR(H
P)-CHOHAL 
(PS) (PSTCL) 
CKT-1

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

04/May/2022 09:00 04/May/2022 17:00 PLANNED Approved 04-May-22 09:00 04-May-22 17:00

71 RQ91208 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

132 KV 
HAMIRPUR(H
P)-CHOHAL 
(PS) (PSTCL) 
CKT-1

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

04/May/2022 09:00 04/May/2022 17:00 PLANNED Approved 04-May-22 09:00 04-May-22 17:00

72 RQ91223 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AMRITSAR(PG
)-MAKHU(PS) 
(PSTCL) CKT-1

D For Jumper 
Tightening, disc 
cleaning and tree 
cutting between 
Tower No. 130 to 
152

16/May/2022 09:00 16/May/2022 17:00 PLANNED Approved 16-May-22 09:00 16-May-22 17:00

73 RQ91264 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AMRITSAR(PG
)-MAKHU(PS) 
(PSTCL) CKT-1

D For Jumper 
Tightening, disc 
cleaning and tree 
cutting between 
Tower No. 130 to 
152

16/May/2022 09:00 16/May/2022 17:00 PLANNED Approved 16-May-22 09:00 16-May-22 17:00

74 RQ91205 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)-
DHURI(PS) 
(PS) CKT-1

D Jumper Checking 
/Tightining and 
tree trimming 
between tower no- 
 50 to 100

02/May/2022 09:00 02/May/2022 17:00 PLANNED Approved 02-May-22 09:00 02-May-22 17:00



75 RQ91246 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)-
DHURI(PS) 
(PS) CKT-1

D Jumper Checking 
/Tightining and 
tree trimming 
between tower no- 
 50 to 100

02/May/2022 09:00 02/May/2022 17:00 PLANNED Approved 02-May-22 09:00 02-May-22 17:00

76 RQ91278 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
MOGA(PG)-
AJITWAL(PS) 
(PSTCL) CKT-1

D Tree cutting and 
Jumper tightening 
TN 20 to 40

31/May/2022 09:00 31/May/2022 17:00 PLANNED Approved 31-May-22 09:00 31-May-22 17:00

77 RQ91237 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
MOGA(PG)-
AJITWAL(PS) 
(PSTCL) CKT-1

D Tree cutting and 
Jumper tightening 
TN 20 to 40

31/May/2022 09:00 31/May/2022 17:00 PLANNED Approved 31-May-22 09:00 31-May-22 17:00

78 RQ91236 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAJPURA 
TPS(PSG)-
NAKODAR(PS
G) (PS) CKT-2

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

30/May/2022 09:00 30/May/2022 17:00 PLANNED Approved 30-May-22 09:00 30-May-22 17:00

79 RQ91277 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAJPURA 
TPS(PSG)-
NAKODAR(PS
G) (PS) CKT-2

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

30/May/2022 09:00 30/May/2022 17:00 PLANNED Approved 30-May-22 09:00 30-May-22 17:00

80 RQ91115 OCC_
194

sldcps_sd BAY 415 MAIN 
BAY - 80 
MVAR BUS 
REACTOR NO 
1 AT 400KV 
MAKHU(PS)

D Cleaning and 
Recording of IR 
Values of Bay 415 
CT's and 
CBcleaning of CTR 
Panel and 
Terminal 
tightening of 
Reactor MB, 
checking of 
HVWSS.

30/May/2022 09:00 30/May/2022 17:00 PLANNED Approved 30-May-22 09:00 30-May-22 17:00

81 RQ91276 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
DANDHARIKA
LANI(PS)-
LUDHIANA(P
G) (PSTCL) 
CKT-1

D Tree cutting and 
Jumper tightening 
TN 20 to 40

28/May/2022 09:00 28/May/2022 17:00 PLANNED Approved 28-May-22 09:00 28-May-22 17:00



82 RQ91235 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
DANDHARIKA
LANI(PS)-
LUDHIANA(P
G) (PSTCL) 
CKT-1

D Tree cutting and 
Jumper tightening 
TN 20 to 40

28/May/2022 09:00 28/May/2022 17:00 PLANNED Approved 28-May-22 09:00 28-May-22 17:00

83 RQ91234 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
DANDHARIKA
LANI(PS)-
LUDHIANA(P
G) (PSTCL) 
CKT-1

D Tree cutting and 
Jumper tightening 
TN 1 to 20

27/May/2022 09:00 27/May/2022 17:00 PLANNED Approved 27-May-22 09:00 27-May-22 17:00

84 RQ91275 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
DANDHARIKA
LANI(PS)-
LUDHIANA(P
G) (PSTCL) 
CKT-1

D Tree cutting and 
Jumper tightening 
TN 1 to 20

27/May/2022 09:00 27/May/2022 17:00 PLANNED Approved 27-May-22 09:00 27-May-22 17:00

85 RQ91273 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAJPURA 
TPS(PSG)-
NAKODAR(PS
G) (PS) CKT-1

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

25/May/2022 09:00 25/May/2022 17:00 PLANNED Approved 25-May-22 09:00 25-May-22 17:00

86 RQ91232 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAJPURA 
TPS(PSG)-
NAKODAR(PS
G) (PS) CKT-1

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

25/May/2022 09:00 25/May/2022 17:00 PLANNED Approved 25-May-22 09:00 25-May-22 17:00

87 RQ91274 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AMRITSAR(PG
)-MAKHU(PS) 
(PSTCL) CKT-2

D For Jumper 
Tightening, disc 
cleaning and tree 
cutting between 
Tower No. 106 to 
128

25/May/2022 09:00 25/May/2022 17:00 PLANNED Approved 25-May-22 09:00 25-May-22 17:00

88 RQ91233 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AMRITSAR(PG
)-MAKHU(PS) 
(PSTCL) CKT-2

D For Jumper 
Tightening, disc 
cleaning and tree 
cutting between 
Tower No. 106 to 
128

25/May/2022 09:00 25/May/2022 17:00 PLANNED Approved 25-May-22 09:00 25-May-22 17:00



89 RQ91103 OCC_
194

sldcps_sd BAY 421 MAIN 
BAY MAIN 
BAY - 
400/220 KV 
500 MVA ICT 
3 AT 
MAKHU(PS) 
(PSTCL)

D Nut bolt 
tightening and 
cleaning  of Bay 
420 
CT,CB,isolators 
and CB and 
cleaning of BMK 
and C&R Panel 
and the terminal 
tightening of CT JB 
and CB MB.

24/May/2022 09:00 24/May/2022 17:00 PLANNED Approved 24-May-22 09:00 24-May-22 17:00

90 RQ91272 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AMRITSAR(PG
)-MAKHU(PS) 
(PSTCL) CKT-2

D For Jumper 
Tightening, disc 
cleaning and tree 
cutting between 
Tower No. 130 to 
152

23/May/2022 09:00 23/May/2022 17:00 PLANNED Approved 23-May-22 09:00 23-May-22 17:00

91 RQ91231 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AMRITSAR(PG
)-MAKHU(PS) 
(PSTCL) CKT-2

D For Jumper 
Tightening, disc 
cleaning and tree 
cutting between 
Tower No. 130 to 
152

23/May/2022 09:00 23/May/2022 17:00 PLANNED Approved 23-May-22 09:00 23-May-22 17:00

92 RQ91113 OCC_
194

sldcps_sd BAY 403 MAIN 
BAY - 400 KV 
AMRITSAR(PG
)-MAKHU(PS) 
(PSTCL) CKT-
1 (PSTCL) AT 
MAKHU(PS)

D Nut bolt 
tighteneing of 
clamp and 
connectors of 403 
bay CB, CT and 
cleaning of male 
and female 
copper contact of  
isolators. Cleaning 
and terminal 
tighteneing of 
C&R panel.

20/May/2022 09:00 20/May/2022 17:00 PLANNED Approved 20-May-22 09:00 20-May-22 17:00

93 RQ91229 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AMRITSAR(PG
)-MAKHU(PS) 
(PSTCL) CKT-2

D For Jumper 
Tightening, disc 
cleaning and tree 
cutting between 
Tower No. 153 to 
175

20/May/2022 09:00 20/May/2022 17:00 PLANNED Approved 20-May-22 09:00 20-May-22 17:00

94 RQ91270 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AMRITSAR(PG
)-MAKHU(PS) 
(PSTCL) CKT-2

D For Jumper 
Tightening, disc 
cleaning and tree 
cutting between 
Tower No. 153 to 
175

20/May/2022 09:00 20/May/2022 17:00 PLANNED Approved 20-May-22 09:00 20-May-22 17:00



95 RQ91228 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
PONG(BB)-
DASUYA(PS) 
(BBMB) CKT-2

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

19/May/2022 09:00 19/May/2022 17:00 PLANNED Approved 19-May-22 09:00 19-May-22 17:00

96 RQ91269 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
PONG(BB)-
DASUYA(PS) 
(BBMB) CKT-2

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

19/May/2022 09:00 19/May/2022 17:00 PLANNED Approved 19-May-22 09:00 19-May-22 17:00

97 RQ91267 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAJPURA 
TPS(PSG)-
NAKODAR(PS
G) (PS) CKT-2

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

18/May/2022 09:00 18/May/2022 17:00 PLANNED Approved 18-May-22 09:00 18-May-22 17:00

98 RQ91226 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAJPURA 
TPS(PSG)-
NAKODAR(PS
G) (PS) CKT-2

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

18/May/2022 09:00 18/May/2022 17:00 PLANNED Approved 18-May-22 09:00 18-May-22 17:00

99 RQ91225 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BHAKRA_R(BB
)-
MAHILPUR(PS
) (PS) CKT-2

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

17/May/2022 09:00 17/May/2022 17:00 PLANNED Approved 17-May-22 09:00 17-May-22 17:00

100 RQ91266 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BHAKRA_R(BB
)-
MAHILPUR(PS
) (PS) CKT-2

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

17/May/2022 09:00 17/May/2022 17:00 PLANNED Approved 17-May-22 09:00 17-May-22 17:00

101 RQ91224 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAJPURA 
TPS(PSG)-
NAKODAR(PS
G) (PS) CKT-1

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

17/May/2022 09:00 17/May/2022 17:00 PLANNED Approved 17-May-22 09:00 17-May-22 17:00

102 RQ91265 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAJPURA 
TPS(PSG)-
NAKODAR(PS
G) (PS) CKT-1

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

17/May/2022 09:00 17/May/2022 17:00 PLANNED Approved 17-May-22 09:00 17-May-22 17:00



103 RQ91112 OCC_
194

sldcps_sd BAY 404 MAIN 
BAY - 400KV 
NAKODAR(PS
G)-
MAKHU(PS) 
(PS) CKT-1 AT 
MAKHU(PS)

D Nut bolt 
tighteneing of 
clamp and 
connectors of 404 
bay CB, CT and 
cleaning of male 
and female 
copper contact of  
isolators. Cleaning 
and terminal 
tighteneing of 
C&R panel.

16/May/2022 09:00 16/May/2022 17:00 PLANNED Approved 16-May-22 09:00 16-May-22 17:00

104 RQ91100 OCC_
194

sldcps_sd BAY 406 MAIN 
BAY - 400 KV 
AMRITSAR(PG
)-MAKHU(PS) 
(PSTCL) CKT-
2 (PSTCL) AT 
MAKHU(PS)

D Nut bolt 
tighteneing of 
clamp and 
connectors of 406 
bay CB, CT and 
cleaning of male 
and female 
copper contact of  
isolators. Cleaning 
and terminal 
tighteneing of 
C&R panel.

13/May/2022 09:00 13/May/2022 17:00 PLANNED Approved 13-May-22 09:00 13-May-22 17:00

105 RQ91220 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

132 KV 
HAMIRPUR(H
P)-CHOHAL 
(PS) (PSTCL) 
CKT-1

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

12/May/2022 09:00 12/May/2022 17:00 PLANNED Approved 12-May-22 09:00 12-May-22 17:00

106 RQ91261 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

132 KV 
HAMIRPUR(H
P)-CHOHAL 
(PS) (PSTCL) 
CKT-1

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

12/May/2022 09:00 12/May/2022 17:00 PLANNED Approved 12-May-22 09:00 12-May-22 17:00

107 RQ91219 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MUKTSAR-
MAKHU (PS) 
CKT-2

D For Jumper 
Tightening, disc 
cleaning and tree 
cutting between 
Tower No. 194 to 
163

11/May/2022 09:00 11/May/2022 17:00 PLANNED Approved 11-May-22 09:00 11-May-22 17:00

108 RQ91260 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MUKTSAR-
MAKHU (PS) 
CKT-2

D For Jumper 
Tightening, disc 
cleaning and tree 
cutting between 
Tower No. 194 to 
163

11/May/2022 09:00 11/May/2022 17:00 PLANNED Approved 11-May-22 09:00 11-May-22 17:00



109 RQ91099 OCC_
194

sldcps_sd BAY 410 MAIN 
BAY - 400KV 
MUKTSAR-
MAKHU (PS) 
CKT-2 AT 
MAKHU(PS)

D Nut bolt 
tighteneing of 
clamp and 
connectors of 410 
bay CB, CT and 
cleaning of male 
and female 
copper contact of  
isolators. Cleaning 
and terminal 
tighteneing of 
C&R panel.

11/May/2022 09:00 11/May/2022 17:00 PLANNED Approved 11-May-22 09:00 11-May-22 17:00

110 RQ91098 OCC_
194

sldcps_sd BAY 412 MAIN 
BAY - 
400/220KV 
315 MVA ICT 
2 AT 
MAKHU(PS)

D Nut bolt 
tightening and 
cleaning  of Bay 
213(IV Side) LA,CT, 
Isolators and CB 
and cleaning of 
BMK and C&R 
Panel and the 
terminal 
tightening of CT JB 
and CB MB.

10/May/2022 09:00 10/May/2022 17:00 PLANNED Approved 10-May-22 09:00 10-May-22 17:00

111 RQ91256 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
GANGUWAL-
JAMALPUR 
(BB) CKT-2

D Tree cutting and 
Jumper tightening 
TN 1 to 20

07/May/2022 09:00 07/May/2022 17:00 PLANNED Approved 07-May-22 09:00 07-May-22 17:00

112 RQ91215 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
GANGUWAL-
JAMALPUR 
(BB) CKT-2

D Tree cutting and 
Jumper tightening 
TN 1 to 20

07/May/2022 09:00 07/May/2022 17:00 PLANNED Approved 07-May-22 09:00 07-May-22 17:00

113 RQ91096 OCC_
194

sldcps_sd BAY 409 MAIN 
BAY - 
400/220KV 
315 MVA ICT 
1 AT 
MAKHU(PS)

D Cleaning and 
Recording of IR 
Values of Bay 
214(IV Side) CT's 
and CB, cleaning 
of CTR Panel and 
Terminal 
tightening of ICT-1 
MB.

06/May/2022 09:00 06/May/2022 17:00 PLANNED Approved 06-May-22 09:00 06-May-22 17:00

114 RQ91211 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)-
DHURI(PS) 
(PS) CKT-2

D Jumper Checking 
/Tightining and 
tree trimming 
between tower no 
- 50 to 150

05/May/2022 09:00 06/May/2022 17:00 PLANNED Approved 05-May-22 09:00 06-May-22 17:00



115 RQ91252 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)-
DHURI(PS) 
(PS) CKT-2

D Jumper Checking 
/Tightining and 
tree trimming 
between tower no 
- 50 to 150

05/May/2022 09:00 06/May/2022 17:00 PLANNED Approved 05-May-22 09:00 06-May-22 17:00

116 RQ91402 OCC_
194

cpcc3_sd HVDC 
LINE 
CIRCUIT

500 KV HVDC 
RIHAND-
DADRI (PG) 
CKT-2

C Transmission Line 
diversion work 
due to 
construction of 
new rail track  of 
Jawaharpur 
Thermal Power 
Plant

02/May/2022 08:00 06/May/2022 18:00 PLANNED Rejected As per present 
power supply 
scenario, Shutdown 
may be planned 
during lean demand 
period and plan 
during unit outage 
at Rihand

117 RQ91401 OCC_
194

cpcc3_sd HVDC 
LINE 
CIRCUIT

500 KV HVDC 
RIHAND-
DADRI (PG) 
CKT-1

C Transmission Line 
diversion work 
due to 
construction of 
new rail track  of 
Jawaharpur 
Thermal Power 
Plant

02/May/2022 08:00 06/May/2022 18:00 PLANNED Rejected As per present 
power supply 
scenario, Shutdown 
may be planned 
during lean demand 
period and plan 
during unit outage 
at Rihand

118 RQ91176 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
BHADLA-
BIKANER (PG) 
CKT-2

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

25/May/2022 08:00 26/May/2022 18:00 other ckt 
will be  in 
non auto 
mode.

PLANNED Approved 25-May-22 17:00 26-May-22 23:00 May be availed 
after 1700hrs

119 RQ91181 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
BIKANER-
BHADLA_2  
(PG) CKT-2

POWER
GRID

D For Bird diverter 
installation

25/May/2022 08:00 02/Jun/2022 18:00 other ckt 
will be  in 
non auto 
mode.

PLANNED Approved 25-May-22 17:00 02-Jun-22 23:00 May be availed 
after 1700hrs

120 RQ91175 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
BHADLA-
BIKANER (PG) 
CKT-1

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

23/May/2022 08:00 24/May/2022 18:00 other ckt 
will be  in 
non auto 
mode.

PLANNED Approved 23-May-22 17:00 24-May-22 23:00 May be availed 
after 1700hrs



121 RQ91388 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
VARANASI-
KANPUR_GIS 
(PG) CKT-1

POWER
GRID

D For 
commissioning / 
connection of 
OPGW Link  from 
TN 395 of 765KV 
Kanpur Varanasi 
#1 to TN 90 of 
132KV Sangipur 
Kuna Line for 
repeater station 
under reliable 
communication 

21/May/2022 11:00 21/May/2022 14:00 PLANNED Approved 21-May-22 11:00 21-May-22 14:00

122 RQ91180 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
BIKANER-
BHADLA_2  
(PG) CKT-1

POWER
GRID

D For Bird diverter 
installation

21/May/2022 08:00 30/May/2022 18:00 other ckt 
will be  in 
non auto 
mode.

PLANNED Approved 21-May-22 17:00 30-May-22 23:00 May be availed 
after 1700hrs

123 RQ91305 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
VARANASI-
KANPUR_GIS 
(PG) CKT-2

POWER
GRID

D Earthwire 
Stringing between 
loc. 701 to 703 & 
repairing of 
condutor between  
 loc 686 to 687 top 
phase

18/May/2022 08:00 18/May/2022 18:00 PLANNED Approved 18-May-22 08:00 18-May-22 18:00

124 RQ91170 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
KOTESHWAR-
MEERUT (PG) 
CKT-2

POWER
GRID

C For R-Ph bushing 
relocation work at 
Terrace-6 of 
Koteshwar Ss. 
Shutdown was 
also approved in 
OCC-193, but the 
supply from NHVS 
China is pending. 
Kindly reschedule 
for  for May-2022.

15/May/2022 08:00 22/May/2022 18:00 PLANNED Rejected May plan after high 
hydro season.

125 RQ91187 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV AGRA-
JHATIKARA 
(PG) CKT-1

POWER
GRID

C Line for NCRTC 
diversion Work 

15/May/2022 08:00 31/May/2022 18:00 PLANNED Rejected As per present 
power supply 
scenario, Shutdown 
may be planned 
after Sept.

126 RQ91327 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
PHAGI(RS)-
BHIWANI(PG) 
(PG) CKT-2

POWER
GRID

D Diamond Crossing 
with under 
construction line 
400 kV D/C 
Mohindergarh-
Bhiwani TL 
Location no. 25-I, 
25-IA, 25-II,25-IIA

13/May/2022 08:00 13/May/2022 18:00 Constructio
n of 400 kV 
D/C 
Mahendraga
rh-Bhiwani 
TL

PLANNED Approved 13-May-22 08:00 13-May-22 18:00



127 RQ91183 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
AJMER-
BHADLA_2  
(PG) CKT-2

POWER
GRID

D For Bird diverter 
installation

11/May/2022 08:00 20/May/2022 18:00 other ckt 
will be  in 
non auto 
mode.

PLANNED Approved 11-May-22 17:00 20-May-22 23:00 May be availed 
after 1700hrs

128 RQ91169 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
AJMER-
CHITTORGAR
H (PG) CKT-1

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

10/May/2022 09:00 10/May/2022 14:00 other ckt in 
Non auto 
mode.

PLANNED Approved 10-May-22 09:00 10-May-22 14:00

129 RQ91321 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
GR.NOIDA_2(
UPC)-
ALIGARH(PG) 
(PG) CKT-1

POWER
GRID

D  AMP work 09/May/2022 09:00 09/May/2022 18:00 PLANNED Approved 12-May-22 09:00 12-May-22 18:00 ATC Curtailment of 
600 MW

130 RQ91326 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
PHAGI(RS)-
BHIWANI(PG) 
(PG) CKT-1

POWER
GRID

D Diamond Crossing 
with under 
construction line 
400 kV D/C 
Mohindergarh-
Bhiwani TL 
Location no. 22-I, 
22-IA, 22-II,22-IIA

08/May/2022 08:00 08/May/2022 18:00 Constructio
n of 400 kV 
D/C 
Mahendraga
rh-Bhiwani 
TL

PLANNED Approved 08-May-22 08:00 08-May-22 18:00

131 RQ91304 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
VARANASI-
FATEHPUR 
(PG) CKT-1

POWER
GRID

D  AMP work 05/May/2022 08:00 05/May/2022 18:00 PLANNED Approved 05-May-22 08:00 05-May-22 18:00

132 RQ91322 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
VARANASI-
BALIA (PG) 
CKT-1

POWER
GRID

D Replacement of 
broken insulator 
(3 nos glass disc 
insulator in same 
string) at loc.no. 
385(S) with 
polymer string

03/May/2022 08:00 03/May/2022 18:00 PLANNED Approved 03-May-22 08:00 03-May-22 18:00

133 RQ91387 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
VARANASI-
KANPUR_GIS 
(PG) CKT-1

POWER
GRID

D A/R into non auto 
mode for Live Line 
OPGW Work

01/May/2022 08:00 31/May/2022 18:00 PLANNED Approved 01-May-22 08:00 31-May-22 18:00



134 RQ91386 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV ORAI-
ALIGARH 
(PG) CKT-1

POWER
GRID

D A/R into non auto 
mode for Live Line 
OPGW Work

01/May/2022 08:00 31/May/2022 18:00 PLANNED Approved 01-May-22 08:00 31-May-22 18:00

135 RQ91172 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
MEERUT-
BHIWANI 
(PG) CKT-1

POWER
GRID

D Auto Reclose off is 
required for 
OPGW 
INSTALLATION 
works under 
Northern Region 
Optical fibre 
Strengthening 
Scheme (NROSS)

01/May/2022 08:00 31/May/2022 18:00 PLANNED Approved 01-May-22 08:00 31-May-22 18:00

136 RQ91184 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
JHATIKARA-
ALIGARH 
(PG) CKT-1

POWER
GRID

C Line for NHAI 
diversion Work 

01/May/2022 08:00 15/May/2022 18:00 PLANNED Approved 01-May-22 08:00 05-May-22 18:00  As per present 
power supply 
scenario, Shutdown 
may be planned 
after Sept.

137 RQ91177 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
MOGA-
BHIWANI 
(PG) CKT-1

POWER
GRID

C Line diversion 
works for railway 
crossing

01/May/2022 08:00 22/May/2022 18:00 PLANNED Approved 01-May-22 08:00 22-May-22 18:00 EI approval, PTCC 
(approval or 
undertaking as 
applicable) to be 
submitted before 
charging of line. 

138 RQ91182 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
AJMER-
BHADLA_2  
(PG) CKT-1

POWER
GRID

D For Bird diverter 
installation

01/May/2022 08:00 10/May/2022 18:00 other ckt 
will be  in 
non auto 
mode.

PLANNED Approved 01-May-22 17:00 10-May-22 23:00 May be availed 
after 1700hrs

139 RQ91403 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
BIKANER-
MOGA (PG) 
CKT-1

POWER
GRID

C For Replacement 
work of Two Nos. 
damaged 
earthwire tower 
peaks at Loc. No. 
986 &988.

01/May/2022 08:00 02/May/2022 18:00 SD Required PLANNED Approved 01-May-22 08:00 02-May-22 18:00 All lines at Bhadla-
Bikaner to remain 
availble for solar 
evacuation

140 RQ91404 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
BIKANER-
MOGA (PG) 
CKT-2

POWER
GRID

C For Replacement 
work of Two Nos. 
damaged 
earthwire tower 
peaks at Loc. No. 
986 &988.

01/May/2022 08:00 02/May/2022 18:00 SD Required PLANNED Approved 01-May-22 08:00 02-May-22 18:00 All lines at Bhadla-
Bikaner to remain 
availble for solar 
evacuation



141 RQ90918 OCC_
194

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV AGRA 
FATEHBAD(U
P)-
LALITPUR(LPG
) (UP) CKT-2

UPPTCL D For charging of Y 
phase Line Rector 
Unit at Fatehabad 
end. (At Present 
Spare Phase Unit 
is charged as Y 
Phase on 15-Dec-
21 and Y phase is 
need to be charge 
within 06Month 
as per SLDC 
guidlines)

16/May/2022 10:00 16/May/2022 14:00 PLANNED Approved 16-May-22 10:00 16-May-22 14:00 may be clubbed 
with Unit outage

142 RQ91164 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
KHETRI 
(PKTSL)-
JHATIKARA(P
G) (PKTSL) 
CKT-2

PKTSL D Isolator Alingment 
reactification 
work at Jhatikra

14/May/2022 08:00 18/May/2022 18:00 ISummer 
maintenanc
e work 
eg.Tightenin
g of loose 
condutor 
VD, Corona 
ring, arcing 
horn, 
jumper, 
string Hook 
etc

PLANNED Approved 14-May-22 08:00 18-May-22 18:00

143 RQ91163 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
KHETRI 
(PKTSL)-
JHATIKARA(P
G) (PKTSL) 
CKT-1

PKTSL D Isolator Alingment 
reactification 
work at Jhatikra

10/May/2022 08:00 13/May/2022 18:00 Summer 
maintenanc
e work 
eg.Tightenin
g of loose 
condutor 
VD, Corona 
ring, arcing 
horn, 
jumper, 
string Hook 
etc

PLANNED Approved 10-May-22 08:00 13-May-22 18:00

144 RQ91166 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
FATEHGARH_I
I(PG)-
BHADLA(PG) 
(FBTL) CKT-2

POWER
GRID,F
BTL

D For CSD Fine tune 
work at Fatehgarh 
-II and line 
Maintenance work

11/May/2022 16:00 11/May/2022 23:00 along with 
Line Reactor

PLANNED Approved 11-May-22 17:00 11-May-22 23:00 May be availed 
after 1700hrs

145 RQ91165 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
FATEHGARH_I
I(PG)-
BHADLA(PG) 
(FBTL) CKT-1

POWER
GRID,F
BTL

D For CSD Fine tune 
work at Fatehgarh 
-II and line 
Maintenance work

07/May/2022 16:00 07/May/2022 23:00 along with 
Line Reactor

PLANNED Approved 07-May-22 17:00 07-May-22 23:00 May be availed 
after 1700hrs



146 RQ91179 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
BHADLA_2 
(PG)-
FATEHGARH_I
I(PG) (FBTL) 
CKT-2

FBTL,PF
TL

D For Bird diverter 
installation

11/May/2022 08:00 20/May/2022 18:00 other ckt 
will be  in 
non auto 
mode.

PLANNED Approved 11-May-22 17:00 20-May-22 18:00 May be availed 
after 1700hrs

147 RQ91168 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
BHADLA_2 
(PG)-
FATEHGARH_I
I(PG) (FBTL) 
CKT-2

FBTL,PF
TL

D For CSD Fine tune 
work at Fatehgarh 
-II and line 
Maintenance work

05/May/2022 16:00 05/May/2022 23:00 along with 
Line Reactor

PLANNED Approved 05-May-22 17:00 05-May-22 23:00 May be availed 
after 1700hrs

148 RQ91167 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
BHADLA_2 
(PG)-
FATEHGARH_I
I(PG) (FBTL) 
CKT-1

FBTL,PF
TL

D For CSD Fine tune 
work at Fatehgarh 
-II and line 
Maintenance work

02/May/2022 16:00 02/May/2022 23:00 along with 
Line Reactor

PLANNED Approved 02-May-22 17:00 02-May-22 23:00 May be availed 
after 1700hrs

149 RQ91178 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
BHADLA_2 
(PG)-
FATEHGARH_I
I(PG) (FBTL) 
CKT-1

FBTL,PF
TL

D For Bird diverter 
installation

01/May/2022 08:00 10/May/2022 18:00 other ckt 
will be  in 
non auto 
mode.

PLANNED Approved 01-May-22 17:00 10-May-22 23:00 May be availed 
after 1700hrs

150 RQ90919 OCC_
194

stuup_sd BUS 765KV  BUS 2 
AT BARA(UP)

UPPTCL D For Jumpering and 
cable termination 
work at 765kV 
Bara TPS, Prayagraj

25/May/2022 07:00 27/May/2022 20:00 PLANNED Approved 25-May-22 6:00 27-May-22 17:00

151 RQ91380 OCC_
194

cpcc3_sd BUS 765KV  BUS 2 
AT ORAI(PG)

POWER
GRID

D  AMP work 24/May/2022 10:00 24/May/2022 18:00 PLANNED Approved 24-May-22 10:00 24-May-22 18:00

152 RQ91199 OCC_
194

cpcc1_sd BUS 765 KV  
FATEHGARH_I
I(PG) - BUS 1

POWER
GRID

D For Construction 
work of  incoming 
765kv ICT-4 

22/May/2022 17:00 26/May/2022 05:00 On daily 
basis.

PLANNED Approved 22-May-22 17:00 26-May-22 05:00

153 RQ91198 OCC_
194

cpcc1_sd BUS 765 KV 
BHADLA_2 
(PG) - BUS 2

POWER
GRID

D 765/400kV ICT 3 
charging related 
construction work

16/May/2022 16:00 16/May/2022 23:00 PLANNED Approved 16-May-22 17:00 16-May-22 23:00 May be availed 
after 1700hrs

154 RQ91197 OCC_
194

cpcc1_sd BUS 765 KV 
BHADLA_2 
(PG) - BUS 1

POWER
GRID

D Bhadla II - Sikar II 
bay construction 
work

15/May/2022 16:00 15/May/2022 23:00 PLANNED Approved 15-May-22 17:00 15-May-22 23:00 May be availed 
after 1700hrs

155 RQ91147 OCC_
194

cpcc3_sd BUS 765 KV 
BAREILLY_2(P
G) - BUS 2

POWER
GRID

D FOR BUSBAR  
TESTING

13/May/2022 09:00 13/May/2022 18:00 PLANNED Approved 13-May-22 09:00 13-May-22 18:00



156 RQ91200 OCC_
194

cpcc1_sd BUS 765 KV  
FATEHGARH_I
I(PG) - BUS 2

POWER
GRID

D For Construction 
work of  incoming 
765kv ICT-4 

12/May/2022 17:00 16/May/2022 05:00 On daily 
Basis. 
During Bus 
shutdown 
765 kV 
Fatehgarh 2 
to Bhadla 2 
Ckt 1 shall 
be in 
shutdown 
as line is 
charged 
through 
main bay 
only

PLANNED Approved 12-May-22 17:00 16-May-22 05:00 may be taken on 
daily basis

157 RQ91146 OCC_
194

cpcc3_sd BUS 765 KV 
BAREILLY_2(P
G) - BUS 1

POWER
GRID

D FOR BUSBAR  
TESTING

11/May/2022 09:00 11/May/2022 18:00 PLANNED Approved 11-May-22 09:00 11-May-22 18:00

158 RQ91143 OCC_
194

cpcc3_sd BUS 765KV  BUS 2 
AT 
KANPUR_GIS(
PG)

POWER
GRID

D CRM Testing 04/May/2022 09:00 04/May/2022 18:00 PLANNED Approved 04-May-22 09:00 04-May-22 18:00

159 RQ91142 OCC_
194

cpcc3_sd BUS 765KV  BUS 1 
AT 
KANPUR_GIS(
PG)

POWER
GRID

D CRM Testing 02/May/2022 09:00 02/May/2022 18:00 PLANNED Approved 02-May-22 09:00 02-May-22 18:00

160 RQ91383 OCC_
194

cpcc3_sd BR/BSR/
MSC/M
SR

240 MVAR 
BUS 
REACTOR NO 
2 AT 765KV 
AGRA(PG)

POWER
GRID

D For anchoring 
work

20/May/2022 10:00 20/May/2022 18:00 PLANNED Approved 20-May-22 10:00 20-May-22 18:00

161 RQ91239 OCC_
194

cpcc1_sd BR/BSR/
MSC/M
SR

240 MVAR 
BUS 
REACTOR NO 
2 AT 765 KV  
FATEHGARH_I
I(PG)

POWER
GRID

C For CSD Fine 
Tunning work.

12/May/2022 17:00 13/May/2022 05:00 PLANNED Approved 12-May-22 16:00 13-May-22 21:00 May be availed 
from 16:00 to 21:00

162 RQ91382 OCC_
194

cpcc3_sd BR/BSR/
MSC/M
SR

240 MVAR 
BUS 
REACTOR NO 
1 AT 765KV 
AGRA(PG)

POWER
GRID

D For anchoring 
work

12/May/2022 10:00 12/May/2022 18:00 PLANNED Approved 12-May-22 10:00 12-May-22 18:00

163 RQ91282 OCC_
194

cpcc1_sd BR/BSR/
MSC/M
SR

240 MVAR 
BUS 
REACTOR NO 
2 AT 765 KV 
PHAGI(RS)

POWER
GRID

D For Spare Bus 
reactor  Charging 
First Time 

10/May/2022 09:00 10/May/2022 14:00 PLANNED Approved 10-May-22 09:00 10-May-22 14:00



164 RQ91240 OCC_
194

cpcc1_sd BR/BSR/
MSC/M
SR

240 MVAR 
BUS 
REACTOR NO 
1 AT 765 KV  
FATEHGARH_I
I(PG)

POWER
GRID

C For CSD Fine 
Tunning work.

08/May/2022 16:00 09/May/2022 05:00 PLANNED Approved 08-May-22 16:00 09-May-22 21:00 May be availed 
from 16:00 to 21:00

165 RQ91279 OCC_
194

cpcc1_sd BR/BSR/
MSC/M
SR

240 MVAR 
BUS 
REACTOR NO 
1 AT 765 KV 
KOTESHWAR(
PG)

POWER
GRID

C For rectification of 
tilted VP bus bar 
due to foundation 
settlement in 
Reactor Bay at 
Terrace-1,2 and 8.

05/May/2022 08:00 14/May/2022 18:00 PLANNED Approved 05-May-22 08:00 14-May-22 18:00

166 RQ91013 OCC_
194

stuup_sd BR/BSR/
MSC/M
SR

189 MVAR 
BUS 
REACTOR NO 
1 AT 765KV 
UNNAO(UP)

UPPTCL D CRM,DCRM and 
Timing Testing of 
765kV Circuit 
Breaker of BUS 
Reactor.

20/May/2022 09:00 21/May/2022 18:00 PLANNED Approved 20-May-22 09:00 21-May-22 18:00

167 RQ91287 OCC_
194

cpcc1_sd LINE 
REACTO
R

240 MVAR 
SWITCHABLE 
LR ON 765 
KV KHETRI 
(PKTSL)-
JHATIKARA(P
G) (PG) CKT-2 
@JHATIKARA(
PG)

POWER
GRID

D Breaker operating 
rod gasket 
replacement 
(water Ingress 
Issue in IMB)

24/May/2022 08:00 24/May/2022 18:00 PLANNED Approved To be clubbed with 
sl 142

168 RQ91285 OCC_
194

cpcc1_sd LINE 
REACTO
R

330 MVAR 
NON-
SWITCHABLE 
LR ON 
JHATIKARA-
ALIGARH 
(PG) CKT-1 
@JHATIKARA(
PG)

POWER
GRID

D R phase Breaker 
Rectification

09/May/2022 08:00 09/May/2022 18:00 PLANNED Approved To be clubbed with 
sl 136

169 RQ91284 OCC_
194

cpcc1_sd LINE 
REACTO
R

330 MVAR 
NON-
SWITCHABLE 
LR ON 
JHATIKARA-
ALIGARH 
(PG) CKT-1 
@JHATIKARA(
PG)

POWER
GRID

D R phase Breaker 
Rectification

07/May/2022 08:00 07/May/2022 18:00 PLANNED Approved To be clubbed with 
sl 136



170 RQ91283 OCC_
194

cpcc1_sd LINE 
REACTO
R

330 MVAR 
NON-
SWITCHABLE 
LR ON 
JHATIKARA-
ALIGARH 
(PG) CKT-1 
@JHATIKARA(
PG)

POWER
GRID

D CSD 
Commissioning 5 
Online switching 
operations

06/May/2022 08:00 06/May/2022 18:00 PLANNED Approved 06-May-22 08:00 06-May-22 18:00

171 RQ91363 OCC_
194

cpcc3_sd LINE 
REACTO
R

330 MVAR 
NON-
SWITCHABLE 
LR ON 
VARANASI-
FATEHPUR 
(PG) CKT-1 
@FATEHPUR(
PG)

POWER
GRID

D Non switchable 
Line Reactor to be 
taken into service 
after completion 
of  AMP work

05/May/2022 17:00 05/May/2022 18:00 PLANNED Approved 05-May-22 17:00 05-May-22 18:00 s/d to be availed 
along with Line SD

172 RQ91362 OCC_
194

cpcc3_sd LINE 
REACTO
R

330 MVAR 
NON-
SWITCHABLE 
LR ON 
VARANASI-
FATEHPUR 
(PG) CKT-1 
@FATEHPUR(
PG)

POWER
GRID

D Non switchable 
Line Reactor to be 
taken out to carry 
out AMP work

05/May/2022 09:00 05/May/2022 10:00 PLANNED Approved 05-May-22 09:00 05-May-22 10:00 s/d to be availed 
along with Line SD

173 RQ91286 OCC_
194

cpcc1_sd LINE 
REACTO
R

240 MVAR 
SWITCHABLE 
LR ON 765 
KV KHETRI 
(PKTSL)-
JHATIKARA(P
G) (PKTSL) 
CKT-1 
@JHATIKARA(
PG)

PKTSL D Breaker operating 
rod gasket 
replacement 
(water Ingress 
Issue in IMB)

23/May/2022 08:00 23/May/2022 18:00 PLANNED Approved To be clubbed with 
sl 143

174 RQ91041 OCC_
194

sldcrs_sd BAY 704-52A 
MAIN BAY - 
765 KV ANTA-
PHAGI (RS) 
CKT-1 
(RRVPNL) AT 
765KV 
ANTA(RS)

RRVPN
L

D FOR  Quarterly 
maintenance 

30/May/2022 08:00 30/May/2022 18:00 PLANNED Approved 30-May-22 08:00 30-May-22 18:00



175 RQ91042 OCC_
194

sldcrs_sd BAY 704-52T TIE 
BAY - 
765/400 KV 
1500 MVA 
ICT 1 AT 
ANTA(RS) 
(RRVPNL) 
AND 765 KV 
ANTA-PHAGI 
(RS) CKT-1 AT 
765 KV 
ANTA(RS) 
(RRVPNL)

RRVPN
L

D FOR  Quarterly 
maintenance 

27/May/2022 08:00 27/May/2022 18:00 PLANNED Approved 27-May-22 08:00 27-May-22 18:00

176 RQ91043 OCC_
194

sldcrs_sd BAY 704-52B 
MAIN BAY - 
765/400 KV 
1500 MVA 
ICT 1 AT 
ANTA(RS) 
(RRVPNL)

RRVPN
L

D FOR  Quarterly 
maintenance 

23/May/2022 08:00 23/May/2022 18:00 PLANNED Approved 23-May-22 08:00 23-May-22 18:00

177 RQ91068 OCC_
194

sldcrs_sd BAY 70152B 
MAIN BAY - 
765/400KV 
1500 MVA 
ICT 1 AT 
PHAGI(RS)

RRVPN
L

D (1) To measure 
the operation 
timings of CB.                                                             
                                                    
                   (2) 
Measurement of 
Tan-delta of CTS .                                                     
                                                  
                 (3) 

17/May/2022 08:00 17/May/2022 18:00 PLANNED Approved 17-May-22 08:00 17-May-22 18:00

178 RQ91065 OCC_
194

sldcrs_sd BAY 70752A 
MAIN BAY - 
765KV 
PHAGI(RS)-
GWALIOR(PG) 
 (UNDEF) CKT-
2 AT 

RRVPN
L

D 1. Maintenance of 
CB & CTs                                        
                      2. 
Tightening of 
clamps & 
connectors of 
Isolators, CB & 

12/May/2022 08:00 12/May/2022 18:00 PLANNED Approved 12-May-22 08:00 12-May-22 18:00

179 RQ91067 OCC_
194

sldcrs_sd BAY 70252T TIE 
BAY - 765KV 
PHAGI(RS)-
BHIWANI(PG) 
(PG) CKT-1 
AND 
765/400KV 
1500 MVA 
ICT 2 AT 
PHAGI(RS)

RRVPN
L

D 1. Measurements 
of operation 
timings of CB.                                                                                        
                                                                               
                                              
             2. 
Measurement of 
Tan-delta of   
Current 
Transformers .                                                                                       

10/May/2022 08:00 10/May/2022 18:00 PLANNED Approved 10-May-22 08:00 10-May-22 18:00



180 RQ91066 OCC_
194

sldcrs_sd BAY 70652A 
MAIN BAY - 
765KV 
PHAGI(RS)-
GWALIOR(PG) 
 (UNDEF) CKT-
1 AT 
PHAGI(RS)

RRVPN
L

D 1. Measurements 
of operation 
timings of CB.                                                                                        
                                                                               
                                              
             2. 
Measurement of 
Tan-delta of   
Current 
Transformers .                                                                                       

06/May/2022 08:00 06/May/2022 18:00 PLANNED Approved 06-May-22 08:00 06-May-22 18:00

181 RQ91069 OCC_
194

sldcrs_sd BAY 70152T TIE 
BAY - 765KV 
PHAGI(RS)-
BHIWANI(PG) 
(PG) CKT-2 
AND 
765/400KV 
1500 MVA 
ICT 1 AT 
PHAGI(RS)

RRVPN
L

D 1. To check the 
operation timings 
of CB & 
measurement of 
contact  
resistance..                                                   
                                      
     2. 
Measurement of 
Tan-delta of CTs.                                           
                                       
      3.Tightening of 

04/May/2022 08:00 04/May/2022 18:00 PLANNED Approved 04-May-22 08:00 04-May-22 18:00

182 RQ91298 OCC_
194

cpcc1_sd BAY 718 MAIN 
BAY - 
765/400KV 
1500 MVA 
ICT 4 AT 
JHATIKARA(P
G)

POWER
GRID

D SCADA Signal 
verification

27/May/2022 14:00 27/May/2022 15:00 PLANNED Approved 27-May-22 14:00 27-May-22 15:00

183 RQ91297 OCC_
194

cpcc1_sd BAY 715 MAIN 
BAY - 
765/400KV 
1500 MVA 
ICT 3 AT 
JHATIKARA(P
G)

POWER
GRID

D SCADA Signal 
verification

27/May/2022 12:00 27/May/2022 13:00 PLANNED Approved 27-May-22 12:00 27-May-22 13:00

184 RQ91296 OCC_
194

cpcc1_sd BAY 712 MAIN 
BAY - 
765/400KV 
1500 MVA 
ICT 2 AT 
JHATIKARA(P
G)

POWER
GRID

D SCADA Signal 
verification

27/May/2022 11:00 27/May/2022 12:00 PLANNED Approved 27-May-22 11:00 27-May-22 12:00

185 RQ91295 OCC_
194

cpcc1_sd BAY 709 MAIN 
BAY - 
765/400KV 
1500 MVA 
ICT 1 AT 
JHATIKARA(P
G)

POWER
GRID

D SCADA Signal 
verification

27/May/2022 09:00 27/May/2022 10:00 PLANNED Approved 27-May-22 09:00 27-May-22 10:00



186 RQ91291 OCC_
194

cpcc1_sd BAY 708 TIE BAY - 
765KV 
JHATIKARA-
BHIWANI 
(PG) CKT-1 
AND 
765/400KV 
1500 MVA 
ICT 1 AT 
JHATIKARA(P
G)

POWER
GRID

D SCADA Signal 
verification

26/May/2022 14:00 26/May/2022 15:00 PLANNED Approved 26-May-22 14:00 26-May-22 15:00

187 RQ91294 OCC_
194

cpcc1_sd BAY 706 MAIN 
BAY - 240 
MVAR BUS 
REACTOR NO 
1 AT 765KV 
JHATIKARA(P
G)

POWER
GRID

D SCADA Signal 
verification

26/May/2022 11:00 26/May/2022 12:00 PLANNED Approved 26-May-22 11:00 26-May-22 12:00

188 RQ91292 OCC_
194

cpcc1_sd BAY 705 TIE BAY - 
765KV AGRA-
JHATIKARA 
(PG) CKT-1 
AND 240 
MVAR BUS 
REACTOR NO 
1 AT 765KV 
JHATIKARA(P
G)

POWER
GRID

D SCADA Signal 
verification

26/May/2022 10:00 26/May/2022 11:00 PLANNED Approved 26-May-22 10:00 26-May-22 11:00

189 RQ91293 OCC_
194

cpcc1_sd BAY 703 MAIN 
BAY - 240 
MVAR BUS 
REACTOR NO 
2 AT 765KV 
JHATIKARA(P
G)

POWER
GRID

D SCADA Signal 
verification

26/May/2022 09:00 26/May/2022 10:00 PLANNED Approved 26-May-22 09:00 26-May-22 10:00

190 RQ91158 OCC_
194

cpcc3_sd BAY 712 MAIN 
BAY - 765KV 
KANPUR_GIS-
ALIGARH 
(PG) CKT-1 
AT 
KANPUR_GIS(
PG)

POWER
GRID

D  AMP work 23/May/2022 09:00 23/May/2022 18:00 PLANNED Approved 23-May-22 09:00 23-May-22 18:00

191 RQ91312 OCC_
194

cpcc2_sd BAY 712 MAIN 
BAY - 
765/400KV 
1500 MVA 
ICT 2 AT 
MOGA(PG)

POWER
GRID

D For AMP works of 
bay equipments.

18/May/2022 09:00 19/May/2022 17:30 Kindly 
approve

PLANNED Approved 18-May-22 09:00 19-May-22 17:30



192 RQ91385 OCC_
194

cpcc3_sd BAY 717 TIE BAY - 
765KV AGRA-
JHATIKARA 
(PG) CKT-1 
AND 240 
MVAR BUS 
REACTOR NO 
2 AT 765KV 
AGRA(PG)

POWER
GRID

D  AMP work 11/May/2022 09:00 11/May/2022 18:00 PLANNED Approved 11-May-22 09:00 11-May-22 18:00

193 RQ91384 OCC_
194

cpcc3_sd BAY 702 TIE BAY - 
765KV 
AGRA(PG)-
GWALIOR(PG) 
 (UNDEF) CKT-
2 AND 
765/400KV 
1500 MVA 
ICT 1 AT 
AGRA(PG)

POWER
GRID

D  AMP work 09/May/2022 09:00 09/May/2022 18:00 PLANNED Approved 09-May-22 09:00 09-May-22 18:00

194 RQ91154 OCC_
194

cpcc3_sd BAY 702 TIE BAY - 
765/400 KV 
1500 MVA 
ICT 2 AT 
FATEHPUR(PG
) 
(POWERGRID) 
 AND 765 KV 
VARANASI-
FATEHPUR 
(PG) CKT-1 
AT 765 KV 
FATEHPUR(PG
) 
(POWERGRID)

POWER
GRID

D  AMP work 06/May/2022 09:00 07/May/2022 18:00 PLANNED Approved 06-May-22 09:00 07-May-22 18:00

195 RQ91299 OCC_
194

cpcc1_sd BAY 707 MAIN 
BAY - 765KV 
JHATIKARA-
BHIWANI 
(PG) CKT-1 
AT 
JHATIKARA(P
G)

POWER
GRID

D For AMP work 04/May/2022 08:00 05/May/2022 18:00 PLANNED Approved 04-May-22 08:00 05-May-22 18:00



196 RQ90924 OCC_
194

stuup_sd BAY 705 TIE BAY - 
765 KV BARA-
MAINPURI 
(UP) CKT-2  
AND 765/400 
KV 1000 
MVA ICT 2 AT 
MAINPURI(UP
) AT 765 KV 
MAINPURI(UP
)

UPPTCL D For stability test 
of 765kV Busbar 
(as per suggested 
by M/S PPGCL 
Bara) at 765kV 
Bara TPS, Prayagraj

27/May/2022 07:00 27/May/2022 20:00 PLANNED Approved 27-May-22 07:00 27-May-22 20:00

197 RQ90926 OCC_
194

stuup_sd BAY 704 MAIN 
BAY - 765KV  
BUS 2 AT 
BARA(UP) 
(UPPTCL) 
AND FUTURE 
AT 765 KV 
BARA(UP) 
(UPPTCL)

UPPTCL C For Jumpering and 
cable termination 
work at 765kV 
Bara TPS, Prayagraj

25/May/2022 07:00 27/May/2022 20:00 PLANNED Approved 25-May-22 07:00 27-May-22 20:00

198 RQ90922 OCC_
194

stuup_sd BAY 711 TIE BAY - 
765KV AGRA 
FATEHBAD(U
P)-
LALITPUR(LPG
) (UP) CKT-1 
AND 
765KV/400KV 
 AGRA 
FATEHBAD(U
P)-ICT-1 AT 
AGRA 
FATEHBAD(U
P)

UPPTCL D For maintenance 
and Testing of Bay 
Equipments

02/May/2022 14:00 02/May/2022 17:00 PLANNED Approved 02-May-22 14:00 02-May-22 17:00

199 RQ90921 OCC_
194

stuup_sd BAY 710 MAIN 
BAY - 765KV 
AGRA 
FATEHBAD(U
P)-
LALITPUR(LPG
) (UP) CKT-1 
AT AGRA 
FATEHBAD(U
P)

UPPTCL D For maintenance 
and Testing of Bay 
Equipments

02/May/2022 09:00 02/May/2022 12:00 PLANNED Approved 02-May-22 09:00 02-May-22 12:00



200 RQ90920 OCC_
194

stuup_sd BAY 707 MAIN 
BAY - 765KV 
AGRA 
FATEHBAD(U
P)-
LALITPUR(LPG
) (UP) CKT-2 
AT AGRA 
FATEHBAD(U
P)

UPPTCL D For maintenance 
and Testing of Bay 
Equipments

01/May/2022 14:00 01/May/2022 17:00 PLANNED Approved 01-May-22 14:00 01-May-22 17:00

201 RQ90925 OCC_
194

stuup_sd BAY 702 TIE BAY - 
240 MVAR 
BUS 
REACTOR NO 
1 AT 765KV 
AGRA 
FATEHBAD(U
P) (UPPTCL) 
AND 765 KV 
AGRA 
FATEHBAD-
GHATAMPUR
_TPS (UP) 
CKT-1 AT 765 
KV AGRA 
FATEHBAD(U
P) (UPPTCL)

UPPTCL D For maintenance 
and Testing of Bay 
Equipments

01/May/2022 09:00 01/May/2022 12:00 PLANNED Approved 01-May-22 09:00 01-May-22 12:00

202 RQ91289 OCC_
194

cpcc1_sd BAY 713 MAIN 
BAY - 765 KV 
KHETRI 
(PKTSL)-
JHATIKARA(P
G) (PG) CKT-1 
(PKTSL) AT 
JHATIKARA(P
G)

PKTSL D Breaker operating 
rod Rain hood 
replacement 
(water Ingress 
Issue in IMB)

21/May/2022 08:00 21/May/2022 18:00 PLANNED Approved 21-May-22 08:00 21-May-22 18:00

203 RQ91290 OCC_
194

cpcc1_sd BAY 710 MAIN 
BAY - 765 KV 
KHETRI 
(PKTSL)-
JHATIKARA(P
G) (PG) CKT-2 
(PKTSL) AT 
JHATIKARA(P
G)

PKTSL D Breaker operating 
rod Rain hood 
replacement 
(water Ingress 
Issue in IMB)

20/May/2022 08:00 20/May/2022 18:00 PLANNED Approved 20-May-22 08:00 20-May-22 18:00



204 RQ90915 OCC_
194

stuup_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 1 AT 
AGRA 
FATEHBAD(U
P)

UPPTCL D For 
restoration/chargi
ng of 500MVA ICT-
1 R Phase at 
765kV Substation 
Fatehabad Agra. 
(At Present Spare 
Phase Unit is 
charged as R 
Phase). We had 
approved 
shutdown in OCC-
193 for April 
Month but we will 
not take these 
shutdown in 
future.

23/May/2022 09:00 24/May/2022 18:00 PLANNED Approved 23-May-22 09:00 24-May-22 18:00

205 RQ90913 OCC_
194

stuup_sd TRANSF
ORMER

765/400 KV 
1000 MVA 
ICT 2 AT 
UNNAO(UP)

UPPTCL D DCRM,Timing 
Testing of 765KV 
Circuit Breaker. 

19/May/2022 09:00 19/May/2022 18:00 Power will 
be flow 
through ICT-
1 & 3 hence 
there will 
be no 
power 

PLANNED Approved 19-May-22 09:00 19-May-22 18:00

206 RQ90914 OCC_
194

stuup_sd TRANSF
ORMER

765/400 KV 
1000 MVA 
ICT 1 AT 
UNNAO(UP)

UPPTCL D DCRM Testing of 
400KV Circuit 
Breaker.

18/May/2022 09:00 18/May/2022 15:00 Power will 
be flow 
through ICT-
2 & 3 hence 
there will 
be no 
power 

PLANNED Approved 18-May-22 09:00 18-May-22 15:00

207 RQ90917 OCC_
194

stuup_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 2 AT 
GR.NOIDA_2(
UPC)

UPPTCL D For Restoration 
the ICT-2 and it 
will be charged on 
no load for 24 
Hours  as it will be 
charged in bank  
with new 
procured 
tranformer in 
placed the failed R 
phase transformer  

17/May/2022 09:00 17/May/2022 10:00 PLANNED Approved 17-May-22 09:00 17-May-22 10:00

208 RQ90916 OCC_
194

stuup_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 1 AT 
GR.NOIDA_2(
UPC)

UPPTCL D For normalizing 
the ICT-1, during 
shutdown B phase 
ICT will be 
charged in place 
of Spare ICT unit

03/May/2022 09:00 03/May/2022 10:00 PLANNED Approved 03-May-22 09:00 03-May-22 10:00



209 RQ91195 OCC_
194

cpcc1_sd TRANSF
ORMER

765/400 KV 
800 MVA ICT 
4 AT 
KOTESHWAR(
PG)

POWER
GRID

D For CSD 
Commissioning

15/May/2022 08:00 15/May/2022 18:00 PLANNED Approved 15-May-22 08:00 15-May-22 18:00 May avail in first 
week of May

210 RQ91196 OCC_
194

cpcc1_sd TRANSF
ORMER

765/400 KV 
800 MVA ICT 
3 AT 
KOTESHWAR(
PG)

POWER
GRID

D For CSD 
Commissioning

14/May/2022 08:00 14/May/2022 18:00 PLANNED Approved 14-May-22 08:00 14-May-22 18:00 May avail in first 
week of May

211 RQ91194 OCC_
194

cpcc1_sd TRANSF
ORMER

765/400 KV 
800 MVA ICT 
2 AT 
KOTESHWAR(
PG)

POWER
GRID

D For CSD 
Commissioning

13/May/2022 08:00 13/May/2022 18:00 PLANNED Approved 13-May-22 08:00 13-May-22 18:00 May avail in first 
week of May

212 RQ91193 OCC_
194

cpcc1_sd TRANSF
ORMER

765/400 KV 
800 MVA ICT 
1 AT 
KOTESHWAR(
PG)

POWER
GRID

D For CSD 
Commissioning

12/May/2022 08:00 12/May/2022 18:00 PLANNED Approved 12-May-22 08:00 12-May-22 18:00 May avail in first 
week of May

213 RQ91189 OCC_
194

cpcc1_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 3 AT  
FATEHGARH_I
I(PG)

POWER
GRID

C For CSD Fine 
Tuning work.

10/May/2022 17:00 11/May/2022 05:00 PLANNED Approved 10-May-22 17:00 11-May-22 05:00

214 RQ91370 OCC_
194

cpcc3_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 2 AT 
KANPUR_GIS(
PG)

POWER
GRID

D Interlock testing & 
Auxiliary spare 
bus - Gas Density 
monitor signals 
testing of Spare T- 
Isolators with ICT-
2 for ICT-3 Future 
for commissioning 
of 400KV 
Ghatampur line-2  
& ICT 3

09/May/2022 09:00 09/May/2022 18:00 PLANNED Approved 09-May-22 09:00 09-May-22 18:00

215 RQ91369 OCC_
194

cpcc3_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 1 AT 
KANPUR_GIS(
PG)

POWER
GRID

D Interlock testing & 
Auxiliary spare 
bus - Gas Density 
monitor signals 
testing of Spare T- 
Isolators with ICT-
1 for ICT-3 Future 
for commissioning 
of 400KV 
Ghatampur line-2  
& ICT 3 

07/May/2022 09:00 07/May/2022 18:00 PLANNED Approved 07-May-22 09:00 07-May-22 18:00



216 RQ91190 OCC_
194

cpcc1_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 2 AT  
FATEHGARH_I
I(PG)

POWER
GRID

C For CSD Fine 
Tuning work.

04/May/2022 17:00 05/May/2022 05:00 PLANNED Approved 04-May-22 17:00 05-May-22 05:00

217 RQ91191 OCC_
194

cpcc1_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 1 AT  
FATEHGARH_I
I(PG)

POWER
GRID

C For CSD Fine 
Tuning work.

03/May/2022 17:00 04/May/2022 05:00 PLANNED Approved 03-May-22 17:00 04-May-22 05:00

218 RQ91620 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHADLA-
RAMGARH 
(RS) CKT-2

RRVPN
L

D Quarterly 
Maintenance 
work (Main Bay & 
Tie bay)

31/May/2022 17:00 31/May/2022 22:00 PLANNED Approved 31-May-22 17:00 31-May-22 22:00

219 RQ91619 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHADLA-
RAMGARH 
(RS) CKT-1

RRVPN
L

D Quarterly 
Maintenance 
work (Main Bay & 
Tie bay)

30/May/2022 17:00 30/May/2022 22:00 PLANNED Approved 30-May-22 17:00 30-May-22 22:00

220 RQ91623 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHADLA-
MERTA (RS) 
CKT-1

RRVPN
L

D Quarterly 
Maintenance 
work at both end 
(Main Bay & Tie 
bay)  alongwith its 
50MVAR Line 
Reactor at 400KV 
GSS Bhadla 

27/May/2022 17:00 28/May/2022 22:00 PLANNED Approved 27-May-22 17:00 28-May-22 22:00

221 RQ91633 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
HINDAUN(RS)
-
CHHABRA(RV
UN) (RS) CKT-
1

RRVPN
L

D  Quarterly and 
Half yearly 
Maintenance work 

27/May/2022 08:00 27/May/2022 18:00 PLANNED Approved 27-May-22 08:00 27-May-22 18:00

222 RQ91622 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHADLA-
JODHPUR 
(RS) CKT-1

RRVPN
L

D Quarterly 
Maintenance 
work (Main Bay & 
Tie bay)  
alongwith its 
50MVAR Line 
Reactor at 400KV 

22/May/2022 17:00 23/May/2022 22:00 PLANNED Approved 22-May-22 17:00 23-May-22 22:00

223 RQ91644 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BIKANER-
BHADLA (RS) 
CKT-1

RRVPN
L

D Quarterly 
Maintenance 
work (Main Bay & 
Tie bay)  
alongwith its 
50MVAR Line 
Reactor at 400KV 

16/May/2022 17:00 17/May/2022 22:00 PLANNED Approved 16-May-22 17:00 17-May-22 22:00



224 RQ91646 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
CHHABRA(RV
UN)-KAWAI 
SCTPS(APR) 
(RS) CKT-1

RRVPN
L

D Annual 
maintenance and 
testing of Line/Bay 
equipments.                                                                     

16/May/2022 08:00 17/May/2022 18:00 PLANNED Approved 16-May-22 08:00 17-May-22 18:00 May be taken on 
Daily Basis subject 
to real time 
condition

225 RQ91643 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ANTA(RS)-
KAWAI 
SCTPS(APR) 
(RS) CKT-2

RRVPN
L

D Annual 
maintenance and 
testing of Line/Bay 
equipments.                                                                     

13/May/2022 08:00 14/May/2022 19:00 PLANNED Approved 13-May-22 08:00 14-May-22 19:00 May be taken on 
Daily Basis subject 
to real time 
condition

226 RQ91616 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAJWEST(RW
)-KANKANI 
(RS) CKT-1

RRVPN
L

D Preventive 
Maintenance 
work and Testing 
of Bay & Line 
Equipments

13/May/2022 08:00 14/May/2022 18:00 PLANNED Approved 13-May-22 08:00 14-May-22 18:00

227 RQ91645 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BIKANER-
MERTA (RS) 
CKT-1

RRVPN
L

D QUARTERLY  
MAINT.WORK OF 
BAY & 
EQUIPMENTS 
alongwith 
50MVAR line 
Reactor at Merta

12/May/2022 08:00 13/May/2022 18:00 PLANNED Approved 12-May-22 08:00 13-May-22 18:00

228 RQ91649 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
JODHPUR-
KANKANI 
(RS) CKT-2

RRVPN
L

D Preventive 
Maintenance 
work and Testing 
of Bay & Line 
Equipments

11/May/2022 08:00 12/May/2022 18:00 PLANNED Approved 11-May-22 08:00 12-May-22 18:00

229 RQ91631 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SURATGARH(
RVUN)-
BIKANER(RS) 
(RS) CKT-1

RRVPN
L

D Routine 
Maintenance

09/May/2022 08:00 09/May/2022 18:00 PLANNED Approved 09-May-22 08:00 09-May-22 18:00



230 RQ91556 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SURATGARH(
RVUN)-
RATANGARH(
RS) (RS) CKT-1

RRVPN
L

D STRINGING WORK 
FOR POWER LINE 
CROSSING OF 
EXISTING STATE 
OWNED 400KV 
S/C SURATGARH-
RATANGARH 
T/L(CKT-1 & 2) BY 
UNDER 
CONSTRUCTION 
TBCB TL 400KV 
BIKANER II KHETRI 
2*D/C LINE(TWIN 
HTLS) PART-II. 
(SPAN AP 63 & AP 
64)

09/May/2022 08:00 10/May/2022 18:00 PLANNED Approved 09-May-22 08:00 10-May-22 18:00

231 RQ91557 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SURATGARH(
RVUN)-
RATANGARH(
RS) (RS) CKT-2

RRVPN
L

D STRINGING WORK 
FOR POWER LINE 
CROSSING OF 
EXISTING STATE 
OWNED 400KV 
S/C SURATGARH-
RATANGARH 
T/L(CKT-1 & 2) BY 
UNDER 
CONSTRUCTION 
TBCB TL 400KV 
BIKANER II KHETRI 
2*D/C LINE(TWIN 
HTLS) PART-II. 
(SPAN AP 63 & AP 
64)

09/May/2022 08:00 10/May/2022 18:00 PLANNED Approved 09-May-22 08:00 10-May-22 18:00

232 RQ91624 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MERTA-
KANKANI 
(RS) CKT-1

RRVPN
L

D Preventive 
Maintenance 
work and Testing 
of Bay & Line 
Equipments at 
both end

09/May/2022 08:00 10/May/2022 18:00 PLANNED Approved 09-May-22 08:00 10-May-22 18:00

233 RQ91635 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MERTA-
HEERAPURA 
(RS) CKT-1

RRVPN
L

D QUARTERLY  
MAINT.WORK OF 
BAY & 
EQUIPMENTS

07/May/2022 08:00 07/May/2022 18:00 PLANNED Approved 07-May-22 08:00 07-May-22 18:00

234 RQ91648 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
JODHPUR-
KANKANI 
(RS) CKT-1

RRVPN
L

D Preventive 
Maintenance 
work and Testing 
of Bay & Line 
Equipments

06/May/2022 08:00 07/May/2022 18:00 PLANNED Approved 06-May-22 08:00 07-May-22 18:00



235 RQ91650 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SURATGARH(
RVUN)-
BIKANER(RS) 
(RS) CKT-1

RRVPN
L

D During shutdown 
of Main Bus - I, 
400kV STPS-
Bikaner line will 
remain OFF asDue 
to problem in 
Main 
Breaker(252A) of 
400 kV STPS 
Line.Line cannot 
be charged 
through Main Bus I

06/May/2022 08:00 06/May/2022 18:00 PLANNED Approved 06-May-22 08:00 06-May-22 18:00

236 RQ91613 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KANKANI-
JAISALMER 
(RS) CKT-2

RRVPN
L

D Preventive 
Maintenance 
work and Testing 
of Bay & Line 
Equipments

04/May/2022 08:00 05/May/2022 18:00 PLANNED Approved 04-May-22 08:00 05-May-22 18:00

237 RQ91636 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MERTA-
RATANGARH 
(RS) CKT-1

RRVPN
L

D QUARTERLY  
MAINT.WORK OF 
BAY & 
EQUIPMENTS

02/May/2022 08:00 02/May/2022 18:00 PLANNED Approved 02-May-22 08:00 02-May-22 18:00

238 RQ91626 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV AKAL-
KANKANI 
(RS) CKT-1

RRVPN
L

D Preventive 
Maintenance 
work and Testing 
of Bay & Line 
Equipments

02/May/2022 08:00 03/May/2022 18:00 PLANNED Approved 02-May-22 08:00 03-May-22 18:00

239 RQ91054 OCC_
194

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
HARDUAGANJ 
 -ALIGARH 
(UP) CKT-1

UPPTCL D Replacement of 
disc insulator by 
polymer insulator 
at critical 
locations, jumper 
tightning and bay 
maintenance work.

31/May/2022 09:00 31/May/2022 17:00 PLANNED Approved 31-May-22 09:00 31-May-22 17:00



240 RQ91036 OCC_
194

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
GR.NOIDA_2(
UPC)-
GR.NOIDA(UP
C) (UP) CKT-1

UPPTCL D For Tree Treeming 28/May/2022 10:00 28/May/2022 18:00 There will 
be no any 
supply 
interruption 
due to this 
shut 
down.Load 
of sub 
station will 
be feed 
through 
400KV 
Dadri 
line,400KV 
Nawada 
Line and 
400KV 
Greater 
Noida to 
400KV 
(765KV S/S0 
Greater 

PLANNED Approved 28-May-22 10:00 28-May-22 18:00

241 RQ91057 OCC_
194

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
HARDUAGANJ 
 -
SIKANDRABA
D (UP) CKT-1

UPPTCL D Replacement of 
disc insulator by 
polymer insulator 
at critical 
locations.

28/May/2022 09:00 30/May/2022 17:00 PLANNED Approved 28-May-22 09:00 30-May-22 17:00

242 RQ91073 OCC_
194

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BANDA-
REWA ROAD 
(UP) CKT-2

UPPTCL D For Work of Line 
Maintenance

26/May/2022 08:00 27/May/2022 18:00 PLANNED Approved 26-May-22 08:00 27-May-22 18:00

243 RQ91062 OCC_
194

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV AGRA 
SOUTH(UP)-
FIROZABAD(P
JFTL) (UP) 
CKT-1

UPPTCL D Routine Line 
maintenance work

25/May/2022 10:00 27/May/2022 18:00 PLANNED Approved 25-May-22 10:00 27-May-22 18:00

244 RQ91056 OCC_
194

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ALIGARH-
SIKANDRABA
D (UP) CKT-1

UPPTCL D Replacement of 
disc insulator by 
polymer insulator 
at critical 
locations, jumper 
tightning and bay 
maintenance work.

25/May/2022 09:00 27/May/2022 17:00 PLANNED Approved 25-May-22 09:00 27-May-22 17:00



245 RQ91072 OCC_
194

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BANDA-
REWA ROAD 
(UP) CKT-1

UPPTCL D For Work of Line 
Maintenance

23/May/2022 08:00 24/May/2022 18:00 PLANNED Approved 23-May-22 08:00 24-May-22 18:00

246 RQ91040 OCC_
194

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ALIGARH-
MURADNAGA
R_1 (UP) CKT-
1

UPPTCL D 1.Replacement of 
disc insulator by 
polymer insulator 
at critical 
locations, jumper 
tightning and bay 
maintenance 
work. 2. For 
polymer change, 
jumper tightining, 
conductor repair, 
looping chopping

21/May/2022 09:00 24/May/2022 17:00 PLANNED Approved 21-May-22 09:00 24-May-22 17:00

247 RQ91030 OCC_
194

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAREILLY-
UNNAO (UP) 
CKT-2

UPPTCL D Routine 
Protection Testing 
and Preventive 
Maintenance of 
Bay at 400 KV S/S 
Unnao.

21/May/2022 09:00 21/May/2022 17:00 PLANNED Approved 21-May-22 09:00 21-May-22 17:00

248 RQ91032 OCC_
194

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TANDA(NT)-
SULTANPUR(
UP) (UP) CKT-
1

UPPTCL D For Routine Bay 
maintenance work

20/May/2022 10:00 20/May/2022 18:00 PLANNED Approved 20-May-22 10:00 20-May-22 18:00

249 RQ91070 OCC_
194

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV ORAI-
MAINPURI 
(UP) CKT-1

UPPTCL D for bay 
maintenance and 
relay testing work

20/May/2022 09:30 20/May/2022 18:00 PLANNED Approved 20-May-22 09:30 20-May-22 18:00

250 RQ91029 OCC_
194

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAREILLY-
UNNAO (UP) 
CKT-1

UPPTCL D Routine 
Protection Testing 
and Preventive 
Maintenance of 
Bay at 400 KV S/S 
Unnao.

20/May/2022 09:00 20/May/2022 17:00 PLANNED Approved 20-May-22 09:00 20-May-22 17:00

251 RQ91028 OCC_
194

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
UNNAO-
PANKI (UP) 
CKT-1

UPPTCL D Routine 
Protection Testing 
and Preventive 
Maintenance of 
Bay at 400 KV S/S 
Unnao.

19/May/2022 09:00 19/May/2022 17:00 PLANNED Approved 19-May-22 09:00 19-May-22 17:00



252 RQ91071 OCC_
194

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV ORAI-
MAINPURI 
(UP) CKT-2

UPPTCL D for bay 
maintenance and 
relay testing work

18/May/2022 09:30 18/May/2022 18:00 PLANNED Approved 18-May-22 09:30 18-May-22 18:00

253 RQ91075 OCC_
194

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AZAMGARH-
MAU (UP) 
CKT-1

UPPTCL C For Configuration 
of additional 
feature in Main-I 
& Main-II distance 
protection Relay 
and testing of 
same relays, 
Miscellaneous Bay 
maintenance work.

18/May/2022 09:00 19/May/2022 18:00 PLANNED Approved 18-May-22 09:00 19-May-22 18:00

254 RQ91061 OCC_
194

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV AGRA-
AGRA 
FATEHBAD 
(UP) CKT-1

UPPTCL D Defective Polymer 
Replacement

17/May/2022 10:00 19/May/2022 17:00 Defective 
Polymer 
Replacemen
t

PLANNED Approved 17-May-22 10:00 19-May-22 17:00

255 RQ91055 OCC_
194

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PANKI-
ALIGARH 
(UP) CKT-1

UPPTCL D Centrifuging of 
Transformer oil of 
400 KV 63 MVAR 
Panki Line Reactor 
and Replacement 
of disc insulator 
by polymer 
insulator at critical 
locations.

17/May/2022 07:00 20/May/2022 19:00 PLANNED Approved 17-May-22 07:00 20-May-22 19:00

256 RQ91078 OCC_
194

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ANPARA-
SARNATH 
(UP) CKT-1

UPPTCL D Tightening of Bay 
and testing of 
PLCC system.

11/May/2022 10:00 11/May/2022 17:00 There will 
be no 
power flow 
through the 
line due to 
this shut 
down.

PLANNED Approved 11-May-22 10:00 11-May-22 17:00

257 RQ91060 OCC_
194

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV AGRA 
FATEHBAD-
MATHURA 
(UP) CKT-2

UPPTCL D Defective Polymer 
Replacement

10/May/2022 10:00 12/May/2022 17:00 Defective 
Polymer 
Replacemen
t

PLANNED Approved 10-May-22 10:00 12-May-22 17:00

258 RQ91037 OCC_
194

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MUZAFFARN
AGAR-ATAUR 
(UP) CKT-1

UPPTCL D lopping chopping 
of tree and 
tightening of 
jumpers 

09/May/2022 08:00 12/May/2022 17:00 PLANNED Approved 09-May-22 08:00 12-May-22 17:00



259 RQ91074 OCC_
194

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AZAMGARH-
GORAKHPUR 
(UP) CKT-1

UPPTCL D for Miscellaneous 
Bay maintenance 
work.

09/May/2022 08:00 09/May/2022 17:00 PLANNED Approved 09-May-22 08:00 09-May-22 17:00

260 RQ91059 OCC_
194

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV AGRA 
FATEHBAD(U
P)-
FIROZABAD(P
JFTL) (UP) 
CKT-1

UPPTCL D Installation of Bird 
Flight Diverter

06/May/2022 08:00 06/May/2022 18:00 PLANNED Approved 06-May-22 08:00 06-May-22 18:00

261 RQ91035 OCC_
194

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
OBRA_B-
SULTANPUR 
(UP) CKT-1

UPPTCL C For Construction 
of  tower at 
Location no.-479 
and other 
maintenance work 
at S/S

01/May/2022 10:00 10/May/2022 18:00 PLANNED Approved 01-May-22 10:00 07-May-22 18:00 Annexure B-7/Cea 
clearance required

262 RQ91349 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KANPUR(PG)-
AURAIYA(NT) 
(PG) CKT-2

POWER
GRID

D Insulator 
Replacement Work

30/May/2022 09:00 30/May/2022 18:00 PLANNED Approved 30-May-22 09:00 30-May-22 18:00

263 RQ91348 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KANPUR(PG)-
AURAIYA(NT) 
(PG) CKT-1

POWER
GRID

D Insulator 
Replacement Work

29/May/2022 09:00 29/May/2022 18:00 PLANNED Approved 29-May-22 09:00 29-May-22 18:00

264 RQ91666 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHADLA(RS)-
BHADLA(PG) 
(PG) CKT-2

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

28/May/2022 08:00 28/May/2022 23:00 PLANNED Approved 28-May-22 17:00 28-May-22 23:00 May be given from 
17:00 Hrs

265 RQ91805 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MOGA-
HISSAR (PG) 
CKT-3

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

28/May/2022 08:00 28/May/2022 18:00 PLANNED Approved 28-May-22 08:00 28-May-22 18:00



266 RQ91602 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
CHAMERA_2(
NH)-
KISHENPUR(P
G) (PG) CKT-1

POWER
GRID

D Jumper Bolt/Nut 
Loose

27/May/2022 09:00 27/May/2022 18:00   Kindly 
Approve.

PLANNED Approved 03-May-22 09:00 03-May-22 18:00 NHPC gave consent.

267 RQ91665 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHADLA(RS)-
BHADLA(PG) 
(PG) CKT-1

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

27/May/2022 08:00 27/May/2022 23:00 PLANNED Approved 27-May-22 17:00 27-May-22 23:00 May be given from 
17:00 Hrs

268 RQ91804 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MOGA-
HISSAR (PG) 
CKT-2

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

27/May/2022 08:00 27/May/2022 18:00 PLANNED Approved 27-May-22 08:00 27-May-22 18:00

269 RQ91810 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHIWANI-
HISSAR (PG) 
CKT-3

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

26/May/2022 08:00 26/May/2022 18:00 PLANNED Approved 26-May-22 08:00 26-May-22 18:00

270 RQ91809 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHIWANI-
HISSAR (PG) 
CKT-2

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

25/May/2022 08:00 25/May/2022 18:00 PLANNED Approved 25-May-22 08:00 25-May-22 18:00

271 RQ91746 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NEEMRANA-
MANESAR 
(PG) CKT-2

POWER
GRID

D TESTING 
VALIDATION OF 
OPERATION AFTER 
SCADA 
UPGRADATION 
WORK

23/May/2022 11:15 23/May/2022 12:00 PLANNED Approved 23-May-22 11:15 23-May-22 12:00

272 RQ91745 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NEEMRANA-
MANESAR 
(PG) CKT-1

POWER
GRID

D TESTING 
VALIDATION OF 
OPERATION AFTER 
SCADA 
UPGRADATION 
WORK

23/May/2022 10:15 23/May/2022 11:00 PLANNED Approved 23-May-22 10:15 23-May-22 11:00



273 RQ91896 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
DADRI(NT)-
KAITHAL(PG) 
(PG) CKT-1

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

23/May/2022 08:00 25/May/2022 18:00 PLANNED Approved 02-May-22 08:00 04-May-22 18:00 Only one line S/D or 
non Auto will be 
given at a 
time/please plan in 
first week of May

274 RQ91347 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KANPUR(PG)-
PANKI(UP) 
(PG) CKT-2

POWER
GRID

C For retrofitment 
of 89A isolator at 
Panki(UP) under 
Add Cap

23/May/2022 08:00 26/May/2022 18:00 PLANNED Approved 23-May-22 08:00 26-May-22 18:00 subject to 
availability of all 
other elements at 
panki substation

275 RQ91601 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KISHENPUR-
MOGA (PG) 
CKT-2

POWER
GRID

D For AMP WORK 
Spacer Open/V.D 
Loose

21/May/2022 09:00 21/May/2022 18:00     Kindly 
Approve.

PLANNED Approved 21-May-22 09:00 21-May-22 18:00

276 RQ91894 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
DADRI(NT)-
PANIPAT(BB) 
(PG) CKT-1

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

21/May/2022 08:00 21/May/2022 18:00 PLANNED Approved 05-May-22 08:00 05-May-22 18:00 Only one line S/D or 
non Auto will be 
given at a 
time/please plan in 
first week of May

277 RQ91311 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ALLAHABAD-
FATEHPUR 
(PG) CKT-3

POWER
GRID

D  AMP work 21/May/2022 08:00 21/May/2022 18:00 PLANNED Approved 21-May-22 08:00 21-May-22 18:00

278 RQ91478 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ROORKEE(PG)
-
KASHIPUR(UK
) (PG) CKT-2

POWER
GRID

C Restotaion of 
Subject CKt-II 
from ERS Tower 
to Normal Tower 
on pile foundation 

21/May/2022 08:00 26/May/2022 18:00 PLANNED Approved 21-May-22 08:00 26-May-22 18:00 subject to 
Uttarakhand 
consent/CEA 
clearance/Annexure 
B-7 consent 
required

279 RQ91618 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHADLA(RS)-
BHADLA(PG) 
(PG) CKT-2

POWER
GRID

D Quarterly 
Maintenance 
work (Main Bay & 
Tie bay)

20/May/2022 17:00 20/May/2022 22:00 PLANNED Approved 20-May-22 17:00 20-May-22 22:00



280 RQ91330 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SINGRAULI(N
T)-
ALLAHABAD(P
G) (PG) CKT-3

POWER
GRID

D  AMP work 20/May/2022 08:00 20/May/2022 18:00 PLANNED Approved 20-May-22 08:00 20-May-22 18:00

281 RQ91675 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAWANA 
CCGTB(DTL)-
BHIWANI(PG) 
(PG) CKT-1

POWER
GRID

C For relocation of  
Tower BBTL Loc 
no-55

20/May/2022 08:00 30/May/2022 18:00 PLANNED Approved 20-May-22 08:00 30-May-22 18:00 subject to Delhi 
consent/Bawana 
D/C must be in 
service/Subject to 
real time consent

282 RQ91676 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAWANA 
CCGTB(DTL)-
BAHADURGA
RH(PG) (PG) 
CKT-1

POWER
GRID

C For relocation of  
Tower BBTL Loc 
no-55

20/May/2022 08:00 30/May/2022 18:00 PLANNED Approved 20-May-22 08:00 30-May-22 18:00 subject to Delhi 
consent/Bawana 
D/C must be in 
service/Subject to 
real time consent

283 RQ91617 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHADLA(RS)-
BHADLA(PG) 
(PG) CKT-1

POWER
GRID

D Quarterly 
Maintenance 
work (Main Bay & 
Tie bay)

19/May/2022 17:00 19/May/2022 22:00 PLANNED Approved 19-May-22 17:00 19-May-22 22:00

284 RQ91895 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
DADRI(NT)-
PANIPAT(BB) 
(PG) CKT-2

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

19/May/2022 08:00 19/May/2022 18:00 PLANNED Approved 06-May-22 08:00 06-May-22 18:00 Only one line S/D or 
non Auto will be 
given at a 
time/please plan in 
first week of May

285 RQ91600 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KISHENPUR-
MOGA (PG) 
CKT-1

POWER
GRID

D For AMP WORK 
Spacer Open

18/May/2022 09:00 18/May/2022 18:00   Kindly 
Approve.

PLANNED Approved 18-May-22 09:00 18-May-22 18:00

286 RQ91672 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ROORKEE-
SAHARANPUR 
 (PG) CKT-1

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

18/May/2022 08:00 18/May/2022 18:00 PLANNED Approved 18-May-22 08:00 18-May-22 18:00



287 RQ91657 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHIWADI-
HISSAR (PG) 
CKT-1

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

18/May/2022 08:00 19/May/2022 18:00 PLANNED Approved 18-May-22 08:00 19-May-22 18:00

288 RQ91673 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SIKAR(PG)-
RATANGARH(
RS) (PG) CKT-
1

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

18/May/2022 08:00 18/May/2022 18:00 Line Bay 
AMP at 
Ratangarh 
RVVPNL 
Substation

PLANNED Approved 18-May-22 08:00 18-May-22 18:00

289 RQ91356 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KANPUR-
AGRA (PG) 
CKT-1

POWER
GRID

D Insulator 
Replacement Work

18/May/2022 08:00 18/May/2022 18:00 PLANNED Approved 18-May-22 08:00 18-May-22 18:00

290 RQ91320 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
GORAKHPUR(
PG)-
GORAKHPUR(
UP) (PG) CKT-
2

POWER
GRID

D To attend S/D 
nature defects of 
Transmission Line

17/May/2022 08:00 17/May/2022 18:00 PLANNED Approved 17-May-22 08:00 17-May-22 18:00

291 RQ91493 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KURUKSHETR
A-SONIPAT 
(PG) CKT-1

POWER
GRID

D For Bay AMP 
Works at Sonipat 
Substation

16/May/2022 10:00 16/May/2022 18:00 PLANNED Approved 16-May-22 10:00 16-May-22 18:00

292 RQ91674 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SIKAR(PG)-
RATANGARH(
RS) (PG) CKT-
2

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

16/May/2022 08:00 16/May/2022 18:00 Line Bay 
AMP at 
Ratangarh 
RVVPNL 
Substation

PLANNED Approved 16-May-22 08:00 16-May-22 18:00

293 RQ91319 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
GORAKHPUR(
PG)-
GORAKHPUR(
UP) (PG) CKT-
1

POWER
GRID

D To attend S/D 
nature defects of 
Transmission Line

16/May/2022 08:00 16/May/2022 18:00 PLANNED Approved 16-May-22 08:00 16-May-22 18:00



294 RQ91661 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHIWADI-
NEEMRANA 
(PG) CKT-2

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

15/May/2022 08:00 16/May/2022 18:00 PLANNED Approved 15-May-22 08:00 16-May-22 18:00

295 RQ91808 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHIWADI-
HISSAR (PG) 
CKT-3

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

15/May/2022 08:00 15/May/2022 18:00 PLANNED Approved 15-May-22 08:00 15-May-22 18:00

296 RQ91477 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ROORKEE(PG)
-
KASHIPUR(UK
) (PG) CKT-1

POWER
GRID

C Restotaion of 
Subject CKt-I from 
ERS Tower to 
Normal Tower on 
pile foundation 

15/May/2022 08:00 20/May/2022 18:00 PLANNED Approved 15-May-22 08:00 20-May-22 18:00 subject to 
Uttarakhand 
consent/CEA 
clearance/Annexure 
B-7 consent 
required

297 RQ91660 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHIWADI-
NEEMRANA 
(PG) CKT-1

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

14/May/2022 08:00 14/May/2022 18:00 PLANNED Approved 14-May-22 08:00 14-May-22 18:00

298 RQ91807 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHIWADI-
HISSAR (PG) 
CKT-2

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

13/May/2022 08:00 13/May/2022 18:00 PLANNED Approved 13-May-22 08:00 13-May-22 18:00

299 RQ91658 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHIWADI-
HISSAR (PG) 
CKT-2

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

13/May/2022 08:00 13/May/2022 18:00 PLANNED Approved 13-May-22 08:00 13-May-22 18:00



300 RQ91341 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ALLAHABAD-
KANPUR (PG) 
CKT-1

POWER
GRID

D Tower 
Rectification Work

13/May/2022 08:00 13/May/2022 18:00 PLANNED Approved 13-May-22 08:00 13-May-22 18:00

301 RQ91352 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
LUCKNOW(U
P)-
BAREILLY(PG) 
(PG) CKT-1

POWER
GRID

C Transmission Line 
Diversion work 
due to 
construction of 
Ring Road by NHAI

13/May/2022 08:00 20/May/2022 18:00 PLANNED Approved 13-May-22 08:00 20-May-22 18:00 Other ckt from 
Licknow(UP) must 
be in 
service/Subject to 
UP 
consent/Annexure 
B-7/Cea clearance 
required

302 RQ91606 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
LUDHIANA-
PATIALA (PG) 
CKT-2

POWER
GRID

D For AMP of Line 13/May/2022 08:00 13/May/2022 18:00     Kindly 
Approve.

PLANNED Approved 13-May-22 08:00 13-May-22 18:00

303 RQ91340 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ALLAHABAD-
VARANASI 
(PG) CKT-1

POWER
GRID

D  AMP work 12/May/2022 09:00 12/May/2022 18:00 PLANNED Approved 12-May-22 09:00 12-May-22 18:00

304 RQ91806 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHIWADI-
HISSAR (PG) 
CKT-1

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

12/May/2022 08:00 12/May/2022 18:00 PLANNED Approved 12-May-22 08:00 12-May-22 18:00

305 RQ91659 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHIWADI-
HISSAR (PG) 
CKT-3

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

12/May/2022 08:00 12/May/2022 18:00 PLANNED Approved 12-May-22 08:00 12-May-22 18:00

306 RQ91943 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NEWWANPO
H-WAGOORA 
(PG) CKT-1

POWER
GRID

D Rectification of 
peak at Loc. 
No.362

12/May/2022 08:00 12/May/2022 18:00   Kindly 
Approve.

PLANNED Approved 12-May-22 08:00 12-May-22 18:00



307 RQ91944 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NEWWANPO
H-WAGOORA 
(PG) CKT-2

POWER
GRID

D Rectification of 
peak at Loc. 
No.362

12/May/2022 08:00 12/May/2022 18:00     Kindly 
Approve.

PLANNED Approved 12-May-22 08:00 12-May-22 18:00

308 RQ91605 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
LUDHIANA-
PATIALA (PG) 
CKT-1

POWER
GRID

D For AMP of Line 12/May/2022 08:00 12/May/2022 18:00   Kindly 
Approve.

PLANNED Approved 12-May-22 08:00 12-May-22 18:00

309 RQ91630 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SHREE 
CEMENT(SCL)
-MERTA(RS) 
(PG) CKT-1

POWER
GRID

D QUARTERLY  
MAINT.WORK OF 
BAY & 
EQUIPMENTS

11/May/2022 08:00 11/May/2022 18:00 PLANNED Rejected PG denied consent

310 RQ91669 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ROORKEE(PG)
-
KASHIPUR(UK
) (PG) CKT-2

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

11/May/2022 08:00 11/May/2022 18:00 PLANNED Approved 11-May-22 08:00 11-May-22 18:00 subject to 
Uttarakhand 
consent/CEA 
clearance/Annexure 
B-7 consent 
required

311 RQ91662 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAPS_C(NP)-
KANKROLI(PG
) (PG) CKT-1

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

11/May/2022 08:00 11/May/2022 14:00 Repiring of 
CC ring, G-
ring and V D 
conductor 
at 2 
locations

PLANNED Approved 11-May-22 08:00 11-May-22 14:00

312 RQ91472 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
JAIPUR 
SOUTH-BASSI 
(PG) CKT-2

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

11/May/2022 08:00 11/May/2022 18:00 A/R off of 
400 KV 
Bassi-Jaipur 
South line 
ckt1

PLANNED Approved 11-May-22 08:00 11-May-22 18:00

313 RQ91679 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHIWADI-
HISSAR (PG) 
CKT-1

POWER
GRID

C Stringing of 400 
kV D/C 
Mahendragarh-
Bhiwani TL at 
Loc.39/0-40/0

11/May/2022 08:00 12/May/2022 19:00 PLANNED Approved 11-May-22 08:00 12-May-22 19:00



314 RQ91941 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NEWWANPO
H-WAGOORA 
(PG) CKT-1

POWER
GRID

D Rectification of 
peak at Loc. 
No.362

11/May/2022 08:00 11/May/2022 18:00   Kindly 
Approve.

PLANNED Approved 11-May-22 08:00 11-May-22 18:00

315 RQ91942 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NEWWANPO
H-WAGOORA 
(PG) CKT-2

POWER
GRID

D Rectification of 
peak at Loc. 
No.362

11/May/2022 08:00 11/May/2022 18:00     Kindly 
Approve.

PLANNED Approved 11-May-22 08:00 11-May-22 18:00

316 RQ91678 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KANPUR-
BALLABHGAR
H (PG) CKT-2

POWER
GRID

D For taking line 
reactor into 
service

10/May/2022 17:30 10/May/2022 18:00 at 
Ballabhagrh

PLANNED Approved 10-May-22 17:30 10-May-22 18:00

317 RQ91079 OCC_
194

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SARNATH(UP)
-
VARANASI(PG
) (PG) CKT-1

POWER
GRID

D Tightening of Bay. 10/May/2022 09:00 10/May/2022 16:00 There will 
be no 
power flow 
through the 
line due to 
this shut 
down.

PLANNED Approved 10-May-22 09:00 10-May-22 16:00

318 RQ91677 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KANPUR-
BALLABHGAR
H (PG) CKT-2

POWER
GRID

D For taking line 
reactor out of 
service for AMP 
works

10/May/2022 09:00 10/May/2022 09:30 PLANNED Approved 10-May-22 09:00 10-May-22 09:30

319 RQ91937 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KISHENPUR-
NEWWANPO
H (PG) CKT-3

POWER
GRID

C Shutdown 
required for  
Rectification of 
Damaged Corss-
arm at location 
no. 288 in Banihal 
area.Sd required 
with  Non-Auto of 
Kishenpur-New 

10/May/2022 09:00 13/May/2022 18:00   Kindly 
Approve.

PLANNED Approved 10-May-22 09:00 13-May-22 18:00

320 RQ91400 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ALLAHABAD-
FATEHPUR 
(PG) CKT-1

POWER
GRID

D Removal of 7 Nos 
aviation globe in 
the river crossing 
section 

10/May/2022 09:00 10/May/2022 17:00 PLANNED Approved 10-May-22 09:00 10-May-22 17:00



321 RQ91671 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ROORKEE-
DEHRADUN 
(PG) CKT-1

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

10/May/2022 08:00 10/May/2022 18:00 PLANNED Approved 10-May-22 08:00 10-May-22 18:00

322 RQ91471 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
JAIPUR 
SOUTH-BASSI 
(PG) CKT-1

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

10/May/2022 08:00 10/May/2022 18:00 A/R off of 
400 KV 
Bassi-Jaipur 
South line 
ckt2

PLANNED Approved 10-May-22 08:00 10-May-22 18:00

323 RQ91656 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV AGRA-
BHIWADI 
(PG) CKT-2

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

10/May/2022 08:00 10/May/2022 18:00 PLANNED Approved 10-May-22 08:00 10-May-22 18:00

324 RQ91664 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV AGRA-
SIKAR (PG) 
CKT-1

POWER
GRID

C SHIFTING   of B-PH 
CT of M/bay 410 
at Sikar

10/May/2022 08:00 11/May/2022 18:00 PLANNED Approved 10-May-22 08:00 11-May-22 18:00

325 RQ91634 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KOTA(PG)-
MERTA(RS) 
(PG) CKT-1

POWER
GRID

D QUARTERLY  
MAINT.WORK OF 
BAY & 
EQUIPMENTS

09/May/2022 08:00 09/May/2022 18:00 PLANNED Rejected PG denied consent

326 RQ91655 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV AGRA-
BHIWADI 
(PG) CKT-1

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

09/May/2022 08:00 09/May/2022 18:00 PLANNED Approved 09-May-22 08:00 09-May-22 18:00

327 RQ91814 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHIWANI-
HISSAR (PG) 
CKT-1

POWER
GRID

C MOGA-1 & PG 
BHIWANI-1 LINE 
BY PASSING AT 
HISAR under SS-34

09/May/2022 08:00 10/May/2022 18:00 PLANNED Approved 09-May-22 08:00 10-May-22 18:00



328 RQ91480 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
HAPUR(UP)-
MURADNAGA
R_1(UP) (PG) 
CKT-1

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

08/May/2022 08:00 08/May/2022 18:00 PLANNED Approved 08-May-22 08:00 08-May-22 18:00

329 RQ91173 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
DADRI(NT)-
MURADNAGA
R_2(UP) (PG) 
CKT-1

POWER
GRID

D OPGW cable 
rectification in 
one drum under 
Reliable 
Comunication 
package  (Auto 
Reclose off) - 5 
kms Kms

08/May/2022 08:00 15/May/2022 18:00 Will avail 
auto 
recloser off 
for only one 
circuit at a 
time. 
OPGW 
cable peak 
change 
issue in the 

PLANNED Approved 08-May-22 08:00 15-May-22 18:00 Only one line S/D or 
non Auto will be 
given at a time

330 RQ91488 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MEERUT-
BAGHPAT 
(PG) CKT-2

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

07/May/2022 08:00 07/May/2022 18:00 PLANNED Approved 07-May-22 08:00 07-May-22 18:00

331 RQ91329 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RIHAND(NT)-
ALLAHABAD(P
G) (PG) CKT-2

POWER
GRID

D Insulator 
Replacement Work

07/May/2022 08:00 07/May/2022 18:00 PLANNED Approved 07-May-22 08:00 07-May-22 18:00

332 RQ91487 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MEERUT-
BAGHPAT 
(PG) CKT-1

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

06/May/2022 08:00 06/May/2022 18:00 PLANNED Approved 06-May-22 08:00 06-May-22 18:00

333 RQ91668 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAREILLY_2(P
G)-
KASHIPUR(UK
) (PG) CKT-2

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

06/May/2022 08:00 06/May/2022 18:00 PLANNED Approved 06-May-22 08:00 06-May-22 18:00



334 RQ91663 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KANKROLI(PG
)-
JODHPUR(RS) 
(PG) CKT-1

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

06/May/2022 08:00 08/May/2022 18:00 Repiring of 
CC ring, G-
ring and V D 
conductor 
at 12 
locations

PLANNED Approved 06-May-22 08:00 08-May-22 18:00

335 RQ91469 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAPS_D(NP)-
JAIPUR 
SOUTH(PG) 
(PG) CKT-1

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

06/May/2022 08:00 06/May/2022 18:00 PLANNED Approved 06-May-22 08:00 06-May-22 18:00

336 RQ91680 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHIWANI-
HISSAR (PG) 
CKT-2

POWER
GRID

C Stringing of 400 
kV D/C 
Mahendragarh-
Bhiwani TL at 
Loc.34/0-35/0

06/May/2022 08:00 07/May/2022 19:00 PLANNED Approved 06-May-22 08:00 07-May-22 19:00

337 RQ91681 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHIWANI-
HISSAR (PG) 
CKT-3

POWER
GRID

C Stringing of 400 
kV D/C 
Mahendragarh-
Bhiwani TL at 
Loc.34/0-35/0

06/May/2022 08:00 07/May/2022 19:00 PLANNED Approved 06-May-22 08:00 07-May-22 19:00

338 RQ91328 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RIHAND(NT)-
ALLAHABAD(P
G) (PG) CKT-1

POWER
GRID

D Insulator 
Replacement Work

06/May/2022 08:00 06/May/2022 18:00 PLANNED Approved 06-May-22 08:00 06-May-22 18:00

339 RQ91813 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MOGA-
HISSAR (PG) 
CKT-1

POWER
GRID

C MOGA-1 & PG 
BHIWANI-1 LINE 
BY PASSING AT 
HISAR under SS-34

06/May/2022 08:00 08/May/2022 18:00 PLANNED Approved 06-May-22 08:00 08-May-22 18:00

340 RQ91309 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAREILLY_2-
BAREILLY 
(PG) CKT-2

POWER
GRID

D Distance 
protection 
firmware 
upgradation 
(MICOM) and 
protection testing 

05/May/2022 10:00 05/May/2022 13:00 PLANNED Approved 05-May-22 10:00 05-May-22 13:00



341 RQ91893 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KANPUR_GIS-
LUCKNOW_2 
(PG) CKT-2

POWER
GRID

D AMP work 05/May/2022 09:00 05/May/2022 17:00 PLANNED Approved 05-May-22 09:00 05-May-22 17:00

342 RQ91470 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
JAIPUR 
SOUTH-KOTA 
(PG) CKT-1

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

05/May/2022 08:00 05/May/2022 18:00 A/R off of 
400 KV 
RAPPD-
Jaipur 
South Line

PLANNED Approved 05-May-22 08:00 05-May-22 18:00

343 RQ91492 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAGHPAT-
SAHARANPUR 
 (PG) CKT-1

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

05/May/2022 08:00 05/May/2022 18:00 PLANNED Approved 05-May-22 08:00 05-May-22 18:00

344 RQ91667 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAREILLY_2(P
G)-
KASHIPUR(UK
) (PG) CKT-1

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

05/May/2022 08:00 05/May/2022 18:00 PLANNED Approved 05-May-22 08:00 05-May-22 18:00

345 RQ91585 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ABDULLAPUR
(PG)-
BAWANA(DV) 
 (PG) CKT-1

POWER
GRID

D For  rectification 
of Grading rings 
installed reverse 
& AMP works with 
Abdullapur-
Dipalpur line on 
Non-Auto mode

05/May/2022 08:00 05/May/2022 18:00   Kindly 
Approve.

PLANNED Approved 05-May-22 08:00 05-May-22 18:00

346 RQ91325 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RIHAND(NT)-
ALLAHABAD(P
G) (PG) CKT-2

POWER
GRID

D Insulator 
Replacement Work

05/May/2022 08:00 05/May/2022 18:00 PLANNED Approved 05-May-22 08:00 05-May-22 18:00

347 RQ91308 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAREILLY_2-
BAREILLY 
(PG) CKT-1

POWER
GRID

D Distance 
protection 
firmware 
upgradation 
(MICOM) and 
protection testing 

04/May/2022 10:00 04/May/2022 13:00 PLANNED Approved 04-May-22 10:00 04-May-22 13:00



348 RQ91892 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KANPUR_GIS-
LUCKNOW_2 
(PG) CKT-1

POWER
GRID

D  AMP work 04/May/2022 09:00 04/May/2022 17:00 PLANNED Approved 04-May-22 09:00 04-May-22 17:00

349 RQ91803 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KAITHAL-
HISSAR (PG) 
CKT-2

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

04/May/2022 08:00 05/May/2022 18:00 PLANNED Approved 04-May-22 08:00 05-May-22 18:00

350 RQ91354 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV AGRA-
SIKAR (PG) 
CKT-1

POWER
GRID

C Transmission Line 
diversion work 
due to 
construction of 
Delhi-Vadodara 
Mega-expressway 
by NHAI

04/May/2022 08:00 15/May/2022 18:00 PLANNED Approved 04-May-22 08:00 15-May-22 18:00 No other 
continuous  S/D 
from Sikar will be 
allowed in this time 
period/Annexure B-
7/Cea clearance 
required/Strict 
adherence to 
timeline In view of 
rising Demand of NR

351 RQ91355 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV AGRA-
SIKAR (PG) 
CKT-2

POWER
GRID

C Transmission Line 
diversion work 
due to 
construction of 
Delhi-Vadodara 
Mega-expressway 
by NHAI

04/May/2022 08:00 15/May/2022 18:00 PLANNED Approved 04-May-22 08:00 15-May-22 18:00 No other 
continuous  S/D 
from Sikar will be 
allowed in this time 
period/Annexure B-
7/Cea clearance 
required/Strict 
adherence to 
timeline In view of 
rising Demand of NR

352 RQ91324 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RIHAND(NT)-
ALLAHABAD(P
G) (PG) CKT-1

POWER
GRID

D Insulator 
Replacement Work

04/May/2022 08:00 04/May/2022 18:00 PLANNED Approved 04-May-22 08:00 04-May-22 18:00

353 RQ91555 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
CHITTORGAR
H(RS)-
CHITTORGAR
H(PG) (PG) 
CKT-2

POWER
GRID

D Insertion of one 
additional glass 
disk (120KN)in 
existing 
suspension string 
of 220kv Rapp-
Debari TL 

04/May/2022 08:00 14/May/2022 18:00 only non 
auto mode.

PLANNED Approved 04-May-22 08:00 14-May-22 18:00



354 RQ91936 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
DEEPALPUR(J
HKT)-
BAWANA(DV) 
 (PG) CKT-1

POWER
GRID

D For TL AMP works, 
with Abdullapur 
Bawana on Non 
auto mode.

04/May/2022 08:00 04/May/2022 18:00 For AMP 
Works

PLANNED Approved 04-May-22 08:00 04-May-22 18:00

355 RQ91812 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHIWANI-
HISSAR (PG) 
CKT-1

POWER
GRID

C MOGA-1 & PG 
BHIWANI-1 LINE 
BY PASSING AT 
HISAR under SS-34

04/May/2022 08:00 05/May/2022 18:00 S/D may be 
availed last 
week of 
April

PLANNED Approved 04-May-22 08:00 05-May-22 18:00

356 RQ91162 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHINMAL-
KANKROLI 
(PG) CKT-1

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

03/May/2022 08:00 03/May/2022 18:00 Repiring of 
CC ring, G-
ring and V D 
conductor 
at 4 
locations

PLANNED Approved 03-May-22 08:00 03-May-22 18:00

357 RQ91595 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
JALANDHAR-
HAMIRPUR 
(PG) CKT-1

POWER
GRID

D To take non-
switchable Line 
Reactor In

02/May/2022 14:00 02/May/2022 14:05   Kindly 
Approve.

PLANNED Approved 02-May-22 14:00 02-May-22 14:05

358 RQ91594 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
JALANDHAR-
HAMIRPUR 
(PG) CKT-1

POWER
GRID

D To take non-
switchable Line 
Reactor out

02/May/2022 10:00 02/May/2022 10:05   Kindly 
Approve.

PLANNED Approved 02-May-22 10:00 02-May-22 10:05

359 RQ91947 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KISHENPUR-
MOGA (PG) 
CKT-2

POWER
GRID

D For replacement 
of sub conductors 
in Ravi River 
crossing span 174-
175.

02/May/2022 09:00 07/May/2022 18:00   Kindly 
Approve.

PLANNED Approved 02-May-22 09:00 07-May-22 18:00

360 RQ91802 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KAITHAL-
HISSAR (PG) 
CKT-1

POWER
GRID

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

02/May/2022 08:00 03/May/2022 18:00 PLANNED Approved 02-May-22 08:00 03-May-22 18:00



361 RQ91491 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAGHPAT-
KAITHAL (PG) 
CKT-2

POWER
GRID

C For 400 kV Bus Bar 
I restoration work

02/May/2022 08:00 04/May/2022 18:00 along with 
400KV Bus-1

PLANNED Approved 02-May-22 08:00 04-May-22 18:00

362 RQ91490 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAGHPAT-
KAITHAL (PG) 
CKT-1

POWER
GRID

C For 400 kV Bus Bar 
I restoration work

02/May/2022 08:00 04/May/2022 18:00 along with 
400KV Bus-1

PLANNED Approved 02-May-22 08:00 04-May-22 18:00

363 RQ91489 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAGHPAT-
DEHRADUN 
(PG) CKT-1

POWER
GRID

C For 400 kV Bus Bar 
I restoration work

02/May/2022 08:00 04/May/2022 18:00 along with 
400KV Bus-1

PLANNED Approved 02-May-22 08:00 04-May-22 18:00

364 RQ91153 OCC_
194

singrauli_s
d

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SINGRAULI(N
T)-
ALLAHABAD(P
G) (PG) CKT-1

POWER
GRID

D BUS-2 CVT 
REPLACEMENT AS 
ALD-1 IS 
ADJACENT BAY

02/May/2022 08:00 03/May/2022 18:00 PLANNED Approved 02-May-22 08:00 02-May-22 18:00 Annexure B-6/CEA 
clearance 
required/Only one 
S/D from Singrauli 
will be allowed 
subject to real time 
condition/Could be 
given on Daily basis 
for one day only

365 RQ91588 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
DULHASTI(NH
)-
KISHENPUR(P
G) (PG) CKT-2

POWER
GRID

C "400KV Dulhasti 
Kishenpur -II is a 
Double circuit Line 
but stringing is 
done on one 
circuit only.  
Award has been 
placed for 
stringing on 
Circuit 2. under 
evacuation of 
Power from 
Pakaldul HEP in 
Chenab Valley 
HEPs.  Shutdown 
is required to 
carryout stringing 
on circuit 2 "

01/May/2022 09:00 31/May/2022 18:00   Kindly 
Approve.

PLANNED Rejected Already discussed in 
last OCC/Could be 
given after 
September

366 RQ91398 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ALLAHABAD-
FATEHPUR 
(PG) CKT-1

POWER
GRID

D A/R into non auto 
mode for Live Line 
OPGW Work

01/May/2022 08:00 31/May/2022 18:00 PLANNED Approved 01-May-22 08:00 31-May-22 18:00



367 RQ91399 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KANPUR-
BALLABHGAR
H (PG) CKT-1

POWER
GRID

D A/R into non auto 
mode for Live Line 
OPGW Work

01/May/2022 08:00 31/May/2022 18:00 PLANNED Approved 01-May-22 08:00 31-May-22 18:00

368 RQ91346 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KANPUR_GIS-
KANPUR (PG) 
CKT-2

POWER
GRID

C Shut Down 
required from 
27.04.22 to 
04.05.22 for 
commissioning of 
Series line reactor 
at 400 KV Kanpur 
end.

01/May/2022 08:00 08/May/2022 18:00 PLANNED Approved 01-May-22 08:00 08-May-22 18:00

369 RQ91174 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
DADRI(NT)-
PANIPAT(BB) 
(PG) CKT-1

POWER
GRID

D OPGW cable 
rectification in 
one drum under 
Reliable 
Comunication 
package  (Auto 
Reclose off) - 4 
kms Kms

01/May/2022 08:00 07/May/2022 18:00 Will avail 
auto 
recloser off 
for only one 
circuit at a 
time. 
OPGW 
cable peak 
change 
issue in the 

PLANNED Approved 01-May-22 08:00 07-May-22 18:00 Only one line S/D or 
non Auto will be 
given at a time

370 RQ91921 OCC_
194

nhpccc_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
CHAMERA_1(
NH)-
CHAMBA(PG) 
(PG) CKT-1

POWER
GRID

D Implementation 
of SCADA System 
at CPS-1

01/May/2022 08:00 01/May/2022 18:00 Actually 
Shutdown 
required 
from 
26.04.2022 
(8:00 hrs.) 
to 
26/04/2022 
(18:00 hrs.)

PLANNED Approved 01-May-22 08:00 01-May-22 18:00

371 RQ91934 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KURUKSHETR
A-JIND (PG) 
CKT-1

POWER
GRID

C NH-152 D 
Ismailabad-
Narnaul Diversion 
works under 
Bharatmala 
Project including 
Tower Erection 
and Stringing of 
existing Line. Both 
Ckt will be 
remained OFF. 

01/May/2022 08:00 15/May/2022 18:00   Kindly 
Approve.

PLANNED Approved 01-May-22 08:00 15-May-22 18:00



372 RQ91935 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KURUKSHETR
A-JIND (PG) 
CKT-2

POWER
GRID

C NH-152 D 
Ismailabad-
Narnaul Diversion 
works under 
Bharatmala 
Project including 
Tower Erection 
and Stringing of 
existing Line. Both 
Ckt will be 
remained OFF. 

01/May/2022 08:00 15/May/2022 18:00     Kindly 
Approve.

PLANNED Approved 01-May-22 08:00 15-May-22 18:00

373 RQ91351 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SINGRAULI(N
T)-
LUCKNOW(U
P) (PG) CKT-1

POWER
GRID

C Transmission Line 
Diversion work 
due to 
construction of 
Ring Road by NHAI

01/May/2022 08:00 10/May/2022 18:00 PLANNED Approved 01-May-22 08:00 10-May-22 18:00 Annexure B-7/Cea 
clearance 
required/Only one 
S/D from Singrauli 
will be allowed 
subject to real time 
condition/No other 
S/D would be given 
from Singrauli in 
this time period

374 RQ91479 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
HAPUR(UP)-
MORADABAD
(UP) (PG) 
CKT-1

POWER
GRID

C For Diversion work 01/May/2022 08:00 15/May/2022 18:00 S/D may be 
availed last 
week of 
April 

PLANNED Approved 01-May-22 08:00 15-May-22 18:00 S/D may be availed 
in last week of 
April/Annexure B-
7/Cea clearance 
required

375 RQ91811 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MOGA-
HISSAR (PG) 
CKT-1

POWER
GRID

C MOGA-1 & PG 
BHIWANI-1 LINE 
BY PASSING AT 
HISAR under SS-34

01/May/2022 08:00 03/May/2022 18:00 S/D may be 
availed last 
week of 
April

PLANNED Approved 01-May-22 08:00 03-May-22 18:00

376 RQ91782 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
CHAMBA-
JALANDHAR 
(PG) CKT-1

POWER
GRID

D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/May/2022 07:00 31/May/2022 18:00 Kindly 
approve

PLANNED Approved 01-May-22 07:00 31-May-22 18:00

377 RQ91783 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
CHAMBA-
JALANDHAR 
(PG) CKT-2

POWER
GRID

D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/May/2022 07:00 31/May/2022 18:00 Kindly 
approve

PLANNED Approved 01-May-22 07:00 31-May-22 18:00



378 RQ91781 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AMRITSAR-
PARBATI 
POOLING 
BANALA (PG) 
CKT-1

POWER
GRID

D SD Required for re-
installation of 
Aviation Globules 
after installation 
of OPGW under 
ULDC scheme. 
Nonn-auto mode 
is required on 
400kV Amritsar-
Jalandhar ckt-2, 
400kV Jalandhar-
Hamirpur ckt-1 & 
400kV Hamirpur-
Parbati Pooling 
Banala ckt-1.

01/May/2022 07:00 31/May/2022 18:00 Kindly 
approve

PLANNED Approved 01-May-22 07:00 31-May-22 18:00 One S/D from 
Parbati may be 
given at a time

379 RQ91549 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
FATEHGARH_I
I(PG)-
FATEHGARH 
POOLING(FBT
L) (FBTL) CKT-
2

POWER
GRID,F
BTL

D For AMP work 26/May/2022 17:00 26/May/2022 23:00 PLANNED Approved 26-May-22 17:00 26-May-22 23:00

380 RQ91548 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
FATEHGARH_I
I(PG)-
FATEHGARH 
POOLING(FBT
L) (FBTL) CKT-
1

POWER
GRID,F
BTL

D For AMP work 24/May/2022 17:00 24/May/2022 23:00 PLANNED Approved 24-May-22 17:00 24-May-22 23:00

381 RQ91759 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PARBATI_3(N
H)-SAINJ(HP) 
(PKTCL) CKT-1

PKTCL D SD required for 
removal of 
Aviation Globules 
for OPGW 
installation works 
under ULDC 
scheme.

26/May/2022 07:00 31/May/2022 18:00 Kindly 
approve

PLANNED Rejected Consent denied by 
Indigrid as matter is 
pending in Court

382 RQ91757 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PARBATI_2(N
H)-SAINJ(HP) 
(PKTCL) CKT-1

PKTCL D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

26/May/2022 07:00 31/May/2022 18:00 Kindly 
approve

PLANNED Rejected Consent denied by 
Indigrid as matter is 
pending in Court

383 RQ91761 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PARBATI_2(N
H)-SAINJ(HP) 
(PKTCL) CKT-1

PKTCL D SD required for 
removal of 
Aviation Globules 
for OPGW 
installation works 
under ULDC 
scheme.

21/May/2022 07:00 25/May/2022 18:00 Kindly 
approve

PLANNED Rejected Consent denied by 
Indigrid as matter is 
pending in Court



384 RQ91756 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PARBATI_2(N
H)-SAINJ(HP) 
(PKTCL) CKT-1

PKTCL D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/May/2022 07:00 20/May/2022 18:00 Kindly 
approve

PLANNED Rejected Consent denied by 
Indigrid as matter is 
pending in Court

385 RQ91758 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PARBATI_3(N
H)-SAINJ(HP) 
(PKTCL) CKT-1

PKTCL D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/May/2022 07:00 25/May/2022 18:00 Kindly 
approve

PLANNED Rejected Consent denied by 
Indigrid as matter is 
pending in Court

386 RQ91615 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BIKANER(PG)-
BHADLA(RS) 
(PG) CKT-1

POWER
GRID,R
RVPNL

D Quarterly 
Maintenance 
work (Main Bay & 
Tie bay)  
alongwith its 
50MVAR Line 
Reactor at 400KV 

25/May/2022 17:00 26/May/2022 22:00 PLANNED Approved 25-May-22 17:00 26-May-22 22:00

387 RQ91686 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BIKANER(PG)-
BIKANER(RS) 
(PG) CKT-1

POWER
GRID,R
RVPNL

D Summer 
maintenance work 
eg.Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 
Hook etc

09/May/2022 08:00 09/May/2022 19:00 Jumper 
anchoring 
at Loc. No.8

PLANNED Approved 09-May-22 17:00 09-May-22 23:00 May be given from 
17:00 Hrs

388 RQ91740 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MANESAR(PG
)-SOHNA 
ROAD (GPTL) 
(GPTL) CKT-2

GPTL,P
OWER
GRID

D TESTING 
VALIDATION OF 
OPERATION AFTER 
SCADA 
UPGRADATION 
WORK

24/May/2022 11:15 24/May/2022 12:00 PLANNED Approved 24-May-22 11:15 24-May-22 12:00

389 RQ91739 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MANESAR(PG
)-SOHNA 
ROAD (GPTL) 
(GPTL) CKT-1

GPTL,P
OWER
GRID

D TESTING 
VALIDATION OF 
OPERATION AFTER 
SCADA 
UPGRADATION 
WORK

24/May/2022 10:15 24/May/2022 11:00 PLANNED Approved 24-May-22 10:15 24-May-22 11:00

390 RQ91034 OCC_
194

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SULTANPUR(
UP)-
LUCKNOW_1(
PG) (PG) CKT-
1

POWER
GRID,U
PPTCL

D For Routine Bay 
maintenance work

24/May/2022 10:00 24/May/2022 18:00 PLANNED Approved 24-May-22 10:00 24-May-22 18:00

391 RQ91353 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AGRA(UP)-
AGRA 
FATEHBAD(U
P) (PG) CKT-2

POWER
GRID,U
PPTCL

D insulation sleeve 
installation work 
& Relay Testing.

03/May/2022 09:00 03/May/2022 18:00 PLANNED Approved 03-May-22 09:00 03-May-22 18:00



392 RQ91754 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KOLDAM(NT)-
PARBATI 
POOLING 
BANALA(PG) 
(PKTCL) CKT-1

PKTCL,
POWER
GRID

D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

23/May/2022 07:00 31/May/2022 18:00 Kindly 
approve

PLANNED Rejected Consent denied by 
Indigrid as matter is 
pending in Court

393 RQ91755 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KOLDAM(NT)-
PARBATI 
POOLING 
BANALA(PG) 
(PKTCL) CKT-1

PKTCL,
POWER
GRID

D SD required for re-
installation of 
Aviation Globules 
after installation 
of OPGW under 
ULDC scheme. 
Non-auto mode is 
required on 400kV 
Nalagarh-Banala 
Ckt-I.

10/May/2022 07:00 22/May/2022 18:00 Kindly 
approve

PLANNED Rejected Consent denied by 
Indigrid as matter is 
pending in Court

394 RQ91753 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KOLDAM(NT)-
PARBATI 
POOLING 
BANALA(PG) 
(PKTCL) CKT-1

PKTCL,
POWER
GRID

D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/May/2022 07:00 09/May/2022 18:00 Kindly 
approve

PLANNED Rejected Consent denied by 
Indigrid as matter is 
pending in Court

395 RQ91760 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PARBATI_3(N
H)-PARBATI 
POOLING 
BANALA(PG) 
(PKTCL) CKT-1

PKTCL,
POWER
GRID

D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/May/2022 07:00 31/May/2022 18:00 Kindly 
approve

PLANNED Rejected Consent denied by 
Indigrid as matter is 
pending in Court

396 RQ91464 OCC_
194

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
JHAJJAR(APCL
)-
DAULATABAD
(HV) (HV) 
CKT-1

HVPNL C For relocation of 
tower no-10 

21/May/2022 09:30 31/May/2022 16:30 PLANNED Rejected Delhi denied 
consent due to high 
demand and 
evacuation issues  

397 RQ91465 OCC_
194

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
JHAJJAR(APCL
)-
DAULATABAD
(HV) (HV) 
CKT-2

HVPNL C For relocation of 
tower no-10 

21/May/2022 09:30 31/May/2022 16:30 PLANNED Rejected Delhi denied 
consent due to high 
demand and 
evacuation issues  

398 RQ91463 OCC_
194

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
JHAJJAR(APCL
)-
DAULATABAD
(HV) (HV) 
CKT-2

HVPNL D For pre-monsoon 
mtc

13/May/2022 08:30 13/May/2022 17:30 PLANNED Approved 13-May-22 08:30 13-May-22 17:30



399 RQ91462 OCC_
194

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
JHAJJAR(APCL
)-
DAULATABAD
(HV) (HV) 
CKT-1

HVPNL D For pre-monsoon 
mtc

12/May/2022 08:30 12/May/2022 17:30 PLANNED Approved 12-May-22 08:30 12-May-22 17:30

400 RQ91461 OCC_
194

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
GURGAON(PG
)-
DAULATABAD
(HV) (HV) 
CKT-2

HVPNL D For pre-monsoon 
mtc

11/May/2022 09:30 11/May/2022 16:30 PLANNED Approved 11-May-22 09:30 11-May-22 16:30

401 RQ91460 OCC_
194

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
GURGAON(PG
)-
DAULATABAD
(HV) (HV) 
CKT-1

HVPNL D For pre-monsoon 
mtc

10/May/2022 09:30 10/May/2022 16:30 PLANNED Approved 10-May-22 09:30 10-May-22 16:30

402 RQ91459 OCC_
194

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
DHANODA-
DAULATABAD 
 (HV) CKT-2

HVPNL D For pre-monsoon 
mtc

09/May/2022 09:30 09/May/2022 16:30 PLANNED Approved 09-May-22 09:30 09-May-22 16:30

403 RQ91497 OCC_
194

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV CLP 
JHAJJAR(CLP)-
DHANODA(H
V) (HVPNL) 
CKT-2

HVPNL D Half Yearly mtc 09/May/2022 09:00 09/May/2022 16:00 PLANNED Approved 09-May-22 09:00 09-May-22 16:00

404 RQ91458 OCC_
194

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
DHANODA-
DAULATABAD 
 (HV) CKT-1

HVPNL D For pre-monsoon 
mtc

05/May/2022 09:30 05/May/2022 16:30 PLANNED Approved 05-May-22 09:30 05-May-22 16:30

405 RQ91495 OCC_
194

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV CLP 
JHAJJAR(CLP)-
DHANODA(H
V) (HVPNL) 
CKT-2

HVPNL C For attending gas 
leakage, 
dismantling of 
breaker is 
required and half 
yearly mtc

02/May/2022 09:00 03/May/2022 23:00 PLANNED Approved 02-May-22 09:00 03-May-22 23:00

406 RQ91571 OCC_
194

sldcuk_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ROORKEE(PG)
-
RISHIKESH(UK
) (PG) CKT-1

POWER
GRID,P
TCUL

D maintenance and 
tightening and 
lopping

21/May/2022 09:00 21/May/2022 17:00 PLANNED Approved 21-May-22 09:00 21-May-22 17:00



407 RQ91570 OCC_
194

sldcuk_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RISHIKESH(UK
)-
NEHTAUR(UP) 
 (UK) CKT-1

PTCUL D maintenance and 
tightening and 
lopping-chopping

20/May/2022 09:00 20/May/2022 17:00 PLANNED Approved 20-May-22 09:00 20-May-22 17:00

408 RQ91609 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KURUKSHETR
A(PG)-
MALERKOTLA
(PG) 
(SEKURA) 
CKT-1

SEKUR
A

D For AMP of bay 
418

20/May/2022 08:00 20/May/2022 18:00   Kindly 
Approve.

PLANNED Approved 20-May-22 08:00 20-May-22 18:00

409 RQ91608 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AMRITSAR(PG
)-
MALERKOTLA
(PG) 
(SEKURA) 
CKT-2

SEKUR
A

D For AMP of bay 
416,417

19/May/2022 08:00 19/May/2022 18:00     Kindly 
Approve.

PLANNED Approved 19-May-22 08:00 19-May-22 18:00

410 RQ91607 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AMRITSAR(PG
)-
MALERKOTLA
(PG) 
(SEKURA) 
CKT-1

SEKUR
A

D For AMP of bay 
413,414

18/May/2022 08:00 18/May/2022 18:00   Kindly 
Approve.

PLANNED Approved 18-May-22 08:00 18-May-22 18:00

411 RQ91769 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KURUKSHETR
A(PG)-
MALERKOTLA
(PG) 
(SEKURA) 
CKT-1

SEKUR
A

D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/May/2022 07:00 31/May/2022 18:00 Kindly 
approve

PLANNED Rejected Sekura denied 
consent

412 RQ91770 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KURUKSHETR
A(PG)-
MALERKOTLA
(PG) 
(SEKURA) 
CKT-2

SEKUR
A

D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/May/2022 07:00 31/May/2022 18:00 Kindly 
approve

PLANNED Rejected Sekura denied 
consent

413 RQ91476 OCC_
194

indigrid_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
JALANDHAR(P
G)-
SAMBA(PG) 
(NRSS XXIX) 
CKT-2

NRSS 
XXIX

D Minor defect 
rectification

19/May/2022 09:00 19/May/2022 18:00 Shutdown 
required for 
defect 
rectification 
of the 
transmission 
 line

PLANNED Approved 19-May-22 09:00 19-May-22 18:00



414 RQ91475 OCC_
194

indigrid_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
JALANDHAR(P
G)-
SAMBA(PG) 
(NRSS XXIX) 
CKT-1

NRSS 
XXIX

D Minor defect 
rectification

18/May/2022 09:00 18/May/2022 18:00 Shutdown 
required for 
defect 
rectification 
of the 
transmission 
 line

PLANNED Approved 18-May-22 09:00 18-May-22 18:00

415 RQ91597 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
JALANDHAR(P
G)-
SAMBA(PG) 
(NRSS XXIX) 
CKT-2

NRSS 
XXIX

D LINE EQUIPMENT 
AMP WORKS

06/May/2022 10:00 06/May/2022 14:00     Kindly 
Approve.

PLANNED Approved 06-May-22 10:00 06-May-22 14:00 may be clubbed 
with indgrid applied 
outage on 18th & 
19th May) 

416 RQ91596 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
JALANDHAR(P
G)-
SAMBA(PG) 
(NRSS XXIX) 
CKT-1

NRSS 
XXIX

D LINE EQUIPMENT 
AMP WORKS

05/May/2022 10:00 05/May/2022 14:00   Kindly 
Approve.

PLANNED Approved 05-May-22 10:00 05-May-22 14:00 may be clubbed 
with indgrid applied 
outage on 18th & 
19th May) 

417 RQ91474 OCC_
194

indigrid_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ALIGARH(PG)-
PRITHALA 
(GPTL) 
(GPTL) CKT-2

GPTL D Minor defect 
rectification

17/May/2022 09:00 17/May/2022 18:00 shutdown 
required for 
defect 
rectification 
of 
transmission 
 line

PLANNED Approved 17-May-22 09:00 17-May-22 18:00

418 RQ91481 OCC_
194

indigrid_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ALIGARH(PG)-
PRITHALA 
(GPTL) 
(GPTL) CKT-2

GPTL D Minor defect 
rectification

16/May/2022 09:00 16/May/2022 18:00 Shutdown 
required for 
defect 
rectification 
of the 
transmission 
 line

PLANNED Approved 16-May-22 09:00 16-May-22 18:00

419 RQ91776 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV KALA 
AMB(PKTL)-
SORANG(GRE
ENKO) 
(GREENKO) 
CKT-1

PKATL,J
PL,GRE
ENKO

D SD required for re-
installation of 
Aviation Globules 
after installation 
of OPGW under 
ULDC scheme. 
Non-auto mode is 
required on 400kV 
Kala Amb-
Wangtoo ckt-1.

11/May/2022 07:00 20/May/2022 18:00 Kindly 
approve

PLANNED Approved 11-May-22 09:30 20-May-22 16:00 To be taken in non 
Hydro Peaking 
Hours; May be 
availed from 0930 
To 1600 Hrs/Only 
one S/D from Kala-
Amb;Sorang will be 
given at a  time



420 RQ91779 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KARCHAM 
WANGTOO(JS
W)-
WANGTO_GIS
(HP) 
(HPPTCL) 
CKT-1

HPPTCL
,JPL

D SD required for re-
installation of 
Aviation Globules 
after installation 
of OPGW under 
ULDC scheme. 
Non-auto mode is 
required on 400kV 
Karcham 
Wangtoo-

11/May/2022 07:00 20/May/2022 18:00 Kindly 
approve

PLANNED Approved 11-May-22 09:30 20-May-22 16:00 To be taken in non 
Hydro Peaking 
Hours; May be 
availed from 0930 
To 1600 Hrs/Subject 
to revival of 
Karcham Jhakhri-1

421 RQ91780 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KARCHAM 
WANGTOO(JS
W)-
WANGTO_GIS
(HP) 
(HPPTCL) 
CKT-2

HPPTCL
,JPL

D SD required for re-
installation of 
Aviation Globules 
after installation 
of OPGW under 
ULDC scheme. 
Non-auto mode is 
required on 400kV 
Karcham 
Wangtoo-

01/May/2022 08:00 10/May/2022 18:00 Kindly 
approve

PLANNED Approved 01-May-22 09:30 10-May-22 16:00 To be taken in non 
Hydro Peaking 
Hours; May be 
availed from 0930 
To 1600 Hrs/Subject 
to revival of 
Karcham Jhakhri-2

422 RQ91830 OCC_
194

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHIWANI(BB)-
RAJPURA(PS) 
(PG) CKT-1

POWER
GRID,B
BMB

C For erection of 
towers Stringing & 
sagging in span 
No. TL 888-889 as 
deposit work of 
Northern Railways

10/May/2022 08:00 31/May/2022 18:00 PLANNED Approved 10-May-22 08:00 31-May-22 18:00 Subject to real time 
Punjab consent

423 RQ91365 OCC_
194

sldcdv_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAWANA-
MUNDKA 
(DV) CKT-1

DTL D Tan Delta Testing 
of Line CVT and 
CB, CT of Bay No. 
420

05/May/2022 15:00 05/May/2022 18:00 PLANNED Approved 05-May-22 15:00 05-May-22 18:00

424 RQ91923 OCC_
194

sldcdv_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAWANA 
CCGTB-
BAWANA(DV) 
 (DTL) CKT-2

DTL C Preventive Mtc. 
and Testing of bay 
Equipment.

04/May/2022 09:00 06/May/2022 18:00 PLANNED Approved 04-May-22 09:00 06-May-22 18:00

425 RQ91364 OCC_
194

sldcdv_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
JHAJJAR(APCL
)-
MUNDKA(DV) 
 (APCL) CKT-1

APCPL D Tan Delta Testing 
of Line CVT and 
CB, CT of Bay No. 
415

04/May/2022 10:00 04/May/2022 15:00 PLANNED Approved 04-May-22 10:00 04-May-22 15:00

426 RQ91496 OCC_
194

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MAHINDERGA
RH(APL)-
DHANODA(H
V) (ATIL) CKT-
1

ATIL D For attending gas 
leakage, 
dismantling of 
breaker is required

04/May/2022 09:00 05/May/2022 23:00 PLANNED Approved 04-May-22 09:00 05-May-22 23:00 Mundra HVDC to be 
restricted to 1750 
MW. ATC 
Curtailment of 250 
MW in WR-NR. No 
curtailment in NR-
WR



427 RQ91499 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MANDOLA(P
G)-
MAHARANIBA
GH(PG) (DTL) 
CKT-1

POWER
GRID,D
TL

C Inter-Connection 
of Exiting Bus Bar 
with new 
installeded Bus 
Bar of 125 MVAR 
newly 
comissioned 
reactor Bay.    All 
400kV lines and 
ICTs except 
Maharanibagh-
Mandola-1 
(411Bay)  shall be 
charged and on 
load through 
either Bus 1 or 
Bus 2 

03/May/2022 08:00 04/May/2022 18:00 S/D may be 
availed last 
week of 
April 

PLANNED Approved 09-May-22 08:00 14-May-22 18:00 subject to real time 
consent of delhi

428 RQ91498 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MANDOLA(P
G)-
MAHARANIBA
GH(PG) (DTL) 
CKT-1

POWER
GRID,D
TL

C Inter-Connection 
of Exiting Bus Bar 
with new 
installeded Bus 
Bar of 125 MVAR 
newly 
comissioned 
reactor Bay.    All 
400kV lines and 
ICTs except 
Maharanibagh-
Mandola-1 
(411Bay)  shall be 
charged and on 
load through 
either Bus 1 or 
Bus 2 

01/May/2022 08:00 02/May/2022 18:00 S/D may be 
availed last 
week of 
April 

PLANNED Rejected duplicate entry at SI 
No. 427.

429 RQ91506 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MUKTSAR-
MAKHU (PS) 
CKT-2

PSTCL D NON - AUTO 
MODE required 
for OPGW 
installation works 
under ULDC 
scheme.

01/May/2022 07:00 31/May/2022 18:00 PLANNED Approved 01-May-22 07:00 31-May-22 18:00

430 RQ91507 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NAKODAR(PS
G)-
MAKHU(PS) 
(PS) CKT-1

PSTCL D NON - AUTO 
MODE required 
for OPGW 
installation works 
under ULDC 
scheme.

01/May/2022 07:00 31/May/2022 18:00 PLANNED Approved 01-May-22 07:00 31-May-22 18:00



431 RQ91508 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NAKODAR(PS
G)-
MAKHU(PS) 
(PS) CKT-2

PSTCL D NON - AUTO 
MODE required 
for OPGW 
installation works 
under ULDC 
scheme.

01/May/2022 07:00 31/May/2022 18:00 PLANNED Approved 01-May-22 07:00 31-May-22 18:00

432 RQ91505 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MUKTSAR-
MAKHU (PS) 
CKT-1

PSTCL D NON - AUTO 
MODE required 
for OPGW 
installation works 
under ULDC 
scheme.

01/May/2022 07:00 31/May/2022 18:00 PLANNED Approved 01-May-22 07:00 31-May-22 18:00

433 RQ91772 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MUKTSAR-
MAKHU (PS) 
CKT-2

PSTCL D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/May/2022 07:00 31/May/2022 18:00 Kindly 
approve

PLANNED Approved 01-May-22 07:00 31-May-22 18:00

434 RQ91773 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NAKODAR(PS
G)-
MAKHU(PS) 
(PS) CKT-1

PSTCL D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/May/2022 07:00 31/May/2022 18:00 Kindly 
approve

PLANNED Approved 01-May-22 07:00 31-May-22 18:00

435 RQ91774 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NAKODAR(PS
G)-
MAKHU(PS) 
(PS) CKT-2

PSTCL D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/May/2022 07:00 31/May/2022 18:00 Kindly 
approve

PLANNED Approved 01-May-22 07:00 31-May-22 18:00

436 RQ91771 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MUKTSAR-
MAKHU (PS) 
CKT-1

PSTCL D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/May/2022 07:00 31/May/2022 18:00 Kindly 
approve

PLANNED Approved 01-May-22 07:00 31-May-22 18:00

437 RQ91132 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)-
MUKTSAR(PS) 
 (PS) CKT-1

PSTCL D Auto reclosure 
disable for OPGW 
work

01/May/2022 06:00 31/May/2022 19:00 PLANNED Approved 01-May-22 06:00 31-May-22 19:00

438 RQ91129 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAJPURA 
TPS(PSG)-
NAKODAR(PS
G) (PS) CKT-2

PSTCL D Auto reclosure 
disable for OPGW 
work

01/May/2022 06:00 31/May/2022 19:00 PLANNED Approved 01-May-22 06:00 31-May-22 19:00



439 RQ91130 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)-
DHURI(PS) 
(PS) CKT-1

PSTCL D Auto reclosure 
disable for OPGW 
work

01/May/2022 06:00 31/May/2022 19:00 PLANNED Approved 01-May-22 06:00 31-May-22 19:00

440 RQ91133 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)-
MUKTSAR(PS) 
 (PS) CKT-2

PSTCL D Auto reclosure 
disable for OPGW 
work

01/May/2022 06:00 31/May/2022 19:00 PLANNED Approved 01-May-22 06:00 31-May-22 19:00

441 RQ91128 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAJPURA 
TPS(PSG)-
NAKODAR(PS
G) (PS) CKT-1

PSTCL D Auto reclosure 
disable for OPGW 
work

01/May/2022 06:00 31/May/2022 19:00 PLANNED Approved 01-May-22 06:00 31-May-22 19:00

442 RQ91131 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)-
DHURI(PS) 
(PS) CKT-2

PSTCL D Auto reclosure 
disable for OPGW 
work

01/May/2022 06:00 31/May/2022 19:00 PLANNED Approved 01-May-22 06:00 31-May-22 19:00

443 RQ91777 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
WANGTO_GIS
(HP)-
SORANG(GRE
ENKO) 
(GREENKO) 
CKT-1

HPPTCL
,JPL,GR
EENKO

D SD Required for re-
installation of 
Aviation Globules 
after installation 
of OPGW under 
ULDC scheme. 
Non-auto mode is 
required on 400kV 
Kala Amb -
Wangtoo ckt-1.

01/May/2022 07:00 10/May/2022 18:00 Kindly 
approve

PLANNED Approved 01-May-22 09:30 10-May-22 16:00 To be taken in non 
Hydro Peaking 
Hours; May be 
availed from 0930 
To 1600 Hrs/Only 
one S/D from Kala-
Amb;Sorang will be 
given at a  time

444 RQ91778 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NATHPA 
JHAKRI(SJ)-
KARCHAM 
WANGTOO(JS
W) (HBPCL) 
CKT-1

JPL,HB
PCL

D SD required for re-
installation of 
Aviation Globules 
after installation 
of OPGW under 
ULDC scheme. 
Non-auto mode is 
required on 400kV 
Karcham 
Wangtoo-
Nathpajhakri ckt-2.

01/May/2022 07:00 05/May/2022 18:00 Kindly 
approve

PLANNED Approved 01-May-22 09:30 05-May-22 16:00 To be taken in non 
Hydro Peaking 
Hours; May be 
availed from 0930 
To 1600 Hrs



445 RQ91775 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV KALA 
AMB(PKTL)-
WANGTO_GIS
(HP) 
(HPPTCL) 
CKT-1

PKATL,
HPPTCL
,JPL

D SD required for re-
installation of 
Aviation Globules 
after installation 
of OPGW under 
ULDC scheme. 
Non Auto mode is 
required on 400kV 
Kala Amb-Sorang 
ckt-1 & 400kV 
Sorang-Wangtoo 
ckt-1.

01/May/2022 07:00 10/May/2022 18:00 Kindly 
approve

PLANNED Approved 01-May-22 09:30 10-May-22 16:00 To be taken in non 
Hydro Peaking 
Hours; May be 
availed from 0930 
To 1600 Hrs/Only 
one S/D from Kala-
Amb;Sorang will be 
given at a  time

446 RQ91086 OCC_
194

sldcps_sd BUS 400KV  BUS 2 
AT 
MAKHU(PS)

PSTCL D Nut bolt 
tightening of 
upper clamp and 
connectors of 
isolator of bus bar-
2.

31/May/2022 08:00 31/May/2022 18:00 PLANNED Approved 31-May-22 08:00 31-May-22 18:00

447 RQ91085 OCC_
194

sldcps_sd BUS 400KV  BUS 1 
AT 
MAKHU(PS)

PSTCL D Nut bolt 
tightening of 
upper clamp and 
connectors of 
isolator of bus bar-
1.  

27/May/2022 08:00 27/May/2022 18:00 PLANNED Approved 27-May-22 08:00 27-May-22 18:00

448 RQ91439 OCC_
194

sldcps_sd BUS 400KV  BUS 2 
AT 
RAJPURA(PS)

PSTCL D interconnection of 
bay jumper

05/May/2022 08:00 05/May/2022 18:00 PLANNED Approved 05-May-22 08:00 05-May-22 18:00

449 RQ91438 OCC_
194

sldcps_sd BUS 400KV  BUS 1 
AT 
RAJPURA(PS)

PSTCL D interconnection of 
bay jumper

04/May/2022 08:00 04/May/2022 18:00 PLANNED Approved 04-May-22 08:00 04-May-22 18:00

450 RQ91717 OCC_
194

cpcc1_sd BUS 400KV  BUS 2 
AT 
BALLABHGAR
H(PG)

POWER
GRID

D FOR BUS BAR 
PROTECTION 
RETROFITMENT 
WORK

31/May/2022 08:00 31/May/2022 18:00 PLANNED Approved 31-May-22 08:00 31-May-22 18:00

451 RQ91719 OCC_
194

cpcc1_sd BUS 400KV  BUS 4 
AT 
BALLABHGAR
H(PG)

POWER
GRID

D FOR BUS BAR 
PROTECTION 
RETROFITMENT 
WORK

31/May/2022 08:00 31/May/2022 18:00 PLANNED Approved 31-May-22 08:00 31-May-22 18:00

452 RQ91716 OCC_
194

cpcc1_sd BUS 400KV  BUS 1 
AT 
BALLABHGAR
H(PG)

POWER
GRID

D FOR BUS BAR 
PROTECTION 
RETROFITMENT 
WORK

30/May/2022 08:00 30/May/2022 18:00 PLANNED Approved 30-May-22 08:00 30-May-22 18:00

453 RQ91718 OCC_
194

cpcc1_sd BUS 400KV  BUS 3 
AT 
BALLABHGAR
H(PG)

POWER
GRID

D FOR BUS BAR 
PROTECTION 
RETROFITMENT 
WORK

30/May/2022 08:00 30/May/2022 18:00 PLANNED Approved 30-May-22 08:00 30-May-22 18:00

454 RQ91793 OCC_
194

cpcc1_sd BUS 400KV  BUS 4 
AT 
MANDOLA(P
G)

POWER
GRID

D For new Busbar 
Protection testing

28/May/2022 08:00 28/May/2022 18:00 PLANNED Approved 28-May-22 08:00 28-May-22 18:00 allowed subject to 
no load drawl 
restriction to delhi 



455 RQ91721 OCC_
194

cpcc1_sd BUS KOTESHWAR(
PG) - 400KV - 
BUS 2

POWER
GRID

C FOR 
INTERCONNECTIO
N OF BUS-2 WITH 
UPCOMING BAYS

28/May/2022 08:00 30/May/2022 18:00 PLANNED Approved 28-May-22 08:00 30-May-22 18:00

456 RQ91792 OCC_
194

cpcc1_sd BUS 400KV  BUS 3 
AT 
MANDOLA(P
G)

POWER
GRID

D For new Busbar 
Protection testing

27/May/2022 08:00 27/May/2022 18:00 PLANNED Approved 27-May-22 08:00 27-May-22 18:00 allowed subject to 
no load drawl 
restriction to delhi 

457 RQ91791 OCC_
194

cpcc1_sd BUS 400KV  BUS 2 
AT 
MANDOLA(P
G)

POWER
GRID

D For new Busbar 
Protection testing

26/May/2022 08:00 26/May/2022 18:00 PLANNED Approved 26-May-22 08:00 26-May-22 18:00

458 RQ91141 OCC_
194

cpcc3_sd BUS 400 KV 
ALIGARH(PG) 
- BUS 2

POWER
GRID

C Final bus 
connection and 
Charging of Bus-2  
(with new bus 
section)

26/May/2022 08:00 27/May/2022 18:00 To facilitate 
the 
extension 
works of 
400 kV GIS 
extension 
at Aligarh 

PLANNED Approved 26-May-22 08:00 27-May-22 18:00

459 RQ91790 OCC_
194

cpcc1_sd BUS 400KV  BUS 1 
AT 
MANDOLA(P
G)

POWER
GRID

D For new Busbar 
Protection testing

25/May/2022 08:00 25/May/2022 18:00 PLANNED Approved 25-May-22 08:00 25-May-22 18:00

460 RQ91720 OCC_
194

cpcc1_sd BUS KOTESHWAR(
PG) - 400KV - 
BUS 1

POWER
GRID

C FOR 
INTERCONNECTIO
N OF BUS-1 WITH 
UPCOMING BAYS

25/May/2022 08:00 27/May/2022 18:00 PLANNED Approved 25-May-22 08:00 27-May-22 18:00

461 RQ91723 OCC_
194

cpcc1_sd BUS 400 KV  
FATEHGARH-
II(PG) - BUS 2

POWER
GRID

D For AMP work 23/May/2022 16:00 29/May/2022 23:00 PLANNED Approved 23-May-22 17:00 29-May-22 23:00 May be given from 
17:00 Hrs

462 RQ91752 OCC_
194

cpcc1_sd BUS 400KV  BUS 2 
AT 
MANESAR(PG
)

POWER
GRID

D TESTING 
VALIDATION OF 
OPERATION AFTER 
SCADA 
UPGRADATION 
WORK

23/May/2022 12:15 23/May/2022 14:00 220 KV BAY 
206 BUS 
COUPLER 
along with 
220 kv BUS 
1 and Bus 2 
at GIS 
Manesar s/s

PLANNED Approved 23-May-22 12:15 23-May-22 14:00

463 RQ91751 OCC_
194

cpcc1_sd BUS 400KV  BUS 1 
AT 
MANESAR(PG
)

POWER
GRID

D TESTING 
VALIDATION OF 
OPERATION AFTER 
SCADA 
UPGRADATION 
WORK

23/May/2022 12:15 23/May/2022 14:00 220 KV BAY 
206 BUS 
COUPLER 
along with 
220 kv BUS 
1 and Bus 2 
at GIS 
Manesar s/s

PLANNED Approved 23-May-22 12:15 23-May-22 14:00



464 RQ91140 OCC_
194

cpcc3_sd BUS 400 KV 
ALIGARH(PG) 
- BUS 1

POWER
GRID

C Final bus 
connection and 
Charging of Bus-1  
( with new bus 
section)

23/May/2022 08:00 24/May/2022 18:00 To facilitate 
the 
extension 
works of 
400 kV GIS 
extension 
at Aligarh 

PLANNED Approved 23-May-22 08:00 24-May-22 18:00

465 RQ91145 OCC_
194

cpcc3_sd BUS 400KV  BUS 2 
AT 
KANPUR_GIS(
PG)

POWER
GRID

D Extension of 
400KV Existing Bus 
-2 with GE (GIS) by 
bus coupling 
module for 
commissioning of 
400KV Ghatampur 
line-2  & ICT 3 
(Future ) 

20/May/2022 09:00 20/May/2022 18:00 PLANNED Approved 20-May-22 09:00 20-May-22 18:00

466 RQ91933 OCC_
194

cpcc2_sd BUS 400KV  BUS 2 
AT 
NEWWANPO
H(PG)

POWER
GRID

D As per Annual 
Maintenance Plan 

19/May/2022 09:00 19/May/2022 17:30     Kindly 
Approve.

PLANNED Approved 19-May-22 09:00 19-May-22 17:30

467 RQ91144 OCC_
194

cpcc3_sd BUS 400KV  BUS 1 
AT 
KANPUR_GIS(
PG)

POWER
GRID

D Extension of 
400KV Existing Bus 
-1 with GE (GIS) by 
bus coupling 
module for 
commissioning of 
400KV Ghatampur 
line-2  & ICT 3 
(Future ) 

19/May/2022 09:00 19/May/2022 18:00 PLANNED Approved 19-May-22 09:00 19-May-22 18:00

468 RQ91713 OCC_
194

cpcc1_sd BUS 400KV  BUS 2 
AT 
MAHARANIBA
GH(PG)

POWER
GRID

C For HV test & 
Inter-Connection 
of Exiting Bus Bar 
with new 
installeded Bus 
Bar of 125 MVAR 
newly 
comissioned 
reactor Bay.  

19/May/2022 08:00 21/May/2022 18:00 PLANNED Approved 12-May-22 08:00 14-May-22 18:00 subject to consent 
of delhi in real time 
conditions.

469 RQ91703 OCC_
194

cpcc1_sd BUS 400 KV 
BHADLA_2 
(PG) - BUS 2

POWER
GRID

D For  construction 
work  of  incoming 
765KV KV ICT -3 
charging

18/May/2022 16:00 18/May/2022 23:00 PLANNED Approved 18-May-22 17:00 18-May-22 23:00 May be given from 
17:00 Hrs

470 RQ91932 OCC_
194

cpcc2_sd BUS 400KV  BUS 1 
AT 
NEWWANPO
H(PG)

POWER
GRID

D As per Annual 
Maintenance Plan 

18/May/2022 09:00 18/May/2022 17:30   Kindly 
Approve.

PLANNED Approved 18-May-22 09:00 18-May-22 17:30

471 RQ91702 OCC_
194

cpcc1_sd BUS 400 KV 
BHADLA_2 
(PG) - BUS 1

POWER
GRID

D For  construction 
work  of  incoming 
400KV ICT -1 
charging

17/May/2022 16:00 17/May/2022 23:00 PLANNED Approved 17-May-22 17:00 17-May-22 23:00 May be given from 
17:00 Hrs



472 RQ91712 OCC_
194

cpcc1_sd BUS 400KV  BUS 1 
AT 
MAHARANIBA
GH(PG)

POWER
GRID

C For HV test & 
Inter-Connection 
of Exiting Bus Bar 
with new 
installeded Bus 
Bar of 125 MVAR 
newly 
comissioned 
reactor Bay.  

16/May/2022 08:00 18/May/2022 18:00 PLANNED Approved 09-May-22 08:00 11-May-22 18:00 subject to consent 
of delhi in real time 
conditions.

473 RQ91139 OCC_
194

cpcc3_sd BUS 400 KV 
ALIGARH(PG) 
- BUS 2

POWER
GRID

C Integration of Old 
Bus Section to 
New Bus Section 
and to carry out 
HV test

16/May/2022 08:00 19/May/2022 18:00 To facilitate 
the 
extension 
works of 
400 kV GIS 
extension 
at Aligarh 

PLANNED Approved 16-May-22 08:00 19-May-22 18:00

474 RQ91138 OCC_
194

cpcc3_sd BUS 400 KV 
ALIGARH(PG) 
- BUS 1

POWER
GRID

C Integration of Old 
Bus Section to 
New Bus Section 
and to carry out 
HV test 

11/May/2022 08:00 14/May/2022 18:00 To facilitate 
the 
extension 
works of 
400 kV GIS 
extension 
at Aligarh 

PLANNED Approved 11-May-22 08:00 14-May-22 18:00

475 RQ91151 OCC_
194

cpcc3_sd BUS 400 KV 
BAREILLY_2(P
G) - BUS 2

POWER
GRID

D FOR BUSBAR  
TESTING

09/May/2022 09:00 09/May/2022 18:00 PLANNED Approved 09-May-22 09:00 09-May-22 18:00

476 RQ91722 OCC_
194

cpcc1_sd BUS 400 KV  
FATEHGARH-
II(PG) - BUS 1

POWER
GRID

D For AMP work 08/May/2022 16:00 13/May/2022 23:00 PLANNED Approved 08-May-22 17:00 13-May-22 23:00 May be given from 
17:00 Hrs

477 RQ91798 OCC_
194

cpcc1_sd BUS 400KV  BUS 4 
AT 
MANDOLA(P
G)

POWER
GRID

D For AMP work 08/May/2022 08:00 08/May/2022 18:00 PLANNED Approved 08-May-22 08:00 08-May-22 18:00 subject to consent 
of delhi in real time 
conditions.

478 RQ91150 OCC_
194

cpcc3_sd BUS 400 KV 
BAREILLY_2(P
G) - BUS 1

POWER
GRID

D FOR BUSBAR  
TESTING

07/May/2022 09:00 07/May/2022 18:00 PLANNED Approved 07-May-22 09:00 07-May-22 18:00

479 RQ91715 OCC_
194

cpcc1_sd BUS 400KV  BUS 4 
AT 
BHIWADI(PG)

POWER
GRID

C Bus extension 
work for GIS Bay 
at Bhiwadi

06/May/2022 08:00 07/May/2022 20:00 PLANNED Approved 06-May-22 08:00 07-May-22 20:00

480 RQ91714 OCC_
194

cpcc1_sd BUS 400KV  BUS 3 
AT 
BHIWADI(PG)

POWER
GRID

C Bus extension 
work for GIS Bay 
at Bhiwadi

04/May/2022 08:00 05/May/2022 20:00 PLANNED Approved 04-May-22 08:00 05-May-22 20:00

481 RQ91137 OCC_
194

cpcc3_sd BUS 400KV  BUS 1 
AT 
FATEHPUR(PG
)

POWER
GRID

D  AMP work 03/May/2022 09:00 03/May/2022 18:00 PLANNED Approved 03-May-22 09:00 03-May-22 18:00

482 RQ91701 OCC_
194

cpcc1_sd BUS 400KV  BUS 1 
AT 
BAGHPAT(PG)

POWER
GRID

C For 400 kV Bus Bar 
I restoration work

02/May/2022 08:00 04/May/2022 18:00 PLANNED Approved 02-May-22 08:00 04-May-22 18:00



483 RQ91708 OCC_
194

cpcc1_sd BUS 400 KV 
KHETRI 
(PKTSL) - BUS 
1

PKTSL D Bay extension 
work under PBSTL 
(Shutdown 
requeted by KEC)-
Bus Jumping & 
Busbar stability 
test

30/May/2022 08:00 31/May/2022 18:00 PLANNED Approved 30-May-22 08:00 31-May-22 18:00

484 RQ91711 OCC_
194

cpcc1_sd BUS 400 KV 
KHETRI 
(PKTSL) - BUS 
2

PKTSL D Bay extension 
work under PBSTL 
(Shutdown 
requeted by KEC)-
Bus Jumping & 
Busbar stability 
test

27/May/2022 08:00 28/May/2022 18:00 PLANNED Approved 27-May-22 08:00 28-May-22 18:00

485 RQ91710 OCC_
194

cpcc1_sd BUS 400 KV 
KHETRI 
(PKTSL) - BUS 
2

PKTSL D Bay extension 
work under PBSTL 
(Shutdown 
requeted by KEC)-
Jumpering works

26/May/2022 08:00 26/May/2022 18:00 PLANNED Approved 26-May-22 08:00 26-May-22 18:00

486 RQ91709 OCC_
194

cpcc1_sd BUS 400 KV 
KHETRI 
(PKTSL) - BUS 
2

PKTSL D Bay extension 
work under PBSTL 
(Shutdown 
requeted by KEC)-
Isolator Alignment 
& IPS Tube 
Erection

16/May/2022 08:00 17/May/2022 18:00 PLANNED Approved 16-May-22 08:00 17-May-22 18:00

487 RQ91527 OCC_
194

sldcrs_sd BUS 400KV  BUS 2 
AT 
MERTA(RS)

RRVPN
L

D QUARTERLY  
MAINT.WORK OF 
BAY & 
EQUIPMENTS

24/May/2022 08:00 24/May/2022 18:00 PLANNED Approved 24-May-22 08:00 24-May-22 18:00

488 RQ91530 OCC_
194

sldcrs_sd BUS 400KV  BUS 2 
AT 
HINDAUN(RS)

RRVPN
L

D  Quarterly and 
Half yearly 
Maintenance work 

24/May/2022 08:00 24/May/2022 18:00 PLANNED Approved 24-May-22 08:00 24-May-22 18:00

489 RQ91526 OCC_
194

sldcrs_sd BUS 400KV  BUS 1 
AT 
MERTA(RS)

RRVPN
L

D QUARTERLY  
MAINT.WORK OF 
BAY & 
EQUIPMENTS

23/May/2022 08:00 23/May/2022 18:00 PLANNED Approved 23-May-22 08:00 23-May-22 18:00

490 RQ91529 OCC_
194

sldcrs_sd BUS 400KV  BUS 1 
AT 
HINDAUN(RS)

RRVPN
L

D  Quarterly and 
Half yearly 
Maintenance work 

23/May/2022 08:00 23/May/2022 18:00 PLANNED Approved 23-May-22 08:00 23-May-22 18:00

491 RQ91533 OCC_
194

sldcrs_sd BUS 400KV  BUS 
2KANKANI(RS
)

RRVPN
L

D Preventive 
Maintenance 
work and Testing 
of Bay & 

21/May/2022 08:00 21/May/2022 18:00 PLANNED Approved 21-May-22 08:00 21-May-22 18:00

492 RQ91532 OCC_
194

sldcrs_sd BUS 400KV  BUS 
1KANKANI(RS
)

RRVPN
L

D Preventive 
Maintenance 
work and Testing 
of Bay & 

20/May/2022 08:00 20/May/2022 18:00 PLANNED Approved 20-May-22 08:00 20-May-22 18:00



493 RQ91531 OCC_
194

sldcrs_sd BUS 400KV  BUS 2 
AT 
RATANGARH(
RS)

RRVPN
L

D Maintenance 
work of  bay 
equipments , 
isolators  and 
testing work of 
bay equipments.

19/May/2022 08:00 19/May/2022 18:00 PLANNED Approved 19-May-22 08:00 19-May-22 18:00

494 RQ91528 OCC_
194

sldcrs_sd BUS 400KV  BUS 2 
AT 
BIKANER(RS)

RRVPN
L

D Routine 
Maintenance

06/May/2022 08:00 06/May/2022 18:00 PLANNED Approved 06-May-22 08:00 06-May-22 18:00

495 RQ90968 OCC_
194

stuup_sd BUS 400KV  BUS 2 
AT BARA(UP)

UPPTCL D For stability test 
of 400kV Busbar-II 
(as per suggested 
by M/S PPGCL 
Bara)  at 765kV 
Bara TPS, Prayagraj

24/May/2022 07:00 24/May/2022 20:00 PLANNED Approved 24-May-22 07:00 24-May-22 20:00

496 RQ91376 OCC_
194

cpcc3_sd BUS 400KV  BUS 1 
AT PANKI(UP)

UPPTCL C For retrofitment 
of 89A isolator of 
400kV Kanpur-
Panki-2 at Panki 
under AddCap

23/May/2022 08:00 26/May/2022 18:00 PLANNED Approved 23-May-22 08:00 26-May-22 18:00 subject to 
availability of all 
other elements at 
panki substation

497 RQ90967 OCC_
194

stuup_sd BUS 400KV  BUS 1 
AT BARA(UP)

UPPTCL D For stability test 
of 400kV Busbar-I 
(as per suggested 
by M/S PPGCL 
Bara)  at 765kV 
Bara TPS, Prayagraj

23/May/2022 07:00 23/May/2022 20:00 PLANNED Approved 23-May-22 07:00 23-May-22 20:00

498 RQ91011 OCC_
194

stuup_sd BUS 400KV  BUS 1 
AT 
SARNATH(UP)

UPPTCL C Tightening of 29A 
Isolator assembly 
of 400KV Sarnath-
Anpara L3, 400KV 
Sarnath-Varanasi 
PG - II, 500MVA 
ICT - II & 315MVA 
ICT - I Bays.

09/May/2022 09:00 11/May/2022 18:30 There will 
be no 
outage and 
all the 
elements 
will remain 
energized 
through 
400KV Main 
Bus - II.

PLANNED Approved 09-May-22 09:00 11-May-22 18:30

499 RQ90969 OCC_
194

stuup_sd BUS 400KV  BUS 2 
AT 
LUCKNOW(U
P)

UPPTCL C For replacement 
of old 
electromechanical 
400 KV Bus Bar 
Protection Panel 
with new 
Numerical 
Protection Panels

05/May/2022 09:00 15/May/2022 18:00 All lines and 
ICTs will be 
shifted to 
400 KV 
Main Bus-I 
and there 
will be no 
supply 
interruption 
during the 
shutdown.

PLANNED Approved 05-May-22 09:00 15-May-22 18:00



500 RQ91010 OCC_
194

stuup_sd BUS 400KV  BUS 2 
AT PANKI(UP)

UPPTCL D Attending oil 
Seepage of Y 
Phase CVT.

05/May/2022 08:00 05/May/2022 17:00 PLANNED Approved 05-May-22 08:00 05-May-22 17:00

501 RQ91525 OCC_
194

sldcrs_sd BUS 400KV  BUS 2 
AT KAWAI 
SCTPS(APR)

APRL D Annual 
maintenance of 
400 KV Bus - 2 
connecting 
isolators

11/May/2022 09:00 12/May/2022 19:00 PLANNED Approved 11-May-22 09:00 12-May-22 19:00 May be taken on 
Daily Basis subject 
to real time 
condition

502 RQ91524 OCC_
194

sldcrs_sd BUS 400KV  BUS 1 
AT KAWAI 
SCTPS(APR)

APRL D Annual 
maintenance of 
400 KV Bus - 1 
connecting 
isolators

09/May/2022 09:00 10/May/2022 19:00 PLANNED Approved 09-May-22 09:00 10-May-22 19:00 May be taken on 
Daily Basis subject 
to real time 
condition

503 RQ91450 OCC_
194

sldchr_sd BUS 400KV  BUS 2 
AT 
DAULATABAD
(HV)

HVPNL D For testing of 
master control 
unit (MCU), 
testing of bus bas 
protection with 
Bus-2

09/May/2022 09:30 09/May/2022 16:30 PLANNED Approved 09-May-22 09:30 09-May-22 16:30

504 RQ91008 OCC_
194

stuup_sd BUS 400KV  BUS 2 
AT 
GR.NOIDA(UP
C)

UPPCL D For Overhauling 
work of Y- Phase 
PG Isolator of  
400KV Nawada 
Line under main 
Bus-II.Load of 
Nawada line will 
be feed through 
400KV Transfer 
Bus. 

08/May/2022 10:00 08/May/2022 16:00 There will 
be no any 
supply 
interruption 
due to this 
shut down. 
Load of sub 
station will 
be feed 
through 
400KV main 
bus-I

PLANNED Approved 08-May-22 10:00 08-May-22 16:00

505 RQ91148 OCC_
194

singrauli_s
d

BUS 400KV  BUS 1 
AT 
SINGRAULI(N
T)

NTPC C FOR DEAD BUS 
CHARGING OF 200 
MW UNIT-02

06/May/2022 08:00 06/May/2022 18:00 PLANNED Approved 06-May-22 08:00 06-May-22 18:00

506 RQ91149 OCC_
194

singrauli_s
d

BUS 400KV  BUS 2 
AT 
SINGRAULI(N
T)

NTPC D FOR 400KV BUS 2 
CVT REPLACEMENT

02/May/2022 08:00 03/May/2022 18:00 ALLAHABD 
LINE-1 
SHUTDOWN 
 ALSO 
REQUIRED 
AS 
ADJACENT 
BAY

PLANNED Approved 02-May-22 08:00 02-May-22 18:00 Annexure B-6/CEA 
clearance 
required/Only one 
S/D from Singrauli 
will be allowed 
subject to real time 
condition//Could be 
given on Daily basis 
for one day only

507 RQ91377 OCC_
194

sldcdv_sd BUS 400KV  BUS 2 
AT 
MUNDKA(DV)

DTL D Tan Delta Testing 
of Bus II CVT and 
Bay No. 402, 404, 
407, 410, 413 and 
416 

06/May/2022 06:00 06/May/2022 12:00 PLANNED Approved 06-May-22 06:00 06-May-22 12:00



508 RQ91866 OCC_
194

bbmb_sd BUS 400KV  BUS 2 
AT 
BHIWANI(BB)

BBMB D Half Yearly mtc 05/May/2022 08:00 05/May/2022 18:00 PLANNED Approved 05-May-22 08:00 05-May-22 18:00

509 RQ91865 OCC_
194

bbmb_sd BUS 400KV  BUS 1 
AT 
BHIWANI(BB)

BBMB D Half Yearly mtc 04/May/2022 08:00 04/May/2022 18:00 PLANNED Approved 04-May-22 08:00 04-May-22 18:00

510 RQ91360 OCC_
194

cpcc3_sd LINE 
REACTO
R

80 MVAR 
NON-
SWITCHABLE 
LR ON 
SINGRAULI(N
T)-
FATEHPUR(PG
) (PG) CKT-1 
@FATEHPUR(
PG)

POWER
GRID

D Non switchable 
Line Reactor to be 
taken into service 
after completion 
of AMP work

20/May/2022 17:00 20/May/2022 18:00 PLANNED Approved 20-May-22 17:00 20-May-22 18:00

511 RQ91359 OCC_
194

cpcc3_sd LINE 
REACTO
R

80 MVAR 
NON-
SWITCHABLE 
LR ON 
SINGRAULI(N
T)-
FATEHPUR(PG
) (PG) CKT-1 
@FATEHPUR(
PG)

POWER
GRID

D  Non Switchable 
Line Reactor to be 
taken  out to carry 
out AMP work

20/May/2022 09:00 20/May/2022 10:00 PLANNED Approved 20-May-22 09:00 20-May-22 10:00

512 RQ91735 OCC_
194

cpcc1_sd LINE 
REACTO
R

50 MVAR 
NON-
SWITCHABLE 
LR ON AGRA-
SIKAR (PG) 
CKT-1 
@SIKAR(PG)

POWER
GRID

D AMP OF LINE 
REACTOR

12/May/2022 08:00 12/May/2022 18:00 PLANNED Approved 12-May-22 08:00 12-May-22 18:00

513 RQ91736 OCC_
194

cpcc1_sd LINE 
REACTO
R

80 MVAR 
NON-
SWITCHABLE 
LR ON 
KANPUR-
BALLABHGAR
H (PG) CKT-2 
@BALLABHG
ARH(PG)

POWER
GRID

D AMP OF LINE 
REACTOR

10/May/2022 10:00 10/May/2022 18:00 PLANNED Approved 10-May-22 10:00 10-May-22 18:00

514 RQ91593 OCC_
194

cpcc2_sd LINE 
REACTO
R

50 MVAR 
NON-
SWITCHABLE 
LR ON 
JALANDHAR-
HAMIRPUR 
(PG) CKT-1 
@HAMIRPUR(
PG)

POWER
GRID

D For PRD Gasket 
Replacement

02/May/2022 10:00 02/May/2022 14:00   Kindly 
Approve.

PLANNED Approved 02-May-22 10:00 02-May-22 14:00



515 RQ91088 OCC_
194

sldcps_sd BR/BSR/
MSC/M
SR

80 MVAR 
BUS 
REACTOR NO 
1 AT 400KV 
MAKHU(PS)

PSTCL D Cleaning and 
Recording of IR 
Values of Bay 415 
CT's and 
CBcleaning of CTR 
Panel and 
Terminal 
tightening of 
Reactor MB, 
checking of 
HVWSS.

30/May/2022 08:00 30/May/2022 18:00 PLANNED Approved 30-May-22 08:00 30-May-22 18:00

516 RQ91087 OCC_
194

sldcps_sd BR/BSR/
MSC/M
SR

80 MVAR 
BUS 
REACTOR NO 
1 AT 400KV 
NAKODAR(PS
G)

PSTCL D Periodic 
Maintenance 

06/May/2022 08:00 06/May/2022 18:00 PLANNED Approved 06-May-22 08:00 06-May-22 18:00

517 RQ91580 OCC_
194

sldcrs_sd BR/BSR/
MSC/M
SR

50 MVAR 
BUS 
REACTOR NO 
1 AT 400KV 
RATANGARH(
RS)

RRVPN
L

D Maintenance 
work of  bay 
equipments , 
isolators  and 
testing work of 
bay equipments.

26/May/2022 08:00 26/May/2022 18:00 PLANNED Approved 26-May-22 08:00 26-May-22 18:00

518 RQ91581 OCC_
194

sldcrs_sd BR/BSR/
MSC/M
SR

80 MVAR 
BUS 
REACTOR NO 
1 AT 400 KV 
KANKANI(RS)

RRVPN
L

D Preventive 
Maintenance 
work and Testing 
of Bay & 
Equipments

23/May/2022 08:00 23/May/2022 18:00 PLANNED Approved 23-May-22 08:00 23-May-22 18:00

519 RQ91578 OCC_
194

sldcrs_sd BR/BSR/
MSC/M
SR

50 MVAR 
BUS 
REACTOR NO 
1 AT 400KV 
DEEDWANA(
MTS)

RRVPN
L

D For CSD online 
testing and 
commissioning

20/May/2022 11:00 20/May/2022 14:00 PLANNED Approved 20-May-22 11:00 20-May-22 14:00

520 RQ91575 OCC_
194

sldcrs_sd BR/BSR/
MSC/M
SR

50 MVAR 
BUS 
REACTOR NO 
2 AT 400KV 
CHHABRA(RS)

RRVPN
L

D For annual 
maintanence of 
Reactor 
transformer and 
its auxiliaries.

12/May/2022 08:00 12/May/2022 18:00 PLANNED Approved 12-May-22 08:00 12-May-22 18:00

521 RQ91577 OCC_
194

sldcrs_sd BR/BSR/
MSC/M
SR

50 MVAR 
BUS 
REACTOR NO 
1 AT 400KV 
CHHABRA(RS)

RRVPN
L

D For annual 
maintanence of 
Reactor 
transformer and 
its auxiliaries.

10/May/2022 08:00 10/May/2022 18:00 PLANNED Approved 10-May-22 08:00 10-May-22 18:00

522 RQ91576 OCC_
194

sldcrs_sd BR/BSR/
MSC/M
SR

50 MVAR 
BUS 
REACTOR NO 
1 AT 400KV 
BIKANER(RS)

RRVPN
L

D Routine 
Maintenance

09/May/2022 08:00 09/May/2022 18:00 PLANNED Approved 09-May-22 08:00 09-May-22 18:00



523 RQ91579 OCC_
194

sldcrs_sd BR/BSR/
MSC/M
SR

125 MVAR 
BUS 
REACTOR NO 
1 AT 400KV 
MERTA(RS)

RRVPN
L

D QUARTERLY  
MAINT.WORK OF 
BAY & 
EQUIPMENTS

06/May/2022 08:00 06/May/2022 18:00 PLANNED Approved 06-May-22 08:00 06-May-22 18:00

524 RQ91582 OCC_
194

sldcrs_sd BR/BSR/
MSC/M
SR

50 MVAR 
BUS 
REACTOR NO 
1 AT 400KV 
BIKANER(RS)

RRVPN
L

D During shutdown 
of Main bus-II, 50 
MVAR Bus reactor 
will remain OFF as 
Due to problem in 
Main 
Breaker(252A) of 
400 kV STPS Line. 
Reactor cannot be 
charged through 
Main Bus I

06/May/2022 08:00 06/May/2022 18:00 PLANNED Approved 06-May-22 08:00 06-May-22 18:00

525 RQ91748 OCC_
194

cpcc1_sd BR/BSR/
MSC/M
SR

125 MVAR 
BUS 
REACTOR NO 
2 AT 400KV 
MANESAR(PG
)

POWER
GRID

D TESTING 
VALIDATION OF 
OPERATION AFTER 
SCADA 
UPGRADATION 
WORK

25/May/2022 09:00 25/May/2022 10:00 PLANNED Approved 25-May-22 09:00 25-May-22 10:00

526 RQ91747 OCC_
194

cpcc1_sd BR/BSR/
MSC/M
SR

125 MVAR 
BUS 
REACTOR NO 
1 AT 400KV 
MANESAR(PG
)

POWER
GRID

D TESTING 
VALIDATION OF 
OPERATION AFTER 
SCADA 
UPGRADATION 
WORK

24/May/2022 09:00 24/May/2022 10:00 PLANNED Approved 24-May-22 09:00 24-May-22 10:00

527 RQ91301 OCC_
194

cpcc1_sd BR/BSR/
MSC/M
SR

125 MVAR 
BUS 
REACTOR NO 
2 AT 400KV 
HISSAR(PG)

POWER
GRID

D For AMP work 18/May/2022 08:00 18/May/2022 18:00 PLANNED Approved 18-May-22 08:00 18-May-22 18:00

528 RQ91731 OCC_
194

cpcc1_sd BR/BSR/
MSC/M
SR

125 MVAR 
BUS 
REACTOR NO 
1 AT 400KV 
SONIPAT(PG)

POWER
GRID

D RETROFITTING OF 
REF & DIFF RELAY

12/May/2022 10:00 12/May/2022 18:00 PLANNED Approved 12-May-22 10:00 12-May-22 18:00

529 RQ91734 OCC_
194

cpcc1_sd BR/BSR/
MSC/M
SR

125 MVAR 
BUS 
REACTOR NO 
1 AT 400KV 
ROORKEE(PG)

POWER
GRID

D AMP work 12/May/2022 08:00 12/May/2022 18:00 PLANNED Approved 12-May-22 08:00 12-May-22 18:00

530 RQ91730 OCC_
194

cpcc1_sd BR/BSR/
MSC/M
SR

125 MVAR 
BUS 
REACTOR NO 
2 AT 400KV 
MANESAR(PG
)

POWER
GRID

C AMP work 05/May/2022 08:00 05/May/2022 18:00 PLANNED Approved 05-May-22 08:00 05-May-22 18:00



531 RQ91732 OCC_
194

cpcc1_sd BR/BSR/
MSC/M
SR

125 MVAR 
BUS 
REACTOR NO 
1 AT 400KV 
JIND(PG)

POWER
GRID

D Fine Tuning of CSD 
relay.

01/May/2022 08:00 01/May/2022 18:00 PLANNED Approved 01-May-22 08:00 01-May-22 18:00

532 RQ91733 OCC_
194

cpcc1_sd BR/BSR/
MSC/M
SR

125 MVAR 
BUS 
REACTOR NO 
1 AT 400 KV  
FATEHGARH_I
I(PG)

D CSD fine tuning 
work 

22/May/2022 16:00 22/May/2022 23:00 PLANNED Approved 22-May-22 16:00 22-May-22 23:00

533 RQ91015 OCC_
194

stuup_sd BR/BSR/
MSC/M
SR

63 MVAR 
BUS 
REACTOR NO 
1 AT 400KV 
ALIGARH(UP)

UPPTCL C Centrifuging of 
Transformer oil of 
400 KV 63 MVAR 
Bus Reactor

21/May/2022 07:00 24/May/2022 19:00 PLANNED Approved 21-May-22 07:00 24-May-22 19:00

534 RQ91012 OCC_
194

stuup_sd BR/BSR/
MSC/M
SR

63 MVAR 
BUS 
REACTOR NO 
1 AT 400KV 
UNNAO(UP)

UPPTCL D Routine 
Protection Testing 
and Preventive 
Maintenance of 
Bus Reactor and 
Bay at 400 KV S/S 
Unnao.

18/May/2022 09:00 18/May/2022 17:00 PLANNED Approved 18-May-22 09:00 18-May-22 17:00

535 RQ91014 OCC_
194

stuup_sd BR/BSR/
MSC/M
SR

80 MVAR 
BUS 
REACTOR NO 
1 AT 400KV 
BAREILLY(UP)

UPPTCL C transfer bay is 
used for bus 
reactor so for 
charging of unnao 
ckt II through 
transfer breaker 
bus reactor 
shutdown is 
needed

09/May/2022 09:00 30/May/2022 17:00 PLANNED Approved 09-May-22 09:00 30-May-22 17:00

536 RQ91567 OCC_
194

sldcup_sd BR/BSR/
MSC/M
SR

63 MVAR 
BUS 
REACTOR NO 
1 AT 400 KV 
JEHTA_HARD
OI ROAD (UP)

UPPTCL C For  Maintenance 
of 63 MVAR Bus 
Reactor

07/May/2022 08:00 07/May/2022 17:00 PLANNED Approved 07-May-22 08:00 07-May-22 17:00

537 RQ91016 OCC_
194

stuup_sd BR/BSR/
MSC/M
SR

80 MVAR 
BUS 
REACTOR NO 
1 AT 400KV 
AGRA 
SOUTH(UP)

UPPTCL D Routine testing 
and maintenance 
work

05/May/2022 10:00 06/May/2022 18:00 PLANNED Approved 05-May-22 10:00 06-May-22 18:00



538 RQ91017 OCC_
194

stuup_sd BR/BSR/
MSC/M
SR

125 MVAR 
BUS 
REACTOR NO 
1 AT 400 KV 
MASOLI(UP)

UPPTCL D For routine 
Testing and 
Maintenance at 
400kV S/S 
Masauli, 
Prayagraj, 
Previous year in 
2021 the same 
were applied but 
due to rejection of 
shutdown testing 
and maintenance 
was not done. It is 
requested to 
approve this 
shutdown on 
priority basis.

02/May/2022 10:00 02/May/2022 17:00 PLANNED Approved 02-May-22 10:00 02-May-22 17:00

539 RQ91564 OCC_
194

sldcuk_sd BR/BSR/
MSC/M
SR

50 MVAR 
BUS 
REACTOR NO 
1 AT 400KV 
RISHIKESH(UK
)

PTCUL D Maintenance and 
tightening 

17/May/2022 09:00 17/May/2022 17:00 PLANNED Approved 17-May-22 09:00 17-May-22 17:00

540 RQ90977 OCC_
194

rampur_sd BR/BSR/
MSC/M
SR

80 MVAR 
BUS 
REACTOR NO 
1 AT 400KV 
RAMPUR 
HEP(SJ)

SJVNL C As inflow in satluj 
river is increasing 
day by day and 
Line voltage will 
be in permissible 
limit as per 
previous 
records.It is 
requested to 
arrange the 
approval of 
shutdown of the 
shunt reactor in 

01/May/2022 08:00 29/Aug/2022 18:00 PLANNED Rejected Matter to be taken 
with control room 
in real time 

541 RQ91518 OCC_
194

sldcrs_sd BAY 411 TIE BAY - 
400/22 KV 
810 MVA GT 
2 AT KAWAI 
SCTPS(APR) 
AND 400/11 
KV 80 MVA 
ST 2 AT 
KAWAI 
SCTPS(APR)

NTPC D Bay equipment 
maintenance & 
testing

27/May/2022 08:00 27/May/2022 19:00 PLANNED Approved 27-May-22 08:00 27-May-22 19:00



542 RQ91155 OCC_
194

singrauli_s
d

BAY 424-BS BUS 
SECTIONALIZE
R BAY - 
400KV  BUS 2 
AT 
SINGRAULI(N
T)  AND 
400KV  BUS 4 
AT 
SINGRAULI(N
T) AT 400 KV 
SINGRAULI(N
T)

NTPC C SAS INTEGRATION 
WORK

26/May/2022 08:00 28/May/2022 18:00 PLANNED Approved 26-May-22 08:00 28-May-22 18:00

543 RQ91156 OCC_
194

singrauli_s
d

BAY 413 BUS 
SECTIONALIZE
R BAY - 
400KV  BUS 1 
AT 
SINGRAULI(N
T)  AND 
400KV  BUS 3 
AT 
SINGRAULI(N
T) AT 400 KV 
SINGRAULI(N
T)

NTPC C SAS INTEGRATION 
WORK

23/May/2022 08:00 25/May/2022 18:00 PLANNED Approved 23-May-22 08:00 25-May-22 18:00

544 RQ91241 OCC_
194

ntpcos_sd BAY 417 MAIN 
BAY - 400/11 
KV 600 MVA 
GT 2 AT 
RIHAND(NT) 
(NTPC)

NTPC C Bay Shutdwon 
required for major 
OH of CB after 10 
years

21/May/2022 08:00 31/May/2022 18:00 Bay 
Shutdwon 
required for 
major OH 
of CB after 
10 years

PLANNED Approved 21-May-22 08:00 31-May-22 18:00

545 RQ91157 OCC_
194

singrauli_s
d

BAY 418 BUS 
COUPLER 
BAY - 400KV  
BUS 4 AT 
SINGRAULI(N
T) (NTPC) 
AND 400KV  
BUS 3 AT 
SINGRAULI(N
T) AT 400 KV 
SINGRAULI(N
T) (NTPC)

NTPC C SAS INTEGRATION 
WORK

16/May/2022 08:00 18/May/2022 18:00 PLANNED Approved 16-May-22 08:00 18-May-22 18:00



546 RQ91238 OCC_
194

ntpcos_sd BAY 416 TIE BAY - 
400/11 KV 
600 MVA GT 
3 AT 
RIHAND(NT) 
(NTPC) AND 
400/132 KV 
200 MVA ICT 
2 AT 
RIHAND(NT) 
AT 400 KV 
RIHAND(NT) 
(NTPC)

NTPC C Bay Shutdwon 
required for major 
OH of CB after 10 
years

10/May/2022 08:00 20/May/2022 18:00 Bay 
Shutdwon 
required for 
major OH 
of CB after 
10 years

PLANNED Approved 10-May-22 08:00 20-May-22 18:00

547 RQ91160 OCC_
194

singrauli_s
d

BAY 415 MAIN 
BAY - 400 KV 
SINGRAULI(N
T)-
VINDHYACHA
L(PG) (PG) 
CKT-2 AT 
SINGRAULI(N
T)

NTPC C SAS INTEGRATION 
WORK LINE WILL 
BE TAKEN ON TBC 
FOR SAS 
INTEGRATION OF 
MAIN BAY

09/May/2022 08:00 13/May/2022 18:00 PLANNED Approved 09-May-22 08:00 13-May-22 18:00

548 RQ91515 OCC_
194

sldcrs_sd BAY 401052D 
MAIN BAY - 
400KV PHAGI-
AJMER (RS) 
CKT-1 AT 
PHAGI(RS)

RRVPN
L

D 1.Measurement of 
tan-delta of CTs                                                     
                                               
              2. 
Maintenance of 
CB & CTs.                                        
                       3. 
Tightening of 
clamps & 

27/May/2022 08:00 27/May/2022 18:00 PLANNED Approved 27-May-22 08:00 27-May-22 18:00

549 RQ91513 OCC_
194

sldcrs_sd BAY 40852D 
MAIN BAY - 
400KV PHAGI-
AJMER (RS) 
CKT-2 AT 
PHAGI(RS)

RRVPN
L

D 1.Measurement of 
tan-delta of CTs                                                     
                                               
              2. 
Maintenance of 
CB & CTs.                                        
                       3. 
Tightening of 
clamps & 

25/May/2022 08:00 25/May/2022 18:00 PLANNED Approved 25-May-22 08:00 25-May-22 18:00

550 RQ91514 OCC_
194

sldcrs_sd BAY 40852C 
MAIN BAY - 
400KV PHAGI-
HEERAPURA 
(RS) CKT-1 AT 
PHAGI(RS)

RRVPN
L

D 1. To check the 
open / close time 
of CB.                            
     2. 
Measurement of 
Tan-delta of CTs.                              
                          3. 
Maintenance of 
CB & CTs.                                               
                              
4. Tightening of 

23/May/2022 08:00 23/May/2022 18:00 PLANNED Approved 23-May-22 08:00 23-May-22 18:00



551 RQ91047 OCC_
194

sldcrs_sd BAY 411-52C 
MAIN BAY - 
765/400 KV 
1500 MVA 
ICT 3 AT 
ANTA(RS) 
(RRVPNL)

RRVPN
L

D Quarterly 
Maintenance

20/May/2022 08:00 20/May/2022 18:00 PLANNED Approved 20-May-22 08:00 20-May-22 18:00

552 RQ91064 OCC_
194

sldcrs_sd BAY 40752C 
MAIN BAY - 
765/400KV 
1500 MVA 
ICT 1 AT 
PHAGI(RS)

RRVPN
L

D (1) To measure 
the operation 
timings of CB.                                                             
                                                    
                   (2) 
Measurement of 
Tan-delta of CTS .                                                     
                                                  
                 (3) 

19/May/2022 08:00 19/May/2022 18:00 PLANNED Approved 19-May-22 08:00 19-May-22 18:00

553 RQ91044 OCC_
194

sldcrs_sd BAY 409-52C 
MAIN BAY - 
765/400 KV 
1500 MVA 
ICT 2 AT 
ANTA(RS) 
(RRVPNL)

RRVPN
L

D FOR  Quarterly 
maintenance 

16/May/2022 08:00 16/May/2022 18:00 PLANNED Approved 16-May-22 08:00 16-May-22 18:00

554 RQ91512 OCC_
194

sldcrs_sd BAY 408-52C 
MAIN BAY - 
400 KV ANTA-
CHHABRA 
SCTPS (RS) 
CKT-2 
(RRVPNL)

RRVPN
L

D FOR  Quarterly 
maintenance 

13/May/2022 08:00 13/May/2022 18:00 PLANNED Approved 13-May-22 08:00 13-May-22 18:00

555 RQ91521 OCC_
194

sldcrs_sd BAY 421 TIE BAY - 
400KV 
BIKANER(RS)-
SIKAR(PG) 
(RS) CKT-2 
AND FUTURE 
AT 
BIKANER(RS)

RRVPN
L

D Routine 
Maintenance

10/May/2022 08:00 10/May/2022 18:00 PLANNED Approved 10-May-22 08:00 10-May-22 18:00

556 RQ91046 OCC_
194

sldcrs_sd BAY 406-52C 
MAIN BAY - 
765/400 KV 
1500 MVA 
ICT 1 AT 
ANTA(RS) 
(RRVPNL)

RRVPN
L

D Quarterly 
Maintenance

09/May/2022 08:00 09/May/2022 18:00 PLANNED Approved 09-May-22 08:00 09-May-22 18:00



557 RQ91045 OCC_
194

sldcrs_sd BAY 409-52T TIE 
BAY - 400 KV 
ANTA(RS)-
KAWAI 
SCTPS(APR) 
(RS) CKT-2 
(RRVPNL) 
AND 765/400 
KV 1500 
MVA ICT 2 AT 
ANTA(RS) AT 
400 KV 
ANTA(RS) 
(RRVPNL)

RRVPN
L

D FOR  Quarterly 
maintenance 

06/May/2022 08:00 06/May/2022 18:00 PLANNED Approved 06-May-22 08:00 06-May-22 18:00

558 RQ91522 OCC_
194

sldcrs_sd BAY 405 TIE BAY - 
400KV 
BIKANER(RS)-
SSCTPSSURAT
GARH(RS) 
(UNDEF) CKT-
2 AND 400KV 
BIKANER(RS)-
DEEDWANA(
MTS) (MTS) 
CKT-1 AT 
BIKANER(RS)

RRVPN
L

D Routine 
Maintenance

05/May/2022 08:00 05/May/2022 18:00 PLANNED Approved 05-May-22 08:00 05-May-22 18:00

559 RQ91523 OCC_
194

sldcrs_sd BAY 408 TIE BAY - 
400/220KV 
315 MVA ICT 
1 AT 
AJMER(RS) 
AND 400KV 
PHAGI-
AJMER (RS) 
CKT-1

RRVPN
L

D QUARTERLY 
MAINTENANCE 
WORK OF BAY & 
EQUIPMENTS

04/May/2022 13:00 04/May/2022 16:00 PLANNED Approved 04-May-22 13:00 04-May-22 16:00

560 RQ91516 OCC_
194

sldcrs_sd BAY 407 MAIN 
BAY - 400 KV 
PHAGI-
AJMER (RS) 
CKT-1 
(RRVPNL)

RRVPN
L

D QUARTERLY 
MAINTENANCE 
WORK OF BAY & 
EQUIPMENTS

04/May/2022 09:00 04/May/2022 12:00 PLANNED Approved 04-May-22 09:00 04-May-22 12:00

561 RQ91519 OCC_
194

sldcrs_sd BAY 410 MAIN 
BAY - 400/11 
KV 80 MVA 
ST 2 AT 
KAWAI 
SCTPS(APR) 

APRL D Annual 
maintenance and 
testing of bay 
equipment.

25/May/2022 09:00 25/May/2022 19:00 PLANNED Approved 25-May-22 09:00 25-May-22 19:00



562 RQ91517 OCC_
194

sldcrs_sd BAY 409 MAIN 
BAY - 63 
MVAR BUS 
REACTOR NO 
2 AT 400 KV 
KAWAI 
SCTPS(APR)

APRL C Circuit Breaker 
Overhauling                                                                    

19/May/2022 09:00 22/May/2022 19:00 PLANNED Approved 19-May-22 09:00 22-May-22 19:00

563 RQ91903 OCC_
194

cpcc1_sd BAY 415 MAIN 
BAY - 80 
MVAR BUS 
REACTOR NO 
1 AT 400KV 
BHIWADI(PG)

POWER
GRID

C CB overhauling 
work.

25/May/2022 08:00 01/Jun/2022 18:00 PLANNED Approved 25-May-22 08:00 01-Jun-22 18:00

564 RQ91904 OCC_
194

cpcc1_sd BAY 413 MAIN 
BAY - 400KV 
BHIWADI-
HISSAR (PG) 
CKT-1 AT 
BHIWADI(PG)

POWER
GRID

C CB overhauling 
work.

17/May/2022 08:00 24/May/2022 18:00 PLANNED Approved 17-May-22 08:00 24-May-22 18:00

565 RQ91878 OCC_
194

cpcc1_sd BAY 422 MAIN 
BAY - 400KV 
MEERUT(PG)-
MANDOLA(P
G) (PL) CKT-3 
AT 
MANDOLA(P
G)

POWER
GRID

C ABB BREAKER 
OVERHAULLING

12/May/2022 08:00 18/May/2022 18:00 PLANNED Approved 12-May-22 08:00 18-May-22 18:00

566 RQ91612 OCC_
194

cpcc2_sd BAY 408 TIE BAY - 
400KV 
MOGA-
HISSAR (PG) 
CKT-1 AND 
400/220KV 
315 MVA ICT 
4 AT 

POWER
GRID

C For Retrofitting of 
CB 

11/May/2022 08:00 20/May/2022 18:00   Kindly 
Approve.

PLANNED Approved 11-May-22 08:00 20-May-22 18:00

567 RQ91902 OCC_
194

cpcc1_sd BAY 402 TIE BAY - 
400KV AGRA-
BHIWADI 
(PG) CKT-1 
AND 
400/220KV 
315 MVA ICT 
2 AT 
BHIWADI(PG)

POWER
GRID

C CB overhauling 
work.

09/May/2022 08:00 16/May/2022 18:00 400kV Bay 
No 407 
Agra 1 Main 
Bay at 
Bhiwadi

PLANNED Approved 09-May-22 08:00 16-May-22 18:00



568 RQ91880 OCC_
194

cpcc1_sd BAY 427 MAIN 
BAY - 400KV 
MEERUT(PG)-
MANDOLA(P
G) (PL) CKT-4 
AT 
MANDOLA(P
G)

POWER
GRID

C ABB BREAKER 
OVERHAULLING

06/May/2022 08:00 11/May/2022 18:00 PLANNED Approved 06-May-22 08:00 11-May-22 18:00

569 RQ91368 OCC_
194

sldcdv_sd BAY 419 MAIN 
BAY - 400 KV 
DEEPALPUR(J
HKT)-
BAWANA(DV) 
 (PG) CKT-1 
(POWERGRID) 
 AND 400KV  
BUS 2 AT 
BAWANA(DV) 
 AT 400 KV 
BAWANA(DV) 
 
(POWERGRID)

POWER
GRID

D To attend its Bus-II 
Isolator No. 1489 
for dislocated 4" 
IPS pipe 
conductors due to 
jammed isolator 
blade (Y- ph.) for 
proper 
functioning.  

01/May/2022 09:00 01/May/2022 14:00 PLANNED Approved 01-May-22 09:00 01-May-22 14:00

570 RQ91879 OCC_
194

cpcc1_sd BAY 426 TIE BAY - 
400KV 
MEERUT(PG)-
MANDOLA(P
G) (PL) CKT-4 
AND FUTURE 
AT 
MANDOLA(P
G)

POWER
GRID

C ABB BREAKER 
OVERHAULLING

01/May/2022 08:00 05/May/2022 18:00 PLANNED Approved 01-May-22 08:00 05-May-22 18:00

571 RQ91905 OCC_
194

cpcc1_sd BAY 410 MAIN 
BAY - 400KV 
AGRA-
BHIWADI 
(PG) CKT-2 
AT 
BHIWADI(PG)

POWER
GRID

C CB overhauling 
work.

01/May/2022 08:00 08/May/2022 18:00 PLANNED Approved 01-May-22 08:00 08-May-22 18:00

572 RQ91611 OCC_
194

cpcc2_sd BAY 407 MAIN 
BAY - 400KV 
MOGA-
HISSAR (PG) 
CKT-1 AT 
MOGA(PG)

POWER
GRID

C For Retrofitting of 
CB 

01/May/2022 08:00 10/May/2022 18:00   Kindly 
Approve.

PLANNED Approved 01-May-22 08:00 10-May-22 18:00

573 RQ91020 OCC_
194

stuup_sd BAY 411 MAIN 
BAY - 400KV 
BARA(UP)-
MEJA 
TPS(MUN) 
(UP) CKT-2 
AT BARA(UP)

UPPTCL D For stability test 
of 400kV Busbar-II 
(as per suggested 
by M/S PPGCL 
Bara)  at 765kV 
Bara TPS, Prayagraj

24/May/2022 07:00 24/May/2022 20:00 PLANNED Approved 24-May-22 07:00 24-May-22 20:00



574 RQ91332 OCC_
194

stuup_sd BAY 412 TIE BAY - 
400KV 
BARA(UP)-
MEJA 
TPS(MUN) 
(UP) CKT-2 
AND FUTURE 
AT BARA(UP)

UPPTCL D For stability test 
of 400kV Busbar-I 
(as per suggested 
by M/S PPGCL 
Bara)  at 765kV 
Bara TPS, Prayagraj

23/May/2022 07:00 23/May/2022 20:00 PLANNED Approved 23-May-22 07:00 23-May-22 20:00

575 RQ91331 OCC_
194

stuup_sd BAY 404 MAIN 
BAY - 
400/220KV 
500 MVA ICT 
1 AT 
SARNATH(UP)

UPPTCL D Tightening of Bay. 11/May/2022 15:00 11/May/2022 17:30 The ICT will 
remain 
charged 
through 
TBC Circuit 
Breaker.

PLANNED Approved 11-May-22 15:00 11-May-22 17:30

576 RQ91018 OCC_
194

stuup_sd BAY 407 MAIN 
BAY - 
400/220 KV 
500 MVA ICT 
2 AT 
SARNATH(UP) 
 (UPPTCL)

UPPTCL D Tightening of Bay. 11/May/2022 09:00 11/May/2022 13:00 The ICT will 
remain 
charged 
through 
TBC Circuit 
Breaker.

PLANNED Approved 11-May-22 09:00 11-May-22 13:00

577 RQ91315 OCC_
194

stuup_sd BAY 411 MAIN 
BAY - 400KV 
BAREILLY-
UNNAO (UP) 
CKT-2 AT 
BAREILLY(UP)

UPPTCL C 1.for replacemnt 
of circuit breaker 
during shutdown 
period line will be 
charghed throgh 
transfer bay"

09/May/2022 09:00 30/May/2022 17:00 PLANNED Approved 09-May-22 09:00 30-May-22 17:00

578 RQ91901 OCC_
194

cpcc1_sd BAY 411 TIE BAY - 
765/400 KV 
1500 MVA 
ICT 1 AT 
KHETRI 
(PKTSL) 
(PKTSL) AND 
FUTURE AT 
400 KV 
KHETRI 
(PKTSL) 
(PKTSL)

PKTSL C Bay extension 
work under PBSTL 
(Shutdown 
requeted by KEC)-
400kV Circuit 
Breaker 
Dismantling, Re-
Erection, Isolator 
Erection, IPS Tube 
Installation, 
Jumpering and 
Augmentation 
work of CRP

16/May/2022 08:00 28/May/2022 18:00 PLANNED Approved 16-May-22 08:00 28-May-22 18:00

579 RQ91520 OCC_
194

sldcrs_sd BAY 414 TIE BAY - 
400KV 
CHHABRA(RV
UN)-KAWAI 
SCTPS(APR) 
(RS) CKT-1 
AND FUTURE 
AT KAWAI 
SCTPS(APR)

APL C Circuit Breaker 
Overhauling                                                                    

16/May/2022 08:00 18/May/2022 18:00 PLANNED Approved 16-May-22 08:00 18-May-22 18:00



580 RQ91445 OCC_
194

sldchr_sd BAY F4T TIE BAY - 
400 KV 
ABDULLAPUR
(PG)-
DEEPALPUR(J
HKT) (PG) 
CKT-1 
(HVPNL) AND 
400/220 KV 
315 MVA ICT 
2 AT 
DEEPALPUR(J
HKT) AT 400 
KV 
DEEPALPUR(J
HKT) (HVPNL)

HVPNL C To attend SF-6 gas 
leakage and ICT 
remain charged 
through Main bay

11/May/2022 09:00 12/May/2022 18:00 PLANNED Approved 11-May-22 09:00 12-May-22 18:00

581 RQ91500 OCC_
194

sldchr_sd BAY 402 TIE BAY - 
400/220KV 
315 MVA ICT 
2 AT 
DHANODA(H
V) AND 
400KV 
DHANODA-
DAULATABAD 
 (HV) CKT-1

HVPNL D To attend the 
spring charging 
problem in TIE 
breaker 

06/May/2022 14:00 06/May/2022 19:00 PLANNED Approved 06-May-22 14:00 06-May-22 19:00

582 RQ91501 OCC_
194

sldchr_sd BAY 404 MAIN 
BAY - 400KV 
DHANODA-
DAULATABAD 
 (HV) CKT-2 
AT 
DHANODA(H
V)

HVPNL D To attend the 
spring charging 
problem in line 
breaker 

06/May/2022 08:00 06/May/2022 13:00 PLANNED Approved 06-May-22 08:00 06-May-22 13:00

583 RQ91922 OCC_
194

sldcdv_sd BAY 410 MAIN 
BAY - 400/11 
KV 253 MVA 
GT 4 AT 
BAWANA 
CCGTB(DTL) 
(DTL)

DTL C Preventive Mtc. 
and Testing of bay 
Equipment.

10/May/2022 09:00 12/May/2022 18:00 PLANNED Approved 10-May-22 09:00 12-May-22 18:00

584 RQ91374 OCC_
194

sldcdv_sd BAY 412 TIE BAY - 
400 KV 
JHAJJAR(APCL
)-
MUNDKA(DV) 
 (APCL) CKT-2 
AND 400/220 
KV 315 MVA 
ICT 3 AT 
MUNDKA(DV)

DTL D Tan Delta Testing 
of CB & CT of Bay 
No. 412

05/May/2022 12:00 05/May/2022 15:00 PLANNED Approved 05-May-22 12:00 05-May-22 15:00



585 RQ91373 OCC_
194

sldcdv_sd BAY 419-52 MAIN 
BAY - 400 KV 
BAWANA-
MUNDKA 
(DV) CKT-1 
(DTL) AND 
400KV  BUS 1 
AT 
MUNDKA(DV) 
 AT 400 KV 
MUNDKA(DV) 
 (DTL)

DTL D Tan Delta Testing 
of CB & CT of Bay 
No. 419

05/May/2022 09:30 05/May/2022 12:00 PLANNED Approved 05-May-22 09:30 05-May-22 12:00

586 RQ91375 OCC_
194

sldcdv_sd BAY 405 MAIN 
BAY - 
400/220 KV 
315 MVA ICT 
1 AT 
MUNDKA(DV) 
 AND 400KV  
BUS 1 AT 
MUNDKA(DV)

DTL D Tan Delta Testing 
of CT of Bay No. 
406

04/May/2022 15:00 04/May/2022 17:30 PLANNED Approved 04-May-22 15:00 04-May-22 17:30

587 RQ91097 OCC_
194

sldcps_sd BAY 451 MAIN 
BAY - 400KV 
RAJPURA-
DHURI (PS) 
CKT-1 AT 
DHURI(PS)

D Annual protection 
testing

06/May/2022 09:00 06/May/2022 17:00 PLANNED Approved 06-May-22 09:00 06-May-22 17:00

588 RQ91095 OCC_
194

sldcps_sd BAY 410 MAIN 
BAY - 400KV 
TALWANDI 
SABOO(PSG)-
DHURI(PS) 
(PS) CKT-2 AT 
DHURI(PS)

D Annual protection 
testing

05/May/2022 09:00 05/May/2022 17:00 PLANNED Approved 05-May-22 09:00 05-May-22 17:00

589 RQ91094 OCC_
194

sldcps_sd BAY 401 MAIN 
BAY - 400KV 
NAKODAR(PS
G)-
MAKHU(PS) 
(PS) CKT-2 AT 
MAKHU(PS)

D Nut bolt 
tighteneing of 
clamp and 
connectors of 401 
bay CB, CT and 
cleaning of male 
and female 
copper contact of  
isolators. Cleaning 
and terminal 
tighteneing of 
C&R panel.

02/May/2022 09:00 02/May/2022 17:00 PLANNED Approved 02-May-22 09:00 02-May-22 17:00



590 RQ91694 OCC_
194

cpcc1_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
3 AT 
GURGAON(PG
)

POWER
GRID

D For AMP Wok in 
ICT & its 
associtaed bays 
and attend  of 
faulty Aircell in 
Cable Box 
Conservator

30/May/2022 08:00 30/May/2022 18:00 PLANNED Approved 30-May-22 08:00 30-May-22 18:00

591 RQ91695 OCC_
194

cpcc1_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
5 AT  
FATEHGARH_I
I(PG)

POWER
GRID

D CSD fine tunning 
work

28/May/2022 17:00 28/May/2022 23:00 PLANNED Approved 28-May-22 17:00 28-May-22 23:00

592 RQ91864 OCC_
194

bbmb_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
2 AT 
BALLABHGAR
H(PG)

POWER
GRID

C सब èटेशन 
ऑटोमेशन हेतु

27/May/2022 08:00 28/May/2022 18:00 PLANNED Approved 27-May-22 08:00 28-May-22 18:00 May be given on 
Daily Basis/4 ICTs 
/PG consent 
required

593 RQ91698 OCC_
194

cpcc1_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
4 AT  
FATEHGARH_I
I(PG)

POWER
GRID

D CSD fine tunning 
work

25/May/2022 17:00 25/May/2022 23:00 PLANNED Approved 25-May-22 17:00 25-May-22 23:00

594 RQ91863 OCC_
194

bbmb_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
3 AT 
BALLABHGAR
H(PG)

POWER
GRID

C सब èटेशन 
ऑटोमेशन हेतु

25/May/2022 08:00 26/May/2022 18:00 PLANNED Approved 25-May-22 08:00 26-May-22 18:00 May be given on 
Daily Basis/4 ICTs 
/PG consent 
required

595 RQ91738 OCC_
194

cpcc1_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
2 AT 
MANESAR(PG
)

POWER
GRID

D TESTING 
VALIDATION OF 
OPERATION AFTER 
SCADA 
UPGRADATION 
WORK

24/May/2022 12:00 24/May/2022 13:00 400 KV BAY 
408 /207 
ALONG 
WITH 500 
MVA ICT-2 
at GIS 
MANESAR 
S/S

PLANNED Approved 24-May-22 12:00 24-May-22 13:00

596 RQ91950 OCC_
194

cpcc2_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
4 AT 
LUDHIANA(P
G)

POWER
GRID

D For replacement 
of T-Connectors 
on 220 KV side 
gantry. To be 
taken along with 
220 KV Bus-1 as 
clearance is low 
for working

24/May/2022 10:00 24/May/2022 13:00   Kindly 
Approve.

PLANNED Approved 24-May-22 10:00 24-May-22 13:00

597 RQ91699 OCC_
194

cpcc1_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
3 AT  
FATEHGARH_I
I(PG)

POWER
GRID

D CSD fine tunning 
work

23/May/2022 17:00 23/May/2022 23:00 PLANNED Approved 23-May-22 17:00 23-May-22 23:00



598 RQ91737 OCC_
194

cpcc1_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
1 AT 
MANESAR(PG
)

POWER
GRID

D TESTING 
VALIDATION OF 
OPERATION AFTER 
SCADA 
UPGRADATION 
WORK

23/May/2022 09:00 23/May/2022 10:00 220 KV BAY 
205 ALONG 
WITH 500 
MVA ICT-1 
at GIS 
MANESAR 
S/S

PLANNED Approved 23-May-22 09:00 23-May-22 10:00

599 RQ91862 OCC_
194

bbmb_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
1 AT 
BALLABHGAR
H(PG)

POWER
GRID

C सब èटेशन 
ऑटोमेशन हेतु

23/May/2022 08:00 24/May/2022 18:00 PLANNED Approved 23-May-22 08:00 24-May-22 18:00 May be given on 
Daily Basis/4 ICTs 
/PG consent 
required

600 RQ91697 OCC_
194

cpcc1_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
2 AT  
FATEHGARH_I
I(PG)

POWER
GRID

D CSD fine tunning 
work

21/May/2022 17:00 21/May/2022 23:00 PLANNED Approved 21-May-22 17:00 21-May-22 23:00

601 RQ91367 OCC_
194

cpcc3_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
1 AT 
SHAHJAHANP
UR(PG)

POWER
GRID

D For connecting 
tertiary system 
after Fire wall 
construction

20/May/2022 09:00 20/May/2022 11:00 PLANNED Approved 20-May-22 09:00 20-May-22 11:00

602 RQ91696 OCC_
194

cpcc1_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
1 AT  
FATEHGARH_I
I(PG)

POWER
GRID

D CSD fine tunning 
work

19/May/2022 17:00 19/May/2022 23:00 PLANNED Approved 19-May-22 17:00 19-May-22 23:00

603 RQ91610 OCC_
194

cpcc2_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
1 AT 
MALERKOTLA
(PG)

POWER
GRID

D For replacement 
of 220 KV  Y & B 
ph CB  pole due to 
DCRM & CRM 
result violation. 
Replacement of 
01 no 220 KV CT 
due to oil 
seepage. AMP of 
400 & 220 KV bays 
and modification 
Digital interface 
(New process bus 
instruments)  
wirings.

16/May/2022 08:00 16/May/2022 20:00   Kindly 
Approve.

PLANNED Approved 16-May-22 08:00 16-May-22 20:00

604 RQ91693 OCC_
194

cpcc1_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
1 AT 
SONIPAT(PG)

POWER
GRID

D For AMP Works at 
Sonipat Substation

13/May/2022 10:00 13/May/2022 18:00 PLANNED Approved 13-May-22 10:00 13-May-22 18:00

605 RQ91692 OCC_
194

cpcc1_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
3 AT 
SONIPAT(PG)

POWER
GRID

D Fine Tunning of 
CSD and CT oil 
sampling

11/May/2022 10:00 11/May/2022 18:00 PLANNED Approved 11-May-22 10:00 11-May-22 18:00



606 RQ91371 OCC_
194

cpcc3_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
2 AT 
KANPUR(PG)

POWER
GRID

D For Firmware 
Upgradation 

10/May/2022 10:00 10/May/2022 13:00 PLANNED Approved 10-May-22 10:00 10-May-22 13:00

607 RQ91690 OCC_
194

cpcc1_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
2 AT 
SONIPAT(PG)

POWER
GRID

D RETROFITTING OF 
REF & DIFF RELAY

10/May/2022 10:00 10/May/2022 18:00 PLANNED Approved 10-May-22 10:00 10-May-22 18:00

608 RQ91372 OCC_
194

cpcc3_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
1 AT 
KANPUR(PG)

POWER
GRID

D For Firmware 
Upgradation 

09/May/2022 10:00 09/May/2022 13:00 PLANNED Approved 09-May-22 10:00 09-May-22 13:00

609 RQ91691 OCC_
194

cpcc1_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
1 AT 
SONIPAT(PG)

POWER
GRID

D RETROFITTING OF 
REF & DIFF RELAY

09/May/2022 10:00 09/May/2022 18:00 PLANNED Approved 09-May-22 10:00 09-May-22 18:00

610 RQ91381 OCC_
194

sldcdv_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
3 AT 
BAWANA(DV)

POWER
GRID

D To attend its Tie-
CB's Isolator No. 
789A for 
dislocated 4" IPS 
pipe conductors 
due to jammed 
isolator blades 
(both R & Y- ph.) 
for proper 
functioning.  

07/May/2022 09:00 07/May/2022 14:00 PLANNED Approved 07-May-22 09:00 07-May-22 14:00

611 RQ91906 OCC_
194

cpcc1_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
2 AT 
BHINMAL(PG)

POWER
GRID

C For replacement 
of  220kV Bushing 
of ICT-II (Y ph for 
violation of VFTD 
and B ph- for oil 
leakage as 
observed during 
AMP.

05/May/2022 08:00 13/May/2022 20:00 PLANNED Approved 05-May-22 08:00 13-May-22 20:00 Subject to 
Rajasthan consent - 
Around 100-
150MW load 
management 
needed/Annexure B-
6/CEA clearance 
required

612 RQ91366 OCC_
194

cpcc3_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
1 AT 
SHAHJAHANP
UR(PG)

POWER
GRID

D For disconnecting 
tertiary system for 
Fire wall 
construction

03/May/2022 09:00 03/May/2022 11:00 PLANNED Approved 03-May-22 09:00 03-May-22 11:00

613 RQ91801 OCC_
194

cpcc1_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
4 AT 
MANDOLA(P
G)

POWER
GRID

D For attending ct 
oil leakge from Y 
phase 207 bay 
outage will 
consider in dtl 
account

03/May/2022 08:00 03/May/2022 18:00 PLANNED Approved 03-May-22 08:00 03-May-22 18:00

614 RQ91689 OCC_
194

cpcc1_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
2 AT 
BASSI(PG)

POWER
GRID

C For overhauling 
work of ICT-02

01/May/2022 08:00 11/May/2022 18:00 S/D may be 
availed last 
week of 
April 

PLANNED Approved 01-May-22 08:00 11-May-22 18:00 3 ICTs 
2*315+1*500/ 
Subject to 
Rajasthan consent



615 RQ91700 OCC_
194

cpcc1_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
4 AT 
BALLABHGAR
H(PG)

POWER
GRID

C For 220 KV side CB 
(20752)Overhaulin
g works.

01/May/2022 08:00 03/May/2022 18:00 PLANNED Approved 01-May-22 08:00 03-May-22 18:00 May be given on 
Daily Basis/4 ICTs 
/PG consent 
required

616 RQ91541 OCC_
194

sldcrs_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
2 AT 
HINDAUN(RS)

RRVPN
L

D Quarterly and Half 
yearly 
Maintenance work 

26/May/2022 08:00 26/May/2022 18:00 PLANNED Approved 26-May-22 08:00 26-May-22 18:00

617 RQ91540 OCC_
194

sldcrs_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
1 AT 
HINDAUN(RS)

RRVPN
L

D Quarterly and Half 
yearly 
Maintenance work 

25/May/2022 08:00 25/May/2022 18:00 PLANNED Approved 25-May-22 08:00 25-May-22 18:00

618 RQ91536 OCC_
194

sldcrs_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
2 AT 
MERTA(RS)

RRVPN
L

D QUARTERLY  
MAINT.WORK OF 
BAY & 
EQUIPMENTS

20/May/2022 08:00 21/May/2022 18:00 PLANNED Approved 20-May-22 08:00 21-May-22 18:00

619 RQ91544 OCC_
194

sldcrs_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
2 AT 
CHITTORGAR
H(RS)

RRVPN
L

D MAINTENANCE & 
TESTING WORK OF 
BAY EQUIPMENTS

19/May/2022 08:00 19/May/2022 18:00 PLANNED Approved 19-May-22 08:00 19-May-22 18:00

620 RQ91546 OCC_
194

sldcrs_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
1 AT 
KANKANI(RS)

RRVPN
L

D Preventive 
Maintenance 
work and Testing 
of Bay & 
Equipments

18/May/2022 08:00 19/May/2022 18:00 PLANNED Approved 18-May-22 08:00 19-May-22 18:00

621 RQ91547 OCC_
194

sldcrs_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
2 AT 
KANKANI(RS)

RRVPN
L

D Preventive 
Maintenance 
work and Testing 
of Bay & 
Equipments

16/May/2022 08:00 17/May/2022 18:00 PLANNED Approved 16-May-22 08:00 17-May-22 18:00

622 RQ91542 OCC_
194

sldcrs_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
3 AT 
AJMER(RS)

RRVPN
L

D QUARTERLY 
MAINTENANCE 
WORK OF BAY 
EQUIPMENTS & 
TRANSFORMER

06/May/2022 08:00 06/May/2022 18:00 PLANNED Approved 06-May-22 08:00 06-May-22 18:00

623 RQ91537 OCC_
194

sldcrs_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
1 AT 
AJMER(RS)

RRVPN
L

D QUARTERLY 
MAINTENANCE 
WORK OF BAY 
EQUIPMENTS & 
TRANSFORMER

05/May/2022 08:00 05/May/2022 18:00 PLANNED Approved 05-May-22 08:00 05-May-22 18:00

624 RQ91538 OCC_
194

sldcrs_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
1 AT 
BABAI(RS)

RRVPN
L

C Replacement of 
H.V.Bushing of R-
Phase due to high 
Tan-delta Value

05/May/2022 08:00 20/May/2022 18:00 PLANNED Approved 05-May-22 08:00 20-May-22 18:00

625 RQ91545 OCC_
194

sldcrs_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
1 AT 
MERTA(RS)

RRVPN
L

D QUARTERLY  
MAINT.WORK OF 
BAY & 
EQUIPMENTS

04/May/2022 08:00 05/May/2022 18:00 PLANNED Approved 04-May-22 08:00 05-May-22 18:00



626 RQ90966 OCC_
194

stuup_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
1 AT 
ALIGARH(UP)

UPPTCL C Centrifuging of 
Transformer oil of 
400/220 KV 500 
MVA ICT-I

25/May/2022 07:00 31/May/2022 19:00 PLANNED Approved 25-May-22 07:00 31-May-22 19:00

627 RQ90963 OCC_
194

stuup_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
1 AT 
ORAI(UP)

UPPTCL D For protection 
testing of 220kv 
busbar protection 
relay. since the 
220 kv bus-1 &2 
busbar 
protections are 
installed on one 
relay in each 
phase. so It is not 
possible to test 
220kv bus-1 or 
bus-2 bus bar 
protection 
individual.  

24/May/2022 09:30 24/May/2022 18:30 PLANNED Approved 24-May-22 09:30 24-May-22 18:30

628 RQ90964 OCC_
194

stuup_sd TRANSF
ORMER

400/220 KV 
240 MVA ICT 
2 AT 
ORAI(UP)

UPPTCL D For protection 
testing of 220kv 
busbar protection 
relay. since the 
220 kv bus-1 &2 
busbar 
protections are 
installed on one 
relay in each 
phase. so It is not 
possible to test 
220kv bus-1 or 
bus-2 bus bar 
protection 
individual.  

24/May/2022 09:30 24/May/2022 18:30 PLANNED Approved 24-May-22 09:30 24-May-22 18:30

629 RQ90961 OCC_
194

stuup_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
2 AT 
GR.NOIDA(UP
C)

UPPTCL D For annual 
maintenance work 
of ICT-2

23/May/2022 09:00 23/May/2022 11:30 PLANNED Approved 23-May-22 09:00 23-May-22 11:30



630 RQ90960 OCC_
194

stuup_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
1 AT 
GR.NOIDA(UP
C)

UPPTCL D For annual testing 
work.

21/May/2022 10:00 21/May/2022 15:00 There will 
be no any 
supply 
interruption 
due to this 
shut down. 
Load of sub 
station will 
be feed 
through 
400/220/33
KV1X 315 
MVA Ict-I  
and2X 
500MVA 
ICT-III &IV.

PLANNED Approved 21-May-22 10:00 21-May-22 15:00

631 RQ90934 OCC_
194

stuup_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
2 AT 
LUCKNOW(U
P)

UPPTCL D For routine bay 
maintenance and 
tightening works.

19/May/2022 09:00 19/May/2022 18:00 PLANNED Approved 19-May-22 09:00 19-May-22 18:00

632 RQ90938 OCC_
194

stuup_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
3 AT 
SULTANPUR(
UP)

UPPTCL D For Routine Bay 
maintenance work

18/May/2022 10:00 18/May/2022 18:00 PLANNED Approved 18-May-22 10:00 18-May-22 18:00

633 RQ90935 OCC_
194

stuup_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
1 AT 
LUCKNOW(U
P)

UPPTCL D For routine bay 
maintenance and 
tightening works.

18/May/2022 09:00 18/May/2022 18:00 PLANNED Approved 18-May-22 09:00 18-May-22 18:00

634 RQ90927 OCC_
194

stuup_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
3 AT 
UNNAO(UP)

UPPTCL D Routine 
Protection Testing 
and Preventive 
Maintenance of 
Transformer and 
Bay at 400 KV S/S 
Unnao.

17/May/2022 09:00 17/May/2022 17:00 PLANNED Approved 17-May-22 09:00 17-May-22 17:00



635 RQ90959 OCC_
194

stuup_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
5 AT 
GR.NOIDA(UP
C)

UPPTCL D For annual testing 
work.

15/May/2022 10:00 15/May/2022 15:00 There will 
be no any 
supply 
interruption 
due to this 
shut down. 
Load of sub 
station will 
be feed 
through 
400/220/33
KV2X 315 
MVA Ict-I 
&II and1X 
500MVA 
ICT-III. 

PLANNED Approved 15-May-22 10:00 15-May-22 15:00

636 RQ90939 OCC_
194

stuup_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
1 AT 
SULTANPUR(
UP)

UPPTCL D For Routine Bay 
maintenance work

11/May/2022 10:00 11/May/2022 18:00 PLANNED Approved 11-May-22 10:00 11-May-22 18:00

637 RQ90965 OCC_
194

stuup_sd TRANSF
ORMER

400/220 KV 
200 MVA ICT 
1 AT AGRA 
SOUTH(UP)

UPPTCL D Routine testing 
and maintenance 
work

11/May/2022 10:00 12/May/2022 18:00 PLANNED Approved 11-May-22 10:00 12-May-22 18:00

638 RQ90936 OCC_
194

stuup_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
3 AT 
BAREILLY(UP)

UPPTCL C for attending oil 
leakages from prv 
, bushing

11/May/2022 09:00 13/May/2022 17:00 PLANNED Approved 11-May-22 09:00 13-May-22 17:00

639 RQ90937 OCC_
194

stuup_sd TRANSF
ORMER

400/220 KV 
240 MVA ICT 
2 AT 
SULTANPUR(
UP)

UPPTCL D For Routine Bay 
maintenance work

07/May/2022 10:00 07/May/2022 18:00 PLANNED Approved 07-May-22 10:00 07-May-22 18:00

640 RQ91566 OCC_
194

sldcup_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
1 AT 
JEHTA_HARD
OI ROAD (UP)

UPPTCL C For  Maintenance 
of ICT 
(Transformer)

06/May/2022 08:00 06/May/2022 17:00 PLANNED Approved 06-May-22 08:00 06-May-22 17:00

641 RQ90962 OCC_
194

stuup_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
1 AT 
AZAMGARH(U
P)

UPPTCL D for replacement 
of old and unused 
Y phase CVT of 
400KV Side ICT-Ist 
Bay 

06/May/2022 08:00 06/May/2022 18:00 PLANNED Approved 06-May-22 08:00 06-May-22 18:00

642 RQ91559 OCC_
194

sldcup_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
2 AT 
LUCKNOW(U
P)

UPPTCL C For  Maintenance 
work of ICT

06/May/2022 08:00 06/May/2022 17:00 PLANNED Approved 06-May-22 08:00 06-May-22 17:00



643 RQ91565 OCC_
194

sldcup_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
2 AT 
JEHTA_HARD
OI ROAD (UP)

UPPTCL C For  Maintenance 
of ICT 
(Transformer)

05/May/2022 08:00 05/May/2022 17:00 PLANNED Approved 05-May-22 08:00 05-May-22 17:00

644 RQ91558 OCC_
194

sldcup_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
1 AT 
LUCKNOW(U
P)

UPPTCL C For  Maintenance 
work of ICT

05/May/2022 08:00 05/May/2022 17:00 PLANNED Approved 05-May-22 08:00 05-May-22 17:00

645 RQ91093 OCC_
194

sldcps_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
3 AT 
MAKHU(PS)

PSTCL D Cleaning and 
Recording of IR 
Values of HV,IV,LV 
bushings, cleaning 
of CTR Panel and 
Terminal 
tightening of ICT-3 
MB.

24/May/2022 08:00 24/May/2022 18:00 PLANNED Approved 24-May-22 08:00 24-May-22 18:00

646 RQ91091 OCC_
194

sldcps_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
2 AT 
MAKHU(PS)

PSTCL D Cleaning and 
Recording of IR 
Values of HV,IV,LV 
bushings, cleaning 
of CTR Panel and 
Terminal 
tightening of ICT-2 
MB.

10/May/2022 08:00 10/May/2022 18:00 PLANNED Approved 10-May-22 08:00 10-May-22 18:00

647 RQ91092 OCC_
194

sldcps_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
1 AT 
MAKHU(PS)

PSTCL D Cleaning and 
Recording of IR 
Values of HV,IV,LV 
bushings, cleaning 
of CTR Panel and 
Terminal 
tightening of ICT-1 
MB.

06/May/2022 08:00 06/May/2022 18:00 PLANNED Approved 06-May-22 08:00 06-May-22 18:00

648 RQ91539 OCC_
194

sldcrs_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
2 AT 
DEEDWANA(
MTS)

RRVPN
L,ATSL

D For CSD online 
testing and 
commissioning

23/May/2022 11:00 23/May/2022 18:00 PLANNED Approved 23-May-22 11:00 23-May-22 18:00

649 RQ91543 OCC_
194

sldcrs_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
1 AT 
DEEDWANA(
MTS)

RRVPN
L,ATSL

D For CSD online 
testing and 
commissioning

21/May/2022 11:00 21/May/2022 14:00 PLANNED Approved 21-May-22 11:00 21-May-22 14:00



650 RQ91569 OCC_
194

sldcuk_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
2 AT 
RISHIKESH(UK
)

PTCUL D maintenance and 
tightening  

19/May/2022 09:00 19/May/2022 17:00 PLANNED Approved 19-May-22 09:00 19-May-22 17:00

651 RQ91568 OCC_
194

sldcuk_sd TRANSF
ORMER

400/220 KV 
240 MVA ICT 
1 AT 
RISHIKESH(UK
)

PTCUL D maintenance and 
tightening  

18/May/2022 09:00 18/May/2022 17:00 PLANNED Approved 18-May-22 09:00 18-May-22 17:00

652 RQ91592 OCC_
194

cpcc2_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
1 AT 
DEHAR(BB)

POWER
GRID,B
BMB

D For AMP Works 11/May/2022 10:00 11/May/2022 18:00   Kindly 
Approve.

PLANNED Approved 11-May-22 10:00 11-May-22 18:00 subject to real time 
BBMB consent

653 RQ91444 OCC_
194

sldchr_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
2 AT 
NUHIAWALI(
HV)

HVPNL D To plug to oil 
leakage

11/May/2022 10:00 11/May/2022 17:00 PLANNED Approved 11-May-22 10:00 11-May-22 17:00

654 RQ91449 OCC_
194

sldchr_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
4 AT 
DAULATABAD
(HV)

HVPNL D For annual mtc of 
ICT

06/May/2022 09:30 06/May/2022 16:30 PLANNED Approved 06-May-22 09:30 06-May-22 16:30

655 RQ91447 OCC_
194

sldchr_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
1 AT 
DAULATABAD
(HV)

HVPNL D For replacement 
of LV side BCU 
(Not showing 
measurement 
properly) 

04/May/2022 09:30 04/May/2022 13:30 PLANNED Approved 04-May-22 09:30 04-May-22 13:30

656 RQ91448 OCC_
194

sldchr_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
2 AT 
DAULATABAD
(HV)

HVPNL D For annual mtc of 
ICT

02/May/2022 09:30 02/May/2022 16:30 PLANNED Approved 02-May-22 09:30 02-May-22 16:30

657 RQ91446 OCC_
194

sldchr_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
1 AT 
KABULPUR(H
V)

HVPNL D For annual mtc 02/May/2022 09:00 02/May/2022 13:00 PLANNED Approved 02-May-22 09:00 02-May-22 13:00

658 RQ91858 OCC_
194

napp_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
NAPP(NP)-
SIMBHOLI(UP
) (UP) CKT-1

UPPTCL D Narora-Simbholi 
line DS-24 and DS-
25 PM

01/Jun/2022 08:00 01/Jun/2022 20:00 PLANNED Approved 01-Jun-22 08:00 01-Jun-22 20:00

659 RQ91850 OCC_
194

napp_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
NAPP(NP)-
SAMBHAL(UP
) (UP) CKT-1

UPPTCL D Narora-Sambhal 
line DS-16 and DS-
17 PM

31/May/2022 08:00 31/May/2022 20:00 PLANNED Approved 31-May-22 08:00 31-May-22 20:00



660 RQ91844 OCC_
194

napp_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
NAPP(NP)-
ATRAULI(UP) 
(UP) CKT-1

UPPTCL C Narora-Atrauli line 
bus bar protection 
testing on Bus-B,  
bay jumper 
tightness, DS-44 
PM, DS-43 
overhauling

27/May/2022 08:00 29/May/2022 20:00 PLANNED Approved 27-May-22 08:00 29-May-22 20:00

661 RQ91841 OCC_
194

napp_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
NAPP(NP)-
KHURJA(UP) 
(UP) CKT-1

UPPTCL C Narora-Khurja line 
bus bar protection 
testing on Bus-B,  
bay jumper 
tightness, DS-32 
PM, DS-33 
overhauling

24/May/2022 08:00 26/May/2022 20:00 PLANNED Approved 24-May-22 08:00 26-May-22 20:00

662 RQ91838 OCC_
194

napp_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
NAPP(NP)-
DEBAI(UP) 
(UP) CKT-1

UPPTCL C Narora-Dibai line 
bus bar protection 
testing on Bus-B, 
bay jumper 
tightness, DS-29 
PM, DS-28 
overhauling

21/May/2022 08:00 23/May/2022 20:00 PLANNED Approved 21-May-22 08:00 23-May-22 20:00

663 RQ91063 OCC_
194

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
MAINPURI(PG
)-
NEEBKARORI(
UP) (UP) CKT-
1

UPPTCL C For 
Interconnection of 
Newly 
constructed LILO 
of 220 KV 
Neebkarori-
Mainpuri(PGCIL) 
line-I at 220 KV 
substation 
Farrukhabad 

20/May/2022 10:00 23/May/2022 16:00 PLANNED Approved 20-May-22 10:00 23-May-22 16:00 FTC -A type process 
should be 
completed before 
availing S/D and 
before charging all 
FTC formalities 
must be cleared

664 RQ91307 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
FATEHPUR(PG
)-SARH(UP) 
(UP) CKT-2

UPPTCL D Line bay AMP work 19/May/2022 09:00 19/May/2022 18:00 PLANNED Approved 19-May-22 09:00 19-May-22 18:00

665 RQ91883 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
SOHAWAL(PG
)-
BARABANKI(U
P) (UP) CKT-2

UPPTCL D AMP Work & 
Main-2 relay 
firmware 
upgradation work

19/May/2022 09:00 19/May/2022 17:00 PLANNED Approved 19-May-22 09:00 19-May-22 17:00

666 RQ91306 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
FATEHPUR(PG
)-SARH(UP) 
(UP) CKT-1

UPPTCL D  Line bay AMP 
work 

18/May/2022 09:00 18/May/2022 18:00 PLANNED Approved 18-May-22 09:00 18-May-22 18:00



667 RQ91882 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
SOHAWAL(PG
)-
BARABANKI(U
P) (UP) CKT-1

UPPTCL D AMP Work & 
Main-2 relay 
firmware 
upgradation work

18/May/2022 09:00 18/May/2022 17:00 PLANNED Approved 18-May-22 09:00 18-May-22 17:00

668 RQ91885 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
SOHAWAL(PG
)-
SOHAWAL(UP
) (UP) CKT-2

UPPTCL D AMP Work & 
Main-2 relay 
firmware 
upgradation work

17/May/2022 09:00 17/May/2022 17:00 PLANNED Approved 17-May-22 09:00 17-May-22 17:00

669 RQ91884 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
SOHAWAL(PG
)-
SOHAWAL(UP
) (UP) CKT-1

UPPTCL D AMP Work & 
Main-2 relay 
firmware 
upgradation work

16/May/2022 10:00 16/May/2022 17:00 PLANNED Approved 16-May-22 10:00 16-May-22 17:00

670 RQ91033 OCC_
194

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
SULTANPUR(
UP)-
TANDA(NT) 
(UP) CKT-2

UPPTCL D For Routine Bay 
maintenance work

13/May/2022 10:00 13/May/2022 18:00 PLANNED Approved 13-May-22 10:00 13-May-22 18:00

671 RQ91318 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
UNCHAHAR(N
T)-
RAEBAREILLY(
PG) (UP) CKT-
2

UPPTCL D AMP work 11/May/2022 10:00 11/May/2022 18:00 PLANNED Approved 11-May-22 10:00 11-May-22 18:00

672 RQ91031 OCC_
194

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
PANTNAGAR(
UK)-
BAREILLY(UP) 
(UP) CKT-1

UPPTCL C for replacement 
of defective line 
distance 
protection relay 
panel

11/May/2022 09:00 12/May/2022 18:00 PLANNED Rejected This S/d can not be 
allowed in absence 
of Gas generation 
and overloading at 
315 MVA ICTs 400 
kv S/s kashipur.

673 RQ91834 OCC_
194

napp_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
NAPP(NP)-
ATRAULI(UP) 
(UP) CKT-1

UPPTCL D Narora-Atrauli line 
bus bar protection 
testing on Bus-C, 
CT capacitance & 
tan delta testing, 
bay jumper 
tightness, DS-42 
PM

03/May/2022 08:00 03/May/2022 20:00 PLANNED Approved 03-May-22 08:00 03-May-22 20:00



674 RQ90979 OCC_
194

sldcup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
UNCHAHAR(N
T)-
FATEHPUR(U
P) (UP) CKT-2

UPPTCL C For LILO of 220KV 
Unchahar-
Fatehpur Ckt-II at 
newly constructed 
220KV S/s Malwan

02/May/2022 09:00 03/May/2022 17:00 PLANNED Approved 02-May-22 09:00 03-May-22 17:00 FTC -A type process 
should be 
completed before 
availing S/D and 
before charging all 
FTC formalities 
must be cleared

675 RQ91832 OCC_
194

napp_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
NAPP(NP)-
KHURJA(UP) 
(UP) CKT-1

UPPTCL D Narora-Khurja line 
bus bar protection 
testing on Bus-C, 
CT capacitance & 
tan delta testing, 
bay jumper 
tightness, DS-31 
PM

02/May/2022 08:00 02/May/2022 20:00 PLANNED Approved 02-May-22 08:00 02-May-22 20:00

676 RQ91829 OCC_
194

napp_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
NAPP(NP)-
DEBAI(UP) 
(UP) CKT-1

UPPTCL D Narora-Dibai line 
bus bar protection 
testing on Bus-C, 
CT capacitance & 
tan delta testing, 
bay jumper 
tightness, DS-27 
PM

01/May/2022 08:00 01/May/2022 20:00 PLANNED Approved 01-May-22 08:00 01-May-22 20:00

677 RQ91586 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
ABDULLAPUR
(PG)-
RAILWAYHR(R
LY) (HVPNL) 
CKT-2

HVPNL D For line 
Equipment AMP 
works

31/May/2022 09:00 31/May/2022 18:00   Kindly 
Approve.

PLANNED Approved 31-May-22 09:00 31-May-22 18:00

678 RQ91742 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
MANESAR(PG
)-MAU(HV) 
(HVPNL) CKT-
2

HVPNL D TESTING 
VALIDATION OF 
OPERATION AFTER 
SCADA 
UPGRADATION 
WORK

25/May/2022 14:15 25/May/2022 15:00 PLANNED Approved 25-May-22 14:15 25-May-22 15:00

679 RQ91741 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
MANESAR(PG
)-MAU(HV) 
(HVPNL) CKT-
1

HVPNL D TESTING 
VALIDATION OF 
OPERATION AFTER 
SCADA 
UPGRADATION 
WORK

25/May/2022 12:15 25/May/2022 13:00 PLANNED Approved 25-May-22 12:15 25-May-22 13:00

680 RQ91744 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
MANESAR(PG
)-
BADSHAHPUR
(HV) (HVPNL) 
CKT-2

HVPNL D TESTING 
VALIDATION OF 
OPERATION AFTER 
SCADA 
UPGRADATION 
WORK

25/May/2022 11:15 25/May/2022 12:00 PLANNED Approved 25-May-22 11:15 25-May-22 12:00



681 RQ91743 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
MANESAR(PG
)-
BADSHAHPUR
(HV) (HVPNL) 
CKT-1

HVPNL D TESTING 
VALIDATION OF 
OPERATION AFTER 
SCADA 
UPGRADATION 
WORK

25/May/2022 10:15 25/May/2022 11:00 PLANNED Approved 25-May-22 10:15 25-May-22 11:00

682 RQ91831 OCC_
194

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
PALWAL(HV)-
SAMAYPUR(B
B) (HVPNL) 
CKT-2

HVPNL C सब èटेशन 
ऑटोमेशन हेतु

16/May/2022 08:00 21/May/2022 18:00 PLANNED Approved 16-May-22 08:00 21-May-22 18:00

683 RQ91587 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
ABDULLAPUR
(PG)-
RAMPUR(HV) 
(HVPNL) CKT-
1

HVPNL D For line 
Equipment AMP 
works

14/May/2022 09:00 14/May/2022 18:00     Kindly 
Approve.

PLANNED Approved 14-May-22 09:00 14-May-22 18:00

684 RQ91827 OCC_
194

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
PALWAL(HV)-
SAMAYPUR(B
B) (HVPNL) 
CKT-1

HVPNL C सब èटेशन 
ऑटोमेशन हेतु

09/May/2022 08:00 14/May/2022 18:00 PLANNED Approved 09-May-22 08:00 14-May-22 18:00

685 RQ91816 OCC_
194

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
SAMAYPUR(B
B)-
BADSHAHPUR
(HV) (HVPNL) 
CKT-1

HVPNL C उपकेÛ ġ के 
è वचािलत हेतु

02/May/2022 08:00 07/May/2022 18:00 PLANNED Approved 02-May-22 08:00 07-May-22 18:00

686 RQ91787 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
KUNIHAR(HP)
-PINJORE(HV) 
(HV) CKT-1

HVPNL D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/May/2022 07:00 31/May/2022 18:00 Kindly 
approve

PLANNED Approved 01-May-22 07:00 31-May-22 18:00

687 RQ91786 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
PINJORE(HV)-
BADDI(HP) 
(HV) CKT-1

HVPNL D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/May/2022 07:00 31/May/2022 18:00 Kindly 
approve

PLANNED Approved 01-May-22 07:00 31-May-22 18:00

688 RQ91784 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
MADANPUR-
PINJORE (HV) 
CKT-1

HVPNL D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/May/2022 07:00 31/May/2022 18:00 Kindly 
approve

PLANNED Approved 01-May-22 07:00 31-May-22 18:00



689 RQ91785 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
MADANPUR-
PINJORE (HV) 
CKT-2

HVPNL D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/May/2022 07:00 31/May/2022 18:00 Kindly 
approve

PLANNED Approved 01-May-22 07:00 31-May-22 18:00

690 RQ91856 OCC_
194

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BHIWANI-
HISSAR (BB) 
CKT-1

BBMB C Half yearly mtc 
and automation

30/May/2022 08:00 04/Jun/2022 18:00 PLANNED Approved 30-May-22 08:00 04-Jun-22 18:00

691 RQ91857 OCC_
194

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BHIWANI-
HISSAR (BB) 
CKT-2

BBMB C Half yearly mtc 
and automation

30/May/2022 08:00 04/Jun/2022 18:00 PLANNED Approved 30-May-22 08:00 04-Jun-22 18:00

692 RQ91851 OCC_
194

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BALLABHGAR
H-CHARKHI 
DADRI (BB) 
CKT-1

BBMB C उपकेÛ ġ के 
è वचािलत हेतु

28/May/2022 08:00 02/Jun/2022 18:00 PLANNED Approved 28-May-22 08:00 02-Jun-22 18:00

693 RQ91642 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
CHARKHI 
DADRI(BB)-
KHETRI(RS) 
(BB) CKT-2

BBMB D For maintenance 
Work & tree 
trimming

26/May/2022 08:00 26/May/2022 18:00 PLANNED Approved 26-May-22 08:00 26-May-22 18:00

694 RQ91849 OCC_
194

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
PANIPAT(BB)-
NARELA(DV) 
(BBMB) CKT-3

BBMB D Pre monsoon 
Maitenance

26/May/2022 08:00 26/May/2022 18:00 PLANNED Approved 26-May-22 08:00 26-May-22 18:00

695 RQ91848 OCC_
194

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
PANIPAT(BB)-
NARELA(DV) 
(BBMB) CKT-2

BBMB D Pre monsoon 
Maitenance

25/May/2022 08:00 25/May/2022 18:00 PLANNED Approved 25-May-22 08:00 25-May-22 18:00

696 RQ91641 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
CHARKHI 
DADRI(BB)-
KHETRI(RS) 
(BB) CKT-1

BBMB D For maintenance 
Work & tree 
trimming

24/May/2022 08:00 24/May/2022 18:00 PLANNED Approved 24-May-22 08:00 24-May-22 18:00



697 RQ91847 OCC_
194

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
PANIPAT(BB)-
NARELA(DV) 
(BBMB) CKT-1

BBMB D Pre monsoon 
Maitenance

24/May/2022 08:00 24/May/2022 18:00 PLANNED Approved 24-May-22 08:00 24-May-22 18:00 subject to consent 
of delhi in real time 
conditions.

698 RQ91840 OCC_
194

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
JAMALPUR(B
B)-
SANGRUR(PS) 
 (BB) CKT-2

BBMB C For Overhauling of 
220kV Bus-II 
Isolator No. 204

23/May/2022 08:00 26/May/2022 18:00 PLANNED Approved 23-May-22 08:00 26-May-22 18:00

699 RQ91843 OCC_
194

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
HISSAR(BB)-
CHIRAWA(RS) 
 (BB) CKT-1

BBMB C उपकेÛ ġ के 
è वचािलत हेतु

23/May/2022 08:00 28/May/2022 18:00 PLANNED Approved 23-May-22 08:00 28-May-22 18:00

700 RQ91839 OCC_
194

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
PANIPAT-
CHARKHI 
DADRI (BB) 
CKT-1

BBMB C उपकेÛ ġ के 
è वचािलत हेतु

22/May/2022 08:00 27/May/2022 18:00 PLANNED Approved 22-May-22 08:00 27-May-22 18:00

701 RQ91837 OCC_
194

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
DEHAR-
GANGUWAL 
(BB) CKT-2

BBMB D Half yearly mtc & 
Line mtc.

19/May/2022 08:00 20/May/2022 18:00 PLANNED Approved 19-May-22 08:00 20-May-22 18:00

702 RQ91684 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BHIWANI-
CHARKHI 
DADRI (BB) 
CKT-3

BBMB C Stringing of 400 
kV D/C 
Mahendragarh-
Bhiwani TL at 
Loc.41A/0-42/0

17/May/2022 08:00 18/May/2022 18:00 PLANNED Approved 17-May-22 08:00 18-May-22 18:00

703 RQ91685 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BHIWANI-
CHARKHI 
DADRI (BB) 
CKT-4

BBMB C Stringing of 400 
kV D/C 
Mahendragarh-
Bhiwani TL at 
Loc.41A/0-42/0

17/May/2022 08:00 18/May/2022 18:00 PLANNED Approved 17-May-22 08:00 18-May-22 18:00

704 RQ91682 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BHIWANI-
CHARKHI 
DADRI (BB) 
CKT-1

BBMB C Stringing of 400 
kV D/C 
Mahendragarh-
Bhiwani TL at 
Loc.41A/0-42/0

17/May/2022 08:00 18/May/2022 18:00 PLANNED Approved 17-May-22 08:00 18-May-22 18:00



705 RQ91683 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BHIWANI-
CHARKHI 
DADRI (BB) 
CKT-2

BBMB C Stringing of 400 
kV D/C 
Mahendragarh-
Bhiwani TL at 
Loc.41A/0-42/0

17/May/2022 08:00 18/May/2022 18:00 PLANNED Approved 17-May-22 08:00 18-May-22 18:00

706 RQ91836 OCC_
194

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
DEHAR-
GANGUWAL 
(BB) CKT-1

BBMB D Half yearly mtc & 
Line mtc.

17/May/2022 08:00 18/May/2022 18:00 PLANNED Approved 17-May-22 08:00 18-May-22 18:00

707 RQ91833 OCC_
194

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
JAMALPUR(B
B)-
SANGRUR(PS) 
 (BB) CKT-1

BBMB C For Overhauling of 
220kV Bus-II 
Isolator No. 208

16/May/2022 08:00 19/May/2022 18:00 PLANNED Approved 16-May-22 08:00 19-May-22 18:00

708 RQ91835 OCC_
194

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BHIWANI-
CHARKHI 
DADRI (BB) 
CKT-2

BBMB C सब èटेशन 
ऑटोमेशन हेतु

16/May/2022 08:00 21/May/2022 18:00 PLANNED Approved 16-May-22 08:00 21-May-22 18:00

709 RQ91828 OCC_
194

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
GANGUWAL-
JAMALPUR 
(BB) CKT-1

BBMB C For Overhauling of 
220kV Bus-II 
Isolator No. 244

09/May/2022 08:00 11/May/2022 18:00 PLANNED Approved 09-May-22 08:00 11-May-22 18:00

710 RQ91822 OCC_
194

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
PONG(BB)-
DASUYA(PS) 
(BBMB) CKT-2

BBMB D Permit required 
for inserting the 
secondary circuit 
of different CTs of 
220 KV feeders in 
newly Numerical 
Bus bar protection 
scheme at PPH 
Talwara

07/May/2022 10:00 07/May/2022 18:00 PLANNED Approved 07-May-22 10:00 07-May-22 18:00

711 RQ91821 OCC_
194

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
PONG(BB)-
DASUYA(PS) 
(BBMB) CKT-1

BBMB D Permit required 
for inserting the 
secondary circuit 
of different CTs of 
220 KV feeders in 
newly Numerical 
Bus bar protection 
scheme at PPH 
Talwara

06/May/2022 10:00 06/May/2022 18:00 PLANNED Approved 06-May-22 10:00 06-May-22 18:00



712 RQ91824 OCC_
194

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
JALANDHAR-
PONG (BB) 
CKT-2

BBMB D Permit required 
for inserting the 
secondary circuit 
of different CTs of 
220 KV feeders in 
newly Numerical 
Bus bar protection 
scheme at PPH 
Talwara

05/May/2022 10:00 05/May/2022 18:00 PLANNED Approved 05-May-22 10:00 05-May-22 18:00

713 RQ91823 OCC_
194

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
JALANDHAR-
PONG (BB) 
CKT-1

BBMB D Permit required 
for inserting the 
secondary circuit 
of different CTs of 
220 KV feeders in 
newly Numerical 
Bus bar protection 
scheme at PPH 
Talwara

04/May/2022 10:00 04/May/2022 18:00 PLANNED Approved 04-May-22 10:00 04-May-22 18:00

714 RQ91817 OCC_
194

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BHAKRA_R-
JAMALPUR 
(BB) CKT-1

BBMB C For Overhauling of 
245kV Bus-I 
Isolator No. 214

02/May/2022 08:00 05/May/2022 18:00 PLANNED Approved 02-May-22 08:00 05-May-22 18:00

715 RQ91815 OCC_
194

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
CHARKHI 
DADRI(BB)-
KHETRI(RS) 
(BB) CKT-1

BBMB C उपकेÛ ġ के 
è वचािलत हेतु

02/May/2022 08:00 07/May/2022 18:00 PLANNED Approved 02-May-22 08:00 07-May-22 18:00

716 RQ91872 OCC_
194

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
PANIPAT-
DHULKOTE 
(BB) CKT-2

BBMB C To provide 
adequate 
clearance due to 
construction of 
Flyover on Panipat 
Refinery road 
(Deposit work of 
PWD)

01/May/2022 08:00 05/May/2022 18:00 PLANNED Approved 01-May-22 08:00 05-May-22 18:00

717 RQ91871 OCC_
194

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
PANIPAT-
DHULKOTE 
(BB) CKT-1

BBMB C To provide 
adequate 
clearance due to 
construction of 
Flyover on Panipat 
Refinery road 
(Deposit work of 
PWD)

01/May/2022 08:00 05/May/2022 18:00 PLANNED Approved 01-May-22 08:00 05-May-22 18:00



718 RQ91484 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
CHITTORGAR
H-DEBARI 
(RS) CKT-1

RRVPN
L

D AFTER 
OVERHAULING OF 
MAIN BAY CIRCUIT 
BREAKER,  
INTERCONNECTIO
N AND TESTING 
OF PROTECTION 
SYSTEM OF LINE 
TO BE CHECKED 
FOR HEALTHINESS 

28/May/2022 08:00 28/May/2022 18:00 PLANNED Approved 28-May-22 08:00 28-May-22 18:00

719 RQ91554 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
CHITTORGAR
H-DEBARI 
(RS) CKT-1

RRVPN
L

D Insertion of one 
additional glass 
disk (120KN)in 
existing 
suspension string 
of 220kv Rapp-
Debari TL 

26/May/2022 08:00 28/May/2022 18:00 PLANNED Approved 26-May-22 08:00 28-May-22 18:00

720 RQ91621 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
DEBARI(RS)-
RAPS_A(NP) 
(RS) CKT-1

RRVPN
L

D General 
Maintenance & 
Tree trimming 
Work

20/May/2022 08:00 20/May/2022 18:00 PLANNED Approved 20-May-22 08:00 20-May-22 18:00

721 RQ91647 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
RAPS_A(NP)-
SAKATPURA(R
S) (RS) CKT-2

RRVPN
L

D Quartly  
maintenance work 
and Testing of 
Equipment

19/May/2022 08:00 19/May/2022 18:00 PLANNED Approved 19-May-22 08:00 19-May-22 18:00

722 RQ91628 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
RAPS_B(NP)-
SAKATPURA(R
S) (RS) CKT-1

RRVPN
L

D Quartly  
maintenance work 
and Testing of 
Equipment

12/May/2022 08:00 12/May/2022 18:00 PLANNED Approved 12-May-22 08:00 12-May-22 18:00

723 RQ91418 OCC_
194

rappc_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
RAPS_A(NP)-
SAKATPURA(R
S) (RS) CKT-1

RRVPN
L

C removal of 
electromegnetic 
relay and wiring 
from the panel as 
numerical relay 
are in service

11/May/2022 08:00 13/May/2022 18:00 old wiring 
relay and 
wiring 
removal a 
numerical 
protection 
relay as 
main-I and 
Main-II are 
in service

PLANNED Approved 11-May-22 08:00 13-May-22 18:00



724 RQ91483 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BHIWADI(PG)
-
BHIWADI(RS) 
(RS) CKT-2

RRVPN
L

D Relay retrofitting 
of Main 1 ( From 
SEL to SIEMENS )

05/May/2022 08:00 05/May/2022 18:00 PLANNED Approved 05-May-22 08:00 05-May-22 18:00

725 RQ91482 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BHIWADI(PG)
-
BHIWADI(RS) 
(RS) CKT-1

RRVPN
L

D Relay retrofitting 
of Main 1 ( From 
SEL to SIEMENS )

04/May/2022 08:00 04/May/2022 18:00 PLANNED Approved 04-May-22 08:00 04-May-22 18:00

726 RQ91638 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BADARPUR(N
T)-ALWAR 
MIA(RS) (RS) 
CKT-1

RRVPN
L

C For Tower 
erection & 
stringing work of  
220 KV S/C MIA-
BTPSline for NHAI 
line 
Shifting/Height 
raising work

02/May/2022 08:00 08/May/2022 18:00 PLANNED Approved 02-May-22 08:00 08-May-22 18:00 subject to consent 
of delhi in real time 
conditions.

727 RQ91494 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BASSI(PG)-
KUNDA KI 
DHANI(RS) 
(RS) CKT-1

RRVPN
L

D For bay AMP work 
at Bassi

01/May/2022 08:00 01/May/2022 18:00 PLANNED Approved 01-May-22 08:00 01-May-22 18:00

728 RQ91313 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
DHAULIGANG
A(NH)-
PITHORAGAR
H(PG) (PG) 
CKT-1

POWER
GRID

C Shifting & final 
connection of 
lines at Jauljibi, 
Pithoragarh & 
Bareilly SS

28/May/2022 08:00 30/May/2022 18:00 PLANNED Approved 08:00 18:00 subject to real time 
consent of 
dhualiganga and 
uttarakhand. Only 
one s/d will be 
allowed at a time.

729 RQ91316 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
PITHORAGAR
H(PG)-
BAREILLY(UP) 
(PG) CKT-1

POWER
GRID

C Shifting & final 
connection of 
lines at Jauljibi, 
Pithoragarh & 
Bareilly SS.

23/May/2022 08:00 30/May/2022 18:00 PLANNED Approved 08:00 18:00 subject to real time 
consent of 
dhualiganga and 
uttarakhand. Only 
one s/d will be 
allowed at a time.

730 RQ91314 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
DHAULIGANG
A(NH)-
BAREILLY(UP) 
(PG) CKT-1

POWER
GRID

C Shifting & final 
connection of 
lines at Jauljibi, 
Pithoragarh & 
Bareilly SS.

23/May/2022 08:00 26/May/2022 18:00 PLANNED Approved 08:00 18:00 subject to real time 
consent of 
dhualiganga and 
uttarakhand. Only 
one s/d will be 
allowed at a time.

731 RQ91627 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
RAPS_B(NP)-
DEBARI(RS) 
(PG) CKT-1

POWER
GRID

D General 
Maintenance & 
Tree trimming 
Work

21/May/2022 08:00 21/May/2022 18:00 PLANNED Approved 21-May-22 08:00 21-May-22 18:00



732 RQ91485 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
RAPS_B(NP)-
CHITTORGAR
H(RS) (PG) 
CKT-1

POWER
GRID

D AFTER 
OVERHAULING OF 
MAIN BAY CIRCUIT 
BREAKER,  
INTERCONNECTIO
N AND TESTING 
OF PROTECTION 
SYSTEM OF LINE 
TO BE CHECKED 
FOR HEALTHINESS 

21/May/2022 08:00 21/May/2022 18:00 PLANNED Approved 22-May-22 08:00 22-May-22 18:00

733 RQ91486 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
RAPS_B(NP)-
CHITTORGAR
H(RS) (PG) 
CKT-2

POWER
GRID

D AFTER 
OVERHAULING OF 
MAIN BAY CIRCUIT 
BREAKER,  
INTERCONNECTIO
N AND TESTING 
OF PROTECTION 
SYSTEM OF LINE 
TO BE CHECKED 
FOR HEALTHINESS 

14/May/2022 08:00 14/May/2022 18:00 PLANNED Approved 14-May-22 08:00 14-May-22 18:00

734 RQ91825 OCC_
194

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
JESSORE(HP)-
PONG(BB) 
(PG) CKT-1

POWER
GRID

D Permit required 
for inserting the 
secondary circuit 
of different CTs of 
220 KV feeders in 
newly Numerical 
Bus bar protection 
scheme at PPH 
Talwara

13/May/2022 10:00 13/May/2022 18:00 PLANNED Approved 13-May-22 10:00 13-May-22 18:00

735 RQ91826 OCC_
194

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BAIRASIUL(N
H)-PONG(BB) 
(PG) CKT-1

POWER
GRID

D Permit required 
for inserting the 
secondary circuit 
of different CTs of 
220 KV feeders in 
newly Numerical 
Bus bar protection 
scheme at PPH 
Talwara

11/May/2022 10:00 11/May/2022 18:00 PLANNED Approved 11-May-22 10:00 11-May-22 18:00



736 RQ91640 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BASSI(PG)-
DAUSA(RS) 
(PG) CKT-2

POWER
GRID

C Quarterly 
maintenance work

10/May/2022 08:00 30/May/2022 18:00 For 
dismental 
of old 
220KV CB, 
new 
foundation 
work by 
civil wing, 
erection & 
commissioni
ng work of 
new 245KV 
CGL make 
Circuit 
Breaker 
vide WBS 
element 
No./ REPL/ 
BP.21.19

PLANNED Approved 10-May-22 08:00 30-May-22 18:00 Powergird has given 
consent

737 RQ91317 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
UNCHAHAR(N
T)-
RAEBAREILLY(
PG) (PG) CKT-
3

POWER
GRID

D  AMP work 09/May/2022 10:00 09/May/2022 18:00 PLANNED Approved 09-May-22 10:00 09-May-22 18:00

738 RQ91874 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
TANAKPUR(N
H)-
CBGANJ(UP) 
(PG) CKT-1

POWER
GRID

D Protection AMP 
testing and 
firmware 
upgradation of 
MICOM relay

09/May/2022 10:00 09/May/2022 13:00 PLANNED Approved may be availed in 
last week of april

739 RQ91603 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
KISHENPUR(P
G)-
SALAL(NH) 
(PG) CKT-1

POWER
GRID

D Rectification work 
of location No. 131

05/May/2022 09:00 07/May/2022 18:00   Kindly 
Approve.

PLANNED Approved 05-May-22 09:00 07-May-22 18:00 subject to NHPC 
consent

740 RQ91604 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
KISHENPUR(P
G)-
SALAL(NH) 
(PG) CKT-2

POWER
GRID

D Rectification work 
of location No. 131

05/May/2022 09:00 07/May/2022 18:00     Kindly 
Approve.

PLANNED Approved 05-May-22 09:00 07-May-22 18:00 subject to NHPC 
consent

741 RQ91688 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
SAWAIMADH
OPUR(RS)-
DAUSA(RS) 
(PG) CKT-1

POWER
GRID

C Line Diversion 
Work due to NHAI 
Highway

05/May/2022 08:00 15/May/2022 18:00 PLANNED Approved 05-May-22 08:00 15-May-22 18:00



742 RQ91687 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
ANTA(NT)-
LALSOTE(RS) 
(PG) CKT-1

POWER
GRID

C Line Diversion 
Work due to NHAI 
Highway

05/May/2022 08:00 15/May/2022 18:00 PLANNED Approved 05-May-22 08:00 15-May-22 18:00

743 RQ91625 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
AGRA(PG)-
SIKANDRA(UP
) (PG) CKT-1

POWER
GRID,R
RVPNL

C For earthwire 
replacement 
maintenance work

23/May/2022 08:00 30/May/2022 18:00 PLANNED Approved 23-May-22 08:00 30-May-22 18:00

744 RQ91614 OCC_
194

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
AGRA(PG)-
BHARATPUR(
RS) (PG) CKT-
1

POWER
GRID,R
RVPNL

C For earthwire 
replacement  and 
maintenance work

16/May/2022 08:00 21/May/2022 18:00 PLANNED Approved 16-May-22 08:00 21-May-22 18:00

745 RQ91873 OCC_
194

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
FARIDABAD 
SEC-58 (HV)-
SAMAYPUR(B
B) (HVPNL) 
CKT-1

POWER
GRID,H
VPNL

C सब èटेशन 
ऑटोमेशन हेतु

20/May/2022 08:00 25/May/2022 18:00 PLANNED Approved 20-May-22 08:00 25-May-22 18:00

746 RQ91081 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
JALANDHAR(P
G)-
KARTARPUR(P
S) (PSTCL) 
CKT-2

PSTCL C Augmentation of 
conductor 

18/May/2022 08:00 25/May/2022 18:00 PLANNED Approved 18-May-22 08:00 25-May-22 18:00

747 RQ91080 OCC_
194

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
JALANDHAR(P
G)-
KARTARPUR(P
S) (PSTCL) 
CKT-1

PSTCL C Augmentation of 
conductor 

10/May/2022 08:00 17/May/2022 18:00 PLANNED Approved 10-May-22 08:00 17-May-22 18:00

748 RQ91818 OCC_
194

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BHAKRA_R(BB
)-
MAHILPUR(PS
) (PS) CKT-1

PSTCL D Half yearly mtc. 03/May/2022 08:00 03/May/2022 18:00 PLANNED Approved 03-May-22 08:00 03-May-22 18:00



749 RQ91358 OCC_
194

sldcdv_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
MANDOLA(P
G)-SOUTH 
WAZIRABAD(
DV) (DTL) 
CKT-3

DTL D Replacement of  Y-
Phase LA due to IR 
value is higher 
then normal value

08/May/2022 05:00 08/May/2022 11:00  220 KV 
Mandola-II 
& 220 KV 
Gopal Pur-II 
off during 
S/d & will 
be back 
charge due 
to single 
bus 
selection

PLANNED Approved 08-May-22 05:00 08-May-22 11:00

750 RQ91357 OCC_
194

sldcdv_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
MANDOLA(P
G)-SOUTH 
WAZIRABAD(
DV) (DTL) 
CKT-1

DTL D Replacement of  B-
Phase LA due to IR 
value is higher 
then normal value

07/May/2022 05:00 07/May/2022 11:00 220 KV 
Mandola-II 
& 220 KV 
Gopal Pur-II 
off during 
S/d & will 
be back 
charge due 
to single 
bus 
selection

PLANNED Approved 07-May-22 05:00 07-May-22 11:00

751 RQ91939 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
SAMBA(PG)-
SAMBA (JK) 
(PDD JK) CKT-
2

POWER
GRID,P
DD JK

D For Line 
Equipment AMP

06/May/2022 09:30 06/May/2022 15:00     Kindly 
Approve.

PLANNED Approved 06-May-22 09:30 06-May-22 15:00 subjec to JK consent

752 RQ91938 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
SAMBA(PG)-
SAMBA (JK) 
(PDD JK) CKT-
1

POWER
GRID,P
DD JK

D For Line 
Equipment AMP

05/May/2022 09:30 05/May/2022 15:00   Kindly 
Approve.

PLANNED Approved 05-May-22 09:30 05-May-22 15:00 subjec to JK consent

753 RQ91553 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
FATEHGARH_I
I(PG)-AHEJOL 
PSS 
HB_FGRAH_P
G (AHEJOL) 
(AHEJOL) CKT-
2

AHEJOL D For AMP work 02/May/2022 17:00 02/May/2022 23:00 PLANNED Approved 02-May-22 19:00 02-May-22 23:00 May be taken after 
19:00 Hrs/ 
Generator consent 
required

754 RQ91552 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
FATEHGARH_I
I(PG)-AHEJOL 
PSS 
HB_FGRAH_P
G (AHEJOL) 
(AHEJOL) CKT-
1

AHEJOL D For AMP work 01/May/2022 17:00 01/May/2022 23:00 PLANNED Approved 01-May-22 19:00 01-May-22 23:00 May be taken after 
19:00 Hrs/ 
Generator consent 
required



755 RQ91550 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
FATEHGARH_I
I(PG)-AHEJ3L 
PSS 
HB_FGRAH_P
G (AHEJ3L) 
(AHEJ3L) CKT-
1

AHEJ3L D For AMP work 02/May/2022 17:00 02/May/2022 23:00 PLANNED Approved 02-May-22 19:00 02-May-22 23:00 May be taken after 
19:00 Hrs/ 
Generator consent 
required

756 RQ91551 OCC_
194

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
FATEHGARH_I
I(PG)-AHEJ2L 
PSS 
HB_FGRAH_P
G (AHEJ2L) 
(AHEJ2L) CKT-
1

AHEJ2L D For AMP work 01/May/2022 17:00 01/May/2022 23:00 PLANNED Approved 01-May-22 19:00 01-May-22 23:00 May be taken after 
19:00 Hrs/ 
Generator consent 
required

757 RQ91767 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
PHOZAL(HP)-
NALLAGARH(
PG) (ADHPL) 
CKT-1

ADHPL D SD required for 
removal of 
Aviation Globules 
for OPGW 
installation works 
under ULDC 
scheme.

01/May/2022 07:00 25/May/2022 18:00 Kindly 
approve

PLANNED Approved 01-May-22 07:00 25-May-22 18:00

758 RQ91766 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV AD 
HYDRO(AD)-
NALLAGARH(
PG) (ADHPL) 
CKT-1

ADHPL D SD required for 
removal of 
Aviation Globules 
for OPGW 
installation works 
under ULDC 
scheme.

01/May/2022 07:00 25/May/2022 18:00 Kindly 
approve

PLANNED Approved 01-May-22 07:00 25-May-22 18:00 Subject to HP/AD 
Hydro consent

759 RQ91765 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV AD 
HYDRO(AD)-
PHOZAL(HP) 
(ADHPL) CKT-
1

ADHPL D SD required for 
removal of 
Aviation Globules 
for OPGW 
installation works 
under ULDC 
scheme.

01/May/2022 07:00 25/May/2022 18:00 Kindly 
approve

PLANNED Approved 01-May-22 07:00 25-May-22 18:00 Subject to HP/AD 
Hydro consent

760 RQ91768 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
PHOZAL(HP)-
NALLAGARH(
PG) (ADHPL) 
CKT-1

ADHPL D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/May/2022 07:00 31/May/2022 18:00 Kindly 
approve

PLANNED Approved 01-May-22 07:00 31-May-22 18:00

761 RQ91764 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV AD 
HYDRO(AD)-
NALLAGARH(
PG) (ADHPL) 
CKT-1

ADHPL D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/May/2022 07:00 31/May/2022 18:00 Kindly 
approve

PLANNED Approved 01-May-22 07:00 31-May-22 18:00



762 RQ91763 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV AD 
HYDRO(AD)-
PHOZAL(HP) 
(ADHPL) CKT-
1

ADHPL D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/May/2022 07:00 31/May/2022 18:00 Kindly 
approve

PLANNED Approved 01-May-22 07:00 31-May-22 18:00

763 RQ91762 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
CHAMERA_3(
NH)-
BUDHIL(LB) 
(LB) CKT-1

GREEN
KO 
BUDHIL

D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/May/2022 07:00 31/May/2022 18:00 Kindly 
approve

PLANNED Approved 01-May-22 07:00 31-May-22 18:00 NHPC gave consent.

764 RQ91788 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
NALLAGARH(
PG)-
KISHAN(CHD) 
(CHD) CKT-1

CHAND
IGARH 
SEB

D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/May/2022 07:00 31/May/2022 18:00 Kindly 
approve

PLANNED Approved 01-May-22 07:00 31-May-22 18:00

765 RQ91789 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
NALLAGARH(
PG)-
KISHAN(CHD) 
(CHD) CKT-2

CHAND
IGARH 
SEB

D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/May/2022 07:00 31/May/2022 18:00 Kindly 
approve

PLANNED Approved 01-May-22 07:00 31-May-22 18:00

766 RQ91795 OCC_
194

cpcc1_sd BUS 220KV  BUS 2 
AT 
MANDOLA(P
G)

POWER
GRID

D For Busbar Bay 
unit retrofitment

29/May/2022 08:00 29/May/2022 18:00 PLANNED Approved 29-May-22 08:00 29-May-22 18:00 subject to consent 
of delhi in real time 
conditions.

767 RQ91800 OCC_
194

cpcc1_sd BUS 220KV  BUS 2 
AT 
MANDOLA(P
G)

POWER
GRID

D Retrofittment of 
existing 20589B 
Isolator By DTL

29/May/2022 08:00 29/May/2022 18:00 PLANNED Approved 29-May-22 08:00 29-May-22 18:00 subject to consent 
of delhi in real time 
conditions.

768 RQ91794 OCC_
194

cpcc1_sd BUS 220KV  BUS 1 
AT 
MANDOLA(P
G)

POWER
GRID

D For Busbar Bay 
unit retrofitment

28/May/2022 08:00 28/May/2022 18:00 PLANNED Approved 28-May-22 08:00 28-May-22 18:00 subject to consent 
of delhi in real time 
conditions.

769 RQ91797 OCC_
194

cpcc1_sd BUS 220KV  BUS 4 
AT 
MANDOLA(P
G)

POWER
GRID

D For Busbar Bay 
unit retrofitment

27/May/2022 08:00 27/May/2022 18:00 PLANNED Approved 27-May-22 08:00 27-May-22 18:00 subject to consent 
of delhi in real time 
conditions.

770 RQ91796 OCC_
194

cpcc1_sd BUS 220KV  BUS 3 
AT 
MANDOLA(P
G)

POWER
GRID

D For Busbar Bay 
unit retrofitment

26/May/2022 08:00 26/May/2022 18:00 PLANNED Approved 26-May-22 08:00 26-May-22 18:00 subject to consent 
of delhi in real time 
conditions.



771 RQ91750 OCC_
194

cpcc1_sd BUS 220KV  BUS 2 
AT 
MANESAR(PG
)

POWER
GRID

D TESTING 
VALIDATION OF 
OPERATION AFTER 
SCADA 
UPGRADATION 
WORK

25/May/2022 15:15 25/May/2022 17:00 220 KV BAY 
206 BUS 
COUPLER 
along with 
220 kv BUS 
1 and Bus 2 
at GIS 
Manesar s/s

PLANNED Approved 25-May-22 15:15 25-May-22 17:00

772 RQ91749 OCC_
194

cpcc1_sd BUS 220KV  BUS 1 
AT 
MANESAR(PG
)

POWER
GRID

D TESTING 
VALIDATION OF 
OPERATION AFTER 
SCADA 
UPGRADATION 
WORK

25/May/2022 15:15 25/May/2022 17:00 220 KV BAY 
206 BUS 
COUPLER 
along with 
220 kv BUS 
1 and Bus 2 
at GIS 
Manesar s/s

PLANNED Approved 25-May-22 15:15 25-May-22 17:00

773 RQ91949 OCC_
194

cpcc2_sd BUS 220KV  BUS 2 
AT 
LUDHIANA(P
G)

POWER
GRID

D To attend hotspots 25/May/2022 09:00 25/May/2022 17:00     Kindly 
Approve.

PLANNED Approved 25-May-22 09:00 25-May-22 17:00

774 RQ91948 OCC_
194

cpcc2_sd BUS 220KV  BUS 1 
AT 
LUDHIANA(P
G)

POWER
GRID

D To attend hotspots 24/May/2022 09:00 24/May/2022 17:00   Kindly 
Approve.

PLANNED Approved 24-May-22 09:00 24-May-22 17:00

775 RQ91799 OCC_
194

cpcc1_sd BUS 220KV  BUS 2 
AT 
MANDOLA(P
G)

POWER
GRID

D Retrofittment of 
existing 20589B 
Isolator By DTL

21/May/2022 08:00 21/May/2022 18:00 PLANNED Approved 21-May-22 08:00 21-May-22 18:00 subject to consent 
of delhi in real time 
conditions.

776 RQ91707 OCC_
194

cpcc1_sd BUS 220 KV 
BHADLA_2 
(PG) - BUS 4

POWER
GRID

D For 219 bay 
charging related 
construction work

20/May/2022 16:00 20/May/2022 23:00 220 kV 
Main Bus-I 
& II in 
section 2 at 
Bhadla II

PLANNED Approved 20-May-22 19:00 20-May-22 23:00 May be given from 
19:00 Hrs

777 RQ91706 OCC_
194

cpcc1_sd BUS 220 KV 
BHADLA_2 
(PG) - BUS 3

POWER
GRID

D For 219 bay 
charging related 
construction work

20/May/2022 16:00 20/May/2022 23:00 220 kV 
Main Bus-I 
& II in 
section 2 at 
Bhadla II

PLANNED Approved 20-May-22 19:00 20-May-22 23:00 May be given from 
19:00 Hrs

778 RQ91705 OCC_
194

cpcc1_sd BUS 220 KV 
BHADLA_2 
(PG) - BUS 2

POWER
GRID

D For  construction 
work  of  incoming 
400KV ICT -1 bay 
charging

19/May/2022 16:00 19/May/2022 23:00 220 kV 
Main Bus-I 
& II in 
section 1 at 
Bhadla II

PLANNED Approved 19-May-22 19:00 19-May-22 23:00 May be given from 
19:00 Hrs

779 RQ91704 OCC_
194

cpcc1_sd BUS 220 KV 
BHADLA_2 
(PG) - BUS 1

POWER
GRID

D For  construction 
work  of  incoming 
400KV ICT -1 bay 
charging

19/May/2022 16:00 19/May/2022 23:00 220 kV 
Main Bus-I 
& II in 
section 1 at 
Bhadla II

PLANNED Approved 19-May-22 19:00 19-May-22 23:00 May be given from 
19:00 Hrs



780 RQ91591 OCC_
194

cpcc2_sd BUS 220KV  BUS 4 
AT 
HAMIRPUR(P
G)

POWER
GRID

D For verification of 
Zone Tripping 
Logic of Bus-IV .

19/May/2022 15:00 19/May/2022 18:00       Kindly 
Approve.

PLANNED Approved 19-May-22 15:00 19-May-22 18:00

781 RQ91590 OCC_
194

cpcc2_sd BUS 220KV  BUS 3 
AT 
HAMIRPUR(P
G)

POWER
GRID

D For verification of 
Zone Tripping 
Logic of Bus-III.

19/May/2022 11:00 19/May/2022 13:00     Kindly 
Approve.

PLANNED Approved 19-May-22 11:00 19-May-22 13:00

782 RQ91589 OCC_
194

cpcc2_sd BUS 220KV  BUS 2 
AT 
HAMIRPUR(P
G)

POWER
GRID

D For verification of 
Zone Tripping 
Logic of Bus-II .

18/May/2022 11:00 18/May/2022 16:00   Kindly 
Approve.

PLANNED Approved 18-May-22 11:00 18-May-22 16:00

783 RQ91887 OCC_
194

cpcc3_sd BUS 220KV  BUS 2 
AT 
SOHAWAL(PG
)

POWER
GRID

D AMP work 11/May/2022 10:00 11/May/2022 18:00 PLANNED Approved 11-May-22 10:00 11-May-22 18:00

784 RQ91886 OCC_
194

cpcc3_sd BUS 220KV  BUS 1 
AT 
SOHAWAL(PG
)

POWER
GRID

D  AMP work 10/May/2022 10:00 10/May/2022 18:00 PLANNED Approved 10-May-22 10:00 10-May-22 18:00

785 RQ91724 OCC_
194

cpcc1_sd BUS 220 KV  
FATEHGARH_I
I(PG) - BUS 4

POWER
GRID

D For construction 
related works TBC 
Bay 
Commissioning

06/May/2022 16:00 11/May/2022 23:00 PLANNED Approved 06-May-22 19:00 11-May-22 23:00 May be given from 
19:00 Hrs;No 
generation 
evacuation 
constraint as 
confirmed by PG

786 RQ91726 OCC_
194

cpcc1_sd BUS 220 KV  
FATEHGARH_I
I(PG) - BUS 2

POWER
GRID

D For construction 
related works TBC 
Bay 
Commissioning

06/May/2022 16:00 11/May/2022 23:00 PLANNED Approved 06-May-22 19:00 11-May-22 23:00 May be given from 
19:00 Hrs;No 
generation 
evacuation 
constraint as 
confirmed by PG

787 RQ91925 OCC_
194

cpcc2_sd BUS 220KV  BUS 2 
AT 
NALLAGARH(
PG)

POWER
GRID

D  For AMP Works 06/May/2022 09:00 06/May/2022 17:00     Kindly 
Approve.

PLANNED Approved 06-May-22 09:00 06-May-22 17:00

788 RQ91924 OCC_
194

cpcc2_sd BUS 220KV  BUS 1 
AT 
NALLAGARH(
PG)

POWER
GRID

D For AMP Works 05/May/2022 09:00 05/May/2022 17:00   Kindly 
Approve.

PLANNED Approved 05-May-22 09:00 05-May-22 17:00

789 RQ91729 OCC_
194

cpcc1_sd BUS 220 KV 
BHADLA(PG) - 
 BUS 4

POWER
GRID

D For AMP work 04/May/2022 08:00 05/May/2022 18:00 PLANNED Approved 04-May-22 19:00 05-May-22 18:00 May be given from 
19:00 Hrs

790 RQ91152 OCC_
194

cpcc3_sd BUS 220KV  BUS 1 
AT 
ALLAHABAD(P
G)

POWER
GRID

D FOR ISOLATOR 
ALIGNMENT OF 
BUS A ISOLATORS 
OF 206 BAY & 207 
BAY

02/May/2022 10:00 02/May/2022 18:00 PLANNED Approved 02-May-22 10:00 02-May-22 18:00



791 RQ91378 OCC_
194

cpcc3_sd BUS 220KV  BUS 2 
AT 
SITARGANJ(P
G)

POWER
GRID

D  AMP work 02/May/2022 09:00 02/May/2022 18:00 PLANNED Approved 02-May-22 09:00 02-May-22 18:00

792 RQ91728 OCC_
194

cpcc1_sd BUS 220 KV 
BHADLA(PG) - 
 BUS 3

POWER
GRID

D For AMP work 02/May/2022 08:00 03/May/2022 18:00 PLANNED Approved 02-May-22 19:00 03-May-22 18:00 May be given from 
19:00 Hrs

793 RQ91725 OCC_
194

cpcc1_sd BUS 220 KV  
FATEHGARH_I
I(PG) - BUS 1

POWER
GRID

D For construction 
related works TBC 
Bay 
Commissioning

01/May/2022 16:00 05/May/2022 23:00 PLANNED Approved 01-May-22 19:00 05-May-22 23:00 May be given from 
19:00 Hrs;No 
generation 
evacuation 
constraint as 
confirmed by PG

794 RQ91727 OCC_
194

cpcc1_sd BUS 220 KV  
FATEHGARH_I
I(PG) - BUS 3

POWER
GRID

D For construction 
related works TBC 
Bay 
Commissioning

01/May/2022 16:00 05/May/2022 23:00 PLANNED Approved 01-May-22 19:00 05-May-22 23:00 May be given from 
19:00 Hrs;No 
generation 
evacuation 
constraint as 
confirmed by PG

795 RQ91940 OCC_
194

cpcc2_sd BUS 220KV  BUS 2 
AT 
WAGOORA(P
G)

POWER
GRID

D "Installation of 
Polymer Post 
Insulator for 
maintaining 
Clearance "

01/May/2022 09:00 01/May/2022 17:30   Kindly 
Approve.

PLANNED Approved 01-May-22 09:00 01-May-22 17:30

796 RQ91136 OCC_
194

antagas_sd BUS 220KV  BUS 1 
AT ANTA(NT)

NTPC D Annual GT1 Bay 
Maintenance 
work Main Bus-1 
Isolator checking

10/May/2022 08:00 10/May/2022 18:00 Main Bus 1 
shutdown 
required

PLANNED Approved 10-May-22 08:00 10-May-22 18:00

797 RQ91135 OCC_
194

antagas_sd BUS 220KV  BUS 2 
AT ANTA(NT)

NTPC C Annual GT1 Bay 
Maintenance 
work for CB 
testing and Main 
Bus-2 Isolator 
checking

09/May/2022 08:00 10/May/2022 18:00 Bus-2 
Shutdown 
required

PLANNED Approved 09-May-22 08:00 10-May-22 18:00

798 RQ91342 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

132 KV 
BALIA(PG)-
SIKANDARPU
R(UP) (UP) 
CKT-1

UPPTCL D Insulator string 
replacement in s/s 

10/May/2022 09:00 10/May/2022 18:00 PLANNED Approved 10-May-22 09:00 10-May-22 18:00

799 RQ91343 OCC_
194

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

132 KV 
BALIA(PG)-
BANSDIH(UP) 
(UP) CKT-1

UPPTCL D Insulator string 
replacement in s/s 

09/May/2022 09:00 09/May/2022 18:00 PLANNED Approved 09-May-22 09:00 09-May-22 18:00



800 RQ91946 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

132 KV 
HIRANAGAR(P
DD)-
SEWA_2(NH) 
(PG) CKT-2

POWER
GRID

D For tightening of 
Arcing Horn of all 
towers.

09/May/2022 10:00 19/May/2022 18:00     Kindly 
Approve.

PLANNED Approved 09-May-22 10:00 19-May-22 18:00

801 RQ91945 OCC_
194

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

132 KV 
HIRANAGAR(P
DD)-
SEWA_2(NH) 
(PG) CKT-1

POWER
GRID

D For tightening of 
Arcing Horn of all 
towers.

09/May/2022 10:00 19/May/2022 18:00   Kindly 
Approve.

PLANNED Approved 09-May-22 10:00 19-May-22 18:00

802 RQ91379 OCC_
194

cpcc3_sd BUS 132 KV 
SITARGANJ(P
G) - BUS 1

POWER
GRID

D AMP work 01/May/2022 09:00 01/May/2022 18:00 PLANNED Approved 01-May-22 09:00 01-May-22 18:00

803 RQ91599 OCC_
194

cpcc2_sd BR/BSR/
MSC/M
SR

25 MVAR 
BUS 
REACTOR NO 
2 AT 220 KV 
JALANDHAR(P
G)

POWER
GRID

D OIL SAMPLING OF 
NEW ELEMENT CT 

04/May/2022 12:00 04/May/2022 13:00     Kindly 
Approve.

PLANNED Approved 04-May-22 12:00 04-May-22 13:00

804 RQ91598 OCC_
194

cpcc2_sd BR/BSR/
MSC/M
SR

25 MVAR 
BUS 
REACTOR NO 
1 AT 220 KV 
JALANDHAR(P
G)

POWER
GRID

D OIL SAMPLING OF 
NEW ELEMENT CT 

04/May/2022 10:00 04/May/2022 11:00   Kindly 
Approve.

PLANNED Approved 04-May-22 10:00 04-May-22 11:00

805 RQ91881 OCC_
194

cpcc1_sd BAY 203 MAIN 
BAY - 
400/220 KV 
315 MVA ICT 
3 AT 
BAWANA(DV) 
 
(POWERGRID)

POWER
GRID

C ABB BREAKER 
OVERHAULLING

23/May/2022 08:00 30/May/2022 18:00 PLANNED Approved 23-May-22 08:00 30-May-22 18:00



806 RQ91877 OCC_
194

cpcc1_sd BAY 212 MAIN 
BAY - 220 KV 
RAPS_B(NP)-
DEBARI(RS) 
(PG) CKT-1 
AT 
DEBARI(RS)

POWER
GRID

C OVERHAULING OF 
MAIN BAY CIRCUIT 
BREAKER ,LINE 
REMAIN IN 
SERVICE 
THROUGH 
TRANSFER BUS 
CIRCUIT BREAKER 
AT  DEBARI  END/ 
RRVPNL  DEBARI 
(UDAIPUR ) 
AUTORECLOSE 
WILL BE OUT OF 
SERVICE DURING 
LINE REMAIN IN 
SERVICE WITH 
TRANSFER BUS CB

23/May/2022 08:00 28/May/2022 18:00 PLANNED Approved 23-May-22 08:00 28-May-22 18:00

807 RQ91876 OCC_
194

cpcc1_sd BAY 208 MAIN 
BAY - 220 KV 
RAPS_B(NP)-
CHITTORGAR
H(RS) (PG) 
CKT-1 AT 
CHITTORGAR
H(RS)

POWER
GRID

C OVERHAULING OF 
MAIN BAY CIRCUIT 
BREAKER ,LINE 
REMAIN IN 
SERVICE 
THROUGH 
TRANSFER BUS 
CIRCUIT BREAKER 
AT  CHITTORGARH 
END/ RRVPNL 
(CHANDERIYA ) 
AUTORECLOSE 
WILL BE OUT OF 
SERVICE DURING 
LINE REMAIN IN 
SERVICE WITH 
TRANSFER BUS CB

16/May/2022 08:00 21/May/2022 18:00 PLANNED Approved 16-May-22 08:00 21-May-22 18:00



808 RQ91875 OCC_
194

cpcc1_sd BAY 209 MAIN 
BAY - 220 KV 
RAPS_B(NP)-
CHITTORGAR
H(RS) (PG) 
CKT-2 AT 
CHITTORGAR
H(RS)

POWER
GRID

C OVERHAULING OF 
MAIN BAY CIRCUIT 
BREAKER ,LINE 
REMAIN IN 
SERVICE 
THROUGH 
TRANSFER BUS 
CIRCUIT BREAKER 
AT  CHITTORGARH 
END/ RRVPNL 
(CHANDERIYA ) 
AUTORECLOSE 
WILL BE OUT OF 
SERVICE DURING 
LINE REMAIN IN 
SERVICE WITH 
TRANSFER BUS CB

09/May/2022 08:00 14/May/2022 18:00 PLANNED Approved 09-May-22 08:00 14-May-22 18:00

809 RQ91930 OCC_
194

cpcc2_sd SVC/ST
ATCOM

STATCOM No 
1(-
100/+100MV
AR) at 400 KV 
Nallagarh(PG)

POWER
GRID

D Yearly AMP works 
of STATCOM I&II, 
coupling 
Transformer, 
ZigZag 
Transformer, 
Auxiliary 
Transformer, MV 
Bus, and its 
auxiliaries etc.

12/May/2022 09:00 12/May/2022 17:00   Kindly 
Approve.

PLANNED Approved 12-May-22 09:00 12-May-22 17:00

810 RQ91931 OCC_
194

cpcc2_sd SVC/ST
ATCOM

STATCOM No 
2(-
100/+100MV
AR) at 400 KV 
Nallagarh(PG)

POWER
GRID

D Yearly AMP works 
of STATCOM I&II, 
coupling 
Transformer, 
ZigZag 
Transformer, 
Auxiliary 
Transformer, MV 
Bus, and its 
auxiliaries etc.

12/May/2022 09:00 12/May/2022 17:00     Kindly 
Approve.

PLANNED Approved 12-May-22 09:00 12-May-22 17:00

811 RQ91928 OCC_
194

cpcc2_sd SVC/ST
ATCOM

STATCOM No 
1(-
100/+100MV
AR) at 400 KV 
Nallagarh(PG)

POWER
GRID

D Yearly AMP works 
of STATCOM I&II, 
coupling 
Transformer, 
ZigZag 
Transformer, 
Auxiliary 
Transformer, MV 
Bus, and its 
auxiliaries etc.

11/May/2022 09:00 11/May/2022 17:00 Kindly 
approve

PLANNED Approved 11-May-22 09:00 11-May-22 17:00



812 RQ91929 OCC_
194

cpcc2_sd SVC/ST
ATCOM

STATCOM No 
2(-
100/+100MV
AR) at 400 KV 
Nallagarh(PG)

POWER
GRID

D Yearly AMP works 
of STATCOM I&II, 
coupling 
Transformer, 
ZigZag 
Transformer, 
Auxiliary 
Transformer, MV 
Bus, and its 
auxiliaries etc.

11/May/2022 09:00 11/May/2022 17:00 Kindly 
approve

PLANNED Approved 11-May-22 09:00 11-May-22 17:00

813 RQ91926 OCC_
194

cpcc2_sd SVC/ST
ATCOM

STATCOM No 
1(-
100/+100MV
AR) at 400 KV 
Nallagarh(PG)

POWER
GRID

D Yearly AMP works 
of STATCOM I&II, 
coupling 
Transformer, 
ZigZag 
Transformer, 
Auxiliary 
Transformer, MV 
Bus, and its 
auxiliaries etc.

10/May/2022 09:00 10/May/2022 18:00 For AMP 
Works

PLANNED Approved 10-May-22 09:00 10-May-22 18:00

814 RQ91927 OCC_
194

cpcc2_sd SVC/ST
ATCOM

STATCOM No 
2(-
100/+100MV
AR) at 400 KV 
Nallagarh(PG)

POWER
GRID

D Yearly AMP works 
of STATCOM I&II, 
coupling 
Transformer, 
ZigZag 
Transformer, 
Auxiliary 
Transformer, MV 
Bus, and its 
auxiliaries etc.

10/May/2022 09:00 10/May/2022 18:00 For AMP 
Works

PLANNED Approved 10-May-22 09:00 10-May-22 18:00



Sl No
outages 

proposed in
Name of Requesting 

Agency
Name of Elements         From To Basis Reason Remarks (If Any) S/d Status NRPC Remarks

1 WRPC MPSEB 220KV-MALANPUR-AURIYA-1 5/May/22 9:00 5/May/22 17:00 D FOR LINE MAINTENANCE WORK approved subject to NTPC consent
2 WRPC MPSEB 220KV-MEHGAON-AURIYA-1 10/May/22 9:00 10/May/22 17:00 D FOR LINE MAINTENANCE WORK approved subject to NTPC consent

3 WRPC MPSEB 220KV-NEPANIYA-BHANPURA-1 11/May/22 8:00 11/May/22 18:00 D FOR LINE MAINTENANCE WORK approved Rajasthan gave consent

4 WRPC MPSEB 132KV-SABALGARH-SHEOPUR + TAP TO KANDHAR 17/May/22 9:00 17/May/22 17:00 D FOR LINE MAINTENANCE WORK approved Rajasthan gave consent

5 WRPC MPSEB 220KV-BHANPURA-MODAK-1 19/May/22 8:00 19/May/22 18:00 D FOR LINE MAINTENANCE WORK
NR  drawal restriction required up to 
150 MW(max)

approved
Rajasthan drawal restriction required up 
to 150 MW(max). Subject to rajasthan 
consent

6 WRPC MPSEB 220KV-SUWASARA-NEPANIYA-1 21/May/22 8:00 21/May/22 18:00 D FOR LINE MAINTENANCE WORK
NR  drawal restriction required up to 
150 MW(max)

approved
Rajasthan drawal restriction required up 
to 150 MW(max). Subject to rajasthan 
consent

7 WRPC MPSEB 220KV-SUWASARA-BHANPURA-1 24/May/22 8:00 24/May/22 18:00 D FOR LINE MAINTENANCE WORK
NR  drawal restriction required up to 
150 MW(max)

approved
Rajasthan drawal restriction required up 
to 150 MW(max). Subject to rajasthan 
consent

8 WRPC MPSEB 220KV-BHANPURA-RANPUR 27/May/22 8:00 27/May/22 18:00 D FOR LINE MAINTENANCE WORK
NR  drawal restriction required up to 
150 MW(max)

approved
Rajasthan drawal restriction required up 
to 150 MW(max). Subject to rajasthan 
consent

Outages proposed in other RPCs requiring NRPC approval



S.No. Voltage
Line/Equipment Names as per NRLDC 

Nomenculture
From Date From Time To Date To Time Basis Reason System Agency S/d Status OCC Remarks

1 500KV 500 KV HVDC MAHINDERGARH(APL)-ADANI 
MUNDRA(APL) (ATIL) CKT-1

1/May/22 8:00 31/May/22 18:30 Daily HOTLINE WASHING WORK. No outage required. 
Work will be carried out online.

ATIL-ADANI ATIL-ADANI approved

2 500KV 500 KV HVDC MAHINDERGARH(APL)-ADANI 
MUNDRA(APL) (ATIL) CKT-2

1/May/22 8:00 31/May/22 18:30 Daily HOTLINE WASHING WORK. No outage required. 
Work will be carried out online.

ATIL-ADANI ATIL-ADANI approved

3 500KV
500 KV HVDC MAHINDERGARH(APL)-ADANI 
MUNDRA(APL) (ATIL) CKT-2

15/May/22 8:00 31/May/22 18:30 Daily
OPGW REPLACEMENT WORK (replacement of 
old earthwire with OPGW). No outage required. 
Work will be carried out in RVO block mode.

ATIL-ADANI ATIL-ADANI

approved
no power order 
restriction

Scheduled Outage Proposal for May 2022 - NRPC System



Voltage 
level

Name From To From To

1 400 kV

400KV Bus Transfer 
Bay at Bareilly

A 23.05.2022 23.05.2022 9:00 17:00:00 PM for preventive maintenace Daily approved

S/d Status
OCC 

Remarks
Daily/Continous 

bais

Proposed Shutdown for the Month of May, 2022

Not Found in Portal

S.No.
Detail of transmission element Category to which 

transmission element belong 
(A/B/C)

Date Timings
Purpose



DATE TIME DATE TIME

1
POWERGRID,

NR3
765kV Varanasi Fatehpur 

POWER 
GRID

1 INTRA CONTINOUS
Diversion work due to 
construction of Ganga 
expressway of UPEIDA

5/10/2022 8:00 5/19/2022 19:00 approved

subject to availability 
of all other 765 & 

400 kv lines in ER-NR 
corridor

2
POWERGRID,

ER1
400 KV CHANDWA

NEW 
RANCHI

POWER 
GRID

1 INTRA DAILY 
REPLACEMENT OF INSULATORS 
DAMAGED BY MISCREANTS BY 

ER1.
5/12/2022 9:00 5/12/2022 17:00 approved

ATC Curtailment of 300 
MW.

3
POWERGRID,

ER1
400 KV CHANDWA

NEW 
RANCHI

POWER 
GRID

2 INTRA DAILY
A/R- NON AUTO MODE TO 

FACILITATE S/D WORK OF OTHER 
CKT. ON SAME TOWERS BY ER1.

5/12/2022 9:00 5/12/2022 17:00 approved

4
POWERGRID,

ER1
400 KV CHANDWA

NEW 
RANCHI

POWER 
GRID

2 INTRA DAILY 
REPLACEMENT OF INSULATORS 
DAMAGED BY MISCREANTS BY 

ER1.
5/5/2022 9:00 5/5/2022 17:00 approved

ATC Curtailment of 300 
MW.

5
POWERGRID,

ER1
400 KV CHANDWA

NEW 
RANCHI

POWER 
GRID

1 INTRA DAILY 
A/R- NON AUTO MODE TO 

FACILITATE S/D WORK OF OTHER 
CKT. ON SAME TOWERS BY ER1.

5/5/2022 9:00 5/5/2022 17:00 approved

6
POWERGRID,

ER1
400 KV CHANDWA GAYA

POWER 
GRID

1 INTRA DAILY 
FOR ERECTION OF AP 01 TOWER 

(CHANDWA TO ESSAR LINE)
5/21/2022 8:00 5/21/2022 18:00 approved

ATC Curtailment of 400 
MW.

7
POWERGRID,

WR2
765KV ORAI GWALIOR

POWER 
GRID

1 INTER DAILY 

FOR PRESUMMER 
PREPAREDNESS WORK BY WR2. 
DIA TO BE KEPT OPENED. A/R OF 
765KV SATNA-ORAI AND 765KV 
SATNA-GWALIOR TO BE KEPT IN 

NON AUTO MODE.

5/26/2022 8:00 5/26/2022 19:00 approved

8
POWERGRID,

WR2
765KV ORAI SATNA

POWER 
GRID

1 INTER DAILY 

A/R OF 765KV SATNA-ORAI AND 
765KV SATNA-GWALIOR TO BE 
KEPT IN NON AUTO MODE. TO 

FACILITATE PRESUMMER 
PREPAREDNESS WORK 765KV 

ORAI-GWALIOR CKT I BY WR2 .  

5/26/2022 8:00 5/26/2022 17:00 approved

subject to real time 
consent of UP. May 

be availed on 
Sunday.

(PLANNED SHUT DOWNS)

PGCIL, CPCC (NR-III), 
LUCKNOW

DATE TIME DATE TIME

FORMAT I(A): REQUEST FOR TRANSMISSION ELEMENT OUTAGE TO RPC

( SHUTDOWNS)

INDENTING AGENCY FOR THE MONTH of May`22 DATE DD:MM:YYYY

Remarks

S.N
NAME OF 

REQUESTING 
AGENCY

EQUIPMENT DETAILS DAILY
/ 

CONT
INUO
US

Reason

PROPOSED DATE AND TIME

VOLT 
LEVEL 
(KV)

TO

S/d Status

FORMAT I(B): REQUEST FOR BUS,BAY,ICTs,FACTS,FSCs,SVCs etc  OUTAGE TO RPC

NAME OF 
REQUESTING 

AGENCY

VOLT 
LEVEL 

(KV)

INDENTING AGENCY

S.N.

MAY'22

 NAME OF ELEMENTS
(ICT, B/R, SVC, Bays, 
etc)

OWNER
INTER/ 
INTRA 
REGION

FROM TO

DAILY/ 
CONTINUOU

S
CKT 
ID

REASON

DATE

OWNER

PROPOSED DATE AND TIME

FROM S/S

PGCIL, CPCC (NR-III),Lucknow
FOR THE 
MONTH

LINE DETAILS

TO S/S
INTER/ 
INTRA 

REGION

FROM

DD:MM:YYYY

S/d Status OCC Remarks

OCC 
Remarks

Remarks



1
POWERGRID,

ER1
400KV

 Line Reactor of  400 KV 
SASARAM - ALLAHABAD 

LINE AT SASARAM

POWERGRI
D

INTER
CONTI
NOUS

Overhaulin
g of Y 

phase Pole 
of L/R CB 

BY ER1

5/9/2022 9:00 5/11/2022 18:00 approved

To be 
clubbed with 

over-head 
crossing work 

(2nd & 3rd 
May.)

2
POWERGRID,

NR3
765KV 

 704  Main Bay of  
765KV Varanasi Line #2 

at Kanpur GIS  

POWERGRI
D

INTRA Daily
AMP 

works
5/6/2022 9:00 5/6/2022 17.00 hrs approved

3 POWERGRID,
NR3

220 220KV Bus-1 at 
Fatehpur

POWERGRI
D

INTRA Daily

Pole, BPI 
erection 
and 
Jumpering 
work for 
new Bay 
constructio
n (201 and 
215) at 
765KV 
Fatehpur 
ss.

24.05.2022 9:00 24.05.2022 18:00 approved
subject to UP 

consent

4 POWERGRID,
NR3

220 220KV Bus-2 at 
Fatehpur

POWERGRI
D

INTRA Daily

Pole, BPI 
erection 
and 
Jumpering 
work for 
new Bay 
constructio
n (201 and 
215) at 
765KV 
Fatehpur 
ss.

25.05.2022 9:00 25.05.2022 18:00 approved
subject to UP 

consent



DATE TIME DATE TIME

Kishenpur SS 220 KV KISHENPUR-SARNA Line -1
A

09.05.2022 9:00 10.05.2022 18:00 Daily
AMP Work and Rectification of TowerPeak at Loc No 
LOC-3 & 24  & rectification of Vibration Dampers. approved

subject to 
punjab 

Kishenpur SS 220 KV KISHENPUR-SARNA Line -2
A

09.05.2022 9:00 10.05.2022 18:00 Daily
AMP Work and Rectification of TowerPeak at Loc No 
LOC-3 & 24  & rectification of Vibration Dampers. approved

subject to 
punjab 

Kishenpur SS 220 KV
Udhampur SARNA Line -2 
JKPTCL Line A

09.05.2022 9:00 10.05.2022 18:00 Daily
Rectification of TowerPeak at Loc No LOC-3 & 24.  
Line Crossing. approved

subject to J&K 
consent.

Malerkotla SS 400KV ICT-3 A 23.05.2022 8:00 24.05.2022 18:00 Continuous
Overhauling of 200 KV CB. AMP of 400 & 220 KV bays 
and modification Digital interface (New process bus 
instruments)  wirings. approved

subject to real 
time ICT 
loading

POWERGRID NORTHERN REGION-II

SUBJECT :- Additional S/D REQUEST FOR TRANSMISSION ELEMENTS  PERTAINING TO NR2 for 194th OCC MEETING

S.N.

Details of Transmission Element

Category 
of 

element

DURATION

Daily/ 
Continuous

Reason
Voltage level 

(KV)
NAME OF THE ELEMENT AND 

SUBSTATION

S/d Status OCC RemarksFROM TO



FROM: Sr.DGM-CPCC, New Delhi TO : 
DATE:-09-202113/04/22 Copy: 

S.No.
MODE

DATE TIME DATE TIME

400kV/220Kv Lines

1 400 KV CHITTORGARH(RS)-CHITTORGARH(PG) (PG) CKT-2 PGCIL DAILY 04.05.2022 9:00 14.05.2022 18:00
Tightening of OPGW wire to improve clearance between 
conductor and OPGW in Ckt -1

Only Non auto mode

approved

2 220 KV RAPS_B(NP) DEBARI  (RS ) (PG) CKT #    LINE PGCIL DAILY 26.05.2022 9:00 28.05.2022 18:00
Insertion of one additional glass disk (120KN)in existing 
suspension string of 220kv Rapp-Debari TL approved subject to rajasthan consent

3 220KV D/C SURATGARH-RATANGARH D/C TL RVPNL DAILY 30.05.2022 8:00 31.05.2022 18:00

STRINGING WORK FOR POWER LINE CROSSING OF 
EXISTING STATE OWNED 220KV D/C SURATGARH-
RATANGARH D/C TL BY UNDER CONSTRUCTION TBCB TL 
400KV BIKANER II KHETRI 2*D/C LINE(TWIN HTLS) PART-II. 
(SPAN AP62 & AP 63) approved subject to rajasthan consent

4 132KV S/C SARDARSHAHAR -RATANGARH TL RVPNL DAILY 23.05.2022 8:00 24.05.2022 18:00

STRINGING WORK FOR POWER LINE CROSSING OF 
EXISTING STATE OWNED 132KV S/C SARDARSHAHAR 
RATANGARH TL BY UNDER CONSTRUCTION TBCB TL 
400KV BIKANER II KHETRI 2*D/C LINE(TWIN HTLS) PART-II. 
(SPAN AP61 & AP 62) approved subject to rajasthan consent

5 132KV S/C CHURU -RATANGARH TL RVPNL DAILY 16.05.2022 8:00 17.05.2022 18:00

STRINGING WORK FOR POWER LINE CROSSING OF 
EXISTING STATE OWNED 132KV S/C CHURU RATANGARH 
TL BY UNDER CONSTRUCTION TBCB TL 400KV BIKANER II 
KHETRI 2*D/C LINE(TWIN HTLS) PART-II. (SPAN AP69 & AP 
70) approved subject to rajasthan consent

400KV/220KV Bus

1 400KV Bus-1 Neemrana PGCIL DAILY 09.05.2022 8:00:00 10.05.2022 18:00
400KV Sikar2- Neemrana bay extension commissioning  
work at Neemrana approved

CEA clerance/fullfillment of 
FTC formalities if required

2 400KV Bus-2 Neemrana PGCIL DAILY 11.05.2022 8:00:00 12.05.2022 18:00
400KV Sikar2- Neemrana bay extension commissioning  
work at Neemrana approved

CEA clerance/fullfillment of 
FTC formalities if required

3 400KV Bus-2 at Bhadla-2 PGCIL DAILY 20.04.2022 17:00 20.04.2022 23:00
Shutdown required for commissioning of 
2nd 500MVA, 400/220kV ICT V (HV:444; IV:222) approved

4 400KV Bus-2 at Bhadla-2 PGCIL DAILY 28.04.2022 17:00 29.04.2022 23:00
Shutdown required for commissioning of 400kV Main bay 
441 for upcoming 400kV S/C Line for 550MW NTPC 
Solar Park (Shambhu ki Bhurj) approved

400/220kV Bays 

1 220KV BUS SECTIONLIZER -1 BAY 215 at Bhadla PGCIL DAILY 05.05.2022 19:00 06.05.2022 04:00 FOR AMP WORK approved

2 220KV BUS SECTIONLIZER -2 BAY 216 at Bhadla PGCIL DAILY 06.05.2022 19:00 07.05.2022 04:00 FOR AMP WORK approved

3 400KV future line M/BAY 424 at Fatehgarh-2 S/s PGCIL DAILY

01.05.2022 17:00 05.05.2022

5:00 For construction of 400 kV Fatehgarh-3 line

approved
CEA clerance/fullfillment of 
FTC formalities if required

4
400KV future line T/BAY 423 at Fatehgarh-2 S/s PGCIL DAILY

01.05.2022 17:00 05.05.2022

5:00 For construction of 400 kV Fatehgarh-3 line

approved
CEA clerance/fullfillment of 
FTC formalities if required

S/d Status OCC Remarks

LIST OF ADDITONAL SHUTDOWNs PROPOSED FOR APPROVAL IN  OCC-194 MEETING
(PLANNED SHUTDOWNS)

SE(OPN), NRPC, N DELHI
Sr.GM (SO-1), NRLDC

Following Additional S/D are required during the month of MAY, 2022 for 194th OCC. Kindly accord your approval so that site mobilisation may be arranged accordingly.

RemarksFROM TOELEMENTS OWNER

DURATION 

PURPOSE
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