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भारत सरकार 
Government of India 

िव᳒तु मंᮢ ालय 
Ministry of Power 

उᱫर ᭃेᮢ ीय िव᳒ुत सिमित 
Northern Regional Power Committee 

सं.:उ.ᭃे.िव.स./ᮧचालन/106/01/2022/6564-6605  ᳰदनांक: 27.07.2022 

िवषय: उᱫर ᭃेᮢ ीय िव᳒तु सिमित कᳱ ᮧचालन सम᭠वय उप- सिमित कᳱ 197 वी बठैक मᱶ ᭭वीकृत आऊटेज 
कायᭅᮓम कᳱ सूची I 

Subject: Outage programme approved in 197th OCC Meeting. 

िव᳒ुत् उ᭜पादन कंपिनयᲂ व पारेषण लाइसᱶस धारकᲂ ᳇ारा उ᭜पादन इकाइयᲂ व पारेषण तंᮢ के ᮧ᭭तािवत 
आऊटेज कायᭅᮓमᲂ को ᳰदनांक 21.07.2022 मᱶ आयोिजत ᮧचालन सम᭠वय उप- सिमित कᳱ 197 वी बैठक मᱶ 
चचाᭅ करने के प᳟ात आऊटेज कायᭅᮓम कᳱ ᭭वीकृत सूची को उᱫर ᭃेᮢीय िव᳒ुत सिमित के वेब पोटᭅल पर 
उपल᭣ध ᳰकया गया ह ैI सभी आऊटेज कायᭅᮓम संभािवत ह ᱹएवं वा᭭तिवक काल मᱶ िᮕड कᳱ ि᭭तिथ के अनुᱨप 
ᮧभावी हᲂगे I ᳰकसी ᮧकार कᳱ ᮢुᳯट होने पर दो कायᭅ ᳰदवसᲂ के भीतर हमᱶ सूिचत करने का क᳥ करᱶ I 

The outage programme of Generating Units and Transmission Lines proposed 
by Generating Companies and Transmission Licensees were discussed in the 197th

OCC meeting held on 21.07.2022 and the approved list of outages program has been 
uploaded on NRPC web portal. All outage programmes are approved tentatively 
subject to real time grid conditions. Discrepancy, if any may kindly be intimated 
within two working days. 

(सौिमᮢ मजमूदार) 
अधीᭃण अिभयतंा (ᮧचालन) 

सेवा मᱶ, 
ᮧचालन सम᭠वय उप- सिमित के सभी सद᭭य I 

-sd-



Sr No Reference 
 Number

OCC 
Num
ber

Name of 
Requesting 
Agency

Element 
Type

Element Name Owner Daily/ 
Continous

Reason Requested 
From Date

Requested 
From Time

Requested To 
Date

Requested 
To Time

Requester 
Remarks

Request 
Type

Shutdown 
Status

Approved 
From Date

Approved 
From Time

Approved 
To Date

Approved 
To Time

OCC Remarks

1 RQ99731 OCC_
197

ntpcncr_sd GENERA
TING 
UNIT

500 MW 
RIHAND-I  
STPS - UNIT 2

NTPC C Boiler+Generator+
FGD Installation

22/Aug/2022 08:00 25/Sep/2022 18:00 PLANNED Approved 22-Aug-22 08:00 25-Sep-22 18:00 provisionally 
Approved, final call 
in next OCC-before 
20 Aug

2 RQ99529 OCC_
197

ntpcos_sd GENERA
TING 
UNIT

210 MW 
UNCHAHAR II 
TPS - UNIT 1

NTPC C  Boiler +Turbine+ 
Turbine RLA+ 
Generator

26/Aug/2022 00:00 29/Sep/2022 18:00 PLANNED Rejected OCC forum has 
Rejected , may be 
taken in next occ. 

3 RQ99905 OCC_
197

ntpcos_sd GENERA
TING 
UNIT

200 MW 
SINGRAULI 
STPS - UNIT 1

NTPC C  Boiler + Gen + LPT 
+ All Bearings  
inspection

22/Aug/2022 00:00 01/Oct/2022 23:50 PLANNED Approved 22-Jul-22 00:00 30-Aug-22 23:50 MS NRPC has 
allowed s/d due to 
emergency situation

4 RQ99907 OCC_
197

ntpcos_sd GENERA
TING 
UNIT

200 MW 
SINGRAULI 
STPS - UNIT 5

NTPC C  Boiler + Gen + LPT 
+ All Bearings  
inspection

01/Aug/2022 00:00 14/Aug/2022 18:00 actual s/d 
proposed 
from 
20.07.22-
14.08.22 for 
25 days

PLANNED Rejected OCC forum has 
Rejected.

5 RQ99530 OCC_
197

ntpcos_sd GENERA
TING 
UNIT

154.51 MW 
DADRI GPS - 
UNIT 6

NTPC C  Boiler + LPT insitu 
inspection MPI, 
PAUT+CC 
Mdification + All 
Bearings  
inspection

05/Aug/2022 00:00 08/Sep/2022 23:00 PLANNED Rejected Review in next occ.

APPROVED OUTAGE PROGRAM OF 197th OCC



6 RQ99987 OCC_
197

ntpcos_sd GENERA
TING 
UNIT

111.19 MW 
AURAIYA GPS 
- UNIT 4

NTPC C mandatory 
inspection after 
8500 VOH-for CI 
Inspection

01/Aug/2022 08:00 31/Aug/2022 18:00 actual 00.00 
Hrs of 
25.07.2022-
24.00 Hrs of 
31.07.2022

PLANNED Approved 25-Jul-22 08:00 30-Jul-22 18:00 Approved due to 
mandaroty 
inspection

7 RQ99952 OCC_
197

ntpcos_sd GENERA
TING 
UNIT

110 MW 
TANDA TPS - 
UNIT 4

NTPC C capital over haul 20/Aug/2022 08:00 28/Sep/2022 18:00 PLANNED Approved 20-Aug-22 08:00 28-Sep-22 18:00 Provisionally 
Approved.Final Call 
may be taken in 
next OCC after 
restoration of 
Singrauli#1

8 RQ99917 OCC_
197

rappc_sd GENERA
TING 
UNIT

200 MW 
RAPS-A - 
UNIT 2

NPCIL C Enmasse boiler 
hairpins 
replacement as 
per AERB 
requirement

15/Aug/2022 01:00 14/Nov/2022 18:00 As per LGBR PLANNED Approved 30-Aug-22 01:00 29-Nov-22 18:00 Provisionally 
Approved.Final Call 
may be taken in 
next OCC

9 RQ99707 OCC_
197

apl_sd HVDC 
LINE 
CIRCUIT

500 KV HVDC 
MAHINDERG
ARH(APL)-
ADANI 
MUNDRA(APL
) (ATIL) CKT-1

POWER
GRID

D HOTLINE 
WASHING WORK. 
No outage 
required. Work 
will be carried out 
online.

01/Aug/2022 08:00 31/Aug/2022 18:00 HOTLINE 
WASHING 
WORK. No 
outage 
required. 
Work will 
be carried 
out online.

PLANNED Approved 01-Aug-22 08:00 31-Aug-22 18:00 Subjected to WRPC 
approval

10 RQ99708 OCC_
197

apl_sd HVDC 
LINE 
CIRCUIT

500 KV HVDC 
MAHINDERG
ARH(APL)-
ADANI 
MUNDRA(APL
) (ATIL) CKT-2

POWER
GRID

D HOTLINE 
WASHING WORK. 
No outage 
required. Work 
will be carried out 
online.

01/Aug/2022 08:00 31/Aug/2022 18:00 HOTLINE 
WASHING 
WORK. No 
outage 
required. 
Work will 
be carried 
out online.

PLANNED Approved 01-Aug-22 08:00 31-Aug-22 18:00 Subjected to WRPC 
approval

11 RQ99709 OCC_
197

apl_sd HVDC 
LINE 
CIRCUIT

500 KV HVDC 
MAHINDERG
ARH(APL)-
ADANI 
MUNDRA(APL
) (ATIL) CKT-2

POWER
GRID

D OPGW 
REPLACEMENT 
WORK 
(replacement of 
old earthwire with 
OPGW). No 
outage required. 
Work will be 
carried out in RVO 
block mode.

01/Aug/2022 08:00 31/Aug/2022 18:00 OPGW 
REPLACEME
NT WORK 
(replacemen
t of old 
earthwire 
with 
OPGW). No 
outage 
required. 
Work will 
be carried 
out in RVO 
block mode.

PLANNED Approved 01-Aug-22 08:00 31-Aug-22 18:00 Subjected to WRPC 
approval

12 RQ99794 OCC_
197

singrauli_s
d

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SINGRAULI(N
T)-
VINDHYACHA
L(PG) (PG) 
CKT-2

POWER
GRID

C BREAKER R&M 08/Aug/2022 08:00 09/Aug/2022 18:00 LINE WILL 
BE UNDER 
SHUTDOWN

PLANNED Approved May club with Sr.No 
13



13 RQ99791 OCC_
197

singrauli_s
d

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SINGRAULI(N
T)-
VINDHYACHA
L(PG) (PG) 
CKT-2

POWER
GRID

C BREAKER R&M 01/Aug/2022 08:00 07/Aug/2022 18:00 LINE WILL 
BE 
CHARGED 
THROUGH 
TBC

PLANNED Approved 01-Aug-22 08:00 07-Aug-22 18:00 subject to no back 
to back restriction 
at vindhyachal

14 RQ10024
1

OCC_
197

ntpcos_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
AURAIYA(NT)-
MALANPUR(
MP) (PG) 
CKT-1

POWER
GRID

D Annual 
overhauling and 
electrical testing

11/Aug/2022 08:00 12/Aug/2022 18:00 PLANNED Approved 11-Aug-22 08:00 12-Aug-22 18:00 Subjected to WRPC 
approval. Subject to 
NTPC consent

15 RQ10024
0

OCC_
197

ntpcos_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
AURAIYA(NT)-
MEHGAON(M
P) (MPSEB) 
CKT-1

MPSEB D Annual Electrical 
Testing of bay 
equipments

08/Aug/2022 08:00 09/Aug/2022 18:00 PLANNED Approved 08-Aug-22 08:00 09-Aug-22 18:00 Subjected to WRPC 
approval. Subject to 
NTPC consent

16 RQ99764 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
MODAK(RS)-
BHANPURA(
MP) (MPSEB) 
CKT-1

MPSEB C For shifting of 220 
KV Modak- 
Bhanpura line due 
to construction of 
eight lane road 
under Bharatmala 
project as deposit 
work of 
NHAI(under 
supervision of 
RVPN) in the state 
of Rajasthan

01/Aug/2022 08:00 09/Aug/2022 18:00 PLANNED Approved 01-Aug-22 08:00 09-Aug-22 18:00 Subjected to WRPC 
approval

17 RQ99582 OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
BHADLA_2 
(PG)-
FATEHGARH_I
I(PG) (PFTL) 
CKT-1

PFTL D For CSD Fine tune 
and 
Commissioning 
check with Spare 
reactor

02/Aug/2022 16:00 04/Aug/2022 23:00 along with 
L/R

PLANNED Approved 02-Aug-22 17:00 04-Aug-22 23:00 May avail from 
17:00 hrs

18 RQ99577 OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
KOTESHWAR-
MEERUT (PG) 
CKT-2

POWER
GRID

D For FSC Testing 
Work at meerut

02/Aug/2022 08:00 02/Aug/2022 18:00 PLANNED Approved 02-Aug-22 08:00 02-Aug-22 18:00 subject to NLDC 
consent as per real 
time grid condition

19 RQ99575 OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
MOGA-
BHIWANI 
(PG) CKT-1

POWER
GRID

C Railway diversion 
work

01/Aug/2022 08:00 14/Aug/2022 20:00 PLANNED Rejected May avail after High 
NR demand & 
paddy season

20 RQ99578 OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV AGRA-
JHATIKARA 
(PG) CKT-1

POWER
GRID

C NCRTC Diversion 
work 

01/Aug/2022 08:00 14/Aug/2022 18:00 PLANNED Rejected May avail after High 
NR demand season



21 RQ99576 OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
KOTESHWAR-
MEERUT (PG) 
CKT-1

POWER
GRID

D For FSC Testing 
Work at meerut

01/Aug/2022 08:00 01/Aug/2022 18:00 PLANNED Approved 01-Aug-22 08:00 01-Aug-22 18:00 subject to NLDC 
consent as per real 
time grid condition

22 RQ99824 OCC_
197

cpcc3_sd BUS 765KV  BUS 2 
AT ORAI(PG)

POWER
GRID

D AMP works 08/Aug/2022 10:00 08/Aug/2022 18:00 PLANNED Rejected May plan during 
lean demand period.

23 RQ99650 OCC_
197

cpcc1_sd BUS 765 KV  
FATEHGARH_I
I(PG) - BUS 2

POWER
GRID

D Jumpering and 
bay extension 
work by M/s TATA

01/Aug/2022 17:00 04/Aug/2022 23:00 PLANNED Approved 01-Aug-22 17:00 04-Aug-22 23:00

24 RQ99809 OCC_
197

sldcrs_sd BR/BSR/
MSC/M
SR

240 MVAR 
BUS 
REACTOR NO 
2 AT 765 KV 
PHAGI(RS)

POWER
GRID

D QUARTERLY 
MAINTENANCE 
WORK OF 
3x80MVAR Bus 
Reactor-2

25/Aug/2022 08:00 25/Aug/2022 18:00 PLANNED Approved 25-Aug-22 08:00 25-Aug-22 18:00

25 RQ99838 OCC_
197

sldcrs_sd LINE 
REACTO
R

240 MVAR 
NON-
SWITCHABLE 
LR ON 
PHAGI(RS)-
BHIWANI(PG) 
 (PG) CKT-2 
@PHAGI(RS)

POWER
GRID

D QUARTERLY 
MAINTENANCE 
WORK OF 
3x80MVAR Line 
Reactor of 765KV 
Phagi-Bhiwani 
Line-2

24/Aug/2022 08:00 24/Aug/2022 18:00 PLANNED Rejected L/R maintenance 
wotk to be clubbed 
with Line AMP work

26 RQ99837 OCC_
197

sldcrs_sd LINE 
REACTO
R

240 MVAR 
NON-
SWITCHABLE 
LR ON 
PHAGI(RS)-
BHIWANI(PG) 
 (PG) CKT-1 
@PHAGI(RS)

POWER
GRID

D QUARTERLY 
MAINTENANCE 
WORK OF 
3x80MVAR Line 
Reactor of 765KV 
Phagi-Bhiwani 
Line-1

23/Aug/2022 08:00 23/Aug/2022 18:00 PLANNED Rejected L/R maintenance 
wotk to be clubbed 
with Line AMP work

27 RQ99669 OCC_
197

cpcc1_sd LINE 
REACTO
R

240 MVAR 
SWITCHABLE 
LR ON 765 
KV 
BHADLA_2 
(PG)-
FATEHGARH_I
I(PG) (PFTL) 
CKT-1 
@FATEHGAR
H_II(PG)

POWER
GRID

D For CSD Fine tune 
and 
Commissioning 
check with Spare 
reactor

02/Aug/2022 17:00 04/Aug/2022 23:00 PLANNED Approved 02-Aug-22 17:00 04-Aug-22 23:00

28 RQ99668 OCC_
197

cpcc1_sd LINE 
REACTO
R

240 MVAR 
SWITCHABLE 
LR ON 765 
KV 
FATEHGARH_I
I-BHADLA 
(PG) CKT-2 
@FATEHGAR
H_II(PG)

POWER
GRID

D For CSD Fine tune 
and 
Commissioning 
check with Spare 
reactor

01/Aug/2022 08:00 31/Aug/2022 18:00 PLANNED Approved 01-Aug-22 17:00 03-Aug-22 23:00



29 RQ99846 OCC_
197

sldcrs_sd BAY 70752T TIE 
BAY - 765KV 
PHAGI(RS)-
GWALIOR(PG) 
 (UNDEF) 
CKT-2 AND 
765KV ANTA-
PHAGI (RS) 
CKT-2 AT 
PHAGI(RS)

RRVPN
L

D HALF YEARLY 
MAINTENANCE 
WORK OF 
ASSOCITED BAY 
EQUIPMENTS

30/Aug/2022 08:00 30/Aug/2022 18:00 PLANNED Approved 30-Aug-22 08:00 30-Aug-22 18:00

30 RQ99844 OCC_
197

sldcrs_sd BAY 70252B 
MAIN BAY - 
765/400KV 
1500 MVA 
ICT 2 AT 
PHAGI(RS)

RRVPN
L

D HALF YEARLY 
MAINTENANCE 
WORK OF 
ASSOCITED BAY 
EQUIPMENTS

10/Aug/2022 08:00 10/Aug/2022 18:00 PLANNED Approved 10-Aug-22 08:00 10-Aug-22 18:00

31 RQ99843 OCC_
197

sldcrs_sd BAY 70652A 
MAIN BAY - 
765KV 
PHAGI(RS)-
GWALIOR(PG) 
 (UNDEF) 
CKT-1 AT 
PHAGI(RS)

RRVPN
L

D HALF YEARLY 
MAINTENANCE 
WORK OF 
ASSOCITED BAY 
EQUIPMENTS

05/Aug/2022 08:00 05/Aug/2022 18:00 PLANNED Approved 05-Aug-22 08:00 05-Aug-22 18:00

32 RQ99842 OCC_
197

sldcrs_sd BAY 70152T TIE 
BAY - 765KV 
PHAGI(RS)-
BHIWANI(PG) 
 (PG) CKT-2 
AND 
765/400KV 
1500 MVA 
ICT 1 AT 
PHAGI(RS)

RRVPN
L

D HALF YEARLY 
MAINTENANCE 
WORK OF 
ASSOCITED BAY 
EQUIPMENTS

04/Aug/2022 08:00 04/Aug/2022 18:00 PLANNED Approved 04-Aug-22 08:00 04-Aug-22 18:00

33 RQ99841 OCC_
197

sldcrs_sd BAY 70152B 
MAIN BAY - 
765/400KV 
1500 MVA 
ICT 1 AT 
PHAGI(RS)

RRVPN
L

D HALF YEARLY 
MAINTENANCE 
WORK OF 
ASSOCITED BAY 
EQUIPMENTS

02/Aug/2022 08:00 02/Aug/2022 18:00 PLANNED Approved 02-Aug-22 08:00 02-Aug-22 18:00

34 RQ99845 OCC_
197

sldcrs_sd BAY 70552B 
MAIN BAY - 
765 KV 
AJMER(PG)-
PHAGI(RS) 
(PAPTL) CKT-
1 (PAPTL) AT 
765 KV 
PHAGI(RS) 

PAPTL D HALF YEARLY 
MAINTENANCE 
WORK OF 
ASSOCITED BAY 
EQUIPMENTS

12/Aug/2022 08:00 12/Aug/2022 18:00 PLANNED Approved 12-Aug-22 08:00 12-Aug-22 18:00



35 RQ99654 OCC_
197

cpcc1_sd BAY 70552B 
MAIN BAY - 
765 KV 
AJMER(PG)-
PHAGI(RS) 
(PAPTL) CKT-
1 (PAPTL) AT 
765 KV 
PHAGI(RS) 

PAPTL D AMP work 02/Aug/2022 10:00 02/Aug/2022 18:00 PLANNED Approved 02-Aug-22 10:00 02-Aug-22 18:00

36 RQ99835 OCC_
197

sldcup_sd BAY 711 TIE BAY - 
765 KV 
GR.NOIDA_2(
UPC)-HAPUR 
(UP) CKT-1 
(UPPTCL) 
AND 765 KV 
AGRA 
FATEHBAD-
GR.NOIDA_2(
UPC) (UP) 
CKT-1 AT 765 
KV 
GR.NOIDA_2(
UPC) 
(UPPTCL)

UPPTCL C For annual 
maintenance & 
Testing work ( 
There is no load 
interruption as 
load will be feed 
by Tie bay)

06/Aug/2022 08:00 06/Aug/2022 15:00 PLANNED Approved 06-Aug-22 08:00 06-Aug-22 15:00

37 RQ99829 OCC_
197

sldcup_sd BAY 704 MAIN 
BAY - 765KV  
BUS 2 AT 
BARA(UP) 
(UPPTCL) 
AND FUTURE 
AT 765 KV 
BARA(UP) 
(UPPTCL)

UPPTCL C Cable termination 
work in bay no. 
704 CT, CB & for 
SCADA and 
protection work, 
Inserting of new 
BCU card, 
Programming of 
new ICT extension 
in SCADA, 
Operation & 
Signal testing , ICT 
differential, REF 
Stability test etc.

01/Aug/2022 08:00 07/Aug/2022 18:00 This 
shutdown 
was 
approved in 
OCC-196 
but not 
availed due 
to non-
availability 
of material

PLANNED Approved 01-Aug-22 08:00 07-Aug-22 18:00

38 RQ99831 OCC_
197

sldcup_sd BAY 705 TIE BAY - 
765/21 KV 
825 MVA GT 
2 AT 
BARA(UP) 
(UPPTCL) 
AND FUTURE 
AT 765 KV 
BARA(UP) 
(UPPTCL)

UPPTCL C Cable termination 
work in bay no. 
705 CT, CB & for 
SCADA and 
protection work, 
Inserting of new 
BCU card, 
Programming of 
new ICT extension 
in SCADA, 
Operation & 
Signal testing , ICT 
differential, REF 
Stability test etc.

01/Aug/2022 08:00 07/Aug/2022 18:00 This 
shutdown 
was 
approved in 
OCC-196 
but not 
availed due 
to non-
availability 
of material

PLANNED Approved 01-Aug-22 08:00 07-Aug-22 18:00



39 RQ99691 OCC_
197

cpcc1_sd BAY 709 MAIN 
BAY - 
765/400 KV 
1500 MVA 
ICT 3 AT 
MEERUT(PG) 
(POWERGRID)

POWER
GRID

D AMP work 03/Aug/2022 08:00 03/Aug/2022 18:00 PLANNED Approved 03-Aug-22 08:00 03-Aug-22 18:00

40 RQ99694 OCC_
197

cpcc1_sd BAY 710 MAIN 
BAY - 765KV 
MOGA-
MEERUT (PG) 
CKT-1 AT 
MEERUT(PG)

POWER
GRID

C For Preventive 
Inspection of ABB 
make CB and SAS 
Validation Work

03/Aug/2022 08:00 06/Aug/2022 18:00 PLANNED Approved 03-Aug-22 08:00 06-Aug-22 18:00

41 RQ99690 OCC_
197

cpcc1_sd BAY 708 TIE BAY - 
765 KV 
KOTESHWAR-
MEERUT (PG) 
CKT-1 
(POWERGRID) 
 AND 
765/400 KV 
1500 MVA 
ICT 3 AT 
MEERUT(PG) 
AT 765 KV 
MEERUT(PG) 
(POWERGRID)

POWER
GRID

D AMP work 02/Aug/2022 08:00 02/Aug/2022 18:00 PLANNED Approved 02-Aug-22 08:00 02-Aug-22 18:00

42 RQ99688 OCC_
197

cpcc1_sd BAY 707 MAIN 
BAY - 765 KV 
KOTESHWAR-
MEERUT (PG) 
CKT-1 
(POWERGRID) 
 AT MEERUT 
(PG)

POWER
GRID

D AMP work 01/Aug/2022 08:00 02/Aug/2022 18:00 PLANNED Approved 01-Aug-22 08:00 02-Aug-22 18:00

43 RQ99851 OCC_
197

cpcc2_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 2 AT 
MOGA(PG)

POWER
GRID

D For AMP Works. 25/Aug/2022 08:30 25/Aug/2022 18:00 Kindly 
approve

PLANNED Rejected May avail after 
Punjab Paddy seaon.

44 RQ99820 OCC_
197

cpcc3_sd TRANSF
ORMER

765/400 KV 
1000 MVA 
ICT 1 AT 
ORAI(PG)

POWER
GRID

D AMP works 24/Aug/2022 10:00 24/Aug/2022 18:00 PLANNED Approved 24-Aug-22 10:00 24-Aug-22 18:00 ATC Curtailment of 
400 MW

45 RQ99808 OCC_
197

cpcc3_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 2 AT 
BAREILLY_2(P
G)

POWER
GRID

D AMP works 20/Aug/2022 10:00 20/Aug/2022 18:00 PLANNED Approved 20-Aug-22 10:00 20-Aug-22 18:00

46 RQ99850 OCC_
197

cpcc2_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 1 AT 
MOGA(PG)

POWER
GRID

D For AMP Works. 19/Aug/2022 08:30 19/Aug/2022 18:00 Kindly 
approve

PLANNED Rejected May avail after 
Punjab Paddy seaon.



47 RQ99807 OCC_
197

cpcc3_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 1 AT 
BAREILLY_2(P
G)

POWER
GRID

D AMP works 13/Aug/2022 10:00 13/Aug/2022 18:00 PLANNED Approved 13-Aug-22 10:00 13-Aug-22 18:00

48 RQ99800 OCC_
197

cpcc3_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 2 AT 
FATEHPUR(P
G)

POWER
GRID

D AMP works 12/Aug/2022 10:00 12/Aug/2022 18:00 PLANNED Approved 12-Aug-22 10:00 12-Aug-22 18:00

49 RQ99641 OCC_
197

cpcc1_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 1 AT 
BIKANER(PG)

POWER
GRID

D TO TAKE ICT1 B-
PHASE OUT AND 
SPARE ICT TO BE 
USED IN PLACE OF 
B-PHASE

03/Aug/2022 10:00 03/Aug/2022 14:00 PLANNED Approved 03-Aug-22 16:00 03-Aug-22 23:00

50 RQ99642 OCC_
197

cpcc1_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 2 AT 
BIKANER(PG)

POWER
GRID

D TO TAKE ICT2 R-
PHASE IN SERVICE 
(SPARE ICT 
CURRENTLY BEING 
USED IN PLACE OF 
ICT2 R-PHASE

02/Aug/2022 10:00 02/Aug/2022 14:00 PLANNED Approved 02-Aug-22 16:00 02-Aug-22 23:00

51 RQ99646 OCC_
197

cpcc1_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 4 AT  
FATEHGARH_I
I(PG)

POWER
GRID

D For CSD Fine tune 
and 
Commissioning 
check with Spare 
ICT

01/Aug/2022 16:00 03/Aug/2022 23:00 PLANNED Approved 01-Aug-22 17:00 03-Aug-22 23:00 May avail after 
17:00 hrs.

52 RQ99804 OCC_
197

sldcrs_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 3 AT 
PHAGI(RS)

RRVPN
L

D QUARTERLY 
MAINTENANCE 
WORK OF 
3x500MVA ICT-3 
AND ASSOCITED 
BAY EQUIPMENTS

17/Aug/2022 08:00 18/Aug/2022 18:00 PLANNED Approved 17-Aug-22 08:00 18-Aug-22 18:00

53 RQ99532 OCC_
197

stuup_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 2 AT 
HAPUR(UP)

UPPTCL C For the 
Maintenance of 
Transformer Bank 
and Normalization 
of ICT as repaired 
transformer will 
charged at B 
phase in place of 
Spare ICT ( For 
change over and 
after that 24 Hour 
on no load 
charging of 
transformer )

13/Aug/2022 08:00 14/Aug/2022 08:00 PLANNED Approved 13-Aug-22 08:00 14-Aug-22 08:00



54 RQ99623 OCC_
197

stuup_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 1 AT 
AGRA 
FATEHBAD(U
P)

UPPTCL D For charging of 
ICT-1 R- Phase 
unit. At present, 
Spare Phase unit 
is Charged as Y 
Phase. Work is 
delayed by M/s 
GE (OEM) so we 
can't avail June-
2022 shutdown as 
approved in OCC-
195

08/Aug/2022 09:00 08/Aug/2022 18:00 PLANNED Approved 08-Aug-22 09:00 08-Aug-22 18:00

55 RQ99531 OCC_
197

stuup_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 2 AT 
GR.NOIDA_2(
UPC)

UPPTCL C For the 
Maintenance of 
Transformer Bank 
and Normalization 
of ICT as one New 
transformer will 
charged at B 
phase in place of 
Spare ICT ( For 
change over and 
after that 24 Hour 
on no load 
charging of 
transformer )

06/Aug/2022 08:00 07/Aug/2022 08:00 PLANNED Approved 06-Aug-22 08:00 07-Aug-22 08:00

56 RQ10015
2

OCC_
197

indigrid_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PARBATI_2(N
H)-PARBATI 
POOLING 
BANALA(PG) 
(PKTCL) CKT-1

PKTCL,
POWER
GRID

D Line Maintenance 
work

31/Aug/2022 09:00 31/Aug/2022 17:00 Annual 
Maintenanc
e & 
Rectification

PLANNED Rejected May be taken after 
Peak Hydro Season

57 RQ10020
2

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KOLDAM(NT)-
PARBATI 
POOLING 
BANALA(PG) 
(PKTCL) CKT-1

PKTCL,
POWER
GRID

D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

23/Aug/2022 07:00 31/Aug/2022 18:00 Kindly 
approve

PLANNED Rejected Consent denied by 
Indigrid

58 RQ10020
3

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KOLDAM(NT)-
PARBATI 
POOLING 
BANALA(PG) 
(PKTCL) CKT-1

PKTCL,
POWER
GRID

D SD required for 
removal of 
Aviation Globules 
for OPGW 
installation works 
under ULDC 
scheme. Non-auto 
mode is required 
on 400kV 
Nalagarh-Banala 
Ckt-I.

10/Aug/2022 07:00 22/Aug/2022 18:00 Kindly 
approve

PLANNED Rejected May be taken after 
Peak Hydro Season



59 RQ10020
1

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KOLDAM(NT)-
PARBATI 
POOLING 
BANALA(PG) 
(PKTCL) CKT-1

PKTCL,
POWER
GRID

D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/Aug/2022 07:00 09/Aug/2022 18:00 Kindly 
approve

PLANNED Rejected Consent denied by 
Indigrid

60 RQ10020
9

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PARBATI_3(N
H)-PARBATI 
POOLING 
BANALA(PG) 
(PKTCL) CKT-1

PKTCL,
POWER
GRID

D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/Aug/2022 07:00 31/Aug/2022 18:00 Kindly 
approve

PLANNED Rejected Consent denied by 
Indigrid

61 RQ10019
8

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
CHAMERA_2(
NH)-
KISHENPUR(P
G) (PG) CKT-1

POWER
GRID

D For AMP works & 
Protection testing.

31/Aug/2022 09:00 31/Aug/2022 18:00 Kindly 
approve

PLANNED Rejected May be taken after 
Peak Hydro Season

62 RQ99601 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
LUCKNOW(U
P)-
BAREILLY(PG) 
(PG) CKT-1

POWER
GRID

D For Upgradation 
of Bus-Bar 
Protection Panel 
from E/M to 
Numerical Type 
(Connection of CT 
Bus Bar Protection 
Core)

25/Aug/2022 14:00 25/Aug/2022 17:00 PLANNED Approved 25-Aug-22 14:00 25-Aug-22 17:00

63 RQ99599 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SINGRAULI(N
T)-
LUCKNOW(U
P) (PG) CKT-1

POWER
GRID

D For Upgradation 
of Bus-Bar 
Protection Panel 
from E/M to 
Numerical Type 
(Connection of CT 
Bus Bar Protection 
Core)

25/Aug/2022 09:00 25/Aug/2022 12:00 PLANNED Approved 03-Aug-22 09:00 03-Aug-22 12:00 May be taken after 
15 September

64 RQ10018
0

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
HAMIRPUR-
PARBATI 
POOLING 
BANALA (PG) 
CKT-1

POWER
GRID

D For replacement 
of flashed disc 
insulator at Loc no 
43 along with non-
auto mode of 
400kV Amritsar-
Banala ckt-1.

24/Aug/2022 10:00 24/Aug/2022 16:00 Kindly 
approve

PLANNED Rejected May be taken after 
Peak Hydro Season

65 RQ99979 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SHREE 
CEMENT(SCL)
-MERTA(RS) 
(PG) CKT-1

POWER
GRID

D QUARTERLY  
MAINT.WORK OF 
BAY & 
EQUIPMENTS

24/Aug/2022 08:00 24/Aug/2022 18:00 PLANNED Rejected PG denied 
consent;Maint. may 
be done during 
opportunity 
Shutdown

66 RQ10019
7

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KISHENPUR-
SAMBA (PG) 
CKT-1

POWER
GRID

D For AMP works & 
Protection testing 
along with non-
auto mode on 
400kV Kishenpur-
Samba ckt-2.

23/Aug/2022 09:00 23/Aug/2022 18:00 Kindly 
approve

PLANNED Approved 23-Aug-22 09:00 23-Aug-22 18:00



67 RQ10024
2

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KISHENPUR-
NEWWANPO
H (PG) CKT-3

POWER
GRID

C Shutdown 
required for 
rectification of 
damaged X-arm at 
loc 288  which got 
damged due to 
heavy snowfall in 
2019 alongwith 
non auto of 400 
KV Kishenpur-
Wanpoh-4.

23/Aug/2022 09:00 27/Aug/2022 18:00 PLANNED Approved 23-Aug-22 09:00 27-Aug-22 18:00 subject to real time 
condition

68 RQ10007
1

OCC_
197

sldcdv_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAWANA 
CCGTB(DTL)-
BAHADURGA
RH(PG) (PG) 
CKT-1

POWER
GRID

C preventive mtc 
and testing of Bay 
equipments.

23/Aug/2022 09:00 24/Aug/2022 18:00 PLANNED Approved 23-Aug-22 09:00 24-Aug-22 18:00 Delhi consented 
subjec to 400kV 
interconnector 
needs to closed .

69 RQ10018
8

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
LUDHIANA-
JALANDHAR 
(PG) CKT-1

POWER
GRID

D For Line Bay AMP 
Works.

16/Aug/2022 10:00 16/Aug/2022 14:00 Kindly 
approve

PLANNED Approved 16-Aug-22 10:00 16-Aug-22 14:00

70 RQ10007
0

OCC_
197

sldcdv_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAWANA 
CCGTB(DTL)-
BHIWANI(PG) 
 (PG) CKT-1

POWER
GRID

C preventive mtc 
and testing of Bay 
equipments.

09/Aug/2022 09:00 10/Aug/2022 18:00 PLANNED Approved 09-Aug-22 09:00 10-Aug-22 18:00 Delhi consented 
subjec to 400kV 
interconnector 
needs to closed .

71 RQ99763 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KANPUR(PG)-
PANKI(UP) 
(PG) CKT-1

POWER
GRID

D Replacement of R 
Phase Jumper of 
standard Isolator 
& Bay tightening.

06/Aug/2022 08:00 06/Aug/2022 17:00 PLANNED Approved 06-Aug-22 08:00 06-Aug-22 17:00

72 RQ99981 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KOTA(PG)-
MERTA(RS) 
(PG) CKT-1

POWER
GRID

D QUARTERLY  
MAINT.WORK OF 
BAY & 
EQUIPMENTS

05/Aug/2022 08:00 05/Aug/2022 18:00 PLANNED Rejected PG denied 
consent;Maint. may 
be done during 
opportunity 
Shutdown

73 RQ99752 OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAHADURGA
RH-SONIPAT 
(PG) CKT-2

POWER
GRID

D FOR AMP WORKS 03/Aug/2022 10:00 03/Aug/2022 18:00 PLANNED Approved 03-Aug-22 10:00 03-Aug-22 18:00

74 RQ10001
0

OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHIWADI-
HISSAR (PG) 
CKT-3

POWER
GRID

D For TL AMP work 
& Rectification of 
shutdown nature 
defects

03/Aug/2022 08:00 03/Aug/2022 18:00 PLANNED Approved 03-Aug-22 08:00 03-Aug-22 18:00



75 RQ10001
1

OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHIWADI-
HISSAR (PG) 
CKT-2

POWER
GRID

D Non-auto of 
400KV Bhiwadi-
Hisar Ckt-2 
required during 
Shutdown of CKT-
III.

03/Aug/2022 08:00 03/Aug/2022 18:00 PLANNED Approved 03-Aug-22 08:00 03-Aug-22 18:00

76 RQ10001
4

OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MOGA-
HISSAR (PG) 
CKT-1

POWER
GRID

C SS-34 Bypassing 
work- 
commissioning

02/Aug/2022 08:00 03/Aug/2022 18:00 PLANNED Approved 02-Aug-22 08:00 03-Aug-22 18:00 Subject to 
necessary CEA 
clearances/FTC 
clearance.

77 RQ10001
5

OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHIWANI-
HISSAR (PG) 
CKT-1

POWER
GRID

C SS-34 Bypassing 
work- 
commissioning

02/Aug/2022 08:00 03/Aug/2022 18:00 PLANNED Approved 02-Aug-22 08:00 03-Aug-22 18:00 Subject to 
necessary CEA 
clearances/FTc 
clearance.

78 RQ10022
5

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
CHAMBA-
JALANDHAR 
(PG) CKT-1

POWER
GRID

D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/Aug/2022 07:00 31/Aug/2022 18:00 Kindly 
approve

PLANNED Approved 01-Aug-22 07:00 31-Aug-22 18:00

79 RQ10022
6

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
CHAMBA-
JALANDHAR 
(PG) CKT-2

POWER
GRID

D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/Aug/2022 07:00 31/Aug/2022 18:00 Kindly 
approve

PLANNED Approved 01-Aug-22 07:00 31-Aug-22 18:00

80 RQ10015
1

OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ABDULLAPUR
(PG)-
DEEPALPUR(J
HKT) (PG) 
CKT-1

POWER
GRID

D Auto Reclose off is 
required for 
OPGW 
rectification works 
under Fibre Optics 
Communication 
Package 
(Additional 
Requirement) - 
one by one circuit 

01/Aug/2022 07:00 12/Aug/2022 19:00 NON AUTO 
MODE 
ONLY.

PLANNED Approved 01-Aug-22 07:00 12-Aug-22 19:00

81 RQ10014
3

OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
DEEPALPUR(J
HKT)-
BAWANA(DV) 
 (PG) CKT-1

POWER
GRID

D Auto Reclose off is 
required for 
OPGW 
rectification works 
under Fibre Optics 
Communication 
Package 
(Additional 
Requirement) - 
one by one circuit 

01/Aug/2022 07:00 12/Aug/2022 19:00 NON AUTO 
MODE 
ONLY.

PLANNED Approved 01-Aug-22 07:00 12-Aug-22 19:00



82 RQ99614 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV AGRA 
FATEHBAD-
MATHURA 
(UP) CKT-2

UPPTCL D Jumper Tightening 
and Maintenance 
work

30/Aug/2022 10:00 31/Aug/2022 17:00 PLANNED Approved 30-Aug-22 10:00 31-Aug-22 17:00

83 RQ99779 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SARNATH-
AZAMGARH 
(UP) CKT-1

UPPTCL C For installation of 
wave trap and 
commissioning 
and testing of 
PLCC panel at 
400KV Azamgarh-
Sarnath Line. at 
400kV S/S 
Azamgarh

29/Aug/2022 10:00 30/Aug/2022 18:00 PLANNED Rejected deferred to next occ

84 RQ99622 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ANPARA-
OBRA_B (UP) 
CKT-1

UPPTCL D Disc Cleaning, 
Jumper tightening 
,Conductor 
tightening etc.

29/Aug/2022 08:00 31/Aug/2022 18:00 PLANNED Rejected deferred to next occ

85 RQ99615 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV AGRA-
AGRA 
FATEHBAD 
(UP) CKT-1

UPPTCL D Jumper Tightening 
and Maintenance 
work

28/Aug/2022 10:00 29/Aug/2022 17:00 PLANNED Approved 28-Aug-22 10:00 29-Aug-22 17:00

86 RQ99618 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BANDA-
REWA ROAD 
(UP) CKT-2

UPPTCL D For work of 
Installation of 
Counters for PLCC 
Cabinets of 
respective line. 

25/Aug/2022 08:00 27/Aug/2022 18:00 PLANNED Approved 25-Aug-22 08:00 27-Aug-22 18:00

87 RQ99617 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BANDA-
REWA ROAD 
(UP) CKT-1

UPPTCL D For work of 
Installation of 
Counters for PLCC 
Cabinets of 
respective line. 

24/Aug/2022 08:00 26/Aug/2022 18:00 PLANNED Approved 24-Aug-22 08:00 26-Aug-22 18:00

88 RQ99613 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV AGRA 
FATEHBAD-
MATHURA 
(UP) CKT-1

UPPTCL D Line Jumper 
Tightening ,Nest 
removal and 
Other work

23/Aug/2022 08:00 26/Aug/2022 18:00 PLANNED Approved 23-Aug-22 08:00 26-Aug-22 18:00

89 RQ99620 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ANPARA_B(U
PUN)-
MAU(UP) 
(UP) CKT-1

UPPTCL D Disc Cleaning, 
Jumper tightening 
,Conductor 
tightening etc.

21/Aug/2022 08:00 25/Aug/2022 18:00 PLANNED Rejected deferred to next occ

90 RQ99616 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MURADNAGA
R_2-
MATHURA 
(UP) CKT-1

UPPTCL D Line Jumper 
Tightening, Nest 
removal and other 
work

19/Aug/2022 08:00 22/Aug/2022 18:00 PLANNED Approved 19-Aug-22 08:00 22-Aug-22 18:00



91 RQ99603 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TANDA(NT)-
SULTANPUR(
UP) (UP) CKT-
1

UPPTCL C For erection of 
jack bus for 
additional 
315MVA ICT

18/Aug/2022 10:00 21/Aug/2022 18:00 PLANNED Rejected deferred to next occ

92 RQ99759 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
UNNAO-
LUCKNOW 
(UP) CKT-1

UPPTCL C 1. Diversion / 
Height Raising for 
Ganga Expressway 
( UPEIDA) work". 
2.For Upgradation 
of Bus-Bar 
Protection Panel 
from E/M to 
Numerical Type 
(Connection of CT 
Bus Bar Protection 
Core)

16/Aug/2022 08:00 31/Aug/2022 17:00 PLANNED Approved 16-Aug-22 08:00 31-Aug-22 17:00 May be Given

93 RQ99619 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AZAMGARH-
GORAKHPUR 
(UP) CKT-1

UPPTCL D For commissioning 
& testing of DTPC 
at 400KV 
Azamgarh-
Gorakhpur Line , 
Bay maintenance 
work

11/Aug/2022 10:00 11/Aug/2022 18:00 PLANNED Approved 11-Aug-22 10:00 11-Aug-22 18:00

94 RQ99605 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
GR.NOIDA_2(
UPC)-
GR.NOIDA(UP
C) (UP) CKT-2

UPPTCL D General 
Maintenance 
work will be 
carried out  of 
mentioned bay 
during this 
shutdown period.

08/Aug/2022 10:30 08/Aug/2022 18:00 There will 
be No 
supply 
interruption 
during this 
shutdown 
period. 
Load of 
400kV S/S 
Greater 
Noida will 
be fed 
through 
400kV 
Dadri line, 
400 kv 
Nawada 
line and 
400kV Gr. 
Noida(400)-
Gr. 
Noida(765) 
Ckt-1st 
during this 
shutdown 
period.

PLANNED Approved 08-Aug-22 10:30 08-Aug-22 18:00



95 RQ99761 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAREILLY-
UNNAO (UP) 
CKT-1

UPPTCL C DIVERSION OF 400 
KV D/C UNNAO-
BAREILLY LINE 
DUE TO GANGA 
EXPRESSWAY 
(UPEIDA)

08/Aug/2022 09:00 14/Aug/2022 18:00 PLANNED Rejected deferred to next occ

96 RQ99762 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAREILLY-
UNNAO (UP) 
CKT-2

UPPTCL C DIVERSION OF 400 
KV D/C UNNAO-
BAREILLY LINE 
DUE TO GANGA 
EXPRESSWAY 
(UPEIDA)

08/Aug/2022 09:00 14/Aug/2022 18:00 PLANNED Rejected deferred to next occ

97 RQ99611 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ALIGARH-
MAINPURI 
(UP) CKT-2

UPPTCL D Preventive 
Maintenance and 
testing of the line 
bay.

07/Aug/2022 08:00 07/Aug/2022 18:00 PLANNED Approved 07-Aug-22 08:00 07-Aug-22 18:00

98 RQ99610 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ALIGARH-
MAINPURI 
(UP) CKT-1

UPPTCL D Preventive 
Maintenance and 
testing of the line 
bay.

06/Aug/2022 08:00 06/Aug/2022 18:00 PLANNED Approved 06-Aug-22 08:00 06-Aug-22 18:00

99 RQ99609 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PANKI-
ALIGARH 
(UP) CKT-1

UPPTCL D Preventive 
Maintenance of 
the line and bay 
and testing of this 
bay.

05/Aug/2022 08:00 05/Aug/2022 18:00 PLANNED Approved 05-Aug-22 08:00 05-Aug-22 18:00

100 RQ99608 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
HARDUAGAN
J -ALIGARH 
(UP) CKT-1

UPPTCL D Preventive 
Maintenance of 
the line and bay 
and testing of this 
bay.

04/Aug/2022 08:00 04/Aug/2022 18:00 PLANNED Approved 04-Aug-22 08:00 04-Aug-22 18:00

101 RQ99586 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV AGRA-
UNNAO (UP) 
CKT-1

UPPTCL D Routine 
Protection Testing 
and Preventive 
Maintenance of 
Bay at 400 KV S/S 
Unnao.

03/Aug/2022 09:00 03/Aug/2022 17:00 PLANNED Approved 03-Aug-22 09:00 03-Aug-22 17:00

102 RQ99621 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ANPARA-
SARNATH 
(UP) CKT-1

UPPTCL D Disc Cleaning, 
Jumper tightening 
,Conductor 
tightening etc.

03/Aug/2022 08:00 06/Aug/2022 18:00 PLANNED Rejected deferred to next occ

103 RQ99607 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MUZAFFARN
AGAR-ATAUR 
(UP) CKT-1

UPPTCL D lopping chopping 
& conductor 
repair and fixing 
missing vibration 
dampers

02/Aug/2022 08:00 06/Aug/2022 17:00 PLANNED Approved 02-Aug-22 08:00 06-Aug-22 17:00



104 RQ99606 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MUZAFFARN
AGAR(UP)-
VISHNUPRAY
AG(JP) (UP) 
CKT-1

UPPTCL D Looping & 
Chopping of tree 
in line  corridor

01/Aug/2022 08:00 01/Aug/2022 17:00 PLANNED Approved 01-Aug-22 08:00 01-Aug-22 17:00

105 RQ99776 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AGRA(UP)-
AGRA 
FATEHBAD(U
P) (PG) CKT-2

POWER
GRID,U
PPTCL

D Jumper Tightening 
and Maintenance 
work

27/Aug/2022 10:00 27/Aug/2022 17:00 PLANNED Approved 27-Aug-22 10:00 27-Aug-22 17:00

106 RQ99602 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
LUCKNOW_1(
PG)-
LUCKNOW(U
P) (PG) CKT-1

POWER
GRID,U
PPTCL

D For Upgradation 
of Bus-Bar 
Protection Panel 
from E/M to 
Numerical Type 
(Connection of CT 
Bus Bar Protection 
Core)

26/Aug/2022 14:00 26/Aug/2022 17:00 PLANNED Approved 26-Aug-22 14:00 26-Aug-22 17:00

107 RQ99600 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SULTANPUR(
UP)-
LUCKNOW_1(
PG) (PG) CKT-
1

POWER
GRID,U
PPTCL

D For routine bay 
maintenance work

24/Aug/2022 10:00 24/Aug/2022 18:00 PLANNED Approved 24-Aug-22 10:00 24-Aug-22 18:00

108 RQ99777 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AGRA(PG)-
AGRA 
FATEHBAD(U
P) (PG) CKT-1

POWER
GRID,U
PPTCL

D Jumper Tightening 
and Maintenance 
work

19/Aug/2022 10:00 19/Aug/2022 17:00 PLANNED Approved 19-Aug-22 10:00 19-Aug-22 17:00

109 RQ99584 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
UNNAO(UP)-
JEHTA_HARD
OI ROAD 
(UP) (PG) 
CKT-1

POWER
GRID,U
PPTCL

D Routine 
Protection Testing 
and Preventive 
Maintenance of 
Bay at 400 KV S/S 
Unnao.

02/Aug/2022 09:00 02/Aug/2022 17:00 PLANNED Approved 02-Aug-22 09:00 02-Aug-22 17:00

110 RQ99585 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
UNNAO(UP)-
JEHTA_HARD
OI ROAD 
(UP) (PG) 
CKT-2

POWER
GRID,U
PPTCL

D Routine 
Protection Testing 
and Preventive 
Maintenance of 
Bay at 400 KV S/S 
Unnao.

01/Aug/2022 09:00 01/Aug/2022 17:00 PLANNED Approved 01-Aug-22 09:00 01-Aug-22 17:00

111 RQ99894 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PHAGI-
AJMER (RS) 
CKT-2

RRVPN
L

D Halfyearly 
maintenance of 
main and tie bay

26/Aug/2022 08:00 26/Aug/2022 18:00 PLANNED Approved 26-Aug-22 08:00 26-Aug-22 18:00



112 RQ99889 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
CHHABRA(RV
UN)-KAWAI 
SCTPS(APR) 
(RS) CKT-1

RRVPN
L

C 1. Calibration of 
line metering CTs 
and Energy 
meters.                                                  
                              
2.Annual 
maintenance and 
testing of Line/Bay 
equipments.                                                                     

25/Aug/2022 08:00 26/Aug/2022 18:00 PLANNED Rejected deferred to next occ

113 RQ99885 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ANTA(RS)-
KAWAI 
SCTPS(APR) 
(RS) CKT-2

RRVPN
L

C AT Kawai end :- 
1.Calibration of 
line metering CTs 
and Energy 
meters.                                                 
                             
2.Annual 
maintenance and 
testing of Line/Bay 
equipments.   At 
Anta end:- Half 
yearly 
maintenance work                                                                  

23/Aug/2022 08:00 24/Aug/2022 18:00 PLANNED Rejected deferred to next occ

114 RQ99883 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV ANTA-
CHHABRA 
SCTPS (RS) 
CKT-2

RRVPN
L

D  2 HALF YEARLY 
MAINTENANCE  

22/Aug/2022 09:00 22/Aug/2022 18:00 PLANNED Approved 22-Aug-22 09:00 22-Aug-22 18:00

115 RQ99884 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ANTA(RS)-
KAWAI 
SCTPS(APR) 
(RS) CKT-1

RRVPN
L

D Calibration of line 
metering CT's and 
Energy meters. at 
Kawai and 2 HALF 
YEARLY 
MAINTENANCE  at 
Anta

22/Aug/2022 08:00 22/Aug/2022 18:00 PLANNED Approved 22-Aug-22 08:00 22-Aug-22 18:00

116 RQ99893 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PHAGI-
AJMER (RS) 
CKT-1

RRVPN
L

D Halfyearly 
maintenance of 
main and tie bay

22/Aug/2022 08:00 22/Aug/2022 18:00 PLANNED Approved 22-Aug-22 08:00 22-Aug-22 18:00

117 RQ99944 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV AKAL-
JODHPUR 
(RS) CKT-1

RRVPN
L

D Quarterly 
Maintenance

18/Aug/2022 08:00 18/Aug/2022 18:00 PLANNED Approved 18-Aug-22 08:00 18-Aug-22 18:00

118 RQ99946 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV AKAL-
RAMGARH 
(RS) CKT-2

RRVPN
L

D Quarterly 
Maintenance

17/Aug/2022 08:00 17/Aug/2022 18:00 PLANNED Approved 17-Aug-22 08:00 17-Aug-22 18:00



119 RQ99943 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV AKAL-
JAISALMER 
(RS) CKT-1

RRVPN
L

D Quarterly 
Maintenance

16/Aug/2022 08:00 16/Aug/2022 18:00 PLANNED Approved 16-Aug-22 08:00 16-Aug-22 18:00

120 RQ99964 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHADLA-
JODHPUR 
(RS) CKT-1

RRVPN
L

C As per patrolling 
report of M/s 
Ramelex Pvt Ltd 
Pune for the M/o 
June-2022  
Jumper Nut Bolt 
Missing , 
Loosening , Need 
to be  Tightened  
at various 
Locations

16/Aug/2022 06:00 24/Aug/2022 20:00 PLANNED Approved 16-Aug-22 15:00 24-Aug-22 23:00 May be given on 
Daily basis after 
15:00 Hrs

121 RQ99965 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHADLA-
MERTA (RS) 
CKT-1

RRVPN
L

C As per patrolling 
report of M/s 
Ramelex Pvt Ltd 
Pune for the M/o 
June-2022  
Jumper Nut Bolt 
Missing , 
Loosening , Need 
to be  Tightened  
at various 
Locations

16/Aug/2022 06:00 24/Aug/2022 20:00 PLANNED Approved 16-Aug-22 15:00 24-Aug-22 23:00 May be given on 
Daily basis after 
15:00 Hrs

122 RQ99888 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BIKANER(RS)-
DEEDWANA(
MTS) (RS) 
CKT-1

RRVPN
L

C Shutdown 
required for 
shifting of T/L 
works due to 
construction of 
Nataional 
Highway Amritsar - 
 Jamnagar T/L 
under Bharatmala 
project of PIU - 
Hanumangarh. 

15/Aug/2022 08:00 22/Aug/2022 18:00 PLANNED Approved 15-Aug-22 08:00 22-Aug-22 18:00 Subject to Rajasthan 
consent

123 RQ99945 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV AKAL-
RAMGARH 
(RS) CKT-1

RRVPN
L

D Quarterly 
Maintenance

11/Aug/2022 08:00 12/Aug/2022 18:00 PLANNED Approved 11-Aug-22 08:00 12-Aug-22 18:00

124 RQ99869 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV ANTA-
CHHABRA 
SCTPS (RS) 
CKT-1

RRVPN
L

D  2 HALF YEARLY 
MAINTENANCE  

05/Aug/2022 08:00 05/Aug/2022 18:00 PLANNED Approved 05-Aug-22 08:00 05-Aug-22 18:00

125 RQ99982 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MERTA-
HEERAPURA 
(RS) CKT-1

RRVPN
L

D QUARTERLY  
MAINT.WORK OF 
BAY & 
EQUIPMENTS

04/Aug/2022 08:00 04/Aug/2022 18:00 PLANNED Approved 04-Aug-22 08:00 04-Aug-22 18:00



126 RQ99968 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BIKANER-
MERTA (RS) 
CKT-1

RRVPN
L

D Routine 
Maintenance at 
both end

03/Aug/2022 08:00 03/Aug/2022 18:00 PLANNED Approved 03-Aug-22 08:00 03-Aug-22 18:00

127 RQ99976 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MERTA-
KANKANI 
(RS) CKT-1

RRVPN
L

D QUARTERLY  
MAINT.WORK OF 
BAY & 
EQUIPMENTS

02/Aug/2022 08:00 02/Aug/2022 18:00 PLANNED Approved 02-Aug-22 08:00 02-Aug-22 18:00

128 RQ99967 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
HEERAPURA-
HINDAUN 
(RS) CKT-1

RRVPN
L

C Completion of  
raising / shifting 
work of above line 
at tower/Loc. 
No.307 to 308 
(channel 
No.191+650) 

01/Aug/2022 11:00 18/Aug/2022 16:00 PLANNED Approved 01-Aug-22 11:00 18-Aug-22 16:00 Low voltage 
zone;Load manage 
ment to be taken 
care by Rajsthan as 
radial connection 
from 
Hindaun/Suitable 
time to be discussed

129 RQ10009
3

OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV AKAL-
JODHPUR 
(RS) CKT-1

RRVPN
L

D In order to switch 
off and isolate the 
400 kV 50 MVAr 
shunt reactor 
installed at 400 kV 
Jodhpur to Akal 
bay at 400 kV GSS, 
Jodhpur  

01/Aug/2022 10:00 01/Aug/2022 13:00 PLANNED Approved 01-Aug-22 10:00 01-Aug-22 13:00

130 RQ99983 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MERTA-
RATANGARH 
(RS) CKT-1

RRVPN
L

D QUARTERLY  
MAINT.WORK OF 
BAY & 
EQUIPMENTS

01/Aug/2022 08:00 01/Aug/2022 18:00 PLANNED Approved 01-Aug-22 08:00 01-Aug-22 18:00

131 RQ99966 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SURATGARH(
RVUN)-
BIKANER(RS) 
(RS) CKT-1

RRVPN
L

C Shutdown for 
Shifting and 
repairing of work 
of 400 kV S/C 
Bikaner-STPS Line. 
(Under deposit 
work of NHAI 
Supervison by 
RVPNL) by Kay 
CEE  Energy & 
Infra Private 
Limited. (Request 
Letter enclosed 
with the mail)

01/Aug/2022 08:00 16/Aug/2022 18:00 PLANNED Approved 01-Aug-22 08:00 16-Aug-22 18:00 May be given 
subject to all CEA 
clearances

132 RQ10020
8

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PARBATI_3(N
H)-SAINJ(HP) 
(PKTCL) CKT-1

PKTCL D SD required for 
removal of 
Aviation Globules 
for OPGW 
installation works 
under ULDC 
scheme.

26/Aug/2022 07:00 31/Aug/2022 18:00 Kindly 
approve

PLANNED Rejected May be taken after 
Peak Hydro Season



133 RQ10020
5

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PARBATI_2(N
H)-SAINJ(HP) 
(PKTCL) CKT-1

PKTCL D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

26/Aug/2022 07:00 31/Aug/2022 18:00 Kindly 
approve

PLANNED Rejected Consent denied by 
Indigrid

134 RQ10020
6

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PARBATI_2(N
H)-SAINJ(HP) 
(PKTCL) CKT-1

PKTCL D SD required for 
removal of 
Aviation Globules 
for OPGW 
installation works 
under ULDC 
scheme.

21/Aug/2022 07:00 25/Aug/2022 18:00 Kindly 
approve

PLANNED Rejected May be taken after 
Peak Hydro Season

135 RQ10020
4

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PARBATI_2(N
H)-SAINJ(HP) 
(PKTCL) CKT-1

PKTCL D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/Aug/2022 07:00 20/Aug/2022 18:00 Kindly 
approve

PLANNED Rejected Consent denied by 
Indigrid

136 RQ10020
7

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PARBATI_3(N
H)-SAINJ(HP) 
(PKTCL) CKT-1

PKTCL D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/Aug/2022 07:00 25/Aug/2022 18:00 Kindly 
approve

PLANNED Rejected Consent denied by 
Indigrid

137 RQ99931 OCC_
197

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MAHINDERG
ARH(APL)-
DHANODA(H
V) (ATIL) CKT-
1

ATIL C For attending gas 
leakage, 
dismantling of 
breaker 

24/Aug/2022 09:00 25/Aug/2022 23:00 PLANNED Approved 24-Aug-22 09:00 25-Aug-22 23:00 ATC Curtailment of 
200-300 MW. 
Subjectd to WRPC 
Consent

138 RQ99929 OCC_
197

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MAHINDERG
ARH(APL)-
DHANODA(H
V) (ATIL) CKT-
2

ATIL D To verify BI, BO & 
Protection signals 
in SAS

12/Aug/2022 09:00 12/Aug/2022 19:00 PLANNED Approved 12-Aug-22 09:00 12-Aug-22 19:00 ATC Curtailment of 
200-300 MW. 
Subjectd to WRPC 
Consent

139 RQ99928 OCC_
197

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MAHINDERG
ARH(APL)-
DHANODA(H
V) (ATIL) CKT-
1

ATIL D To verify BI, BO & 
Protection signals 
in SAS

10/Aug/2022 09:00 10/Aug/2022 19:00 PLANNED Approved May club with Sr.No 
137

140 RQ99706 OCC_
197

apl_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MAHINDERG
ARH(APL)-
DHANODA(H
V) (ATIL) CKT-
2

ATIL D Bay equipment 
testing & 
maintenance

02/Aug/2022 08:00 02/Aug/2022 18:00 Bay 
equipment 
testing & 
maintenanc
e

PLANNED Approved May club with Sr.No 
138

141 RQ10023
6

OCC_
197

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NAKODAR(PS
G)-
MAKHU(PS) 
(PS) CKT-1

PSTCL D To check Tan delta 
of CVTs 

23/Aug/2022 08:00 23/Aug/2022 18:00 PLANNED Approved 23-Aug-22 08:00 23-Aug-22 18:00



142 RQ10023
5

OCC_
197

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MUKTSAR-
MAKHU (PS) 
CKT-1

PSTCL D To check Tan delta 
of CVTs 

22/Aug/2022 08:00 22/Aug/2022 18:00 PLANNED Approved 22-Aug-22 08:00 22-Aug-22 18:00

143 RQ99937 OCC_
197

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MUKTSAR-
MAKHU (PS) 
CKT-2

PSTCL D OPGW Work. Auto 
Reclosure disable 
only

01/Aug/2022 08:00 31/Aug/2022 18:00 PLANNED Approved 01-Aug-22 08:00 31-Aug-22 18:00

144 RQ99938 OCC_
197

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NAKODAR(PS
G)-
MAKHU(PS) 
(PS) CKT-1

PSTCL D OPGW Work. Auto 
Reclosure disable 
only

01/Aug/2022 08:00 31/Aug/2022 18:00 PLANNED Approved 01-Aug-22 08:00 31-Aug-22 18:00

145 RQ99934 OCC_
197

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)-
MUKTSAR(PS) 
 (PS) CKT-1

PSTCL D OPGW Work. Auto 
Reclosure disable 
only

01/Aug/2022 08:00 31/Aug/2022 18:00 PLANNED Approved 01-Aug-22 08:00 31-Aug-22 18:00

146 RQ99932 OCC_
197

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)-
DHURI(PS) 
(PS) CKT-1

PSTCL D OPGW Work. Auto 
Reclosure disable 
only

01/Aug/2022 08:00 31/Aug/2022 18:00 PLANNED Approved 01-Aug-22 08:00 31-Aug-22 18:00

147 RQ99939 OCC_
197

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NAKODAR(PS
G)-
MAKHU(PS) 
(PS) CKT-2

PSTCL D OPGW Work. Auto 
Reclosure disable 
only

01/Aug/2022 08:00 31/Aug/2022 18:00 PLANNED Approved 01-Aug-22 08:00 31-Aug-22 18:00

148 RQ99935 OCC_
197

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)-
MUKTSAR(PS) 
 (PS) CKT-2

PSTCL D OPGW Work. Auto 
Reclosure disable 
only

01/Aug/2022 08:00 31/Aug/2022 18:00 PLANNED Approved 01-Aug-22 08:00 31-Aug-22 18:00

149 RQ99936 OCC_
197

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MUKTSAR-
MAKHU (PS) 
CKT-1

PSTCL D OPGW Work. Auto 
Reclosure disable 
only

01/Aug/2022 08:00 31/Aug/2022 18:00 PLANNED Approved 01-Aug-22 08:00 31-Aug-22 18:00

150 RQ99933 OCC_
197

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)-
DHURI(PS) 
(PS) CKT-2

PSTCL D OPGW Work. Auto 
Reclosure disable 
only

01/Aug/2022 08:00 31/Aug/2022 18:00 PLANNED Approved 01-Aug-22 08:00 31-Aug-22 18:00



151 RQ99930 OCC_
197

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV CLP 
JHAJJAR(CLP)-
DHANODA(H
V) (HVPNL) 
CKT-2

HVPNL C For attending gas 
leakage, 
dismantling of 
breaker 

22/Aug/2022 09:00 23/Aug/2022 23:00 PLANNED Rejected deferred to next occ

152 RQ99923 OCC_
197

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV CLP 
JHAJJAR(CLP)-
DHANODA(H
V) (HVPNL) 
CKT-2

HVPNL D To verify BI, BO & 
Protection signals 
in SAS

05/Aug/2022 09:00 05/Aug/2022 18:00 PLANNED Rejected deferred to next occ

153 RQ99922 OCC_
197

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV CLP 
JHAJJAR(CLP)-
DHANODA(H
V) (HVPNL) 
CKT-1

HVPNL D To verify BI, BO & 
Protection signals 
in SAS

04/Aug/2022 09:00 04/Aug/2022 18:00 PLANNED Rejected deferred to next occ

154 RQ99927 OCC_
197

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
DHANODA-
DAULATABAD 
 (HV) CKT-2

HVPNL D To verify BI, BO & 
Protection signals 
in SAS

03/Aug/2022 09:00 03/Aug/2022 18:00 PLANNED Approved 03-Aug-22 09:00 03-Aug-22 18:00

155 RQ99926 OCC_
197

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
DHANODA-
DAULATABAD 
 (HV) CKT-1

HVPNL D To verify BI, BO & 
Protection signals 
in SAS

02/Aug/2022 09:00 02/Aug/2022 18:00 PLANNED Approved 02-Aug-22 09:00 02-Aug-22 18:00

156 RQ10007
8

OCC_
197

sldcdv_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAWANA 
CCGTB-
BAWANA(DV) 
 (DTL) CKT-2

DTL C preventive mtc 
and testing of Bay 
equipments.

16/Aug/2022 09:00 18/Aug/2022 18:00 PLANNED Approved 16-Aug-22 09:00 18-Aug-22 18:00 Delhi consented 
subjec to 400kV 
interconnector 
needs to closed .

157 RQ99925 OCC_
197

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NEEMRANA(P
G)-
DHANODA(H
V) (GPTL) 
CKT-2

GPTL D To verify BI, BO & 
Protection signals 
in SAS

16/Aug/2022 08:00 16/Aug/2022 17:00 PLANNED Approved 16-Aug-22 08:00 16-Aug-22 17:00

158 RQ99924 OCC_
197

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NEEMRANA(P
G)-
DHANODA(H
V) (GPTL) 
CKT-1

GPTL D To verify BI, BO & 
Protection signals 
in SAS

13/Aug/2022 09:00 13/Aug/2022 18:00 PLANNED Approved 13-Aug-22 09:00 13-Aug-22 18:00

159 RQ99785 OCC_
197

sldcuk_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ALAKNANDA 
GVK(UPC)-
SRINAGAR(UK
) (UK) CKT-2

PTCUL D for scheduled 
maintenance & 
lopping-chopping

12/Aug/2022 11:00 12/Aug/2022 16:00 PLANNED Approved 12-Aug-22 11:00 12-Aug-22 16:00



160 RQ99784 OCC_
197

sldcuk_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ALAKNANDA 
GVK(UPC)-
SRINAGAR(UK
) (UK) CKT-1

PTCUL D for scheduled 
maintenance & 
lopping-chopping

10/Aug/2022 14:00 10/Aug/2022 17:00 PLANNED Approved 10-Aug-22 14:00 10-Aug-22 17:00

161 RQ99910 OCC_
197

indigrid_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
URI_1(NH)-
AMARGARH(
NRSS XXIX) 
(NRSS XXIX) 
CKT-2

POWER
GRID,N
RSS 
XXIX

D AMP Work, 
LA,CVT,WT in 
associated bay

12/Aug/2022 09:00 12/Aug/2022 18:00 Annual 
Maintenanc
e

PLANNED Approved 12-Aug-22 09:00 12-Aug-22 18:00

162 RQ99906 OCC_
197

indigrid_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
URI_1(NH)-
AMARGARH(
NRSS XXIX) 
(NRSS XXIX) 
CKT-1

POWER
GRID,N
RSS 
XXIX

D AMP Work, 
LA,CVT,WT in 
associated bay

11/Aug/2022 09:00 11/Aug/2022 18:00 Annual 
Maintenanc
e

PLANNED Approved 11-Aug-22 09:00 11-Aug-22 18:00

163 RQ99880 OCC_
197

indigrid_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AMARGARH(
NRSS XXIX)-
WAGOORA(P
G) (NRSS 
XXIX) CKT-2

POWER
GRID,N
RSS 
XXIX

D AMP Work, 
LA,CVT,WT of 
associated Bay

05/Aug/2022 09:00 05/Aug/2022 20:00 Annual 
Maintenanc
e

PLANNED Approved 05-Aug-22 09:00 05-Aug-22 20:00

164 RQ99849 OCC_
197

indigrid_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AMARGARH(
NRSS XXIX)-
WAGOORA(P
G) (NRSS 
XXIX) CKT-1

POWER
GRID,N
RSS 
XXIX

D AMP Work, 
LA,CVT,WT 

04/Aug/2022 09:00 04/Aug/2022 18:00 Annual 
Maintenanc
e

PLANNED Approved 04-Aug-22 09:00 04-Aug-22 18:00

165 RQ99635 OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHADLA(PG)-
BHADLA_2 
(PG) (FBTL) 
CKT-2

POWER
GRID,F
BTL

D For AMP Work 02/Aug/2022 19:00 02/Aug/2022 23:00 PLANNED Approved 02-Aug-22 19:00 02-Aug-22 23:00

166 RQ99634 OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHADLA(PG)-
BHADLA_2 
(PG) (FBTL) 
CKT-1

POWER
GRID,F
BTL

D For AMP Work 01/Aug/2022 19:00 01/Aug/2022 23:00 PLANNED Approved 01-Aug-22 19:00 01-Aug-22 23:00

167 RQ99963 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BIKANER(PG)-
BIKANER(RS) 
(PG) CKT-1

POWER
GRID,R
RVPNL

D Routine 
Maintenance

02/Aug/2022 18:00 02/Aug/2022 23:00 PLANNED Rejected PG denied 
consent;Maint. may 
be done during 
opportunity 
Shutdown

168 RQ10013
3

OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MANDOLA(P
G)-
MAHARANIB
AGH(PG) 
(DTL) CKT-1

POWER
GRID,D
TL

D Attending oil 
leakages of old 
wsi make ct of 
main bay 404

02/Aug/2022 08:00 02/Aug/2022 15:00 PLANNED Approved 02-Aug-22 08:00 02-Aug-22 15:00 Subject to Delhi 
consent



169 RQ10013
2

OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MANDOLA(P
G)-
MAHARANIB
AGH(PG) 
(DTL) CKT-1

POWER
GRID,D
TL

D Attending oil 
leakages of old 
wsi make ct of 
main bay 404

01/Aug/2022 08:00 01/Aug/2022 15:00 PLANNED Approved 01-Aug-22 08:00 01-Aug-22 15:00 Subject to Delhi 
consent

170 RQ99748 OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MANDOLA(P
G)-
MAHARANIB
AGH(PG) 
(DTL) CKT-1

POWER
GRID,D
TL

C Connection of 
Exiting Bus Bar 
with new 
installeded Bus 
Bar  for charging 
of 125 MVA newly 
installed reactor.  
All 400kV lines 
and ICTs except 
Mbagh-Mandola 
line-1  shall be 
charged and on 
load through 
either  Bus Bar

01/Aug/2022 08:00 05/Aug/2022 18:00 PLANNED Approved 01-Aug-22 08:00 05-Aug-22 18:00 Subject to Delhi 
consent

171 RQ10014
2

OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
JHAJJAR(APCL
)-
MUNDKA(DV) 
 (APCL) CKT-2

APCPL D OPGW cable 
replacement for 
two spans under 
Reliable 
Comunication 
package  (Auto 
Reclose off) - one 
by one circuit 

01/Aug/2022 07:00 12/Aug/2022 19:00 NON AUTO 
MODE ONLY

PLANNED Approved 01-Aug-22 07:00 12-Aug-22 19:00

172 RQ10014
1

OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
JHAJJAR(APCL
)-
MUNDKA(DV) 
 (APCL) CKT-1

APCPL D OPGW cable 
replacement for 
two spans under 
Reliable 
Comunication 
package  (Auto 
Reclose off) - one 
by one circuit 

01/Aug/2022 07:00 12/Aug/2022 19:00 NON AUTO 
MODE ONLY

PLANNED Approved 01-Aug-22 07:00 12-Aug-22 19:00

173 RQ99793 OCC_
197

stuup_sd BUS 400 KV 
GR.NOIDA_2(
UPC) - BUS 2

UPPTCL D For annual 
maintenance & 
Testing work ( 
There is no load 
interruption as 
load will be feed 
by Bus-1)

27/Aug/2022 08:00 27/Aug/2022 17:00 PLANNED Approved 27-Aug-22 08:00 27-Aug-22 17:00

174 RQ99792 OCC_
197

stuup_sd BUS 400 KV 
GR.NOIDA_2(
UPC) - BUS 1

UPPTCL D For annual 
maintenance & 
Testing work ( 
There is no load 
interruption as 
load will be feed 
by Bus-2)

25/Aug/2022 08:00 25/Aug/2022 17:00 PLANNED Approved 25-Aug-22 08:00 25-Aug-22 17:00



175 RQ99591 OCC_
197

stuup_sd BUS 400KV  BUS 2 
AT 
LUCKNOW(U
P)

UPPTCL C For Upgradation 
of Bus-Bar 
Protection Panel 
from E/M to 
Numerical Type

22/Aug/2022 09:00 30/Aug/2022 18:00 Shutdown 
also 
includes 
shutdown 
of 400 KV 
Bus Coupler 
Bay

PLANNED Approved 22-Aug-22 09:00 30-Aug-22 18:00

176 RQ99593 OCC_
197

stuup_sd BUS 400KV  BUS 2 
AT 
SULTANPUR(
UP)

UPPTCL D For disconnecting 
the main 400KV 
bus-B for 
extension of bus

17/Aug/2022 11:00 17/Aug/2022 15:00 PLANNED Approved 17-Aug-22 11:00 17-Aug-22 15:00

177 RQ99592 OCC_
197

stuup_sd BUS 400KV  BUS 1 
AT 
SULTANPUR(
UP)

UPPTCL D For disconnecting 
the main 400KV 
bus-A for 
extension of bus

17/Aug/2022 07:00 17/Aug/2022 11:00 PLANNED Approved 17-Aug-22 07:00 17-Aug-22 11:00

178 RQ99596 OCC_
197

stuup_sd BUS 400KV  BUS 2 
AT ORAI(UP)

UPPTCL D For routine relay  
testing and 
maintenance of 
main bus-2

10/Aug/2022 06:30 10/Aug/2022 18:00 PLANNED Approved 10-Aug-22 06:30 10-Aug-22 18:00

179 RQ99753 OCC_
197

stuup_sd BUS 400KV  BUS 1 
AT BARA(UP)

UPPTCL D For Busbar 
stability test

08/Aug/2022 09:00 08/Aug/2022 14:00 PLANNED Approved 08-Aug-22 09:00 08-Aug-22 14:00

180 RQ99595 OCC_
197

stuup_sd BUS 400KV  BUS 1 
AT ORAI(UP)

UPPTCL D For routine relay  
testing and 
maintenance of 
main bus-1

08/Aug/2022 06:30 08/Aug/2022 18:00 PLANNED Approved 08-Aug-22 06:30 08-Aug-22 18:00

181 RQ99597 OCC_
197

stuup_sd BUS 400KV  BUS 1 
AT 
SARNATH(UP)

UPPTCL D Bus strengthening 
and general 
maintenance

04/Aug/2022 09:00 06/Aug/2022 18:00 PLANNED Approved 04-Aug-22 09:00 06-Aug-22 18:00

182 RQ99754 OCC_
197

stuup_sd BUS 400KV  BUS 1 
AT 
ANPARA(UP)

UPPTCL C For replacement 
of Scissor 
assembly of 
pentograph 
isolator of Sarnath 
Circuit -I(L-3)  & 
Generator-3

01/Aug/2022 08:00 02/Aug/2022 22:00 Bus-I will be 
put on 
shutdown 
after 
shifting the 
loads on 
Bus-II. 
whereas 
sarnath 
circuit-I(L-3) 
will remain 
in service 
through 
transfer 
breaker. 
During this 
shutdown 
all elements 
of 
switchyard 
is in service 
exept BUS-I

PLANNED Rejected deferred to next occ



183 RQ99962 OCC_
197

sldcrs_sd BUS 400KV  BUS 1 
AT BABAI(RS)

RRVPN
L

D Quarterly  
Maintenance

25/Aug/2022 07:00 25/Aug/2022 13:00 PLANNED Approved 25-Aug-22 07:00 25-Aug-22 13:00

184 RQ99961 OCC_
197

sldcrs_sd BUS 400KV  BUS 2 
AT 
MERTA(RS)

RRVPN
L

D  QUARTERLY  
MAINT.WORK OF 
BAY & 
EQUIPMENTS

23/Aug/2022 08:00 23/Aug/2022 18:00 PLANNED Approved 23-Aug-22 08:00 23-Aug-22 18:00

185 RQ99960 OCC_
197

sldcrs_sd BUS 400KV  BUS 1 
AT 
MERTA(RS)

RRVPN
L

D  QUARTERLY  
MAINT.WORK OF 
BAY & 
EQUIPMENTS

22/Aug/2022 08:00 22/Aug/2022 18:00 PLANNED Approved 22-Aug-22 08:00 22-Aug-22 18:00

186 RQ99948 OCC_
197

sldcrs_sd BUS 400KV  BUS 2 
AT AKAL(RS)

RRVPN
L

D Quarterly 
Maintenance

18/Aug/2022 08:00 18/Aug/2022 18:00 PLANNED Approved 18-Aug-22 08:00 18-Aug-22 18:00

187 RQ99947 OCC_
197

sldcrs_sd BUS 400KV  BUS 1 
AT AKAL(RS)

RRVPN
L

D Quarterly 
Maintenance

16/Aug/2022 08:00 16/Aug/2022 18:00 PLANNED Approved 16-Aug-22 08:00 16-Aug-22 18:00

188 RQ10010
0

OCC_
197

sldcrs_sd BUS 400KV  BUS 2 
AT 
JODHPUR(RS)

RRVPN
L

D Quartely 
Maintenance work

02/Aug/2022 08:00 02/Aug/2022 18:00 PLANNED Approved 02-Aug-22 08:00 02-Aug-22 18:00

189 RQ99594 OCC_
197

stuup_sd BUS 400KV  BUS 2 
AT 
GR.NOIDA(UP
C)

UPPCL D General 
Maintenance 
work will be 
carried out during 
of 400kV Main  
bus 2nd during  
this shutdown 
period.

14/Aug/2022 10:00 14/Aug/2022 15:00 There will 
be No 
supply 
interruption 
during this 
shutdown 
period. 
Load of 
400kV  
Main Bus 
2nd will be 
fed through 
400kV Main 
Bus 1st 
during this 
shutdown 
period.

PLANNED Approved 14-Aug-22 10:00 14-Aug-22 15:00

190 RQ99887 OCC_
197

sldcrs_sd BUS 400KV  BUS 2 
AT KAWAI 
SCTPS(APR)

APRL C Annual 
maintenance & 
testing of 400 KV 
Bus - 2 connecting 
isolators.

12/Aug/2022 08:00 13/Aug/2022 18:00 PLANNED Rejected deferred to next occ

191 RQ99886 OCC_
197

sldcrs_sd BUS 400KV  BUS 1 
AT KAWAI 
SCTPS(APR)

APRL C Annual 
maintenance & 
testing of 400 KV 
Bus - 1 connecting 
isolators.

08/Aug/2022 08:00 09/Aug/2022 18:00 PLANNED Rejected deferred to next occ

192 RQ99822 OCC_
197

cpcc3_sd BUS 400 KV 
ALIGARH(PG) 
- BUS 2

POWER
GRID

C Bay extension 
works - Stability 
Test and Final Bus 
Integration

06/Aug/2022 10:00 09/Aug/2022 18:00 PLANNED Approved 06-Aug-22 10:00 09-Aug-22 18:00



193 RQ10014
5

OCC_
197

cpcc1_sd BUS 400 KV 
BHADLA_2 
(PG) - BUS 1

POWER
GRID

D Bus 1 sectinalisor 
commissioning 
related works 
Works by Amaraja 

03/Aug/2022 17:00 04/Aug/2022 23:00 PLANNED Approved 03-Aug-22 17:00 04-Aug-22 23:00

194 RQ10006
2

OCC_
197

cpcc1_sd BUS 400KV  BUS 1 
AT SIKAR(PG)

POWER
GRID

D For AMP Work 03/Aug/2022 08:00 04/Aug/2022 18:00 PLANNED Approved 03-Aug-22 08:00 04-Aug-22 18:00

195 RQ10006
5

OCC_
197

cpcc1_sd BUS 400 KV 
BHADLA_2 
(PG) - BUS 2

POWER
GRID

D Bay Extension 
Works by TATA

02/Aug/2022 17:00 02/Aug/2022 23:00 PLANNED Approved 02-Aug-22 17:00 02-Aug-22 23:00

196 RQ10006
4

OCC_
197

cpcc1_sd BUS 400 KV 
BHADLA_2 
(PG) - BUS 1

POWER
GRID

D Bay Extension 
Works by TATA

01/Aug/2022 17:00 01/Aug/2022 23:00 PLANNED Approved 01-Aug-22 17:00 01-Aug-22 23:00

197 RQ99821 OCC_
197

cpcc3_sd BUS 400 KV 
ALIGARH(PG) 
- BUS 1

POWER
GRID

C Bay extension 
works - Stability 
Test and Final Bus 
Integration

01/Aug/2022 10:00 04/Aug/2022 18:00 PLANNED Approved 01-Aug-22 10:00 04-Aug-22 18:00

198 RQ10005
7

OCC_
197

cpcc1_sd BUS 400KV  BUS 1 
AT 
BHIWADI(PG)

POWER
GRID

C GIS Bay Extension 
Work(Shutdown 
requested by KEC 
for  Bus Stability 
Test and 
Jumpering work) 

01/Aug/2022 08:00 03/Aug/2022 18:00 PLANNED Approved 01-Aug-22 08:00 03-Aug-22 18:00

199 RQ10004
1

OCC_
197

cpcc1_sd BUS KOTESHWAR(
PG) - 400KV - 
BUS 1

POWER
GRID

C For 
interconnection 
work of BUSES 
with upcoming 
bays

01/Aug/2022 08:00 03/Aug/2022 18:00 PLANNED Rejected May be taken after 
September

200 RQ10005
9

OCC_
197

cpcc1_sd BUS 400KV  BUS 1 
AT 
MAHARANIB
AGH(PG)

POWER
GRID

C Connection of 
Exiting Bus Bar 
with new 
installeded Bus 
Bar  for charging 
of 125 MVA newly 
installed reactor.  
All 400kV lines 
and ICTs except 
Mbagh-Mandola 
line-1  shall be 
charged and on 
load through 
either  Bus Bar

01/Aug/2022 08:00 03/Aug/2022 18:00 PLANNED Approved 01-Aug-22 08:00 03-Aug-22 18:00 Subject to Delhi 
consent

201 RQ99956 OCC_
197

sldcrs_sd LINE 
REACTO
R

80 MVAR 
SWITCHABLE 
LR ON 400 
KV BABAI(RS)-
SURATGARH 
SCTPS(RVUN) 
(RS) CKT-2 
@BABAI(RS)

RRVPN
L

D Quarterly  
Maintenance

26/Aug/2022 07:00 26/Aug/2022 13:00 PLANNED Approved 26-Aug-22 07:00 26-Aug-22 13:00



202 RQ99957 OCC_
197

sldcrs_sd LINE 
REACTO
R

80 MVAR 
SWITCHABLE 
LR ON 400 
KV BABAI(RS)-
SURATGARH 
SCTPS(RVUN) 
(RS) CKT-1 
@BABAI(RS)

RRVPN
L

D Quarterly  
Maintenance

25/Aug/2022 07:00 25/Aug/2022 13:00 PLANNED Approved 25-Aug-22 07:00 25-Aug-22 13:00

203 RQ10009
5

OCC_
197

sldcrs_sd LINE 
REACTO
R

50 MVAR 
NON-
SWITCHABLE 
LR ON AKAL-
JODHPUR 
(RS) CKT-1 
@JODHPUR(R
S)

RRVPN
L

C Requires to be 
swtiched off 
immediately due 
to internal 
inspection to be 
carried out by the 
firm. The DGA 
analysis of the 
said reactor shows 
that there is a 
tremendous 
increase in the 
amount of fault 
gases like CO2, 
CO, acetyline, 
methane etc. 
which requires 
proper internal 
inspection of the 
same

01/Aug/2022 08:00 30/Sep/2022 18:00 PLANNED Rejected Already availed

204 RQ99553 OCC_
197

stuup_sd BR/BSR/
MSC/M
SR

63 MVAR 
BUS 
REACTOR NO 
1 AT 400KV 
ORAI(UP)

UPPTCL D FOR PAINTING OF 
63 MVAR  BUS 
REACTOR

22/Aug/2022 08:00 27/Aug/2022 19:00 PLANNED Approved 22-Aug-22 08:00 27-Aug-22 19:00

205 RQ99554 OCC_
197

stuup_sd BR/BSR/
MSC/M
SR

80 MVAR 
BUS 
REACTOR NO 
1 AT 400KV 
SULTANPUR(
UP)

UPPTCL C For erection of 
jack bus for 
additional 
315MVA ICT

17/Aug/2022 10:00 21/Aug/2022 18:00 PLANNED Approved 17-Aug-22 10:00 21-Aug-22 18:00

206 RQ99598 OCC_
197

stuup_sd BR/BSR/
MSC/M
SR

80 MVAR 
BUS 
REACTOR NO 
1 AT 400KV 
BAREILLY(UP)

UPPTCL D preventive 
maintenance

17/Aug/2022 08:30 17/Aug/2022 17:30 PLANNED Approved 17-Aug-22 08:30 17-Aug-22 17:30

207 RQ99552 OCC_
197

stuup_sd BR/BSR/
MSC/M
SR

125 MVAR 
BUS 
REACTOR NO 
2 AT 400 KV 
BANDA(UP)

UPPTCL D For work of 
Installation, 
Testing & 
Commissioning of 
Nitrogen Injection 
Fire Protection 
System for 125 
MVAR Reactor at 
400 KV S/S Banda

09/Aug/2022 08:00 10/Aug/2022 18:00 PLANNED Approved 09-Aug-22 08:00 10-Aug-22 18:00



208 RQ99786 OCC_
197

sldcuk_sd BR/BSR/
MSC/M
SR

80 MVAR 
BUS 
REACTOR NO 
1 AT 400 KV 
SRINAGAR(UK
)

PTCUL D for scheduled 
preventive 
maintenance 

09/Aug/2022 10:00 09/Aug/2022 13:00 PLANNED Approved 09-Aug-22 10:00 09-Aug-22 13:00

209 RQ99941 OCC_
197

sldcrs_sd BR/BSR/
MSC/M
SR

50 MVAR 
BUS 
REACTOR NO 
1 AT 400KV 
AKAL(RS)

RRVPN
L

D Quarterly 
Maintenance

09/Aug/2022 08:00 09/Aug/2022 18:00 PLANNED Approved 09-Aug-22 08:00 09-Aug-22 18:00

210 RQ99942 OCC_
197

sldcrs_sd BR/BSR/
MSC/M
SR

125 MVAR 
BUS 
REACTOR NO 
1 AT 400 KV 
AKAL(RS)

RRVPN
L

D Quarterly 
Maintenance

08/Aug/2022 08:00 08/Aug/2022 18:00 PLANNED Approved 08-Aug-22 08:00 08-Aug-22 18:00

211 RQ99988 OCC_
197

sldcrs_sd BR/BSR/
MSC/M
SR

50 MVAR 
BUS 
REACTOR NO 
1 AT 400KV 
BIKANER(RS)

RRVPN
L

D Routine 
Maintenance

05/Aug/2022 08:00 05/Aug/2022 18:00 PLANNED Approved 05-Aug-22 08:00 05-Aug-22 18:00

212 RQ99989 OCC_
197

sldcrs_sd BR/BSR/
MSC/M
SR

125 MVAR 
BUS 
REACTOR NO 
2 AT 400KV 
BIKANER(RS)

RRVPN
L

D Routine 
Maintenance

04/Aug/2022 08:00 04/Aug/2022 18:00 PLANNED Approved 04-Aug-22 08:00 04-Aug-22 18:00

213 RQ99990 OCC_
197

sldcrs_sd BR/BSR/
MSC/M
SR

125 MVAR 
BUS 
REACTOR NO 
1 AT 400KV 
HINDAUN(RS)

RRVPN
L

D Quarterly/Half 
yearly Maintance 
work 

04/Aug/2022 08:00 04/Aug/2022 18:00 PLANNED Approved 04-Aug-22 08:00 04-Aug-22 18:00

214 RQ99993 OCC_
197

sldcrs_sd BR/BSR/
MSC/M
SR

80 MVAR 
BUS 
REACTOR NO 
2 AT 400 KV 
CHHABRA 
SCTPS(RS)

RRVPN
L

C Annual 
maintenance of 
Reactor,Bay 
equipments & 
Relay testing

04/Aug/2022 08:00 06/Aug/2022 18:00 PLANNED Approved 04-Aug-22 08:00 06-Aug-22 18:00

215 RQ99991 OCC_
197

sldcrs_sd BR/BSR/
MSC/M
SR

125 MVAR 
BUS 
REACTOR NO 
1 AT 400KV 
MERTA(RS)

RRVPN
L

D Quarterly/Half 
yearly Maintance 
work 

03/Aug/2022 08:00 03/Aug/2022 18:00 PLANNED Approved 03-Aug-22 08:00 03-Aug-22 18:00

216 RQ99992 OCC_
197

sldcrs_sd BR/BSR/
MSC/M
SR

80 MVAR 
BUS 
REACTOR NO 
1 AT 400 KV 
CHHABRA 
SCTPS(RS)

RRVPN
L

C Annual 
maintenance of 
Reactor,Bay 
equipments & 
Relay testing

01/Aug/2022 08:00 03/Aug/2022 18:00 PLANNED Approved 01-Aug-22 08:00 03-Aug-22 18:00



217 RQ99882 OCC_
197

indigrid_sd BR/BSR/
MSC/M
SR

63 MVAR 
BUS 
REACTOR NO 
2 AT 400 KV 
AMARGARH(
NRSS XXIX)

NRSS 
XXIX

D AMP Work, LA & 
BR

08/Aug/2022 09:00 08/Aug/2022 20:00 Annual 
Maintenanc
e

PLANNED Approved 08-Aug-22 09:00 08-Aug-22 20:00

218 RQ99881 OCC_
197

indigrid_sd BR/BSR/
MSC/M
SR

63 MVAR 
BUS 
REACTOR NO 
1 AT 400 KV 
AMARGARH(
NRSS XXIX)

NRSS 
XXIX

D AMP Work, LA & 
BR

08/Aug/2022 09:00 08/Aug/2022 20:00 Annual 
Maintenanc
e

PLANNED Approved 08-Aug-22 09:00 08-Aug-22 20:00

219 RQ99950 OCC_
197

sldchr_sd BAY 405 TIE BAY - 
400KV 
DHANODA-
DAULATABAD 
 (HV) CKT-2 
AND FUTURE 
AT 
DAULATABAD
(HV)

HVPNL D To attend the 
spring charging 
problem in line 
breaker

27/Aug/2022 14:00 27/Aug/2022 19:00 402 TIE bay 
belongs to 
ICT-2 & 
Dhanoda-
B/Bad ckt-1

PLANNED Approved 27-Aug-22 14:00 27-Aug-22 19:00

220 RQ99949 OCC_
197

sldchr_sd BAY 401 MAIN 
BAY - 400KV 
DHANODA-
DAULATABAD 
 (HV) CKT-1 
AT 
DHANODA(H
V)

HVPNL D To attend the 
spring charging 
problem in line 
breaker

26/Aug/2022 08:00 26/Aug/2022 13:00 404 bay 
belongs to 
Neermrana-
Dhanoda 
ckt-1 

PLANNED Approved 26-Aug-22 08:00 26-Aug-22 13:00

221 RQ99951 OCC_
197

sldchr_sd BAY 400-3T TIE 
BAY - 400 KV 
DEEPALPUR(J
HKT)-
BAWANA(DV) 
 (PG) CKT-1 
(HVPNL) AND 
400/220 KV 
315 MVA ICT 
1 AT 
DEEPALPUR(J
HKT) AT 400 
KV 
DEEPALPUR(J
HKT) (HVPNL)

HVPNL D To carry out the 
replacement work 
of brunt B phase 
PG clamp

17/Aug/2022 09:00 17/Aug/2022 18:00 PLANNED Approved 17-Aug-22 09:00 17-Aug-22 18:00

222 RQ99914 OCC_
197

indigrid_sd BAY 406 MAIN 
BAY - 
400/220KV 
500 MVA ICT 
2 AT 
PATRAN(PAT
R)

POWER
GRID

C 207 bay SF6 
leakage arrest 
work and AMP for 
ICT-2

26/Aug/2022 08:00 01/Sep/2022 00:00 Annual 
Maintenanc
e & 
Rectification

PLANNED Approved 26-Aug-22 08:00 01-Sep-22 00:00



223 RQ99915 OCC_
197

indigrid_sd BAY 405 TIE BAY - 
400KV 
PATRAN(PAT
R)-
KAITHAL(PG) 
(PG) CKT-1 
AND 
400/220KV 
500 MVA ICT 
2 AT 
PATRAN(PAT
R)

POWER
GRID

C 207 bay SF6 
leakage arrest 
work and AMP for 
ICT-2

26/Aug/2022 08:00 01/Sep/2022 00:00 Annual 
Maintenanc
e & 
Rectification

PLANNED Approved 26-Aug-22 08:00 01-Sep-22 00:00

224 RQ10019
9

OCC_
197

cpcc2_sd BAY 408 TIE BAY - 
400/220KV 
315 MVA ICT 
2 AT 
PATIALA(PG) 
AND 125 
MVAR BUS 
REACTOR NO 
1 AT 400KV 
PATIALA(PG)

POWER
GRID

C For replacement 
of Pole to Pole 
wiring conduit of 
Circuit Breaker.

08/Aug/2022 09:00 09/Aug/2022 18:00 Kindly 
approve

PLANNED Approved 08-Aug-22 09:00 09-Aug-22 18:00

225 RQ10020
0

OCC_
197

cpcc2_sd BAY 405 TIE BAY - 
400KV 
NALLAGARH-
PATIALA (PG) 
CKT-1 AND 
400/220KV 
315 MVA ICT 
1 AT 
PATIALA(PG)

POWER
GRID

C For replacement 
of Pole to Pole 
wiring conduit of 
Circuit Breaker.

03/Aug/2022 09:00 04/Aug/2022 18:00 Kindly 
approve

PLANNED Approved 03-Aug-22 09:00 04-Aug-22 18:00

226 RQ10009
1

OCC_
197

cpcc1_sd BAY 422 MAIN 
BAY - 400 KV 
AJMER(RS)-
AJMER(PG) 

 (PG) CKT-1  
AT 
 AJMER(RS)

POWER
GRID

D For Bay AMP work 03/Aug/2022 08:00 03/Aug/2022 18:00 PLANNED Approved 03-Aug-22 08:00 03-Aug-22 18:00

227 RQ10011
6

OCC_
197

cpcc1_sd BAY 426 TIE BAY - 
400KV 
MEERUT(PG)-
MANDOLA(P
G) (PL) CKT-4 
AND FUTURE 
AT 
MANDOLA(P
G)

POWER
GRID

C ABB BREAKER 
OVERHAULLING

01/Aug/2022 08:00 05/Aug/2022 18:00 PLANNED Approved 01-Aug-22 08:00 05-Aug-22 18:00

228 RQ10010
3

OCC_
197

cpcc1_sd BAY 413FLTR2 
MAIN BAY - 
400 KV 
BHIWADI(PG)
-FILTER 
BANK-ACF2 
(POWERGRID)

POWER
GRID

C For CB 
overhauling work

01/Aug/2022 08:00 07/Aug/2022 18:00 PLANNED Approved 01-Aug-22 08:00 07-Aug-22 18:00



229 RQ10011
4

OCC_
197

cpcc1_sd BAY 411 MAIN 
BAY - 125 
MVAR BUS 
REACTOR NO 
1 AT 400 KV 
MEERUT(PG) 
(POWERGRID) 
 AT 400 KV 
MEERUT(PG) 

POWER
GRID

C For testing and 
Fine Tuning of CSD

01/Aug/2022 08:00 03/Aug/2022 18:00 PLANNED Approved 01-Aug-22 08:00 03-Aug-22 18:00

230 RQ99780 OCC_
197

stuup_sd BAY 411 TIE BAY - 
400 KV 
GR.NOIDA_2(
UPC)-
SIKANDRABA
D (UP) CKT-1  
AND 400 KV 
GR.NOIDA_2(
UPC)-NOIDA 
SEC 148 (UP) 
CKT-1 AT 400 
KV 
GR.NOIDA_2(
UPC)

UPPTCL D For annual 
maintenance & 
Testing work ( 
There is no load 
interruption as 
load will be feed 
by Main bay)

23/Aug/2022 08:00 23/Aug/2022 13:00 PLANNED Approved 23-Aug-22 08:00 23-Aug-22 13:00

231 RQ99732 OCC_
197

stuup_sd BAY 410 MAIN 
BAY - 400 KV 
GR.NOIDA_2(
UPC)-
SIKANDRABA
D (UP) CKT-1 
  AT 
 GR.NOIDA_2
(UPC)

UPPTCL D For annual 
maintenance & 
Testing work ( 
There is no load 
interruption as 
load will be feed 
by Tie bay)

20/Aug/2022 08:00 20/Aug/2022 13:00 PLANNED Approved 20-Aug-22 08:00 20-Aug-22 13:00

232 RQ99714 OCC_
197

stuup_sd BAY 409 MAIN 
BAY - 400 KV 
GR.NOIDA_2(
UPC)-NOIDA 
SEC 148 (UP) 

 CKT-2  AT 
 GR.NOIDA_2
(UPC)

UPPTCL D For annual 
maintenance & 
Testing work ( 
There is no load 
interruption as 
load will be feed 
by Tie bay)

17/Aug/2022 08:00 17/Aug/2022 13:00 PLANNED Approved 17-Aug-22 08:00 17-Aug-22 13:00

233 RQ99778 OCC_
197

stuup_sd BAY 408 MAIN 
BAY - 400KV 
ANPARA_B(U
PUN)-
SARNATH(UP) 
 (UP) CKT-2 
AT 
SARNATH(UP)

UPPTCL D Disc Cleaning, 
Jumper tightening 
,Conductor 
tightening etc.

15/Aug/2022 08:00 20/Aug/2022 18:00 PLANNED Approved 15-Aug-22 08:00 20-Aug-22 18:00



234 RQ99746 OCC_
197

stuup_sd BAY 410 MAIN 
BAY - 400KV 
HAPUR-
DASNA (UP) 
CKT-1 AT 
HAPUR(UP)

UPPTCL D For annual 
maintenance & 
Testing work ( 
There is no load 
interruption as 
load will be feed 
by Tie bay)

09/Aug/2022 14:00 09/Aug/2022 18:00 PLANNED Approved 09-Aug-22 14:00 09-Aug-22 18:00

235 RQ99744 OCC_
197

stuup_sd BAY 409 MAIN 
BAY - 400KV 
ATAUR-
HAPUR (UP) 

 CKT-1 AT 
 (UP)

UPPTCL D For annual 
maintenance & 
Testing work ( 
There is no load 
interruption as 
load will be feed 
by Tie bay)

09/Aug/2022 09:00 09/Aug/2022 13:00 PLANNED Approved 09-Aug-22 09:00 09-Aug-22 13:00

236 RQ99733 OCC_
197

stuup_sd BAY 406 MAIN 
BAY - 400KV 
ATAUR-
HAPUR (UP) 

 CKT-2 AT 
 (UP)

UPPTCL D For annual 
maintenance & 
Testing work ( 
There is no load 
interruption as 
load will be feed 
by Tie bay)

08/Aug/2022 14:00 08/Aug/2022 18:00 PLANNED Approved 08-Aug-22 14:00 08-Aug-22 18:00

237 RQ99817 OCC_
197

stuup_sd BAY 405 MAIN 
BAY - 400KV 
ATAUR-
HAPUR (UP) 

 CKT-2 AT 
 (UP)

UPPTCL D For annual 
maintenance & 
Testing work ( 
There is no load 
interruption as 
load will be feed 
by Main bay)

08/Aug/2022 09:00 08/Aug/2022 13:00 PLANNED Approved 08-Aug-22 09:00 08-Aug-22 13:00

238 RQ99826 OCC_
197

sldcup_sd BAY 412 TIE BAY - 
400KV 
BARA(UP)-
MEJA 
TPS(MUN) 
(UP) CKT-2 
AND FUTURE 
AT BARA(UP)

UPPTCL C For Busbar 
stability test

08/Aug/2022 09:00 08/Aug/2022 14:00 PLANNED Approved 08-Aug-22 09:00 08-Aug-22 14:00

239 RQ99757 OCC_
197

stuup_sd BAY 416 MAIN 
BAY - 400 KV 
ANPARA-
SARNATH 
(UP) CKT-1 
(UPPTCL)

UPPTCL D Attending heating 
at 29A Isolator 
and tightening of 
bay

06/Aug/2022 09:00 06/Aug/2022 17:00 the line will 
remain 
charged 
through 
TBC Bay 
and there 
will be no 
interruption 
in power 
flow to the 
line.

PLANNED Approved 06-Aug-22 09:00 06-Aug-22 17:00



240 RQ99758 OCC_
197

stuup_sd BAY 409 MAIN 
BAY - 400KV 
SARNATH-
AZAMGARH 
(UP) CKT-1 
AT 
SARNATH(UP)

UPPTCL D Attending heating 
at 29A Isolator 
and tightening of 
bay

05/Aug/2022 09:00 05/Aug/2022 16:00 the line will 
remain 
charged 
through 
TBC Bay 
and there 
will be no 
interruption 
in power 
flow to the 
line.

PLANNED Approved 05-Aug-22 09:00 05-Aug-22 16:00

241 RQ99612 OCC_
197

sldcup_sd BAY 405 MAIN 
BAY - 
400/220KV 
500 MVA ICT 
2 AT 
MORADABAD
(UP)

UPPTCL C  Attandeing SF6 
Gas leakage and 
overhauling of  
Main breaker

04/Aug/2022 10:00 05/Aug/2022 18:00 500 MVA 
ICT 2 shall 
remain in 
service via 
tie bay

PLANNED Approved 04-Aug-22 10:00 05-Aug-22 18:00

242 RQ99825 OCC_
197

stuup_sd BAY 403 BUS 
COUPLER 
BAY - 400KV  
BUS 1 AT 
BAREILLY(UP) 
AND 400KV  
BUS 2 AT 
BAREILLY(UP)

UPPTCL D preventive 
maintenance

04/Aug/2022 08:30 04/Aug/2022 17:30 PLANNED Approved 04-Aug-22 08:30 04-Aug-22 17:30

243 RQ99892 OCC_
197

sldcrs_sd BAY 411 TIE BAY - 
400/22 KV 
810 MVA GT 
2 AT KAWAI 
SCTPS(APR) 
AND 400/11 
KV 80 MVA 
ST 2 AT 
KAWAI 
SCTPS(APR)

NTPC D Bay equipment 
maintenance & 
testing

20/Aug/2022 08:00 20/Aug/2022 18:00 PLANNED Approved 20-Aug-22 08:00 20-Aug-22 18:00

244 RQ99818 OCC_
197

singrauli_s
d

BAY 413 BUS 
SECTIONALIZE
R BAY - 
400KV  BUS 1 
AT 
SINGRAULI(N
T)  AND 
400KV  BUS 3 
AT 
SINGRAULI(N
T) AT 400 KV 
SINGRAULI(N
T)

NTPC C BREAKER R&M 
,SAS INTEGRATION

15/Aug/2022 08:00 22/Aug/2022 18:00 BAY WILL 
BE UNDER 
SHUTDOWN

PLANNED Approved 15-Aug-22 08:00 22-Aug-22 18:00



245 RQ99704 OCC_
197

ntpcos_sd BAY 404 MAIN 
BAY - 
400KV/220KV 
 
UNCHAHAR(N
TB)-ICT-1 AT 
UNCHAHAR(N
TB)

NTPC D bay equipment 
testing

02/Aug/2022 08:00 03/Aug/2022 18:00 PLANNED Approved 02-Aug-22 08:00 03-Aug-22 18:00

246 RQ99528 OCC_
197

ntpcos_sd BAY 404 MAIN 
BAY - 
400KV/220KV 
 
UNCHAHAR(N
TB)-ICT-1 AT 
UNCHAHAR(N
TB)

NTPC D bay equipment 
testing

02/Aug/2022 08:00 03/Aug/2022 18:00 PLANNED Approved 02-Aug-22 08:00 03-Aug-22 18:00

247 RQ99703 OCC_
197

ntpcos_sd BAY 405 TIE BAY - 
400KV 
UNCHAHAR(N
TB) B/R 1 
AND 
400KV/220KV 
 
UNCHAHAR(N
TB)-ICT-1 AT 
UNCHAHAR(N
TB)

NTPC D bay equipment 
testing

02/Aug/2022 08:00 03/Aug/2022 18:00 PLANNED Approved 02-Aug-22 08:00 03-Aug-22 18:00

248 RQ99890 OCC_
197

sldcrs_sd BAY 410 MAIN 
BAY - 400/11 
KV 80 MVA 
ST 2 AT 
KAWAI 
SCTPS(APR) 

APRL D Annual 
maintenance and 
testing of bay 
equipment.

17/Aug/2022 08:00 17/Aug/2022 18:00 PLANNED Approved 17-Aug-22 08:00 17-Aug-22 18:00

249 RQ99909 OCC_
197

indigrid_sd BAY 408 TIE BAY - 
400 KV 
URI_1(NH)-
AMARGARH(
NRSS XXIX) 
(PG) CKT-2 
(NRSS XXIX) 
AND 400 KV 
AMARGARH(
NRSS XXIX)-
WAGOORA(P
G) (PG) CKT-
1 AT 400 KV 
AMARGARH(
NRSS XXIX) 
(NRSS XXIX)

NRSS 
XXIX

D AMP Work, 
LA,CVT,WT

12/Aug/2022 09:00 12/Aug/2022 18:00 Annual 
Maintenanc
e

PLANNED Approved 12-Aug-22 09:00 12-Aug-22 18:00



250 RQ99908 OCC_
197

indigrid_sd BAY 407 MAIN 
BAY - 400 KV 
URI_1(NH)-
AMARGARH(
NRSS XXIX) 
(PG) CKT-2 

 (NRSS XXIX) 
 AT NRSS 

XXIX XXIX)

NRSS 
XXIX

D AMP Work, 
LA,CVT,WT

12/Aug/2022 09:00 12/Aug/2022 18:00 Annual 
Maintenanc
e

PLANNED Approved 12-Aug-22 09:00 12-Aug-22 18:00

251 RQ99903 OCC_
197

indigrid_sd BAY 410 MAIN 
BAY - 400 KV 
URI_1(NH)-
AMARGARH(
NRSS XXIX) 
(PG) CKT-1 

 (NRSS XXIX) 
 AT NRSS 

XXIX XXIX)

NRSS 
XXIX

D AMP Work, 
LA,CVT,WT

11/Aug/2022 09:00 11/Aug/2022 18:00 Annual 
Maintenanc
e

PLANNED Approved 11-Aug-22 09:00 11-Aug-22 18:00

252 RQ99904 OCC_
197

indigrid_sd BAY 411 TIE BAY - 
400 KV 
URI_1(NH)-
AMARGARH(
NRSS XXIX) 
(PG) CKT-1 
(NRSS XXIX) 
AND 400 KV 
AMARGARH(
NRSS XXIX)-
WAGOORA(P
G) (PG) CKT-
2 AT 400 KV 
AMARGARH(
NRSS XXIX) 
(NRSS XXIX)

NRSS 
XXIX

D AMP Work, 
LA,CVT,WT

11/Aug/2022 09:00 11/Aug/2022 18:00 Annual 
Maintenanc
e

PLANNED Approved 11-Aug-22 09:00 11-Aug-22 18:00

253 RQ99898 OCC_
197

indigrid_sd BAY 415 MAIN 
BAY - 63 
MVAR BUS 
REACTOR NO 
1 AT 400 KV 
AMARGARH(
NRSS XXIX) 
(NRSS XXIX)

NRSS 
XXIX

D AMP Work, LA & 
BR

08/Aug/2022 09:00 08/Aug/2022 18:00 Annual 
Maintenanc
e

PLANNED Approved 08-Aug-22 09:00 08-Aug-22 18:00

254 RQ99895 OCC_
197

indigrid_sd BAY 414 TIE BAY - 
63 MVAR 
BUS 
REACTOR NO 
1 AT 400 KV 
AMARGARH(
NRSS XXIX) 
(NRSS XXIX) 
AND FUTURE 
AT 400 KV 
AMARGARH(
NRSS XXIX) 
(NRSS XXIX)

NRSS 
XXIX

D AMP Work, LA & 
BR

08/Aug/2022 09:00 08/Aug/2022 18:00 Annual 
Maintenanc
e

PLANNED Approved 08-Aug-22 09:00 08-Aug-22 18:00



255 RQ99878 OCC_
197

indigrid_sd BAY 412 MAIN 
BAY - 400 KV 
AMARGARH(
NRSS XXIX)-
WAGOORA(P
G) (PG) CKT-
2 (NRSS 

 XXIX) AT 
 WAGOORA(
PG XXIX)

NRSS 
XXIX

D AMP Work, 
LA,CVT,WT

05/Aug/2022 09:00 05/Aug/2022 18:00 Annual 
Maintenanc
e

PLANNED Approved 05-Aug-22 09:00 05-Aug-22 18:00

256 RQ99879 OCC_
197

indigrid_sd BAY 411 TIE BAY - 
400 KV 
URI_1(NH)-
AMARGARH(
NRSS XXIX) 
(PG) CKT-1 
(NRSS XXIX) 
AND 400 KV 
AMARGARH(
NRSS XXIX)-
WAGOORA(P
G) (PG) CKT-
2 AT 400 KV 
AMARGARH(
NRSS XXIX) 
(NRSS XXIX)

NRSS 
XXIX

D AMP Work, 
LA,CVT,WT

05/Aug/2022 09:00 05/Aug/2022 20:00 Annual 
Maintenanc
e

PLANNED Approved 05-Aug-22 09:00 05-Aug-22 20:00

257 RQ99848 OCC_
197

indigrid_sd BAY 408 TIE BAY - 
400 KV 
URI_1(NH)-
AMARGARH(
NRSS XXIX) 
(PG) CKT-2 
(NRSS XXIX) 
AND 400 KV 
AMARGARH(
NRSS XXIX)-
WAGOORA(P
G) (PG) CKT-
1 AT 400 KV 
AMARGARH(
NRSS XXIX) 
(NRSS XXIX)

NRSS 
XXIX

D AMP Work, 
LA,CVT,WT 

04/Aug/2022 09:00 04/Aug/2022 18:00 Annual 
Maintenanc
e

PLANNED Approved 04-Aug-22 09:00 04-Aug-22 18:00

258 RQ99847 OCC_
197

indigrid_sd BAY 409 MAIN 
BAY - 400 KV 
AMARGARH(
NRSS XXIX)-
WAGOORA(P
G) (PG) CKT-
1 (NRSS 

 XXIX) AT 
 WAGOORA(
PG XXIX)

NRSS 
XXIX

D AMP Work, 
LA,CVT,WT 

04/Aug/2022 09:00 04/Aug/2022 18:00 Annual 
Maintenanc
e

PLANNED Approved 04-Aug-22 09:00 04-Aug-22 18:00



259 RQ99766 OCC_
197

sldcrs_sd BAY 411-52T TIE 
BAY - 
765/400 KV 
1500 MVA 
ICT 3 AT 
ANTA(RS)  
AND FUTURE 
AT 400 KV 
ANTA(RS)

RRVPN
L

D 2 HALF YEARLY 
MAINTENANCE  

08/Aug/2022 08:00 08/Aug/2022 18:00 PLANNED Approved 08-Aug-22 08:00 08-Aug-22 18:00

260 RQ99765 OCC_
197

sldcrs_sd BAY 411-52 D 
MAIN BAY - 
400KV  BUS 2 
AT ANTA(RS)  
AND FUTURE 
AT 400 KV 
ANTA(RS)

RRVPN
L

D 2 HALF YEARLY 
MAINTENANCE  

08/Aug/2022 08:00 08/Aug/2022 18:00 PLANNED Approved 08-Aug-22 08:00 08-Aug-22 18:00

261 RQ10017
7

OCC_
197

cpcc2_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
2 AT PARBATI 
POOLING 
BANALA(PG)

POWER
GRID

D For ICT and Bay 
AMP works.

31/Aug/2022 10:00 31/Aug/2022 17:00 Kindly 
approve

PLANNED Rejected May be taken after 
Peak Hydro Season

262 RQ10017
6

OCC_
197

cpcc2_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
1 AT PARBATI 
POOLING 
BANALA(PG)

POWER
GRID

D For ICT and Bay 
AMP works.

29/Aug/2022 10:00 29/Aug/2022 17:00 Kindly 
approve

PLANNED Rejected May be taken after 
Peak Hydro Season

263 RQ99994 OCC_
197

cpcc3_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
2 AT 
AGRA(PG)

POWER
GRID

D MP Works. 
(W2.W8.T2 ICT 2 
Bay CT)

25/Aug/2022 10:00 25/Aug/2022 18:00 PLANNED Approved 25-Aug-22 10:00 25-Aug-22 18:00

264 RQ99799 OCC_
197

cpcc3_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
1 AT 
FATEHPUR(P
G)

POWER
GRID

D AMP works 04/Aug/2022 10:00 04/Aug/2022 18:00 PLANNED Approved 04-Aug-22 10:00 04-Aug-22 18:00

265 RQ10003
0

OCC_
197

cpcc1_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
4 AT 
MAHARANIB
AGH(PG)

POWER
GRID

D AMP work 04/Aug/2022 08:00 04/Aug/2022 18:00 PLANNED Approved 04-Aug-22 08:00 04-Aug-22 18:00 Subject to Delhi 
consent

266 RQ10002
6

OCC_
197

cpcc1_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
1 AT 
KOTA(PG)

POWER
GRID

D AMP work 03/Aug/2022 08:00 03/Aug/2022 18:00 PLANNED Approved 03-Aug-22 08:00 03-Aug-22 18:00

267 RQ10010
7

OCC_
197

cpcc1_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
4 AT 
BALLABHGAR
H(PG)

POWER
GRID

C For 220KV side CB 
overhauling work.

03/Aug/2022 08:00 05/Aug/2022 18:00 PLANNED Approved 03-Aug-22 08:00 05-Aug-22 18:00



268 RQ10002
2

OCC_
197

cpcc1_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
1 AT 
KURUKSHETR
A(PG)

POWER
GRID

D For Bushing Tan-
Delta as per 
revised frequency 
for Ds1 category 
and 5 yearly AMP 
as per latest AM 
Norms

02/Aug/2022 08:00 02/Aug/2022 20:00 PLANNED Approved 02-Aug-22 08:00 02-Aug-22 20:00

269 RQ10002
5

OCC_
197

cpcc1_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
2 AT 
SAHARANPUR
(PG)

POWER
GRID

D AMP and Relay 
testing work.

02/Aug/2022 08:00 02/Aug/2022 18:00 PLANNED Approved 02-Aug-22 08:00 02-Aug-22 18:00

270 RQ10003
5

OCC_
197

cpcc1_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
4 AT 
MEERUT(PG)

POWER
GRID

D For attending 
hotspot on 401-02 
89B B ph isolator 
towards ICT 
dropper

01/Aug/2022 10:00 01/Aug/2022 14:00 PLANNED Approved 01-Aug-22 10:00 01-Aug-22 14:00

271 RQ10017
9

OCC_
197

cpcc2_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
1 AT 
FATEHABAD(
PG)

POWER
GRID

D For AMP Works. 01/Aug/2022 08:00 01/Aug/2022 18:00 Kindly 
approve

PLANNED Approved 01-Aug-22 08:00 01-Aug-22 18:00

272 RQ99969 OCC_
197

sldcrs_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
2 AT 
MERTA(RS)

RRVPN
L

D Maintenance work 30/Aug/2022 08:00 30/Aug/2022 18:00 PLANNED Approved 30-Aug-22 08:00 30-Aug-22 18:00

273 RQ99972 OCC_
197

sldcrs_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
3 AT 
RATANGARH(
RS)

RRVPN
L

D Maintenance work 29/Aug/2022 08:00 29/Aug/2022 18:00 PLANNED Approved 29-Aug-22 08:00 29-Aug-22 18:00

274 RQ99973 OCC_
197

sldcrs_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
1 AT 
MERTA(RS)

RRVPN
L

D Maintenance work 29/Aug/2022 08:00 29/Aug/2022 18:00 PLANNED Approved 29-Aug-22 08:00 29-Aug-22 18:00

275 RQ99971 OCC_
197

sldcrs_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
2 AT 
RATANGARH(
RS)

RRVPN
L

D Maintenance work 25/Aug/2022 08:00 25/Aug/2022 18:00 PLANNED Approved 25-Aug-22 08:00 25-Aug-22 18:00

276 RQ99897 OCC_
197

sldcrs_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
3 AT 
AJMER(RS)

RRVPN
L

D HALF YEARLY 
MAINTENANCE 

25/Aug/2022 08:00 25/Aug/2022 18:00 PLANNED Approved 25-Aug-22 08:00 25-Aug-22 18:00

277 RQ99896 OCC_
197

sldcrs_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
1 AT 
AJMER(RS)

RRVPN
L

D HALF YEARLY 
MAINTENANCE 

23/Aug/2022 08:00 23/Aug/2022 18:00 PLANNED Approved 23-Aug-22 08:00 23-Aug-22 18:00

278 RQ99900 OCC_
197

sldcrs_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
4 AT AKAL(RS)

RRVPN
L

D Quarterly 
Maintenance

05/Aug/2022 08:00 05/Aug/2022 18:00 PLANNED Approved 05-Aug-22 08:00 05-Aug-22 18:00

279 RQ99899 OCC_
197

sldcrs_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
3 AT AKAL(RS)

RRVPN
L

D Quarterly 
Maintenance

04/Aug/2022 08:00 04/Aug/2022 18:00 PLANNED Approved 04-Aug-22 08:00 04-Aug-22 18:00



280 RQ99970 OCC_
197

sldcrs_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
1 AT 
RATANGARH(
RS)

RRVPN
L

D Maintenance work 04/Aug/2022 08:00 04/Aug/2022 18:00 PLANNED Approved 04-Aug-22 08:00 04-Aug-22 18:00

281 RQ99974 OCC_
197

sldcrs_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
3 AT 
BABAI(RS)

RRVPN
L

D Maintenance work 04/Aug/2022 08:00 04/Aug/2022 18:00 PLANNED Approved 04-Aug-22 08:00 04-Aug-22 18:00

282 RQ99902 OCC_
197

sldcrs_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
2 AT AKAL(RS)

RRVPN
L

D Quarterly 
Maintenance

03/Aug/2022 08:00 03/Aug/2022 18:00 PLANNED Approved 03-Aug-22 08:00 03-Aug-22 18:00

283 RQ99901 OCC_
197

sldcrs_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
1 AT AKAL(RS)

RRVPN
L

D Quarterly 
Maintenance

02/Aug/2022 08:00 02/Aug/2022 18:00 PLANNED Approved 02-Aug-22 08:00 02-Aug-22 18:00

284 RQ99565 OCC_
197

stuup_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
3 AT 
SULTANPUR(
UP)

UPPTCL D For routine bay 
maintenance work

28/Aug/2022 10:00 28/Aug/2022 18:00 PLANNED Approved 28-Aug-22 10:00 28-Aug-22 18:00

285 RQ99560 OCC_
197

stuup_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
2 AT 
LUCKNOW(U
P)

UPPTCL D For Upgradation 
of Bus-Bar 
Protection Panel 
from E/M to 
Numerical Type 
(Connection of CT 
Bus Bar Protection 
Core)

27/Aug/2022 14:00 27/Aug/2022 17:00 PLANNED Approved 27-Aug-22 14:00 27-Aug-22 17:00

286 RQ99561 OCC_
197

stuup_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
1 AT 
LUCKNOW(U
P)

UPPTCL D For Upgradation 
of Bus-Bar 
Protection Panel 
from E/M to 
Numerical Type 
(Connection of CT 
Bus Bar Protection 
Core)

27/Aug/2022 09:00 27/Aug/2022 12:00 PLANNED Approved 27-Aug-22 09:00 27-Aug-22 12:00



287 RQ99579 OCC_
197

stuup_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
2 AT 
GR.NOIDA(UP
C)

UPPTCL D General 
Maintenance 
work will be 
carried out  of 
maintioned ICT 
bays during  this 
shutdown period.

26/Aug/2022 10:00 26/Aug/2022 15:00 There will 
be No 
supply 
interruption 
during this 
shutdown 
period. 
Load of 
400kV  S/S  
Greater 
Noida will 
be fed 
through 
2x500 MVA 
ICT-5th & 
6th and 
1x315MVA 
ICT 1st  
during this 
shutdown 
period.

PLANNED Approved 26-Aug-22 10:00 26-Aug-22 15:00

288 RQ99550 OCC_
197

stuup_sd TRANSF
ORMER

400/220 KV 
200 MVA ICT 
2 AT AGRA 
SOUTH(UP)

UPPTCL D Painting and 
routine testing & 
maintenance work

23/Aug/2022 09:00 25/Aug/2022 18:00 PLANNED Approved 23-Aug-22 09:00 25-Aug-22 18:00

289 RQ99562 OCC_
197

stuup_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
3 AT 
BAREILLY(UP)

UPPTCL C attending oil 
leakages

22/Aug/2022 08:30 25/Aug/2022 17:30 PLANNED Approved 22-Aug-22 08:30 25-Aug-22 17:30

290 RQ99566 OCC_
197

stuup_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
5 AT 
GR.NOIDA(UP
C)

UPPTCL D General 
Maintenance 
work will be 
carried out during 
of maintained ICT 
bays this 
shutdown period.

21/Aug/2022 10:00 21/Aug/2022 15:00 PLANNED Approved 21-Aug-22 10:00 21-Aug-22 15:00

291 RQ99572 OCC_
197

stuup_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
3 AT 
SARNATH(UP)

UPPTCL D General 
maintenance and 
tightening of Bay 

17/Aug/2022 09:00 17/Aug/2022 18:00 There will 
be no 
power flow 
through the 
ICT during 
the shut 
down 
period.

PLANNED Approved 17-Aug-22 09:00 17-Aug-22 18:00



292 RQ99755 OCC_
197

stuup_sd TRANSF
ORMER

400/132 KV 
100 MVA ICT 
3 AT 
ANPARA(UP)

UPPTCL C For overhauling of 
this iCT.

16/Aug/2022 08:00 10/Sep/2022 18:00 "400/132/33 
 KV ICT-3 of 
ATPS will 
remain 
under shut -
down on 
continuous 
basis to 
attend 
leakege of 
oil as the 
given 
transformer 
has not 
underwent 
any 
overhauling 
since last 27 
years. 
Overhauling 
also 
becomes 
inevitable 
as oil 
leakeage 
has occured  

PLANNED Approved 16-Aug-22 08:00 10-Sep-22 18:00

293 RQ99570 OCC_
197

stuup_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
1 AT 
ORAI(UP)

UPPTCL D For protection 
testing of 220 kv 
bus -1&2 busbar 
protection relay. 
since 220 kv bus -
1 & 2 busbar 
protections are 
installed in relay 
of each phase of 
busbar protection. 
so it is not 
possible to test 
220 kv bus -1 or 
bus-2 busbar 
protection 
separately. 

13/Aug/2022 06:30 13/Aug/2022 17:00 PLANNED Approved 13-Aug-22 06:30 13-Aug-22 17:00



294 RQ99551 OCC_
197

stuup_sd TRANSF
ORMER

400/220 KV 
240 MVA ICT 
2 AT 
ORAI(UP)

UPPTCL D For protection 
testing of 220 kv 
bus -1&2 busbar 
protection relay. 
since 220 kv bus -
1 & 2 busbar 
protections are 
installed in relay 
of each phase of 
busbar protection. 
so it is not 
possible to test 
220 kv bus -1 or 
bus-2 busbar 
protection 
separately. 

13/Aug/2022 06:30 13/Aug/2022 17:00 PLANNED Approved 13-Aug-22 06:30 13-Aug-22 17:00

295 RQ99547 OCC_
197

stuup_sd TRANSF
ORMER

400/220 KV 
240 MVA ICT 
2 AT 
SULTANPUR(
UP)

UPPTCL D For routine bay 
maintenance work

12/Aug/2022 10:00 12/Aug/2022 18:00 PLANNED Approved 12-Aug-22 10:00 12-Aug-22 18:00

296 RQ99548 OCC_
197

stuup_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
1 AT 
SULTANPUR(
UP)

UPPTCL D For routine bay 
maintenance work

10/Aug/2022 10:00 10/Aug/2022 18:00 PLANNED Approved 10-Aug-22 10:00 10-Aug-22 18:00

297 RQ99567 OCC_
197

stuup_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
2 AT 
PANKI(UP)

UPPTCL D Replacement of 
LV side Y Phase 
Isolator Clamp.

08/Aug/2022 08:00 08/Aug/2022 14:00 PLANNED Approved 08-Aug-22 08:00 08-Aug-22 14:00

298 RQ99568 OCC_
197

stuup_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
2 AT 
AGRA(UP)

UPPTCL D Retrofitting of REF 
relay

05/Aug/2022 10:00 05/Aug/2022 18:00 PLANNED Approved 05-Aug-22 10:00 05-Aug-22 18:00

299 RQ99573 OCC_
197

stuup_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
4 AT 
SARNATH(UP)

UPPTCL D There will be no 
power flow 
through the ICT 
during the shut 
down period.

04/Aug/2022 09:00 04/Aug/2022 16:00 There will 
be no 
power flow 
through the 
ICT during 
the shut 
down 
period.

PLANNED Approved 04-Aug-22 09:00 04-Aug-22 16:00

300 RQ99569 OCC_
197

stuup_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
1 AT 
AGRA(UP)

UPPTCL D Retrofitting of REF 
relay

03/Aug/2022 10:00 03/Aug/2022 18:00 PLANNED Approved 03-Aug-22 10:00 03-Aug-22 18:00

301 RQ99549 OCC_
197

stuup_sd TRANSF
ORMER

400/220 KV 
200 MVA ICT 
1 AT AGRA 
SOUTH(UP)

UPPTCL D Painting and 
routine testing & 
maintenance work

03/Aug/2022 09:00 05/Aug/2022 18:00 PLANNED Approved 03-Aug-22 09:00 05-Aug-22 18:00

302 RQ99564 OCC_
197

stuup_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
2 AT 
BAREILLY(UP)

UPPTCL D preventive 
maintenance

02/Aug/2022 08:30 02/Aug/2022 17:30 PLANNED Approved 02-Aug-22 08:30 02-Aug-22 17:30



303 RQ99563 OCC_
197

stuup_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
1 AT 
BAREILLY(UP)

UPPTCL D preventive 
maintenance

01/Aug/2022 08:30 01/Aug/2022 17:30 PLANNED Approved 01-Aug-22 08:30 01-Aug-22 17:30

304 RQ99916 OCC_
197

indigrid_sd TRANSF
ORMER

400/220 KV 
500 MVA ICT 
2 AT 
PATRAN(PAT
R)

PATRA
N

C 207 bay SF6 
leakage arrest 
work and AMP for 
ICT-2

26/Aug/2022 08:00 01/Sep/2022 00:00 Annual 
Maintenanc
e & 
Rectification

PLANNED Rejected deferred to next occ

305 RQ99790 OCC_
197

sldcuk_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
2 AT 
SRINAGAR(UK
)

PTCUL D for scheduled 
preventive 
maintenance

10/Aug/2022 10:00 10/Aug/2022 13:00 PLANNED Approved 10-Aug-22 10:00 10-Aug-22 13:00

306 RQ99789 OCC_
197

sldcuk_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
1 AT 
SRINAGAR(UK
)

PTCUL D for scheduled 
preventive 
maintenance

09/Aug/2022 14:00 09/Aug/2022 17:00 PLANNED Approved 09-Aug-22 14:00 09-Aug-22 17:00

307 RQ99921 OCC_
197

sldchr_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
3 AT 
DHANODA(H
V)

HVPNL D To verify BI, BO & 
Protection signals 
in SAS

09/Aug/2022 09:00 09/Aug/2022 19:00 PLANNED Approved 09-Aug-22 09:00 09-Aug-22 19:00

308 RQ99920 OCC_
197

sldchr_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
2 AT 
DHANODA(H
V)

HVPNL D To verify BI, BO & 
Protection signals 
in SAS

08/Aug/2022 09:00 08/Aug/2022 19:00 PLANNED Approved 08-Aug-22 09:00 08-Aug-22 19:00

309 RQ99919 OCC_
197

sldchr_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
1 AT 
DHANODA(H
V)

HVPNL D To verify BI, BO & 
Protection signals 
in SAS

06/Aug/2022 09:00 06/Aug/2022 19:00 PLANNED Approved 06-Aug-22 09:00 06-Aug-22 19:00

310 RQ99865 OCC_
197

sldchr_sd TRANSF
ORMER

400/220 KV 
315 MVA ICT 
3 AT 
NAWADA(HV)

HVPNL D Annual 
maintenance

04/Aug/2022 09:00 04/Aug/2022 17:00 PLANNED Approved 04-Aug-22 09:00 04-Aug-22 17:00

311 RQ99701 OCC_
197

ntpcos_sd TRANSF
ORMER

220/6 KV 50 
MVA ST 4 AT 
UNCHAHAR(N
T)

NTPC C Protection panel 
replacement ( 
electromechanical 
to neumerical)

29/Aug/2022 08:00 07/Sep/2022 18:00 PLANNED Approved 29-Aug-22 08:00 07-Sep-22 18:00 subject to no 
Auxiliary supply will 
not be affected

312 RQ99700 OCC_
197

ntpcos_sd TRANSF
ORMER

220/6 KV 50 
MVA ST 3 AT 
UNCHAHAR(N
T)

NTPC C protection panel 
replacement ( 
from 
electromechanical 
to neumerical 
relay)

18/Aug/2022 08:00 28/Aug/2022 18:00 PLANNED Approved 18-Aug-22 08:00 28-Aug-22 18:00 subject to no 
Auxiliary supply will 
not be affected

313 RQ99806 OCC_
197

cpcc3_sd TRANSF
ORMER

220/132 KV 
100 MVA ICT 
2 AT 
SITARGANJ(P
G)

POWER
GRID

D AMP works 26/Aug/2022 10:00 26/Aug/2022 18:00 PLANNED Approved 26-Aug-22 10:00 26-Aug-22 18:00 Subject to UK 
consent



314 RQ99805 OCC_
197

cpcc3_sd TRANSF
ORMER

220/132 KV 
100 MVA ICT 
1 AT 
SITARGANJ(P
G)

POWER
GRID

D AMP works 25/Aug/2022 10:00 25/Aug/2022 18:00 PLANNED Approved 25-Aug-22 10:00 25-Aug-22 18:00 Subject to UK 
consent

315 RQ10017
4

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
ABDULLAPUR
(PG)-
RAILWAYHR(R
LY) (HVPNL) 
CKT-1

HVPNL D For stringing of 
220kV Abdullapur-
Jagadhari T/L of 
DFCCIL Project at 
span no. 22 & 23 
of 220kV D/C 
Abdullapur-
Railway ckt-1&2.

31/Aug/2022 10:00 31/Aug/2022 18:00 Kindly 
approve

PLANNED Approved 31-Aug-22 10:00 31-Aug-22 18:00 Subject to Haryana/ 
Railway DCrtpp 
consent

316 RQ10017
5

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
ABDULLAPUR
(PG)-
RAILWAYHR(R
LY) (HVPNL) 
CKT-2

HVPNL D For stringing of 
220kV Abdullapur-
Jagadhari T/L of 
DFCCIL Project at 
span no. 22 & 23 
of 220kV D/C 
Abdullapur-
Railway ckt-1&2.

31/Aug/2022 10:00 31/Aug/2022 18:00 Kindly 
approve

PLANNED Approved 31-Aug-22 10:00 31-Aug-22 18:00 Subject to Haryana/ 
Railway DCrtpp 
consent

317 RQ10017
2

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
ABDULLAPUR
(PG)-
RAMPUR(HV) 
(HVPNL) CKT-
1

HVPNL D For stringing of 
220kV Abdullapur-
Jagadhari T/L of 
DFCCIL Project at 
span no. 86 & 87 
of 220KV D/C 
DCRTPP-
Abdullapur 
Transmission line 
(one circuit LILO at 
Rampur).

29/Aug/2022 10:00 29/Aug/2022 18:00 Kindly 
approve

PLANNED Approved 29-Aug-22 10:00 29-Aug-22 18:00 Subject to Haryana/ 
Railway DCrtpp 
consent

318 RQ10017
3

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
ABDULLAPUR
(PG)-
DCRTPPYAM
UNANAGAR(
HV) (HVPNL) 
CKT-1

HVPNL D For stringing of 
220kV Abdullapur-
Jagadhari T/L of 
DFCCIL Project at 
span no. 86 & 87 
of 220KV D/C 
DCRTPP-
Abdullapur 
Transmission line 
(one circuit LILO at 
Rampur).

29/Aug/2022 10:00 29/Aug/2022 18:00 Kindly 
approve

PLANNED Approved 29-Aug-22 10:00 29-Aug-22 18:00 Subject to Haryana/ 
Railway DCrtpp 
consent

319 RQ99912 OCC_
197

indigrid_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
SOHNA 
ROAD (GPTL)-
BADSHAHPUR
(HV) (HVPNL) 
CKT-2

HVPNL D AMP works in Bay 16/Aug/2022 08:00 16/Aug/2022 20:00 Annual 
Maintenanc
e

PLANNED Approved 16-Aug-22 08:00 16-Aug-22 20:00



320 RQ99911 OCC_
197

indigrid_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
SOHNA 
ROAD (GPTL)-
BADSHAHPUR
(HV) (HVPNL) 
CKT-1

HVPNL D AMP Work in Bay 15/Aug/2022 08:00 15/Aug/2022 20:00 Annual 
Maintenanc
e

PLANNED Approved 15-Aug-22 08:00 15-Aug-22 20:00

321 RQ10023
0

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
KUNIHAR(HP)
-
PINJORE(HV) 
(HV) CKT-1

HVPNL D Shutdown 
required for 
OPGW installation 
works at peak 
bend tower 
section.

10/Aug/2022 07:00 12/Aug/2022 18:00 Kindly 
approve

PLANNED Approved 10-Aug-22 07:00 12-Aug-22 18:00 Subject to 
Haryana/HP consent

322 RQ10023
4

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
KUNIHAR(HP)
-
PINJORE(HV) 
(HV) CKT-1

HVPNL D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/Aug/2022 07:00 31/Aug/2022 18:00 Kindly 
approve

PLANNED Approved 01-Aug-22 07:00 31-Aug-22 18:00

323 RQ10022
7

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
MADANPUR-
PINJORE (HV) 
CKT-1

HVPNL D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/Aug/2022 07:00 31/Aug/2022 18:00 Kindly 
approve

PLANNED Approved 01-Aug-22 07:00 31-Aug-22 18:00

324 RQ10022
8

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
MADANPUR-
PINJORE (HV) 
CKT-2

HVPNL D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/Aug/2022 07:00 31/Aug/2022 18:00 Kindly 
approve

PLANNED Approved 01-Aug-22 07:00 31-Aug-22 18:00

325 RQ99985 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BASSI(PG)-
DAUSA(RS) 
(PG) CKT-1

POWER
GRID

D Quarterly 
maintenance work

29/Aug/2022 09:00 29/Aug/2022 14:00 PLANNED Rejected PG denied 
consent;Maint. may 
be done during 
opportunity 
Shutdown

326 RQ10017
8

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
ALUSTENG-
DRASS (PG) 
CKT-1

POWER
GRID

D For AMP Works. 26/Aug/2022 09:30 26/Aug/2022 17:30 Kindly 
approve

PLANNED Rejected NHPC denied 
consent

327 RQ99980 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
LALSOTE(RS)-
DAUSA(RS) 
(PG) CKT-1

POWER
GRID

D Quarterly 
maintenance work

26/Aug/2022 09:00 26/Aug/2022 15:00 PLANNED Rejected PG denied 
consent;Maint. may 
be done during 
opportunity 
Shutdown

328 RQ99984 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
ANTA(NT)-
LALSOTE(RS) 
(PG) CKT-1

POWER
GRID

D Quarterly 
maintenance work

26/Aug/2022 09:00 26/Aug/2022 15:00 PLANNED Approved 26-Aug-22 09:00 26-Aug-22 15:00



329 RQ99978 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
SAWAIMADH
OPUR(RS)-
DAUSA(RS) 
(PG) CKT-1

POWER
GRID

D Quarterly 
maintenance work

25/Aug/2022 08:00 25/Aug/2022 18:00 PLANNED Approved 25-Aug-22 08:00 25-Aug-22 18:00

330 RQ10019
5

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
KISHENPUR(P
G)-
SALAL(NH) 
(PG) CKT-4

POWER
GRID

D AMP and 
Tightenning of 
loose Jumper 
Bolt/Nut, 
Vibration damper, 
etc

18/Aug/2022 09:00 18/Aug/2022 18:00 Kindly 
approve

PLANNED Rejected deferred to next occ

331 RQ10019
4

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
KISHENPUR(P
G)-
SALAL(NH) 
(PG) CKT-3

POWER
GRID

D AMP and 
Tightenning of 
loose Jumper 
Bolt/Nut, 
Vibration damper, 
etc

16/Aug/2022 09:00 16/Aug/2022 18:00 Kindly 
approve

PLANNED Rejected deferred to next occ

332 RQ99702 OCC_
197

ntpcos_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
KANPUR(PG)-
UNCHAHAR(N
T) (PG) CKT-4

POWER
GRID

C bay equipment 
testing

16/Aug/2022 08:00 17/Aug/2022 18:00 PLANNED Approved 16-Aug-22 08:00 17-Aug-22 18:00

333 RQ99986 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BASSI(PG)-
DAUSA(RS) 
(PG) CKT-2

POWER
GRID

C For dismental of 
old 220KV Circuit 
Breaker. 
Dismental of old 
foundation & 
construction of 
new foundation 
by civil wing. 
Erection & 
commissioning 
work of new 
245KV CGL make 
Circuit Breaker in 
the 220KV PGCIL-
BASSI-II bay vide 
WBS element No./ 
REPL/ BP.21.19

12/Aug/2022 08:00 28/Aug/2022 18:00 PLANNED Approved 12-Aug-22 08:00 28-Aug-22 18:00

334 RQ10019
1

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
JALANDHAR(P
G)-
NEHRIAN(HP) 
 (PG) CKT-2

POWER
GRID

D For AMP Works 
along with non-
auto mode on 
220kV Jalandhar-
Nehrian ckt-1.

10/Aug/2022 10:00 10/Aug/2022 14:00 Kindly 
approve

PLANNED Approved 10-Aug-22 10:00 10-Aug-22 14:00

335 RQ10019
2

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
KISHENPUR(P
G)-
SALAL(NH) 
(PG) CKT-1

POWER
GRID

D For Permanent 
Restoration work 
at location No. 131

10/Aug/2022 09:00 11/Aug/2022 15:00 Kindly 
approve

PLANNED Rejected deferred to next occ



336 RQ10019
3

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
KISHENPUR(P
G)-
SALAL(NH) 
(PG) CKT-2

POWER
GRID

D For Permanent 
Restoration work 
at location No. 131

10/Aug/2022 09:00 11/Aug/2022 15:00 Kindly 
approve

PLANNED Rejected deferred to next occ

337 RQ10019
6

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
KISHENPUR(P
G)-
UDHAMPUR(
PDD) (PG) 
CKT-2

POWER
GRID

D AMP, Protection 
testing and 
attending hot spot 
in Line isolator.

08/Aug/2022 09:00 08/Aug/2022 18:00 Kindly 
approve

PLANNED Approved 08-Aug-22 09:00 08-Aug-22 18:00 subject to JK/NHPC 
consent

338 RQ99636 OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
RAPS_B(NP)-
DEBARI(RS) 
(PG) CKT-1

POWER
GRID

D FOR DISC 
INSERTION IN 
POLYMER 
INSULATOR

03/Aug/2022 08:00 05/Aug/2022 18:00 PLANNED Approved 03-Aug-22 08:00 05-Aug-22 18:00

339 RQ99546 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
SULTANPUR(
UP)-
TANDA(NT) 
(UP) CKT-2

UPPTCL D For routine bay 
maintenance work

26/Aug/2022 10:00 26/Aug/2022 18:00 PLANNED Approved 26-Aug-22 10:00 26-Aug-22 18:00

340 RQ99559 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
SAHARANPUR
(UP)-
KHODRI(UK) 
(UP) CKT-1

UPPTCL D Looping & 
Chopping of tree 
in line  corridor

08/Aug/2022 09:00 09/Aug/2022 18:00 PLANNED Approved 08-Aug-22 09:00 09-Aug-22 18:00

341 RQ99544 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
UNCHAHAR(N
T)-
RAEBAREILLY(
PG) (UP) CKT-
2

UPPTCL D For routine line 
maintenance

07/Aug/2022 10:00 08/Aug/2022 18:00 PLANNED Approved 07-Aug-22 10:00 08-Aug-22 18:00

342 RQ99589 OCC_
197

napp_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
NAPP(NP)-
ATRAULI(UP) 
(UP) CKT-1

UPPTCL C protection relays 
testing job

05/Aug/2022 08:00 05/Aug/2022 18:00 PLANNED Approved 05-Aug-22 08:00 05-Aug-22 18:00

343 RQ99545 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
NARA(UP)-
ROORKEE(UK) 
 (UP) CKT-1

UPPTCL D Looping & 
Chopping of tree 
in line  corridor

04/Aug/2022 09:00 05/Aug/2022 18:00 PLANNED Approved 04-Aug-22 09:00 05-Aug-22 18:00

344 RQ99558 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
SARSAWAN(U
P)-
KHODRI(UK) 
(UP) CKT-1

UPPTCL D Looping & 
Chopping of tree 
in line  corridor

03/Aug/2022 09:00 07/Aug/2022 18:00 PLANNED Approved 03-Aug-22 09:00 07-Aug-22 18:00



345 RQ99588 OCC_
197

napp_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
NAPP(NP)-
SAMBHAL(UP
) (UP) CKT-1

UPPTCL C protection relays 
testing job

03/Aug/2022 08:00 03/Aug/2022 18:00 PLANNED Approved 03-Aug-22 08:00 03-Aug-22 18:00

346 RQ99587 OCC_
197

napp_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
NAPP(NP)-
DEBAI(UP) 
(UP) CKT-1

UPPTCL C Protection relays 
testing

02/Aug/2022 08:00 02/Aug/2022 18:00 PLANNED Approved 02-Aug-22 08:00 02-Aug-22 18:00

347 RQ10017
1

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
JAGADHARI-
KURUKSHETR
A (BB) CKT-1

BBMB D For stringing of 
220kV Abdullapur-
Jagadhari T/L of 
DFCCIL Project at 
span no. 16 & 17 
of 220KV S/C 
Jagadhari- 
Kurukshetra 
BBMB line.

26/Aug/2022 10:00 26/Aug/2022 18:00 Kindly 
approve

PLANNED Approved 26-Aug-22 10:00 26-Aug-22 18:00

348 RQ10016
7

OCC_
197

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
JAGADHARI-
KURUKSHETR
A (BB) CKT-1

BBMB D For stringing (by 
POWERGRID) of 
220KV line from 
400/220 KV 
POWERGRID S/stn 
Abdullapur to 
Jagadhari DFCCIL 
S/stn crossing 
over 220 KV 
Jagadhari-
Kurukshetra 
(BBMB) at T. No. 
16 and 17.

26/Aug/2022 08:00 26/Aug/2022 18:00 PLANNED Approved 26-Aug-22 08:00 26-Aug-22 18:00

349 RQ99953 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
HISSAR(BB)-
CHIRAWA(RS) 
 (BB) CKT-1

BBMB D For quartely  
maintenance & 
Tree Trimming 
under the Line 
requiring 
Shutdown 

25/Aug/2022 08:00 25/Aug/2022 18:00 PLANNED Approved 25-Aug-22 08:00 25-Aug-22 18:00

350 RQ99955 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
CHARKHI 
DADRI(BB)-
KHETRI(RS) 
(BB) CKT-2

BBMB C For replacement 
of Main bus 
isloator at 220KV 
GSS BBMB Dadri

22/Aug/2022 08:00 25/Aug/2022 18:00 PLANNED Approved 22-Aug-22 08:00 25-Aug-22 18:00

351 RQ10013
7

OCC_
197

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
CHARKHI 
DADRI(BB)-
MAHINDERG
ARH(HV) (BB) 
CKT-2

BBMB C उपके̢ ū के 
̾ वचािलत हेतु

16/Aug/2022 08:00 21/Aug/2022 18:00 PLANNED Approved 16-Aug-22 08:00 21-Aug-22 18:00



352 RQ99954 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
CHARKHI 
DADRI(BB)-
KHETRI(RS) 
(BB) CKT-1

BBMB D For quartely  
maintenance & 
Tree Trimming 
under the Line 
requiring 
Shutdown 

03/Aug/2022 08:00 03/Aug/2022 18:00 PLANNED Approved 03-Aug-22 08:00 03-Aug-22 18:00

353 RQ10022
0

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
JALANDHAR-
PONG (BB) 
CKT-1

BBMB D Non-Auto mode 
required for 
OPGW installation 
works under 
Northern Region 
OPGW 
Strengthening 
Scheme (NROSS).

01/Aug/2022 07:00 31/Aug/2022 18:00 Kindly 
approve

PLANNED Approved 01-Aug-22 07:00 31-Aug-22 18:00

354 RQ10022
1

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
JALANDHAR-
PONG (BB) 
CKT-2

BBMB D Non-Auto mode 
required for 
OPGW installation 
works under 
Northern Region 
OPGW 
Strengthening 
Scheme (NROSS).

01/Aug/2022 07:00 31/Aug/2022 18:00 Kindly 
approve

PLANNED Approved 01-Aug-22 07:00 31-Aug-22 18:00

355 RQ99977 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
AGRA(PG)-
SIKANDRA(UP
) (PG) CKT-1

POWER
GRID,R
RVPNL

D For  line 
maintenance work

26/Aug/2022 08:00 26/Aug/2022 18:00 PLANNED Approved 26-Aug-22 08:00 26-Aug-22 18:00

356 RQ99975 OCC_
197

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
AGRA(PG)-
BHARATPUR(
RS) (PG) CKT-
1

POWER
GRID,R
RVPNL

D For bay and line 
maintenance work

25/Aug/2022 08:00 25/Aug/2022 18:00 PLANNED Approved 25-Aug-22 08:00 25-Aug-22 18:00

357 RQ99783 OCC_
197

sldcuk_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
SINGOLI 
BHATWARI(SI
NGOLI(LTUHP
))-
SRINAGAR(UK
) (PTCUL) 
CKT-2

PTCUL,
SINGOL
I(LTUH
P)

D for scheduled 
maintenance & 
lopping-chopping

08/Aug/2022 14:00 08/Aug/2022 17:00 PLANNED Approved 08-Aug-22 14:00 08-Aug-22 17:00

358 RQ99782 OCC_
197

sldcuk_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
SINGOLI 
BHATWARI(SI
NGOLI(LTUHP
))-
SRINAGAR(UK
) (PTCUL) 
CKT-1

PTCUL,
SINGOL
I(LTUH
P)

D for scheduled 
maintenance & 
lopping-chopping

08/Aug/2022 10:00 08/Aug/2022 13:00 PLANNED Approved 08-Aug-22 10:00 08-Aug-22 13:00

359 RQ99760 OCC_
197

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
UNCHAHAR(N
T)-
RAEBAREILLY(
PG) (PG) CKT-
1

POWER
GRID,U
PPTCL

D For routine line 
maintenance

04/Aug/2022 10:00 05/Aug/2022 18:00 PLANNED Approved 04-Aug-22 10:00 05-Aug-22 18:00



360 RQ99632 OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BHADLA(PG)-
SAURYA 
URJA 
SOLAR(SU) 
(SAURYA 
URJA) CKT-1

SAURY
A URJA

D For AMP Work 03/Aug/2022 19:00 03/Aug/2022 23:00 PLANNED Approved 03-Aug-22 19:00 03-Aug-22 23:00

361 RQ10016
2

OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
FATEHGARH_I
I(PG)-
RENEW_JHAR
KHAND 3 
SL_FGARH_P
G (RSEJ3PL) 
(RSEJ3PL) 
CKT-1

RSEJ3P
L

D For testing and 
commissioning 
works with TBC 
Bay

02/Aug/2022 17:00 03/Aug/2022 23:00 PLANNED Approved 02-Aug-22 19:00 03-Aug-22 23:00 May be taken sfter 
1900 Hrs

362 RQ10015
9

OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
RENEW 
SUNBRIGHT 
SL_FGARH_P
G (RSBPL)-
FATEHGARH_I
I(PG) 
(RENEW SUN 
BRIGHT 
(RSBPL)) CKT-
1

RENEW 
 SUN 
BRIGHT 
 
(RSBPL)

D For testing and 
commissioning 
works with TBC 
Bay

02/Aug/2022 17:00 03/Aug/2022 23:00 PLANNED Approved 02-Aug-22 19:00 03-Aug-22 23:00 May be taken sfter 
1900 Hrs

363 RQ10016
5

OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
FATEHGARH_I
I(PG)-AHEJOL 
PSS 
HB_FGRAH_P
G (AHEJOL) 
(AHEJOL) 
CKT-2

AHEJOL D For testing and 
commissioning 
works with TBC 
Bay

02/Aug/2022 17:00 03/Aug/2022 23:00 PLANNED Approved 02-Aug-22 19:00 03-Aug-22 23:00 May be taken sfter 
1900 Hrs

364 RQ10000
6

OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
FATEHGARH_I
I(PG)-AHEJOL 
PSS 
HB_FGRAH_P
G (AHEJOL) 
(AHEJOL) 
CKT-2

AHEJOL D For testing and 
commissioning 
works with TBC 
Bay

01/Aug/2022 17:00 02/Aug/2022 23:00 PLANNED Approved 01-Aug-22 19:00 02-Aug-22 23:00 May be taken sfter 
1900 Hrs

365 RQ10016
4

OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
FATEHGARH_I
I(PG)-AHEJOL 
PSS 
HB_FGRAH_P
G (AHEJOL) 
(AHEJOL) 
CKT-1

AHEJOL D For testing and 
commissioning 
works with TBC 
Bay

01/Aug/2022 17:00 02/Aug/2022 23:00 PLANNED Approved 01-Aug-22 19:00 02-Aug-22 23:00 May be taken sfter 
1900 Hrs



366 RQ10000
5

OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
FATEHGARH_I
I(PG)-AHEJOL 
PSS 
HB_FGRAH_P
G (AHEJOL) 
(AHEJOL) 
CKT-1

AHEJOL D For testing and 
commissioning 
works with TBC 
Bay

01/Aug/2022 17:00 02/Aug/2022 23:00 PLANNED Approved 01-Aug-22 19:00 02-Aug-22 23:00 May be taken sfter 
1900 Hrs

367 RQ10016
3

OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
FATEHGARH_I
I(PG)-RENEW 
SUNWAVE 
SL_FGRAH_P
G (RSWPL) 
(RENEW SUN 
WAVE 
(RSWPL)) 
CKT-1

RENEW 
 SUN 
WAVE 
(RSWPL
)

D For testing and 
commissioning 
works with TBC 
Bay

02/Aug/2022 17:00 03/Aug/2022 23:00 PLANNED Approved 02-Aug-22 19:00 03-Aug-22 23:00 May be taken sfter 
1900 Hrs

368 RQ10016
0

OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
FATEHGARH_I
I(PG)-AHEJ3L 
PSS 
HB_FGRAH_P
G (AHEJ3L) 
(AHEJ3L) CKT-
1

AHEJ3L D For testing and 
commissioning 
works with TBC 
Bay

02/Aug/2022 17:00 03/Aug/2022 23:00 PLANNED Approved 02-Aug-22 19:00 03-Aug-22 23:00 May be taken sfter 
1900 Hrs

369 RQ10000
3

OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
FATEHGARH_I
I(PG)-AHEJ3L 
PSS 
HB_FGRAH_P
G (AHEJ3L) 
(AHEJ3L) CKT-
1

AHEJ3L D For testing and 
commissioning 
works with TBC 
Bay

01/Aug/2022 17:00 02/Aug/2022 23:00 PLANNED Approved 01-Aug-22 19:00 02-Aug-22 23:00 May be taken sfter 
1900 Hrs

370 RQ10016
6

OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
FATEHGARH_I
I(PG)-EDEN 
SL_FGRAH_P
G (ERCPL) 
(EDEN 
(ERCPL)) CKT-
1

EDEN 
(ERCPL)

D For testing and 
commissioning 
works with TBC 
Bay

02/Aug/2022 17:00 03/Aug/2022 23:00 PLANNED Approved 02-Aug-22 19:00 03-Aug-22 23:00 May be taken sfter 
1900 Hrs

371 RQ10000
4

OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
FATEHGARH_I
I(PG)-AHEJ2L 
PSS 
HB_FGRAH_P
G (AHEJ2L) 
(AHEJ2L) CKT-
1

AHEJ2L D For testing and 
commissioning 
works with TBC 
Bay

01/Aug/2022 17:00 02/Aug/2022 23:00 PLANNED Approved 01-Aug-22 19:00 02-Aug-22 23:00 May be taken sfter 
1900 Hrs



372 RQ10016
1

OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
FATEHGARH_I
I(PG)-AHEJ2L 
PSS 
HB_FGRAH_P
G (AHEJ2L) 
(AHEJ2L) CKT-
1

AHEJ2L D For testing and 
commissioning 
works with TBC 
Bay

01/Aug/2022 17:00 02/Aug/2022 23:00 PLANNED Approved 01-Aug-22 19:00 02-Aug-22 23:00 May be taken sfter 
1900 Hrs

373 RQ10015
8

OCC_
197

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
RENEW 
SOLARURJA 
SL_FGARH_P
G (RSUPL)-
FATEHGARH_I
I(PG) 
(RENEW 
SOLAR URJA 
(RSUPL)) CKT-
1

RENEW 
 SOLAR 
URJA 
(RSUPL
)

D For testing and 
commissioning 
works with TBC 
Bay

01/Aug/2022 17:00 02/Aug/2022 23:00 PLANNED Approved 01-Aug-22 19:00 02-Aug-22 23:00 May be taken sfter 
1900 Hrs

374 RQ10023
3

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
NALLAGARH(
PG)-
KISHAN(CHD) 
(CHD) CKT-2

CHAND
IGARH 
SEB

D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/Aug/2022 08:00 31/Aug/2022 18:00 Kindly 
approve

PLANNED Approved 01-Aug-22 08:00 31-Aug-22 18:00

375 RQ10023
2

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
NALLAGARH(
PG)-
KISHAN(CHD) 
(CHD) CKT-1

CHAND
IGARH 
SEB

D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/Aug/2022 07:00 31/Aug/2022 18:00 Kindly 
approve

PLANNED Approved 01-Aug-22 07:00 31-Aug-22 18:00

376 RQ10021
9

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
PHOZAL(HP)-
NALLAGARH(
PG) (ADHPL) 
CKT-1

ADHPL D SD required for 
removal of 
Aviation Globules 
for OPGW 
installation works 
under ULDC 
scheme.

01/Aug/2022 07:00 25/Aug/2022 18:00 Kindly 
approve

PLANNED Rejected

377 RQ10021
7

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV AD 
HYDRO(AD)-
NALLAGARH(
PG) (ADHPL) 
CKT-1

ADHPL D SD required for 
removal of 
Aviation Globules 
for OPGW 
installation works 
under ULDC 
scheme.

01/Aug/2022 07:00 25/Aug/2022 18:00 Kindly 
approve

PLANNED Rejected

378 RQ10021
6

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV AD 
HYDRO(AD)-
PHOZAL(HP) 
(ADHPL) CKT-
1

ADHPL D SD required for 
removal of 
Aviation Globules 
for OPGW 
installation works 
under ULDC 
scheme.

01/Aug/2022 07:00 25/Aug/2022 18:00 Kindly 
approve

PLANNED Rejected



379 RQ10021
8

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
PHOZAL(HP)-
NALLAGARH(
PG) (ADHPL) 
CKT-1

ADHPL D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/Aug/2022 07:00 31/Aug/2022 18:00 Kindly 
approve

PLANNED Approved 01-Aug-22 07:00 31-Aug-22 18:00

380 RQ10021
1

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV AD 
HYDRO(AD)-
NALLAGARH(
PG) (ADHPL) 
CKT-1

ADHPL D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/Aug/2022 07:00 31/Aug/2022 18:00 Kindly 
approve

PLANNED Approved 01-Aug-22 07:00 31-Aug-22 18:00

381 RQ10021
0

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV AD 
HYDRO(AD)-
PHOZAL(HP) 
(ADHPL) CKT-
1

ADHPL D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/Aug/2022 07:00 31/Aug/2022 18:00 Kindly 
approve

PLANNED Approved 01-Aug-22 07:00 31-Aug-22 18:00

382 RQ10023
1

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BADDI(HP)-
PINJORE (HV) 
(HPPTCL) 
CKT-1

HPPTCL D Non-Auto mode 
required for 
OPGW installation 
works under ULDC 
scheme.

01/Aug/2022 07:00 31/Aug/2022 18:00 Kindly 
approve

PLANNED Approved 01-Aug-22 07:00 31-Aug-22 18:00

383 RQ10013
9

OCC_
197

bbmb_sd BUS 220KV  BUS 2 
AT CHARKHI 
DADRI(BB)

BBMB C उपके̢ ū को 
̾ वचािलत करने हेतु

11/Aug/2022 08:00 13/Aug/2022 18:00 PLANNED Approved 11-Aug-22 08:00 13-Aug-22 18:00

384 RQ10013
8

OCC_
197

bbmb_sd BUS 220KV  BUS 1 
AT CHARKHI 
DADRI(BB)

BBMB C उपके̢ ū को 
̾ वचािलत करने हेतु

08/Aug/2022 08:00 10/Aug/2022 18:00 PLANNED Approved 08-Aug-22 08:00 10-Aug-22 18:00

385 RQ10006
6

OCC_
197

cpcc1_sd BUS 220 KV 
BHADLA_2 
(PG) - BUS 1

POWER
GRID

D Bay Extension 
Works 

03/Aug/2022 17:00 03/Aug/2022 23:00 PLANNED Approved 03-Aug-22 19:00 03-Aug-22 23:00 May be taken sfter 
1900 Hrs

386 RQ10007
5

OCC_
197

cpcc1_sd BUS 220 KV  
FATEHGARH_I
I(PG) - BUS 1

POWER
GRID

D For erection and 
commissioning 
works in TBC Bay

01/Aug/2022 17:00 05/Aug/2022 23:00 PLANNED Approved 01-Aug-22 19:00 05-Aug-22 23:00 May be taken sfter 
1900 Hrs

387 RQ10007
7

OCC_
197

cpcc1_sd BUS 220 KV  
FATEHGARH_I
I(PG) - BUS 3

POWER
GRID

D For erection and 
commissioning 
works in TBC Bay

01/Aug/2022 17:00 05/Aug/2022 23:00 PLANNED Approved 01-Aug-22 19:00 05-Aug-22 23:00 May be taken sfter 
1900 Hrs

388 RQ10022
2

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

132 KV 
SEWA_2(NH)-
KATHUA(JK) 
(PG) CKT-1

POWER
GRID

D Non-Auto mode 
required for 
OPGW installation 
works under 
Northern Region 
OPGW 
Strengthening 
Scheme (NROSS).

01/Aug/2022 07:00 31/Aug/2022 18:00 Kindly 
approve

PLANNED Approved 01-Aug-22 07:00 31-Aug-22 18:00

389 RQ10022
4

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

132 KV 
KATHUA(JK)-
MAHANPUR(J
K) (PG) CKT-1

POWER
GRID

D Non-Auto mode 
required for 
OPGW installation 
works under 
Northern Region 
OPGW 
Strengthening 
Scheme (NROSS).

01/Aug/2022 07:00 31/Aug/2022 18:00 Kindly 
approve

PLANNED Approved 01-Aug-22 07:00 31-Aug-22 18:00



390 RQ10022
3

OCC_
197

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

132 KV 
SEWA_2(NH)-
MAHANPUR(
PDD) (PG) 
CKT-1

POWER
GRID

D Non-Auto mode 
required for 
OPGW installation 
works under 
Northern Region 
OPGW 
Strengthening 
Scheme (NROSS).

01/Aug/2022 07:00 31/Aug/2022 18:00 Kindly 
approve

PLANNED Approved 01-Aug-22 07:00 31-Aug-22 18:00

391 RQ99913 OCC_
197

indigrid_sd BAY 207 MAIN 
BAY - 
400/220 KV 
500 MVA ICT 
2 AT 
PATRAN(PAT
R) (STERLITE)

STERLIT
E

C 207 bay SF6 
leakage arrest 
work and AMP for 
ICT-2

26/Aug/2022 08:00 01/Sep/2022 00:00 Annual 
Maintenanc
e & 
Rectification

PLANNED Approved 26-Aug-22 08:00 01-Sep-22 00:00

392 RQ10013
6

OCC_
197

cpcc1_sd BAY 203 MAIN 
BAY - 
400/220 KV 
315 MVA ICT 
3 AT 
BAWANA(DV) 
 
(POWERGRID)

POWER
GRID

C ABB BREAKER 
OVERHAULLING

01/Aug/2022 08:00 07/Aug/2022 18:00 PLANNED Approved 01-Aug-22 08:00 07-Aug-22 18:00



Element Type Element Name Owner Daily/Contin
ous

Reason Requested From Date 
and time

Requested To Date 
and time

Duration S/D Status OCC Remarks

TRANSMISSION 
LINE

220 KV RAPS_B(NP)-
DEBARI(RS) (PG) CKT-1

POWERGRID Daily REASON NOT INTIMATED BY RAPS 1/8/2022, 08:00hrs 1/8/2022 , 20:00 1 day
rejected

s/d request 
withdrawn by RAPS



S.N.
Station Unit # Date Time Date Time Remarks S/d Status OCC Remarks

1 216 MW GT 1 AT PPCL BAWANA 1 25-Sep-2022 0:00 12-Oct-2022 24:00:00 Hot gas path inspection 
of GT 1 due after 
completion of 24000 hrs 
of operation.

provisionally 
approved

may be again 
reviewed in 
next occ.

From To



Sr No Element Name Request Type Requester Meeting Req Shutdown Range Reason NLDC/NRLDC comments S/D Status OCC Remarks

88
240 MVAR BUS REACTOR NO 1 AT 765 KV  

FATEHGARH_II(PG)
PLANNED cpcc1_sd OCC_197 15-08-2022 17:00 - 18-08-2022 23:00 For CSD Fine tune and Commissioning check with Spare reactor approved

128
240 MVAR BUS REACTOR NO 1 AT 765 KV KHETRI 

(PKTSL)
PLANNED cpcc1_sd OCC_197 10-08-2022 08:00 - 10-08-2022 18:00

FOR TAKING R-PHASE BUS REACTOR UNIT IN SERVICE IN PLACE 
OF SPARE REACTOR UNIT AT KHETRI SS

approved

93
240 MVAR BUS REACTOR NO 1 AT 765 KV 

KOTESHWAR(PG)
PLANNED cpcc1_sd OCC_197 15-08-2022 08:00 - 21-08-2022 18:00

For rectification of tilted VP bus bar due to foundation 
settlement in Reactor Bay at Terrace-1,2 and 8.

approved

20
240 MVAR BUS REACTOR NO 1 AT 765KV 

BHIWANI(PG)
PLANNED cpcc1_sd OCC_197 26-08-2022 09:00 - 26-08-2022 18:00 For AMP Work approved

195
240 MVAR BUS REACTOR NO 1 AT 765KV 

JHATIKARA(PG)
PLANNED cpcc1_sd OCC_197 04-08-2022 09:00 - 04-08-2022 18:00 For AMP Work approved

62
240 MVAR BUS REACTOR NO 2 AT 765 KV  

FATEHGARH_II(PG)
PLANNED cpcc1_sd OCC_197 19-08-2022 17:00 - 22-08-2022 23:00 For CSD Fine tune and Commissioning check with Spare reactor approved

194 240 MVAR BUS REACTOR NO 2 AT 765 KV PHAGI(RS) PLANNED cpcc1_sd OCC_197 04-08-2022 10:00 - 04-08-2022 18:00 Spare reactor Commissioning approved

104
240 MVAR BUS REACTOR NO 2 AT 765KV 

BHIWANI(PG)
PLANNED cpcc1_sd OCC_197 12-08-2022 09:00 - 12-08-2022 14:00 For AMP Work approved

40
240 MVAR BUS REACTOR NO 2 AT 765KV 

JHATIKARA(PG)
PLANNED cpcc1_sd OCC_197 23-08-2022 09:00 - 23-08-2022 18:00 For AMP Work approved

66
240 MVAR NON-SWITCHABLE LR ON MEERUT-

BHIWANI (PG) CKT-1 @BHIWANI(PG)
PLANNED cpcc1_sd OCC_197 For AMP Work

May be clubbed with line 
outage on 12 & 13

approved
May be clubbed with line 

outage on 12 & 13

39
240 MVAR NON-SWITCHABLE LR ON PHAGI(RS)-

BHIWANI(PG) (PG) CKT-1 @PHAGI(RS)
PLANNED cpcc1_sd OCC_197 23-08-2022 11:00 - 23-08-2022 18:00 AMP of Reactors

LR AMP work to be 
clubbed in Line outage 

work
rejected

LR AMP work to be clubbed 
in Line outage work

35
240 MVAR NON-SWITCHABLE LR ON PHAGI(RS)-

BHIWANI(PG) (PG) CKT-2 @PHAGI(RS)
PLANNED cpcc1_sd OCC_197 24-08-2022 11:00 - 24-08-2022 18:00 AMP of Reactors

LR AMP work to be 
clubbed in Line outage 

work
rejected

LR AMP work to be clubbed 
in Line outage work

107
240 MVAR SWITCHABLE LR ON 765 KV BHADLA_2 -

FATEHGARH_II (PG) CKT-2 @FATEHGARH_II(PG)
PLANNED cpcc1_sd OCC_197 For CSD Fine tune and Commissioning check with Spare reactor

May club with line outage 
on 12 to 14 Aug

approved
May club with line outage 

on 12 to 14 Aug

230
240 MVAR SWITCHABLE LR ON 765 KV BHADLA_2 

(PG)-FATEHGARH_II(PG) (PFTL) CKT-1 
@FATEHGARH_II(PG)

PLANNED cpcc1_sd OCC_197 For CSD Fine tune and Commissioning check with Spare reactor
May club with line outage 

on 8 to 11 Aug
approved

May club with line outage 
on 8 to 11 Aug

150
240 MVAR SWITCHABLE LR ON 765 KV BIKANER-

BHADLA_2  (PG) CKT-1 @BHADLA_2 (PG)
PLANNED cpcc1_sd OCC_197 08-08-2022 17:00 - 08-08-2022 23:00 For AMP Work

LR AMP work to be 
clubbed in Line outage 

work
rejected

LR AMP work to be clubbed 
in Line outage work

164
240 MVAR SWITCHABLE LR ON 765 KV BIKANER-

BHADLA_2  (PG) CKT-2 @BHADLA_2 (PG)
PLANNED cpcc1_sd OCC_197 07-08-2022 17:00 - 07-08-2022 23:00 For AMP Work

LR AMP work to be 
clubbed in Line outage 

work
rejected

LR AMP work to be clubbed 
in Line outage work

266
240 MVAR SWITCHABLE LR ON 765 KV FATEHGARH_II-

BHADLA (PG) CKT-2 @FATEHGARH_II(PG)
PLANNED cpcc1_sd OCC_197 01-08-2022 17:00 - 31-08-2022 23:00 For CSD Fine tune and Commissioning check with Spare reactor May avail after 17:00 hrs approved May avail after 17:00 hrs

102
330 MVAR SWITCHABLE LR ON 765 KV AJMER-

BHADLA_2  (PG) CKT-1 @BHADLA_2 (PG)
PLANNED cpcc1_sd OCC_197 12-08-2022 17:00 - 12-08-2022 23:00 For AMP Work

LR AMP work to be 
clubbed in Line outage 

work
rejected

LR AMP work to be clubbed 
in Line outage work

132
330 MVAR SWITCHABLE LR ON 765 KV AJMER-

BHADLA_2  (PG) CKT-2 @BHADLA_2 (PG)
PLANNED cpcc1_sd OCC_197 09-08-2022 17:00 - 09-08-2022 23:00 For AMP Work

LR AMP work to be 
clubbed in Line outage 

work
rejected

LR AMP work to be clubbed 
in Line outage work

37 765 KV  FATEHGARH_II(PG) - BUS 1 PLANNED cpcc1_sd OCC_197 23-08-2022 17:00 - 27-08-2022 23:00 Jumpering and bay extension work by M/s TATA approved

253 765 KV  FATEHGARH_II(PG) - BUS 2 PLANNED cpcc1_sd OCC_197 01-08-2022 17:00 - 04-08-2022 23:00 Jumpering and bay extension work by M/s TATA approved

267 765 KV AGRA-JHATIKARA (PG) CKT-1 PLANNED cpcc1_sd OCC_197 01-08-2022 08:00 - 14-08-2022 18:00 NCRTC Diversion work 
May avail in lean NR 

Demand period
rejected

May avail in lean NR 
Demand period

116 765 KV BHADLA_2 (PG) - BUS 1 PLANNED cpcc1_sd OCC_197 10-08-2022 17:00 - 10-08-2022 23:00 BAy Extension Works by Techno
May be availed in lean 

hydro period
approved

108 765 KV BHADLA_2 (PG) - BUS 2 PLANNED cpcc1_sd OCC_197 11-08-2022 17:00 - 11-08-2022 23:00 BAy Extension Works by Techno approved

232
765 KV BHADLA_2 (PG)-FATEHGARH_II(PG) (PFTL) 

CKT-1
PLANNED cpcc1_sd OCC_197 02-08-2022 17:00 - 04-08-2022 23:00 For CSD Fine tune and Commissioning check with Spare reactor May avail after 17:00 hrs approved

182
765 KV BHADLA_2 (PG)-FATEHGARH_II(PG) (PFTL) 

CKT-2
PLANNED cpcc1_sd OCC_197 05-08-2022 17:00 - 07-08-2022 23:00 For CSD Fine tune and Commissioning check with Spare reactor May avail after 17:00 hrs approved



151 765 KV FATEHGARH_II(PG)-BHADLA(PG) (FBTL) CKT-1 PLANNED cpcc1_sd OCC_197 08-08-2022 17:00 - 11-08-2022 23:00 For CSD Fine tune and Commissioning check with Spare reactor May avail after 17:00 hrs approved

103 765 KV FATEHGARH_II(PG)-BHADLA(PG) (FBTL) CKT-2 PLANNED cpcc1_sd OCC_197 12-08-2022 17:00 - 15-08-2022 23:00 For CSD Fine tune and Commissioning check with Spare reactor approved

256 765 KV KOTESHWAR-MEERUT (PG) CKT-1 PLANNED cpcc1_sd OCC_197 01-08-2022 08:00 - 01-08-2022 18:00 For FSC Testing Work at meerut
May be availed in lean 

hydro period
rejected

May be availed in lean 
hydro period

159 765 KV KOTESHWAR-MEERUT (PG) CKT-2 PLANNED cpcc1_sd OCC_197 08-08-2022 08:00 - 14-08-2022 18:00 For R-Ph bushing relocation work at Terrace-6 of Koteshwar Ss
May avail during Hydro 

lean period.
rejected

May avail during Hydro lean 
period.

237 765 KV KOTESHWAR-MEERUT (PG) CKT-2 PLANNED cpcc1_sd OCC_197 02-08-2022 08:00 - 02-08-2022 18:00 For FSC Testing Work at meerut
May avail in lean hydro 

period
rejected

May avail in lean hydro 
period

105 765 KV MEERUT-BHIWANI (PG) CKT-1 PLANNED cpcc1_sd OCC_197 12-08-2022 08:00 - 13-08-2022 18:00
Line  maintenance  work eg. tightening of loose conductor, VD, 

Jumper spacer, arcing horn
approved

263 765 KV MOGA-BHIWANI (PG) CKT-1 PLANNED cpcc1_sd OCC_197 01-08-2022 08:00 - 14-08-2022 20:00 Railway diversion work
May avail after Paddy 

season of Punjab
rejected

May avail after Paddy 
season of Punjab. However, 

POWERGRID request for 
765kV Moga-Bhiwani ckt-I 

may be discussed 
separately with POSOCO.

193 765/400 KV 1500 MVA ICT 1 AT  FATEHGARH_II(PG) PLANNED cpcc1_sd OCC_197 04-08-2022 17:00 - 06-08-2022 23:00 For CSD Fine tune and Commissioning check with Spare ICT May avail after 17:00 hrs approved

211 765/400 KV 1500 MVA ICT 1 AT BIKANER(PG) PLANNED cpcc1_sd OCC_197 03-08-2022 16:00 - 03-08-2022 23:00
TO TAKE ICT1 B-PHASE OUT AND SPARE ICT TO BE USED IN 

PLACE OF B-PHASE
May avail after 16:00 hrs approved

165 765/400 KV 1500 MVA ICT 2 AT  FATEHGARH_II(PG) PLANNED cpcc1_sd OCC_197 07-08-2022 17:00 - 10-08-2022 23:00 For CSD Fine tune and Commissioning check with Spare ICT May avail after 17:00 hrs approved

163 765/400 KV 1500 MVA ICT 2 AT BHADLA_2 (PG) PLANNED cpcc1_sd OCC_197 07-08-2022 17:00 - 07-08-2022 23:00 For tertiry bay extention work approved

234 765/400 KV 1500 MVA ICT 2 AT BIKANER(PG) PLANNED cpcc1_sd OCC_197 02-08-2022 16:00 - 02-08-2022 23:00
TO TAKE ICT2 R-PHASE IN SERVICE (SPARE ICT CURRENTLY 

BEING USED IN PLACE OF ICT2 R-PHASE
May avail after 16:00 hrs approved

109 765/400 KV 1500 MVA ICT 3 AT  FATEHGARH_II(PG) PLANNED cpcc1_sd OCC_197 11-08-2022 17:00 - 14-08-2022 23:00 For CSD Fine tune and Commissioning check with Spare ICT May avail after 17:00 hrs approved

254 765/400 KV 1500 MVA ICT 4 AT  FATEHGARH_II(PG) PLANNED cpcc1_sd OCC_197 01-08-2022 17:00 - 03-08-2022 23:00 For CSD Fine tune and Commissioning check with Spare ICT approved



Sr No Element Name Req Shutdown Range Reason RLDC Remarks S/D Status,OCC 
Remarks

3 220KV  BUS 2 AT MANDOLA(PG) 29-08-2022 08:00 - 29-08-2022 18:00 For Busbar Bay unit retrofitment May be given subject toDelhi consent Approved

7 400 KV KHETRI (PKTSL) - BUS 2 28-08-2022 08:00 - 31-08-2022 18:00 Bay extension work under PBTSL (Shutdown requested by KEC)-
Jumpering works of Isolator, Bus Jumpering & Busbar stability 
test

May be given on Daily Basis subject to no element 
outage/One BUS at atime only/All element must remain in 
service

Approved

8 220KV  BUS 1 AT MANDOLA(PG) 28-08-2022 08:00 - 28-08-2022 18:00 For Busbar Bay unit retrofitment May be given subject toDelhi consent Approved

9 220KV  BUS 4 AT MANDOLA(PG) 27-08-2022 08:00 - 27-08-2022 18:00 For Busbar Bay unit retrofitment May be given subject toDelhi consent Approved

13 220 KV BHIWANI-CHARKHI DADRI (BB) CKT-3 27-08-2022 08:00 - 28-08-2022 18:00 Stringing of 400 kV D/C Mahendragarh-Bhiwani TL at Loc.41A/0-
42/0

May be given subject to Haryana/BBMB consent Approved

14 220 KV BHIWANI-CHARKHI DADRI (BB) CKT-1 27-08-2022 08:00 - 28-08-2022 18:00 Stringing of 400 kV D/C Mahendragarh-Bhiwani TL at Loc.41A/0-
42/0

May be given subject to Haryana/BBMB consent Approved

15 220 KV BHIWANI-CHARKHI DADRI (BB) CKT-4 27-08-2022 08:00 - 28-08-2022 18:00 Stringing of 400 kV D/C Mahendragarh-Bhiwani TL at Loc.41A/0-
42/0

May be given subject to Haryana/BBMB consent Approved

16 220 KV BHIWANI-CHARKHI DADRI (BB) CKT-2 27-08-2022 08:00 - 28-08-2022 18:00 Stringing of 400 kV D/C Mahendragarh-Bhiwani TL at Loc.41A/0-
42/0

May be given subject to Haryana/BBMB consent Approved

21 220KV  BUS 3 AT MANDOLA(PG) 26-08-2022 08:00 - 26-08-2022 18:00 For Busbar Bay unit retrofitment May be given subject toDelhi consent Approved

25 400 KV BALLABHGARH-MAHARANIBAGH (PG) CKT-1 25-08-2022 08:00 - 26-08-2022 18:00 Jumper connection from Ballagarh-Mbagh line to By-pass 
isolator arrangement

May be given subject toDelhi consent Approved

30 400 KV DADRI(NT)-MAHARANIBAGH(PG) (PG) CKT-1 25-08-2022 08:00 - 26-08-2022 18:00 Jumper connection from Ddari-Mbagh line to By-pass isolator 
arrangement. 

May be given subject toDelhi consent Approved

32 220KV  BUS 2 AT MANDOLA(PG) 25-08-2022 08:00 - 25-08-2022 18:00 Retrofittment of existing 20589B Isolator By DTL May be given subject toDelhi consent Approved

34 400 KV FATEHGARH_II(PG)-FATEHGARH POOLING(FBTL) 
(FBTL) CKT-1

24-08-2022 14:00 - 24-08-2022 23:00 For pending construction related works May be given from 1700 Hrs Approved,MAY BE 
TAKEN FROM 1700 HRS

43 400 KV KHETRI (PKTSL) - BUS 2 23-08-2022 08:00 - 27-08-2022 18:00 Bay extension work under PBTSL (Shutdown requested by KEC)-
Jumpering works of Isolator, Bus Jumpering & Busbar stability 
test

May be given on Daily Basis subject to no element 
outage/One BUS at atime only/All element must remain in 
service

Approved on Daily 
basis

69 220 KV BHADLA_2 (PG) - BUS 4 18-08-2022 17:00 - 19-08-2022 23:00 Bay Extension Works for 219, 221 line bays and TBC 
commissioning.

May be given subject to real time conditions on daily basis 
after 1900 Hrs

Approved,MAY BE 
TAKEN FROM 1900 HRS

70 220 KV BHADLA_2 (PG) - BUS 3 18-08-2022 17:00 - 19-08-2022 23:00 Bay Extension Works for 219, 221 line bays and TBC 
commissioning.

May be given subject to real time conditions on daily basis 
after 1900 Hrs

Approved,MAY BE 
TAKEN FROM 1900 HRS

76 220 KV BHADLA_2 (PG) - BUS 1 16-08-2022 17:00 - 17-08-2022 23:00 Bay Extension Works for ICT 2 and 3 and line bays 
202,203,205,206

May be given subject to real time conditions on daily basis 
after 1900 Hrs

Approved,MAY BE 
TAKEN FROM 1900 HRS

78 220 KV BHADLA_2 (PG) - BUS 2 16-08-2022 16:00 - 17-08-2022 23:00 Bay Extension Works for ICT 2 and 3 and line bays 
202,203,205,206

May be given subject to real time conditions on daily basis 
after 1900 Hrs

Approved,MAY BE 
TAKEN FROM 1900 HRS

87 220 KV BHADLA_2 (PG) - BUS 3 15-08-2022 17:00 - 16-08-2022 23:00 Bay Extension Works for 219, 221 line bays and TBC 
commissioning.

May be given subject to real time conditions on daily basis 
after 1900 Hrs

Approved,MAY BE 
TAKEN FROM 1900 HRS

89 220 KV BHADLA_2 (PG) - BUS 4 15-08-2022 17:00 - 16-08-2022 23:00 Bay Extension Works for 219, 221 line bays and TBC 
commissioning.

May be given subject to real time conditions on daily basis 
after 1900 Hrs

Approved,MAY BE 
TAKEN FROM 1900 HRS

95 220 KV BHADLA_2 (PG) - BUS 2 13-08-2022 17:00 - 14-08-2022 23:00 Bay Extension Works for ICT 2 and 3 and line bays 
202,203,205,206

May be given subject to real time conditions on daily basis 
after 1900 Hrs

Approved,MAY BE 
TAKEN FROM 1900 HRS

96 220 KV BHADLA_2 (PG) - BUS 1 13-08-2022 17:00 - 14-08-2022 23:00 Bay Extension Works for ICT 2 and 3 and line bays 
202,203,205,206

May be given subject to real time conditions on daily basis 
after 1900 Hrs

Approved,MAY BE 
TAKEN FROM 1900 HRS

138 400/220 KV 500 MVA ICT 1 AT BHADLA(PG) 09-08-2022 08:00 - 09-08-2022 18:00 Annual maintenance work. May be given subject to real time conditions on daily basis 
after 1700 Hrs

Approved,MAY BE 
TAKEN FROM 1700 HRS



146 400/220 KV 500 MVA ICT 1 AT BHADLA_2 (PG) 08-08-2022 18:00 - 08-08-2022 23:00 TBC 210 LBB protection testing work May be given subject to real time conditions on daily basis 
after 1700 Hrs

Approved,MAY BE 
TAKEN FROM 1800 HRS

147 400 KV BHADLA_2 (PG) - BUS 1 08-08-2022 17:00 - 11-08-2022 23:00 Bus 1 sectinalisor commissioning related works Works by 
Amaraja 

May be given subject to real time conditions on daily basis 
after 1700 Hrs

Approved,MAY BE 
TAKEN FROM 1700 HRS

148 400/220 KV 500 MVA ICT 1 AT BHADLA_2 (PG) 08-08-2022 17:00 - 08-08-2022 23:00 TBC 210 LBB protection testing work May be given subject to real time conditions on daily basis 
after 1700 Hrs

Approved,MAY BE 
TAKEN FROM 1700 HRS

170 220 KV BHADLA_2 (PG) - BUS 4 06-08-2022 17:00 - 06-08-2022 23:00 Bay Extension Works May be given subject to real time conditions on daily basis 
after 1900 Hrs

Approved,MAY BE 
TAKEN FROM 1900 HRS

175 400/220 KV 500 MVA ICT 4 AT BHADLA(PG) 06-08-2022 08:00 - 06-08-2022 18:00 AMP work May be given subject to real time conditions on daily basis 
after 1700 Hrs

Approved,MAY BE 
TAKEN FROM 1700 HRS

180 400 KV BHADLA_2 (PG) - BUS 2 05-08-2022 17:00 - 06-08-2022 23:00 Bus 1 sectinalisor commissioning related works Works by 
Amaraja 

May be given subject to real time conditions on daily basis 
after 1700 Hrs

Approved,MAY BE 
TAKEN FROM 1700 HRS

181 220 KV BHADLA_2 (PG) - BUS 3 05-08-2022 17:00 - 05-08-2022 23:00 Bay Extension Works May be given subject to real time conditions on daily basis 
after 1900 Hrs

Approved,MAY BE 
TAKEN FROM 1900 HRS

192 220 KV BHADLA_2 (PG) - BUS 2 04-08-2022 17:00 - 04-08-2022 23:00 Bay Extension Works May be given subject to real time conditions on daily basis 
after 1900 Hrs

Approved,MAY BE 
TAKEN FROM 1900 HRS

209 220 KV BHADLA_2 (PG) - BUS 1 03-08-2022 17:00 - 03-08-2022 23:00 Bay Extension Works May be given subject to real time conditions on daily basis 
after 1900 Hrs

Approved,MAY BE 
TAKEN FROM 1900 HRS

34 400 KV FATEHGARH_II(PG)-FATEHGARH POOLING(FBTL) 
(FBTL) CKT-1

24-08-2022 14:00 - 24-08-2022 23:00 For pending construction related works May be given from 1700 Hrs Approved,MAY BE 
TAKEN FROM 1700 HRS

36 400/220 KV 500 MVA ICT 3 AT  FATEHGARH_II(PG) 23-08-2022 17:00 - 23-08-2022 23:00 For pending construction related works May be given from 1700 Hrs Approved,MAY BE 
TAKEN FROM 1700 HRS

38 400 KV  FATEHGARH-II(PG) - BUS 2 23-08-2022 17:00 - 29-08-2022 23:00 For pending construction related works of 765 kV ICT-4 & 400 
kV Fatehgarh-3 Line

May be given from 1700 Hrs Approved,MAY BE 
TAKEN FROM 1700 HRS

45 400/220 KV 500 MVA ICT 2 AT  FATEHGARH_II(PG) 22-08-2022 17:00 - 22-08-2022 23:00 For testing and commissioning works with TBC Bay May be given from 1700 Hrs Approved,MAY BE 
TAKEN FROM 1700 HRS

54 400/220 KV 500 MVA ICT 2 AT  FATEHGARH_II(PG) 21-08-2022 17:00 - 21-08-2022 23:00 For pending construction related works May be given from 1700 Hrs Approved,MAY BE 
TAKEN FROM 1700 HRS

58 400/220 KV 500 MVA ICT 1 AT  FATEHGARH_II(PG) 20-08-2022 17:00 - 20-08-2022 23:00 For testing and commissioning works with TBC Bay May be given from 1700 Hrs Approved,MAY BE 
TAKEN FROM 1700 HRS

63 400/220 KV 500 MVA ICT 1 AT  FATEHGARH_II(PG) 19-08-2022 17:00 - 19-08-2022 23:00 For pending construction related works May be given from 1700 Hrs Approved,MAY BE 
TAKEN FROM 1700 HRS

149 400 KV  FATEHGARH-II(PG) - BUS 1 08-08-2022 17:00 - 13-08-2022 23:00 For pending construction related works of 765 kV ICT-4 & 400 
kV Fatehgarh-3 Line

May be given from 1700 Hrs Approved,MAY BE 
TAKEN FROM 1700 HRS

169 220 KV  FATEHGARH_II(PG) - BUS 2 06-08-2022 17:00 - 11-08-2022 23:00 For erection and commissioning works in TBC Bay May be given subject to real time conditions on daily basis 
after 1900 Hrs

Approved,MAY BE 
TAKEN FROM 1900 HRS

171 220 KV  FATEHGARH_II(PG) - BUS 4 06-08-2022 17:00 - 11-08-2022 23:00 For erection and commissioning works in TBC Bay May be given subject to real time conditions on daily basis 
after 1900 Hrs

Approved,MAY BE 
TAKEN FROM 1900 HRS

224 220 KV FATEHGARH_II(PG)-EDEN SL_FGRAH_PG (ERCPL) 
(EDEN (ERCPL)) CKT-1

02-08-2022 17:00 - 03-08-2022 23:00 For testing and commissioning works with TBC Bay May be given subject to real time conditions on daily basis 
after 1900 Hrs

Approved,MAY BE 
TAKEN FROM 1900 HRS



225 220 KV FATEHGARH_II(PG)-RENEW SUNWAVE 
SL_FGRAH_PG (RSWPL) (RENEW SUN WAVE (RSWPL)) 
CKT-1

02-08-2022 17:00 - 03-08-2022 23:00 For testing and commissioning works with TBC Bay May be given subject to real time conditions on daily basis 
after 1900 Hrs

Approved,MAY BE 
TAKEN FROM 1900 HRS

227 220 KV FATEHGARH_II(PG)-AHEJOL PSS HB_FGRAH_PG 
(AHEJOL) (AHEJOL) CKT-2

02-08-2022 17:00 - 03-08-2022 23:00 For testing and commissioning works with TBC Bay May be given subject to real time conditions on daily basis 
after 1900 Hrs

Approved,MAY BE 
TAKEN FROM 1900 HRS

228 220 KV RENEW SUNBRIGHT SL_FGARH_PG (RSBPL)-
FATEHGARH_II(PG) (RENEW SUN BRIGHT (RSBPL)) CKT-1

02-08-2022 17:00 - 03-08-2022 23:00 For testing and commissioning works with TBC Bay May be given subject to real time conditions on daily basis 
after 1900 Hrs

Approved,MAY BE 
TAKEN FROM 1900 HRS

229 220 KV FATEHGARH_II(PG)-AHEJ3L PSS HB_FGRAH_PG 
(AHEJ3L) (AHEJ3L) CKT-1

02-08-2022 17:00 - 03-08-2022 23:00 For testing and commissioning works with TBC Bay May be given subject to real time conditions on daily basis 
after 1900 Hrs

Approved,MAY BE 
TAKEN FROM 1900 HRS

231 220 KV FATEHGARH_II(PG)-RENEW_JHARKHAND 3 
SL_FGARH_PG (RSEJ3PL) (RSEJ3PL) CKT-1

02-08-2022 17:00 - 03-08-2022 23:00 For testing and commissioning works with TBC Bay May be given subject to real time conditions on daily basis 
after 1900 Hrs

Approved,MAY BE 
TAKEN FROM 1900 HRS

243 220 KV  FATEHGARH_II(PG) - BUS 1 01-08-2022 17:00 - 05-08-2022 23:00 For erection and commissioning works in TBC Bay May be given subject to real time conditions on daily basis 
after 1900 Hrs

Approved,MAY BE 
TAKEN FROM 1900 HRS

244 220 KV FATEHGARH_II(PG)-AHEJ2L PSS HB_FGRAH_PG 
(AHEJ2L) (AHEJ2L) CKT-1

01-08-2022 17:00 - 02-08-2022 23:00 For testing and commissioning works with TBC Bay May be given subject to real time conditions on daily basis 
after 1900 Hrs

Approved,MAY BE 
TAKEN FROM 1900 HRS

245 220 KV  FATEHGARH_II(PG) - BUS 3 01-08-2022 17:00 - 05-08-2022 23:00 For erection and commissioning works in TBC Bay May be given subject to real time conditions on daily basis 
after 1900 Hrs

Approved,MAY BE 
TAKEN FROM 1900 HRS

246 220 KV FATEHGARH_II(PG)-AHEJ3L PSS HB_FGRAH_PG 
(AHEJ3L) (AHEJ3L) CKT-1

01-08-2022 17:00 - 02-08-2022 23:00 For testing and commissioning works with TBC Bay May be given subject to real time conditions on daily basis 
after 1900 Hrs

Approved,MAY BE 
TAKEN FROM 1900 HRS

247 220 KV RENEW SOLARURJA SL_FGARH_PG (RSUPL)-
FATEHGARH_II(PG) (RENEW SOLAR URJA (RSUPL)) CKT-1

01-08-2022 17:00 - 02-08-2022 23:00 For testing and commissioning works with TBC Bay May be given subject to real time conditions on daily basis 
after 1900 Hrs

Approved,MAY BE 
TAKEN FROM 1900 HRS

248 220 KV FATEHGARH_II(PG)-AHEJOL PSS HB_FGRAH_PG 
(AHEJOL) (AHEJOL) CKT-1

01-08-2022 17:00 - 02-08-2022 23:00 For testing and commissioning works with TBC Bay May be given subject to real time conditions on daily basis 
after 1900 Hrs

Approved,MAY BE 
TAKEN FROM 1900 HRS

249 220 KV FATEHGARH_II(PG)-AHEJ2L PSS HB_FGRAH_PG 
(AHEJ2L) (AHEJ2L) CKT-1

01-08-2022 17:00 - 02-08-2022 23:00 For testing and commissioning works with TBC Bay May be given subject to real time conditions on daily basis 
after 1900 Hrs

Approved,MAY BE 
TAKEN FROM 1900 HRS

251 220 KV FATEHGARH_II(PG)-AHEJOL PSS HB_FGRAH_PG 
(AHEJOL) (AHEJOL) CKT-2

01-08-2022 17:00 - 02-08-2022 23:00 For testing and commissioning works with TBC Bay May be given subject to real time conditions on daily basis 
after 1900 Hrs

Approved,MAY BE 
TAKEN FROM 1900 HRS

252 220 KV FATEHGARH_II(PG)-AHEJOL PSS HB_FGRAH_PG 
(AHEJOL) (AHEJOL) CKT-1

01-08-2022 17:00 - 02-08-2022 23:00 For testing and commissioning works with TBC Bay May be given subject to real time conditions on daily basis 
after 1900 Hrs

Approved,MAY BE 
TAKEN FROM 1900 HRS

92 400 KV BAWANA CCGTB(DTL)-BAHADURGARH(PG) (PG) 
CKT-1

15-08-2022 08:00 - 25-08-2022 18:00 Relocation / Diversion of Tower at Location 55 BBTL-  LOA 
Placed on M/s Kuddus Ali. Shutdown not approved in earlier 
OCC and deferred to September; however Foundation 
completed; stringing and Tower Erection to be taken up and 
therefore proposed in August 2022

May be given subject to Delhi consent Approved,Subject to 
delhi consent

94 400 KV BAWANA CCGTB(DTL)-BHIWANI(PG) (PG) CKT-1 15-08-2022 08:00 - 25-08-2022 18:00 Relocation / Diversion of Tower at Location 55 BBTL-  LOA 
Placed on M/s Kuddus Ali. Shutdown not approved in earlier 
OCC and deferred to September; however Foundation 
completed; stringing and Tower Erection to be taken up and 
therefore proposed in August 2022

May be given subject to Delhi consent Approved,Subject to 
delhi consent

179 400 KV BAWANA CCGTB(DTL)-BAHADURGARH(PG) (PG) 
CKT-1

06-08-2022 08:00 - 06-08-2022 18:00 Line maintenance work eg.Tightening of loose condutor VD, 
Corona ring, arcing horn, jumper, string Hook etc

May be given subject to Delhi consent Approved,Subject to 
delhi consent

188 400 KV BAWANA CCGTB(DTL)-BHIWANI(PG) (PG) CKT-1 05-08-2022 08:00 - 05-08-2022 18:00 Line maintenance work eg.Tightening of loose condutor VD, 
Corona ring, arcing horn, jumper, string Hook etc

May be given subject to Delhi consent Approved,Subject to 
delhi consent



120 400 KV KOTESWAR(TH)-KOTESHWAR(PG) (PG) CKT-2 10-08-2022 08:00 - 10-08-2022 18:00 For installation of insulation sleeve in jumper May be taken in next OCC Rejected,deferred till 
next OCC

203 KOTESHWAR(PG) - 400KV - BUS 2 04-08-2022 08:00 - 06-08-2022 18:00 For interconnection work of BUSES with upcoming bays May be taken in next OCC Rejected,deferred till 
next OCC

261 KOTESHWAR(PG) - 400KV - BUS 1 01-08-2022 08:00 - 03-08-2022 18:00 For interconnection work of BUSES with upcoming bays May be taken in next OCC Rejected,deferred till 
next OCC

174 400/220 KV 500 MVA ICT 3 AT MAHARANIBAGH(PG) 06-08-2022 08:00 - 06-08-2022 18:00 AMP work Subject to delhi consent may be given Approved,Subject to 
delhi consent

202 400KV  BUS 2 AT MAHARANIBAGH(PG) 04-08-2022 08:00 - 06-08-2022 18:00 Connection of Exiting Bus Bar with new installeded Bus Bar  for 
charging of 125 MVA newly installed reactor.  All 400kV lines 
and ICTs except Mbagh-Mandola line-1  shall be charged and 
on load through either  Bus Bar

Subject to delhi consent may be given Approved,Subject to 
delhi consent

207 400/220 KV 500 MVA ICT 4 AT MAHARANIBAGH(PG) 04-08-2022 08:00 - 04-08-2022 18:00 AMP work Subject to delhi consent may be given Approved,Subject to 
delhi consent

241 400 KV MANDOLA(PG)-MAHARANIBAGH(PG) (DTL) CKT-
1

02-08-2022 08:00 - 02-08-2022 15:00 Attending oil leakages of old wsi make ct of main bay 404 Subject to delhi consent may be given Approved,Subject to 
delhi consent

258 400 KV MANDOLA(PG)-MAHARANIBAGH(PG) (DTL) CKT-
1

01-08-2022 08:00 - 01-08-2022 15:00 Attending oil leakages of old wsi make ct of main bay 404 Subject to delhi consent may be given Approved,Subject to 
delhi consent

259 400 KV MANDOLA(PG)-MAHARANIBAGH(PG) (DTL) CKT-
1

01-08-2022 08:00 - 05-08-2022 18:00 Connection of Exiting Bus Bar with new installeded Bus Bar  for 
charging of 125 MVA newly installed reactor.  All 400kV lines 
and ICTs except Mbagh-Mandola line-1  shall be charged and 
on load through either  Bus Bar

Subject to delhi consent may be given Approved,Subject to 
delhi consent

268 400KV  BUS 1 AT MAHARANIBAGH(PG) 01-08-2022 08:00 - 03-08-2022 18:00 Connection of Exiting Bus Bar with new installeded Bus Bar  for 
charging of 125 MVA newly installed reactor.  All 400kV lines 
and ICTs except Mbagh-Mandola line-1  shall be charged and 
on load through either  Bus Bar

Subject to delhi consent may be given Approved,Subject to 
delhi consent



LIST OF ADDITONAL SHUTDOWNs PROPOSED FOR APPROVAL IN  OCC-197 MEETING
(PLANNED SHUTDOWNS)

FROM: GM-CPCC, New Delhi TO : SE(OPN), NRPC, N DELHI
DATE:-09-202118/07/22 Copy: GM (SO-1), NRLDC

S.No.
MODE

DATE TIME DATE TIME

765kV/400kV/220kV Lines

1 765 KV Phagi-Gwalior ckt -1 PGCIL Cont. 15.08.2022 18:00 25.08.2022 18:00 For NHAI diversion work. rejected

2 765kV Meerut - Bhiwani line PGCIL Daily 01.08.2022 07:00 31.08.2022 18:30
Auto Reclose off is required for OPGW INSTALLATION works 
under Northern Region Optical fibre Strengthening Scheme 
(NROSS)

Auto Reclose off
approved

3 500KV HVDC Balia-Bhiwadi-1 PGCIL Daily 25.07.2022 08:00 25.07.2022 18:00

For  Line maintenance works eg.bird guard 
installation,insulator replacement. Tightening of loose 
conductor VD, Corona ring, arcing horn , Conductor Spacer 
etc. approved

No power flow restriction 
on other pole

4 500KV HVDC Balia-Bhiwadi-2 PGCIL Daily 26.07.2022 08:00 26.07.2022 18:00

For  Line maintenance works eg.bird guard 
installation,insulator replacement. Tightening of loose 
conductor VD, Corona ring, arcing horn , Conductor Spacer 
etc. approved

No power flow restriction 
on other pole

5 765 kV DC Fatehgarh II- Bhadla II Ckt-2 PGCIL Daily 21.07.2022 17:00 20.08.2022 23:00 For installation of bird diverters as per supreme court order Other ckt will be non auto mode.
approved

6 765 kV DC Fatehgarh II- Bhadla II Ckt-1 PGCIL Daily 05.08.2022 17:00 15.08.2022 23:00 For installation of bird diverters as per supreme court order Other ckt will be non auto mode.
approved

7 765 kV DC Ajmer- Bhadla2 Ckt-1 PGCIL Daily 01.08.2022 17:00 10.08.2022 23:00 For installation of bird diverters as per supreme court order Other ckt will be non auto mode.
approved

8 765 kV DC Ajmer Bhadla2 Ckt-2 PGCIL Daily 11.08.2022 17:00 20.08.2022 23:00 For installation of bird diverters as per supreme court order Other ckt will be non auto mode.
approved

9 756 kV DC Bhadla2-Bikaner I PGCIL Daily 01.08.2022 17:00 10.08.2022 23:00 For installation of bird diverters as per supreme court order Other ckt will be non auto mode.
approved

10 765 kV DC Bhadla2-Bikaner II PGCIL Daily 11.08.2022 17:00 20.08.2022 23:00 For installation of bird diverters as per supreme court order Other ckt will be non auto mode.
approved

11 756 kV DC Bhadla-Bikaner I PGCIL Daily 01.08.2022 17:00 10.08.2022 23:00 For installation of bird diverters as per supreme court order Other ckt will be non auto mode.
approved

12 765 kV DC Bhadla-Bikaner II PGCIL Daily 11.08.2022 17:00 20.08.2022 23:00 For installation of bird diverters as per supreme court order Other ckt will be non auto mode.
approved

13 400 kV DC Bhadla I- Bhadla II Ckt-1 PGCIL Daily 01.08.2022 08:00 10.08.2022 18:00 For installation of bird diverters as per supreme court order Other ckt will be non auto mode.

Other ckt will be 
non auto 
mode/May be 
taken after 1800 
Hrs approved will be taken from 1700 hrs

14 400 kV DC Bhadla I- Bhadla II Ckt-2 PGCIL Daily 11.08.2022 08:00 20.08.2022 18:00 For installation of bird diverters as per supreme court order Other ckt will be non auto mode.

Other ckt will be 
non auto 
mode/May be 
taken after 1800 
Hrs approved will be taken from 1700 hrs

15 400 kV DC Bhadla-Bhadla RVPN Line-1 PGCIL Daily 01.08.2022 08:00 10.08.2022 18:00 For installation of bird diverters as per supreme court order Other ckt will be non auto mode.

Other ckt will be 
non auto 
mode/May be 
taken after 1800 
Hrs approved will be taken from 1700 hrs

16 400 kV DC Bhadla-Bhadla RVPN Line-2 PGCIL Daily 11.08.2022 08:00 20.08.2022 18:00 For installation of bird diverters as per supreme court order Other ckt will be non auto mode.

Other ckt will be 
non auto 
mode/May be 
taken after 1800 
Hrs approved will be taken from 1700 hrs

Following Additional S/D are required during the month of AUGUST, 2022 for 197th OCC. Kindly accord your approval so that site mobilisation may be arranged 
accordingly.

S/d Status OCC RemarksRemarks
NLDC/ RLDC 

Remarks
FROM TOELEMENTS OWNER

DURATION 

PURPOSE



17 400KV Maharanibagh-Mandola line-1 PGCIL Cont. 01.08.2022 10:00 06.08.2022 19:00

Connection of Exiting Bus Bar with new installeded Bus Bar  
for charging of 125 MVA newly installed reactor.  All 400kV 
lines and ICTs except Mbagh-Mandola line-1  shall be 
charged and on load through either  Bus Bar 

Subject to Delhi 
consent/May be 
taken in next 
OCC Approved Subject to delhi consent.

18 220KV FGPP-FARIDABAD(Sec-58)-I & II PGCIL Cont. 01.08.2022 08:00 10.08.2022 19:00 For NHAI diversion Approved Subject to Haryana consent

19 400KV D/C Ballabhgarh-Maharanibagh PGCIL Cont. 15.08.2022 08:00 30.08.2022 19:00 For NHAI diversion Rejected May be taken in next OCC

20 400KV D/C Ballabhgarh-Nawada PGCIL Cont. 15.08.2022 08:00 30.08.2022 19:00 For NHAI diversion Rejected May be taken in next OCC

765kv Line  Reactor

1 765 kV Fatehgarh-2 to Bhadla CKT#1 Line reactor at 
Fatehagarh-2

PGCIL Daily 07.08.2022 17:00 10.08.2022 23:00
For CSD Fine tune and Commissioning check with Spare 
reactor approved

400KV Bus

1 400kV Bus Bar-1 at maharanibagh PGCIL Cont. 01.08.2022 08:00 03.08.2022 19:00

Connection of Exiting Bus Bar with new installeded Bus Bar  
for charging of 125 MVA newly installed reactor.  All 400kV 
lines and ICTs except Mbagh-Mandola line 1  shall be 
charged and on load through Bus Bar -2. Subject to Delhi 

consent rejected

PGCIL and Delhi may 
coordinate for exploring 
the possibilites of 
s/d.Take up in next OCC.

2 400kV Bus Bar-2 at maharanibagh PGCIL Cont. 04.08.2022 08:00 06.08.2022 19:00

Connection of Exiting Bus Bar with new installeded Bus Bar  
for charging of 125 MVA newly comissioned reactor.  All 
400kV lines and ICTs except Mbagh-Mandola line-1  shall be 
charged and on load through Bus Bar -1. Subject to Delhi 

consent rejected

PGCIL and Delhi may 
coordinate for exploring 
the possibilites of 
s/d.Take up in next OCC.

3 400kV Bus Bar-1 at Koteshwar PGCIL Cont. 01.08.2022 08:00 03.08.2022 19:00
For interconnection work of upcoming extension Bays with 
existing BUS & to conduct HV and PD test Rejected

4 400kV Bus Bar-2  at Koteshwar PGCIL Cont. 04.08.2022 08:00 06.08.2022 19:00
For interconnection work of upcoming extension Bays with 
existing BUS & to conduct HV and PD test Rejected

5 400kV Bus Bar-1 at Koteshwar PGCIL Cont. 08.08.2022 08:00 09.08.2022 19:00
For interconnection work of upcoming extension Bays with 
existing BUS & to conduct HV and PD test Rejected

6 400kV Bus Bar-2  at Koteshwar PGCIL Cont. 11.08.2022 08:00 12.08.2022 19:00
For interconnection work of upcoming extension Bays with 
existing BUS & to conduct HV and PD test Rejected

765/400/220kV Bays 

1 400KV future line M/BAY 424 at Fatehgarh-2 S/s PGCIL DAILY 01.08.2022 17:00 05.08.2022 5:00 For construction of 400 kV Fatehgarh-3 line

May be given 
subject to 
availability of all 
elements Approved

2

400KV future line T/BAY 423 at Fatehgarh-2 S/s PGCIL DAILY 01.08.2022 17:00 05.08.2022 5:00 For construction of 400 kV Fatehgarh-3 line

May be given 
subject to 
availability of all 
elements Approved



DATE TIME DATE TIME

X-2

X-3

1 400 KV -400/+600 MVAR SVC at Ludhiana A 03.08.2022 09:00 04.08.2022 17:00 D
For AMP & installation of electric 
fencing on roof top of SVC building 

approved

2 765KV 765/400 kV 1500 MVA ICT-2 at Moga A 25.08.2022 08:30 25.08.2022 18:00 DAILY AMP of ICT-2                                                                                                                                                                                                                                           rejected

3 765KV 765 kV Moga- Bikaner Line-1 Main Bay ( Bay 701) A 01.08.2022 09:00 01.08.2022 17:30 DAILY
Alignment of 765 kV  Siemens make 
Isolator of Bay no. 701 

approved

4 765KV 765 kV Moga- Bikaner Line-2 Main Bay ( Bay 704) A 02.08.2022 09:00 02.08.2022 17:30 DAILY
Alignment of 765 kV  Siemens make 
Isolator of Bay no. 704 

approved

5 765KV 765 kV Moga- Bikaner Line-1 Line Bay ( Bay 701L) A 03.08.2022 16:00 03.08.2022 23:30 DAILY
Alignment of 765 kV  Siemens make 
Isolator of Bay no. 701L 

approved

6 765KV 765 kV Moga- Bikaner Line-2 line Bay ( Bay 704L) A 04.08.2022 16:00 04.08.2022 23:30 DAILY
Alignment of 765 kV  Siemens make 
Isolator of Bay no. 704L

approved

7 765KV
765 kV Moga- Bikaner Line-1 Reactor Bay ( Bay 
701R)

A 03.08.2022 16:00 03.08.2022 23:30 DAILY
Alignment of 765 kV  Siemens make 
Isolator of Bay no. 701R

approved
Reactor bay SD to be clubbed with 
Line AMP work

8 765KV
765 kV Moga- Bikaner Line-2 Reactor Bay ( Bay 
704R)

A 04.08.2022 16:00 04.08.2022 23:30 DAILY
Alignment of 765 kV  Siemens make 
Isolator of Bay no. 704R

approved
Reactor bay SD to be clubbed with 
Line AMP work

9 765KV 765 kV Moga- Bikaner Line-1 Main Bay ( Bay 701) A 05.08.2022 09:00 07.08.2022 17:30 Continuous
SF6 gas Alarm issue rectification in 
765 kV Siemens make CB of Bay no. 
701

approved

10 765KV 765 kV Moga- Bikaner Line-2 Main Bay ( Bay 704) A 08.08.2022 09:00 10.08.2022 17:30 Continuous
SF6 gas Alarm issue rectification in 
765 kV Siemens make CB of Bay no. 
704

approved

11 765KV
765 kV Moga- Bikaner Line-1 Reactor Bay ( Bay 
701R)

A 11.08.2022 16:00 13.08.2022 23:00 DAILY
SF6 gas Alarm issue rectification in 
765 kV Siemens make CB of Bay no. 
701R

approved

12 765KV
765 kV Moga- Bikaner Line-2 Reactor Bay ( Bay 
704R)

A 14.08.2022 16:00 17.08.2022 23:00 DAILY
SF6 gas Alarm issue rectification in 
765 kV Siemens make CB of Bay no. 
704R

approved

13 400KV 400 kV, Hisar-1 Line Main bay (Bay No:407) A 01.08.2022 08:00 10.08.2022 18:00 Continuous For Retrofitting of Bay CB approved

14 400 KV -200/+300 MVAR SVC at New Wanpoh A 10.08.2022 09:00 11.08.2022 17:00 D For AMP approved

15 400 KV 400/220/33KV 315MVA ICT 3 at Hamirpur A 12.08.2022 09:00 12.08.2022 17:00 D For AMP approved

16 400 KV 400/220/33KV 315MVA ICT 1 at Abdullapur A 16.08.2022 09:00 16.08.2022 17:00 D For AMP approved

16 400 KV 400/220/33KV 315MVA ICT 2 at Abdullapur A 17.08.2022 09:00 17.08.2022 17:00 D For AMP approved

POWERGRID NORTHERN REGION-II
SUBJECT :- SD REQUEST FOR TRANSMISSION ELEMENTS  for 197 OCC MEETING

S.N.

Details of Transmission Element
Categor

y of 
element

DURATION
Daily/ 

Continuou
s

A

For construction activity

For O&M activity

SUBSTATION

OCC REMARKSVoltage 
level 
(KV)

NAME OF THE ELEMENT AND 
SUBSTATION

FROM TO S/D  Status



16 400 KV 400/220/33KV 315MVA ICT 3 at Abdullapur A 18.08.2022 09:00 18.08.2022 17:00 D For AMP approved



DATE TIME DATE TIME

1 CPCC 3 400KV Fatehpur Mainpuri POWERGRID 1 Intra Daily Line Bay AMP Works 8/5/2022 9:00 8/5/2022 18:00

2 CPCC 3 400KV Fatehpur Mainpuri POWERGRID 2 Intra Daily Line Bay AMP Works 8/6/2022 9:00 8/6/2022 18:00

3 CPCC 3 400KV Fatehpur Allahabad POWERGRID 2 Intra Daily Line Bay AMP Works 8/22/2022 9:00 8/22/2022 18:00

4 CPCC 3 400KV Fatehpur Unchahar PUTL 1 Intra Daily Line Bay AMP Works 8/23/2022 9:00 8/23/2022 18:00

5 CPCC 3 220KV Fatehpur Fatehpur POWERGRID 2 Intra Daily Line Bay AMP Works 8/30/2022 9:00 8/30/2022 18:00

6 CPCC 3 220KV Shahjahanpur(PG) Ajijpur(UPPTCL) UPPTCL 1 Intra Daily
For Micom  Main 2 relay 

firmware upgradation work
8/1/2022 10:00 8/1/2022 12:00

7 CPCC 3 220KV Shahjahanpur(PG) Ajijpur(UPPTCL) UPPTCL 2 Intra Daily
For Micom  Main 2 relay 

firmware upgradation work
8/2/2022 10:00 8/2/2022 12:00

8 CPCC 3 400KV Shahjahanpur Lucknow POWERGRID 1 Intra Daily
For Micom  Main 2 relay 

firmware upgradation work
8/3/2022 10:00 8/3/2022 12:00

9 CPCC 3 400KV Shahjahanpur Bareilly POWERGRID 1 Intra Daily
For Micom  Main 2 relay 

firmware upgradation work
8/4/2022 10:00 8/4/2022 12:00

10 CPCC 3 400kV Lucknow 400KV(PG) Jehta(UPPTCL) POWERGRID 1 Intra Daily AMP works 8/3/2022 9:00 8/3/2022 18:00

11 CPCC 3 400kV Lucknow 400KV(PG) Jehta(UPPTCL) POWERGRID 2 Intra Daily AMP works 8/5/2022 9:00 8/5/2022 18:00

12 CPCC 3 400kV Lucknow 400KV(PG) Shahjahanpur(PG) POWERGRID 1 Intra Daily AMP works 8/24/2022 10:00 8/24/2022 18:00

13 CPCC 3 400kV Lucknow 400KV(PG) Sultanpur (UPPTCL) POWERGRID 1 Intra Daily AMP works 8/26/2022 9:00 8/26/2022 18:00

14 CPCC 3 400kV Kanpur Panki POWERGRID 1 Intra Daily AMP works 8/2/2022

09:00

8/2/2022 18:00

15 CPCC 3 400kV Kanpur Auraiya POWERGRID 1 Intra Daily AMP works 8/6/2022

09:00

8/6/2022 18:00

16 CPCC 3 400KV Kanpur GIS Allahabad POWERGRID 2 Intra Daily
Pilot installation in Tower 

483(R phase)
8/4/2022

09:00

8/4/2022 18:00

17 CPCC 3 400kV Kanpur Panki POWERGRID 2 Intra Continuous

For retrofitment of 89A 
isolator of 400kV Kanpur-
Panki-2 at UPPTCL Panki 

under ADDCAP 

8/16/2022

09:00

8/20/2022 18:00

18 CPCC 3 220kV Kanpur Unchahar POWERGRID 4 Intra Daily AMP works 8/10/2022

09:00

8/10/2022 18:00

19 CPCC 3 400KV Agra Sikar POWERGRID 1 Intra Continuous

Transmission line diversion 
work due to construction of 

Delhi Vadodara Mega 
express way by NHAI

8/1/2022 09:00 8/14/2022 18:00

S/D Status

approved

approved

approved

approved

approved

approved

approved

approved

approved

approved

approved

approved

approved

approved

approved

approved

approved

approved

rejected

subject to UP consent

May be given

May be given

May be given

May be given

May be given

May be given

May be given

OCC RemarksNRLDC/ NLDC Remarks

May be given

May be given

May be given

May be given

May be given

May be given

May be given

May be given

May be given

Subject to UP consent, amy be 
given

May be given

Alreadady give in Last OCC

FORMAT I(A): REQUEST FOR TRANSMISSION ELEMENT OUTAGE TO RPC

(PLANNED SHUTDOWNS)

INDENTING AGENCY PGCIL, CPCC (NR-III),Lucknow FOR THE MONTH Aug-22

REASON

DATE DD:MM:YYYY

INTER/ INTRA 
REGIONAL

FROM TOS.N.
NAME OF 

REQUESTING 
AGENCY

LINE DETAILS

DAILY/ 
CONTINUOUS

PROPOSED DATE AND TIME

VOLT LEVEL 
(KV)

FROM S/S TO S/S OWNER CKT ID



DATE TIME DATE TIME

S/D Status OCC RemarksNRLDC/ NLDC Remarks

INDENTING AGENCY PGCIL, CPCC (NR-III),Lucknow FOR THE MONTH Aug-22

REASON

DATE DD:MM:YYYY

INTER/ INTRA 
REGIONAL

FROM TOS.N.
NAME OF 

REQUESTING 
AGENCY

LINE DETAILS

DAILY/ 
CONTINUOUS

PROPOSED DATE AND TIME

VOLT LEVEL 
(KV)

FROM S/S TO S/S OWNER CKT ID

20 CPCC 3 400KV Agra Sikar POWERGRID 2 Intra Continuous

Transmission line diversion 
work due to construction of 

Delhi Vadodara Mega 
express way by NHAI

8/1/2022 09:00 8/14/2022 18:00

21 CPCC 3 400KV Agra Kanpur POWERGRID 1 Intra Daily
Insulator Replacement and 

AMP work  
8/24/2022 09:00 8/24/2022 18:00

22 CPCC 3 400KV Agra Auraiya POWERGRID 2 Intra Daily AMP works 8/10/2022 09:00 8/10/2022 18:00

23 CPCC 3 400 KV Bareilly (PG)  Bareilly (UP) POWERGRID 1 Intra Daily
Retrofitment of  PLCC 

system 
8/4/2022 12:00 8/4/2022 16:00

24 CPCC 3 400 KV Bareilly (PG)  Bareilly (UP) POWERGRID 2 Intra Daily
Retrofitment of  PLCC 

system 
8/5/2022 12:00 8/5/2022 16:00

25 CPCC 3 220 KV
CB ganj 

(Bareilly - UP)
Tanakpur POWERGRID 1 Intra Daily

Retrofitment of  PLCC 
system 

8/8/2022 12:00 8/8/2022 16:00

26 CPCC 3 400 KV Rihand Allahabad POWERGRID 1 Intra Daily
Replacement of flash over 
insulators of tower no. 655

8/12/2022 9:00 8/12/2022 18:00

27 CPCC 3 400 KV Rihand Allahabad POWERGRID 2 Intra Daily
Replacement of flash over 
insulators of tower no. 658 

and 700 
8/13/2022 9:00 8/13/2022 18:00

28 CPCC 3 400 KV Meja Allahabad POWERGRID 1 Intra Daily AMP works 8/23/2022 10:00 8/23/2022 18:00

29 CPCC 3 400 KV Meja Allahabad POWERGRID 2 Intra Daily AMP works 8/25/2022 10:00 8/25/2022 18:00

30 CPCC 3 220 KV Allahabad NC Railway, Naini NC Railway 2 Intra Daily AMP works 8/18/2022 10:00 8/18/2022 18:00

31 CPCC 3 220 KV Allahabad Phoolpur UPPTCL 1 Intra Daily AMP works 8/20/2022 10:00 8/20/2022 18:00

32 CPCC 3 400 KV Allahabad Varanasi POWERGRID 1 Intra Daily Insulator Replacement work  8/2/2022 8:00 8/2/2022 18:00

33 CPCC 3 400 KV Kanpur Ballabgarh POWERGRID 2 Intra Daily
Line rectification work in 

diverted section 271 to 276B 
8/2/2022 8:00 8/2/2022 18:00

34 CPCC 3 400 KV Kanpur Ballabgarh POWERGRID 3 Intra Daily
Line rectification work in 

diverted section 271 to 276B 
8/3/2022 8:00 8/3/2022 18:00

35 CPCC 3 400  Kanpur Ballabahgarh POWERGRID 1 Intra Daily
A/R into non-auto mode  for 
OPGW LIVE LINE WORK 

8/1/2022 8:00 8/31/2022 18:00

36 CPCC 3 400 Allahabad Fatehpur POWERGRID 1 Intra Daily

Installaion of 7 Nos aviation 
globe in the river crossing 

section Under Reliable 
communication scheme.

8/14/2022 9:00 8/15/2022 17:00

37 POWERGRID 400 Singrauli Lucknow(UP) PGCIL 1 Intra Continous
Diversion work due to 
construction of outer ring road 
by NHAI

7/28/2022 8:00 8/6/2022 18:00 rejected

approved

approved

approved

approved

approved

approved

approved

approved

May be given

May be given

May be given

May be given

May be given

May be given

May be given

rejected

approved

approved

approved

approved

rejected

approved

approved

approved

May be given

May be given

May be given

May be given

May be given

May be given

May be given

Subject to Tanakpur consent, 
may be given

Alreadady give in Last OCC

May be given



PGCIL, CPCC (NR-III), 
LUCKNOW

Aug-22

DATE TIME DATE TIME

1 CPCC 3 220KV
220KV Bus-1 at 

Fatehpur
POWERGRID Intra Daily

Construction of 
new Bay 

Extension works 
(201 & 215 bays) 

8/1/2022 10:00 8/1/2022 18:00 May be given approved

2 CPCC 3 220KV
220KV Bus-2 at 

Fatehpur
POWERGRID Intra Daily

Construction of 
new Bay 

Extension works 
(201 & 215 bays) 

8/2/2022 10:00 8/2/2022 18:00 May be given approved

4 CPCC 3 400kV
400/220kV, 315 MVA 
ICT#3 at Gorakhpur

POWERGRID Intra Daily AMP Works 8/10/2022 10:00 8/10/2022 18:00 May be given approved

5 CPCC 3 400kV
400kV BUS-1 at 765 

KV Bareilly S/S
POWERGRID Intra Daily

FOR BUSBAR 
RELAY TESTING 

pertaining to 
commissioning of 

Jauljibi Bays

8/5/2022 10:00 8/5/2022 18:00 May be given approved

6 CPCC 3 400kV
400kV BUS-1 at 765 

KV Bareilly S/S
POWERGRID Intra Daily

FOR BUSBAR 
RELAY TESTING 

pertaining to 
commissioning of 

Jauljibi Bays

8/6/2022 10:00 8/6/2022 18:00 May be given approved

8 CPCC 3 400KV 
400kV Bus-1 at 
Kanpur 400kV

POWERGRID Intra Continuous

opening jumper 
connection from 

Bay-412 for 
removing bus 

section isolators 
and replacement 

with IPS tube. 

8/1/2022 10:00 8/3/2022 18:00

May be 
given;Subject 
to all elements 
must remain in 

service

approved

Subject to all 
elements must 
remain in 
service

9 CPCC 3 400KV 
400kV Bus-2 at 
Kanpur 400kV

POWERGRID Intra Continuous

For removing bus 
section isolator 

and replace with 
IPS tube

8/4/2022 10:00 8/6/2022 18:00

May be 
given;Subject 
to all elements 
must remain in 

service

approved

Subject to all 
elements must 
remain in 
service

10 CPCC 3 400KV 
400kV Bus-1 at 
Kanpur 400kV

POWERGRID Intra Daily

For closing 
jumper 

connection of Bay-
412 

8/7/2022 10:00 8/7/2022 13:00 May be given approved

11 CPCC 3 400KV 
400kV Bus-1 at 
Panki(UPPTCL)

POWERGRID Intra Continuous

For retrofitment of 
89A isolator of 
400kV Kanpur-

Panki-2 at UPPCL 
Panki under 

AddCap

8/16/2022 10:00 8/19/2022 18:00 May be given approved
subject to UP 
consent

12 CPCC 3 400KV 
400kV Bus-2 at 
Panki(UPPTCL)

POWERGRID Intra Daily

For rectification of 
89B isolator of 
400kV Kanpur-

Panki-2 at UPPCL 
Panki

8/20/2022 10:00 8/20/2022 18:00 May be given approved
subject to UP 
consent

13 CPCC 3 220KV
(W2.W4.Q1)BUSCOU

PLER AT AGRA
POWERGRID Intra Daily AMP Works. 8/29/2022 10:00 8/29/2022 18:00 May be given approved

TO
S/D Status OCC Remarks

S.N
NAME OF 

REQUESTING 
AGENCY

EQUIPMENT DETAILS
DAILY/ 

CONTINUOUS
Reason

PROPOSED DATE AND TIME

VOLT LEVEL 
(KV)

 NAME OF ELEMENTS
(ICT, B/R, SVC, Bays, 
etc)

FORMAT I(B): REQUEST FOR BUS,BAY,ICTs,FACTS,FSCs,SVCs etc  OUTAGE TO RPC

(PLANNED SHUT DOWNS)

INDENTING AGENCY FOR THE MONTH DATE DD:MM:YYYY

NRLDC/NLDC 
Remarks

OWNER
INTER/ INTRA 

REGION
FROM



14 CPCC 3 400KV

400KV BUS 2A & BUS 
2C SECTIONALIZER 
(W1.WCC.Q1) 429 AT 

AGRA

POWERGRID Intra Daily AMP Works. 8/13/2022 10:00 8/13/2022 18:00 May be given approved

15 CPCC 3 220KV 220 kV Bus-1 at Agra POWERGRID Intra Daily AMP Works 8/16/2022 10:00 8/16/2022 18:00 May be given approved



DATE TIME DATE TIME

1 CPCC 3 800KV  HVDC AGRA BNC POWERGRID 1 Inter Continuous
Transmission line diversion 
works due to construction of 
Gorakhpur Link Expressway

8/22/2022 8:00 8/28/2022 18:00
May be availed 
in lean Hydro 

season

May be availed in 
lean Hydro season

2 CPCC 3 800KV HVDC AGRA BNC POWERGRID 2 Inter Continuous
Transmission line diversion 
works due to construction of 
Gorakhpur Link Expressway

8/22/2022 8:00 8/28/2022 18:00
May be availed 
in lean Hydro 

season

May be availed in 
lean Hydro season

3 CPCC 3 765 Agra Jhatikara POWERGRID 1 Intra Daily Jumper replacement work. 8/22/2022 09:00 8/22/2022 18:00
4 CPCC 3 765 Ballia Varanasi POWERGRID 1 Intra Daily AMP  Works 8/22/2022 9:00 8/22/2022 18:00
5 CPCC 3 765 Ballia Gaya POWERGRID i Inter Daily Crossing Insulator Replacment (08 crossings)8/23/2022 8:00 8/24/2022 18:00

6 CPCC 3 400 Ballia Naubatpur POWERGRID 1 Inter Daily
For Firewall Final Lift 
Casting between Line 
reactor at Balia End 

8/10/2022 8:00 8/13/2022 18:00

7 CPCC 3 400 Ballia Naubatpur POWERGRID 2 Inter Daily
For Firewall Final Lift 
Casting between Line 
reactor at Balia End 

8/10/2022 8:00 8/13/2022 18:00

8 CPCC 3 765 Varanasi Fatehpur POWERGRID 1 Intra Continuous

Transmission line Diversion 
work due to construction of 
Ganga Expressway of 
UPEADA

8/10/2022 8:00 8/19/2022 18:00
May be availed 
after High NR 

Demand period
deferred to next occ.

9 CPCC 3 765 Sasaram Fatehpur POWERGRID 1 Inter Continuous

Transmission line Diversion 
work due to construction of 
Ganga Expressway of 
UPEADA

8/21/2022 8:00 8/31/2022 18:00
May be availed 
after High NR 

Demand period
deferred to next occ.

10 CPCC 3 400 Allahabad Sasaram POWERGRID 1 Inter Daily Insulator Replacement work  8/3/2022 8:00 8/3/2022 18:00

11 CPCC 3 400 Allahabad Sasaram POWERGRID 1 Inter Daily Insulator Replacement work  8/5/2022 8:00 8/5/2022 18:00

12 CPCC 3 500 KV HVDC Rihand Dadri POWERGRID Pole 1 Intra Continuous

Transmission line diversion 
work due to construction of 
railway track to Jawaharpur 
Thermal Power Plant

8/8/2022 8:00 8/12/2022 18:00

May be availed 
after High NR 

Demand period 
and Club with 
unit outage at 

Rihand.

May be availed after 
High NR Demand 

period and Club with 
unit outage at 

Rihand.

13 CPCC 3 500 KV HVDC Rihand Dadri POWERGRID Pole 2 Intra Continuous

Transmission line diversion 
work due to construction of 
railway track to Jawaharpur 
Thermal Power Plant

8/8/2022 8:00 8/12/2022 18:00

May be availed 
after High NR 

Demand period 
and Club with 
unit outage at 

Rihand.

May be availed after 
High NR Demand 

period and Club with 
unit outage at 

Rihand.

14 CPCC 3 765 kV Kanpur Aligarh POWERGRID 1 Intra Daily
For rectification of punch 
points in diverted section 
285-286B

8/4/2022 8:00 8/4/2022 18:00

15 CPCC 3 765 Aligarh  Greater Noida POWERGRID 1 Intra Daily
For Shutdown nature defect 
rectification

8/5/2022 8:00 8/5/2022 18:00
ATC 

curtailment of 
600 MW

ATC curtailment of 
600 MW

16 CPCC 3 765 Agra Aligarh POWERGRID 1 Intra Daily
For Shutdown nature defect 
rectification

8/9/2022 8:00 8/10/2022 18:00

17 CPCC 3 800 KV HVDC Champa Kurukshetra POWERGRID Pole 1 Inter Continuous

Transmission line diversion 
work due to construction of 
railway track to Jawaharpur 
Thermal Power Plant

8/12/2022 8:00 8/17/2022 18:00
May be availed 
after High NR 

Demand period

May be availed after 
High NR Demand 

period

18 CPCC 3 800 KV HVDC Champa Kurukshetra POWERGRID Pole 2 Inter Continuous

Transmission line diversion 
work due to construction of 
railway track to Jawaharpur 
Thermal Power Plant

8/12/2022 8:00 8/17/2022 18:00
May be availed 
after High NR 

Demand period

May be availed after 
High NR Demand 

period

approved

approved

rejected

rejected

rejected

approved

approved

rejected

rejected

approved

Shutdown of 
both the lines 
simultaneously 
required for final 
lift casting

Why this SD 
required at this 

time?

approved
no other 765Kv lines 

s/d in NR corridor 
during this period

approved

rejected

TO

rejected

rejected

approved
approved
approved

FROM S/S TO S/S OWNER CKT ID
INTER/ INTRA 

REGIONAL
FROM

Remarks
NLDC 

Remarks
S/D Status OCC REMARKS

S.N.
NAME OF 

REQUESTING 
AGENCY

LINE DETAILS
DAILY/ 

CONTINUOUS

PROPOSED DATE AND TIME
VOLT LEVEL 

(KV)

FORMAT I(A): REQUEST FOR TRANSMISSION ELEMENT OUTAGE TO RPC

(PLANNED SHUTDOWNS)
INDENTING AGENCY PGCIL, CPCC (NR-III),Lucknow FOR THE MONTH Aug-22

REASON

DATE DD:MM:YYYY



19 CPCC 3 800 KV HVDC Champa Kurukshetra POWERGRID Pole 3 Inter Continuous

Transmission line diversion 
work due to construction of 
railway track to Jawaharpur 
Thermal Power Plant

8/12/2022 8:00 8/17/2022 18:00
May be availed 
after High NR 

Demand period

May be availed after 
High NR Demand 

period

20 CPCC 3 800 KV HVDC Champa Kurukshetra POWERGRID Pole 4 Inter Continuous

Transmission line diversion 
work due to construction of 
railway track to Jawaharpur 
Thermal Power Plant

8/12/2022 8:00 8/17/2022 18:00
May be availed 
after High NR 

Demand period

May be availed after 
High NR Demand 

period

21 CPCC 3 765 Orai Aligarh POWERGRID 1 Intra Daily

Relay setting for 765KV Orai 
Aligarh #1 may be changed 
from Auto reclose to Non-
auto reclose mode for 
OPGW LIVE LINE WORK

8/1/2022 8:00 8/31/2022 18:00 On daily basis

22 CPCC 3 765  Kanpur Varanasi POWERGRID 1 Intra Daily

Relay setting for 765KV 
Kanpur Varanasi #1 may 
be changed from Auto 
reclose to Non-auto reclose 
mode for OPGW LIVE LINE 
WORK

8/1/2022 8:00 8/31/2022 18:00 On daily basis

23 CPCC 3 765 Kanpur Varanasi POWERGRID 1 Intra Daily

Reliable Communication 
OPGW work - for tapping 
from TN 395 of 765KV 
Kanpur Varanasi #1 to TN 
90 of 132KV Sangipur Kuna 
Line for repeater station 

8/22/2022 10:00 8/22/2022 14:00

24 CPCC 3 765 Gaya Varanasi POWERGRID 2 Inter Daily
Replacement of Flashed 
insulator by ER1

8/9/2022 10:00 8/9/2022 17:00

25 CPCC 3 400 Chandwa Gaya POWERGRID 1 Intra Daily
Replacement of Flashed 
insulator by ER1

8/13/2022 10:00 8/13/2022 17:00
ATC 

curtailment of 
400 MW

ATC curtailment of 
400 MW

26 CPCC 3 400 Chandwa Gaya POWERGRID 2 Intra Daily

A/R OFF on CKT 2 To 
facilitate S/D of  400 KV 
Chandwa - Gaya Ckt 1 by 
ER1

8/13/2022 10:00 8/13/2022 17:00

27 CPCC 3 400 Ranchi Chandwa POWERGRID 2 Intra Daily
Replacement of insulator 
broken by miscreants by 
ER1

8/5/2022 9:00 8/5/2022 17:00
ATC 

curtailment of 
300 MW

ATC curtailment of 
300 MW

28 CPCC 3 400 Ranchi Chandwa POWERGRID 1 Intra Daily

A/R OFF on CKT 1 To 
facilitate S/D of  400 KV 
NEW RANCHI CHANDWA  
Ckt 2 by ER1

8/5/2022 9:00 8/5/2022 17:00

29 CPCC 3 400 Ballia Biharshariff POWERGRID 1 Inter Daily

For Replacement of flashed 
insulator and  upgradation of 
siemens distance relay  at 
Biharshariff end by ER1

8/26/2022 9:00 8/26/2022  17:00
Subjected to 

ERPC Consent
Subjected to ERPC 

Consent

30 CPCC 3 400 Ballia Biharshariff POWERGRID 2 Inter Daily

A/R OFF on CKT 2 To 
facilitate S/D of 400kV  
Biharsharif Ballia ckt 1 by 
ER1

8/26/2022 9:00 8/26/2022  17:00
Subjected to 

ERPC Consent
Subjected to ERPC 

Consent

31 CPCC 3 400 Ballia Biharshariff POWERGRID 2 Inter Daily

For Replacement of flashed 
insulator and  upgradation of 
siemens distance relay  at 
Biharshariff end by ER1

8/27/2022 9:00 8/27/2022  17:00
Subjected to 

ERPC Consent
Subjected to ERPC 

Consent

32 CPCC 3 400 Ballia Biharshariff POWERGRID 1 Inter Daily

A/R OFF on CKT 2 To 
facilitate S/D of 400kV  
Biharsharif Ballia ckt 1 by 
ER1

8/27/2022 9:00 8/27/2022  17:00
Subjected to 

ERPC Consent
Subjected to ERPC 

Consent

33 CPCC 3 800KV  HVDC AGRA BNC POWERGRID 1 Inter Daily

For repairing of broken 
jumper pad at 02 locations 
due to heavy wind cyclone 
by ER1

8/2/2022 10:00 8/2/2022 14:00

Subjected to 
ERPC & 
NERPC 
Consent

Subjected to ERPC 
& NERPC Consent

34 CPCC 3 765 Orai Jabalpur POWERGRID 1 Inter Daily

A/R to be kept in non auto 
mode For OPGW stringing 
under live line condition by 
WR2

8/1/2022 7:00 8/31/2022 18:00
Subjected to 

WRPC 
Consent

Subjected to WRPC 
Consent

35 CPCC 3 765 Orai Jabalpur POWERGRID 1 Inter Daily

For Line Terminal equipment 
AMP work. A/R off of Ckt 2 
and Dia to be kept open at 
Both ends by WR2

8/28/2022 9:00 8/28/2022 18:00

ATC 
Curtailment of 

900 MW. 
Subjected to 

WRPC 
Consent

ATC Curtailment of 
900 MW. Subjected 
to WRPC Consent

approved

approved

approved

approved

approved

approved

approved

approved

approved

approved

approved

approved

approved

approved

approved

rejected

rejected



36 CPCC 3 765 Orai Jabalpur POWERGRID 2 Inter Daily
A/R to be kept in non auto 
mode on Ckt 1 to facilitate 
S/D on Ckt 1 by WR2

8/28/2022 9:00 8/28/2022 18:00
Subjected to 

WRPC 
Consent

Subjected to WRPC 
Consent

37 CPCC 3 765 Orai Jabalpur POWERGRID 2 Inter Daily

For Line Terminal equipment 
AMP work. A/R off of Ckt 1 
and Dia to be kept open at 
Both ends by WR2

8/29/2022 9:00 8/29/2022 18:00

ATC 
Curtailment of 

900 MW. 
Subjected to 

WRPC 
Consent

ATC Curtailment of 
900 MW. Subjected 
to WRPC Consent

38 CPCC 3 765 Orai Jabalpur POWERGRID 1 Inter Daily
A/R to be kept in non auto 
mode on Ckt 1 to facilitate 
S/D on Ckt 2 by WR2

8/29/2022 9:00 8/29/2022 18:00
Subjected to 

WRPC 
Consent

Subjected to WRPC 
Consent

39 CPCC 3 765 Orai Satna POWERGRID 1 Inter Daily

For Switching of Y-Ph with 
Spare at Satna end (For 
taking Spare in Service) by 
WR2

8/6/2022 9:00 8/6/2022 14:00

ATC 
Curtailment of 

2450 MW. 
Subjected to 

WRPC 
Consent

ATC Curtailment of 
2450 MW.

40 CPCC 3 765 Satna Bina POWERGRID 2 Intra Daily

For AMP of L/R and Line 
terminal equipments at Bina 
end. Also Line AMP works. 
Dia to be kept open at both 
ends by WR2

8/10/2022 9:15 8/10/2022 18:15
ATC 

Curtailment of 
750 MW. 

ATC Curtailment of 
750 MW. 

41 CPCC 3 765 Satna Bina POWERGRID 1 Intra Daily

For AMP of L/R and Line 
terminal equipments at Bina 
end. Also Line AMP works. 
Dia to be kept open at both 
ends by WR2

8/11/2022 9:15 8/11/2022 18:15
ATC 

Curtailment of 
750 MW. 

ATC Curtailment of 
750 MW. 

rejected

approved

approved

approved

approved

approved



PGCIL, CPCC (NR-III), 
LUCKNOW

Aug-22

DATE TIME DATE TIME

1 CPCC 3 765
703 Main bay at 

Fatehpur
POWERGRID Intra Daily AMP Works 8/18/2022 10:00 8/18/2022 18:00 approved

2 CPCC 3 765
 765/400kV ICT-II at 

Fatehpur
POWERGRID Intra Daily AMP Works 8/12/2022 10:00 8/12/2022 18:00 approved

3 CPCC 3 765
765KV Bus-1 at 

Kanpur GIS
POWERGRID Intra Daily 

Bus Bar Open( 
High resistance) 
issue rectification 
in 765KV  Bus Bar 
1 for checking of 
discrepancy in tie 

bays (Bay 
705,708,711 & 

714) 

8/2/2022 10:00 8/6/2022 18:00 approved

4 CPCC 3 765
765KV Bus-2 at 

Kanpur GIS
POWERGRID Intra Daily 

CRM testing of 
Bus Bar for 
checking of 

discrepancy in tie 
bays (Bay 

705,708,711 & 
714) 

8/17/2022 10:00 8/17/2022 18:00 approved

5 CPCC 3 765
765/400KV ICT-1 at 

Kanpur GIS
POWERGRID Intra Daily 

Bay extension 
work - Interlock 

testing & Auxiliary 
spare bus - Gas 
Density monitor 
signals testing of 
Spare T- Isolators 
with ICT-1 for ICT-

3 Future for 
commissioning of 

400KV 
Ghatampur line-2  
& ICT 3 (Future) 

8/10/2022 10:00 8/10/2022 18:00 approved

6 CPCC 3 765
765/400KV ICT-2  at 

Kanpur GIS
POWERGRID Intra Daily 

Bay extension 
work -Interlock 

testing & Auxiliary 
spare bus - Gas 
Density monitor 
signals testing of 
Spare T- Isolators 
with ICT-2 for ICT-

3 Future for 
commissioning of 

400KV 
Ghatampur line-2  
& ICT 3 (Future)

8/11/2022 10:00 8/11/2022 18:00 approved

7 CPCC 3 765
710 Main Bay at 

Kanpur GIS
POWERGRID Intra Daily AMP Works 8/23/2022 10:00 8/23/2022 18:00 approved

8 CPCC 3 765 765/400 KV ICT-1 at 
Bareilly 765kV

POWERGRID Intra Daily AMP Works 8/13/2022 10:00 8/13/2022 18:00 approved

9 CPCC 3 765 765/400 KV ICT-2 at 
Bareilly 765kV

POWERGRID Intra Daily AMP Works 8/20/2022 10:00 8/20/2022 18:00 approved

FROM TO

NRLDC/ NLDC 
Remarks

S/D Status OCC Remarks
S.N

NAME OF 
REQUESTING 

AGENCY

EQUIPMENT DETAILS
DAILY/ 

CONTINUOUS
Reason

PROPOSED DATE AND TIME

VOLT LEVEL 
(KV)

FORMAT I(B): REQUEST FOR BUS,BAY,ICTs,FACTS,FSCs,SVCs etc  OUTAGE TO RPC

(PLANNED SHUT DOWNS)

INDENTING AGENCY FOR THE MONTH DATE DD:MM:YYYY

Remarks
 NAME OF ELEMENTS
(ICT, B/R, SVC, Bays, 
etc)

OWNER
INTER/ INTRA 

REGION



10 CPCC 3 765 765kV Bus 2 at Agra POWERGRID Intra Daily AMP Works. 8/12/2022 10:00 8/12/2022 18:00

AMP work may 
be availed after 

high NR 
Demand period

AMP work may 
be availed after 

high NR 
Demand period

rejected

AMP work may 
be availed after 

high NR 
Demand period

11 CPCC 3 765 704 Main Bay at 
Lucknow 765

POWERGRID Intra Daily AMP Works. 8/3/2022 10:00 8/3/2022 18:00 approved

12 CPCC 3 765 705 Tie Bay at 
Lucknow 765

POWERGRID Intra Daily AMP Works. 8/8/2022 10:00 8/8/2022 18:00 approved

13 CPCC 3 765 765 KV Bus-1 at 
Lucknow 765

POWERGRID Intra Daily AMP Works. 8/18/2022 10:00 8/18/2022 18:00 approved

14 CPCC 3 765 765 KV Bus-2 at 
Lucknow 765

POWERGRID Intra Daily AMP Works. 8/22/2022 10:00 8/22/2022 18:00 approved

15 CPCC 3 765 765/400kV ICT-1 at 
varanasi

POWERGRID Intra Daily AMP Works. 8/18/2022 10:00 8/18/2022 18:00 approved

16 CPCC 3 765 765kV Bus-2 at Orai POWERGRID Intra Daily AMP Works. 08/08/22 10:00 08/08/22 18:00

AMP work may 
be availed after 

high NR 
Demand period

AMP work may 
be availed after 

high NR 
Demand period

rejected

AMP work may 
be availed after 

high NR 
Demand period

17 CPCC 3 765 765/400kV ICT-1 at 
Orai

POWERGRID Intra Daily AMP Works. 24/08/22 10:00 24/08/22 18:00
ATC 

Curtailment of 
400 MW

ATC 
Curtailment of 

400 MW
approved

ATC 
Curtailment of 

400 MW



DATE TIME DATE TIME

1 POWERGRID 765KV Varanasi Vindhyachal PVTSL 1 Inter Daily
for CSD commissioning work  at 
Varanasi SS 

8/16/2022 10:00 8/16/2022 15:00 Rejected
Curtailment of 
around 2800 MW

2 POWERGRID 765KV Varanasi Vindhyachal PVTSL 2 Inter Daily
for CSD commissioning work  at 
Varanasi SS 

8/17/2022 10:00 8/17/2022 15:00 Rejected
Curtailment of 
around 2800 MW

3 POWERGRID 400KV Balia Naubatpur PGCIL 1 Inter Daily

A/R in non-auto modeFor OPGW 
installation Work under Strengthening of 
OPGW Network by ER-1

8/1/2022 7:00 8/31/2022 18:00 Approved

4 POWERGRID 400 Sohawal Lucknow PGCIL 1 Intra Daily AMP work 8/26/2022 9:30 8/26/2022 17:30 Approved
Subject to UP 
consent.

5 POWERGRID 765 Lucknow Balia PGCIL 1 Intra DAILY
CLEANING OF POLLUTED 
INSULATOR'S

8/25/2022 9:30 8/25/2022 17:30 Approved

CKT 
ID

INTER/ 
INTRA 

FROM TO
OCC Remarks

S.N.
NAME OF 

REQUESTIN
G AGENCY

LINE DETAILS DAILY/ 
CONTI
NUOU

PROPOSED DATE AND TIME
VOLT 

LEVEL 
FROM 

S/S
TO S/S OWNER

ADDITIONAL OUTAGE PROPOSAL 
FORMAT I(A): REQUEST FOR TRANSMISSION ELEMENT OUTAGE TO RPC

(PLANNED SHUTDOWNS)
INDENTING AGENCY PGCIL, CPCC (NR-III),Lucknow FOR THE Aug-22

REASON
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S/D Status


