


Sr 
No

Reference 
Number

OCC 
Number

Name of 
Requesting 
Agency

Element Type Element Name Owner Daily/ 
Continous
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From Date
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From Time
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To Time

Requester 
Remarks

Request 
Type

Shutdown 
Status

Approved 
From Date

Approved 
From Time

Approved 
To Date

Approved 
To Time

OCC Remarks

1 RQ170193 OCC_217 karcham_s
d

GENERATING 
UNIT

250 MW 
KARCHAM 
WANGTOO HPS - 
UNIT 3

JSW C Annual Maintenance 
of Turbine under 
water parts

01/Apr/2024 00:00 20/Apr/2024 23:59 PLANNED Approved 01-Apr-24 00:00 20-Apr-24 23:59

2 RQ170346 OCC_217 ntpcos_sd GENERATING 
UNIT

200 MW 
SINGRAULI STPS - 
UNIT 2

NTPC C Boiler License 
Renewal

22/Apr/2024 00:00 25/Apr/2024 23:59 License 
expiring on 
29.04.2024

PLANNED Approved 07-Apr-24 00:00 10-Apr-24 23:59  To be availed on weekend.

3 RQ170544 OCC_217 koteshwar
_sd

GENERATING 
UNIT

100 MW 
KOTESHWAR HPS - 
UNIT 1

THDC C Annual Maintenance 
of Unit-1

15/Apr/2024 09:30 25/May/2024 18:00 PLANNED Approved 15-Apr-24 09:30 25-May-24 18:00

4 RQ171163 OCC_217 cpcc3_sd HVDC LINE 
CIRCUIT

800 KV HVDC 
AGRA-
BISHWANATH 
CHARIALI (PG) 
CKT-2

C "Diversion work of 
800 KV HVDC  BNC-
Agra line infringing to 
Lucknow-Kanpur 
green Express way of 
NHAI "

23/Apr/2024 08:00 30/Apr/2024 18:00 During S/D all 
04 poles will 
be out

PLANNED Approved 10-Apr-24 08:00 17-Apr-24 18:00 All statutory clearences, FTC 
Approval to be submitted 
before charging of line. May 
be availed in first week of 
april 2024

5 RQ171162 OCC_217 cpcc3_sd HVDC LINE 
CIRCUIT

800 KV HVDC 
AGRA-
BISHWANATH 
CHARIALI (PG) 
CKT-1

C "Diversion work of 
800 KV HVDC  BNC-
Agra line infringing to 
Lucknow-Kanpur 
green Express way of 
NHAI "

23/Apr/2024 08:00 30/Apr/2024 18:00 During S/D all 
04 poles will 
be out

PLANNED Approved 10-Apr-24 08:00 17-Apr-24 18:00 All statutory clearences, FTC 
Approval to be submitted 
before charging of line. May 
be availed in first week of 
april 2024

6 RQ171297 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV ORAI-
JABALPUR (PG) 
CKT-1

POWER
GRID

D INSTALLATION OF 
PILOT IN FEW 
LOCATIONS by WR2. 
A/R Non auto mode 
on CKT 2.,Dia to be 
kept open at both 
ends

30/Apr/2024 08:00 30/Apr/2024 18:00 PLANNED Approved 30-Apr-24 08:00 30-Apr-24 18:00 ATC Curtailment of 900 MW 
in NR . Subjected to WRPC 
Consent

7 RQ171329 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV ORAI-
JABALPUR (PG) 
CKT-2

POWER
GRID

D INSTALLATION OF 
PILOT IN FEW 
LOCATIONS by WR2. 
A/R Non auto mode 
on CKT 1.Dia to be 
kept open at both 
ends

29/Apr/2024 08:00 29/Apr/2024 18:00 PLANNED Approved 29-Apr-24 08:00 29-Apr-24 18:00 ATC Curtailment of 900 MW 
in NR . Subjected to WRPC 
Consent

8 RQ171321 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
FATEHPUR-
SASARAM (PG) 
CKT-1

POWER
GRID

D To facilitate S/D of 
400kV BUS-1 at 
PUSAULI SS by ER1

23/Apr/2024 08:00 24/Apr/2024 18:00 PLANNED Approved 23-Apr-24 08:00 24-Apr-24 18:00

9 RQ171301 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV ORAI-
SATNA (PG) CKT-1

POWER
GRID

D A/R non auto mode 
to faclitate S/D 
nature works of 
765kV Satna - 
Gwalior Ckt 2 by 
WR2.

23/Apr/2024 08:00 23/Apr/2024 18:00 PLANNED Approved 23-Apr-24 08:00 23-Apr-24 18:00  Subjected to WRPC Consent

10 RQ171302 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV ORAI-
GWALIOR (PG) 
CKT-1

POWER
GRID

D A/R non auto mode 
to faclitate S/D 
nature works of 
765kV Satna - 
Gwalior Ckt 2 by 
WR2.

23/Apr/2024 08:00 23/Apr/2024 18:00 PLANNED Approved 23-Apr-24 08:00 23-Apr-24 18:00  Subjected to WRPC Consent

APPROVED OUTAGE PROGRAM OF 217th OCC



11 RQ171300 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV ORAI-
SATNA (PG) CKT-1

POWER
GRID

D To Fix 4 Disc in a 
string of Loc. 238 and 
Other line 
Maintenance Work 
by WR2,Dia to be 
kept open at both 
ends.A/R non auto 
mode of 765kV Satna 
- Gwalior Ckt 2 and 
765kV Orai - Gwalior 
Ckt 1

20/Apr/2024 08:00 20/Apr/2024 18:00 PLANNED Approved 21-Apr-24 08:00 21-Apr-24 18:00 ATC Curtailment of 2450 MW 
in NR .  To be availed on 
Sunday. Subjected to WRPC 
Consent

12 RQ171303 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV ORAI-
GWALIOR (PG) 
CKT-1

POWER
GRID

D AMP works of Line 
equipment & Line 
reactor at Gwalior 
End,Pre Summer 
Preparedness works 
by WR2. Dia to be 
kept opned at both 
end. AR of 765kV 
Gwalior-Satna and 
765kV Satna-Orai to 
be kept in non auto 
mode.

19/Apr/2024 08:00 19/Apr/2024 18:00 PLANNED Approved 19-Apr-24 08:00 19-Apr-24 18:00  Subjected to WRPC Consent

13 RQ171296 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV AGRA-
GWALIOR (PG) 
CKT-2

POWER
GRID

D Pre Summer 
Preparedness works 
in line by WR2. Dia to 
be kept opned at 
both end.

09/Apr/2024 08:00 09/Apr/2024 18:00 PLANNED Approved 09-Apr-24 08:00 09-Apr-24 18:00 ATC Curtailment of 1150 MW 
in NR .  

14 RQ171308 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV ORAI-
GWALIOR (PG) 
CKT-1

POWER
GRID

C Replacement of PDM 
sensor for arresting 
SF6 leakage in 707-
10R Gas 
compartments at 
Orai end..  

09/Apr/2024 08:00 10/Apr/2024 18:00 PLANNED Approved 09-Apr-24 08:00 10-Apr-24 18:00  Subjected to WRPC Consent

15 RQ171322 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV BALIA-
GAYA (PG) CKT-1

POWER
GRID

D Replacement of 
insulator at Crossing 
by ER1

08/Apr/2024 08:00 12/Apr/2024 18:00 PLANNED Approved 08-Apr-24 08:00 12-Apr-24 18:00

16 RQ171304 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV ORAI-
JABALPUR (PG) 
CKT-2

POWER
GRID

D For Spare 
normalization work 
& For TERMINAL 
EQUIPMENT 
MAINTENANCE work 
and  attending S/D 
nature defect in line 
by WR2

06/Apr/2024 08:00 06/Apr/2024 18:00 PLANNED Approved To be clubbed with sl 7. ATC 
to be curtailed by 950 MW. 

17 RQ171307 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV ORAI-
SATNA (PG) CKT-1

POWER
GRID

D For Switching of  
Spare L/R with  R-ph 
(For taking R-Ph in 
Service) at Satna end 
by WR2. Dia to be 
kept opened at both 
end.

06/Apr/2024 08:00 06/Apr/2024 18:00 PLANNED Approved To be clubbed with sl 11

18 RQ171295 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV AGRA-
GWALIOR (PG) 
CKT-1

POWER
GRID

D Pre Summer 
Preparedness works 
in line by WR2. Dia to 
be kept opned at 
both end.

03/Apr/2024 08:00 03/Apr/2024 18:00 PLANNED Approved 03-Apr-24 08:00 03-Apr-24 18:00 ATC Curtailment of 1150 MW 
in NR .  



19 RQ171292 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV ORAI-
JABALPUR (PG) 
CKT-1

POWER
GRID

D For OPGW stringing 
under live line 
condition by WR2, 
A/R non auto 
required at both 
ends

01/Apr/2024 08:00 30/Apr/2024 18:00 PLANNED Approved 01-Apr-24 08:00 30-Apr-24 18:00  Subjected to WRPC Consent

20 RQ171320 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BALIA-
BIHARSHARIFF 
(PG) CKT-2

POWER
GRID

D Replacement of 
flashover insulator by 
ER1. A/R non auto 
mode of Ckt 1

25/Apr/2024 08:00 26/Apr/2024 18:00 PLANNED Approved 25-Apr-24 08:00 26-Apr-24 18:00

21 RQ171319 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BALIA-
BIHARSHARIFF 
(PG) CKT-1

POWER
GRID

D Replacement of 
flashover insulator by 
ER1. A/R non auto 
mode of Ckt 2

23/Apr/2024 08:00 24/Apr/2024 18:00 PLANNED Approved 23-Apr-24 08:00 24-Apr-24 18:00

22 RQ170851 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ALLAHABAD-
SASARAM (PG) 
CKT-1

POWER
GRID

D Rectification of S/D 
nature defects

19/Apr/2024 08:00 19/Apr/2024 18:00 PLANNED Approved 19-Apr-24 08:00 19-Apr-24 18:00  Subjected to ERPC Consent

23 RQ170849 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV VARANASI-
SASARAM (PG) 
CKT-1

POWER
GRID

D Rectification of S/D 
nature defects

18/Apr/2024 08:00 18/Apr/2024 18:00 PLANNED Approved 18-Apr-24 08:00 18-Apr-24 18:00  Subjected to ERPC Consent

24 RQ170978 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
GORAKHPUR(PG)-
MOTIHARI(BS) 
(PG) CKT-2

POWER
GRID

D AMP work 18/Apr/2024 08:00 18/Apr/2024 18:00 PLANNED Approved 18-Apr-24 08:00 18-Apr-24 18:00  Subjected to ERPC Consent

25 RQ170850 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ALLAHABAD-
SASARAM (PG) 
CKT-1

POWER
GRID

D Rectification of S/D 
nature defects

17/Apr/2024 08:00 17/Apr/2024 18:00 PLANNED Approved 17-Apr-24 08:00 17-Apr-24 18:00  Subjected to ERPC Consent

26 RQ170847 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV VARANASI-
SASARAM (PG) 
CKT-1

POWER
GRID

D Rectification of S/D 
nature defects

16/Apr/2024 08:00 16/Apr/2024 18:00 PLANNED Approved 16-Apr-24 08:00 16-Apr-24 18:00  Subjected to ERPC Consent

27 RQ171323 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ALLAHABAD-
SASARAM (PG) 
CKT-1

POWER
GRID

D Isolators BPI 
replacement work by 
ER1

16/Apr/2024 08:00 17/Apr/2024 18:00 PLANNED Approved 16-Apr-24 08:00 17-Apr-24 18:00

28 RQ170151 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BHINMAL-
ZERDA (PG) CKT-1

POWER
GRID

D For attending S/D 
nature defects

15/Apr/2024 08:00 17/Apr/2024 18:00 PLANNED Approved 15-Apr-24 08:00 17-Apr-24 18:00 ATC to be curtailed by 1350 
MW in NR Export. Subjected 
to WRPC Consent

29 RQ171313 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV VARANASI-
BIHARSHARIFF 
(PG) CKT-2

POWER
GRID

D Insulator cleaning 
and other shutdown 
nature rectification 
work by ER1. A/R 
non auto mode of 
Ckt 1

06/Apr/2024 08:00 06/Apr/2024 18:00 PLANNED Approved 06-Apr-24 08:00 06-Apr-24 18:00

30 RQ171312 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV VARANASI-
BIHARSHARIFF 
(PG) CKT-1

POWER
GRID

D Insulator cleaning 
and other shutdown 
nature rectification 
work by ER1. A/R 
non auto mode of 
Ckt 2

05/Apr/2024 08:00 05/Apr/2024 18:00 PLANNED Approved 05-Apr-24 08:00 05-Apr-24 18:00



31 RQ171294 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
RIHAND(NT)-
VINDHYACHALPO
OL(PG) (PG) CKT-
2

POWER
GRID

D Line AMP works by 
WR2, A/R Non Auto 
of CKT-1  is  required. 
Dia to be Kept open 
at both ends.

03/Apr/2024 08:00 03/Apr/2024 18:00 PLANNED Approved To be clubbed with unit 
outage at Ruhand 3. 
Subjected to WRPC Approval

32 RQ171326 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BALIA-
PATNA (PG) CKT-
3

POWER
GRID

D A/R non auto mode 
to facilitate S/D 
nature works of 
400kV Patna- 
Naubatpur Ckt 2 by 
ER1

03/Apr/2024 08:00 03/Apr/2024 18:00 PLANNED Approved 03-Apr-24 08:00 03-Apr-24 18:00

33 RQ171293 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
RIHAND(NT)-
VINDHYACHALPO
OL(PG) (PG) CKT-
1

POWER
GRID

D Line AMP works by 
WR2, A/R Non Auto 
of CKT-2  is  required. 
Dia to be Kept open 
at both ends.

02/Apr/2024 08:00 02/Apr/2024 18:00 PLANNED Approved To be clubbed with unit 
outage at Ruhand 3. 
Subjected to WRPC Approval

34 RQ171316 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV VARANASI-
BIHARSHARIFF 
(PG) CKT-2

POWER
GRID

C DIVERSION WORKS 
FROM LOC. 06-08 
DUE TO 
CONSTRUCTION OF 
FOUR LANE FROM 
RAJAULI- 
BAKHTIYARPUR BY 
NHAI under ER1.

01/Apr/2024 08:00 18/Apr/2024 18:00 PLANNED Approved 01-Apr-24 08:00 18-Apr-24 18:00 All statutory clearences, FTC 
Approval to be submitted 
before charging of line

35 RQ171315 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV VARANASI-
BIHARSHARIFF 
(PG) CKT-1

POWER
GRID

C DIVERSION WORKS 
FROM LOC. 06-08 
DUE TO 
CONSTRUCTION OF 
FOUR LANE FROM 
RAJAULI- 
BAKHTIYARPUR BY 
NHAI under ER1.

01/Apr/2024 08:00 18/Apr/2024 18:00 PLANNED Approved 01-Apr-24 08:00 18-Apr-24 18:00 All statutory clearences, FTC 
Approval to be submitted 
before charging of line

36 RQ171318 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
GORAKHPUR(PG)-
MUZAFFARPUR(P
G) (POWERLINK) 
CKT-2

POWERL
INK

D RTU SYSTEM 
UPGRADATION 
WORK UNDER ULDC 
SCHEME by ER1

04/Apr/2024 08:00 04/Apr/2024 18:00 PLANNED Approved 04-Apr-24 08:00 04-Apr-24 18:00

37 RQ171317 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
GORAKHPUR(PG)-
MUZAFFARPUR(P
G) (POWERLINK) 
CKT-1

POWERL
INK

D RTU SYSTEM 
UPGRADATION 
WORK UNDER ULDC 
SCHEME by ER1

03/Apr/2024 08:00 03/Apr/2024 18:00 PLANNED Approved 03-Apr-24 08:00 03-Apr-24 18:00

38 RQ170576 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

132 KV 
SAHUPURI(UP)-
KARAMNASA(BS) 
(UP) CKT-1

UPPTCL D * Lilo of 132kv 
sahupuri karmnasa 
line at 132kv s/s 
chandauli as per X  
agreement no 
243ETC-(V)T-46/2022-
23 date28.03.2023

02/Apr/2024 09:00 05/Apr/2024 17:00 PLANNED Approved 02-Apr-24 09:00 05-Apr-24 17:00  Subjected to ERPC Consent

39 RQ171166 OCC_217 cpcc3_sd HVDC LINE 
CIRCUIT

500 KV HVDC 
BALIA-BHIWADI 
(PG) CKT-2

D Replacement of 
Porcelain insulators 
with Polymer 
insulators at major 
crossings

24/Apr/2024 08:00 25/Apr/2024 18:00 PLANNED Approved 24-Apr-24 08:00 25-Apr-24 18:00



40 RQ171165 OCC_217 cpcc3_sd HVDC LINE 
CIRCUIT

500 KV HVDC 
BALIA-BHIWADI 
(PG) CKT-1

D Replacement of 
Porcelain insulators 
with Polymer 
insulators at major 
crossings

22/Apr/2024 08:00 23/Apr/2024 18:00 PLANNED Approved 22-Apr-24 08:00 23-Apr-24 18:00

41 RQ171157 OCC_217 cpcc3_sd HVDC LINE 
CIRCUIT

500 KV HVDC 
RIHAND-DADRI 
(PG) CKT-2

D Jumper Replacement 
Work

05/Apr/2024 08:00 06/Apr/2024 18:00 PLANNED Approved 05-Apr-24 08:00 06-Apr-24 18:00

42 RQ170153 OCC_217 cpcc1_sd HVDC LINE 
CIRCUIT

500 KV HVDC 
BALIA-BHIWADI 
(PG) CKT-2

D AMP WORKS OF 
CONVERTER 
TRANSFORMERS at 
Bhiwadi end

04/Apr/2024 08:00 05/Apr/2024 18:00 Capacitance 
and Tan Delta 
of Bushings

PLANNED Approved 04-Apr-24 08:00 05-Apr-24 18:00

43 RQ170154 OCC_217 cpcc1_sd HVDC LINE 
CIRCUIT

500 KV HVDC 
RIHAND-DADRI 
(PG) CKT-2

D INSULATOR 
REPLACEMENT AT 
TOWER NO. 1957

04/Apr/2024 08:00 04/Apr/2024 18:00 PLANNED Approved 04-Apr-24 08:00 04-Apr-24 18:00

44 RQ171156 OCC_217 cpcc3_sd HVDC LINE 
CIRCUIT

500 KV HVDC 
RIHAND-DADRI 
(PG) CKT-1

D Jumper Replacement 
Work

03/Apr/2024 08:00 04/Apr/2024 18:00 PLANNED Approved 03-Apr-24 08:00 04-Apr-24 18:00

45 RQ170152 OCC_217 cpcc1_sd HVDC LINE 
CIRCUIT

500 KV HVDC 
BALIA-BHIWADI 
(PG) CKT-1

D AMP WORKS OF 
CONVERTER 
TRANSFORMERS at 
Bhiwadi end

02/Apr/2024 08:00 03/Apr/2024 18:00 Capacitance 
and Tan Delta 
of Bushings

PLANNED Approved 02-Apr-24 08:00 03-Apr-24 18:00

46 RQ170139 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV KHETRI 
(PKTSL)-
JHATIKARA(PG) 
(PKTSL) CKT-2

D Stringing of 765 kV 
D/C Khetri-Narela TL

28/Apr/2024 08:00 30/Apr/2024 19:00 PLANNED Approved 28-Apr-24 08:00 30-Apr-24 19:00

47 RQ170138 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV KHETRI 
(PKTSL)-
JHATIKARA(PG) 
(PKTSL) CKT-1

D Stringing of 765 kV 
D/C Khetri-Narela TL

28/Apr/2024 08:00 30/Apr/2024 19:00 PLANNED Approved 28-Apr-24 08:00 30-Apr-24 19:00

48 RQ170123 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
BHADLA_2 (PG)-
FATEHGARH_II(P
G) (PFTL) CKT-2

D For AMP works 27/Apr/2024 15:00 29/Apr/2024 23:59 PLANNED Approved 27-Apr-24 17:00 29-Apr-24 23:59 To be availed from 17:00 hrs

49 RQ170148 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV PHAGI(RS)-
GWALIOR(PG) 
(PG) CKT-1

D For attending S/D 
nature defects

26/Apr/2024 08:00 27/Apr/2024 18:00 A/R off Mode PLANNED Approved 26-Apr-24 08:00 27-Apr-24 18:00 Subjected to WRPC approval

50 RQ170121 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
BHADLA_2 (PG)-
FATEHGARH_II(P
G) (PFTL) CKT-1

D For AMP works 24/Apr/2024 15:00 26/Apr/2024 23:59 PLANNED Approved 24-Apr-24 17:00 26-Apr-24 23:59 To be availed from 17:00 hrs

51 RQ170125 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV BHADLA-
BIKANER (PG) CKT-
2

D Rectification of 
Shutdown nature 
defects

22/Apr/2024 08:00 25/Apr/2024 18:00 Timely 
shutdown 
needed

PLANNED Approved 22-Apr-24 17:00 25-Apr-24 23:59 To be availed from 17:00 hrs

52 RQ170131 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
CHITTORGARH-
BANASKANTHA 
(PG) CKT-2

D For attending S/D 
nature defects

21/Apr/2024 09:00 21/Apr/2024 18:00 Timely 
shutdown 
needed

PLANNED Approved 21-Apr-24 09:00 21-Apr-24 18:00 ATC Curtailment of 1750 MW 
in NR Export. Subjected to 
WRPC Approval

53 RQ170147 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV PHAGI(RS)-
BHIWANI(PG) 
(PG) CKT-2

D SHUT DOWN 
NATURE DEFECT 
RECTIFICATION 
WORKS

21/Apr/2024 08:00 21/Apr/2024 18:00 PLANNED Approved 21-Apr-24 08:00 21-Apr-24 18:00

54 RQ170130 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
CHITTORGARH-
BANASKANTHA 
(PG) CKT-1

D For attending S/D 
nature defects

20/Apr/2024 09:00 20/Apr/2024 18:00 Timely 
shutdown 
needed

PLANNED Approved 20-Apr-24 09:00 20-Apr-24 18:00 ATC Curtailment of 1750 MW 
in NR Export. Subjected to 
WRPC Approval



55 RQ170135 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
FATEHGARH_II(P
G)-BHADLA(PG) 
(FBTL) CKT-2

D SHUT DOWN 
NATURE DEFECT 
RECTIFICATION 
WORKS/FOR AMP 
WORKS

18/Apr/2024 16:00 19/Apr/2024 23:59 Shutdown 
nature works 
from 18th to 
19th April 2024

PLANNED Approved 18-Apr-24 16:00 19-Apr-24 23:59

56 RQ170124 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV BHADLA-
BIKANER (PG) CKT-
1

D Rectification of 
Shutdown nature 
defects

17/Apr/2024 08:00 20/Apr/2024 18:00 Timely 
shutdown 
needed

PLANNED Approved 17-Apr-24 17:00 20-Apr-24 23:59 To be availed from 17:00 hrs

57 RQ170118 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV AJMER-
BHADLA_2  (PG) 
CKT-2

D AMP of Line Side 
Equipment

16/Apr/2024 17:00 16/Apr/2024 23:00 PLANNED Approved 16-Apr-24 17:00 16-Apr-24 23:00 ATC Curtailment of 650 MW 
in NR Export. Subjected to 
WRPC Approval

58 RQ170120 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV AJMER-
CHITTORGARH 
(PG) CKT-2

D For attending S/D 
nature defects

16/Apr/2024 08:00 16/Apr/2024 18:00 A/R of Ajmer-
Chittor CK1 to 
be kept in non 
Auto mode

PLANNED Approved 16-Apr-24 08:00 16-Apr-24 18:00 ATC Curtailment of 600 MW 
in NR Export. Subjected to 
WRPC Approval

59 RQ170117 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV AJMER-
BHADLA_2  (PG) 
CKT-1

D AMP of Line Side 
Equipment

15/Apr/2024 17:00 15/Apr/2024 23:00 PLANNED Approved 15-Apr-24 17:00 15-Apr-24 23:00 ATC Curtailment of 650 MW 
in NR Export. Subjected to 
WRPC Approval

60 RQ170133 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
FATEHGARH_II(P
G)-BHADLA(PG) 
(FBTL) CKT-1

D SHUT DOWN 
NATURE DEFECT 
RECTIFICATION 
WORKS/FOR AMP 
WORKS

15/Apr/2024 16:00 16/Apr/2024 23:59 Shutdown 
nature works 
from 15th to 
16th April 2024

PLANNED Approved 15-Apr-24 16:00 16-Apr-24 23:59

61 RQ170145 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV PHAGI(RS)-
BHIWANI(PG) 
(PG) CKT-1

D SHUT DOWN 
NATURE DEFECT 
RECTIFICATION 
WORKS

15/Apr/2024 08:00 16/Apr/2024 18:00 PLANNED Approved 15-Apr-24 08:00 16-Apr-24 18:00

62 RQ170141 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
KOTESHWAR-
MEERUT (PG) CKT-
2

D For shifting of tower 
number 79 

15/Apr/2024 08:00 30/Apr/2024 18:00 PLANNED Approved 15-Apr-24 10:00 30-Apr-24 16:00 May be availed in first week 
of april from 10:00 to 16:00. 
subject to real time grid 
condition.

63 RQ170150 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV PHAGI(RS)-
GWALIOR(PG) 
(PG) CKT-2

D For attending S/D 
nature defects

15/Apr/2024 08:00 16/Apr/2024 18:00 PLANNED Approved 15-Apr-24 08:00 16-Apr-24 18:00 ATC Curtailment of 450 MW 
in NR Import. Subjected to 
WRPC Approval

64 RQ170119 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV AJMER-
CHITTORGARH 
(PG) CKT-1

D For attending S/D 
nature defects

15/Apr/2024 08:00 15/Apr/2024 18:00 A/R of Ajmer-
Chittor CK2 to 
be kept in non 
Auto mode

PLANNED Approved 15-Apr-24 08:00 15-Apr-24 18:00 ATC Curtailment of 600 MW 
in NR Export. Subjected to 
WRPC Approval

65 RQ170122 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
BHADLA_2 (PG)-
FATEHGARH_II(P
G) (PFTL) CKT-1

D For construction of 
FIREWALL & 
Commissioning 
activies under SS01 
TBCB package

11/Apr/2024 15:00 18/Apr/2024 23:59 PLANNED Approved 11-Apr-24 17:00 18-Apr-24 23:59 To be availed from 17:00 hrs

66 RQ170142 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV MEERUT-
BHIWANI (PG) 
CKT-1

D SHUT DOWN 
NATURE DEFECT 
RECTIFICATION 
WORKS

11/Apr/2024 08:00 13/Apr/2024 18:00 PLANNED Approved 12-Apr-24 08:00 13-Apr-24 18:00

67 RQ170143 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV MOGA-
BHIWANI (PG) 
CKT-1

D Liquidation of s/d 
nature defects

11/Apr/2024 08:00 11/Apr/2024 18:00 PLANNED Approved 11-Apr-24 08:00 11-Apr-24 18:00

68 RQ170136 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
JHATIKARA-
ALIGARH (PG) 
CKT-1

D SHUT DOWN 
NATURE DEFECT 
RECTIFICATION 
WORKS

10/Apr/2024 08:00 10/Apr/2024 18:00 PLANNED Approved 10-Apr-24 08:00 10-Apr-24 18:00



69 RQ170146 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV PHAGI(RS)-
BHIWANI(PG) 
(PG) CKT-2

D For attending S/D 
nature defects

10/Apr/2024 08:00 11/Apr/2024 18:00 PLANNED Approved 09-Apr-24 08:00 10-Apr-24 18:00

70 RQ170128 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV BIKANER-
MOGA (PG) CKT-2

D Rectification of 
Shutdown nature 
defects

08/Apr/2024 08:00 14/Apr/2024 18:00 Timely 
shutdown 
needed

PLANNED Approved 08-Apr-24 17:00 14-Apr-24 23:59

71 RQ170134 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
FATEHGARH_II(P
G)-BHADLA(PG) 
(FBTL) CKT-2

D For ladder logic and 
interlock checking for 
spare reactor 
commissioning

07/Apr/2024 15:00 08/Apr/2024 23:59 PLANNED Approved 07-Apr-24 17:00 08-Apr-24 23:59 To be availed from 17:00 hrs

72 RQ170137 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
JHATIKARA-
BHIWANI (PG) 
CKT-1

D SHUT DOWN 
NATURE DEFECT 
RECTIFICATION 
WORKS

04/Apr/2024 08:00 05/Apr/2024 18:00 PLANNED Approved 04-Apr-24 08:00 05-Apr-24 18:00

73 RQ170132 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
FATEHGARH_II(P
G)-BHADLA(PG) 
(FBTL) CKT-1

D For ladder logic and 
interlock checking for 
spare reactor 
commissioning

03/Apr/2024 15:00 04/Apr/2024 23:59 PLANNED Approved 03-Apr-24 17:00 04-Apr-24 23:59 To be availed from 17:00 hrs

74 RQ170116 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV AGRA-
JHATIKARA (PG) 
CKT-1

D SHUT DOWN 
NATURE DEFECT 
RECTIFICATION 
WORKS

03/Apr/2024 08:00 03/Apr/2024 18:00 PLANNED Approved 03-Apr-24 08:00 03-Apr-24 18:00

75 RQ170140 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
KOTESHWAR-
MEERUT (PG) CKT-
1

D For attending S/D 
nature defects

02/Apr/2024 08:00 04/Apr/2024 18:00 PLANNED Approved 02-Apr-24 10:00 04-Apr-24 16:00 May be availed from 10:00 to 
16:00

76 RQ170126 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV BIKANER-
MOGA (PG) CKT-1

D Rectification of 
Shutdown nature 
defects

01/Apr/2024 08:00 07/Apr/2024 18:00 Timely 
shutdown 
needed

PLANNED Approved 01-Apr-24 17:00 07-Apr-24 23:59

77 RQ170129 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV BIKANER-
MOGA (PG) CKT-2

C NHAI line diversion 
work at Bharatmala 
expressway

01/Apr/2024 08:00 15/Apr/2024 18:00 Timely 
shutdown 
needed

PLANNED deferred RE curtailment of the order of 
around 3000-3500MW/ 
Requirement of ERS towers 

78 RQ170127 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV BIKANER-
MOGA (PG) CKT-1

C NHAI line diversion 
work at Bharatmala 
expressway

01/Apr/2024 08:00 15/Apr/2024 18:00 Timely 
shutdown 
needed

PLANNED deferred RE curtailment of the order of 
around 3000-3500MW/ 
Requirement of ERS towers 

79 RQ170144 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV PHAGI(RS)-
BHIWANI(PG) 
(PG) CKT-1

D A/R Non auto mode 
for attending tower 
releated defects 

01/Apr/2024 08:00 30/Apr/2024 18:00 A/R off Mode PLANNED Approved 01-Apr-24 08:00 30-Apr-24 18:00

80 RQ170149 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV PHAGI(RS)-
GWALIOR(PG) 
(PG) CKT-1

D Non auto for Tower 
tightening work

01/Apr/2024 08:00 30/Apr/2024 18:00 Non auto for 
765 KV 
Phagi_Gwalior 
ckt-1

PLANNED Approved 01-Apr-24 08:00 30-Apr-24 18:00 Subjected to WRPC Approval

81 RQ170870 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV BIKANER-
MOGA (PG) CKT-2

POWER
GRID

D SD required for 
rectification of 
shutdown nature 
defects,

27/Apr/2024 09:00 27/Apr/2024 18:00 kindly 
approve.

PLANNED Approved 27-Apr-24 17:00 27-Apr-24 23:59

82 RQ170848 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV VARANASI-
FATEHPUR (PG) 
CKT-1

POWER
GRID

D Rectification of S/D 
nature defects

25/Apr/2024 08:00 27/Apr/2024 18:00 PLANNED Approved 25-Apr-24 08:00 27-Apr-24 18:00

83 RQ170735 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV MOGA-
MEERUT (PG) CKT-
1

POWER
GRID

D SD required for 
rectification of 
shutdown nature 
defects.

25/Apr/2024 08:00 27/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 25-Apr-24 08:00 27-Apr-24 18:00



84 RQ171030 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
GR.NOIDA_2(UPC
)-ALIGARH(PG) 
(PG) CKT-1

POWER
GRID

D Rectification of S/D 
nature defects

20/Apr/2024 08:00 20/Apr/2024 18:00 PLANNED Approved 20-Apr-24 08:00 20-Apr-24 18:00 ATC Curtailment of 600 MW 
in NR Import.

85 RQ170832 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV PHAGI(RS)-
BHIWANI(PG) 
(PG) CKT-2

POWER
GRID

D Maintenance line bay 
Equipments i.e. CVT, 
WT & line Isolator. 
alongwith 240 MVA 
line reactor at Phagi

20/Apr/2024 08:00 20/Apr/2024 18:00 PLANNED Approved 20-Apr-24 08:00 20-Apr-24 18:00

86 RQ171068 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV AGRA-
FATEHPUR (PG) 
CKT-2

POWER
GRID

D Rectification of S/D 
nature defects

18/Apr/2024 08:00 18/Apr/2024 18:00 PLANNED Approved 18-Apr-24 08:00 18-Apr-24 18:00

87 RQ171067 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV AGRA-
FATEHPUR (PG) 
CKT-1

POWER
GRID

D Rectification of S/D 
nature defects

17/Apr/2024 08:00 17/Apr/2024 18:00 PLANNED Approved 17-Apr-24 08:00 17-Apr-24 18:00

88 RQ171032 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV AGRA-
ALIGARH (PG) 
CKT-1

POWER
GRID

D Rectification of S/D 
nature defects

17/Apr/2024 08:00 17/Apr/2024 18:00 PLANNED Approved 17-Apr-24 08:00 17-Apr-24 18:00

89 RQ171031 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV ORAI-
ALIGARH (PG) 
CKT-2

POWER
GRID

D AMP work 13/Apr/2024 08:00 13/Apr/2024 18:00 PLANNED Approved 13-Apr-24 08:00 13-Apr-24 18:00 ATC Curtailment of 1100 MW 
in NR Import.

90 RQ170831 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV PHAGI(RS)-
BHIWANI(PG) 
(PG) CKT-1

POWER
GRID

D Maintenance line bay 
Equipments i.e. CVT, 
WT & line Isolator. 
alongwith 240 MVA 
line reactor at Phagi

13/Apr/2024 08:00 13/Apr/2024 18:00 PLANNED Approved 13-Apr-24 08:00 13-Apr-24 18:00

91 RQ170869 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV BIKANER-
MOGA (PG) CKT-1

POWER
GRID

D SD required for 
rectification of 
shutdown nature 
defects,

12/Apr/2024 09:00 12/Apr/2024 18:00 kindly 
approve.

PLANNED Approved 12-Apr-24 17:00 12-Apr-24 23:59

92 RQ170976 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV VARANASI-
KANPUR_GIS (PG) 
CKT-2

POWER
GRID

D Rectification of S/D 
nature defects

12/Apr/2024 08:00 13/Apr/2024 18:00 PLANNED Approved 12-Apr-24 08:00 13-Apr-24 18:00

93 RQ170975 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV VARANASI-
KANPUR_GIS (PG) 
CKT-1

POWER
GRID

D Rectification of S/D 
nature defects

09/Apr/2024 08:00 10/Apr/2024 18:00 PLANNED Approved 09-Apr-24 08:00 10-Apr-24 18:00

94 RQ171142 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
KANPUR_GIS-
ALIGARH (PG) 
CKT-1

POWER
GRID

D Tuning of CSD of Line 
Reactor & checking 
of operational 
healthiness by 
Open/Close of LR as 
Bus Reactor online. 

04/Apr/2024 08:00 04/Apr/2024 18:00 PLANNED Approved 04-Apr-24 08:00 04-Apr-24 18:00

95 RQ170223 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV AGRA 
FATEHBAD(UP)-
GR.NOIDA_2(UPC
) (GTL) CKT-1

GTL D For 80 Mvar Spare 
reactor switching 
activity.

09/Apr/2024 10:00 09/Apr/2024 14:00 PLANNED Approved 09-Apr-24 10:00 09-Apr-24 14:00

96 RQ170222 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV AGRA 
FATEHBAD(UP)-
GHATAMPUR_TP
S(UP) (GTL) CKT-1

GTL D For Fine tunning of 
CSD  at  Fatehabad 
(Agra) end

08/Apr/2024 10:00 08/Apr/2024 18:00 PLANNED Approved 08-Apr-24 10:00 08-Apr-24 18:00



97 RQ170311 OCC_217 cpcc1_sd BUS 765 KV  
FATEHGARH_II(P
G) - BUS 2

D For AMP works 20/Apr/2024 15:00 22/Apr/2024 23:00 PLANNED Approved 20-Apr-24 17:00 22-Apr-24 23:00 To be availed from 17:00 hrs

98 RQ170316 OCC_217 cpcc1_sd BUS 765 KV  
FATEHGARH_II(P
G) - BUS 1

D Jumpering and bay 
extension work by 
M/s TATA for TBCB 
package SS-01, SS-63 
A1 & B1, 
commissioning works 
of Bus bar 
integration work of 
bay extensions

15/Apr/2024 15:00 28/Apr/2024 23:00 PLANNED Approved 15-Apr-24 17:00 28-Apr-24 23:00 To be availed from 17:00 hrs

99 RQ170310 OCC_217 cpcc1_sd BUS 765 KV  
FATEHGARH_II(P
G) - BUS 1

D For AMP works 08/Apr/2024 15:00 12/Apr/2024 23:00 PLANNED Approved 08-Apr-24 17:00 12-Apr-24 23:00 To be availed from 17:00 hrs

100 RQ170273 OCC_217 cpcc1_sd BUS 765 KV KHETRI 
(PG) - BUS 2

D BAY EXTENSION 
WORK UNDER 
PNTLJumpering and 
bus bar stability test 
of 765KV Bus-II

04/Apr/2024 09:00 06/Apr/2024 18:00 PLANNED Approved 04-Apr-24 09:00 06-Apr-24 18:00

101 RQ170282 OCC_217 cpcc1_sd BUS 765 KV 
BHADLA_2 (PG) - 
BUS 2

D Jumpering and LBB 
Testing for Bay 
Extension

03/Apr/2024 17:00 10/Apr/2024 23:00 PLANNED Approved 03-Apr-24 17:00 10-Apr-24 23:00

102 RQ170281 OCC_217 cpcc1_sd BUS 765 KV 
BHADLA_2 (PG) - 
BUS 1

D Jumpering and LBB 
Testing for Bay 
Extension

01/Apr/2024 17:00 03/Apr/2024 23:00 PLANNED Approved 01-Apr-24 17:00 03-Apr-24 23:00

103 RQ170317 OCC_217 cpcc1_sd BUS 765 KV  
FATEHGARH_II(P
G) - BUS 2

D Jumpering and bay 
extension work by 
M/s TATA for TBCB 
package SS-01, SS-63 
A1 & B1, 
commissioning works 
of Bus bar 
integration work of 
bay extensions

01/Apr/2024 15:00 14/Apr/2024 23:00 PLANNED Approved 01-Apr-24 17:00 14-Apr-24 23:00 To be availed from 17:00 hrs

104 RQ170272 OCC_217 cpcc1_sd BUS 765 KV KHETRI 
(PG) - BUS 1

D BAY EXTENSION 
WORK UNDER 
PNTLJumpering and 
bus bar stability test 
of 765KV Bus-I

01/Apr/2024 09:00 03/Apr/2024 18:00 PLANNED Approved 01-Apr-24 09:00 03-Apr-24 18:00

105 RQ171328 OCC_217 cpcc2_sd BUS 765KV  BUS 2 AT 
MOGA(PG)

POWER
GRID

D Replacement of 
Faulty polymer 
Insulator

04/Apr/2024 08:00 05/Apr/2024 18:00 Kindly approve PLANNED Approved 04-Apr-24 08:00 05-Apr-24 18:00

106 RQ171327 OCC_217 cpcc2_sd BUS 765KV  BUS 1 AT 
MOGA(PG)

POWER
GRID

D Replacement of 
Faulty polymer 
Insulator

02/Apr/2024 08:00 03/Apr/2024 18:00 Kindly approve PLANNED Approved 02-Apr-24 08:00 03-Apr-24 18:00

107 RQ170252 OCC_217 cpcc1_sd BR/BSR/MSC/
MSR

240 MVAR BUS 
REACTOR NO 2 
AT 765 KV  
FATEHGARH_II(P
G)

POWER
GRID

D Ladder logic 
commissioning with 
spare reactor logic 
scheme checking

21/Apr/2024 15:00 25/Apr/2024 23:00 PLANNED Approved 21-Apr-24 17:00 25-Apr-24 23:00 To be availed from 17:00 hrs

108 RQ170253 OCC_217 cpcc1_sd BR/BSR/MSC/
MSR

240 MVAR BUS 
REACTOR NO 1 
AT 765 KV  
FATEHGARH_II(P
G)

POWER
GRID

D Ladder logic 
commissioning with 
spare reactor logic 
scheme checking

15/Apr/2024 15:00 20/Apr/2024 23:00 PLANNED Approved 15-Apr-24 17:00 20-Apr-24 23:00 To be availed from 17:00 hrs



109 RQ170254 OCC_217 cpcc1_sd BR/BSR/MSC/
MSR

240 MVAR BUS 
REACTOR NO 2 
AT 765 KV  
FATEHGARH_II(P
G)

POWER
GRID

D For final testing/fine 
tuning of CSD Relay 
of 765KV Reactor

13/Apr/2024 15:00 20/Apr/2024 23:00 PLANNED Approved 13-Apr-24 17:00 20-Apr-24 23:00 To be availed from 17:00 hrs

110 RQ170255 OCC_217 cpcc1_sd BR/BSR/MSC/
MSR

240 MVAR BUS 
REACTOR NO 1 
AT 765 KV  
FATEHGARH_II(P
G)

POWER
GRID

D For final testing/fine 
tuning of CSD Relay 
of 765KV Reactor

07/Apr/2024 15:00 12/Apr/2024 23:00 PLANNED Approved 07-Apr-24 17:00 12-Apr-24 23:00 To be availed from 17:00 hrs

111 RQ170249 OCC_217 cpcc1_sd BR/BSR/MSC/
MSR

240 MVAR BUS 
REACTOR NO 2 
AT 765 KV  
FATEHGARH_II(P
G)

POWER
GRID

D For AMP work 06/Apr/2024 15:00 08/Apr/2024 23:00 PLANNED Approved 06-Apr-24 17:00 08-Apr-24 23:00 To be availed from 17:00 hrs

112 RQ170251 OCC_217 cpcc1_sd BR/BSR/MSC/
MSR

240 MVAR BUS 
REACTOR NO 1 
AT 765 KV  
FATEHGARH_II(P
G)

POWER
GRID

D For AMP work 03/Apr/2024 15:00 05/Apr/2024 23:00 PLANNED Approved 03-Apr-24 17:00 05-Apr-24 23:00 To be availed from 17:00 hrs

113 RQ170240 OCC_217 cpcc1_sd BR/BSR/MSC/
MSR

240 MVAR BUS 
REACTOR NO 2 
AT 765 KV KHETRI 
(PKTSL)

PKTSL C For internal 
inspection and oil 
leakage attending

15/Apr/2024 08:00 20/Apr/2024 18:00 PLANNED Approved 15-Apr-24 08:00 20-Apr-24 18:00

114 RQ170241 OCC_217 cpcc1_sd BR/BSR/MSC/
MSR

240 MVAR BUS 
REACTOR NO 1 
AT 765 KV KHETRI 
(PKTSL)

PKTSL C For internal 
inspection and oil 
leakage attending

08/Apr/2024 08:00 13/Apr/2024 18:00 PLANNED Approved 08-Apr-24 08:00 13-Apr-24 18:00

115 RQ170341 OCC_217 cpcc1_sd LINE REACTOR 240 MVAR 
SWITCHABLE LR 
ON 765 KV 
BHADLA_2 -
FATEHGARH_II 
(PG) CKT-2 
@FATEHGARH_II(
PG)

PFTL D Ladder logic 
commissioning with 
spare reactor logic 
scheme checking

28/Apr/2024 15:00 30/Apr/2024 23:00 PLANNED Approved 28-Apr-24 17:00 30-Apr-24 23:00 To be availed from 17:00 hrs

116 RQ170340 OCC_217 cpcc1_sd LINE REACTOR 240 MVAR 
SWITCHABLE LR 
ON 765 KV 
BHADLA_2 (PG)-
FATEHGARH_II(P
G) (PFTL) CKT-1 
@FATEHGARH_II(
PG)

PFTL D Ladder logic 
commissioning with 
spare reactor logic 
scheme checking

26/Apr/2024 15:00 28/Apr/2024 23:00 PLANNED Approved 26-Apr-24 17:00 28-Apr-24 23:00 To be availed from 17:00 hrs

117 RQ170336 OCC_217 cpcc1_sd LINE REACTOR 240 MVAR 
SWITCHABLE LR 
ON 765 KV 
BHADLA_2 -
FATEHGARH_II 
(PG) CKT-2 
@FATEHGARH_II(
PG)

PFTL D For AMP work 12/Apr/2024 15:00 14/Apr/2024 23:00 PLANNED Rejected L/R AMP work shall be 
clubbed with line 
AMP/Outage work



118 RQ170335 OCC_217 cpcc1_sd LINE REACTOR 240 MVAR 
SWITCHABLE LR 
ON 765 KV 
BHADLA_2 (PG)-
FATEHGARH_II(P
G) (PFTL) CKT-1 
@FATEHGARH_II(
PG)

PFTL D For AMP work 09/Apr/2024 15:00 11/Apr/2024 23:00 PLANNED Rejected L/R AMP work shall be 
clubbed with line 
AMP/Outage work

119 RQ170345 OCC_217 cpcc1_sd LINE REACTOR 240 MVAR 
SWITCHABLE LR 
ON 765 KV 
BHADLA_2 -
FATEHGARH_II 
(PG) CKT-2 
@FATEHGARH_II(
PG)

PFTL D For final testing/fine 
tuning of CSD Relay 
of 765KV Reactor

06/Apr/2024 15:00 12/Apr/2024 23:00 PLANNED Approved 06-Apr-24 17:00 12-Apr-24 23:00 To be availed from 17:00 hrs

120 RQ170344 OCC_217 cpcc1_sd LINE REACTOR 240 MVAR 
SWITCHABLE LR 
ON 765 KV 
BHADLA_2 (PG)-
FATEHGARH_II(P
G) (PFTL) CKT-1 
@FATEHGARH_II(
PG)

PFTL D For final testing/fine 
tuning of CSD Relay 
of 765KV Reactor

05/Apr/2024 15:00 12/Apr/2024 23:00 PLANNED Approved 05-Apr-24 17:00 12-Apr-24 23:00 To be availed from 17:00 hrs

121 RQ170339 OCC_217 cpcc1_sd LINE REACTOR 240 MVAR 
SWITCHABLE LR 
ON 765 KV 
FATEHGARH_II-
BHADLA (PG) CKT-
2 
@FATEHGARH_II(
PG)

POWER
GRID

D Ladder logic 
commissioning with 
spare reactor logic 
scheme checking

23/Apr/2024 15:00 25/Apr/2024 23:00 PLANNED Approved 23-Apr-24 17:00 25-Apr-24 23:00 To be availed from 17:00 hrs

122 RQ170338 OCC_217 cpcc1_sd LINE REACTOR 240 MVAR 
SWITCHABLE LR 
ON 765 KV 
FATEHGARH_II(P
G)-BHADLA(PG) 
(FBTL) CKT-1 
@FATEHGARH_II(
PG)

POWER
GRID

D Ladder logic 
commissioning with 
spare reactor logic 
scheme checking

20/Apr/2024 15:00 22/Apr/2024 23:00 PLANNED Approved 20-Apr-24 17:00 22-Apr-24 23:00 To be availed from 17:00 hrs

123 RQ170352 OCC_217 cpcc1_sd LINE REACTOR 240 MVAR 
SWITCHABLE LR 
ON 765 KV AJMER-
CHITTORGARH 
(PG) CKT-1 
@CHITTORGARH(
PG)

POWER
GRID

D For AMP work 09/Apr/2024 08:00 09/Apr/2024 18:00 PLANNED Rejected L/R AMP work shall be 
clubbed with line 
AMP/Outage work

124 RQ170351 OCC_217 cpcc1_sd LINE REACTOR 240 MVAR 
SWITCHABLE LR 
ON 765 KV AJMER-
CHITTORGARH 
(PG) CKT-2 
@CHITTORGARH(
PG)

POWER
GRID

D For AMP work 08/Apr/2024 08:00 08/Apr/2024 18:00 PLANNED Rejected L/R AMP work shall be 
clubbed with line 
AMP/Outage work



125 RQ170334 OCC_217 cpcc1_sd LINE REACTOR 240 MVAR 
SWITCHABLE LR 
ON 765 KV 
FATEHGARH_II-
BHADLA (PG) CKT-
2 
@FATEHGARH_II(
PG)

POWER
GRID

D For AMP work 06/Apr/2024 15:00 08/Apr/2024 23:00 PLANNED Rejected L/R AMP work shall be 
clubbed with line 
AMP/Outage work

126 RQ170343 OCC_217 cpcc1_sd LINE REACTOR 240 MVAR 
SWITCHABLE LR 
ON 765 KV 
FATEHGARH_II-
BHADLA (PG) CKT-
2 
@FATEHGARH_II(
PG)

POWER
GRID

D For final testing/fine 
tuning of CSD Relay 
of 765KV Reactor

04/Apr/2024 15:00 06/Apr/2024 23:00 PLANNED Approved 04-Apr-24 17:00 06-Apr-24 23:00 To be availed from 17:00 hrs

127 RQ170333 OCC_217 cpcc1_sd LINE REACTOR 240 MVAR 
SWITCHABLE LR 
ON 765 KV 
FATEHGARH_II(P
G)-BHADLA(PG) 
(FBTL) CKT-1 
@FATEHGARH_II(
PG)

POWER
GRID

D For AMP work 03/Apr/2024 15:00 05/Apr/2024 23:00 PLANNED Rejected L/R AMP work shall be 
clubbed with line 
AMP/Outage work

128 RQ170342 OCC_217 cpcc1_sd LINE REACTOR 240 MVAR 
SWITCHABLE LR 
ON 765 KV 
FATEHGARH_II(P
G)-BHADLA(PG) 
(FBTL) CKT-1 
@FATEHGARH_II(
PG)

POWER
GRID

D For final testing/fine 
tuning of CSD Relay 
of 765KV Reactor

01/Apr/2024 15:00 03/Apr/2024 23:00 PLANNED Approved 01-Apr-24 17:00 03-Apr-24 23:00 To be availed from 17:00 hrs

129 RQ171070 OCC_217 sldcrs_sd BAY 706-52T TIE BAY - 
765/400 KV 1500 
MVA ICT 3 AT 
ANTA(RS) 
(RRVPNL) AND 
FUTURE AT 765 
KV ANTA(RS) 
(RRVPNL)

RRVPNL D Quarterly 
Maintenance & 
testing work

29/Apr/2024 08:00 29/Apr/2024 18:00 PLANNED Approved 29-Apr-24 08:00 29-Apr-24 18:00

130 RQ171096 OCC_217 sldcrs_sd BAY 70752B MAIN 
BAY - 765KV 
ANTA-PHAGI (RS) 
CKT-2 AT 
PHAGI(RS)

RRVPNL D Quarterly 
Maintenance work

26/Apr/2024 08:00 26/Apr/2024 18:00 PLANNED Approved 26-Apr-24 08:00 26-Apr-24 18:00

131 RQ171077 OCC_217 sldcrs_sd BAY 706-52B MAIN 
BAY - 765/400 KV 
1500 MVA ICT 3 
AT ANTA(RS) 
(RRVPNL)

RRVPNL D Quarterly 
Maintenance & 
testing work

25/Apr/2024 08:00 25/Apr/2024 18:00 PLANNED Approved 25-Apr-24 08:00 25-Apr-24 18:00

132 RQ171071 OCC_217 sldcrs_sd BAY 705-52A MAIN 
BAY - 765 KV 
ANTA-PHAGI (RS) 
CKT-2 (RRVPNL) 
AT 765KV 
ANTA(RS)

RRVPNL D Quarterly 
Maintenance & 
testing work

24/Apr/2024 08:00 24/Apr/2024 18:00 PLANNED Approved 24-Apr-24 08:00 24-Apr-24 18:00



133 RQ171072 OCC_217 sldcrs_sd BAY 705-52T TIE BAY - 
765/400 KV 1500 
MVA ICT 2 AT 
ANTA(RS) 
(RRVPNL) AND 
240 MVAR LR ON 
ANTA-PHAGI (RS) 
CKT-2 
@ANTA(RS) AT 
765 KV ANTA(RS) 
(RRVPNL)

RRVPNL D Quarterly 
Maintenance & 
testing work

23/Apr/2024 08:00 23/Apr/2024 18:00 PLANNED Approved 23-Apr-24 08:00 23-Apr-24 18:00

134 RQ171076 OCC_217 sldcrs_sd BAY 705-52B MAIN 
BAY - 765/400 KV 
1500 MVA ICT 2 
AT ANTA(RS) 
(RRVPNL)

RRVPNL D Quarterly 
Maintenance & 
testing work

19/Apr/2024 08:00 19/Apr/2024 18:00 PLANNED Approved 19-Apr-24 08:00 19-Apr-24 18:00

135 RQ171073 OCC_217 sldcrs_sd BAY 704-52A MAIN 
BAY - 765 KV 
ANTA-PHAGI (RS) 
CKT-1 (RRVPNL) 
AT 765KV 
ANTA(RS)

RRVPNL D Quarterly 
Maintenance & 
testing work

18/Apr/2024 08:00 18/Apr/2024 18:00 PLANNED Approved 18-Apr-24 08:00 18-Apr-24 18:00

136 RQ171097 OCC_217 sldcrs_sd BAY 70652T TIE BAY - 
765KV PHAGI(RS)-
GWALIOR(PG) 
(UNDEF) CKT-1 
AND 765KV ANTA-
PHAGI (RS) CKT-1 
AT PHAGI(RS)

RRVPNL D Quarterly 
Maintenance work

16/Apr/2024 08:00 16/Apr/2024 18:00 PLANNED Approved 16-Apr-24 08:00 16-Apr-24 18:00

137 RQ171098 OCC_217 sldcrs_sd BAY 70252B MAIN 
BAY - 765/400KV 
1500 MVA ICT 2 
AT PHAGI(RS)

RRVPNL D Quarterly 
Maintenance work

12/Apr/2024 08:00 12/Apr/2024 18:00 PLANNED Approved 12-Apr-24 08:00 12-Apr-24 18:00

138 RQ171074 OCC_217 sldcrs_sd BAY 704-52T TIE BAY - 
765/400 KV 1500 
MVA ICT 1 AT 
ANTA(RS) 
(RRVPNL) AND 
765 KV ANTA-
PHAGI (RS) CKT-1 
AT 765 KV 
ANTA(RS) 
(RRVPNL)

RRVPNL D Quarterly 
Maintenance & 
testing work

09/Apr/2024 08:00 09/Apr/2024 18:00 PLANNED Approved 09-Apr-24 08:00 09-Apr-24 18:00

139 RQ171075 OCC_217 sldcrs_sd BAY 704-52B MAIN 
BAY - 765/400 KV 
1500 MVA ICT 1 
AT ANTA(RS) 
(RRVPNL)

RRVPNL D Quarterly 
Maintenance & 
testing work

08/Apr/2024 08:00 08/Apr/2024 18:00 PLANNED Approved 08-Apr-24 08:00 08-Apr-24 18:00

140 RQ171100 OCC_217 sldcrs_sd BAY 70152T TIE BAY - 
765KV PHAGI(RS)-
BHIWANI(PG) 
(PG) CKT-2 AND 
765/400KV 1500 
MVA ICT 1 AT 
PHAGI(RS)

RRVPNL D Quarterly 
Maintenance work

04/Apr/2024 08:00 04/Apr/2024 18:00 PLANNED Approved 04-Apr-24 08:00 04-Apr-24 18:00



141 RQ171099 OCC_217 sldcrs_sd BAY 70152B MAIN 
BAY - 765/400KV 
1500 MVA ICT 1 
AT PHAGI(RS)

RRVPNL D Quarterly 
Maintenance work

03/Apr/2024 08:00 03/Apr/2024 18:00 PLANNED Approved 03-Apr-24 08:00 03-Apr-24 18:00

142 RQ170921 OCC_217 cpcc2_sd BAY 712 MAIN BAY - 
765/400KV 1500 
MVA ICT 2 AT 
MOGA(PG)

POWER
GRID

C Attending SF6 
Leakage in Bay CB                                                                                                                                                                                                                                                                                                                                                                          

24/Apr/2024 08:30 26/Apr/2024 18:00 kindly 
approve.

PLANNED Approved 24-Apr-24 08:30 26-Apr-24 18:00

143 RQ170922 OCC_217 cpcc2_sd BAY 707 MAIN BAY - 
765KV MOGA-
MEERUT (PG) CKT-
1 AT MOGA(PG)

POWER
GRID

C AMP works 22/Apr/2024 08:30 23/Apr/2024 18:00 kindly 
approve.

PLANNED Approved 22-Apr-24 08:30 23-Apr-24 18:00

144 RQ171288 OCC_217 cpcc2_sd BAY 704R MAIN BAY - 
330 MVAR LR ON 
765 KV BIKANER-
MOGA (PG) CKT-2 
@MOGA(PG) 

 (POWERGRID) 
 AT MOGA (PG) 

(POWERGRID)

POWER
GRID

D AMP of Reactor-Bay 
and SF6 Alarm ckt 
modification work                                                                                                                                                                                                                                           

19/Apr/2024 08:00 19/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 19-Apr-24 08:00 19-Apr-24 18:00

145 RQ171311 OCC_217 cpcc2_sd BAY 701R MAIN BAY - 
330 MVAR LR ON 
765 KV BIKANER-
MOGA (PG) CKT-1 
@MOGA(PG) 

 (POWERGRID) 
 AT BIKANER

POWER
GRID

D AMP of Reactor-Bay 
and SF6 Alarm ckt 
modification work                                                                                                                                                                                                                                      

18/Apr/2024 08:00 18/Apr/2024 18:00 Kindly approve 
at Moga SS.

PLANNED Approved 18-Apr-24 08:00 18-Apr-24 18:00

146 RQ170429 OCC_217 cpcc1_sd BAY 712 MAIN BAY - 
765 KV 
KOTESHWAR-
MEERUT (PG) CKT-

 1 (POWERGRID) 
 AT KOTESHWAR

POWER
GRID

D For AMP work 13/Apr/2024 08:00 13/Apr/2024 18:00 PLANNED Approved 13-Apr-24 08:00 13-Apr-24 18:00

147 RQ170421 OCC_217 cpcc1_sd BAY 716R MAIN BAY - 
330 MVAR LR ON 
JHATIKARA-
ALIGARH (PG) 
CKT-1 
@JHATIKARA(PG) 

 (POWERGRID) 
 AT ALIGARH 

(PG)

POWER
GRID

D For AMP work 12/Apr/2024 08:00 12/Apr/2024 18:00 PLANNED Approved 12-Apr-24 08:00 12-Apr-24 18:00

148 RQ171148 OCC_217 cpcc3_sd BAY 709 MAIN BAY - 
765/400KV 1500 
MVA ICT 2 AT 
BALIA(PG)

POWER
GRID

D AMP work 10/Apr/2024 10:00 10/Apr/2024 18:00 PLANNED Approved 10-Apr-24 10:00 10-Apr-24 18:00

149 RQ170422 OCC_217 cpcc1_sd BAY 721 MAIN BAY - 
765/400 KV 1500 
MVA ICT 3 AT 
BHADLA_2 (PG) 
(POWERGRID) AT 
765 KV 
BHADLA_2 (PG) 

POWER
GRID

D Bay Extension Work 08/Apr/2024 15:00 16/Apr/2024 23:00 PLANNED Approved 08-Apr-24 15:00 16-Apr-24 23:00



150 RQ171181 OCC_217 cpcc3_sd BAY 707 MAIN BAY - 
765KV 
LUCKNOW_2-
BAREILLY (PG) 
CKT-1 AT 
LUCKNOW_2(PG)

POWER
GRID

D AMP work 08/Apr/2024 10:00 08/Apr/2024 18:00 PLANNED Approved 08-Apr-24 10:00 08-Apr-24 18:00

151 RQ171151 OCC_217 cpcc3_sd BAY 704 MAIN BAY - 
765 KV AGRA-
ALIGARH (PG) 
CKT-1 AND 765KV  
BUS 1 AT 
AGRA(PG)

POWER
GRID

D AMP work 08/Apr/2024 10:00 08/Apr/2024 18:00 PLANNED Approved 08-Apr-24 10:00 08-Apr-24 18:00

152 RQ170430 OCC_217 cpcc1_sd BAY 706 MAIN BAY - 
765 KV 
KOTESHWAR-
MEERUT (PG) CKT-

 2 (POWERGRID) 
 AT KOTESHWAR

POWER
GRID

D For AMP work 08/Apr/2024 08:00 08/Apr/2024 18:00 PLANNED Approved 08-Apr-24 08:00 08-Apr-24 18:00

153 RQ171069 OCC_217 cpcc3_sd BAY 707 MAIN BAY - 
765KV AGRA-
FATEHPUR (PG) 
CKT-1 AT 
FATEHPUR(PG)

POWER
GRID

D AMP work 02/Apr/2024 10:00 02/Apr/2024 18:00 PLANNED Approved 02-Apr-24 10:00 02-Apr-24 18:00

154 RQ170366 OCC_217 cpcc1_sd BAY 716 MAIN BAY - 
765 KV 
BHADLA_2 (PG) - 
BUS 1 
(POWERGRID) 
AND FUTURE AT 
765 KV 
BHADLA_2 (PG) 
(POWERGRID)

POWER
GRID

D LBB Testing for 716R 
Bay

01/Apr/2024 08:00 02/Apr/2024 18:00 PLANNED Approved 01-Apr-24 08:00 02-Apr-24 18:00

155 RQ170390 OCC_217 cpcc1_sd BAY 411 TIE BAY - 
765/400 KV 1500 
MVA ICT 1 AT 
KHETRI (PKTSL) 
(PKTSL) AND 
FUTURE AT 400 
KV KHETRI 
(PKTSL) (PKTSL)

D FOR PROVIDING 
INSULATION SLEEVE 
ON WIRES IN CB MB

22/Apr/2024 09:00 22/Apr/2024 18:00 PLANNED Approved 22-Apr-24 09:00 22-Apr-24 18:00

156 RQ170393 OCC_217 cpcc1_sd BAY 710 MAIN BAY - 
765KV MOGA-
MEERUT (PG) CKT-
1 AT MEERUT(PG)

C For attending SF6 
Gas Leakage in B 
Phase Circuit Breaker

22/Apr/2024 09:00 25/Apr/2024 18:00 PLANNED Approved 22-Apr-24 09:00 25-Apr-24 18:00

157 RQ170408 OCC_217 cpcc1_sd BAY 718 MAIN BAY - 
765/400 KV 1500 
MVA ICT 2 AT 
BHADLA_2 (PG) 
(POWERGRID)

D AMP work 18/Apr/2024 17:00 18/Apr/2024 23:00 PLANNED Approved 18-Apr-24 17:00 18-Apr-24 23:00



158 RQ170392 OCC_217 cpcc1_sd BAY 702 TIE BAY - 
765/400 KV 1500 
MVA ICT 1 AT 
MEERUT(PG) 
(POWERGRID) 
AND 765 KV 
KOTESHWAR-
MEERUT (PG) CKT-
2 AT 765 KV 
MEERUT(PG) 
(POWERGRID)

C For attending SF6 
Gas Leakage in Y 
phase CT

18/Apr/2024 09:00 19/Apr/2024 18:00 PLANNED Approved 18-Apr-24 09:00 19-Apr-24 18:00

159 RQ170389 OCC_217 cpcc1_sd BAY 714 TIE BAY - 
765/400 KV 1500 
MVA ICT 2 AT 
BHADLA(PG) 
(POWERGRID) 
AND 765 KV 
FATEHGARH_II(P
G)-BHADLA(PG) 
(FBTL) CKT-2 AT 
765 KV 
BHADLA(PG) 
(POWERGRID)

D BAY AMP WORK 16/Apr/2024 15:00 16/Apr/2024 23:00 From 
16.04.2024 
(15:00 Hrs) to 
16.04.2024 
(23:00 Hrs)

PLANNED Approved 16-Apr-24 15:00 16-Apr-24 23:00

160 RQ170388 OCC_217 cpcc1_sd BAY 712 MAIN BAY - 
765/400 KV 1500 
MVA ICT 1 AT 
BHADLA(PG) AND 
765 KV 
BHADLA(PG) - 
BUS 2

D BAY AMP WORK 15/Apr/2024 15:00 15/Apr/2024 23:00 From 
15.04.2024 
(15:00 Hrs) to 
15.04.2024 
(23:00 Hrs)

PLANNED Approved 15-Apr-24 15:00 15-Apr-24 23:00

161 RQ170386 OCC_217 cpcc1_sd BAY 711 TIE BAY - 
765/400 KV 800 
MVA ICT 4 AT 
KOTESHWAR(PG) 
(POWERGRID) 
AND 765 KV 
KOTESHWAR-
MEERUT (PG) CKT-
1 AT 765 KV 
KOTESHWAR(PG) 
(POWERGRID)

D AMP in view of 
defect liability period 
in presence of OEM

12/Apr/2024 09:00 12/Apr/2024 18:00 From 
12.04.2024 
(09:00 Hrs) to 
12.04.2024 
(18:00 Hrs)

PLANNED Approved 12-Apr-24 09:00 12-Apr-24 18:00

162 RQ170385 OCC_217 cpcc1_sd BAY 710 MAIN BAY - 
765/400 KV 800 
MVA ICT 4 AT 
KOTESHWAR(PG) 
(POWERGRID)

D AMP in view of 
defect liability period 
in presence of OEM

11/Apr/2024 09:00 11/Apr/2024 18:00 From 
11.04.2024 
(09:00 Hrs) to 
11.04.2024 
(18:00 Hrs)

PLANNED Approved 11-Apr-24 09:00 11-Apr-24 18:00

163 RQ170384 OCC_217 cpcc1_sd BAY 708 TIE BAY - 
765/400 KV 800 
MVA ICT 3 AT 
KOTESHWAR(PG) 
(POWERGRID) 
AND FUTURE AT 
765 KV 
KOTESHWAR(PG) 
(POWERGRID)

D AMP in view of 
defect liability period 
in presence of OEM

10/Apr/2024 09:00 10/Apr/2024 18:00 From 
10.04.2024 
(09:00 Hrs) to 
10.04.2024 
(18:00 Hrs)

PLANNED Approved 10-Apr-24 09:00 10-Apr-24 18:00



164 RQ170383 OCC_217 cpcc1_sd BAY 707 MAIN BAY - 
765/400 KV 800 
MVA ICT 3 AT 
KOTESHWAR(PG) 
(POWERGRID)

D AMP in view of 
defect liability period 
in presence of OEM

09/Apr/2024 09:00 09/Apr/2024 18:00 From 
09.04.2024 
(09:00 Hrs) to 
09.04.2024 
(18:00 Hrs)

PLANNED Approved 09-Apr-24 09:00 09-Apr-24 18:00

165 RQ170415 OCC_217 cpcc1_sd BAY 707 MAIN BAY - 
765KV JHATIKARA-
BHIWANI (PG) 
CKT-1 AT 
JHATIKARA(PG)

D BAY AMP WORK 08/Apr/2024 09:00 08/Apr/2024 18:00 PLANNED Approved 08-Apr-24 09:00 08-Apr-24 18:00

166 RQ170382 OCC_217 cpcc1_sd BAY 705 TIE BAY - 
765/400 KV 800 
MVA ICT 2 AT 
KOTESHWAR(PG) 
(POWERGRID) 
AND 765 KV 
KOTESHWAR-
MEERUT (PG) CKT-
2 AT 765 KV 
KOTESHWAR(PG) 
(POWERGRID)

D AMP in view of 
defect liability period 
in presence of OEM

06/Apr/2024 09:00 06/Apr/2024 18:00 From 
06.04.2024 
(09:00 Hrs) to 
06.04.2024 
(18:00 Hrs)

PLANNED Approved 06-Apr-24 09:00 06-Apr-24 18:00

167 RQ170381 OCC_217 cpcc1_sd BAY 704 MAIN BAY - 
765/400 KV 800 
MVA ICT 2 AT 
KOTESHWAR(PG) 
(POWERGRID)

D AMP in view of 
defect liability period 
in presence of OEM

05/Apr/2024 09:00 05/Apr/2024 18:00 From 
05.04.2024 
(09:00 Hrs) to 
05.04.2024 
(18:00 Hrs)

PLANNED Approved 05-Apr-24 09:00 05-Apr-24 18:00

168 RQ170414 OCC_217 cpcc1_sd BAY 702 TIE BAY - 240 
MVAR BUS 
REACTOR NO 2 
AT 765KV 
JHATIKARA(PG) 
AND FUTURE

D BAY AMP WORK 04/Apr/2024 09:00 04/Apr/2024 18:00 PLANNED Approved 04-Apr-24 09:00 04-Apr-24 18:00

169 RQ170380 OCC_217 cpcc1_sd BAY 702 TIE BAY - 
765/400 KV 800 
MVA ICT 1 AT 
KOTESHWAR(PG) 
(POWERGRID) 
AND 240 MVAR 
BUS REACTOR NO 
1 AT 765 KV 
KOTESHWAR(PG) 
AT 765 KV 
KOTESHWAR(PG) 
(POWERGRID)

D AMP in view of 
defect liability period 
in presence of OEM

04/Apr/2024 09:00 04/Apr/2024 18:00 From 
04.04.2024 
(09:00 Hrs) to 
04.04.2024 
(18:00 Hrs)

PLANNED Approved 04-Apr-24 09:00 04-Apr-24 18:00

170 RQ170379 OCC_217 cpcc1_sd BAY 701 MAIN BAY - 
765/400 KV 800 
MVA ICT 1 AT 
KOTESHWAR(PG) 
(POWERGRID)

D AMP in view of 
defect liability period 
in presence of OEM

03/Apr/2024 09:00 03/Apr/2024 18:00 From 
03.04.2024 
(09:00 Hrs) to 
03.04.2024 
(18:00 Hrs)

PLANNED Approved 03-Apr-24 09:00 03-Apr-24 18:00

171 RQ170378 OCC_217 cpcc1_sd BAY 703 MAIN BAY - 
240 MVAR BUS 
REACTOR NO 1 
AT 765 KV 
KOTESHWAR(PG) 
(POWERGRID)

D AMP in view of 
defect liability period 
in presence of OEM

02/Apr/2024 09:00 02/Apr/2024 18:00 From 
02.04.2024 
(09:00 Hrs) to 
02.04.2024 
(18:00 Hrs)

PLANNED Approved 02-Apr-24 09:00 02-Apr-24 18:00



172 RQ171176 OCC_217 cpcc3_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 2 AT 
AGRA(PG)

POWER
GRID

D AMP work 25/Apr/2024 10:00 25/Apr/2024 18:00 PLANNED Approved 25-Apr-24 10:00 25-Apr-24 18:00 ATC Curtailment of 400 MW 
in NR Import. Subjected to 
WRPC Consent

173 RQ170925 OCC_217 cpcc2_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 1 AT 
MOGA(PG)

POWER
GRID

D AMP OF 1500 MVA 
ICT-1

15/Apr/2024 08:00 15/Apr/2024 18:00 kindly 
approve.

PLANNED Approved 15-Apr-24 08:00 15-Apr-24 18:00

174 RQ171025 OCC_217 cpcc3_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 2 AT 
ALIGARH(PG)

POWER
GRID

D AMP and 
modification in 
protection circuits

11/Apr/2024 10:00 11/Apr/2024 18:00 PLANNED Approved 11-Apr-24 10:00 11-Apr-24 18:00

175 RQ171026 OCC_217 cpcc3_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 1 AT 
ALIGARH(PG)

POWER
GRID

D AMP and 
modification in 
protection circuits

09/Apr/2024 10:00 09/Apr/2024 18:00 PLANNED Approved 09-Apr-24 10:00 09-Apr-24 18:00

176 RQ171250 OCC_217 cpcc3_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 2 AT 
KANPUR_GIS(PG)

POWER
GRID

D Tuning of Controlled 
Switching Device of 
ICT_1 & checking of 
operational 
healthiness by 
Open/Close of ICT 
online. 

06/Apr/2024 10:00 06/Apr/2024 18:00 PLANNED Approved 06-Apr-24 10:00 06-Apr-24 18:00

177 RQ171249 OCC_217 cpcc3_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 1 AT 
KANPUR_GIS(PG)

POWER
GRID

D For Attending the 
SF6 Gas leakage from 
4GP11_407-Ypole 
SF6 to AIR Bushing 
AND Tuning of 
Controlled Switching 
Device of ICT_1 & 
checking of 
operational 
healthiness by 
Open/Close of ICT 
online. 

05/Apr/2024 10:00 05/Apr/2024 18:00 PLANNED Approved 05-Apr-24 10:00 05-Apr-24 18:00

178 RQ170210 OCC_217 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 4 AT  
FATEHGARH_II(P
G)

D For AMP works 24/Apr/2024 15:00 28/Apr/2024 23:00 PLANNED Approved 24-Apr-24 17:00 28-Apr-24 23:00 To be availed from 17:00 hrs

179 RQ170221 OCC_217 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 2 AT 
KHETRI (PKTSL)

D For attending oil 
leakage

23/Apr/2024 09:00 25/Apr/2024 18:00 PLANNED Approved 23-Apr-24 09:00 25-Apr-24 18:00

180 RQ170209 OCC_217 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 3 AT  
FATEHGARH_II(P
G)

D For AMP works 22/Apr/2024 15:00 25/Apr/2024 23:00 PLANNED Approved 22-Apr-24 17:00 25-Apr-24 23:00 To be availed from 17:00 hrs

181 RQ170220 OCC_217 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 1 AT 
KHETRI (PKTSL)

D For attending oil 
leakage & CSD fine 
tuning under 400kV 
bay extension work

22/Apr/2024 09:00 22/Apr/2024 18:00 PLANNED Approved 22-Apr-24 09:00 22-Apr-24 18:00

182 RQ170180 OCC_217 cpcc1_sd TRANSFORMER 765/400 KV 800 
MVA ICT 2 AT 
KOTESHWAR(PG)

D Rectification of oil 
leakage from NCT

19/Apr/2024 09:00 19/Apr/2024 18:00 PLANNED Requested 19-Apr-24 09:00 19-Apr-24 18:00

183 RQ170207 OCC_217 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 1 AT  
FATEHGARH_II(P
G)

D For AMP works 18/Apr/2024 15:00 21/Apr/2024 23:00 PLANNED Approved 18-Apr-24 17:00 21-Apr-24 23:00 To be availed from 17:00 hrs

184 RQ170208 OCC_217 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 2 AT  
FATEHGARH_II(P
G)

D For AMP works 18/Apr/2024 15:00 21/Apr/2024 23:00 PLANNED Approved 18-Apr-24 17:00 21-Apr-24 23:00 To be availed from 17:00 hrs



185 RQ170181 OCC_217 cpcc1_sd TRANSFORMER 765/400 KV 800 
MVA ICT 3 AT 
KOTESHWAR(PG)

D Rectification of oil 
leakage from NCT

18/Apr/2024 09:00 18/Apr/2024 18:00 PLANNED Approved 18-Apr-24 09:00 18-Apr-24 18:00

186 RQ170214 OCC_217 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 4 AT  
FATEHGARH_II(P
G)

D Ladder logic 
commissioning with 
spare ICT logic 
scheme checking

15/Apr/2024 15:00 24/Apr/2024 23:00 PLANNED Approved 15-Apr-24 17:00 24-Apr-24 23:00 To be availed from 17:00 hrs

187 RQ170218 OCC_217 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 4 AT  
FATEHGARH_II(P
G)

D For final testing/fine 
tuning of CSD Relay 
of 765KV ICT

15/Apr/2024 15:00 24/Apr/2024 23:00 PLANNED Approved 15-Apr-24 17:00 24-Apr-24 23:00 To be availed from 17:00 hrs

188 RQ170213 OCC_217 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 3 AT  
FATEHGARH_II(P
G)

D Ladder logic 
commissioning with 
spare ICT logic 
scheme checking

12/Apr/2024 15:00 19/Apr/2024 23:00 PLANNED Approved 12-Apr-24 17:00 19-Apr-24 23:00 To be availed from 17:00 hrs

189 RQ170217 OCC_217 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 3 AT  
FATEHGARH_II(P
G)

D For final testing/fine 
tuning of CSD Relay 
of 765KV ICT

12/Apr/2024 15:00 19/Apr/2024 23:00 PLANNED Approved 12-Apr-24 17:00 19-Apr-24 23:00 To be availed from 17:00 hrs

190 RQ170172 OCC_217 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 3 AT 
BHADLA_2 (PG)

D For Bay Extension 08/Apr/2024 17:00 13/Apr/2024 23:00 PLANNED Approved 08-Apr-24 17:00 13-Apr-24 23:00

191 RQ170219 OCC_217 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 4 AT  
FATEHGARH_II(P
G)

D For Erection works of 
SS-63 A1 package 
765 kV ICT-5 B phase 
unit

07/Apr/2024 15:00 12/Apr/2024 23:00 PLANNED Approved 07-Apr-24 17:00 12-Apr-24 23:00 To be availed from 17:00 hrs

192 RQ170212 OCC_217 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 2 AT  
FATEHGARH_II(P
G)

D Ladder logic 
commissioning with 
spare ICT logic 
scheme checking

05/Apr/2024 15:00 13/Apr/2024 23:00 PLANNED Approved 05-Apr-24 17:00 13-Apr-24 23:00 To be availed from 17:00 hrs

193 RQ170216 OCC_217 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 2 AT  
FATEHGARH_II(P
G)

D For final testing/fine 
tuning of CSD Relay 
of 765KV ICT

05/Apr/2024 15:00 13/Apr/2024 23:00 PLANNED Approved 05-Apr-24 17:00 13-Apr-24 23:00 To be availed from 17:00 hrs

194 RQ170171 OCC_217 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 2 AT 
BHADLA_2 (PG)

D For AMP works 04/Apr/2024 17:00 06/Apr/2024 23:00 PLANNED Approved 04-Apr-24 17:00 06-Apr-24 23:00

195 RQ170170 OCC_217 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 1 AT 
BHADLA_2 (PG)

D For AMP works 01/Apr/2024 17:00 03/Apr/2024 23:00 PLANNED Approved 01-Apr-24 17:00 03-Apr-24 23:00

196 RQ170211 OCC_217 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 1 AT  
FATEHGARH_II(P
G)

D Ladder logic 
commissioning with 
spare ICT logic 
scheme checking

01/Apr/2024 15:00 07/Apr/2024 23:00 PLANNED Approved 01-Apr-24 17:00 07-Apr-24 23:00 To be availed from 17:00 hrs

197 RQ170215 OCC_217 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 1 AT  
FATEHGARH_II(P
G)

D For final testing/fine 
tuning of CSD Relay 
of 765KV ICT

01/Apr/2024 15:00 07/Apr/2024 23:00 PLANNED Approved 01-Apr-24 17:00 07-Apr-24 23:00 To be availed from 17:00 hrs

198 RQ170373 OCC_217 stuup_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 1 AT 
AGRA 
FATEHBAD(UP)

UPPTCL D * For checking of CVT 
selection logic of ICT-
1 HV and IV side as it 
is not X  working 
properly to be 
checked by SCADA 
Engineer

22/Apr/2024 09:00 22/Apr/2024 18:00 PLANNED Approved 22-Apr-24 09:00 22-Apr-24 18:00



199 RQ171027 OCC_217 cpcc3_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 1 AT 
RAMPUR_PRSTL 
(UP)

UPPTCL D AMP works 15/Apr/2024 10:00 15/Apr/2024 18:00 PLANNED Approved 15-Apr-24 10:00 15-Apr-24 18:00

200 RQ170809 OCC_217 sldcrs_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 2 AT 
PHAGI(RS)

RRVPNL D Quarterly 
Maintenance work

15/Apr/2024 08:00 15/Apr/2024 18:00 PLANNED Approved 15-Apr-24 08:00 15-Apr-24 18:00

201 RQ171048 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KOTA(PG)-
MERTA(RS) (PG) 
CKT-1

POWER
GRID

D QUARTERLY  
MAINT.WORK OF 
BAY & EQUIPMENTS

30/Apr/2024 08:00 30/Apr/2024 18:00 PLANNED Rejected Consent denied by Powergrid 
with comments"Line 
shutdown for bay qarterly 
miantenance work NOT 
allowed. Club the work with 
Powergrid line shutdown 
later"

202 RQ171089 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
FATEHPUR-
KANPUR (PG) CKT-
2

POWER
GRID

D For normailization of 
400kV Kanpur-Panki-
2 & 400kV Kanpur-
Fatehpur-2 as 400kV 
Fatehpur-Panki-2 
under ADD-CAP

28/Apr/2024 11:00 28/Apr/2024 13:00 After jumper 
closing of 405-
89B, 400kV 
Kanpur-
Fatehpur-2 & 
400kV Kanpur-
Panki-2 will be 
charged as 
400kV Panki-
Fatehpur-2.

PLANNED Approved 28-Apr-24 11:00 28-Apr-24 13:00

203 RQ171090 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KANPUR(PG)-
PANKI(UP) (PG) 
CKT-2

POWER
GRID

D For jumper closing of 
405-89B isolator 
after isolator 
retrofitment under 
ADD-CAP

28/Apr/2024 08:00 28/Apr/2024 13:00 After jumper 
closing of 405-
89B, 400kV 
Kanpur-
Fatehpur-2 & 
400kV Kanpur-
Panki-2 will be 
charged as 
400kV Panki-
Fatehpur-2.

PLANNED Approved 28-Apr-24 08:00 28-Apr-24 13:00

204 RQ171175 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
NEWWANPOH-
WAGOORA (PG) 
CKT-2

POWER
GRID

D For attending Shut 
Down Nature Defects 
of Line

24/Apr/2024 09:00 24/Apr/2024 18:00 Kindly approve PLANNED Approved 24-Apr-24 09:00 24-Apr-24 18:00

205 RQ171169 OCC_217 sldcdv_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DEEPALPUR(JHKT
)-BAWANA(DV) 
(PG) CKT-1

POWER
GRID

D Attending of Line 
Dropper B phase and 
also Tightning of All 
CB,CT and Isolator 
clamps of the Bays

24/Apr/2024 09:00 24/Apr/2024 17:00 PLANNED Approved 24-Apr-24 09:00 24-Apr-24 17:00

206 RQ170874 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KISHENPUR-
SAMBA (PG) CKT-
2

POWER
GRID

D SD required for 
rectification of 
shutdown nature 
defects.

24/Apr/2024 09:00 24/Apr/2024 18:00 kindly approve PLANNED Approved 24-Apr-24 09:00 24-Apr-24 18:00

207 RQ170693 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
NALLAGARH-
PATIALA (PG) CKT-
2

POWER
GRID

D For attending Shut 
Down Nature Defects 
of Line

24/Apr/2024 08:00 24/Apr/2024 18:00 Kindly approve PLANNED Approved 24-Apr-24 08:00 24-Apr-24 18:00

208 RQ171174 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
NEWWANPOH-
WAGOORA (PG) 
CKT-1

POWER
GRID

D For attending Shut 
Down Nature Defects 
of Line

23/Apr/2024 09:00 23/Apr/2024 18:00 Kindly approve PLANNED Approved 23-Apr-24 09:00 23-Apr-24 18:00



209 RQ170692 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
NALLAGARH-
PATIALA (PG) CKT-
1

POWER
GRID

D For attending Shut 
Down Nature Defects 
of Line

23/Apr/2024 08:00 23/Apr/2024 18:00 Kindly approve PLANNED Approved 23-Apr-24 08:00 23-Apr-24 18:00

210 RQ171047 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KANKROLI(PG)-
JODHPUR(RS) 
(PG) CKT-1

POWER
GRID

D Preventive 
Maintenance and 
testing work.

23/Apr/2024 08:00 23/Apr/2024 18:00 PLANNED Approved 23-Apr-24 08:00 23-Apr-24 18:00 ATC Curtailment of 400 MW 
in NR Export. Subjected to 
WRPC Consent

211 RQ170734 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KURUKSHETRA-
JIND (PG) CKT-2

POWER
GRID

D SD required for 
rectification of 
shutdown nature 
defects.

23/Apr/2024 08:00 23/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 23-Apr-24 08:00 23-Apr-24 18:00

212 RQ170873 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DULHASTI(NH)-
KISHENPUR(PG) 
(PG) CKT-1

POWER
GRID

D SD required for 
rectification of 
shutdown nature 
defects.

22/Apr/2024 09:00 22/Apr/2024 18:00 kindly approve PLANNED Approved 22-Apr-24 09:00 22-Apr-24 18:00 Subject to NHPC consent and 
no Generation loss/one circuit 
shutdown at a time.

213 RQ170227 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
SARNATH(UP)-
VARANASI(PG) 
(PG) CKT-2

POWER
GRID

D For connection of CT 
terminals, CB & 
Isolators status 
termination for 
400KV Duplicate 
Busbar Protection 
Panel

20/Apr/2024 09:00 20/Apr/2024 18:00 PLANNED Approved 20-Apr-24 09:00 20-Apr-24 18:00

214 RQ170564 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
LUCKNOW(UP)-
BAREILLY(PG) 
(PG) CKT-1

POWER
GRID

D * For  Upgradation of 
Bus-Bar Protection 
Panel from E/M type 
to Numerical X  Type 
( Connection of  CT 
Bus-Bar Protecion 
Core, I

20/Apr/2024 09:00 20/Apr/2024 18:00 PLANNED Approved 20-Apr-24 09:00 20-Apr-24 18:00

215 RQ170971 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
SINGRAULI(NT)-
ALLAHABAD(PG) 
(PG) CKT-3

POWER
GRID

D AMP work 20/Apr/2024 08:00 20/Apr/2024 18:00 PLANNED Approved 20-Apr-24 08:00 20-Apr-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown at a 
time/NTPC consent.

216 RQ171091 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
FATEHPUR(PG)-
PANKI(UP) (PG) 
CKT-2

POWER
GRID

D For jumper opening 
of 405-89B isolator 
for isolator 
retrofitment and for 
normalization of 
400kV Kanpur-Panki-
2 and 400kV Kanpur-
Fatehpur-2 under 
ADD-CAP

20/Apr/2024 08:00 20/Apr/2024 13:00 After jumper 
opening of 405-
89B isolator, 
400kV Panki-
Fatehpur-2 will 
be charged as 
400kV Kanpur-
Panki-2 & 
400kV Kanpur-
Fatehpur-2 till 
s/d of 405-Bay 
at Kanpur

PLANNED Approved 20-Apr-24 08:00 20-Apr-24 13:00

217 RQ170226 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
SARNATH(UP)-
VARANASI(PG) 
(PG) CKT-1

POWER
GRID

D For connection of CT 
terminals, CB & 
Isolators status 
termination for 
400KV Duplicate 
Busbar Protection 
Panel

19/Apr/2024 09:00 19/Apr/2024 18:00 PLANNED Approved 19-Apr-24 09:00 19-Apr-24 18:00



218 RQ170563 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
SINGRAULI(NT)-
LUCKNOW(UP) 
(PG) CKT-1

POWER
GRID

D * For  Upgradation of 
Bus-Bar Protection 
Panel from E/M type 
to Numerical X  ( 
Connection of  CT 
Bus-Bar Protecion 
Core, Interc

19/Apr/2024 09:00 19/Apr/2024 18:00 PLANNED Approved 19-Apr-24 09:00 19-Apr-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown at a 
time/NTPC & PG consent.

219 RQ170974 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ALLAHABAD-
VARANASI (PG) 
CKT-1

POWER
GRID

D AMP work 19/Apr/2024 08:00 19/Apr/2024 18:00 PLANNED Approved 19-Apr-24 08:00 19-Apr-24 18:00

220 RQ171002 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BAREILLY_2-
JAULJIVI  (PG) CKT-
2

POWER
GRID

D For Isolation of Gas 
Zone Tripping PRD 
Tripping Scheme 
Modification and 
Scheme Modification 
for NGR as per CC-
AM Technical 
Circular

19/Apr/2024 08:00 19/Apr/2024 18:00 PLANNED Approved 19-Apr-24 08:00 19-Apr-24 18:00

221 RQ171122 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KISHENPUR-
NEWWANPOH 
(PG) CKT-4

POWER
GRID

D SD required for 
rectification of 
shutdown nature 
defects.

18/Apr/2024 10:00 18/Apr/2024 19:00 Kindly 
Approve.

PLANNED Approved 18-Apr-24 10:00 18-Apr-24 19:00

222 RQ171150 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
CHAMERA_2(NH)-
KISHENPUR(PG) 
(PG) CKT-1

POWER
GRID

D For AMP of line 
equipment's and 
rectification of 
shutdown nature 
defects

18/Apr/2024 09:00 18/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 18-Apr-24 09:00 18-Apr-24 18:00 Subject to NHPC consent and 
no Generation loss/one circuit 
shutdown at a time.

223 RQ171149 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
CHAMERA_2(NH)-
CHAMERA_1(NH) 
(PG) CKT-1

POWER
GRID

D For AMP of line 
equipment's and 
rectification of 
shutdown nature 
defects

18/Apr/2024 09:00 18/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 18-Apr-24 09:00 18-Apr-24 18:00 Subject to NHPC consent and 
no Generation loss/one circuit 
shutdown at a time.

224 RQ170963 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BAREILLY_2(PG)-
KASHIPUR(UK) 
(PG) CKT-2

POWER
GRID

D Rectification of S/D 
nature defects

18/Apr/2024 08:00 20/Apr/2024 18:00 PLANNED Approved 18-Apr-24 08:00 20-Apr-24 18:00

225 RQ170733 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KURUKSHETRA-
JIND (PG) CKT-1

POWER
GRID

D SD required for 
rectification of 
shutdown nature 
defects.

18/Apr/2024 08:00 18/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 18-Apr-24 08:00 18-Apr-24 18:00

226 RQ171121 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KISHENPUR-
NEWWANPOH 
(PG) CKT-3

POWER
GRID

D SD required for 
rectification of 
shutdown nature 
defects.

17/Apr/2024 09:00 17/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 17-Apr-24 09:00 17-Apr-24 18:00

227 RQ171044 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV SHREE 
CEMENT(SCL)-
MERTA(RS) (PG) 
CKT-1

POWER
GRID

D QUARTERLY  
MAINT.WORK OF 
BAY & EQUIPMENTS

17/Apr/2024 08:00 17/Apr/2024 18:00 PLANNED Rejected Consent denied by Powergrid 
with comments"Line 
shutdown for qarterly 
miantenance work NOT 
allowed. Club the work with 
Powergrid line shutdown 
later"

228 RQ170973 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ALLAHABAD-
KANPUR_GIS (PG) 
CKT-2

POWER
GRID

D AMP work 17/Apr/2024 08:00 17/Apr/2024 18:00 PLANNED Approved 17-Apr-24 08:00 17-Apr-24 18:00



229 RQ171001 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BAREILLY_2-
JAULJIVI  (PG) CKT-
1

POWER
GRID

D For Isolation of Gas 
Zone Tripping PRD 
Tripping Scheme 
Modification and 
Scheme Modification 
for NGR as per CC-
AM Technical 
Circular

17/Apr/2024 08:00 17/Apr/2024 18:00 PLANNED Approved 17-Apr-24 08:00 17-Apr-24 18:00

230 RQ170365 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BIKANER_2 
(PBTSL)-
BIKANER(PG) (PG) 
CKT-2

POWER
GRID

D For replacement of 
LA counter earthing 
cable 

16/Apr/2024 17:00 16/Apr/2024 23:00 PLANNED Approved 16-Apr-24 17:00 16-Apr-24 23:00 May be given from 1700 Hrs

231 RQ171036 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
SINGRAULI(NT)-
FATEHPUR(PG) 
(PG) CKT-1

POWER
GRID

D AMP work 16/Apr/2024 08:00 16/Apr/2024 18:00 PLANNED Approved 16-Apr-24 08:00 16-Apr-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown at a 
time/NTPC consent.

232 RQ171310 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV ORAI(PG)-
ORAI(UP) (PG) 
CKT-2

POWER
GRID

D Installation of 
insulation sleeve in 
Bottom (B-ph) 
conductor between 
Location No. 34-35 
for HVDC line 
crossing and 
shutdown nature 
rectification work.

16/Apr/2024 08:00 16/Apr/2024 18:00 PLANNED Approved 16-Apr-24 08:00 16-Apr-24 18:00

233 RQ170364 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BIKANER_2 
(PBTSL)-
BIKANER(PG) (PG) 
CKT-1

POWER
GRID

D For replacement of 
LA counter earthing 
cable 

15/Apr/2024 17:00 15/Apr/2024 23:00 PLANNED Approved 15-Apr-24 17:00 15-Apr-24 23:00 May be given from 1700 Hrs

234 RQ170724 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AMRITSAR-
JALANDHAR (PG) 
CKT-1

POWER
GRID

D SD required for 
rectification of 
shutdown nature 
defects.

15/Apr/2024 10:00 15/Apr/2024 14:00 Kindly 
Approve.

PLANNED Approved 15-Apr-24 10:00 15-Apr-24 14:00

235 RQ171146 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV CHAMBA-
JALANDHAR (PG) 
CKT-1

POWER
GRID

D For AMP of line 
equipment's and 
rectification of 
shutdown nature 
defects

15/Apr/2024 09:00 15/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 15-Apr-24 09:00 15-Apr-24 18:00

236 RQ171147 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV CHAMBA-
JALANDHAR (PG) 
CKT-2

POWER
GRID

D For AMP of line 
equipment's and 
rectification of 
shutdown nature 
defects

15/Apr/2024 09:00 15/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 15-Apr-24 09:00 15-Apr-24 18:00

237 RQ171119 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KISHENPUR-
NEWWANPOH 
(PG) CKT-1

POWER
GRID

D SD required for 
rectification of 
shutdown nature 
defects.

15/Apr/2024 09:00 15/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 15-Apr-24 09:00 15-Apr-24 18:00

238 RQ170962 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BAREILLY_2(PG)-
KASHIPUR(UK) 
(PG) CKT-1

POWER
GRID

D Rectification of S/D 
nature defects

15/Apr/2024 08:00 17/Apr/2024 18:00 PLANNED Approved 15-Apr-24 08:00 17-Apr-24 18:00

239 RQ170972 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ALLAHABAD-
KANPUR_GIS (PG) 
CKT-1

POWER
GRID

D AMP work 15/Apr/2024 08:00 15/Apr/2024 18:00 PLANNED Approved 15-Apr-24 08:00 15-Apr-24 18:00



240 RQ171309 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV ORAI(PG)-
ORAI(UP) (PG) 
CKT-1

POWER
GRID

D Installation of 
insulation sleeve in 
Bottom (B-ph) 
conductor between 
Location No. 34-35 
for HVDC line 
crossing and 
shutdown nature 
rectification work.

15/Apr/2024 08:00 15/Apr/2024 18:00 PLANNED Approved 15-Apr-24 08:00 15-Apr-24 18:00

241 RQ170983 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
FATEHPUR-
MAINPURI (PG) 
CKT-2

POWER
GRID

D RLA testing (FDS, 
Winding Tan Delta 
etc.) of non-
switchable Line 
Reactor 

13/Apr/2024 08:00 13/Apr/2024 18:00 PLANNED Approved 13-Apr-24 08:00 13-Apr-24 18:00

242 RQ170723 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KURUKSHETRA(P
G)-
NAKODAR(PSG) 
(PG) CKT-1

POWER
GRID

D For AMP of line 
equipment's

12/Apr/2024 10:00 12/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 12-Apr-24 10:00 12-Apr-24 18:00

243 RQ170988 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KANPUR-
BALLABHGARH 
(PG) CKT-2

POWER
GRID

D Rectification of S/D 
nature defects

12/Apr/2024 08:00 12/Apr/2024 18:00 PLANNED Approved 12-Apr-24 08:00 12-Apr-24 18:00

244 RQ170546 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DADRI(NT)-
MANDOLA(PG) 
(PG) CKT-1

POWER
GRID

D For AR relay 
retrofitment

12/Apr/2024 08:00 12/Apr/2024 18:00 PLANNED Approved 12-Apr-24 08:00 12-Apr-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from Dadri 
at a time.

245 RQ170982 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
FATEHPUR-
MAINPURI (PG) 
CKT-1

POWER
GRID

D RLA testing (FDS, 
Winding Tan Delta 
etc.) of non-
switchable Line 
Reactor 

12/Apr/2024 08:00 12/Apr/2024 18:00 PLANNED Approved 12-Apr-24 08:00 12-Apr-24 18:00

246 RQ170987 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KANPUR-
BALLABHGARH 
(PG) CKT-1

POWER
GRID

D Rectification of S/D 
nature defects

11/Apr/2024 08:00 11/Apr/2024 18:00 PLANNED Approved 11-Apr-24 08:00 11-Apr-24 18:00

247 RQ170739 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DADRI(NT)-
KAITHAL(PG) (PG) 
CKT-1

POWER
GRID

D SD required for 
rectification of 
shutdown nature 
defects.

11/Apr/2024 08:00 13/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 11-Apr-24 08:00 13-Apr-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from Dadri 
at a time.

248 RQ170985 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV MAINPURI-
BALLABHGARH 
(PG) CKT-2

POWER
GRID

C Construction 
/commissioning work 
for shifting of Line 
bay equipment of 
Line Reactor at 
Mainpuri under ADD-
CAP

11/Apr/2024 08:00 20/Apr/2024 18:00 PLANNED Approved 11-Apr-24 08:00 20-Apr-24 18:00 CEA clearance/PTCC 
clearance and Annexure B-7, 
as applicable, required before 
charging/no other shutdown 
would be given from both 
station

249 RQ170958 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
LUCKNOW_1(PG)-
BASTI(UP) (PG) 
CKT-1

POWER
GRID

D Rectification of S/D 
nature defects

10/Apr/2024 08:00 10/Apr/2024 18:00 PLANNED Approved 10-Apr-24 08:00 10-Apr-24 18:00

250 RQ170685 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KAITHAL-
HISSAR (PG) CKT-
2

POWER
GRID

D AMP of Line 
Equipments

10/Apr/2024 08:00 10/Apr/2024 18:00 Kindly approve PLANNED Approved 10-Apr-24 08:00 10-Apr-24 18:00

251 RQ170681 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KURUKSHETRA-
SONIPAT (PG) 
CKT-2

POWER
GRID

D For attending Shut 
Down Nature Defects 
of Line

10/Apr/2024 08:00 10/Apr/2024 18:00 Kindly approve PLANNED Approved 10-Apr-24 08:00 10-Apr-24 18:00



252 RQ171141 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KANPUR-
BALLABHGARH 
(PG) CKT-3

POWER
GRID

D 80 MVAR Line 
Reactor protection 
scheme modification 
at Kanpur

09/Apr/2024 08:00 09/Apr/2024 18:00 PLANNED Approved 09-Apr-24 08:00 09-Apr-24 18:00

253 RQ170541 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DADRI(NT)-
MANDOLA(PG) 
(PG) CKT-2

POWER
GRID

D For AR relay 
retrofitment

09/Apr/2024 08:00 09/Apr/2024 18:00 PLANNED Approved 09-Apr-24 08:00 09-Apr-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from Dadri 
at a time.

254 RQ170957 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BALIA-
SOHAWAL (PG) 
CKT-2

POWER
GRID

D Rectification of S/D 
nature defects

08/Apr/2024 08:00 08/Apr/2024 18:00 PLANNED Approved 08-Apr-24 08:00 08-Apr-24 18:00

255 RQ170961 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
SINGRAULI(NT)-
LUCKNOW(UP) 
(PG) CKT-1

POWER
GRID

D AMP & Fixing of 
Earth Wire between 
242-243

08/Apr/2024 08:00 08/Apr/2024 18:00 PLANNED Approved May be clubbed with S.No. 
218

256 RQ170737 OCC_217 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BAHADURGARH(P
G)-
KABULPUR(HV) 
(PG) CKT-1

POWER
GRID

D AMP of Line Bay 
Equipment(Testing of 
line CVT, LA, CT and 
alignment checking 
of BUS isolator/ Earth 
Switch) 

08/Apr/2024 08:00 08/Apr/2024 18:00 PLANNED Approved 08-Apr-24 08:00 08-Apr-24 18:00

257 RQ170684 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KAITHAL-
HISSAR (PG) CKT-
1

POWER
GRID

D Replacement of 
conductor Jumper in 
Y phase.

08/Apr/2024 08:00 08/Apr/2024 18:00 Kindly approve PLANNED Approved 08-Apr-24 08:00 08-Apr-24 18:00

258 RQ170777 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BAGHPAT-
SAHARANPUR 
(PG) CKT-1

POWER
GRID

D For overhead 
crossing of PGCIL line 
by 400 kV D/C Shamli-
Aligarh line (For 
leftover work)

06/Apr/2024 10:00 08/Apr/2024 17:00 PLANNED Approved 06-Apr-24 10:00 08-Apr-24 17:00

259 RQ170794 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BAGHPAT-
DEHRADUN (PG) 
CKT-1

POWER
GRID

D For overhead 
crossing of PGCIL line 
by 400 kV D/C Shamli-
Aligarh line (For 
leftover work)

06/Apr/2024 10:00 08/Apr/2024 17:00 PLANNED Approved 06-Apr-24 10:00 08-Apr-24 17:00

260 RQ170868 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV MOGA-
HISSAR (PG) CKT-
3

POWER
GRID

D SD required for 
rectification of 
shutdown nature 
defects,

06/Apr/2024 09:00 06/Apr/2024 18:00 kindly 
approve.

PLANNED Approved 06-Apr-24 09:00 06-Apr-24 18:00

261 RQ170736 OCC_217 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BHIWANI(PG)-
KABULPUR(HV) 
(PG)

POWER
GRID

D AMP of Line Bay 
Equipment(Testing of 
line CVT, LA, CT and 
alignment checking 
of BUS isolator/ Earth 
Switch) 

06/Apr/2024 08:00 06/Apr/2024 20:00 PLANNED Approved 06-Apr-24 08:00 06-Apr-24 20:00

262 RQ171088 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KANPUR-
AGRA (PG) CKT-1

POWER
GRID

D AMP WORK & 
OTI/WTI modification 
at Kanpur

06/Apr/2024 08:00 06/Apr/2024 18:00 PLANNED Approved 06-Apr-24 08:00 06-Apr-24 18:00

263 RQ170866 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KISHENPUR-
SAMBA (PG) CKT-
1

POWER
GRID

D For AMP of Line 
Equipment and 
Jumper 
Strengthening work.

05/Apr/2024 09:30 05/Apr/2024 17:00 kindly approve PLANNED Approved 05-Apr-24 09:30 05-Apr-24 17:00



264 RQ171064 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AGRA-
BALLABHGARH 
(PG) CKT-1

POWER
GRID

D Rectification of S/D 
nature defects

05/Apr/2024 08:00 05/Apr/2024 18:00 PLANNED Approved 05-Apr-24 08:00 05-Apr-24 18:00

265 RQ171083 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KANPUR_GIS-
LUCKNOW_2 (PG) 
CKT-2

POWER
GRID

D AMP work 05/Apr/2024 08:00 05/Apr/2024 18:00 PLANNED Approved 05-Apr-24 08:00 05-Apr-24 18:00

266 RQ171087 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KANPUR(PG)-
AURAIYA(NT) 
(PG) CKT-2

POWER
GRID

D AMP work 05/Apr/2024 08:00 05/Apr/2024 18:00 PLANNED Approved 05-Apr-24 08:00 05-Apr-24 18:00

267 RQ170956 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
LUCKNOW_1-
SOHAWAL (PG) 
CKT-2

POWER
GRID

D AMP work 05/Apr/2024 08:00 05/Apr/2024 18:00 PLANNED Approved 05-Apr-24 08:00 05-Apr-24 18:00

268 RQ170732 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KURUKSHETRA-
SONIPAT (PG) 
CKT-1

POWER
GRID

D SD required for 
rectification of 
shutdown nature 
defects.

05/Apr/2024 08:00 05/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 05-Apr-24 08:00 05-Apr-24 18:00

269 RQ170955 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
LUCKNOW_1-
SOHAWAL (PG) 
CKT-1

POWER
GRID

D AMP work 04/Apr/2024 08:00 04/Apr/2024 18:00 PLANNED Approved 04-Apr-24 08:00 04-Apr-24 18:00

270 RQ171086 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KANPUR(PG)-
AURAIYA(NT) 
(PG) CKT-1

POWER
GRID

D AMP work 04/Apr/2024 08:00 04/Apr/2024 18:00 PLANNED Approved 04-Apr-24 08:00 04-Apr-24 18:00

271 RQ171082 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KANPUR_GIS-
LUCKNOW_2 (PG) 
CKT-1

POWER
GRID

D AMP work 04/Apr/2024 08:00 04/Apr/2024 18:00 PLANNED Approved 04-Apr-24 08:00 04-Apr-24 18:00

272 RQ170960 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
SINGRAULI(NT)-
ALLAHABAD(PG) 
(PG) CKT-3

POWER
GRID

D AMP work 04/Apr/2024 08:00 04/Apr/2024 18:00 PLANNED Approved May be clubbed with S.No. 
215

273 RQ170547 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DEEPALPUR(JHKT
)-BAWANA(DV) 
(PG) CKT-1

POWER
GRID

D Modification of 
terminal connector 
for attending the 
repeated hotspot of 
line isolator

04/Apr/2024 08:00 04/Apr/2024 18:00 PLANNED Approved 04-Apr-24 08:00 04-Apr-24 18:00

274 RQ171065 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AGRA-
JAIPUR SOUTH 
(PG) CKT-1

POWER
GRID

D AMP OF LINE & Line 
Reactor

04/Apr/2024 08:00 04/Apr/2024 18:00 PLANNED Approved 04-Apr-24 08:00 04-Apr-24 18:00

275 RQ170731 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BAGHPAT-
KAITHAL (PG) CKT-
2

POWER
GRID

D SD required for 
rectification of 
shutdown nature 
defects.

04/Apr/2024 08:00 04/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 04-Apr-24 08:00 04-Apr-24 18:00

276 RQ170549 OCC_217 koteshwar
_sd

AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KOTESWAR(TH)-
KOTESHWAR(PG) 
(PG) CKT-1

POWER
GRID

D To arrest the minor 
leakage in B-phase 
CVT of Bus-1

02/Apr/2024 10:00 02/Apr/2024 16:00 Since Bus-1 is 
connected 
with 400 kV 
Koteshwar 
Line-1

PLANNED Rejected Work already completed. 
Henceforth s/d request 
withdrawn by requesting 
agency.

277 RQ170740 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
MEERUT(PG)-
MUZAFFARNAGA
R(UP) (PG) CKT-1

POWER
GRID

D For overhead 
crossing of PGCIL line 
by 400 kV D/C Shamli-
Aligarh line (For 
leftover work)

02/Apr/2024 10:00 04/Apr/2024 17:00 PLANNED Approved 02-Apr-24 10:00 04-Apr-24 17:00



278 RQ171118 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV URI_2(NH)-
URI_1(NH) (PG) 
CKT-1

POWER
GRID

C SD required for 
reapir of conductor

02/Apr/2024 09:00 03/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 02-Apr-24 09:00 03-Apr-24 18:00 May be given on daily basis 
subject to real time grid 
conditions/NHPC consent and 
no generation loss.

279 RQ170867 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
FATEHABAD-
HISSAR (PG) CKT-
1

POWER
GRID

D SD required for 
rectification of 
shutdown nature 
defects,

02/Apr/2024 09:00 02/Apr/2024 18:00 kindly 
approve.

PLANNED Approved 02-Apr-24 09:00 02-Apr-24 18:00

280 RQ171066 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
AURAIYA(NT)-
AGRA(PG) (PG) 
CKT-1

POWER
GRID

D AMP work 02/Apr/2024 08:00 02/Apr/2024 18:00 PLANNED Approved 02-Apr-24 08:00 02-Apr-24 18:00

281 RQ171085 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KANPUR_GIS-
KANPUR (PG) CKT-
2

POWER
GRID

D AMP work 02/Apr/2024 08:00 02/Apr/2024 18:00 PLANNED Approved 02-Apr-24 08:00 02-Apr-24 18:00

282 RQ170964 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
LUCKNOW(UP)-
BAREILLY(PG) 
(PG) CKT-1

POWER
GRID

D New 80 MVAR Line 
Reactor to be taken 
in serviceat 
Bareilly(PG) under 
ADD-CAP

02/Apr/2024 08:00 02/Apr/2024 18:00 PLANNED Approved 02-Apr-24 08:00 02-Apr-24 18:00

283 RQ170730 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BAGHPAT-
KAITHAL (PG) CKT-
1

POWER
GRID

D SD required for 
rectification of 
shutdown nature 
defects.

02/Apr/2024 08:00 02/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 02-Apr-24 08:00 02-Apr-24 18:00

284 RQ171084 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KANPUR_GIS-
KANPUR (PG) CKT-
1

POWER
GRID

D AMP work 01/Apr/2024 08:00 01/Apr/2024 18:00 PLANNED Approved 01-Apr-24 08:00 01-Apr-24 18:00

285 RQ171145 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
FATEHPUR-
MAINPURI (PG) 
CKT-1

POWER
GRID

D A/R into Non-Auto 
mode for PID testing

01/Apr/2024 08:00 30/Apr/2024 18:00 PLANNED Approved 01-Apr-24 08:00 30-Apr-24 18:00

286 RQ170765 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DULHASTI(NH)-
KISHENPUR(PG) 
(PG) CKT-2

POWER
GRID

C AR non auto mode is 
required to carryout 
stringing on circuit 2 

01/Apr/2024 08:00 30/Apr/2024 18:00 Under 
construction 
head, Kindly 
approve

PLANNED Approved 01-Apr-24 08:00 30-Apr-24 18:00 Subject to NHPC consent and 
no Generation loss.

287 RQ170764 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DULHASTI(NH)-
KISHENPUR(PG) 
(PG) CKT-2

POWER
GRID

C 400KV Dulhasti 
Kishenpur -II is a 
Double circuit Line 
but stringing is done 
on one circuit only.  
Award has been 
placed for stringing 
on Circuit 2 under 
evacuation of Power 
from Pakaldul HEP in 
Chenab Valley HEPs.  
Shutdown is required 
to carryout stringing 
on circuit 2 

01/Apr/2024 08:00 30/Apr/2024 18:00 Under 
construction 
head, Kindly 
approve

PLANNED Approved 01-Apr-24 08:00 30-Apr-24 18:00 Subject to NHPC consent and 
no Generation loss.



288 RQ170984 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV MAINPURI-
BALLABHGARH 
(PG) CKT-1

POWER
GRID

C Construction 
/commissioning work 
for shifting of Line 
bay equipment of 
Line Reactor at 
Mainpuri under ADD-
CAP

01/Apr/2024 08:00 10/Apr/2024 18:00 PLANNED Approved 01-Apr-24 08:00 10-Apr-24 18:00 CEA clearance/PTCC 
clearance and Annexure B-7, 
as applicable, required before 
charging/no other shutdown 
would be given from both 
station

289 RQ170781 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BAGHPAT-
DEHRADUN (PG) 
CKT-1

POWER
GRID

D For overhead 
crossing of PGCIL line 
by 400 kV D/C Shamli-
Aligarh line (For 
leftover work)

01/Apr/2024 08:00 30/Apr/2024 18:00 PLANNED Approved 01-Apr-24 08:00 30-Apr-24 18:00

290 RQ171184 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV CHAMBA-
JALANDHAR (PG) 
CKT-1

POWER
GRID

D A/R IN NON AUTO 
MODE FOR  LIVE LINE 
OPGW 
INSTALLATION WORK 

01/Apr/2024 07:00 30/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 01-Apr-24 07:00 30-Apr-24 18:00

291 RQ171185 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV CHAMBA-
JALANDHAR (PG) 
CKT-2

POWER
GRID

D A/R IN NON AUTO 
MODE FOR  LIVE LINE 
OPGW 
INSTALLATION WORK 

01/Apr/2024 07:00 30/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 01-Apr-24 07:00 30-Apr-24 18:00

292 RQ170055 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BAMNOLI(DV)-
DWARKA (PG) 
(PG)

D SHUT DOWN 
NATURE DEFECT 
RECTIFICATION 
WORKS

30/Apr/2024 08:00 30/Apr/2024 18:00 PLANNED Approved 30-Apr-24 08:00 30-Apr-24 18:00

293 RQ170052 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BAHADURGARH(P
G)-
KABULPUR(HV) 
(PG) CKT-1

D For attending S/D 
nature defects

30/Apr/2024 08:00 30/Apr/2024 18:00 PLANNED Approved 30-Apr-24 08:00 30-Apr-24 18:00

294 RQ170077 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BIKANER_2 
(PBTSL)-KHETRI 
(PKTSL) (PBTSL) 
CKT-4

D For sttings 
modification in relay

29/Apr/2024 09:00 29/Apr/2024 18:00 PLANNED Approved 29-Apr-24 17:00 29-Apr-24 23:00 May be given from 1700 Hrs

295 RQ170075 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BIKANER_2 
(PBTSL)-KHETRI 
(PKTSL) (PBTSL) 
CKT-2

D For sttings 
modification in relay

28/Apr/2024 09:00 28/Apr/2024 18:00 PLANNED Approved 28-Apr-24 17:00 28-Apr-24 23:00 May be given from 1700 Hrs

296 RQ170057 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BASSI(PG)-
HEERAPURA(RS) 
(PG) CKT-2

D AMP of Line Bay at 
Bassi S/s

27/Apr/2024 09:00 27/Apr/2024 18:00  PLANNED Approved 27-Apr-24 09:00 27-Apr-24 18:00

297 RQ170074 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BIKANER_2 
(PBTSL)-KHETRI 
(PKTSL) (PBTSL) 
CKT-1

D For sttings 
modification in relay

27/Apr/2024 09:00 27/Apr/2024 18:00 PLANNED Approved 27-Apr-24 17:00 27-Apr-24 23:00 May be given from 1700 Hrs

298 RQ170069 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BHIWADI-
HISSAR (PG) CKT-
1

D SHUT DOWN 
NATURE DEFECT 
RECTIFICATION 
WORKS

27/Apr/2024 08:00 27/Apr/2024 18:00 PLANNED Approved 27-Apr-24 08:00 27-Apr-24 18:00



299 RQ170076 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BIKANER_2 
(PBTSL)-KHETRI 
(PKTSL) (PBTSL) 
CKT-3

D For oil leakage in line 
reactor

26/Apr/2024 09:00 26/Apr/2024 18:00 PLANNED Approved 26-Apr-24 17:00 26-Apr-24 23:00 May be given from 1700 Hrs

300 RQ170115 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
RAPS_D(NP)-
KOTA(PG) (PG) 
CKT-2

D Additional glass disc 
insertion: LOA given

26/Apr/2024 08:00 27/Apr/2024 18:00 Non auto for 
400 kV RAPPD-
Jaipur South

PLANNED Approved 26-Apr-24 08:00 27-Apr-24 18:00

301 RQ170079 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DADRI(NT)-
KAITHAL(PG) (PG) 
CKT-1

D For Insulator 
Cleaning 
Work/Attending 
Shutdown Nature 
defects which find 
during cross checking

26/Apr/2024 08:00 27/Apr/2024 18:00 For Insulator 
Cleaning Work

PLANNED Approved May be clubbed with S.No. 
247

302 RQ170064 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BAWANA 
CCGTB(DTL)-
BAHADURGARH(P
G) (PG) CKT-1

D For attending S/D 
nature defects

25/Apr/2024 08:00 25/Apr/2024 18:00 PLANNED Approved 25-Apr-24 08:00 25-Apr-24 18:00

303 RQ170061 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BASSI-
KOTPUTLI (PG) 
CKT-1

D Non auto mode for 
rectify non shutdown 
nature defect i.e. 
E/W VD, Cu bond etc

24/Apr/2024 09:00 24/Apr/2024 18:00 PLANNED Approved 24-Apr-24 09:00 24-Apr-24 18:00

304 RQ170060 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BASSI-
KOTPUTLI (PG) 
CKT-1

D AMP of Line Bay at 
Bassi S/s

24/Apr/2024 09:00 24/Apr/2024 18:00  PLANNED Approved 24-Apr-24 09:00 24-Apr-24 18:00

305 RQ170114 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
RAPS_D(NP)-
JAIPUR 
SOUTH(PG) (PG) 
CKT-1

D Additional glass disc 
insertion: LOA given

24/Apr/2024 08:00 25/Apr/2024 18:00 Non auto for 
400 kV RAPPD-
Kota

PLANNED Approved 24-Apr-24 08:00 25-Apr-24 18:00

306 RQ170056 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BAMNOLI(DV)-
JHATIKARA(PG) 
(DTL) CKT-2

D SHUT DOWN 
NATURE DEFECT 
RECTIFICATION 
WORKS

24/Apr/2024 08:00 24/Apr/2024 18:00 PLANNED Approved 24-Apr-24 08:00 24-Apr-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from 
Jhatikara at a time/Delhi 
consent.

307 RQ170059 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BASSI-
KOTPUTLI (PG) 
CKT-1

C NHAI DIVERSION 
WORK

23/Apr/2024 08:00 30/Apr/2024 18:00 PLANNED Approved 12-Apr-24 08:00 20-Apr-24 18:00 CEA clearance/PTCC 
clearance and Annexure B-7 
required before charging/no 
other shutdown would be 
given from both station.

308 RQ170104 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KOTPUTLI-
BHIWADI (PG) 
CKT-1

D Non auto mode for 
rectify non shutdown 
nature defect i.e. 
E/W VD, Cu bond etc

22/Apr/2024 09:00 23/Apr/2024 18:00 PLANNED Approved 22-Apr-24 09:00 23-Apr-24 18:00

309 RQ170065 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BAWANA 
CCGTB(DTL)-
BHIWANI(PG) 
(PG)

D For attending S/D 
nature defects

22/Apr/2024 08:00 22/Apr/2024 18:00 PLANNED Approved 22-Apr-24 08:00 22-Apr-24 18:00

310 RQ170078 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
CHITTORGARH(RS
)-KANKROLI(PG) 
(PG) CKT-1

D For attending S/D 
nature defects

22/Apr/2024 08:00 22/Apr/2024 18:00 A/R of RAPP-
Kankroli  CKT 
to be kept in 
non Auto 
mode

PLANNED Approved 22-Apr-24 17:00 22-Apr-24 23:00 May be given from 1700 Hrs



311 RQ170103 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KOTPUTLI-
BHIWADI (PG) 
CKT-1

D SHUT DOWN 
NATURE DEFECT 
RECTIFICATION 
WORKS

20/Apr/2024 09:00 20/Apr/2024 18:00 PLANNED Approved 20-Apr-24 09:00 20-Apr-24 18:00

312 RQ170093 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
JHATIKARA-
DWARKA  (PG)

D SHUT DOWN 
NATURE DEFECT 
RECTIFICATION 
WORKS

20/Apr/2024 08:00 20/Apr/2024 18:00 PLANNED Approved 20-Apr-24 08:00 20-Apr-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from 
Jhatikara at a time.

313 RQ170048 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AGRA-
SIKAR (PG) CKT-2

D SHUT DOWN 
NATURE DEFECT 
RECTIFICATION 
WORKS

19/Apr/2024 09:00 19/Apr/2024 18:00 PLANNED Approved 19-Apr-24 09:00 19-Apr-24 18:00

314 RQ170083 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DADRI(NT)-
PANIPAT(BB) (PG) 
CKT-2

D For Insulator 
Cleaning Work

19/Apr/2024 08:00 20/Apr/2024 18:00 For Insulator 
Cleaning Work

PLANNED Approved 19-Apr-24 08:00 20-Apr-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from Dadri 
at a time.

315 RQ170086 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
FATEHGARH_II(P
G)-FATEHGARH 
POOLING(FBTL) 
(FBTL) CKT-2

D FOR AMP WORKS & 
SHUT DOWN 
NATURE DEFECT 
RECTIFICATION 
WORKS

18/Apr/2024 15:00 20/Apr/2024 23:59 Shutdown 
nature works 
from 12 th to 
13th April 2024

PLANNED Approved 18-Apr-24 17:00 20-Apr-24 23:59 May be given from 1700 Hrs

316 RQ170045 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AGRA-
JAIPUR SOUTH 
(PG) CKT-2

D AMP of Line Side 
Equipment

18/Apr/2024 09:00 18/Apr/2024 17:00  PLANNED Approved 18-Apr-24 09:00 18-Apr-24 17:00

317 RQ170046 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AGRA-
SIKAR (PG) CKT-1

D SHUT DOWN 
NATURE DEFECT 
RECTIFICATION 
WORKS

18/Apr/2024 09:00 18/Apr/2024 18:00 PLANNED Approved 18-Apr-24 09:00 18-Apr-24 18:00

318 RQ170092 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
JHATIKARA(PG)-
MUNDKA(DV) 
(PG) CKT-2

D SHUT DOWN 
NATURE DEFECT 
RECTIFICATION 
WORKS

18/Apr/2024 08:00 18/Apr/2024 18:00 PLANNED Approved 18-Apr-24 08:00 18-Apr-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from 
Jhatikara at a time/Delhi 
consent.

319 RQ170089 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV JAIPUR 
SOUTH-BASSI 
(PG) CKT-2

D Shutdown nature 
defect 
liquidatiom/AMP of 
Line Bay at Bassi S/s

18/Apr/2024 08:00 18/Apr/2024 18:00 PLANNED Approved 18-Apr-24 08:00 18-Apr-24 18:00

320 RQ170044 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AGRA-
JAIPUR SOUTH 
(PG) CKT-1

D AMP of Line Side 
Equipment

17/Apr/2024 09:00 17/Apr/2024 17:00  PLANNED Approved 17-Apr-24 09:00 17-Apr-24 17:00

321 RQ170110 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
NEEMRANA(PG)-
BABAI(RS) 
(NRSS36) CKT-1

D SHUT DOWN 
NATURE DEFECT 
RECTIFICATION 
WORKS

16/Apr/2024 09:00 16/Apr/2024 18:00 PLANNED Approved 16-Apr-24 09:00 16-Apr-24 18:00

322 RQ170088 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV JAIPUR 
SOUTH-BASSI 
(PG) CKT-1

D Shutdown nature 
defect 
liquidatiom/AMP of 
Line Bay at Bassi S/s

16/Apr/2024 08:00 16/Apr/2024 18:00 PLANNED Approved 16-Apr-24 08:00 16-Apr-24 18:00

323 RQ170113 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
RAPS_C(NP)-
KANKROLI(PG) 
(PG) CKT-1

D Additional glass disc 
insertion: LOA given 
& Polymer insulator 
replacement work

16/Apr/2024 08:00 30/Apr/2024 18:00 Non auto for 
400 kV RAPPC-
Chittorgarh

PLANNED Approved 16-Apr-24 17:00 30-Apr-24 23:00 May be given from 1700 Hrs



324 RQ170111 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
NEEMRANA-
SIKAR (PG) CKT-2

D SHUT DOWN 
NATURE DEFECT 
RECTIFICATION 
WORKS

15/Apr/2024 09:00 15/Apr/2024 18:00 PLANNED Approved 15-Apr-24 09:00 15-Apr-24 18:00

325 RQ170051 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BABAI(RS)-
BHIWANI(PG) 
(NRSS36) CKT-2

D Stringing of 765 kV 
D/C Khetri-Narela TL

15/Apr/2024 08:00 17/Apr/2024 19:00 PLANNED Approved 15-Apr-24 08:00 17-Apr-24 19:00

326 RQ170050 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BABAI(RS)-
BHIWANI(PG) 
(NRSS36) CKT-1

D Stringing of 765 kV 
D/C Khetri-Narela TL

15/Apr/2024 08:00 17/Apr/2024 19:00 PLANNED Approved 15-Apr-24 08:00 17-Apr-24 19:00

327 RQ170095 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KAITHAL-
HISSAR (PG) CKT-
2

C NHAI Diversion work 
at Loc 48-49 
(construction of Delhi 
Amritsar Katra 
Expressway)

13/Apr/2024 07:00 30/Apr/2024 20:00 Shutdown for 
Diversion 
works

PLANNED Approved 25-Mar-24 07:00 07-Apr-24 20:00 CEA clearance/PTCC 
clearance and Annexure B-7 
required before 
charging/Only two continuous 
shutdown would be given at a 
time/Already approved in 
previous OCC from 15th 
March to 31st March, 2024.

328 RQ170094 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KAITHAL-
HISSAR (PG) CKT-
1

C NHAI Diversion work 
at Loc 48-49 
(construction of Delhi 
Amritsar Katra 
Expressway)

13/Apr/2024 07:00 30/Apr/2024 20:00 Shutdown for 
Diversion 
works

PLANNED Approved 25-Mar-24 07:00 07-Apr-24 20:00 CEA clearance/PTCC 
clearance and Annexure B-7 
required before 
charging/Only two continuous 
shutdown would be given at a 
time/Already approved in 
previous OCC from 15th 
March to 31st March, 2024.

329 RQ170090 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV JAIPUR 
SOUTH-KOTA 
(PG) CKT-1

D AMP of Line Side 
Equipment

12/Apr/2024 09:00 12/Apr/2024 17:00  PLANNED Approved 12-Apr-24 09:00 12-Apr-24 17:00

330 RQ170100 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KANPUR-
BALLABHGARH 
(PG) CKT-3

D For attending S/D 
nature defects

12/Apr/2024 09:00 12/Apr/2024 18:00 PLANNED Approved 12-Apr-24 09:00 12-Apr-24 18:00

331 RQ170063 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BASSI-
SIKAR (PG) CKT-2

C NHAI DIVERSION 
WORK

12/Apr/2024 08:00 22/Apr/2024 18:00 PLANNED Approved 31-Mar-24 08:00 10-Apr-24 18:00 CEA clearance/PTCC 
clearance and Annexure B-7 
required before 
charging/Only two continuous 
shutdown would be given at a 
time subject to real time Grid 
conditions/Already approved 
in previous OCC from 12th 
March to 22nd March, 2024.

332 RQ170062 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BASSI-
SIKAR (PG) CKT-1

C NHAI DIVERSION 
WORK

12/Apr/2024 08:00 22/Apr/2024 18:00 PLANNED Approved 31-Mar-24 08:00 10-Apr-24 18:00 CEA clearance/PTCC 
clearance and Annexure B-7 
required before 
charging/Only two continuous 
shutdown would be given at a 
time subject to real time Grid 
conditions/Already approved 
in previous OCC from 12th 
March to 22nd March, 2024.



333 RQ170096 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KANKROLI(PG)-
JODHPUR(RS) 
(PG) CKT-1

D AMP work 11/Apr/2024 08:00 13/Apr/2024 18:00 FOR AR RELAY 
INTEGRATION 
WORK

PLANNED Approved 11-Apr-24 17:00 13-Apr-24 23:00 May be given from 1700 Hrs

334 RQ170068 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BHINMAL-
KANKROLI (PG) 
CKT-1

D For attending S/D 
nature defects

11/Apr/2024 08:00 13/Apr/2024 18:00 A/R of Kankroli-
Zerda CKT to 
be kept in non 
Auto mode

PLANNED Approved 11-Apr-24 08:00 13-Apr-24 18:00 ATC Curtailment of 1300 MW 
in NR Export. Subjected to 
WRPC Consent

335 RQ170081 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DADRI(NT)-
MANDOLA(PG) 
(PG) CKT-2

D CC RING FIXATION 
WORK

11/Apr/2024 06:00 11/Apr/2024 18:00 Ckt1 will be 
kept on non 
auto mode

PLANNED Approved 11-Apr-24 06:00 11-Apr-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from Dadri 
at a time.

336 RQ170099 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KANPUR-
BALLABHGARH 
(PG) CKT-2

D For attending S/D 
nature defects

10/Apr/2024 09:00 10/Apr/2024 18:00 PLANNED Approved 10-Apr-24 09:00 10-Apr-24 18:00

337 RQ170101 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KHETRI 
(PKTSL)-
BHIWADI(PG) 
(PBTSL) CKT-1

D Stringing of 765 kV 
D/C Khetri-Narela TL

10/Apr/2024 08:00 13/Apr/2024 19:00 PLANNED Approved 10-Apr-24 17:00 13-Apr-24 23:00 May be given from 1700 
Hrs/Subject to real time Grid 
conditions.

338 RQ170102 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KHETRI 
(PKTSL)-
BHIWADI(PG) 
(PBTSL) CKT-2

D Stringing of 765 kV 
D/C Khetri-Narela TL

10/Apr/2024 08:00 13/Apr/2024 19:00 PLANNED Approved 10-Apr-24 17:00 13-Apr-24 23:00 May be given from 1700 
Hrs/Subject to real time Grid 
conditions.

339 RQ170080 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DADRI(NT)-
MANDOLA(PG) 
(PG) CKT-1

D CC RING FIXATION 
WORK

10/Apr/2024 06:00 10/Apr/2024 18:00 Ckt2 will be 
kept on non 
auto mode

PLANNED Approved 10-Apr-24 06:00 10-Apr-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from Dadri 
at a time.

340 RQ170085 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
FATEHGARH_II(P
G)-FATEHGARH 
POOLING(FBTL) 
(FBTL) CKT-1

D FOR AMP WORKS & 
SHUT DOWN 
NATURE DEFECT 
RECTIFICATION 
WORKS

08/Apr/2024 15:00 11/Apr/2024 23:59 Shutdown 
nature works 
from 08 th to 
09th April 2024

PLANNED Approved 08-Apr-24 17:00 11-Apr-24 23:59 May be given from 1700 Hrs

341 RQ170105 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KURUKSHETRA-
JIND (PG) CKT-2

C TO ARREST SF6 
LEAKAGE IN GAB AT 
KURUKSHETRA

08/Apr/2024 09:00 13/Apr/2024 18:00  PLANNED Approved 08-Apr-24 09:00 13-Apr-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from both 
station at a time.

342 RQ170098 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KANPUR-
BALLABHGARH 
(PG) CKT-1

D For attending S/D 
nature defects

08/Apr/2024 09:00 08/Apr/2024 18:00 PLANNED Approved 08-Apr-24 09:00 08-Apr-24 18:00

343 RQ170073 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BHIWANI(BB)-
HISSAR(PG) (PG) 
CKT-1

D SCHEME 
MODIFICATION

08/Apr/2024 08:00 10/Apr/2024 18:00 SCHEME 
MODIFICATIO
N

PLANNED Approved 08-Apr-24 08:00 10-Apr-24 18:00

344 RQ170084 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
FATEHABAD-
HISSAR (PG) CKT-
1

D SCHEME 
MODIFICATION

08/Apr/2024 08:00 10/Apr/2024 18:00 SCHEME 
MODIFICATIO
N

PLANNED Approved 08-Apr-24 08:00 10-Apr-24 18:00

345 RQ170071 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BHIWADI-
HISSAR (PG) CKT-
2

C FOR NCRTC 
DIVERSION WORK

08/Apr/2024 08:00 30/Apr/2024 19:00 PLANNED Approved 08-Apr-24 08:00 30-Apr-24 19:00 CEA clearance/PTCC 
clearance and Annexure B-7 
required before 
charging/Only two continuous 
shutdown would be given at a 
time. 



346 RQ170072 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BHIWADI-
HISSAR (PG) CKT-
3

C FOR NCRTC 
DIVERSION WORK

08/Apr/2024 08:00 30/Apr/2024 19:00 PLANNED Approved 08-Apr-24 08:00 30-Apr-24 19:00 CEA clearance/PTCC 
clearance and Annexure B-7 
required before 
charging/Only two continuous 
shutdown would be given at a 
time

347 RQ170091 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
JHATIKARA(PG)-
MUNDKA(DV) 
(DTL) CKT-1

D SHUT DOWN 
NATURE DEFECT 
RECTIFICATION 
WORKS

05/Apr/2024 08:00 05/Apr/2024 18:00 PLANNED Approved 05-Apr-24 08:00 05-Apr-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from 
Jhatikara at a time/Delhi 
consent.

348 RQ170087 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
HAPUR(UP)-
MORADABAD(UP
) (PG) CKT-1

C NHAI DIVERSION 
WORK BETWEEN 
TOWER NO. 172-173

05/Apr/2024 08:00 21/Apr/2024 18:00 Line will be 
antitheft 
charge from 
Hapur and 
Moradabad 
both end. for 
defect 
rectification 
wor of line, 
dailly basis 
outage will be 
taken from 
hapur end of 
entire line.

PLANNED Approved 05-Apr-24 08:00 21-Apr-24 18:00 CEA clearance/PTCC 
clearance and Annexure B-7 
required before charging/UP 
gave Consent.

349 RQ170049 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AGRA-
SIKAR (PG) CKT-2

D Non auto mode for 
rectify non shutdown 
nature defect i.e. 
E/W VD, Cu bond etc

04/Apr/2024 09:00 06/Apr/2024 18:00 PLANNED Approved 04-Apr-24 09:00 06-Apr-24 18:00

350 RQ170108 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV MAINPURI-
BALLABHGARH 
(PG) CKT-2

C For shifting of line 
bay equipments for 
line  reactor 
commissioning work

04/Apr/2024 09:00 06/Apr/2024 18:00 PLANNED Approved May be clubbed with S.No. 
248

351 RQ170109 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV MAINPURI-
BALLABHGARH 
(PG) CKT-2

D For attending S/D 
nature defects

04/Apr/2024 09:00 04/Apr/2024 18:00 PLANNED Approved 04-Apr-24 09:00 04-Apr-24 18:00

352 RQ170097 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KANKROLI-
ZERDA (PG) CKT-1

D For attending S/D 
nature defects

04/Apr/2024 08:00 06/Apr/2024 18:00 A/R of Bhinmal-
Kankroli CKT to 
be kept in non 

   Auto mode

PLANNED Approved 04-Apr-24 08:00 06-Apr-24 18:00 ATC Curtailment of 1300 MW 
in NR Export. Subjected to 
WRPC Consent

353 RQ170107 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV MAINPURI-
BALLABHGARH 
(PG) CKT-1

D For attending S/D 
nature defects

02/Apr/2024 09:00 02/Apr/2024 18:00 PLANNED Approved 02-Apr-24 09:00 02-Apr-24 18:00

354 RQ170082 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DADRI(NT)-
PANIPAT(BB) (PG) 
CKT-1

D For Insulator 
Cleaning 
Work/Attending 
Shutdown Nature 
defects which find 
during cross checking

02/Apr/2024 08:00 03/Apr/2024 18:00 For Insulator 
Cleaning Work

PLANNED Approved 02-Apr-24 08:00 03-Apr-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from Dadri 
at a time.



355 RQ170070 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BHIWADI-
HISSAR (PG) CKT-
1

D Stringing of 765 kV 
D/C Khetri-Narela TL

02/Apr/2024 08:00 04/Apr/2024 19:00 PLANNED Approved 02-Apr-24 08:00 04-Apr-24 19:00

356 RQ170047 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AGRA-
SIKAR (PG) CKT-1

D Non auto mode for 
rectify non shutdown 
nature defect i.e. 
E/W VD, Cu bond etc

01/Apr/2024 09:00 03/Apr/2024 18:00 PLANNED Approved 01-Apr-24 09:00 03-Apr-24 18:00

357 RQ170106 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV MAINPURI-
BALLABHGARH 
(PG) CKT-1

C For shifting of line 
bay equipments for 
line  reactor 
commissioning work

01/Apr/2024 09:00 03/Apr/2024 18:00 PLANNED Approved May be clubbed with S.No. 
288

358 RQ170058 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BASSI-
BHIWADI (PG) 
CKT-1

C NHAI DIVERSION 
WORK

01/Apr/2024 08:00 10/Apr/2024 18:00 PLANNED Approved 18-Mar-24 08:00 28-Mar-24 18:00 CEA clearance/PTCC 
clearance and Annexure B-7 
required before charging/no 
other shutdown would be 
given from both 
station/Already approved in 
previous OCC from 02nd 
March to 10 March, 2024.

359 RQ170054 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BAHADURGARH-
SONIPAT (PG) 
CKT-2

C Diversion at Loc 84 
NHAI (construction 
of Delhi Katra 
Expressway)

01/Apr/2024 08:00 17/Apr/2024 18:00 Shutdown for 
Diversion 
works

PLANNED Approved 01-Apr-24 08:00 15-Apr-24 18:00 CEA clearance/PTCC 
clearance and Annexure B-7 
required before 
charging/Only two continuous 
shutdown would be given at a 
time subject to real time Grid 
conditions/May be completed 
before 15th April,2024.

360 RQ170053 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BAHADURGARH-
SONIPAT (PG) 
CKT-1

C Diversion at Loc 84 
NHAI (construction 
of Delhi Katra 
Expressway)

01/Apr/2024 08:00 17/Apr/2024 18:00 Shutdown for 
Diversion 
works

PLANNED Approved 01-Apr-24 08:00 15-Apr-24 18:00 CEA clearance/PTCC 
clearance and Annexure B-7 
required before 
charging/Only two continuous 
shutdown would be given at a 
time subject to real time Grid 
conditions/May be completed 
before 15th April,2024.

361 RQ170066 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BHILWARA(RS)-
CHHABRA(RVUN) 
(RS) CKT-1

D Shutdown required 
for balance diamond 
creation works with 
under crossing 220kV 
D/C Anta-Bhilwara 
line

01/Apr/2024 08:00 02/Apr/2024 18:00 PLANNED Approved 01-Apr-24 17:00 02-Apr-24 23:00 May be given from 1700 Hrs

362 RQ170067 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BHILWARA(RS)-
CHHABRA(RVUN) 
(RS) CKT-1

D Non-Auto required 
for balance diamond 
creation works with 
under crossing 220kV 
D/C Anta-Bhilwara 
line

01/Apr/2024 08:00 07/Apr/2024 18:00 PLANNED Approved 01-Apr-24 08:00 07-Apr-24 18:00 May be given subject to real 
time grid conditions and 
Rajasthan consent.

363 RQ170112 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
RAPS_C(NP)-
CHITTORGARH(RS
) (PG) CKT-1

D Additional glass disc 
insertion: LOA given 
& Polymer insulator 
replacement work

01/Apr/2024 08:00 15/Apr/2024 18:00 Non auto for 
400 kV RAPPC-
Kankroli

PLANNED Approved 01-Apr-24 17:00 15-Apr-24 23:00 May be given from 1700 Hrs



364 RQ170904 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
AMRITSAR(PG)-
MAKHU(PS) 
(PSTCL) CKT-2

PSTCL D Jumper tightening, 
tree cutting & 
ground mtc. etc 
between Tower No. 
121 to 140.

30/Apr/2024 08:00 30/Apr/2024 18:00 PLANNED Approved 30-Apr-24 08:00 30-Apr-24 18:00

365 RQ170924 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
NAKODAR(PSG)-
MOGA(PG) (PS) 
CKT-1

PSTCL D  Checking of 
Jumper,suspension 
clamp  and 
Damper.Tree cutting 
and disc cleaning

29/Apr/2024 08:00 29/Apr/2024 18:00 PLANNED Approved 29-Apr-24 08:00 29-Apr-24 18:00

366 RQ170905 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV MUKTSAR-
MAKHU (PS) CKT-
2

PSTCL D Jumper tightening, 
tree cutting & 
ground mtc. etc 
between Tower No. 
100 to 120.

26/Apr/2024 08:00 26/Apr/2024 18:00 PLANNED Approved 26-Apr-24 08:00 26-Apr-24 18:00

367 RQ170903 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
AMRITSAR(PG)-
MAKHU(PS) 
(PSTCL) CKT-1

PSTCL D  Jumper tightening, 
tree cutting & 
ground mtc. etc 
between Tower No. 
121 to 140.

23/Apr/2024 08:00 23/Apr/2024 18:00 PLANNED Approved 23-Apr-24 08:00 23-Apr-24 18:00

368 RQ170920 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
NAKODAR(PSG)-
MOGA(PG) (PS) 
CKT-1

PSTCL D  Checking of 
Jumper,suspension 
clamp  and 
Damper.Tree cutting 
and disc cleaning

22/Apr/2024 08:00 22/Apr/2024 18:00 PLANNED Approved 22-Apr-24 08:00 22-Apr-24 18:00

369 RQ170908 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
AMRITSAR(PG)-
MAKHU(PS) 
(PSTCL) CKT-1

PSTCL D Jumper tightening, 
tree cutting & 
ground mtc. etc 
between Tower No. 
100 to 120.

19/Apr/2024 08:00 19/Apr/2024 18:00 PLANNED Approved 19-Apr-24 08:00 19-Apr-24 18:00

370 RQ170923 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)-
NAKODAR(PSG) 
(PS) CKT-1

PSTCL D  Checking of 
Jumper,suspension 
clamp  and 
Damper.Tree cutting 
and disc cleaning

18/Apr/2024 08:00 18/Apr/2024 18:00 PLANNED Approved 18-Apr-24 08:00 18-Apr-24 18:00

371 RQ170919 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)-
NAKODAR(PSG) 
(PS) CKT-1

PSTCL D  Checking of 
Jumper,suspension 
clamp  and 
Damper.Tree cutting 
and disc cleaning

15/Apr/2024 08:00 15/Apr/2024 18:00 PLANNED Approved 15-Apr-24 08:00 15-Apr-24 18:00

372 RQ170911 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)-
DHURI(PS) (PS) 
CKT-2

PSTCL D Jumper Checking 
/Tightining of dead 
end towers ,Tree 
trimming and other 
maintenance work of 
Line 

15/Apr/2024 08:00 15/Apr/2024 18:00 PLANNED Approved 15-Apr-24 08:00 15-Apr-24 18:00

373 RQ170914 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV RAJPURA 
TPS(PSG)-
NAKODAR(PSG) 
(PS) CKT-2

PSTCL D  Checking of 
Jumper,suspension 
clamp  and 
Damper.Tree cutting 
and disc cleaning

12/Apr/2024 08:00 12/Apr/2024 18:00 PLANNED Approved 12-Apr-24 08:00 12-Apr-24 18:00

374 RQ170918 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV RAJPURA 
TPS(PSG)-
NAKODAR(PSG) 
(PS) CKT-2

PSTCL D  Checking of 
Jumper,suspension 
clamp  and 
Damper.Tree cutting 
and disc cleaning

12/Apr/2024 08:00 12/Apr/2024 18:00 PLANNED Approved 12-Apr-24 08:00 12-Apr-24 18:00



375 RQ170917 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV RAJPURA 
TPS(PSG)-
NAKODAR(PSG) 
(PS) CKT-1

PSTCL D  Checking of 
Jumper,suspension 
clamp  and 
Damper.Tree cutting 
and disc cleaning

09/Apr/2024 08:00 09/Apr/2024 18:00 PLANNED Approved 09-Apr-24 08:00 09-Apr-24 18:00

376 RQ170913 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV RAJPURA 
TPS(PSG)-
NAKODAR(PSG) 
(PS) CKT-1

PSTCL D  Checking of 
Jumper,suspension 
clamp  and 
Damper.Tree cutting 
and disc cleaning

09/Apr/2024 08:00 09/Apr/2024 18:00 PLANNED Approved 09-Apr-24 08:00 09-Apr-24 18:00

377 RQ170907 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
NAKODAR(PSG)-
MAKHU(PS) (PS) 
CKT-2

PSTCL D  Checking of 
Jumper,suspension 
clamp  and 
Damper.Tree cutting 
and disc cleaning

05/Apr/2024 08:00 05/Apr/2024 18:00 PLANNED Approved 05-Apr-24 08:00 05-Apr-24 18:00

378 RQ170906 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
NAKODAR(PSG)-
MAKHU(PS) (PS) 
CKT-1

PSTCL D  Checking of 
Jumper,suspension 
clamp  and 
Damper.Tree cutting 
and disc cleaning

02/Apr/2024 08:00 02/Apr/2024 18:00 PLANNED Approved 02-Apr-24 08:00 02-Apr-24 18:00

379 RQ170910 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)-
DHURI(PS) (PS) 
CKT-1

PSTCL D Jumper Checking 
/Tightining of dead 
end towers ,Tree 
trimming and other 
maintenance work of 
Line 

01/Apr/2024 08:00 01/Apr/2024 18:00 PLANNED Approved 01-Apr-24 08:00 01-Apr-24 18:00

380 RQ170912 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV RAJPURA 
TPS(PSG)-
NAKODAR(PSG) 
(PS) CKT-2

PSTCL D Jumper tightening, 
tree cutting & 
ground mtc. etc

01/Apr/2024 08:00 05/Apr/2024 18:00 PLANNED Approved 01-Apr-24 08:00 05-Apr-24 18:00

381 RQ171041 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BHADLA-
MERTA (RS) CKT-1

RRVPNL D QUARTERLY  
MAINT.WORK OF 
BAY & EQUIPMENTS

29/Apr/2024 18:00 29/Apr/2024 23:00 PLANNED Approved 29-Apr-24 18:00 29-Apr-24 23:00 May be given subject to real 
time grid conditions

382 RQ171055 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV JODHPUR-
KANKANI (RS) CKT-
2

RRVPNL D Quaterly Preventive 
Maintenance and 
testing 
work.alongwith line 
reactor at Jodhpur.

22/Apr/2024 08:00 22/Apr/2024 18:00 PLANNED Approved 22-Apr-24 17:00 22-Apr-24 23:00 May be given from 1700 Hrs

383 RQ171052 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BARMER(RS)-
RAJWEST(RW) 
(RS) CKT-1

RRVPNL D Planned 
maintenance

20/Apr/2024 08:00 20/Apr/2024 18:00 PLANNED Approved 20-Apr-24 17:00 20-Apr-24 23:00 May be given from 1700 Hrs

384 RQ171043 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
RAJWEST(RW)-
JODHPUR (RS) 
CKT-1

RRVPNL D Preventive 
Maintenance at both 
end alongwith line 
reactor at Jodhour .

19/Apr/2024 08:00 19/Apr/2024 18:00 PLANNED Approved 19-Apr-24 17:00 19-Apr-24 23:00 May be given from 1700 Hrs



385 RQ171039 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
RAJWEST(RW)-
KANKANI (RS) CKT-
1

RRVPNL D Planned 
maintenance at 
Rajwest end

18/Apr/2024 08:00 18/Apr/2024 18:00 PLANNED Approved 18-Apr-24 17:00 18-Apr-24 23:00 May be given from 1700 Hrs

386 RQ171053 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BIKANER-
MERTA (RS) CKT-1

RRVPNL D QUARTERLY  
MAINT.WORK OF 
BAY & EQUIPMENTS 
alngwith 50 MVAR 
line reactor at Merta

16/Apr/2024 08:00 16/Apr/2024 18:00 PLANNED Approved 16-Apr-24 17:00 16-Apr-24 23:00 May be given from 1700 Hrs

387 RQ171054 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV JODHPUR-
KANKANI (RS) CKT-
1

RRVPNL D QUARTERLY  
MAINT.WORK OF 
BAY & EQUIPMENTS

15/Apr/2024 08:00 15/Apr/2024 18:00 PLANNED Approved 15-Apr-24 17:00 15-Apr-24 23:00 May be given from 1700 Hrs

388 RQ170842 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
CHHABRA(RVUN)-
KAWAI 
SCTPS(APR) (RS) 
CKT-1

RRVPNL D Annual maintenance 
and testing of 
Line/Bay 
equipments.                         

12/Apr/2024 08:00 12/Apr/2024 18:00 PLANNED Approved 12-Apr-24 17:00 12-Apr-24 23:00 May be given from 1700 Hrs

389 RQ170823 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AKAL-
JAISALMER (RS) 
CKT-1

RRVPNL D Half Yearly 
Maintanance

11/Apr/2024 12:00 11/Apr/2024 18:00 PLANNED Approved 11-Apr-24 17:00 11-Apr-24 23:00 May be given from 1700 Hrs

390 RQ170519 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV ANTA(RS)-
KOTA(PG) (RS) 
CKT-1

RRVPNL D AMP works of Line 
Bay equipments

11/Apr/2024 08:00 11/Apr/2024 18:00 PLANNED Approved 11-Apr-24 17:00 11-Apr-24 23:00 May be given from 1700 Hrs

391 RQ170824 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KANKANI-
JAISALMER (RS) 
CKT-2

RRVPNL D Half Yearly 
Maintanance

10/Apr/2024 08:00 10/Apr/2024 18:00 PLANNED Approved 10-Apr-24 17:00 10-Apr-24 23:00 May be given from 1700 Hrs

392 RQ171049 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV MERTA-
HEERAPURA (RS) 
CKT-1

RRVPNL D QUARTERLY  
MAINT.WORK OF 
BAY & EQUIPMENTS

09/Apr/2024 08:00 09/Apr/2024 18:00 PLANNED Approved 09-Apr-24 17:00 09-Apr-24 23:00 May be given from 1700 Hrs

393 RQ171045 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
SURATGARH(RVU
N)-
RATANGARH(RS) 
(RS) CKT-1

RRVPNL C 1.Erection work of 
D+9 Tower location 
number 64.                                                    
2.Erection work of 
D+0 Tower location 
number 62.                                                                         
3.Erection work of 
D+6 Tower location 
number 65.                                                                  
4.Dismantle work of 
existing towers with  
no. 62, 63 , 64 & 65. 
Tech welding work of 
tower no. 62, 64 & 
64.                                                                             
5. Old conductor 
dismantle and 
clamping.                                                                                 
6. Stringing of 
section 62X-63 final 
sag.                                    
7. Stringing of 
section 62-62X final 
sag.                                           
8. Stringing of 
section 61-62 final 

09/Apr/2024 08:00 29/Apr/2024 18:00 PLANNED Approved 25-Mar-24 08:00 15-Apr-24 18:00 CEA clearance/PTCC 
clearance and Annexure B-7 
required before charging/ 
subject to real time Grid 
conditions/May be preponed 
and completed before 15th 
April,2024. Approved 
shutdown date and timings 
shall be stricitly adhered.



394 RQ170827 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
JAISALMER-
BARMER (RS) CKT-
2

RRVPNL D Half Yearly 
Maintanance

09/Apr/2024 08:00 09/Apr/2024 18:00 PLANNED Approved 09-Apr-24 17:00 09-Apr-24 23:00 May be given from 1700 Hrs

395 RQ171040 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BHADLA-
JODHPUR (RS) 
CKT-1

RRVPNL D Quaterly Preventive 
Maintenance and 
testing work.

08/Apr/2024 18:00 08/Apr/2024 23:00 PLANNED Approved 08-Apr-24 18:00 08-Apr-24 23:00 May be given subject to real 
time grid conditions

396 RQ170826 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
JAISALMER-
BARMER (RS) CKT-
1

RRVPNL D Half Yearly 
Maintanance

08/Apr/2024 08:00 08/Apr/2024 18:00 PLANNED Approved 08-Apr-24 17:00 08-Apr-24 23:00 May be given from 1700 Hrs

397 RQ170452 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BHINMAL(PG)-
BARMER(RS) (RS) 
CKT-2

RRVPNL D FOR LBB TESTING OF 
TIE BAY- under SS-95 
PACKAGE PROJECT

07/Apr/2024 08:00 14/Apr/2024 18:00 PLANNED Approved 07-Apr-24 17:00 14-Apr-24 23:00 May be given from 1700 Hrs

398 RQ171046 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
SURATGARH(RVU
N)-
RATANGARH(RS) 
(RS) CKT-2

RRVPNL D Quarterly 
maintenance work of  
bay equipments , 
isolators  and testing 
work of bay 
equipments.

06/Apr/2024 08:00 06/Apr/2024 18:00 PLANNED Approved 06-Apr-24 17:00 06-Apr-24 23:00 May be given from 1700 Hrs

399 RQ171051 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AKAL-
JODHPUR (RS) 
CKT-1

RRVPNL D Preventive 
Maintenance and 
testing work.

05/Apr/2024 08:00 05/Apr/2024 18:00 PLANNED Approved 05-Apr-24 17:00 05-Apr-24 23:00 May be given from 1700 Hrs

400 RQ170828 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV ANTA(RS)-
KOTA(PG) (RS) 
CKT-1

RRVPNL D Quarterly 
Maintenance work

04/Apr/2024 08:00 04/Apr/2024 18:00 PLANNED Approved 04-Apr-24 17:00 04-Apr-24 23:00 May be given from 1700 Hrs

401 RQ170822 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BIKANER-
BHADLA (RS) CKT-
2

RRVPNL D For  Tightening of 
jumper, Missing , 
Loosening Nut Bolts 
at various Locations

03/Apr/2024 16:00 13/Apr/2024 23:00 PLANNED Approved 03-Apr-24 17:00 13-Apr-24 23:00 May be given from 1700 Hrs

402 RQ170841 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BIKANER-
BHADLA (RS) CKT-
1

RRVPNL D For  Tightening of 
jumper, Missing , 
Loosening Nut Bolts 
at various Locations

03/Apr/2024 16:00 13/Apr/2024 23:00 PLANNED Approved 03-Apr-24 17:00 13-Apr-24 23:00 May be given from 1700 Hrs

403 RQ170829 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV ANTA-
CHHABRA (RS) 
CKT-1

RRVPNL D Quarterly 
Maintenance work

03/Apr/2024 08:00 03/Apr/2024 18:00 PLANNED Approved 03-Apr-24 17:00 03-Apr-24 23:00 May be given from 1700 Hrs

404 RQ171042 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV MERTA-
KANKANI (RS) CKT-
1

RRVPNL D QUARTERLY  
MAINT.WORK OF 
BAY & EQUIPMENTS

03/Apr/2024 08:00 03/Apr/2024 18:00 PLANNED Approved 03-Apr-24 17:00 03-Apr-24 23:00 May be given from 1700 Hrs

405 RQ171050 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV MERTA-
RATANGARH (RS) 
CKT-1

RRVPNL D QUARTERLY  
MAINT.WORK OF 
BAY & EQUIPMENTS

02/Apr/2024 08:00 02/Apr/2024 18:00 PLANNED Approved 02-Apr-24 17:00 02-Apr-24 23:00 May be given from 1700 Hrs

406 RQ171173 OCC_217 sldcdv_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
MANDOLA(PG)-
MAHARANIBAGH
(PG) (DTL) CKT-1

POWER
GRID,DT
L

D Tightning of Tension 
tower jumper and 
replace the damaged 
spacers

29/Apr/2024 08:30 29/Apr/2024 15:00 PLANNED Approved 29-Apr-24 08:30 29-Apr-24 15:00

407 RQ171129 OCC_217 sldcdv_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
JHATIKARA(PG)-
MUNDKA(DV) 
(DTL) CKT-1

POWER
GRID,DT
L

D Repairing of spacers 
between tower no. 
134 and 135

10/Apr/2024 05:00 10/Apr/2024 09:30 PLANNED Approved May be clubbed with S.No. 
347

408 RQ170532 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
MANDOLA(PG)-
MAHARANIBAGH
(PG) (DTL) CKT-2

POWER
GRID,DT
L

D Relay replacement 
work

07/Apr/2024 08:00 07/Apr/2024 18:00 PLANNED Approved 07-Apr-24 08:00 07-Apr-24 18:00



409 RQ170782 OCC_217 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DHANODA-
DAULATABAD 
(HV) CKT-1

HVPNL D For providing Pilot 
string on various 
towers

27/Apr/2024 09:30 27/Apr/2024 17:00 PLANNED Approved 27-Apr-24 09:30 27-Apr-24 17:00

410 RQ170783 OCC_217 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
GURGAON(PG)-
DAULATABAD(HV
) (HV) CKT-1

HVPNL D Hot line 
Thermovision 
scanning on Ckt-2 & 
For providing Pilot 
string on various 
towers on daily basis

25/Apr/2024 09:30 26/Apr/2024 17:00 PLANNED Approved 25-Apr-24 09:30 26-Apr-24 17:00

411 RQ170786 OCC_217 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
JHAJJAR(APCL)-
DAULATABAD(HV
) (HV) CKT-2

HVPNL D  Hot line 
Thermovision 
scanning on Ckt-1

24/Apr/2024 09:30 24/Apr/2024 17:00 PLANNED Approved 24-Apr-24 09:30 24-Apr-24 17:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from Jhajjar 
at a time.

412 RQ170980 OCC_217 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KHEDAR(HPG)-
NUHIAWALI(HV) 
(HV) CKT-1

HVPNL D for addition of 
weight at tower 
location no. 5 (R-
phase) to avoid 
swinging of jumper 
and for summer 
preparedness

24/Apr/2024 09:00 24/Apr/2024 17:00 PLANNED Approved 24-Apr-24 09:00 24-Apr-24 17:00

413 RQ170793 OCC_217 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DHANODA-
DAULATABAD 
(HV) CKT-2

HVPNL D To attend the drone 
survey observations 

22/Apr/2024 10:00 22/Apr/2024 18:00 PLANNED Approved 22-Apr-24 10:00 22-Apr-24 18:00

414 RQ170785 OCC_217 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
JHAJJAR(APCL)-
DAULATABAD(HV
) (HV) CKT-1

HVPNL D  Hot line 
Thermovision 
scanning on Ckt-2

22/Apr/2024 09:30 22/Apr/2024 17:00 PLANNED Approved 22-Apr-24 09:30 22-Apr-24 17:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from Jhajjar 
at a time.

415 RQ170784 OCC_217 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
GURGAON(PG)-
DAULATABAD(HV
) (HV) CKT-2

HVPNL D  Hot line 
Thermovision 
scanning on Ckt-1

19/Apr/2024 09:30 19/Apr/2024 17:00 PLANNED Approved 19-Apr-24 09:30 19-Apr-24 17:00

416 RQ170792 OCC_217 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DHANODA-
DAULATABAD 
(HV) CKT-1

HVPNL D To attend the drone 
survey observations 
and repairing of worn-
out conductor.

15/Apr/2024 10:00 15/Apr/2024 18:00 PLANNED Approved 15-Apr-24 10:00 15-Apr-24 18:00

417 RQ170791 OCC_217 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DHANODA-
DAULATABAD 
(HV) CKT-2

HVPNL D To attend the drone 
survey observations 
and repairing of worn-
out conductor.

12/Apr/2024 10:00 12/Apr/2024 18:00 PLANNED Approved 12-Apr-24 10:00 12-Apr-24 18:00

418 RQ170650 OCC_217 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KHEDAR(HPG)-
NUHIAWALI(HV) 
(HV) CKT-1

HVPNL D General mtc & 
setting of bus 
Pantagraph Isolators

11/Apr/2024 09:00 11/Apr/2024 18:00 PLANNED Approved 11-Apr-24 09:00 11-Apr-24 18:00

419 RQ170649 OCC_217 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KHEDAR(HPG)-
KIRORI(HV) (HV) 
CKT-2

HVPNL D General mtc & 
setting of bus 
Pantagraph Isolators

10/Apr/2024 09:00 10/Apr/2024 18:00 PLANNED Approved 10-Apr-24 09:00 10-Apr-24 18:00

420 RQ170648 OCC_217 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KHEDAR(HPG)-
KIRORI(HV) (HV) 
CKT-1

HVPNL D General mtc & 
setting of bus 
Pantagraph Isolators

09/Apr/2024 09:00 09/Apr/2024 18:00 PLANNED Approved 09-Apr-24 09:00 09-Apr-24 18:00



421 RQ170790 OCC_217 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DHANODA-
DAULATABAD 
(HV) CKT-1

HVPNL D To attend the drone 
survey observations 
and repairing of worn-
out conductor.

08/Apr/2024 10:00 08/Apr/2024 18:00 PLANNED Approved 08-Apr-24 10:00 08-Apr-24 18:00

422 RQ170647 OCC_217 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KHEDAR(HPG)-
FATEHABAD(PG) 
(HV) CKT-1

HVPNL D General mtc & 
setting of bus 
Pantagraph Isolators

08/Apr/2024 09:00 08/Apr/2024 18:00 PLANNED Approved 08-Apr-24 09:00 08-Apr-24 18:00

423 RQ170654 OCC_217 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KHEDAR(HPG)-
NUHIAWALI(HV) 
(HV) CKT-1

HVPNL D General mtc & 
setting of bus 
Pantagraph Isolators

05/Apr/2024 09:00 05/Apr/2024 18:00 PLANNED Approved 05-Apr-24 09:00 05-Apr-24 18:00

424 RQ170788 OCC_217 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DHANODA-
DAULATABAD 
(HV) CKT-1

HVPNL D To attend the drone 
survey observations

04/Apr/2024 10:00 04/Apr/2024 18:00 PLANNED Approved 04-Apr-24 10:00 04-Apr-24 18:00

425 RQ170653 OCC_217 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KHEDAR(HPG)-
KIRORI(HV) (HV) 
CKT-2

HVPNL D General mtc & 
setting of bus 
Pantagraph Isolators

04/Apr/2024 09:00 04/Apr/2024 18:00 PLANNED Approved 04-Apr-24 09:00 04-Apr-24 18:00

426 RQ170651 OCC_217 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KHEDAR(HPG)-
FATEHABAD(PG) 
(HV) CKT-1

HVPNL D General mtc & 
setting of bus 
Pantagraph Isolators

03/Apr/2024 09:00 03/Apr/2024 18:00 PLANNED Approved 03-Apr-24 09:00 03-Apr-24 18:00

427 RQ170789 OCC_217 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DHANODA-
DAULATABAD 
(HV) CKT-2

HVPNL D To attend the drone 
survey observations 
and OPGW 
tightening. 

02/Apr/2024 10:00 02/Apr/2024 18:00 PLANNED Approved 02-Apr-24 10:00 02-Apr-24 18:00

428 RQ170652 OCC_217 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KHEDAR(HPG)-
KIRORI(HV) (HV) 
CKT-1

HVPNL D General mtc & 
setting of bus 
Pantagraph Isolators

02/Apr/2024 09:00 02/Apr/2024 18:00 PLANNED Approved 02-Apr-24 09:00 02-Apr-24 18:00

429 RQ170489 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV ORAI-
PARICHA (UP) 
CKT-2

UPPTCL D * S/D for routine 
testing and 
maintenance work.

26/Apr/2024 09:00 26/Apr/2024 17:00 PLANNED Approved 26-Apr-24 09:00 26-Apr-24 17:00

430 RQ169978 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
HARDUAGANJ -
SIKANDRABAD 
(UP) CKT-1

UPPTCL D Routine testing and 
Line Maintainance 
(Jumper Tightening 
and Conductor 
repair)

26/Apr/2024 08:00 28/Apr/2024 18:00 PLANNED Approved 26-Apr-24 08:00 28-Apr-24 18:00

431 RQ170499 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AGRA 
FATEHBAD-AGRA 
SOUTH (UP) CKT-
1

UPPTCL D * Shutdown of 400kv 
fatehabad-Agra 
south Ckt-I line for 
jumper tightning X  
and other 
maintenance works.

24/Apr/2024 10:00 27/Apr/2024 18:00 PLANNED Approved 24-Apr-24 10:00 27-Apr-24 18:00

432 RQ170497 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AGRA 
SOUTH(UP)-
FIROZABAD(PJFTL
) (UP) CKT-1

UPPTCL D * Shutdown of 400kv 
fatehabad-Agra 
south Ckt-I line for 
jumper tightning X  
and other 
maintenance works.

24/Apr/2024 10:00 27/Apr/2024 18:00 PLANNED Approved 24-Apr-24 10:00 27-Apr-24 18:00



433 RQ170566 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV UNNAO-
LUCKNOW (UP) 
CKT-1

UPPTCL D * For Upgradation of 
Bus-Bar Protection 
Panel from E/M to 
Numerical Type ( X  
Connection of  CT 
Bus-Bar Protecion 
Core, Interco

24/Apr/2024 09:00 24/Apr/2024 18:00 PLANNED Approved 24-Apr-24 09:00 24-Apr-24 18:00

434 RQ170531 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BANDA-
ORAI (UP) CKT-2

UPPTCL D * S/D for routine 
testing and 
maintenance work.

24/Apr/2024 08:30 24/Apr/2024 17:00 PLANNED Approved 24-Apr-24 08:30 24-Apr-24 17:00

435 RQ170500 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
MURADNAGAR_2-
MATHURA (UP) 
CKT-1

UPPTCL D * FOR ROUTINE 
MAINTENANCE 
WORK

23/Apr/2024 08:00 26/Apr/2024 20:00 PLANNED Approved 23-Apr-24 08:00 26-Apr-24 20:00

436 RQ170569 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV PANKI-
ALIGARH (UP) 
CKT-1

UPPTCL D *  400KV PANKI-
ALIGRAH LINE S/D 
REQUIRED FOR 
PROTECTION 
TESTING AND BAY X  
MAINTENANCE(LINE 
S/D REQUIRED)

22/Apr/2024 10:00 23/Apr/2024 17:00 PLANNED Approved 22-Apr-24 10:00 23-Apr-24 17:00

437 RQ170530 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BANDA-
ORAI (UP) CKT-1

UPPTCL D * S/D for routine 
testing and 
maintenance work

22/Apr/2024 08:30 22/Apr/2024 18:00 PLANNED Approved 22-Apr-24 08:30 22-Apr-24 18:00

438 RQ169976 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV ALIGARH-
SIKANDRABAD 
(UP) CKT-1

UPPTCL D Routine testing and 
Line Maintainance 
(Jumper Tightening 
and Conductor 
repair)

22/Apr/2024 08:00 24/Apr/2024 18:00 PLANNED Approved 22-Apr-24 08:00 24-Apr-24 18:00

439 RQ170573 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BANDA-
REWA ROAD (UP) 
CKT-1

UPPTCL D * for stringing of 
earth wire between 
loc No T116-T120

19/Apr/2024 10:00 20/Apr/2024 18:00 PLANNED Approved 19-Apr-24 10:00 20-Apr-24 18:00

440 RQ170574 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BANDA-
REWA ROAD (UP) 
CKT-2

UPPTCL D *  for Stringing of 
Earth wire between 
loc -T116 -T120

19/Apr/2024 10:00 20/Apr/2024 18:00 PLANNED Approved 19-Apr-24 10:00 20-Apr-24 18:00

441 RQ170498 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AGRA 
FATEHBAD(UP)-
FIROZABAD(PJFTL
) (UP) CKT-1

UPPTCL D * Shutdown of 400kv 
Fatehabad(765)-
Firozabad line for 
tightning jumpers >X  
and other related 
maintenance work

18/Apr/2024 10:00 20/Apr/2024 18:00 PLANNED Approved 18-Apr-24 10:00 20-Apr-24 18:00

442 RQ170568 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV REWA 
ROAD-PANKI (UP) 
CKT-1

UPPTCL D *  400KV PANKI-
REWA ROAD LINE 
S/D REQUIRED FOR 
PROTECTION 
TESTING AND BAY X  
MAINTENACE(LINE 
S/D REQUIRED)

18/Apr/2024 10:00 19/Apr/2024 17:00 PLANNED Approved 18-Apr-24 10:00 19-Apr-24 17:00

443 RQ171057 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV SARNATH-
AZAMGARH (UP) 
CKT-1

UPPTCL C * Shutdown for 
saftey purpose (pre 
commissioning work 
(&) interpanel X  
wiring of 50MVAr 
line reactor)

16/Apr/2024 09:00 20/Apr/2024 17:00 PLANNED Approved May be clubbed with S.No. 
450



444 RQ170575 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
GR.NOIDA_2(UPC
)-GR.NOIDA(UPC) 
(UP) CKT-2

UPPTCL D * Tree trimming 
work will be done 
during this shutdown 
period of mentioned 
X  line.

15/Apr/2024 10:00 15/Apr/2024 17:00 PLANNED Approved 15-Apr-24 10:00 15-Apr-24 17:00

445 RQ171058 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ANPARA_B(UPUN
)-SARNATH(UP) 
(UP) CKT-2

UPPTCL D For connection of CT 
terminals, CB & 
Isolators status 
termination for 
400KV Duplicate 
Busbar Protection 
Panel

15/Apr/2024 09:00 15/Apr/2024 18:00 PLANNED Approved May be clubbed with S.No. 
460

446 RQ170155 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ALAKNANDA 
GVK(UPC)-
MUZAFFARNAGA
R (UP) CKT-1

UPPTCL C Re-routing of tower 
location no 442 to 
445 & 506 to 509.

15/Apr/2024 08:00 21/Apr/2024 17:00 Generation not 
affected 
because  
generations of 
both plant(Jp 
hydro & 
Alaknanda 
hydro) 
evacuated 
through 
Vishnu prayag-
Muzaffarnagar  
and Vishnu 
prayag- 
Alaknanda 
Line.

PLANNED Approved 15-Apr-24 08:00 21-Apr-24 17:00 No other shutdown would be 
given from both station/No 
generation loss.

447 RQ170527 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BAREILLY-
UNNAO (UP) CKT-
2

UPPTCL D * preventive 
maintenance

15/Apr/2024 07:00 15/Apr/2024 18:00 PLANNED Approved 15-Apr-24 07:00 15-Apr-24 18:00

448 RQ170729 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
MUZAFFARNAGA
R(UP)-
VISHNUPRAYAG(J
P) (UP) CKT-1

UPPTCL D M4 maintenance of 
400 kV VP-MZN line 
bay in GIS

12/Apr/2024 08:00 21/Apr/2024 18:00 During this 
period  of 400 
kV VP-ALK 
transmission 
line will remain 
in service.

PLANNED Approved May be clubbed with S.No. 
461

449 RQ170997 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV ANPARA-
SARNATH (UP) 
CKT-1

UPPTCL C 1. * DIVERSION OF 
1.005 KM. 400KV 
ANPARA-SARNATH 
(L3) (&) X  SARNATH-
AZAMGARH D/C  
LINE BETWEEN 
TOWER NO. 19 TO 22 
DUE TO INFR.2. For 
connection of CT 
terminals, CB & 
Isolators status 
termination for 
400KV Duplicate 
Busbar Protection 
Panel. .

10/Apr/2024 08:00 25/Apr/2024 18:00 PLANNED Approved 10-Apr-24 08:00 25-Apr-24 18:00 One shutdown at a time may 
be given/CEA clearance/PTCC 
clearance and Annexure B-7 
required before 
charging/Anpara generation 
backdown may be required. 
May be preponed to March 
2024



450 RQ170998 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV SARNATH-
AZAMGARH (UP) 
CKT-1

UPPTCL C 1.* DIVERSION OF 
1.005 KM. 400KV 
ANPARA-SARNATH 
(L3) (&) X  SARNATH-
AZAMGARH D/C  
LINE BETWEEN 
TOWER NO. 19 TO 22 
DUE TO INFR. 2. For 
connection of CT 
terminals, CB & 
Isolators status 
termination for 
400KV Duplicate 
Busbar Protection 
Panel

10/Apr/2024 08:00 25/Apr/2024 18:00 PLANNED Approved 10-Apr-24 08:00 25-Apr-24 18:00 One shutdown at a time may 
be given/CEA clearance/PTCC 
clearance and Annexure B-7 
required before 
charging/Anpara generation 
backdown may be required. 
May be preponed to March 
2024

451 RQ170494 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
TANDA(NT)-
SULTANPUR(UP) 
(UP) CKT-1

UPPTCL D * Preventive 
Maintenance of Bay 
at 400KV S/S 
Sultanpur

09/Apr/2024 10:00 09/Apr/2024 16:00 PLANNED Approved 09-Apr-24 10:00 09-Apr-24 16:00

452 RQ170572 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
TANDA(NT)-
AZAMGARH(UP) 
(UP) CKT-1

UPPTCL C * Pre-Summer bay 
maintenance work.

09/Apr/2024 09:00 10/Apr/2024 18:00 PLANNED Approved 09-Apr-24 09:00 10-Apr-24 18:00 May be given on daily basis 
subject to real time grid 
conditions/One circuit 
shutdown at a time.

453 RQ170567 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AGRA-
UNNAO (UP) CKT-
1

UPPTCL D * Half yearly 
preventive 
maintenance of 400 
kV Unnao bay at 400 
kV S/s X  Agra

08/Apr/2024 09:00 08/Apr/2024 17:00 PLANNED Approved 08-Apr-24 09:00 08-Apr-24 17:00

454 RQ170556 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV ATAUR-
MURADNAGAR_1 
(UP) CKT-1

UPPTCL D * Repairing of 
conductor and other 
M(&)R work.

08/Apr/2024 09:00 08/Apr/2024 17:00 PLANNED Approved 08-Apr-24 09:00 08-Apr-24 17:00

455 RQ169974 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
HARDUAGANJ -
ALIGARH (UP) 
CKT-1

UPPTCL D Routine testing and 
Line Maintainance 
(Jumper Tightening 
and Conductor 
repair)

08/Apr/2024 08:00 09/Apr/2024 18:00 PLANNED Approved 08-Apr-24 08:00 09-Apr-24 18:00

456 RQ170570 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ANPARA_B(UPUN
)-MAU(UP) (UP) 
CKT-1

UPPTCL D * Cleaning of 
Disc/Polymer 
insulator, removing 
the kite (&) Kite X  
thread, Bird nest 
from lines.

06/Apr/2024 08:00 08/Apr/2024 18:00 PLANNED Approved 06-Apr-24 08:00 08-Apr-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from Anpara 
at a time.

457 RQ170496 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV OBRA_B-
SULTANPUR (UP) 
CKT-1

UPPTCL D * Preventive 
Maintenance of Bay 
at 400KV S/S 
Sultanpur

04/Apr/2024 10:00 04/Apr/2024 16:00 PLANNED Approved 04-Apr-24 10:00 04-Apr-24 16:00

458 RQ170557 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
MUZAFFARNAGA
R-ATAUR (UP) 
CKT-1

UPPTCL D * jumper tightening 
work,looping-
chopping of 
trees,resagging of 
conductor X  and 
other m(&)r work.

03/Apr/2024 09:00 05/Apr/2024 17:00 PLANNED Approved 03-Apr-24 09:00 05-Apr-24 17:00



459 RQ170571 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
AZAMGARH-MAU 
(UP) CKT-1

UPPTCL C * Shutdown for 
saftey purpose ( pre 
commissioning work, 
interpanel wiring X  
(&) pre 
commissioning test 
of 50MVAr mau line

03/Apr/2024 09:00 06/Apr/2024 17:00 PLANNED Approved 03-Apr-24 09:00 06-Apr-24 17:00 No other shutdown would be 
given from both station/No 
generation loss in Anpara 
complex.

460 RQ170999 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ANPARA_B(UPUN
)-SARNATH(UP) 
(UP) CKT-2

UPPTCL D  * Cleaning of 
Disc/Polymer 
insulator, removing 
the kite (&) Kite X  
thread, Bird nest 
from lines. 

03/Apr/2024 08:00 05/Apr/2024 18:00 PLANNED Approved 03-Apr-24 08:00 05-Apr-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from Anpara 
at a time.

461 RQ170156 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
MUZAFFARNAGA
R(UP)-
VISHNUPRAYAG(J
P) (UP) CKT-1

UPPTCL C Re-routing of tower 
location no 442 to 
445 & 506 to 509.

02/Apr/2024 10:00 14/Apr/2024 17:00 Generation not 
affected 
because  
generations of 
both plant(Jp 
hydro & 
Alaknanda 
hydro) 
evacuated 
through 
Alaknanda -
Muzaffarnagar  
and Vishnu 
prayag- 
Alaknanda 
Line.

PLANNED Approved 24-Apr-24 10:00 07-May-24 17:00 No other shutdown would be 
given from both station/No 
generation loss.

462 RQ170550 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
SIMBHOLI_PMSTL 
-
MURADNAGAR_2 
(UP) CKT-1

UPPTCL D * 400kv Muradnagar 
to Simbhawli ckt-I 
S/D for routine 
testing.

02/Apr/2024 09:00 02/Apr/2024 17:00 PLANNED Approved 02-Apr-24 09:00 02-Apr-24 17:00

463 RQ170551 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
SIMBHOLI_PMSTL 
-
MURADNAGAR_2 
(UP) CKT-2

UPPTCL D * 400kv Muradnagar 
to Simbhawli ckt-II 
S/D for routine 
testing

02/Apr/2024 09:00 02/Apr/2024 17:00 PLANNED Approved 02-Apr-24 09:00 02-Apr-24 17:00

464 RQ169975 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV ALIGARH-
MURADNAGAR_1 
(UP) CKT-1

UPPTCL D Routine testing and 
Line Maintainance 
(Jumper Tightening 
and Conductor 
repair)

02/Apr/2024 08:00 03/Apr/2024 18:00 PLANNED Approved 02-Apr-24 08:00 03-Apr-24 18:00

465 RQ170728 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ALAKNANDA 
GVK(UPC)-
VISHNUPRAYAG(J
P) (UP) CKT-1

UPPTCL D M4 maintenance of 
400 kV VP-ALK line 
bay in GIS

02/Apr/2024 08:00 11/Apr/2024 18:00 During this 
period  of 400 
kV VP-MZN 
transmission 
line will remain 
in service.

PLANNED Approved 02-Apr-24 08:00 11-Apr-24 18:00 No other shutdown would be 
given from both station/No 
generation loss.

466 RQ170803 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV ALIGARH-
SIKANDRABAD 
(UP) CKT-1

UPPTCL D Routine testing and 
Line Maintainance 
(Jumper Tightening 
and Conductor 
repair)

01/Apr/2024 08:00 02/Apr/2024 18:00 PLANNED Approved 01-Apr-24 08:00 02-Apr-24 18:00



467 RQ170802 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
HARDUAGANJ -
ALIGARH (UP) 
CKT-1

UPPTCL D Routine testing and 
Line Maintainance 
(Jumper Tightening 
and Conductor 
repair)

01/Apr/2024 08:00 02/Apr/2024 18:00 PLANNED Approved 01-Apr-24 08:00 02-Apr-24 18:00

468 RQ170526 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BAREILLY-
UNNAO (UP) CKT-
1

UPPTCL C * To repalce Circuit 
breaker of with new 
CB line shall be 
charged through X  
Transfer breaker 
during shutdown 
period

01/Apr/2024 07:00 30/Apr/2024 18:00 PLANNED Rejected

469 RQ170979 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
GORAKHPUR(PG)-
LUCKNOW_1(PG) 
(PL) CKT-1

POWERL
INK

D AMP work 25/Apr/2024 08:00 25/Apr/2024 18:00 PLANNED Approved 25-Apr-24 08:00 25-Apr-24 18:00

470 RQ170691 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
NALLAGARH(PG)-
PARBATI 
POOLING 
BANALA(PG) 
(PKTCL) CKT-1

PKTCL,P
OWERG
RID

D For attending Shut 
Down Nature Defects 
of Line

25/Apr/2024 08:00 26/Apr/2024 18:00 Kindly approve PLANNED Approved 25-Apr-24 08:00 26-Apr-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown at a time.

471 RQ171272 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
PARBATI_3(NH)-
SAINJ(HP) (PKTCL) 
CKT-1

PKTCL,P
OWERG
RID

D Replacement of 
Porcelaine insulator 
with CLR Polymer 
Insulator

24/Apr/2024 09:00 28/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 24-Apr-24 09:00 28-Apr-24 18:00 Subject to NHPC/Indigrid 
consent and no Generation 
loss/one circuit shutdown at a 
time.

472 RQ171274 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
PARBATI_3(NH)-
PARBATI 
POOLING 
BANALA(PG) 
(PKTCL) CKT-1

PKTCL,P
OWERG
RID

D AR in Non Auto 
Mode to facilitate 
the Shutdown work 
of 400kV  Parbari - 3 - 
Sainj  TL for safety 
purpose

24/Apr/2024 09:00 28/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 24-Apr-24 09:00 28-Apr-24 18:00 Subject to NHPC/Indigrid 
consent.

473 RQ171270 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
PARBATI_3(NH)-
PARBATI 
POOLING 
BANALA(PG) 
(PKTCL) CKT-1

PKTCL,P
OWERG
RID

D Replacement of 
Porcelaine insulator 
with CLR Polymer 
Insulator

18/Apr/2024 09:00 22/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 18-Apr-24 09:00 22-Apr-24 18:00 Subject to NHPC/Indigrid 
consent and no Generation 
loss/one circuit shutdown at a 
time.

474 RQ171271 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
PARBATI_3(NH)-
SAINJ(HP) (PKTCL) 
CKT-1

PKTCL,P
OWERG
RID

D AR in Non Auto 
Mode to facilitate 
the Shutdown work 
of 400kV Banala - 
Parbati - 3 TL for 
safety purpose

18/Apr/2024 09:00 22/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 18-Apr-24 09:00 22-Apr-24 18:00 Subject to NHPC consent.

475 RQ171268 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
NALLAGARH(PG)-
PARBATI 
POOLING 
BANALA(PG) 
(PKTCL) CKT-1

PKTCL,P
OWERG
RID

D Replacement of 
Porcelaine insulator 
with CLR Polymer 
Insulator

15/Apr/2024 09:00 16/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved May be clubbed with S.No. 
470

476 RQ171269 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
PARBATI_2(NH)-
PARBATI 
POOLING 
BANALA(PG) 
(PKTCL) CKT-1

PKTCL,P
OWERG
RID

D AR in Non Auto 
Mode to facilitate 
the Shutdown work 
of 400kV Banala - 
Nalagarh TL for 
safety purpose

15/Apr/2024 09:00 16/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 15-Apr-24 09:00 16-Apr-24 18:00 Subject to NHPC/Indigrid 
consent.



477 RQ171187 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
PARBATI_3(NH)-
PARBATI 
POOLING 
BANALA(PG) 
(PKTCL) CKT-1

PKTCL,P
OWERG
RID

D A/R IN NON AUTO 
MODE FOR  LIVE LINE 
OPGW 
INSTALLATION WORK 

01/Apr/2024 07:00 30/Apr/2024 18:00 Kindly 
Approve.

PLANNED Rejected Consent Denied by Indigrid. 
As per CERC order wrt 
petition no. 94/MP/2021 filed 
by CTU pertaining to matter 
of laying OPGW on other 
licensee transmission assets.

478 RQ171218 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
PANCHKULA(PG)-
PANIPAT(BB) (PG) 
CKT-1

POWER
GRID,BB
MB

D Half yearly mtc 24/Apr/2024 08:00 24/Apr/2024 18:00 PLANNED Approved 24-Apr-24 08:00 24-Apr-24 18:00

479 RQ171230 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BHIWANI(BB)-
RAJPURA(PS) (PG) 
CKT-1

POWER
GRID,BB
MB

D Half yearly mtc 11/Apr/2024 08:00 11/Apr/2024 18:00 PLANNED Approved 11-Apr-24 08:00 11-Apr-24 18:00

480 RQ170565 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
LUCKNOW_1(PG)-
LUCKNOW(UP) 
(PG) CKT-1

POWER
GRID,UP
PTCL

D * For  Upgradation of 
Bus-Bar Protection 
Panel from E/M type 
to Numerical X  Type 
( Connection of  CT 
Bus-Bar Protecion 
Core, I

21/Apr/2024 09:00 21/Apr/2024 18:00 PLANNED Approved 21-Apr-24 09:00 21-Apr-24 18:00

481 RQ170495 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
SULTANPUR(UP)-
LUCKNOW_1(PG) 
(PG) CKT-1

POWER
GRID,UP
PTCL

D * Preventive 
Maintenance of Bay 
at 400KV S/S 
Sultanpur

20/Apr/2024 10:00 20/Apr/2024 16:00 PLANNED Approved 20-Apr-24 10:00 20-Apr-24 16:00

482 RQ170959 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
LUCKNOW_1(PG)-
BASTI(UP) (PG) 
CKT-2

POWER
GRID,UP
PTCL

D Rectification of S/D 
nature defects

11/Apr/2024 08:00 11/Apr/2024 18:00 PLANNED Approved 11-Apr-24 08:00 11-Apr-24 18:00

483 RQ171011 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
UNNAO(UP)-
JEHTA_HARDOI 
ROAD (UP) (PG) 
CKT-2

POWER
GRID,UP
PTCL

D AMP work 09/Apr/2024 08:00 09/Apr/2024 18:00 PLANNED Approved 09-Apr-24 08:00 09-Apr-24 18:00

484 RQ171010 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
UNNAO(UP)-
JEHTA_HARDOI 
ROAD (UP) (PG) 
CKT-1

POWER
GRID,UP
PTCL

D AMP work 08/Apr/2024 08:00 08/Apr/2024 18:00 PLANNED Approved 08-Apr-24 08:00 08-Apr-24 18:00

485 RQ171131 OCC_217 sldcdv_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BAWANA-
MUNDKA (DV) 
CKT-2

DTL D Tan Delta testing of 
Mundka to Bawana 
Circuit 2 CVT along 
with Bay No. 417 and 
418

20/Apr/2024 16:00 20/Apr/2024 18:00 PLANNED Approved 20-Apr-24 16:00 20-Apr-24 18:00

486 RQ171170 OCC_217 sldcdv_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BAWANA-
MUNDKA (DV) 
CKT-2

DTL D Attending of Line 
Dropper R & Y phase 
and also Tightning of 
All CB,CT and Isolator 
clamps of the Bays

18/Apr/2024 09:30 18/Apr/2024 16:00 PLANNED Approved 18-Apr-24 09:30 18-Apr-24 16:00

487 RQ171130 OCC_217 sldcdv_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BAWANA-
MUNDKA (DV) 
CKT-2

DTL D Repairing of spacers 
between tower no. 
82 and 83

03/Apr/2024 05:00 03/Apr/2024 09:30 PLANNED Approved 03-Apr-24 05:00 03-Apr-24 09:30



488 RQ170505 OCC_217 sldcuk_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ROORKEE(PG)-
MUZAFFARNAGA
R(UP) (PTCUL) 
CKT-1

PTCUL D For  replacement of 
insulators.

20/Apr/2024 08:00 20/Apr/2024 17:00 PLANNED Approved 20-Apr-24 08:00 20-Apr-24 17:00

489 RQ170502 OCC_217 sldcuk_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
RISHIKESH(UK)-
NEHTAUR(UP) 
(UK) CKT-1

PTCUL D For preventive 
maintenance work & 
replacement of 
insulators.

19/Apr/2024 08:00 19/Apr/2024 17:00 PLANNED Approved 19-Apr-24 08:00 19-Apr-24 17:00

490 RQ169997 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ALAKNANDA 
GVK(UPC)-
SRINAGAR(UK) 
(UK) CKT-2

PTCUL C 1. CVT Testing. 2. 
Wave trap 
inspection. 3. CT & 
CVT oil sampling.

03/Apr/2024 08:00 04/Apr/2024 18:00 PLANNED Approved 03-Apr-24 08:00 04-Apr-24 18:00 May be given on daily basis 
subject to real time grid 
conditions/One circuit 
shutdown at a time.

491 RQ169996 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ALAKNANDA 
GVK(UPC)-
SRINAGAR(UK) 
(UK) CKT-1

PTCUL C 1. CVT Testing. 2. 
Wave trap 
inspection. 3. CT & 
CVT oil sampling

01/Apr/2024 08:00 02/Apr/2024 18:00 PLANNED Approved 01-Apr-24 08:00 02-Apr-24 18:00 May be given on daily basis 
subject to real time grid 
conditions/One circuit 
shutdown at a time.

492 RQ170501 OCC_217 sldcuk_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ROORKEE(PG)-
RISHIKESH(UK) 
(PG) CKT-1

POWER
GRID,PT
CUL

D For preventive 
maintenance work

18/Apr/2024 08:00 18/Apr/2024 17:00 PLANNED Approved 18-Apr-24 08:00 18-Apr-24 17:00

493 RQ171124 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
NEWWANPOH(P
G)-BAGLIHAR(JK) 
(JKSPDCL) CKT-1

POWER
GRID,JK
SPDCL

D SD required for 
rectification of 
shutdown nature 
defects.

16/Apr/2024 09:00 16/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 16-Apr-24 09:00 16-Apr-24 18:00

494 RQ170865 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BAGLIHAR(JK)-
KISHENPUR(PG) 
(JKSPDCL) CKT-3

POWER
GRID,JK
SPDCL

D For AMP of Line 
Equipment and 
Jumper 
Strengthening work.

11/Apr/2024 09:30 11/Apr/2024 17:00 kindly 
approve.

PLANNED Approved 11-Apr-24 09:30 11-Apr-24 17:00

495 RQ170543 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV MEERUT-
MANDOLA (PG) 
CKT-4

POWERL
INK,PO
WERGRI
D

D For AR relay 
retrofitment

11/Apr/2024 08:00 11/Apr/2024 18:00 PLANNED Approved 11-Apr-24 08:00 11-Apr-24 18:00

496 RQ170542 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV MEERUT-
MANDOLA (PG) 
CKT-3

POWERL
INK,PO
WERGRI
D

D For AR relay 
retrofitment

10/Apr/2024 08:00 10/Apr/2024 18:00 PLANNED Approved 10-Apr-24 08:00 10-Apr-24 18:00

497 RQ170965 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BAREILLY(UP)-
BAREILLY(PG) 
(PG) CKT-1

POWERL
INK,PO
WERGRI
D

D AMP work 04/Apr/2024 08:00 04/Apr/2024 18:00 PLANNED Approved 04-Apr-24 08:00 04-Apr-24 18:00

498 RQ170966 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BAREILLY(UP)-
BAREILLY(PG) 
(PG) CKT-2

POWERL
INK,PO
WERGRI
D

D AMP work 03/Apr/2024 08:00 03/Apr/2024 18:00 PLANNED Approved 03-Apr-24 08:00 03-Apr-24 18:00

499 RQ171094 OCC_217 indigrid_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
GURGAON(PG)-
SOHNA ROAD 
(GPTL) (GPTL) CKT-
2

GPTL,PO
WERGRI
D

D AMP work 10/Apr/2024 11:00 10/Apr/2024 14:00 PLANNED Approved 10-Apr-24 11:00 10-Apr-24 14:00



500 RQ170766 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
AMARGARH(NRS
S XXIX)-
WAGOORA(PG) 
(NRSS XXIX) CKT-1

POWER
GRID,NR
SS XXIX

D Retrofitting of 
equipments under 
ADD CAP works 
approved under 
CERC petition 
No.470/TT/2020 
dated 14.10.2021

06/Apr/2024 09:00 06/Apr/2024 18:00 Under 
construction 
head, Kindly 
approve

PLANNED Approved 06-Apr-24 09:00 06-Apr-24 18:00

501 RQ170742 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
AMARGARH(NRS
S XXIX)-
WAGOORA(PG) 
(NRSS XXIX) CKT-1

POWER
GRID,NR
SS XXIX

D Retrofitting of 
equipments under 
ADD CAP works 
approved under 
CERC petition 
No.470/TT/2020 
dated 14.10.2021

01/Apr/2024 09:00 01/Apr/2024 18:00 SD required for 
construction 
activity. Kindly 
approve

PLANNED Approved 01-Apr-24 09:00 01-Apr-24 18:00

502 RQ171221 OCC_217 apl_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
MAHINDERGARH(
APL)-
DHANODA(HV) 
(ATIL) CKT-1

ATIL D 400 KV 
Mahindergarh(APL)-
Dhanoda(HV) (ATIL) 
Ckt-1 Shutdown 
required forTesting & 
Maintenance of Bay 
Equipment and for 
redundancy the 400 
KV 
Mahindergarh(APL)-
Dhanoda(HV) (ATIL) 
Ckt-2 is Charged 
condition

05/Apr/2024 09:00 05/Apr/2024 17:00 400 KV 
Mahindergarh(
APL)-
Dhanoda(HV) 
(ATIL) Ckt-1 
Shutdown 
required 
forTesting & 
Maintenance 
of Bay 
Equipment and 
for redundancy 
the 400 KV 
Mahindergarh(
APL)-
Dhanoda(HV) 
(ATIL) Ckt-2 is 
Charged 
condition

PLANNED Approved 05-Apr-24 09:00 05-Apr-24 17:00

503 RQ171273 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KALA 
AMB(PKTL)-
SORANG(GREENK
O) (GREENKO) 
CKT-1

PKATL,J
PL,GREE
NKO

D AMP of Line 
Equipments

01/Apr/2024 09:00 01/Apr/2024 18:00 Kindly approve PLANNED Approved 01-Apr-24 09:00 01-Apr-24 18:00

504 RQ170607 OCC_217 cpcc1_sd BUS 400KV  BUS 4 AT 
MANDOLA(PG)

POWER
GRID

D For AMP works 29/Apr/2024 08:00 29/Apr/2024 18:00 PLANNED Approved 29-Apr-24 08:00 29-Apr-24 18:00

505 RQ170602 OCC_217 cpcc1_sd BUS 400KV  BUS 4 AT 
MANDOLA(PG)

POWER
GRID

D For 400kV BUS BAR 
retrofitment worK

28/Apr/2024 08:00 28/Apr/2024 18:00 PLANNED Approved 28-Apr-24 08:00 28-Apr-24 18:00

506 RQ170601 OCC_217 cpcc1_sd BUS 400KV  BUS 3 AT 
MANDOLA(PG)

POWER
GRID

D For 400kV BUS BAR 
retrofitment worK

27/Apr/2024 08:00 27/Apr/2024 18:00 PLANNED Approved 27-Apr-24 08:00 27-Apr-24 18:00

507 RQ171179 OCC_217 cpcc3_sd BUS 400KV AGRA(PG) - 
BUS 6

POWER
GRID

D Jumper tightening 
and isolator 
maintenance of 
400kV Bus 2B

26/Apr/2024 10:00 26/Apr/2024 18:00 PLANNED Approved 26-Apr-24 10:00 26-Apr-24 18:00

508 RQ170600 OCC_217 cpcc1_sd BUS 400KV  BUS 2 AT 
MANDOLA(PG)

POWER
GRID

D For 400kV BUS BAR 
retrofitment worK

26/Apr/2024 08:00 26/Apr/2024 18:00 PLANNED Approved 26-Apr-24 08:00 26-Apr-24 18:00

509 RQ170599 OCC_217 cpcc1_sd BUS 400KV  BUS 1 AT 
MANDOLA(PG)

POWER
GRID

D For 400kV BUS BAR 
retrofitment worK

25/Apr/2024 08:00 25/Apr/2024 18:00 PLANNED Approved 25-Apr-24 08:00 25-Apr-24 18:00

510 RQ171178 OCC_217 cpcc3_sd BUS 400KV AGRA(PG) - 
BUS 5

POWER
GRID

D Jumper tightening 
and isolator 
maintenance of 
400kV  Bus 1B

24/Apr/2024 10:00 24/Apr/2024 18:00 PLANNED Approved 24-Apr-24 10:00 24-Apr-24 18:00



511 RQ170594 OCC_217 cpcc1_sd BUS 400KV  BUS 4 AT 
MANDOLA(PG)

POWER
GRID

D For 400 kV BUS BAR 
retrofitment worK

24/Apr/2024 08:00 24/Apr/2024 18:00 PLANNED Approved 24-Apr-24 08:00 24-Apr-24 18:00

512 RQ171281 OCC_217 cpcc2_sd BUS 400KV  BUS 3 AT 
MOGA(PG)

POWER
GRID

D SD required for 
Attending SF6 
Leakage in 400 kV 
GIS Bus-1

23/Apr/2024 08:00 23/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 23-Apr-24 08:00 23-Apr-24 18:00

513 RQ170593 OCC_217 cpcc1_sd BUS 400KV  BUS 3 AT 
MANDOLA(PG)

POWER
GRID

D For 400 kV BUS BAR 
retrofitment worK

23/Apr/2024 08:00 23/Apr/2024 18:00 PLANNED Approved 23-Apr-24 08:00 23-Apr-24 18:00

514 RQ170592 OCC_217 cpcc1_sd BUS 400KV  BUS 2 AT 
MANDOLA(PG)

POWER
GRID

D For 400 kV BUS BAR 
retrofitment worK

22/Apr/2024 08:00 22/Apr/2024 18:00 PLANNED Approved 22-Apr-24 08:00 22-Apr-24 18:00

515 RQ170591 OCC_217 cpcc1_sd BUS 400KV  BUS 1 AT 
MANDOLA(PG)

POWER
GRID

D For 400 kV BUS BAR 
retrofitment worK

21/Apr/2024 08:00 21/Apr/2024 18:00 PLANNED Approved 21-Apr-24 08:00 21-Apr-24 18:00

516 RQ170322 OCC_217 cpcc1_sd BUS 400 KV  
FATEHGARH-
II(PG) - BUS 1

POWER
GRID

D For erection work of 
bay extension of 400 
kV RS Infra ICT-11  
bays

20/Apr/2024 17:00 28/Apr/2024 23:00 PLANNED Approved 20-Apr-24 17:00 28-Apr-24 23:00 May be given from 1700 Hrs

517 RQ170321 OCC_217 cpcc1_sd BUS 400 KV  
FATEHGARH-
II(PG) - BUS 4

POWER
GRID

D For AMP work 19/Apr/2024 17:00 24/Apr/2024 23:00 PLANNED Approved 19-Apr-24 17:00 24-Apr-24 23:00 May be given from 1700 Hrs

518 RQ170514 OCC_217 cpcc1_sd BUS 400KV  BUS 2 AT 
BHINMAL(PG)

POWER
GRID

D For 412 89T isolator 
jumper work - under 
Project SS-95 
package 

18/Apr/2024 08:00 18/Apr/2024 18:00 PLANNED Approved 18-Apr-24 08:00 18-Apr-24 18:00

519 RQ170756 OCC_217 cpcc2_sd BUS 400KV  BUS 2 AT 
WAGOORA(PG)

POWER
GRID

D Retrofitting of 
equipments under 
ADD CAP works 
approved under 
CERC petition 
No.470/TT/2020 
dated 14.10.2021

16/Apr/2024 09:00 16/Apr/2024 18:00 SD required for 
construction 
activity. Kindly 
approve

PLANNED Approved 16-Apr-24 09:00 16-Apr-24 18:00

520 RQ170755 OCC_217 cpcc2_sd BUS 400KV  BUS 1 AT 
WAGOORA(PG)

POWER
GRID

D Retrofitting of 
equipments under 
ADD CAP works 
approved under 
CERC petition 
No.470/TT/2020 
dated 14.10.2021

15/Apr/2024 09:00 15/Apr/2024 18:00 SD required for 
construction 
activity. Kindly 
approve

PLANNED Approved 15-Apr-24 09:00 15-Apr-24 18:00

521 RQ171282 OCC_217 cpcc2_sd BUS 400KV  BUS 4 AT 
MOGA(PG)

POWER
GRID

C SD required for 
Attending SF6 
Leakage in 400 kV 
GIS Bus-2

15/Apr/2024 08:00 22/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 15-Apr-24 08:00 22-Apr-24 18:00

522 RQ170320 OCC_217 cpcc1_sd BUS 400 KV  
FATEHGARH-
II(PG) - BUS 3

POWER
GRID

D For AMP work 13/Apr/2024 17:00 18/Apr/2024 23:00 PLANNED Approved 13-Apr-24 17:00 18-Apr-24 23:00 May be given from 1700 Hrs

523 RQ170586 OCC_217 cpcc1_sd BUS 400KV  BUS 4 AT 
MANDOLA(PG)

POWER
GRID

D For 400kV BUS BAR 
retrofitment worK

13/Apr/2024 08:00 13/Apr/2024 18:00 PLANNED Approved 13-Apr-24 08:00 13-Apr-24 18:00

524 RQ170754 OCC_217 cpcc2_sd BUS 400KV  BUS 2 AT 
WAGOORA(PG)

POWER
GRID

D Retrofitting of 
equipments under 
ADD CAP works 
approved under 
CERC petition 
No.470/TT/2020 
dated 14.10.2021

12/Apr/2024 09:00 12/Apr/2024 18:00 SD required for 
construction 
activity. Kindly 
approve

PLANNED Approved 12-Apr-24 09:00 12-Apr-24 18:00

525 RQ170585 OCC_217 cpcc1_sd BUS 400KV  BUS 3 AT 
MANDOLA(PG)

POWER
GRID

D For 400kV BUS BAR 
retrofitment worK

12/Apr/2024 08:00 12/Apr/2024 18:00 PLANNED Approved 12-Apr-24 08:00 12-Apr-24 18:00



526 RQ170753 OCC_217 cpcc2_sd BUS 400KV  BUS 1 AT 
WAGOORA(PG)

POWER
GRID

D Retrofitting of 
equipments under 
ADD CAP works 
approved under 
CERC petition 
No.470/TT/2020 
dated 14.10.2021

11/Apr/2024 09:00 11/Apr/2024 18:00 SD required for 
construction 
activity. Kindly 
approve

PLANNED Approved 11-Apr-24 09:00 11-Apr-24 18:00

527 RQ170584 OCC_217 cpcc1_sd BUS 400KV  BUS 2 AT 
MANDOLA(PG)

POWER
GRID

D For 400kV BUS BAR 
retrofitment worK

11/Apr/2024 08:00 11/Apr/2024 18:00 PLANNED Approved 11-Apr-24 08:00 11-Apr-24 18:00

528 RQ170934 OCC_217 cpcc2_sd BUS 400KV  BUS 2 AT 
MOGA(PG)

POWER
GRID

D Bus Bar relay 
retrofiting work

10/Apr/2024 08:00 10/Apr/2024 18:00 kindly 
approve.

PLANNED Approved 10-Apr-24 08:00 10-Apr-24 18:00

529 RQ170583 OCC_217 cpcc1_sd BUS 400KV  BUS 1 AT 
MANDOLA(PG)

POWER
GRID

D For 400kV BUS BAR 
retrofitment worK

10/Apr/2024 08:00 10/Apr/2024 18:00 PLANNED Approved 10-Apr-24 08:00 10-Apr-24 18:00

530 RQ171290 OCC_217 cpcc3_sd BUS 400KV  BUS 1 AT 
KANPUR(PG)

POWER
GRID

D o facilititate un-
installation of 
Siemens CB and CT 
from bay-424

08/Apr/2024 10:00 08/Apr/2024 18:00 PLANNED Approved 08-Apr-24 10:00 08-Apr-24 18:00

531 RQ170933 OCC_217 cpcc2_sd BUS 400KV  BUS 1 AT 
MOGA(PG)

POWER
GRID

C AMP of AIS Bus-1 
and Bus Bar relay 
retrofiting work

08/Apr/2024 08:00 09/Apr/2024 18:00 kindly 
approve.

PLANNED Approved 08-Apr-24 08:00 09-Apr-24 18:00 May be allowed subject to no 
other outage.

532 RQ170319 OCC_217 cpcc1_sd BUS 400 KV  
FATEHGARH-
II(PG) - BUS 2

POWER
GRID

D For AMP work 07/Apr/2024 17:00 12/Apr/2024 23:00 PLANNED Approved 07-Apr-24 17:00 12-Apr-24 23:00 May be given from 1700 Hrs

533 RQ170325 OCC_217 cpcc1_sd BUS 400 KV  
FATEHGARH-
II(PG) - BUS 4

POWER
GRID

D construction related 
works of Phase II, 
STATCOM-2 erection 
works, Bus Bar, LBB 
Relay Testing for Ph-
II Commissionming 
work

07/Apr/2024 17:00 12/Apr/2024 23:00 PLANNED Approved 07-Apr-24 17:00 12-Apr-24 23:00 May be given from 1700 Hrs

534 RQ170324 OCC_217 cpcc1_sd BUS 400 KV  
FATEHGARH-
II(PG) - BUS 3

POWER
GRID

D For erection of LV 
side Jack bus of 
765/400 kV ICT-5, 
Busbar, LBB Testing 
of ICT-5 under Phase 
2 commissioning 
works

07/Apr/2024 17:00 12/Apr/2024 23:00 PLANNED Approved 07-Apr-24 17:00 12-Apr-24 23:00 May be given from 1700 Hrs

535 RQ170511 OCC_217 cpcc1_sd BUS 400KV  BUS 2 AT 
BHINMAL(PG)

POWER
GRID

D For BUS BAR TESTING 
- under Project SS-95 
package 

07/Apr/2024 08:00 14/Apr/2024 18:00 PLANNED Approved 07-Apr-24 17:00 14-Apr-24 23:00 May be given from 1700 
Hrs/One Bus at a time may be 
allowed.

536 RQ170994 OCC_217 cpcc3_sd BUS 400KV  BUS 2 AT 
ALLAHABAD(PG)

POWER
GRID

D AMP work 06/Apr/2024 10:00 06/Apr/2024 18:00 PLANNED Approved 06-Apr-24 10:00 06-Apr-24 18:00

537 RQ170752 OCC_217 cpcc2_sd BUS 400KV  BUS 2 AT 
WAGOORA(PG)

POWER
GRID

D Retrofitting of 
equipments under 
ADD CAP works 
approved under 
CERC petition 
No.470/TT/2020 
dated 14.10.2021

05/Apr/2024 09:00 05/Apr/2024 18:00 SD required for 
construction 
activity. Kindly 
approve

PLANNED Approved 05-Apr-24 09:00 05-Apr-24 18:00



538 RQ170751 OCC_217 cpcc2_sd BUS 400KV  BUS 1 AT 
WAGOORA(PG)

POWER
GRID

D Retrofitting of 
equipments under 
ADD CAP works 
approved under 
CERC petition 
No.470/TT/2020 
dated 14.10.2021

04/Apr/2024 09:00 04/Apr/2024 18:00 SD required for 
construction 
activity. Kindly 
approve

PLANNED Approved 04-Apr-24 09:00 04-Apr-24 18:00

539 RQ170862 OCC_217 cpcc2_sd BUS 400KV  BUS 1 AT 
KISHENPUR(PG)

POWER
GRID

D For AMP and Jumper 
Strengthening work.

03/Apr/2024 09:30 03/Apr/2024 17:00 kindly 
approve.

PLANNED Approved 03-Apr-24 09:30 03-Apr-24 17:00

540 RQ170750 OCC_217 cpcc2_sd BUS 400KV  BUS 2 AT 
WAGOORA(PG)

POWER
GRID

D Retrofitting of 
equipments under 
ADD CAP works 
approved under 
CERC petition 
No.470/TT/2020 
dated 14.10.2021

03/Apr/2024 09:00 03/Apr/2024 18:00 SD required for 
construction 
activity. Kindly 
approve

PLANNED Approved 03-Apr-24 09:00 03-Apr-24 18:00

541 RQ171014 OCC_217 cpcc3_sd BUS 400KV  BUS 2 AT 
SHAHJAHANPUR(
PG)

POWER
GRID

D AMP work 03/Apr/2024 08:00 03/Apr/2024 18:00 PLANNED Approved 03-Apr-24 08:00 03-Apr-24 18:00

542 RQ170610 OCC_217 cpcc1_sd BUS 400KV  BUS 2 AT 
KANKROLI(PG)

POWER
GRID

D For jumper 
connection after bay 
upgradation

03/Apr/2024 08:00 05/Apr/2024 18:00 PLANNED Approved 03-Apr-24 17:00 05-Apr-24 23:00 May be given from 1700 Hrs

543 RQ171013 OCC_217 cpcc3_sd BUS 400KV  BUS 1 AT 
SHAHJAHANPUR(
PG)

POWER
GRID

D AMP work 02/Apr/2024 10:00 02/Apr/2024 18:00 PLANNED Approved 02-Apr-24 10:00 02-Apr-24 18:00

544 RQ170749 OCC_217 cpcc2_sd BUS 400KV  BUS 1 AT 
WAGOORA(PG)

POWER
GRID

D Retrofitting of 
equipments under 
ADD CAP works 
approved under 
CERC petition 
No.470/TT/2020 
dated 14.10.2021

02/Apr/2024 09:00 02/Apr/2024 18:00 SD required for 
construction 
activity. Kindly 
approve

PLANNED Approved 02-Apr-24 09:00 02-Apr-24 18:00

545 RQ170318 OCC_217 cpcc1_sd BUS 400 KV  
FATEHGARH-
II(PG) - BUS 1

POWER
GRID

D For AMP work 01/Apr/2024 17:00 06/Apr/2024 23:00 PLANNED Approved 01-Apr-24 17:00 06-Apr-24 23:00 May be given from 1700 Hrs

546 RQ170323 OCC_217 cpcc1_sd BUS 400 KV  
FATEHGARH-
II(PG) - BUS 2

POWER
GRID

D For erection work of 
bay extension of 400 
kV RS Infra ICT-11  
bays

01/Apr/2024 17:00 06/Apr/2024 23:00 PLANNED Approved 01-Apr-24 17:00 06-Apr-24 23:00 May be given from 1700 Hrs

547 RQ170993 OCC_217 cpcc3_sd BUS 400KV  BUS 1 AT 
ALLAHABAD(PG)

POWER
GRID

D AMP work 01/Apr/2024 10:00 01/Apr/2024 18:00 PLANNED Approved 01-Apr-24 10:00 01-Apr-24 18:00

548 RQ170861 OCC_217 cpcc2_sd BUS 400KV  BUS 2 AT 
KISHENPUR(PG)

POWER
GRID

D For Jumper 
connection and 
Commissioning work 
of upcoming Dulhasti-
3.

01/Apr/2024 08:00 01/Apr/2024 18:00 under 
construction 
head. kindly 
approve.

PLANNED Approved 01-Apr-24 08:00 01-Apr-24 18:00

549 RQ170796 OCC_217 sldcrs_sd BUS 400KV  BUS 2 AT 
PHAGI(RS)

RRVPNL D For the tightening of 
clamps & connectors 
of inter-connection 
of  6" IPS Al. tube  
and interconnection 
from main Bus to 
isolator for 400kV 
Bays.

29/Apr/2024 08:00 29/Apr/2024 18:00 PLANNED Approved 29-Apr-24 17:00 29-Apr-24 23:00 May be given from 1700 Hrs



550 RQ170798 OCC_217 sldcrs_sd BUS 400KV  BUS 1 AT 
JODHPUR(RS)

RRVPNL D Quaterly Preventive 
Maintenance and 
testing work.

22/Apr/2024 08:00 22/Apr/2024 18:00 PLANNED Approved 22-Apr-24 17:00 22-Apr-24 23:00 May be given from 1700 Hrs

551 RQ170801 OCC_217 sldcrs_sd BUS 400KV  BUS 2 AT 
MERTA(RS)

RRVPNL D Quaterly Preventive 
Maintenance and 
testing work.

19/Apr/2024 08:00 19/Apr/2024 18:00 PLANNED Approved 19-Apr-24 17:00 19-Apr-24 23:00 May be given from 1700 Hrs

552 RQ170800 OCC_217 sldcrs_sd BUS 400KV  BUS 1 AT 
MERTA(RS)

RRVPNL D Quaterly Preventive 
Maintenance and 
testing work.

18/Apr/2024 08:00 18/Apr/2024 18:00 PLANNED Approved 18-Apr-24 17:00 18-Apr-24 23:00 May be given from 1700 Hrs

553 RQ170799 OCC_217 sldcrs_sd BUS 400KV  BUS 2 AT 
JODHPUR(RS)

RRVPNL D Quaterly Preventive 
Maintenance and 
testing work.

09/Apr/2024 08:00 09/Apr/2024 18:00 PLANNED Approved 09-Apr-24 17:00 09-Apr-24 23:00 May be given from 1700 Hrs

554 RQ170795 OCC_217 sldcrs_sd BUS 400KV  BUS 1 AT 
PHAGI(RS)

RRVPNL D For the tightening of 
clamps & connectors 
of inter-connection 
of  6" IPS Al. tube  
and interconnection 
from main Bus to 
isolator for 400kV 
Bays.

02/Apr/2024 08:00 02/Apr/2024 18:00 PLANNED Approved 02-Apr-24 17:00 02-Apr-24 23:00 May be given from 1700 Hrs

555 RQ170280 OCC_217 cpcc1_sd BUS 400KV  BUS 2 AT 
BASSI(PG)

D Busbar Retrofitment 28/Apr/2024 08:00 29/Apr/2024 18:00 PLANNED Approved 28-Apr-24 08:00 29-Apr-24 18:00

556 RQ170296 OCC_217 cpcc1_sd BUS 400KV  BUS 4 AT 
JHATIKARA(PG)

D AMP work 26/Apr/2024 09:00 26/Apr/2024 18:00 PLANNED Approved 26-Apr-24 09:00 26-Apr-24 18:00 May be given subject to real 
time grid conditions and no 
other outage.

557 RQ170305 OCC_217 cpcc1_sd BUS 400KV  BUS 2 AT 
KOTPUTLI(PG)

D For Construction 
Activities of SS-104 
Package ( For Stabilty 
Test of 400 kV Bus-2)

25/Apr/2024 09:00 26/Apr/2024 20:00 PLANNED Approved 25-Apr-24 09:00 26-Apr-24 20:00

558 RQ170295 OCC_217 cpcc1_sd BUS 400KV  BUS 3 AT 
JHATIKARA(PG)

D AMP work 23/Apr/2024 09:00 23/Apr/2024 18:00 PLANNED Approved 23-Apr-24 09:00 23-Apr-24 18:00 May be given subject to real 
time grid conditions and no 
other outage.

559 RQ170304 OCC_217 cpcc1_sd BUS 400KV  BUS 1 AT 
KOTPUTLI(PG)

D For Construction 
Activities of SS-104 
Package ( For Stabilty 
Test of 400 kV Bus-1)

23/Apr/2024 09:00 24/Apr/2024 20:00 PLANNED Approved 23-Apr-24 09:00 24-Apr-24 20:00

560 RQ170294 OCC_217 cpcc1_sd BUS 400KV  BUS 2 AT 
JHATIKARA(PG)

D AMP work 19/Apr/2024 09:00 19/Apr/2024 18:00 PLANNED Approved 19-Apr-24 09:00 19-Apr-24 18:00 May be given subject to real 
time grid conditions and no 
other outage.

561 RQ170293 OCC_217 cpcc1_sd BUS 400KV  BUS 1 AT 
JHATIKARA(PG)

D AMP work 16/Apr/2024 09:00 16/Apr/2024 18:00 PLANNED Approved 16-Apr-24 09:00 16-Apr-24 18:00 May be given subject to real 
time grid conditions and no 
other outage.

562 RQ170275 OCC_217 cpcc1_sd BUS 400KV  BUS 2 AT 
MEERUT(PG)

D For attending 
Damaged Jumper at 
B ph(SD required 
with 400kV ICT4)

16/Apr/2024 08:00 16/Apr/2024 18:00 PLANNED Approved 16-Apr-24 08:00 16-Apr-24 18:00

563 RQ170277 OCC_217 cpcc1_sd BUS 400KV  BUS 2 AT 
JODHPUR(RS)

D For Main Bus 2 
Integration work for 
newly augmented Tie 
Bay at RVPN Jodhpur 
SS

16/Apr/2024 08:00 18/Apr/2024 18:00 PLANNED Approved 16-Apr-24 17:00 18-Apr-24 23:00 May be given from 1700 Hrs

564 RQ170285 OCC_217 cpcc1_sd BUS 400 KV 
BHADLA_2 (PG) - 
BUS 3

D Jumpering and LBB 
Testing for Bay 
Extension

15/Apr/2024 17:00 16/Apr/2024 23:00 PLANNED Approved 15-Apr-24 17:00 16-Apr-24 23:00 May be given from 1700 Hrs



565 RQ170279 OCC_217 cpcc1_sd BUS 400KV  BUS 1 AT 
BASSI(PG)

D Busbar Retrofitment 14/Apr/2024 08:00 15/Apr/2024 18:00 PLANNED Approved 14-Apr-24 08:00 15-Apr-24 18:00

566 RQ170284 OCC_217 cpcc1_sd BUS 400 KV 
BHADLA_2 (PG) - 
BUS 2

D Jumpering and LBB 
Testing for Bay 
Extension

13/Apr/2024 17:00 14/Apr/2024 23:00 PLANNED Approved 13-Apr-24 17:00 14-Apr-24 23:00 May be given from 1700 Hrs

567 RQ170283 OCC_217 cpcc1_sd BUS 400 KV 
BHADLA_2 (PG) - 
BUS 1

D Jumpering and LBB 
Testing for Bay 
Extension

11/Apr/2024 17:00 12/Apr/2024 23:00 PLANNED Approved 11-Apr-24 17:00 12-Apr-24 23:00 May be given from 1700 Hrs

568 RQ170300 OCC_217 cpcc1_sd BUS 400KV  BUS 2 AT 
KOTPUTLI(PG)

D For Construction 
Activities of SS-104 
Package ( erection of 
equipment)

08/Apr/2024 09:00 10/Apr/2024 20:00 PLANNED Approved 08-Apr-24 09:00 10-Apr-24 20:00

569 RQ170267 OCC_217 cpcc1_sd BUS 400KV  BUS 2 AT 
NEEMRANA(PG)

D For AMP work 06/Apr/2024 09:00 06/Apr/2024 20:00 PLANNED Approved 06-Apr-24 09:00 06-Apr-24 20:00

570 RQ170266 OCC_217 cpcc1_sd BUS 400KV  BUS 1 AT 
NEEMRANA(PG)

D For AMP work 05/Apr/2024 09:00 05/Apr/2024 20:00 PLANNED Approved 05-Apr-24 09:00 05-Apr-24 20:00

571 RQ170292 OCC_217 cpcc1_sd BUS 400KV  BUS 2 AT 
CHITTORGARH(P
G)

D Jumpering & LBB 
Testing and for 
rectification work if 
required after 
commissioing

04/Apr/2024 17:00 06/Apr/2024 23:00 PLANNED Approved 04-Apr-24 17:00 06-Apr-24 23:00 May be given from 1700 Hrs

572 RQ170299 OCC_217 cpcc1_sd BUS 400KV  BUS 1 AT 
KOTPUTLI(PG)

D For Construction 
Activities of SS-104 
Package ( erection of 
equipment)

04/Apr/2024 09:00 06/Apr/2024 20:00 PLANNED Approved 04-Apr-24 09:00 06-Apr-24 20:00

573 RQ170265 OCC_217 cpcc1_sd BUS 400KV  BUS 2 AT 
NEEMRANA(PG)

C For Bus bar testing 
and stability for TBCB 
project completion

03/Apr/2024 09:00 04/Apr/2024 20:00 PLANNED Approved 03-Apr-24 09:00 04-Apr-24 20:00 May be allowed subject to no 
other outage.

574 RQ170276 OCC_217 cpcc1_sd BUS 400KV  BUS 1 AT 
MEERUT(PG)

D For Annual 
Maintenance Work

03/Apr/2024 08:00 04/Apr/2024 18:00 PLANNED Approved 03-Apr-24 08:00 04-Apr-24 18:00

575 RQ170291 OCC_217 cpcc1_sd BUS 400KV  BUS 1 AT 
CHITTORGARH(P
G)

D Jumpering & LBB 
Testing and for 
rectification work if 
required after 
commissioing

01/Apr/2024 17:00 03/Apr/2024 23:00 PLANNED Approved 01-Apr-24 17:00 03-Apr-24 23:00 May be given from 1700 Hrs

576 RQ170264 OCC_217 cpcc1_sd BUS 400KV  BUS 1 AT 
NEEMRANA(PG)

C For Bus bar testing 
and stability for TBCB 
project completion

01/Apr/2024 09:00 02/Apr/2024 20:00 PLANNED Approved 01-Apr-24 09:00 02-Apr-24 20:00 May be allowed subject to no 
other outage.

577 RQ170883 OCC_217 sldcps_sd BUS 400KV  BUS 1 AT 
NAKODAR(PSG)

PSPCL D Periodic 
Maintenance 

24/Apr/2024 08:00 24/Apr/2024 18:00 PLANNED Approved 24-Apr-24 08:00 24-Apr-24 18:00

578 RQ170884 OCC_217 sldcps_sd BUS 400KV  BUS 2 AT 
NAKODAR(PSG)

PSPCL D Periodic 
Maintenance 

16/Apr/2024 08:00 16/Apr/2024 18:00 PLANNED Approved 16-Apr-24 08:00 16-Apr-24 18:00

579 RQ170797 OCC_217 sldcrs_sd BUS 400KV  BUS 1 AT 
KAWAI 
SCTPS(APR)

APRL D Annual maintenance 
and testing of Bus-1 
and bus connecting 
isoaltors.                         

23/Apr/2024 08:00 23/Apr/2024 18:00 PLANNED Approved 23-Apr-24 17:00 23-Apr-24 23:00 May be given from 1700 Hrs

580 RQ171135 OCC_217 sldcdv_sd BUS 400KV  BUS 1 AT 
MUNDKA(DV)

DTL D Tan Delta testing of 
transformer and 
220kV incomer

22/Apr/2024 16:00 22/Apr/2024 18:00 PLANNED Approved 22-Apr-24 16:00 22-Apr-24 18:00

581 RQ171172 OCC_217 sldcdv_sd BUS 400KV  BUS 1 AT 
BAWANA(DV)

DTL D Tan Delta testing of  
CB , CT, CVT of  Bay 

20/Apr/2024 08:30 20/Apr/2024 15:00 PLANNED Approved 20-Apr-24 08:30 20-Apr-24 15:00



582 RQ170465 OCC_217 stuup_sd BUS 400KV  BUS 2 AT 
LUCKNOW(UP)

UPPTCL C * For Upgradation of 
Bus-Bar Protection 
Panel from 
Electromechanical 
type X  to Numerical 
Type at 400 KV Sub-
Station, Sarojini

19/Apr/2024 09:00 26/Apr/2024 18:00 PLANNED Approved 19-Apr-24 09:00 26-Apr-24 18:00 May be allowed subject to no 
other outage.

583 RQ170438 OCC_217 stuup_sd BUS 400KV  BUS 2 AT 
SULTANPUR(UP)

UPPTCL D * Preventive 
Maintenance of Bus-
B at 400KV S/S 
Sultanpur

18/Apr/2024 10:00 18/Apr/2024 16:00 PLANNED Approved 18-Apr-24 10:00 18-Apr-24 16:00

584 RQ170225 OCC_217 stuup_sd BUS 400 KV JAUNPUR 
(UP) - BUS 2

UPPTCL D "Jumpering work for 
400 kV Main Bus Bar-
II extension for 
addition  of 315 MVA 
ICT-III. Work will be 
carried out by M/s 
Madan Contractors."

08/Apr/2024 08:00 08/Apr/2024 18:00 No supply 
disturbance. 
The entire load 
will be 
transferred to 
the 400 kV 
Main Bus-I

PLANNED Approved 08-Apr-24 08:00 08-Apr-24 18:00

585 RQ170224 OCC_217 stuup_sd BUS 400 KV JAUNPUR 
(UP) - BUS 1

UPPTCL D "Jumpering work for 
400 kV Main Bus Bar-
I extension for 
addition  of 315 MVA 
ICT-III. Work will be 
carried out by M/s 
Madan Contractors."

07/Apr/2024 08:00 07/Apr/2024 18:00 No supply 
disturbance. 
The entire load 
will be 
transferred to 
the 400 kV 
Main Bus-II

PLANNED Approved 07-Apr-24 08:00 07-Apr-24 18:00

586 RQ170440 OCC_217 stuup_sd BUS 400KV  BUS 2 AT 
MATHURA(UP)

UPPTCL D * FOR PREVENTIVE 
MAINTENANCE 
WORK

06/Apr/2024 08:00 06/Apr/2024 20:00 PLANNED Approved 06-Apr-24 08:00 06-Apr-24 20:00

587 RQ171029 OCC_217 cpcc3_sd BUS 400 KV 
RAMPUR_PRSTL 
(UP) - BUS 2

UPPTCL D AMP works 05/Apr/2024 10:00 05/Apr/2024 18:00 PLANNED Approved 05-Apr-24 10:00 05-Apr-24 18:00

588 RQ170439 OCC_217 stuup_sd BUS 400KV  BUS 1 AT 
MATHURA(UP)

UPPTCL D * FOR ROUTINE 
MAINTENANCE 
WORK

05/Apr/2024 08:00 05/Apr/2024 20:00 PLANNED Approved 05-Apr-24 08:00 05-Apr-24 20:00

589 RQ171028 OCC_217 cpcc3_sd BUS 400 KV 
RAMPUR_PRSTL 
(UP) - BUS 1

UPPTCL D AMP works 03/Apr/2024 10:00 03/Apr/2024 18:00 PLANNED Approved 03-Apr-24 10:00 03-Apr-24 18:00

590 RQ170441 OCC_217 stuup_sd BUS 400KV  BUS 1 AT 
PANKI(UP)

UPPTCL C * S/D FOR 400KV 'A' 
BUS S/D REQUIRED 
FOR STRINGING OF 
220KV JACK BUS 
TWIN X  MOOSE 
CONDUCTOR AT 
500MVA ICT-I AND 
315MVA ICT-II

02/Apr/2024 10:00 15/Apr/2024 17:00 PLANNED Approved 02-Apr-24 10:00 15-Apr-24 17:00 May be allowed subject to no 
other outage.

591 RQ171038 OCC_217 cpcc3_sd BUS 400 KV 
SAMBHAL_PRSTL 
(UP) - BUS 2

UPPTCL D AMP works(Actual 
S/D required on 
29.03.2024)

02/Apr/2024 08:00 02/Apr/2024 18:00 PLANNED Approved 02-Apr-24 08:00 02-Apr-24 18:00

592 RQ171037 OCC_217 cpcc3_sd BUS 400 KV 
SAMBHAL_PRSTL 
(UP) - BUS 1

UPPTCL D AMP works(Actual 
S/D required on 
30.03.2024)

01/Apr/2024 10:00 01/Apr/2024 18:00 PLANNED Approved 01-Apr-24 10:00 01-Apr-24 18:00

593 RQ170885 OCC_217 sldcps_sd BUS 400KV  BUS 1 AT 
MAKHU(PS)

PSTCL D Nut bolt tightening of 
upper clamp and 
connectors of 
isolator of bus bar-1

17/Apr/2024 08:00 17/Apr/2024 18:00 PLANNED Approved 17-Apr-24 08:00 17-Apr-24 18:00



594 RQ170886 OCC_217 sldcps_sd BUS 400KV  BUS 2 AT 
MAKHU(PS)

PSTCL D Nut bolt tightening of 
upper clamp and 
connectors of 
isolator of bus bar-2

03/Apr/2024 08:00 03/Apr/2024 18:00 PLANNED Approved 03-Apr-24 08:00 03-Apr-24 18:00

595 RQ170661 OCC_217 sldchr_sd BUS 400KV  BUS 1 AT 
KHEDAR(HPG)

HPGCL D General mtc & 
setting of bus 
Pantagraph Isolators

11/Apr/2024 09:00 11/Apr/2024 18:00 PLANNED Approved 11-Apr-24 09:00 11-Apr-24 18:00

596 RQ170659 OCC_217 sldchr_sd BUS 400KV  BUS 1 AT 
KHEDAR(HPG)

HPGCL D General mtc & 
setting of bus 
Pantagraph Isolators

10/Apr/2024 09:00 10/Apr/2024 18:00 PLANNED Approved 10-Apr-24 09:00 10-Apr-24 18:00

597 RQ170657 OCC_217 sldchr_sd BUS 400KV  BUS 1 AT 
KHEDAR(HPG)

HPGCL D General mtc & 
setting of bus 
Pantagraph Isolators

09/Apr/2024 09:00 09/Apr/2024 18:00 PLANNED Approved 09-Apr-24 09:00 09-Apr-24 18:00

598 RQ170655 OCC_217 sldchr_sd BUS 400KV  BUS 1 AT 
KHEDAR(HPG)

HPGCL D General mtc & 
setting of bus 
Pantagraph Isolators

08/Apr/2024 09:00 08/Apr/2024 18:00 PLANNED Approved 08-Apr-24 09:00 08-Apr-24 18:00

599 RQ170662 OCC_217 sldchr_sd BUS 400KV  BUS 2 AT 
KHEDAR(HPG)

HPGCL D General mtc & 
setting of bus 
Pantagraph Isolators

05/Apr/2024 09:00 05/Apr/2024 18:00 PLANNED Approved 05-Apr-24 09:00 05-Apr-24 18:00

600 RQ170660 OCC_217 sldchr_sd BUS 400KV  BUS 2 AT 
KHEDAR(HPG)

HPGCL D General mtc & 
setting of bus 
Pantagraph Isolators

04/Apr/2024 09:00 04/Apr/2024 18:00 PLANNED Approved 04-Apr-24 09:00 04-Apr-24 18:00

601 RQ170658 OCC_217 sldchr_sd BUS 400KV  BUS 2 AT 
KHEDAR(HPG)

HPGCL D General mtc & 
setting of bus 
Pantagraph Isolators

03/Apr/2024 09:00 03/Apr/2024 18:00 PLANNED Approved 03-Apr-24 09:00 03-Apr-24 18:00

602 RQ170656 OCC_217 sldchr_sd BUS 400KV  BUS 2 AT 
KHEDAR(HPG)

HPGCL D General mtc & 
setting of bus 
Pantagraph Isolators

02/Apr/2024 09:00 02/Apr/2024 18:00 PLANNED Approved 02-Apr-24 09:00 02-Apr-24 18:00

603 RQ170442 OCC_217 stuup_sd BUS 400KV  BUS 2 AT 
GR.NOIDA(UPC)

UPPCL D * Maintenance work 
will be carried out 
during this shutown 
period.

07/Apr/2024 10:00 07/Apr/2024 16:00 PLANNED Approved 07-Apr-24 10:00 07-Apr-24 16:00

604 RQ170521 OCC_217 sldcuk_sd BUS 400KV  BUS 2 AT 
SRINAGAR(UK)

PTCUL D For preventive 
maintenance work

07/Apr/2024 09:00 28/Apr/2024 17:00 During 
shutdown, 
supply fed by 
400 kV Main 
Bus -1

PLANNED Approved 07-Apr-24 09:00 28-Apr-24 17:00

605 RQ170516 OCC_217 sldcuk_sd BUS 400KV  BUS 1 AT 
SRINAGAR(UK)

PTCUL D For preventive 
maintenance work

06/Apr/2024 09:00 06/Apr/2024 17:00 During 
shutdown, 
supply fed by 
400 kV Main 
Bus -2

PLANNED Approved 06-Apr-24 09:00 06-Apr-24 17:00

606 RQ170524 OCC_217 sldcuk_sd BUS 400KV  BUS 3 AT 
SRINAGAR(UK)

PTCUL D For preventive 
maintenance work

05/Apr/2024 09:00 05/Apr/2024 17:00 Transfer Bus, 
No supply 
disturbance

PLANNED Approved 05-Apr-24 09:00 05-Apr-24 17:00

607 RQ170357 OCC_217 cpcc1_sd BUS 400 KV 
BIKANER_2 
(PBTSL) - BUS 2

PBTSL D Bus Bar Extension 
work

06/Apr/2024 17:00 10/Apr/2024 23:00 PLANNED Approved 06-Apr-24 17:00 10-Apr-24 23:00 May be given from 1700 Hrs

608 RQ170356 OCC_217 cpcc1_sd BUS 400 KV 
BIKANER_2 
(PBTSL) - BUS 1

PBTSL D Bus Bar Extension 
work

01/Apr/2024 16:00 05/Apr/2024 23:00 PLANNED Approved 01-Apr-24 17:00 05-Apr-24 23:00 May be given from 1700 Hrs

609 RQ170770 OCC_217 sldchr_sd BUS 400KV  BUS 2 AT 
KABULPUR(HV)

HVPNL D AMP of BUS 
Equipment(Testing of 
line CVT & BUS 
isolator Alignment)

05/Apr/2024 08:00 05/Apr/2024 20:00 PLANNED Approved 05-Apr-24 08:00 05-Apr-24 20:00



610 RQ170769 OCC_217 sldchr_sd BUS 400KV  BUS 1 AT 
KABULPUR(HV)

HVPNL D AMP of BUS 
Equipment(Testing of 
line CVT & BUS 
isolator Alignment)

04/Apr/2024 08:00 04/Apr/2024 20:00 PLANNED Approved 04-Apr-24 08:00 04-Apr-24 20:00

611 RQ171267 OCC_217 bbmb_sd BUS 400KV  BUS 2 AT 
BHIWANI(BB)

BBMB D Half yearly mtc 03/Apr/2024 08:00 03/Apr/2024 18:00 PLANNED Approved 03-Apr-24 08:00 03-Apr-24 18:00

612 RQ170548 OCC_217 koteshwar
_sd

BUS 400KV  BUS 1 AT 
KOTESWAR(TH)

THDC C To arrest the minor 
leakage in B-phase 
CVT of Bus-1

02/Apr/2024 10:00 02/Apr/2024 16:00 PLANNED Rejected Work already completed. 
Henceforth s/d request 
withdrawn by requesting 
agency.

613 RQ170350 OCC_217 cpcc1_sd LINE REACTOR 50 MVAR NON-
SWITCHABLE LR 
ON BASSI-
KOTPUTLI (PG) 
CKT-1 
@BASSI(PG)

POWER
GRID

D For AMP work 24/Apr/2024 08:00 24/Apr/2024 18:00 PLANNED Approved 24-Apr-24 08:00 24-Apr-24 18:00

614 RQ170331 OCC_217 cpcc1_sd LINE REACTOR 50 MVAR NON-
SWITCHABLE LR 
ON AGRA-SIKAR 
(PG) CKT-1 
@SIKAR(PG)

POWER
GRID

D For AMP work 08/Apr/2024 08:00 08/Apr/2024 18:00 PLANNED Approved 08-Apr-24 08:00 08-Apr-24 18:00

615 RQ170332 OCC_217 cpcc1_sd LINE REACTOR 50 MVAR NON-
SWITCHABLE LR 
ON BIKANER(RS)-
SIKAR(PG) (RS) 
CKT-1 
@SIKAR(PG)

RRVPNL D For AMP work 09/Apr/2024 08:00 09/Apr/2024 18:00 PLANNED Approved 09-Apr-24 17:00 09-Apr-24 23:00 May be given from 1700 Hrs

616 RQ170247 OCC_217 stuup_sd BR/BSR/MSC/
MSR

125 MVAR BUS 
REACTOR NO 1 
AT 400KV 
SARNATH(UP)

UPPTCL D For connection of CT 
terminals, CB & 
Isolators status 
termination for 
400KV Duplicate 
Busbar Protection 
Panel

26/Apr/2024 09:00 26/Apr/2024 18:00 PLANNED Approved 26-Apr-24 09:00 26-Apr-24 18:00

617 RQ170469 OCC_217 stuup_sd BR/BSR/MSC/
MSR

80 MVAR BUS 
REACTOR NO 1 
AT 400 KV 
LUCKNOW(UP)

UPPTCL D * For  Upgradation of 
Bus-Bar Protection 
Panel from E/M to 
Numerical Type X  ( 
Connection of  CT 
Bus-Bar Protecion 
Core, Interc

25/Apr/2024 09:00 25/Apr/2024 18:00 PLANNED Approved 25-Apr-24 09:00 25-Apr-24 18:00

618 RQ169991 OCC_217 stuup_sd BR/BSR/MSC/
MSR

63 MVAR BUS 
REACTOR NO 1 
AT 400KV 
ALIGARH(UP)

UPPTCL D Routine testing of 
Bay 

23/Apr/2024 08:00 23/Apr/2024 18:00 PLANNED Approved 23-Apr-24 08:00 23-Apr-24 18:00

619 RQ170479 OCC_217 stuup_sd BR/BSR/MSC/
MSR

125 MVAR BUS 
REACTOR NO 1 
AT 400KV AGRA 
FATEHBAD(UP)

UPPTCL D * For Annual 
maintenance and 
Testing of 400kV 
125MVAr Bus 
Reactor

19/Apr/2024 10:00 19/Apr/2024 18:00 PLANNED Approved 19-Apr-24 10:00 19-Apr-24 18:00

620 RQ170487 OCC_217 stuup_sd BR/BSR/MSC/
MSR

125 MVAR BUS 
REACTOR NO 2 
AT 400 KV 
BANDA(UP)

UPPTCL C * SHUTDOWN IS 
TAKEN FOR 
INSTALLATION OF 
NIFPS IN 125 MVA 
REACTOR, AND X  
ROUTIEN  TESTING.

15/Apr/2024 10:00 16/Apr/2024 17:00 PLANNED Approved 15-Apr-24 10:00 16-Apr-24 17:00 May be given subject to real 
time grid conditions.



621 RQ170464 OCC_217 stuup_sd BR/BSR/MSC/
MSR

125 MVAR BUS 
REACTOR NO 1 
AT 400KV 
MAU(UP)

UPPTCL D * Bay tightening and 
routine testing work.

05/Apr/2024 09:00 05/Apr/2024 18:00 PLANNED Approved 05-Apr-24 09:00 05-Apr-24 18:00

622 RQ170443 OCC_217 stuup_sd BR/BSR/MSC/
MSR

80 MVAR BUS 
REACTOR NO 1 
AT 400KV AGRA 
SOUTH(UP)

UPPTCL D * Routine Testing 
and Maintenance 
Work

03/Apr/2024 10:00 05/Apr/2024 18:00 PLANNED Approved 03-Apr-24 10:00 05-Apr-24 18:00

623 RQ170463 OCC_217 stuup_sd BR/BSR/MSC/
MSR

80 MVAR BUS 
REACTOR NO 1 
AT 400KV 
BAREILLY(UP)

UPPTCL C * DURING 
SHUTDOWN OF 
UNNAO CKT I FOR CB 
REPACEMENT WORK 
LINE SHALL BE X  
CHARGED THROUGH 
TRNASFER BAY , SO 
SHUTDOWN OF 80 
MVAR

01/Apr/2024 07:00 30/Apr/2024 18:00 PLANNED Approved 01-Apr-24 07:00 30-Apr-24 18:00 May be given subject to real 
time grid conditions.

624 RQ170820 OCC_217 sldcrs_sd BR/BSR/MSC/
MSR

50 MVAR BUS 
REACTOR NO 1 
AT 400KV 
RATANGARH(RS)

RRVPNL D maintenance work of  
bay equipments , 
isolators  and testing 
work of bay 
equipments.

25/Apr/2024 08:00 25/Apr/2024 18:00 PLANNED Approved 25-Apr-24 08:00 25-Apr-24 18:00 May be given subject to real 
time grid conditions

625 RQ170821 OCC_217 sldcrs_sd BR/BSR/MSC/
MSR

125 MVAR BUS 
REACTOR NO 1 
AT 400 KV 
JAISALMER(RS)

RRVPNL D maintenance work of  
bay equipments , 
isolators  and testing 
work of bay 
equipments.

14/Apr/2024 08:00 14/Apr/2024 18:00 PLANNED Approved 14-Apr-24 08:00 14-Apr-24 18:00 May be given subject to real 
time grid conditions

626 RQ170819 OCC_217 sldcrs_sd BR/BSR/MSC/
MSR

125 MVAR BUS 
REACTOR NO 1 
AT 400KV 
MERTA(RS)

RRVPNL D  QUARTERLY  
MAINT.WORK OF 
BAY & EQUIPMENTS

04/Apr/2024 08:00 04/Apr/2024 18:00 PLANNED Approved 04-Apr-24 08:00 04-Apr-24 18:00 May be given subject to real 
time grid conditions

627 RQ170523 OCC_217 cpcc1_sd BR/BSR/MSC/
MSR

50 MVAR BUS 
REACTOR NO 2 
AT 400KV 
KOTA(PG)

POWER
GRID

D For BODY 
PROTECTION 
MODIFICATION and 
CSD Fine tunning

25/Apr/2024 08:00 25/Apr/2024 18:00 PLANNED Approved 25-Apr-24 08:00 25-Apr-24 18:00

628 RQ170230 OCC_217 cpcc1_sd BR/BSR/MSC/
MSR

125 MVAR BUS 
REACTOR NO 1 
AT 400KV 
KOTESWAR(TH)

POWER
GRID

D For AMP work 17/Apr/2024 08:00 17/Apr/2024 18:00 PLANNED Approved 17-Apr-24 08:00 17-Apr-24 18:00

629 RQ170245 OCC_217 cpcc1_sd BR/BSR/MSC/
MSR

80 MVAR BUS 
REACTOR NO 1 
AT 400KV 
NEEMRANA(PG)

POWER
GRID

D For CSD fine tuning 
and SPACQ card 
installation

17/Apr/2024 08:00 17/Apr/2024 18:00 PLANNED Approved 17-Apr-24 08:00 17-Apr-24 18:00

630 RQ170239 OCC_217 cpcc1_sd BR/BSR/MSC/
MSR

125 MVAR BUS 
REACTOR NO 1 
AT 400KV 
RATANGARH(RS)

POWER
GRID

D For AMP work 12/Apr/2024 08:00 12/Apr/2024 18:00 PLANNED Approved 12-Apr-24 08:00 12-Apr-24 18:00

631 RQ170234 OCC_217 cpcc1_sd BR/BSR/MSC/
MSR

80 MVAR BUS 
REACTOR NO 1 
AT 400KV 
SIKAR(PG)

POWER
GRID

D For AMP work 10/Apr/2024 08:00 10/Apr/2024 18:00 PLANNED Approved 10-Apr-24 08:00 10-Apr-24 18:00

632 RQ170233 OCC_217 cpcc1_sd BR/BSR/MSC/
MSR

125 MVAR BUS 
REACTOR NO 1 
AT 400KV 
JIND(PG)

POWER
GRID

D For AMP work 10/Apr/2024 08:00 10/Apr/2024 18:00 Bushing Tan 
Delta and 
VFTD. PRV and 
OTI/WTI 
modification

PLANNED Approved 10-Apr-24 08:00 10-Apr-24 18:00



633 RQ170242 OCC_217 cpcc1_sd BR/BSR/MSC/
MSR

125 MVAR BUS 
REACTOR NO 1 
AT 400 KV 
MEERUT(PG)

POWER
GRID

C For Dismantling of 
Circuit Breaker

08/Apr/2024 08:00 12/Apr/2024 18:00 PLANNED Approved 08-Apr-24 08:00 12-Apr-24 18:00 May be given subject to real 
time grid conditions.

634 RQ170609 OCC_217 cpcc1_sd BR/BSR/MSC/
MSR

125 MVAR BUS 
REACTOR NO 2 
AT 400KV 
KANKROLI(PG)

POWER
GRID

C 403 Bay Upgradation 
work

08/Apr/2024 08:00 12/Apr/2024 18:00 PLANNED Approved 08-Apr-24 08:00 12-Apr-24 18:00 May be given subject to real 
time grid conditions.

635 RQ170231 OCC_217 cpcc1_sd BR/BSR/MSC/
MSR

125 MVAR BUS 
REACTOR NO 1 
AT 400 KV 
MAHARANIBAGH
(PG)

POWER
GRID

D For Fine Tunning of 
CSD

03/Apr/2024 08:00 03/Apr/2024 18:00 PLANNED Approved 03-Apr-24 08:00 03-Apr-24 18:00

636 RQ170243 OCC_217 cpcc1_sd BR/BSR/MSC/
MSR

125 MVAR BUS 
REACTOR NO 1 
AT 400KV 
ROORKEE(PG)

POWER
GRID

D For AMP work 02/Apr/2024 08:00 02/Apr/2024 18:00 PLANNED Approved 02-Apr-24 08:00 02-Apr-24 18:00

637 RQ170250 OCC_217 cpcc1_sd BR/BSR/MSC/
MSR

125 MVAR BUS 
REACTOR NO 1 
AT 400 KV  
FATEHGARH_II(P
G)

D For AMP work 22/Apr/2024 15:00 24/Apr/2024 23:00 PLANNED Approved 22-Apr-24 17:00 24-Apr-24 23:00 May be given from 1700 Hrs

638 RQ170898 OCC_217 sldcps_sd BR/BSR/MSC/
MSR

80 MVAR BUS 
REACTOR NO 1 
AT 400KV 
MAKHU(PS)

PSTCL D Nut bolt tightening of 
HV Jumpers, cleaning 
of bushes,BMK,CTR 
Panel and C&R 
Panels

15/Apr/2024 08:00 15/Apr/2024 18:00 PLANNED Approved 15-Apr-24 08:00 15-Apr-24 18:00

639 RQ170899 OCC_217 sldcps_sd BR/BSR/MSC/
MSR

80 MVAR BUS 
REACTOR NO 1 
AT 400KV 
MUKTSAR(PS)

PSTCL D General maintenance 
for nut-bolt 
tightening,cleaning 
and IR of 
equipments.

09/Apr/2024 08:00 09/Apr/2024 18:00 PLANNED Approved 09-Apr-24 08:00 09-Apr-24 18:00

640 RQ170818 OCC_217 sldcrs_sd BR/BSR/MSC/
MSR

63 MVAR BUS 
REACTOR NO 2 
AT 400 KV KAWAI 
SCTPS(APR)

RRVPNL,
APRL

C Annual maintenance 
and testing of Bay 
equipments (Bay 401 
& 402) and Bus 
Reactor-2               

10/Apr/2024 08:00 11/Apr/2024 18:00 PLANNED Approved 10-Apr-24 08:00 11-Apr-24 18:00 May be given subject to real 
time grid conditions.

641 RQ170817 OCC_217 sldcrs_sd BR/BSR/MSC/
MSR

63 MVAR BUS 
REACTOR NO 1 
AT 400 KV KAWAI 
SCTPS(APR)

RRVPNL,
APRL

C Annual maintenance 
and testing of Bay 
equipments (Bay 401 
& 402) and Bus 
Reactor-1               

08/Apr/2024 08:00 09/Apr/2024 18:00 PLANNED Approved 08-Apr-24 08:00 09-Apr-24 18:00 May be given subject to real 
time grid conditions.

642 RQ171101 OCC_217 indigrid_sd BR/BSR/MSC/
MSR

125 MVAR BUS 
REACTOR NO 1 
AT 400 KV SOHNA 
ROAD (GPTL)

GPTL D AMP Work, Dia to be 
kept Open, along 
with associated Bay 
(Bay-402,403)

04/Apr/2024 08:00 04/Apr/2024 20:00 PLANNED Approved 04-Apr-24 08:00 04-Apr-24 20:00

643 RQ171278 OCC_217 cpcc3_sd BAY 403 MAIN BAY - 
400 KV 
SAMBHAL_PRSTL -
BADAUNE (UP) 
CKT-1 (UPPTCL) 
AT 400 KV 
SAMBHAL_PRSTL 
(UP) 

UPPTCL C CB Intrupter 
rectification work

28/Apr/2024 10:00 07/May/2024 18:00 PLANNED Approved 28-Apr-24 10:00 07-May-24 18:00 Element must remain in 
service via other bay.



644 RQ171277 OCC_217 cpcc3_sd BAY 402 TIE BAY - 400 
KV 
SAMBHAL_PRSTL -
BADAUNE (UP) 
CKT-1 (UPPTCL) 
AND 125 MVAR 
BUS REACTOR NO 
1 AT 400 KV 
SAMBHAL_PRSTL 
(UP) AT 400 KV 
SAMBHAL_PRSTL 
(UP) (UPPTCL)

UPPTCL C CB Intrupter 
rectification work

18/Apr/2024 10:00 27/Apr/2024 18:00 PLANNED Approved 18-Apr-24 10:00 27-Apr-24 18:00 Element must remain in 
service via other bay.

645 RQ170687 OCC_217 sldcup_sd BAY 410 MAIN BAY - 
400KV BAREILLY-
UNNAO (UP) CKT-
1 AT 
BAREILLY(UP)

UPPTCL C To replace the Circuit 
breaker

01/Apr/2024 08:00 30/Apr/2024 18:00 PLANNED Approved 01-Apr-24 08:00 30-Apr-24 18:00 Element must remain in 
service via other bay.

646 RQ171107 OCC_217 sldcrs_sd BAY 401352T TIE BAY - 
125 MVAR BUS 
REACTOR NO 1 
AT 400KV 
PHAGI(RS) AND 
FUTURE

RRVPNL D Quarterly 
Maintenance work

25/Apr/2024 08:00 25/Apr/2024 18:00 PLANNED Approved 25-Apr-24 15:00 25-Apr-24 23:00 May be given from 1500 Hrs

647 RQ171110 OCC_217 sldcrs_sd BAY 401052D MAIN 
BAY - 400KV 
PHAGI-AJMER 
(RS) CKT-1 AT 
PHAGI(RS)

RRVPNL D Quarterly 
Maintenance work

23/Apr/2024 08:00 23/Apr/2024 18:00 PLANNED Approved 23-Apr-24 15:00 23-Apr-24 23:00 May be given from 1500 Hrs

648 RQ171109 OCC_217 sldcrs_sd BAY 40852C MAIN 
BAY - 400KV 
PHAGI-
HEERAPURA (RS) 
CKT-1 AT 
PHAGI(RS)

RRVPNL D Quarterly 
Maintenance work

22/Apr/2024 08:00 22/Apr/2024 18:00 PLANNED Approved 22-Apr-24 15:00 22-Apr-24 23:00 May be given from 1500 Hrs

649 RQ171111 OCC_217 sldcrs_sd BAY 40752D MAIN 
BAY - 400KV 
PHAGI-
HEERAPURA (RS) 
CKT-2 AT 
PHAGI(RS)

RRVPNL D Quarterly 
Maintenance work

18/Apr/2024 08:00 18/Apr/2024 18:00 PLANNED Approved 18-Apr-24 15:00 18-Apr-24 23:00 May be given from 1500 Hrs

650 RQ171108 OCC_217 sldcrs_sd BAY 40852T TIE BAY - 
400KV PHAGI-
HEERAPURA (RS) 
CKT-1 AND 400KV 
PHAGI-AJMER 
(RS) CKT-2 AT 
PHAGI(RS)

RRVPNL D Quarterly 
Maintenance work

08/Apr/2024 08:00 08/Apr/2024 18:00 PLANNED Approved 08-Apr-24 15:00 08-Apr-24 23:00 May be given from 1500 Hrs

651 RQ171240 OCC_217 bbmb_sd BAY X9-CB TIE BAY - 
400 KV 
BHIWANI(PG)-
BHIWANI(BB) 
(PG) CKT-1  AND 
FUTURE AT 400 
KV BHIWANI(BB)

POWER
GRID

D Half yearly mtc 25/Apr/2024 08:00 25/Apr/2024 18:00 PLANNED Approved 25-Apr-24 08:00 25-Apr-24 18:00



652 RQ171241 OCC_217 bbmb_sd BAY X8-CB MAIN BAY - 
400 KV 
BHIWANI(PG)-
BHIWANI(BB) 

 (PG) CKT-1  AT 
 BHIWANI(PG)

POWER
GRID

D Half Yearly  Mtc.. 24/Apr/2024 08:00 24/Apr/2024 18:00 PLANNED Approved 24-Apr-24 08:00 24-Apr-24 18:00

653 RQ170992 OCC_217 cpcc3_sd BAY 412 MAIN BAY - 
400/220KV 315 
MVA ICT 1 AT 
SOHAWAL(PG)

POWER
GRID

C For  CB  Pole 
Overhauling 

22/Apr/2024 10:00 27/Apr/2024 18:00 PLANNED Approved 22-Apr-24 10:00 27-Apr-24 18:00 Element must remain in 
service via other bay.

654 RQ170426 OCC_217 cpcc1_sd BAY 403 MAIN BAY - 
50 MVAR BUS 
REACTOR NO 1 
AT 400KV 
BASSI(PG) AND 
400KV  BUS 2 AT 
BASSI(PG)

POWER
GRID

C CB Overhauling work 20/Apr/2024 08:00 22/Apr/2024 18:00 PLANNED Approved 20-Apr-24 08:00 22-Apr-24 18:00 Element must remain in 
service via other bay.

655 RQ171291 OCC_217 cpcc3_sd BAY 405 TIE BAY - 
400KV FATEHPUR-
KANPUR (PG) CKT-
2 AND 400KV 
KANPUR(PG)-
PANKI(UP) (PG) 
CKT-2 AT 
KANPUR(PG)

POWER
GRID

C 'Isolator retrofitment 
of 405-89B under 
ADD Cap and for CGL 
CB Pneumatic drive 
overhauling

20/Apr/2024 08:00 29/Apr/2024 18:00 PLANNED Approved 20-Apr-24 08:00 29-Apr-24 18:00 Element must remain in 
service via other bay.

656 RQ170425 OCC_217 cpcc1_sd BAY 422 MAIN BAY - 
400 KV BASSI(PG)-
PHAGI(RS) (PG) 
CKT-1 AND 400KV  
BUS 1 AT 
BASSI(PG)

POWER
GRID

C CB Overhauling work 17/Apr/2024 08:00 19/Apr/2024 18:00 PLANNED Approved 17-Apr-24 08:00 19-Apr-24 18:00 Element must remain in 
service via other bay.

657 RQ170989 OCC_217 cpcc3_sd BAY 414 TIE BAY - 
400KV  BUS 1 AT 
SOHAWAL(PG) 
(POWERGRID) 
AND 63 MVAR 
BUS REACTOR NO 
2 AT 400 KV 
SOHAWAL(PG) AT 
400 KV 
SOHAWAL(PG) 
(POWERGRID)

POWER
GRID

C For  CB  Pole 
Overhauling 

15/Apr/2024 10:00 20/Apr/2024 18:00 PLANNED Approved 15-Apr-24 10:00 20-Apr-24 18:00 Element must remain in 
service via other bay.

658 RQ171009 OCC_217 cpcc3_sd BAY 415  MAIN BAY - 
80 MVAR BUS 
REACTOR NO 1 
AT 400KV 
ALLAHABAD(PG) 
(POWERGRID) AT 
400 KV 
ALLAHABAD(PG) 

POWER
GRID

C For Circuit Breaker 
Mechanism 
Overhauling

15/Apr/2024 10:00 18/Apr/2024 18:00 PLANNED Approved 15-Apr-24 10:00 18-Apr-24 18:00 Element must remain in 
service via other bay.



659 RQ170424 OCC_217 cpcc1_sd BAY 423 TIE BAY - 400 
KV BASSI(PG)-
PHAGI(RS) (PG) 
CKT-1 AND 400 
KV JAIPUR SOUTH-
BASSI (PG) CKT-1 
AT BASSI(PG)

POWER
GRID

C CB Overhauling work 14/Apr/2024 08:00 16/Apr/2024 18:00 PLANNED Approved 14-Apr-24 08:00 16-Apr-24 18:00 Element must remain in 
service via other bay.

660 RQ171007 OCC_217 cpcc3_sd BAY 409 MAIN BAY - 
400/220 KV 315 
MVA ICT 1 AT 
ALLAHABAD(PG) 
(POWERGRID)

POWER
GRID

C For Circuit Breaker 
retrofitment work

13/Apr/2024 10:00 22/Apr/2024 18:00 PLANNED Approved 13-Apr-24 10:00 22-Apr-24 18:00 Element must remain in 
service via other bay.

661 RQ170423 OCC_217 cpcc1_sd BAY 430 MAIN BAY - 
400 KV BASSI(PG)-
PHAGI(RS) (PG) 
CKT-2 AND 400KV  
BUS 2 AT 
BASSI(PG)

POWER
GRID

C CB Overhauling work 12/Apr/2024 08:00 14/Apr/2024 18:00 PLANNED Approved 12-Apr-24 08:00 14-Apr-24 18:00 Element must remain in 
service via other bay.

662 RQ170420 OCC_217 cpcc1_sd BAY 447 MAIN BAY - 
400/220 KV 500 
MVA ICT 4 AT 
BHADLA_2 (PG) 
(POWERGRID) AT 
400 KV 
BHADLA_2 (PG) 

POWER
GRID

D For AMP work 10/Apr/2024 17:00 10/Apr/2024 23:00 PLANNED Approved 10-Apr-24 17:00 10-Apr-24 23:00 May be given from 1700 Hrs

663 RQ171126 OCC_217 stuup_sd BAY 402 MAIN BAY - 
400 KV AGRA-
AGRA FATEHBAD 

 (UP) CKT-1  AT 
 AGRA

POWER
GRID

D * Preventive 
maintenance of 400 
kV Fatehabad ckt-1 
bay

09/Apr/2024 09:00 09/Apr/2024 17:00 PLANNED Approved 09-Apr-24 09:00 09-Apr-24 17:00

664 RQ171279 OCC_217 cpcc3_sd BAY 424 MAIN BAY - 
SVC NO 2(-
140/+140MVAR) 
AT 400 KV 
KANPUR(PG)

POWER
GRID

C 'Dismantling of 
Hapem make isolator 
of 425-89A and 
installation of new 
isolator. S/d of both 
bays-424 Bay and 
425-bay is required 
together for isolator 
retrofitment. During 
this s/d ICT-1 shall 
remain charged from 
its main bay-426

08/Apr/2024 10:00 12/Apr/2024 18:00 PLANNED Approved 08-Apr-24 10:00 12-Apr-24 18:00 SVC already out/ May be 
given subject to real time Grid 
conditions.



665 RQ171280 OCC_217 cpcc3_sd BAY 425 TIE BAY - SVC 
NO 2(-
140/+140MVAR) 
AT 400 KV 
KANPUR(PG) 
(POWERGRID) 
AND 400/220 KV 
315 MVA ICT 1 AT 
KANPUR(PG) AT 
400 KV 
KANPUR(PG) 
(POWERGRID)

POWER
GRID

C Dismantling of 
Hapem make isolator 
of 425-89A and 
installation of new 
isolator. S/d of both 
bays-424 Bay and 
425-bay is required 
together for isolator 
retrofitment. During 
this s/d ICT-1 shall 
remain charged from 
its main bay-426

08/Apr/2024 08:00 12/Apr/2024 18:00 PLANNED Approved 08-Apr-24 08:00 12-Apr-24 18:00 SVC already out/ May be 
given subject to real time Grid 
conditions.

666 RQ171008 OCC_217 cpcc3_sd BAY 403 MAIN BAY - 
400/220 KV 315 
MVA ICT 3 AT 
ALLAHABAD(PG) 
(POWERGRID) AT 
400 KV 
ALLAHABAD(PG) 

POWER
GRID

C For Circuit Breaker 
Mechanism 
Overhauling

05/Apr/2024 10:00 08/Apr/2024 18:00 PLANNED Approved 05-Apr-24 10:00 08-Apr-24 18:00 Element must remain in 
service via other bay.

667 RQ171000 OCC_217 cpcc3_sd BAY 406 MAIN BAY - 
400/220 KV 315 
MVA ICT 2 AT 
ALLAHABAD(PG) 
(POWERGRID) AT 
400 KV 
ALLAHABAD(PG) 

POWER
GRID

C For Circuit Breaker 
retrofitment work

02/Apr/2024 10:00 11/Apr/2024 18:00 PLANNED Approved 02-Apr-24 10:00 11-Apr-24 18:00 Element must remain in 
service via other bay.

668 RQ170515 OCC_217 cpcc1_sd BAY 411 TIE BAY - 400 
KV BHINMAL(PG)-
BARMER(RS) (RS) 
CKT-2 
(POWERGRID) 
AND FUTURE AT 
400 KV 
BHINMAL(PG) 
(POWERGRID)

POWER
GRID

C For 400kV CB 
erection work, 412 
89A erection work, 
400kV yard IPS tube 
erection work, 412 
89B (towards Tie 
Bay) jumper 
removing work and 
related testing & 
commissioning work

01/Apr/2024 08:00 15/Apr/2024 18:00 PLANNED Approved 01-Apr-24 08:00 15-Apr-24 18:00 Element must remain in 
service via other bay.

669 RQ170192 OCC_217 stuup_sd BAY 410 MAIN BAY - 
400/220 KV 315 
MVA ICT 1 AT 
BADAUNE(UP) 
(OCBTL)

OCBTL C For rectification of 
Gas leakage issue 
from CT

22/Apr/2024 10:00 29/Apr/2024 18:00 PLANNED Approved 22-Apr-24 10:00 29-Apr-24 18:00 Element must remain in 
service via other bay.

670 RQ170191 OCC_217 stuup_sd BAY 402 TIE BAY - 400 
KV BADAUNE-
ROSA(UPC) (UP) 
CKT-2 (OCBTL) 
AND 400 KV 
BADAUNE(UP) - 
BUS 1 AT 400 KV 
BADAUNE(UP) 
(OCBTL)

OCBTL C For rectification of 
Gas leakage issue 
from CT

15/Apr/2024 10:00 20/Apr/2024 18:00 PLANNED Approved 15-Apr-24 10:00 20-Apr-24 18:00 Element must remain in 
service via other bay.

671 RQ170190 OCC_217 stuup_sd BAY 401 MAIN BAY - 
400 KV 
BADAUNE(UP) - 
BUS 1 (OCBTL)

OCBTL C For rectification of 
Gas leakage issue 
from CT

05/Apr/2024 10:00 13/Apr/2024 18:00 PLANNED Approved 05-Apr-24 10:00 13-Apr-24 18:00 Element must remain in 
service via other bay.



672 RQ170407 OCC_217 cpcc1_sd BAY 406 MAIN BAY - 
400KV 
KURUKSHETRA-
MALERKOTLA 
(PG) CKT-2 AT 
KURUKSHETRA(P
G)

C For CB Recitification 
Work

22/Apr/2024 09:00 27/Apr/2024 18:00 PLANNED Approved 22-Apr-24 09:00 27-Apr-24 18:00 Element must remain in 
service via other bay.

673 RQ170403 OCC_217 cpcc1_sd BAY 405 TIE BAY - 
400KV 
ROORKEE(PG)-
RISHIKESH(UK) 
(UK) CKT-1 AND 
400/220KV 315 
MVA ICT 2 AT 
ROORKEE(PG)

D BAY AMP WORK 19/Apr/2024 09:00 19/Apr/2024 18:00 PLANNED Approved 19-Apr-24 09:00 19-Apr-24 18:00

674 RQ170413 OCC_217 cpcc1_sd BAY 410 MAIN BAY - 
400KV 
NEEMRANA-
MANESAR (PG) 
CKT-2 AT 
NEEMRANA(PG)

D AMP work 19/Apr/2024 09:00 19/Apr/2024 18:00 PLANNED Approved 19-Apr-24 09:00 19-Apr-24 18:00

675 RQ170397 OCC_217 cpcc1_sd BAY 423 TIE BAY - 400 
KV BASSI(PG)-
PHAGI(RS) (PG) 
CKT-1 AND 400 
KV JAIPUR SOUTH-
BASSI (PG) CKT-1 
AT BASSI(PG)

D CB Overhauling work 17/Apr/2024 09:00 17/Apr/2024 18:00 PLANNED Approved 17-Apr-24 09:00 17-Apr-24 18:00

676 RQ170402 OCC_217 cpcc1_sd BAY 402 TIE BAY - 
400KV 
ROORKEE(PG)-
MUZAFFARNAGA
R(UP) (UK) CKT-1 
AND 400/220KV 
315 MVA ICT 1 AT 
ROORKEE(PG)

D BAY AMP WORK 15/Apr/2024 09:00 15/Apr/2024 18:00 PLANNED Approved 15-Apr-24 09:00 15-Apr-24 18:00

677 RQ170406 OCC_217 cpcc1_sd BAY 440 MAIN BAY - 
400KV 
KURUKSHETRA-
JIND (PG) CKT-2 
AT 
KURUKSHETRA(P
G)

C For CB Recitification 
Work

15/Apr/2024 09:00 20/Apr/2024 18:00 PLANNED Approved 15-Apr-24 09:00 20-Apr-24 18:00 Element must remain in 
service via other bay.

678 RQ170412 OCC_217 cpcc1_sd BAY 420 TIE BAY - 
400KV BHIWADI-
NEEMRANA (PG) 
CKT-1 AND 
400/220KV 500 
MVA ICT 1 AT 
NEEMRANA(PG)

D AMP work 11/Apr/2024 09:00 11/Apr/2024 18:00 PLANNED Approved 11-Apr-24 09:00 11-Apr-24 18:00



679 RQ170396 OCC_217 cpcc1_sd BAY 423 TIE BAY - 400 
KV BASSI(PG)-
PHAGI(RS) (PG) 
CKT-1 AND 400 
KV JAIPUR SOUTH-
BASSI (PG) CKT-1 
AT BASSI(PG)

D AR RETROFITMENT 
WORK

11/Apr/2024 09:00 11/Apr/2024 18:00 PLANNED Approved 11-Apr-24 09:00 11-Apr-24 18:00

680 RQ170401 OCC_217 cpcc1_sd BAY 404 MAIN BAY - 
400KV 
ROORKEE(PG)-
RISHIKESH(UK) 
(UK) CKT-1 AT 
ROORKEE(PG)

D BAY AMP WORK 10/Apr/2024 09:00 10/Apr/2024 18:00 PLANNED Approved 10-Apr-24 09:00 10-Apr-24 18:00

681 RQ170411 OCC_217 cpcc1_sd BAY 415 MAIN BAY - 
80 MVAR BUS 
REACTOR NO 1 
AT 400KV 
NEEMRANA(PG)

D AMP work 10/Apr/2024 09:00 10/Apr/2024 18:00 PLANNED Approved 10-Apr-24 09:00 10-Apr-24 18:00

682 RQ170410 OCC_217 cpcc1_sd BAY 417 TIE BAY - 400 
KV 
NEEMRANA(PG)-
DHANODA(HV) 
(GPTL) CKT-2 
(HVPNL) AND 400 
KV 
MAHINDERGARH(
APL)-
DHANODA(HV) 
(ATIL) CKT-1 AT 
400 KV 
DHANODA(HV) 
(HVPNL)

D AMP work 09/Apr/2024 09:00 09/Apr/2024 18:00 PLANNED Approved 09-Apr-24 09:00 09-Apr-24 18:00

683 RQ170391 OCC_217 cpcc1_sd BAY 408 TIE BAY - 
400/220KV 500 
MVA ICT 2 AT 
BALLABHGARH(P
G) AND 
400/220KV 500 
MVA ICT 4 AT 
BALLABHGARH(P
G)

D BAY AMP WORK 09/Apr/2024 08:00 09/Apr/2024 18:00 PLANNED Approved 09-Apr-24 08:00 09-Apr-24 18:00

684 RQ170400 OCC_217 cpcc1_sd BAY 401 MAIN BAY - 
400KV 
ROORKEE(PG)-
MUZAFFARNAGA
R(UP) (UK) CKT-1 
AT ROORKEE(PG)

D BAY AMP WORK 08/Apr/2024 09:00 08/Apr/2024 18:00 PLANNED Approved 08-Apr-24 09:00 08-Apr-24 18:00

685 RQ170409 OCC_217 cpcc1_sd BAY 406 MAIN BAY - 
400KV 
NEEMRANA(PG)-
BABAI(RS) (PG) 
CKT-1 AT 
NEEMRANA(PG)

D AMP work 08/Apr/2024 09:00 08/Apr/2024 18:00 PLANNED Approved 08-Apr-24 09:00 08-Apr-24 18:00



686 RQ170395 OCC_217 cpcc1_sd BAY 420 TIE BAY - 400 
KV BASSI-SIKAR 
(PG) CKT-2 AND 
400 KV JAIPUR 
SOUTH-BASSI 
(PG) CKT-2 AT 
BASSI(PG)

D AR RETROFITMENT 
WORK

08/Apr/2024 09:00 08/Apr/2024 18:00 PLANNED Approved 08-Apr-24 09:00 08-Apr-24 18:00

687 RQ170405 OCC_217 cpcc1_sd BAY 426 MAIN BAY - 
400KV 
ABDULLAPUR-
KURUKSHETRA 
(PG) CKT-2 AT 
KURUKSHETRA(P
G)

C For CB Recitification 
Work

08/Apr/2024 09:00 13/Apr/2024 18:00 PLANNED Approved 08-Apr-24 09:00 13-Apr-24 18:00 Element must remain in 
service via other bay.

688 RQ170387 OCC_217 cpcc1_sd BAY 412 MAIN BAY - 
400/220KV 500 
MVA ICT 3 AT 
SIKAR(PG)

D BAY AMP WORK 05/Apr/2024 09:00 05/Apr/2024 18:00 PLANNED Approved 05-Apr-24 09:00 05-Apr-24 18:00

689 RQ170394 OCC_217 cpcc1_sd BAY 411 TIE BAY - 400 
KV BASSI(PG)-
HEERAPURA(RS) 
(PG) CKT-2 AND 
400 KV BASSI-
SIKAR (PG) CKT-1 
AT BASSI(PG)

D AR RETROFITMENT 
WORK

05/Apr/2024 09:00 05/Apr/2024 18:00 PLANNED Approved 05-Apr-24 09:00 05-Apr-24 18:00

690 RQ170399 OCC_217 cpcc1_sd BAY 408 TIE BAY - 
400KV 
ROORKEE(PG)-
KASHIPUR(UK) 
(PG) CKT-1 AND 
FUTURE AT 
ROORKEE(PG)

D BAY AMP WORK 04/Apr/2024 09:00 04/Apr/2024 18:00 PLANNED Approved 04-Apr-24 09:00 04-Apr-24 18:00

691 RQ170398 OCC_217 cpcc1_sd BAY 414 TIE BAY - 
400KV ROORKEE-
DEHRADUN (PG) 
CKT-1 AND 
FUTURE AT 
ROORKEE(PG)

D BAY AMP WORK 03/Apr/2024 09:00 03/Apr/2024 18:00 PLANNED Approved 03-Apr-24 09:00 03-Apr-24 18:00

692 RQ170404 OCC_217 cpcc1_sd BAY 423 MAIN BAY - 
400KV 
KURUKSHETRA-
SONIPAT (PG) 
CKT-2 AT 
KURUKSHETRA(P
G)

C For CB Recitification 
Work

01/Apr/2024 09:00 06/Apr/2024 18:00 PLANNED Approved 01-Apr-24 09:00 06-Apr-24 18:00 Element must remain in 
service via other bay.

693 RQ170876 OCC_217 sldcps_sd BAY 421 MAIN BAY - 
400/220 KV 500 
MVA ICT 3 AT 
MUKTSAR(PS) 
(PSTCL) AT 400 KV 
MUKTSAR(PS) 

PSTCL D General maintenance 
for nut-bolt 
tightening,cleaning 
and IR of 
equipments.

22/Apr/2024 08:00 22/Apr/2024 18:00 PLANNED Approved 22-Apr-24 08:00 22-Apr-24 18:00



694 RQ170877 OCC_217 sldcps_sd BAY 420 TIE BAY - 
400/220 KV 500 
MVA ICT 3 AT 
MUKTSAR(PS) 
(PSTCL) AND 
FUTURE AT 400 
KV MUKTSAR(PS) 
(PSTCL)

PSTCL D General maintenance 
for nut-bolt 
tightening,cleaning 
and IR of 
equipments.

15/Apr/2024 08:00 15/Apr/2024 18:00 PLANNED Approved 15-Apr-24 08:00 15-Apr-24 18:00

695 RQ171112 OCC_217 sldcrs_sd BAY 413 MAIN BAY - 
400KV 
CHHABRA(RVUN)-
KAWAI 
SCTPS(APR) (RS) 
CKT-1 AT KAWAI 
SCTPS(APR)

APL C Circuit Breaker 
Overhauling 

17/Apr/2024 08:00 18/Apr/2024 18:00 PLANNED Approved 17-Apr-24 08:00 18-Apr-24 18:00 Element must remain in 
service via other bay.

696 RQ171113 OCC_217 sldcrs_sd BAY 407 MAIN BAY - 
400KV ANTA(RS)-
KAWAI 
SCTPS(APR) (RS) 
CKT-2 AT KAWAI 
SCTPS(APR)

APL C Circuit Breaker 
Overhauling 

15/Apr/2024 08:00 16/Apr/2024 18:00 PLANNED Approved 15-Apr-24 08:00 16-Apr-24 18:00 Element must remain in 
service via other bay.

697 RQ170428 OCC_217 cpcc1_sd BAY 421 MAIN BAY - 
400 KV 
BHIWADI(PG)-
KHETRI (PKTSL) 
(PBTSL) CKT-1 
(PBTSL) AT 400 KV 
KHETRI (PKTSL) 

PBTSL C FOR CT SAMPLING 
VALVE INSPECTION

09/Apr/2024 08:00 12/Apr/2024 18:00 PLANNED Approved 09-Apr-24 08:00 12-Apr-24 18:00 Element must remain in 
service via other bay.

698 RQ171331 OCC_217 ntpcos_sd BAY 403 MAIN BAY - 
400/132 KV 200 
MVA ICT 1 AT 
RIHAND(NT)

NTPC C For OH of breakers 
through OEM 

08/Apr/2024 08:00 17/Apr/2024 08:00 PO is going to 
expire in near 
future

PLANNED Approved 08-Apr-24 08:00 17-Apr-24 08:00 Element must remain in 
service via other bay.

699 RQ170741 OCC_217 sldchr_sd BAY 400-1B MAIN BAY 
- 400 KV 
BHIWANI(PG)-
KABULPUR(HV) 
(PG) CKT-1 
(HVPNL)

HVPNL D AMP of Line Bay 
Equipment(Testing of 
line CVT, LA, CT and 
alignment checking 
of BUS isolator/ Earth 
Switch) 

08/Apr/2024 08:00 08/Apr/2024 20:00 PLANNED Approved 08-Apr-24 08:00 08-Apr-24 20:00

700 RQ170738 OCC_217 sldchr_sd BAY 400-2B MAIN BAY 
- 400 KV 
BAHADURGARH(P
G)-
KABULPUR(HV) 
(PG) CKT-1 
(HVPNL)

HVPNL D AMP of Line Bay 
Equipment(Testing of 
line CVT, LA, CT and 
alignment checking 
of BUS isolator/ Earth 
Switch) 

06/Apr/2024 08:00 06/Apr/2024 20:00 PLANNED Approved 06-Apr-24 08:00 06-Apr-24 20:00

701 RQ171191 OCC_217 sldcdv_sd BAY 405 MAIN BAY - 
400 KV 
BAMNOLI(DV)-
JHATIKARA(PG) 
(DV) CKT-1 AND 
400KV  BUS 2 AT 
BAMNOLI(DV)

DTL D For overhauling of 
Operating 
mechanism, 
replacement of seals 
of one pole.

03/Apr/2024 09:30 03/Apr/2024 17:00 PLANNED Approved 03-Apr-24 09:30 03-Apr-24 17:00 Element must remain in 
service via other bay.



702 RQ171190 OCC_217 sldcdv_sd BAY 410 MAIN BAY - 
400/220 KV 315 
MVA ICT 4 AT 
BAMNOLI(DV) 
AND 400KV  BUS 
1 AT 
BAMNOLI(DV)

DTL D For CB testing and 
other PMS work

02/Apr/2024 09:30 02/Apr/2024 17:00 PLANNED Approved 02-Apr-24 09:30 02-Apr-24 17:00

703 RQ170779 OCC_217 sldchr_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
DAULATABAD(HV
)

HVPNL D For annual 
maintenance

30/Apr/2024 09:30 30/Apr/2024 17:00 PLANNED Approved 30-Apr-24 09:30 30-Apr-24 17:00

704 RQ170780 OCC_217 sldchr_sd TRANSFORMER 400/220 KV 315 
MVA ICT 4 AT 
DAULATABAD(HV
)

HVPNL D For annual 
maintenance

29/Apr/2024 09:30 29/Apr/2024 17:00 PLANNED Approved 29-Apr-24 09:30 29-Apr-24 17:00

705 RQ170772 OCC_217 sldchr_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
DEEPALPUR(JHKT
)

HVPNL D AMP of Transformer 
& Bay equipment ( 
Testing and 
maintenace of 
transformer and its 
bay equipments 
CB,CT,Isolator) 

28/Apr/2024 08:00 28/Apr/2024 20:00 PLANNED Approved 28-Apr-24 08:00 28-Apr-24 20:00

706 RQ170771 OCC_217 sldchr_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
KABULPUR(HV)

HVPNL D AMP of Transformer 
& Bay equipment ( 
Testing and 
maintenace of 
transformer and its 
bay equipments 
CB,CT,Isolator) 

26/Apr/2024 08:00 26/Apr/2024 20:00 PLANNED Approved 26-Apr-24 08:00 26-Apr-24 20:00

707 RQ170774 OCC_217 sldchr_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
DAULATABAD(HV
)

HVPNL D To carry out the 
OLTC Maintenance 
work.

24/Apr/2024 10:00 24/Apr/2024 18:00 PLANNED Approved 24-Apr-24 10:00 24-Apr-24 18:00

708 RQ170778 OCC_217 sldchr_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
DHANODA(HV)

HVPNL D To carry out the 
OLTC Maintenance 
work.

24/Apr/2024 10:00 24/Apr/2024 18:00 PLANNED Approved 24-Apr-24 10:00 24-Apr-24 18:00

709 RQ170991 OCC_217 sldchr_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
NUHIAWALI(HV)

HVPNL D For summer 
preparedness such as 
tightening the nuts 
and bolts and to plug 
oil seepage of 400kV 
ICT-2

04/Apr/2024 09:00 04/Apr/2024 17:00 PLANNED Approved 04-Apr-24 09:00 04-Apr-24 17:00

710 RQ170990 OCC_217 sldchr_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
NUHIAWALI(HV)

HVPNL D For summer 
preparedness such as 
tightening the nuts 
and bolts and to plug 
oil seepage of 400kV 
ICT-1

03/Apr/2024 09:00 03/Apr/2024 17:00 PLANNED Approved 03-Apr-24 09:00 03-Apr-24 17:00

711 RQ170169 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 3 AT 
BASSI(PG)

D For AMP works 30/Apr/2024 08:00 30/Apr/2024 18:00 PLANNED Approved 30-Apr-24 08:00 30-Apr-24 18:00

712 RQ170179 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 7 AT 
BHADLA_2 (PG)

D For AMP works & 
Punch Point

29/Apr/2024 17:00 30/Apr/2024 23:00 PLANNED Approved 29-Apr-24 17:00 30-Apr-24 23:00 May be given from 1700 Hrs

713 RQ170178 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 6 AT 
BHADLA_2 (PG)

D For AMP works & 
Punch Point

26/Apr/2024 17:00 27/Apr/2024 23:00 PLANNED Approved 26-Apr-24 17:00 27-Apr-24 23:00 May be given from 1700 Hrs



714 RQ170198 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 5 AT  
FATEHGARH_II(P
G)

D For AMP works 25/Apr/2024 15:00 28/Apr/2024 23:00 PLANNED Approved 25-Apr-24 17:00 28-Apr-24 23:00 May be given from 1700 Hrs

715 RQ170177 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 5 AT 
BHADLA_2 (PG)

D For AMP works & 
Punch Point

24/Apr/2024 17:00 25/Apr/2024 23:00 PLANNED Approved 24-Apr-24 17:00 25-Apr-24 23:00 May be given from 1700 Hrs

716 RQ170189 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 4 AT 
GURGAON(PG)

D PRV Modification 
work and AMP

24/Apr/2024 10:00 24/Apr/2024 20:00 PLANNED Approved 24-Apr-24 10:00 24-Apr-24 20:00

717 RQ170196 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 3 AT  
FATEHGARH_II(P
G)

D For AMP works 23/Apr/2024 15:00 25/Apr/2024 23:00 PLANNED Approved 23-Apr-24 17:00 25-Apr-24 23:00 May be given from 1700 Hrs

718 RQ170201 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 8 AT  
FATEHGARH_II(P
G)

D For AMP works 23/Apr/2024 15:00 25/Apr/2024 23:00 PLANNED Approved 23-Apr-24 17:00 25-Apr-24 23:00 May be given from 1700 Hrs

719 RQ170183 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
NEEMRANA(PG)

D For Intertrip circuit in 
manual operation

23/Apr/2024 09:00 23/Apr/2024 14:00 PLANNED Approved 23-Apr-24 09:00 23-Apr-24 14:00

720 RQ170176 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 4 AT 
BHADLA_2 (PG)

D For AMP works & 
Punch Point

22/Apr/2024 17:00 23/Apr/2024 23:00 PLANNED Approved 22-Apr-24 17:00 23-Apr-24 23:00 May be given from 1700 Hrs

721 RQ170182 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
NEEMRANA(PG)

D For Intertrip circuit in 
manual operation

22/Apr/2024 09:00 22/Apr/2024 14:00 PLANNED Approved 22-Apr-24 09:00 22-Apr-24 14:00

722 RQ170185 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
KOTA(PG)

D Rectification of CFT 
plate issue of ICT-1

22/Apr/2024 09:00 22/Apr/2024 18:00 PLANNED Approved 22-Apr-24 09:00 22-Apr-24 18:00

723 RQ170200 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 7 AT  
FATEHGARH_II(P
G)

D For AMP works 21/Apr/2024 15:00 23/Apr/2024 23:00 PLANNED Approved 21-Apr-24 17:00 23-Apr-24 23:00 May be given from 1700 Hrs

724 RQ170195 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 2 AT  
FATEHGARH_II(P
G)

D For AMP works 21/Apr/2024 15:00 23/Apr/2024 23:00 PLANNED Approved 21-Apr-24 17:00 23-Apr-24 23:00 May be given from 1700 Hrs

725 RQ170206 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 9 AT  
FATEHGARH_II(P
G)

D For final testing/fine 
tuning of CSD Relay 
of 400kV ICT

21/Apr/2024 15:00 29/Apr/2024 23:00 PLANNED Approved 21-Apr-24 17:00 29-Apr-24 23:00 May be given from 1700 Hrs

726 RQ170175 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 3 AT 
BHADLA_2 (PG)

D For AMP works & 
Punch Point

19/Apr/2024 17:00 20/Apr/2024 23:00 PLANNED Approved 19-Apr-24 17:00 20-Apr-24 23:00 May be given from 1700 Hrs

727 RQ170199 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 6 AT  
FATEHGARH_II(P
G)

D For AMP works 19/Apr/2024 15:00 21/Apr/2024 23:00 PLANNED Approved 19-Apr-24 17:00 21-Apr-24 23:00 May be given from 1700 Hrs

728 RQ170194 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT  
FATEHGARH_II(P
G)

D For AMP works 19/Apr/2024 15:00 21/Apr/2024 23:00 PLANNED Approved 19-Apr-24 17:00 21-Apr-24 23:00 May be given from 1700 Hrs

729 RQ170174 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 2 AT 
BHADLA_2 (PG)

D For AMP works & 
Punch Point

17/Apr/2024 17:00 18/Apr/2024 23:00 PLANNED Approved 17-Apr-24 17:00 18-Apr-24 23:00 May be given from 1700 Hrs



730 RQ170188 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 3 AT 
GURGAON(PG)

D PRV Modification 
work and AMP

16/Apr/2024 10:00 16/Apr/2024 20:00 PLANNED Approved 16-Apr-24 10:00 16-Apr-24 20:00

731 RQ170166 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 4 AT 
MEERUT(PG)

C For attending 
Damaged Jumper at 
B ph and attending 
oil leakage in 
Radiator Bank(SD 
required with 400kV 
Bus-2)

16/Apr/2024 08:00 17/Apr/2024 18:00 PLANNED Approved 16-Apr-24 08:00 17-Apr-24 18:00 May be given subject to real 
time grid conditions/Other 
ICTs to be in service.

732 RQ170173 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
BHADLA_2 (PG)

D For AMP works & 
Punch Point

15/Apr/2024 17:00 16/Apr/2024 23:00 PLANNED Approved 15-Apr-24 17:00 16-Apr-24 23:00 May be given from 1700 Hrs

733 RQ170204 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 7 AT  
FATEHGARH_II(P
G)

D For final testing/fine 
tuning of CSD Relay 
of 400kV ICT

14/Apr/2024 15:00 20/Apr/2024 23:00 PLANNED Approved 14-Apr-24 17:00 20-Apr-24 23:00 May be given from 1700 Hrs

734 RQ170187 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
GURGAON(PG)

D PRV Modification 
work and AMP

10/Apr/2024 10:00 10/Apr/2024 20:00 PLANNED Approved 10-Apr-24 10:00 10-Apr-24 20:00

735 RQ170164 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 2 AT 
BALLABHGARH(P
G)

D For AMP works 08/Apr/2024 09:00 08/Apr/2024 18:00 PLANNED Approved 08-Apr-24 09:00 08-Apr-24 18:00

736 RQ170197 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 4 AT  
FATEHGARH_II(P
G)

D For AMP works 07/Apr/2024 15:00 17/Apr/2024 23:00 PLANNED Approved 07-Apr-24 17:00 17-Apr-24 23:00 May be given from 1700 Hrs

737 RQ170202 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 9 AT  
FATEHGARH_II(P
G)

D For AMP works 07/Apr/2024 15:00 17/Apr/2024 23:00 PLANNED Approved 07-Apr-24 17:00 17-Apr-24 23:00 May be given from 1700 Hrs

738 RQ170205 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 8 AT  
FATEHGARH_II(P
G)

D For final testing/fine 
tuning of CSD Relay 
of 400kV ICT

05/Apr/2024 15:00 12/Apr/2024 23:00 PLANNED Approved 05-Apr-24 17:00 12-Apr-24 23:00 May be given from 1700 Hrs

739 RQ170203 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 6 AT  
FATEHGARH_II(P
G)

D For final testing/fine 
tuning of CSD Relay 
of 400kV ICT

05/Apr/2024 15:00 09/Apr/2024 23:00 PLANNED Approved 05-Apr-24 17:00 09-Apr-24 23:00 May be given from 1700 Hrs

740 RQ170186 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
GURGAON(PG)

D PRV Modification 
work and AMP

04/Apr/2024 10:00 04/Apr/2024 20:00 PLANNED Approved 04-Apr-24 10:00 04-Apr-24 20:00

741 RQ170168 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
SAHARANPUR(PG
)

D For AMP works 04/Apr/2024 09:00 04/Apr/2024 18:00 PLANNED Approved 04-Apr-24 09:00 04-Apr-24 18:00

742 RQ170167 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
SAHARANPUR(PG
)

D For AMP works 03/Apr/2024 09:00 03/Apr/2024 18:00 PLANNED Approved 03-Apr-24 09:00 03-Apr-24 18:00

743 RQ170165 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
MEERUT(PG)

D For Annual 
Maintenance Work

03/Apr/2024 08:00 03/Apr/2024 18:00 PLANNED Approved 03-Apr-24 08:00 03-Apr-24 18:00



744 RQ170163 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 3 AT 
KURUKSHETRA(P
G)

C FOR RECTIFICATION 
OF WATER LOGGING 
ON TOP OF ICT-03

01/Apr/2024 09:00 04/Apr/2024 18:00 PLANNED Approved 01-Apr-24 09:00 04-Apr-24 18:00 May be given subject to real 
time grid conditions/Other 
ICTs to be in service.

745 RQ170184 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 3 AT 
ROORKEE(PG)

D Compliance of CC 
circular - OSR and OC 
realy logic

01/Apr/2024 09:00 01/Apr/2024 15:00 PLANNED Approved 01-Apr-24 09:00 01-Apr-24 15:00

746 RQ170812 OCC_217 sldcrs_sd TRANSFORMER 400/220 KV 315 
MVA ICT 3 AT 
RATANGARH(RS)

RRVPNL D maintenance work of  
bay equipments , 
isolators  and testing 
work of bay 
equipments.

30/Apr/2024 08:00 30/Apr/2024 18:00 PLANNED Approved 30-Apr-24 17:00 30-Apr-24 23:00 May be given from 1700 Hrs

747 RQ170808 OCC_217 sldcrs_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
RATANGARH(RS)

RRVPNL D maintenance work of  
bay equipments , 
isolators  and testing 
work of bay 
equipments.

27/Apr/2024 08:00 27/Apr/2024 18:00 PLANNED Approved 27-Apr-24 17:00 27-Apr-24 23:00 May be given from 1700 Hrs

748 RQ171305 OCC_217 sldcrs_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
MERTA(RS)

RRVPNL D Quarterly 
Maintenance work

25/Apr/2024 08:00 26/Apr/2024 18:00 PLANNED Approved 25-Apr-24 17:00 26-Apr-24 23:00 May be given from 1700 Hrs

749 RQ170810 OCC_217 sldcrs_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
BABAI(RS)

RRVPNL D Quarterly  
Maintenance and to 
attend oil leakage

25/Apr/2024 08:00 25/Apr/2024 18:00 PLANNED Approved 25-Apr-24 17:00 25-Apr-24 23:00 May be given from 1700 Hrs

750 RQ171306 OCC_217 sldcrs_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
MERTA(RS)

RRVPNL D Quarterly 
Maintenance work

23/Apr/2024 08:00 24/Apr/2024 18:00 PLANNED Approved 23-Apr-24 17:00 24-Apr-24 23:00 May be given from 1700 Hrs

751 RQ170807 OCC_217 sldcrs_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
RATANGARH(RS)

RRVPNL D maintenance work of  
bay equipments , 
isolators  and testing 
work of bay 
equipments.

23/Apr/2024 08:00 23/Apr/2024 18:00 PLANNED Approved 23-Apr-24 17:00 23-Apr-24 23:00 May be given from 1700 Hrs

752 RQ170806 OCC_217 sldcrs_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
CHHABRA(RVUN)

RRVPNL C  1. 220 kV bushing 
repair work of ICT                               
2. Oil Filteration of 
ICT.                               
3. Maintenance 
Work of Bay 
elements. 

22/Apr/2024 08:00 01/May/2024 18:00 PLANNED Approved 01-Apr-24 08:00 07-Apr-24 18:00 Subject to Rajasthan 
consent/Load to be managed 
by Rajasthan/Details of Load 
redistribution and load 
shedding needs to be 
furnished.

753 RQ170814 OCC_217 sldcrs_sd TRANSFORMER 400/11 KV 80 
MVA ST 2 AT 
KAWAI 
SCTPS(APR)

RRVPNL D Annual maintenance 
and testing of Bay 
equipments (Bay 410 
& 411) and ST-2           

22/Apr/2024 08:00 22/Apr/2024 18:00 PLANNED Approved 22-Apr-24 08:00 22-Apr-24 18:00 May be given subject to real 
time grid conditions and no 
unit outage.

754 RQ170804 OCC_217 sldcrs_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
BABAI(RS)

RRVPNL D Quarterly  
Maintenance and to 
attend oil leakage

19/Apr/2024 08:00 19/Apr/2024 18:00 PLANNED Approved 19-Apr-24 17:00 19-Apr-24 23:00 May be given from 1700 Hrs

755 RQ170813 OCC_217 sldcrs_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
JODHPUR(RS)

RRVPNL D  Preventive 
Maintenance and 
testing work.

18/Apr/2024 08:00 18/Apr/2024 18:00 PLANNED Approved 18-Apr-24 17:00 18-Apr-24 23:00 May be given from 1700 Hrs

756 RQ170811 OCC_217 sldcrs_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
JODHPUR(RS)

RRVPNL D  Preventive 
Maintenance and 
testing work.

16/Apr/2024 08:00 16/Apr/2024 18:00 PLANNED Approved 16-Apr-24 17:00 16-Apr-24 23:00 May be given from 1700 Hrs

757 RQ170816 OCC_217 sldcrs_sd TRANSFORMER 400/220 KV 500 
MVA ICT 3 AT 
JAISALMER(RS)

RRVPNL D  Half Yearly 
Maintanance

13/Apr/2024 17:00 13/Apr/2024 23:00 PLANNED Approved 13-Apr-24 17:00 13-Apr-24 23:00 May be given from 1700 Hrs

758 RQ170815 OCC_217 sldcrs_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
JAISALMER(RS)

RRVPNL D  Half Yearly 
Maintanance

12/Apr/2024 17:00 12/Apr/2024 23:00 PLANNED Approved 12-Apr-24 17:00 12-Apr-24 23:00 May be given from 1700 Hrs



759 RQ170805 OCC_217 sldcrs_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
CHITTORGARH(RS
)

RRVPNL C FOR  Filtration of 
main tank oil along 
with MAINTAINCE 
WORK and Testing 
work

02/Apr/2024 08:00 06/Apr/2024 18:00 PLANNED Approved 02-Apr-24 08:00 06-Apr-24 18:00 Subject to Rajasthan 
consent/Other ICTs to be in 
service/Load to be managed 
by Rajasthan.

760 RQ170374 OCC_217 stuup_sd TRANSFORMER 400/220 KV 500 
MVA ICT 6 AT 
GR.NOIDA(UPC)

UPPTCL D * Maintenance work 
will be done during 
this shutdown period 
of mentioned X  ICT.

28/Apr/2024 10:00 28/Apr/2024 15:00 PLANNED Approved 28-Apr-24 10:00 28-Apr-24 15:00

761 RQ170329 OCC_217 stuup_sd TRANSFORMER 400/220 KV 315 
MVA ICT 4 AT 
SULTANPUR(UP)

UPPTCL D * For Preventive 
Maintenance of ICT

25/Apr/2024 10:00 25/Apr/2024 17:00 PLANNED Approved 25-Apr-24 10:00 25-Apr-24 17:00

762 RQ170237 OCC_217 stuup_sd TRANSFORMER 400/220 KV 315 
MVA ICT 4 AT 
SARNATH(UP)

UPPTCL D For connection of CT 
terminals, CB & 
Isolators status 
termination for 
400KV Duplicate 
Busbar Protection 
Panel

25/Apr/2024 09:00 25/Apr/2024 18:00 PLANNED Approved 25-Apr-24 09:00 25-Apr-24 18:00

763 RQ170327 OCC_217 stuup_sd TRANSFORMER 400/220 KV 315 
MVA ICT 3 AT 
SULTANPUR(UP)

UPPTCL D * For Preventive 
Maintenance of ICT

24/Apr/2024 10:00 24/Apr/2024 17:00 PLANNED Approved 24-Apr-24 10:00 24-Apr-24 17:00

764 RQ170235 OCC_217 stuup_sd TRANSFORMER 400/220 KV 315 
MVA ICT 3 AT 
SARNATH(UP)

UPPTCL D For connection of CT 
terminals, CB & 
Isolators status 
termination for 
400KV Duplicate 
Busbar Protection 
Panel

24/Apr/2024 09:00 24/Apr/2024 18:00 PLANNED Approved 24-Apr-24 09:00 24-Apr-24 18:00

765 RQ170328 OCC_217 stuup_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
SULTANPUR(UP)

UPPTCL D * For Preventive 
Maintenance of ICT

23/Apr/2024 10:00 23/Apr/2024 17:00 PLANNED Approved 23-Apr-24 10:00 23-Apr-24 17:00

766 RQ170236 OCC_217 stuup_sd TRANSFORMER 400/220 KV 500 
MVA ICT 2 AT 
SARNATH(UP)

UPPTCL D For connection of CT 
terminals, CB & 
Isolators status 
termination for 
400KV Duplicate 
Busbar Protection 
Panel

23/Apr/2024 09:00 23/Apr/2024 18:00 PLANNED Approved 23-Apr-24 09:00 23-Apr-24 18:00

767 RQ170369 OCC_217 stuup_sd TRANSFORMER 400/220 KV 500 
MVA ICT 2 AT 
LUCKNOW(UP)

UPPTCL D * For Upgradation of 
Bus-Bar Protection 
Panel from E/M to 
Numerical Type (X  
Connection of  CT 
Bus-Bar Protecion 
Core, Interco

23/Apr/2024 09:00 23/Apr/2024 18:00 PLANNED Approved 23-Apr-24 09:00 23-Apr-24 18:00

768 RQ170431 OCC_217 stuup_sd TRANSFORMER 400/220 KV 500 
MVA ICT 2 AT 
MORADABAD(UP
)

UPPTCL D * Planned Shutdown 
is requried for 
General 
Maintenance in 
which tighting >X  of 
all Clamps and 
connectors and other 
related work

23/Apr/2024 08:00 23/Apr/2024 18:00 PLANNED Approved 23-Apr-24 08:00 23-Apr-24 18:00



769 RQ170238 OCC_217 stuup_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
SARNATH(UP)

UPPTCL D For connection of CT 
terminals, CB & 
Isolators status 
termination for 
400KV Duplicate 
Busbar Protection 
Panel

22/Apr/2024 09:00 22/Apr/2024 18:00 PLANNED Approved 22-Apr-24 09:00 22-Apr-24 18:00

770 RQ170370 OCC_217 stuup_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
LUCKNOW(UP)

UPPTCL D * For Upgradation of 
Bus-Bar Protection 
Panel from E/M to 
Numerical Type (X  
Connection of  CT 
Bus-Bar Protecion 
Core, Interco

22/Apr/2024 09:00 22/Apr/2024 18:00 PLANNED Approved 22-Apr-24 09:00 22-Apr-24 18:00

771 RQ170432 OCC_217 stuup_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
MORADABAD(UP
)

UPPTCL D * Planned Shutdown 
is requried for 
General 
Maintenance in 
which tighting >X  of 
all Clamps and 
connectors and other 
related work

19/Apr/2024 08:00 19/Apr/2024 18:00 PLANNED Approved 19-Apr-24 08:00 19-Apr-24 18:00

772 RQ170337 OCC_217 stuup_sd TRANSFORMER 400/220 KV 500 
MVA ICT 3 AT 
MATHURA(UP)

UPPTCL C * FOR OLTC OIL 
REPLACEMENT 
WORK

19/Apr/2024 08:00 21/Apr/2024 20:00 PLANNED Approved 19-Apr-24 08:00 21-Apr-24 20:00 May be given subject to real 
time grid conditions/Other 
ICTs to be in service/Load to 
be managed by UP.

773 RQ169989 OCC_217 stuup_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
ALIGARH(UP)

UPPTCL D Routine testing of 
Bay 

18/Apr/2024 08:00 19/Apr/2024 18:00 PLANNED Approved 18-Apr-24 08:00 19-Apr-24 18:00

774 RQ169988 OCC_217 stuup_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
ALIGARH(UP)

UPPTCL D Routine testing of 
Bay 

15/Apr/2024 08:00 15/Apr/2024 18:00 PLANNED Approved 15-Apr-24 08:00 15-Apr-24 18:00

775 RQ170375 OCC_217 stuup_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
GR.NOIDA(UPC)

UPPTCL D * General 
Maintenance Work 
will be carried out 
during this shutdown 
X  period.

12/Apr/2024 10:00 12/Apr/2024 15:00 PLANNED Approved 12-Apr-24 10:00 12-Apr-24 15:00

776 RQ170417 OCC_217 stuup_sd TRANSFORMER 400/220 KV 500 
MVA ICT 2 AT 
AGRA(UP)

UPPTCL D * Hlf yearly 
preventive 
maintenance of 
400/220 kV 500 MVA 
ICT-2

12/Apr/2024 09:00 12/Apr/2024 17:00 PLANNED Approved 12-Apr-24 09:00 12-Apr-24 17:00

777 RQ170418 OCC_217 stuup_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
AGRA(UP)

UPPTCL D * Hlf yearly 
preventive 
maintenance of 
400/220 kV 500 MVA 
ICT-1

10/Apr/2024 09:00 10/Apr/2024 17:00 PLANNED Approved 10-Apr-24 09:00 10-Apr-24 17:00

778 RQ171079 OCC_217 stuup_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
PANKI(UP)

UPPTCL C *  315MVA ICT-II BAY 
S/D REQUIRED FOR 
220KV JACK BUS 
STRINGING AT TWIN 
X  MOOSE 
CONDUCTOR

09/Apr/2024 10:00 15/Apr/2024 17:00 PLANNED Approved 09-Apr-24 10:00 15-Apr-24 17:00 May be given subject to real 
time grid conditions/Other 
ICTs to be in service/Load to 
be managed by UP.

779 RQ170330 OCC_217 stuup_sd TRANSFORMER 400/220 KV 200 
MVA ICT 3 AT 
AGRA SOUTH(UP)

UPPTCL D * Routine Testing 
and Maintenance 
Work.

08/Apr/2024 10:00 10/Apr/2024 18:00 PLANNED Approved 08-Apr-24 10:00 10-Apr-24 18:00



780 RQ170377 OCC_217 stuup_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
BANDA(UP)

UPPTCL D * ROUTINE TESTING 
AND MAINTINANCE 
OF TRANSFORMER.

08/Apr/2024 10:00 10/Apr/2024 17:00 PLANNED Approved 08-Apr-24 10:00 10-Apr-24 17:00

781 RQ170359 OCC_217 stuup_sd TRANSFORMER 400/132 KV 200 
MVA ICT 3 AT 
MAU(UP)

UPPTCL D * Bay tightening and 
routine testing work.

04/Apr/2024 09:00 04/Apr/2024 18:00 PLANNED Approved 04-Apr-24 09:00 04-Apr-24 18:00

782 RQ170376 OCC_217 stuup_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
BANDA(UP)

UPPTCL D * SHUTDOWN TAKEN 
FOR ROUTINE 
TESTING AND 
MAINTINANCE OF 
TRANSFORMER.

03/Apr/2024 10:00 05/Apr/2024 17:00 PLANNED Approved 03-Apr-24 10:00 05-Apr-24 17:00

783 RQ170326 OCC_217 stuup_sd TRANSFORMER 400/220 KV 240 
MVA ICT 2 AT 
SULTANPUR(UP)

UPPTCL D * For Preventive 
Maintenance of ICT

03/Apr/2024 10:00 03/Apr/2024 17:00 PLANNED Approved 03-Apr-24 10:00 03-Apr-24 17:00

784 RQ170360 OCC_217 stuup_sd TRANSFORMER 400/132 KV 200 
MVA ICT 2 AT 
MAU(UP)

UPPTCL D * Bay tightening and 
routine testing work.

03/Apr/2024 09:00 03/Apr/2024 18:00 PLANNED Approved 03-Apr-24 09:00 03-Apr-24 18:00

785 RQ170353 OCC_217 stuup_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
ORAI(UP)

UPPTCL D * S/D for routine 
testing and 
maintenance work.

03/Apr/2024 08:30 04/Apr/2024 17:00 PLANNED Approved 03-Apr-24 08:30 04-Apr-24 17:00

786 RQ170347 OCC_217 stuup_sd TRANSFORMER 400/220 KV 315 
MVA ICT 3 AT 
BAREILLY(UP)

UPPTCL D * preventive 
maintence

03/Apr/2024 07:00 03/Apr/2024 18:00 PLANNED Approved 03-Apr-24 07:00 03-Apr-24 18:00

787 RQ171080 OCC_217 stuup_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
PANKI(UP)

UPPTCL C * S/D FOR 500MVA 
ICT-I BAY S/D 
REQUIRED FOR 
220KV JACK BUS 
STRINGING AT X  
TWIN MOOSE 
CONDUCTOR

02/Apr/2024 10:00 08/Apr/2024 17:00 PLANNED Approved 02-Apr-24 10:00 08-Apr-24 17:00 May be given subject to real 
time grid conditions/Other 
ICTs to be in service/Load to 
be managed by UP.

788 RQ170361 OCC_217 stuup_sd TRANSFORMER 400/132 KV 200 
MVA ICT 1 AT 
MAU(UP)

UPPTCL D * Bay tightening and 
routine testing work.

02/Apr/2024 09:00 02/Apr/2024 18:00 PLANNED Approved 02-Apr-24 09:00 02-Apr-24 18:00

789 RQ171056 OCC_217 cpcc3_sd TRANSFORMER 400/220 KV 500 
MVA ICT 2 AT 
SAMBHAL_PRSTL 
(UP)

UPPTCL D AMP works 02/Apr/2024 08:00 02/Apr/2024 18:00 PLANNED Approved 02-Apr-24 08:00 02-Apr-24 18:00

790 RQ170349 OCC_217 stuup_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
BAREILLY(UP)

UPPTCL D * preventive 
maintence

02/Apr/2024 07:00 02/Apr/2024 18:00 PLANNED Approved 02-Apr-24 07:00 02-Apr-24 18:00

791 RQ170348 OCC_217 stuup_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
BAREILLY(UP)

UPPTCL D * preventive 
maintence

01/Apr/2024 07:00 01/Apr/2024 18:00 PLANNED Approved 01-Apr-24 07:00 01-Apr-24 18:00

792 RQ171012 OCC_217 cpcc3_sd TRANSFORMER 400/220 KV 315 
MVA ICT 3 AT 
ALLAHABAD(PG)

POWER
GRID

D AMP work 27/Apr/2024 10:00 27/Apr/2024 18:00 PLANNED Approved 27-Apr-24 10:00 27-Apr-24 18:00

793 RQ170864 OCC_217 cpcc2_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
KISHENPUR(PG)

POWER
GRID

D For AMP of 
Equipment and 
Jumper 
Strengthening work.

26/Apr/2024 09:30 26/Apr/2024 18:00 kindly 
approve.

PLANNED Approved 26-Apr-24 09:30 26-Apr-24 18:00

794 RQ171024 OCC_217 cpcc3_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
JAULJIVI (PG)

POWER
GRID

D For application of 
insulation coating on 
33kV  jumpers

24/Apr/2024 10:00 24/Apr/2024 18:00 PLANNED Approved 24-Apr-24 10:00 24-Apr-24 18:00

795 RQ171314 OCC_217 cpcc2_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
NALLAGARH(PG)

POWER
GRID

D AMP works 24/Apr/2024 08:00 24/Apr/2024 18:00 Kindly approve PLANNED Approved 24-Apr-24 08:00 24-Apr-24 18:00



796 RQ170863 OCC_217 cpcc2_sd TRANSFORMER 400/220 KV 315 
MVA ICT 3 AT 
KISHENPUR(PG)

POWER
GRID

D For AMP of 
Equipment and 
Jumper 
Strengthening work.

23/Apr/2024 09:30 23/Apr/2024 18:00 kindly 
approve.

PLANNED Approved 23-Apr-24 09:30 23-Apr-24 18:00

797 RQ171023 OCC_217 cpcc3_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
JAULJIVI (PG)

POWER
GRID

D For taking 105MVA 
ICT-1 B Phase out of 
Service for attending 
oil leakage from its 
PRD-1 and taking 
spare Phase ICT into 
service..For 
application of 
insulation coating on 
33kV  jumpers

22/Apr/2024 10:00 22/Apr/2024 18:00 PLANNED Approved 22-Apr-24 10:00 22-Apr-24 18:00

798 RQ170522 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
KOTA(PG)

POWER
GRID

D Rectification of CFT 
plate issue of ICT-1

22/Apr/2024 08:00 22/Apr/2024 18:00 PLANNED Approved 22-Apr-24 08:00 22-Apr-24 18:00

799 RQ170762 OCC_217 cpcc2_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
WAGOORA(PG)

POWER
GRID

D Retrofitting of 
equipments under 
ADD CAP works 
approved under 
CERC petition 
No.470/TT/2020 
dated 14.10.2021

18/Apr/2024 09:00 18/Apr/2024 18:00 SD required for 
construction 
activity. Kindly 
approve

PLANNED Approved 18-Apr-24 09:00 18-Apr-24 18:00

800 RQ171081 OCC_217 cpcc2_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
FATEHABAD(PG)

POWER
GRID

D AMP works 15/Apr/2024 10:00 15/Apr/2024 18:00 Kindly approve PLANNED Approved 15-Apr-24 10:00 15-Apr-24 18:00

801 RQ170699 OCC_217 cpcc2_sd TRANSFORMER 400/220 KV 500 
MVA ICT 4 AT 
PATIALA(PG)

POWER
GRID

D For AMP works 15/Apr/2024 09:30 15/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 15-Apr-24 09:30 15-Apr-24 18:00

802 RQ170611 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
KANKROLI(PG)

POWER
GRID

D AMP OF ICT 15/Apr/2024 08:00 15/Apr/2024 18:00 PLANNED Approved 15-Apr-24 17:00 15-Apr-24 23:00 May be given from 1700 Hrs

803 RQ170461 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
BHINMAL(PG)

POWER
GRID

D "For 220kV side IPS 
tube erection work 
from220kV Bus-1 ( 
89A isolator) to 
Circuit breaker (212 
52) -under SS-95 
package - 220kV Bus 
1 & 220kV Bus 2 
shutdown together ( 
Along with all 220kV 
Lines-i.e. 220kV 
Bhinmal - Sirohi Line, 
220kV Bhinmal - 
Bhinmal Line-I, 220kV 
Bhinmal - Bhinmal 
Line-II , 220kV 
Bhinmal - Sanchore 
Line, 220kV Bhinmal - 
Sayala Line-I, 220kV 
Bhinmal - Bhinmal 
Line-II AND 
400/220kV ICT-I, 
400/220kV ICT-II)"

15/Apr/2024 08:00 15/Apr/2024 20:00 PLANNED Approved 15-Apr-24 08:00 15-Apr-24 20:00



804 RQ170462 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
BHINMAL(PG)

POWER
GRID

D "For 220kV side IPS 
tube erection work 
from220kV Bus-1 ( 
89A isolator) to 
Circuit breaker (212 
52) -under SS-95 
package - 220kV Bus 
1 & 220kV Bus 2 
shutdown together ( 
Along with all 220kV 
Lines-i.e. 220kV 
Bhinmal - Sirohi Line, 
220kV Bhinmal - 
Bhinmal Line-I, 220kV 
Bhinmal - Bhinmal 
Line-II , 220kV 
Bhinmal - Sanchore 
Line, 220kV Bhinmal - 
Sayala Line-I, 220kV 
Bhinmal - Bhinmal 
Line-II AND 
400/220kV ICT-I, 
400/220kV ICT-II)"

15/Apr/2024 08:00 15/Apr/2024 20:00 PLANNED Approved 15-Apr-24 08:00 15-Apr-24 20:00

805 RQ171254 OCC_217 cpcc3_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
KANPUR(PG)

POWER
GRID

D 'Protection scheme 
modification as per 
released IOM's

14/Apr/2024 10:00 14/Apr/2024 18:00 PLANNED Approved 14-Apr-24 10:00 14-Apr-24 18:00

806 RQ170445 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
BHINMAL(PG)

POWER
GRID

D AMP work 14/Apr/2024 09:00 14/Apr/2024 18:00 PLANNED Approved 14-Apr-24 09:00 14-Apr-24 18:00

807 RQ170696 OCC_217 cpcc2_sd TRANSFORMER 400/220 KV 500 
MVA ICT 3 AT 
PATIALA(PG)

POWER
GRID

D For AMP works 12/Apr/2024 09:30 12/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 12-Apr-24 09:30 12-Apr-24 18:00

808 RQ170444 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
BHINMAL(PG)

POWER
GRID

D AMP work 12/Apr/2024 09:00 12/Apr/2024 18:00 PLANNED Approved 12-Apr-24 09:00 12-Apr-24 18:00

809 RQ171018 OCC_217 cpcc3_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
MAINPURI(PG)

POWER
GRID

D AMP work 10/Apr/2024 10:00 10/Apr/2024 18:00 PLANNED Approved 10-Apr-24 10:00 10-Apr-24 18:00

810 RQ170436 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
BAGHPAT(PG)

POWER
GRID

C For attending SF6 gas 
leakage in 220 kV Y-
Phase LA

10/Apr/2024 10:00 11/Apr/2024 22:00 PLANNED Approved 10-Apr-24 10:00 11-Apr-24 22:00 May be given subject to real 
time grid conditions/Other 
ICTs to be in service.

811 RQ170698 OCC_217 cpcc2_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
PATIALA(PG)

POWER
GRID

D For AMP works 10/Apr/2024 09:30 10/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 10-Apr-24 09:30 10-Apr-24 18:00

812 RQ170761 OCC_217 cpcc2_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
WAGOORA(PG)

POWER
GRID

D Retrofitting of 
equipments under 
ADD CAP works 
approved under 
CERC petition 
No.470/TT/2020 
dated 14.10.2021

10/Apr/2024 09:00 10/Apr/2024 18:00 SD required for 
construction 
activity. Kindly 
approve

PLANNED Approved 10-Apr-24 09:00 10-Apr-24 18:00

813 RQ170689 OCC_217 cpcc2_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
LUDHIANA(PG)

POWER
GRID

D For AMP works 10/Apr/2024 08:00 11/Apr/2024 18:00 Kindly approve PLANNED Approved 10-Apr-24 08:00 11-Apr-24 18:00



814 RQ171017 OCC_217 cpcc3_sd TRANSFORMER 400/220 KV 500 
MVA ICT 3 AT 
MAINPURI(PG)

POWER
GRID

D AMP work 08/Apr/2024 10:00 08/Apr/2024 18:00 PLANNED Approved 08-Apr-24 10:00 08-Apr-24 18:00

815 RQ170714 OCC_217 cpcc2_sd TRANSFORMER 400/220 KV 500 
MVA ICT 4 AT 
AMRITSAR(PG)

POWER
GRID

C For AMP Works and 
To attend Oil 
leakages and 
Filtration

08/Apr/2024 10:00 10/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 08-Apr-24 10:00 10-Apr-24 18:00 May be given subject to real 
time grid conditions/Other 
ICTs to be in service.

816 RQ170697 OCC_217 cpcc2_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
PATIALA(PG)

POWER
GRID

D For AMP works 08/Apr/2024 09:30 08/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 08-Apr-24 09:30 08-Apr-24 18:00

817 RQ170763 OCC_217 cpcc2_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
WAGOORA(PG)

POWER
GRID

D For Bushing 
replacement in B 
phase transformer

08/Apr/2024 09:00 08/Apr/2024 11:00 Kindly 
Approve.

PLANNED Approved 08-Apr-24 09:00 08-Apr-24 11:00

818 RQ170580 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 4 AT 
MANDOLA(PG)

POWER
GRID

D For 220 kV BUS BAR 
retrofitment worK

07/Apr/2024 08:00 08/Apr/2024 18:00 PLANNED Approved 07-Apr-24 08:00 08-Apr-24 18:00

819 RQ170459 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
BHINMAL(PG)

POWER
GRID

C "For Stringing work- 
220kV Jack Bus-Bay 
Extension work -
under SS-95 package - 
220kV Bus 1 & 220kV 
Bus 2 shutdown 
together ( Along with 
all 220kV Lines-i.e. 
220kV Bhinmal - 
Sirohi Line, 220kV 
Bhinmal - Bhinmal 
Line-I, 220kV Bhinmal 
- Bhinmal Line-II , 
220kV Bhinmal - 
Sanchore Line, 220kV 
Bhinmal - Sayala Line-
I, 220kV Bhinmal - 
Bhinmal Line-II AND 
400/220kV ICT-I, 
400/220kV ICT-II)"

05/Apr/2024 08:00 06/Apr/2024 18:00 PLANNED Approved 20-Mar-24 22:00 21-Mar-24 5:00 Subject to consent of 
Rajasthan and real time Grid 
conditions/ Also Prior consent 
of Rajasthan in D-3 time 
interval requiredTo be availed 
on daily basis.



820 RQ170460 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
BHINMAL(PG)

POWER
GRID

C "For Stringing work- 
220kV Jack Bus-Bay 
Extension work -
under SS-95 package - 
220kV Bus 1 & 220kV 
Bus 2 shutdown 
together ( Along with 
all 220kV Lines-i.e. 
220kV Bhinmal - 
Sirohi Line, 220kV 
Bhinmal - Bhinmal 
Line-I, 220kV Bhinmal 
- Bhinmal Line-II , 
220kV Bhinmal - 
Sanchore Line, 220kV 
Bhinmal - Sayala Line-
I, 220kV Bhinmal - 
Bhinmal Line-II AND 
400/220kV ICT-I, 
400/220kV ICT-II)"

05/Apr/2024 08:00 06/Apr/2024 18:00 PLANNED Approved 20-Mar-24 22:00 21-Mar-24 5:00 Subject to consent of 
Rajasthan and real time Grid 
conditions/ Also Prior consent 
of Rajasthan in D-3 time 
interval required.To be 
availed on daily basis.

821 RQ170578 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 3 AT 
MANDOLA(PG)

POWER
GRID

D For 220 kV BUS BAR 
retrofitment worK

05/Apr/2024 08:00 06/Apr/2024 18:00 PLANNED Approved 05-Apr-24 08:00 06-Apr-24 18:00

822 RQ170700 OCC_217 cpcc2_sd TRANSFORMER 400/220 KV 315 
MVA ICT 3 AT 
SAMBA(PG)

POWER
GRID

D AMP works 03/Apr/2024 09:00 03/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 03-Apr-24 09:00 03-Apr-24 18:00

823 RQ170682 OCC_217 cpcc2_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
KAITHAL(PG)

POWER
GRID

D For AMP works 03/Apr/2024 08:00 03/Apr/2024 18:00 Kindly approve PLANNED Approved 03-Apr-24 08:00 03-Apr-24 18:00

824 RQ170577 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 2 AT 
MANDOLA(PG)

POWER
GRID

D For 220 kV BUS BAR 
retrofitment worK

03/Apr/2024 08:00 04/Apr/2024 18:00 PLANNED Approved 03-Apr-24 08:00 04-Apr-24 18:00

825 RQ171186 OCC_217 cpcc3_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
KANPUR(PG)

POWER
GRID

D 'Dismantling of 
Hapem make isolator 
of 425-89B and 
installation of new 
isolator

02/Apr/2024 10:00 06/Apr/2024 18:00 PLANNED Approved 02-Apr-24 10:00 06-Apr-24 18:00

826 RQ170986 OCC_217 cpcc3_sd TRANSFORMER 400/220 KV 500 
MVA ICT 3 AT 
SOHAWAL(PG)

POWER
GRID

D For implementation 
of Protection Circular 

02/Apr/2024 10:00 02/Apr/2024 18:00 PLANNED Approved 02-Apr-24 10:00 02-Apr-24 18:00

827 RQ171253 OCC_217 cpcc3_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
KANPUR(PG)

POWER
GRID

D 'Protection scheme 
modification as per 
released IOM's & to 
repeat Bushing Tan 
Delta as per CC-RLA 
committee 
recommendation

02/Apr/2024 10:00 02/Apr/2024 18:00 PLANNED Approved 02-Apr-24 10:00 02-Apr-24 18:00

828 RQ171239 OCC_217 bbmb_sd TRANSFORMER 400/220 KV 500 
MVA ICT 2 AT 
PANIPAT(BB)

POWER
GRID

D Half Yearly  Mtc.. 02/Apr/2024 08:00 02/Apr/2024 18:00 PLANNED Approved 02-Apr-24 08:00 02-Apr-24 18:00

829 RQ170701 OCC_217 cpcc2_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
SAMBA(PG)

POWER
GRID

D AMP works 01/Apr/2024 09:00 01/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 01-Apr-24 09:00 01-Apr-24 18:00



830 RQ170581 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 315 
MVA ICT 3 AT 
BAWANA(DV)

POWER
GRID

D attending leakges 
from oltc

01/Apr/2024 08:00 02/Apr/2024 18:00 PLANNED Approved 01-Apr-24 08:00 02-Apr-24 18:00

831 RQ170579 OCC_217 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
MANDOLA(PG)

POWER
GRID

D For 220 kV BUS BAR 
retrofitment worK

01/Apr/2024 08:00 02/Apr/2024 18:00 PLANNED Approved 01-Apr-24 08:00 02-Apr-24 18:00

832 RQ171171 OCC_217 sldcdv_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
BAWANA(DV)

DTL D Tan Delta testing of 
ICT Winding,bushings 
and related CT, I/C 
and Bay 

23/Apr/2024 09:30 23/Apr/2024 17:00 PLANNED Approved 23-Apr-24 09:30 23-Apr-24 17:00

833 RQ171134 OCC_217 sldcdv_sd TRANSFORMER 400/220 KV 315 
MVA ICT 4 AT 
MUNDKA(DV)

DTL D Tan Delta testing of 
transformer and 
220kV incomer

22/Apr/2024 10:00 22/Apr/2024 15:00 PLANNED Approved 22-Apr-24 10:00 22-Apr-24 15:00

834 RQ171133 OCC_217 sldcdv_sd TRANSFORMER 400/220 KV 315 
MVA ICT 3 AT 
MUNDKA(DV)

DTL D Tan Delta testing of 
transformer and 
220kV incomer

20/Apr/2024 10:00 20/Apr/2024 15:00 PLANNED Approved 20-Apr-24 10:00 20-Apr-24 15:00

835 RQ171144 OCC_217 sldcdv_sd TRANSFORMER 400/220 KV 500 
MVA ICT 3 AT 
BAMNOLI(DV)

DTL D For Transformer 
Testings and Annual 
Maintenance as per 
PMS.

11/Apr/2024 09:30 11/Apr/2024 17:30 PLANNED Approved 11-Apr-24 09:30 11-Apr-24 17:30

836 RQ171143 OCC_217 sldcdv_sd TRANSFORMER 400/220 KV 500 
MVA ICT 2 AT 
BAMNOLI(DV)

DTL D For Transformer 
Testings and Annual 
Maintenance as per 
PMS.

09/Apr/2024 09:30 09/Apr/2024 17:30 PLANNED Approved 09-Apr-24 09:30 09-Apr-24 17:30

837 RQ170358 OCC_217 cpcc1_sd TRANSFORMER 400/33 KV 550 
MVA ICT 1 AT 
BIKANER_2 
(PBTSL)

PBTSL D For Testing & 
Commissioning of 
TBC bay in 220kV 
side

21/Apr/2024 17:00 24/Apr/2024 23:00 PLANNED Approved 21-Apr-24 17:00 24-Apr-24 23:00 May be given from 1700 Hrs

838 RQ170892 OCC_217 sldcps_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
NAKODAR(PSG)

PSTCL D Periodic 
Maintenance 

10/Apr/2024 08:00 10/Apr/2024 18:00 PLANNED Approved 10-Apr-24 08:00 10-Apr-24 18:00

839 RQ170891 OCC_217 sldcps_sd TRANSFORMER 400/220 KV 500 
MVA ICT 3 AT 
MAKHU(PS)

PSTCL D Nut bolt tightening of 
HV and LV Jumpers, 
cleaning of 
bushes,BMK,CTR 
Panel and C&R 
Panels

10/Apr/2024 08:00 10/Apr/2024 18:00 PLANNED Approved 10-Apr-24 08:00 10-Apr-24 18:00

840 RQ170889 OCC_217 sldcps_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
MAKHU(PS)

PSTCL D Nut bolt tightening of 
HV and LV Jumpers, 
cleaning of 
bushes,BMK,CTR 
Panel and C&R 
Panels

08/Apr/2024 08:00 08/Apr/2024 18:00 PLANNED Approved 08-Apr-24 08:00 08-Apr-24 18:00

841 RQ170893 OCC_217 sldcps_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
NAKODAR(PSG)

PSTCL D Periodic 
Maintenance 

03/Apr/2024 08:00 03/Apr/2024 18:00 PLANNED Approved 03-Apr-24 08:00 03-Apr-24 18:00

842 RQ170895 OCC_217 sldcps_sd TRANSFORMER 400/220 KV 500 
MVA ICT 3 AT 
MUKTSAR(PS)

PSTCL D General maintenance 
for nut-bolt 
tightening,cleaning 
and IR of 
equipments.

01/Apr/2024 08:00 01/Apr/2024 18:00 PLANNED Approved 01-Apr-24 08:00 01-Apr-24 18:00



843 RQ170949 OCC_217 sldcps_sd TRANSFORMER 400/220 KV 500 
MVA ICT 2 AT 
RAJPURA(PS)

PSTCL D Annual 
maintenance/protect
ion testing of ICT and 
its related 
equipments.

01/Apr/2024 08:00 03/Apr/2024 18:00 Shutdown 
required of 
ICT, ICT bays 
(HV, LV & Tie)

PLANNED Approved 01-Apr-24 08:00 03-Apr-24 18:00

844 RQ170890 OCC_217 sldcps_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
MAKHU(PS)

PSTCL D Nut bolt tightening of 
HV and LV Jumpers, 
cleaning of 
bushes,BMK,CTR 
Panel and C&R 
Panels

01/Apr/2024 08:00 01/Apr/2024 18:00 PLANNED Approved 01-Apr-24 08:00 01-Apr-24 18:00

845 RQ171095 OCC_217 indigrid_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
SOHNA ROAD 
(GPTL)

GPTL D AMP Work, Dia to be 
kept Open, along 
with associated Bay 
(Bay-410,411 and 
205)

08/Apr/2024 08:00 08/Apr/2024 20:00 PLANNED Approved 08-Apr-24 08:00 08-Apr-24 20:00

846 RQ171238 OCC_217 bbmb_sd TRANSFORMER 400/220 KV 450 
MVA ICT 1 AT 
PANIPAT(BB)

BBMB D Half yearly mtc 01/Apr/2024 08:00 01/Apr/2024 18:00 PLANNED Approved 01-Apr-24 08:00 01-Apr-24 18:00

847 RQ171116 OCC_217 cpcc3_sd TRANSFORMER 220/132 KV 100 
MVA ICT 2 AT 
PITHORAGARH(P
G)

POWER
GRID

D To facilitate 220kV & 
132kV Bus S/D at 
Pithoragarh(PG) due 
to SMT bus scheme. 
Actual S/D required 
on 20.03.2024

01/Apr/2024 10:00 01/Apr/2024 18:00 PLANNED Approved 01-Apr-24 10:00 01-Apr-24 18:00

848 RQ171117 OCC_217 cpcc3_sd TRANSFORMER 220/132 KV 100 
MVA ICT 1 AT 
PITHORAGARH(P
G)

POWER
GRID

D To facilitate 220kV & 
132kV Bus S/D at 
Pithoragarh(PG) due 
to SMT bus scheme. 
Actual S/D required 
on 20.03.2024

01/Apr/2024 10:00 01/Apr/2024 18:00 PLANNED Approved 01-Apr-24 10:00 01-Apr-24 18:00

849 RQ170947 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
NALLAGARH(PG)-
MOHALI(PS) (PS) 
CKT-2

PSTCL D Tightening of nut 
bolts of jumpers, and 
cleaning of Disc 
insulators of T.no 120 
to 130

30/Apr/2024 08:00 30/Apr/2024 18:00 PLANNED Approved 30-Apr-24 08:00 30-Apr-24 18:00

850 RQ170940 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
MOGA(PG)-
MEHAL- 
KALAN(PS) 
(PSTCL) CKT-2

PSTCL D Jumper tightening, 
tree cutting & 
ground mtc. etc 
between TN 1 to 20

29/Apr/2024 08:00 29/Apr/2024 18:00 PLANNED Approved 29-Apr-24 08:00 29-Apr-24 18:00

851 RQ170939 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
MOGA(PG)-
MEHAL- 
KALAN(PS) 
(PSTCL) CKT-1

PSTCL D Jumper tightening, 
tree cutting & 
ground mtc. etc 
between TN 1 to 20

25/Apr/2024 08:00 25/Apr/2024 18:00 PLANNED Approved 25-Apr-24 08:00 25-Apr-24 18:00

852 RQ171236 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BARNALA(BB)-
LEHRAMOHABBA
T(PS) (PSTCL) CKT-
1

PSTCL D Maintenance of 
transmission Line

23/Apr/2024 08:00 23/Apr/2024 18:00 PLANNED Approved 23-Apr-24 08:00 23-Apr-24 18:00

853 RQ170938 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
MOGA(PG)-
BADNI KALAN(PS) 
(PSTCL) CKT-1

PSTCL D Jumper tightening, 
tree cutting & 
ground mtc. etc 
between TN 54 to 70

22/Apr/2024 08:00 22/Apr/2024 18:00 PLANNED Approved 22-Apr-24 08:00 22-Apr-24 18:00



854 RQ170944 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BHAKRA_R(BB)-
MAHILPUR(PS) 
(PS) CKT-2

PSTCL D Patrolling of line 
alongwith Tree 
trimming and Jumper 
tightening

18/Apr/2024 08:00 18/Apr/2024 18:00 PLANNED Approved 18-Apr-24 08:00 18-Apr-24 18:00

855 RQ170942 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
MOGA(PG)-
AJITWAL(PS) 
(PSTCL) CKT-1

PSTCL D Jumper tightening, 
tree cutting & 
ground mtc. etc 
between TN 42 to 60

18/Apr/2024 08:00 18/Apr/2024 18:00 PLANNED Approved 18-Apr-24 08:00 18-Apr-24 18:00

856 RQ170716 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
AMRITSAR(PG)-
KHASA(PS) 
(PSTCL) CKT-2

PSTCL D For AMP of line 
equipment's

17/Apr/2024 10:00 17/Apr/2024 15:00 Kindly 
Approve.

PLANNED Approved 17-Apr-24 10:00 17-Apr-24 15:00

857 RQ171235 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BARNALA(BB)-
LEHRAMOHABBA
T(PS) (PSTCL) CKT-
1

PSTCL D Maintenance of 
transmission Line

16/Apr/2024 08:00 16/Apr/2024 18:00 PLANNED Approved 16-Apr-24 08:00 16-Apr-24 18:00

858 RQ170715 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
AMRITSAR(PG)-
KHASA(PS) 
(PSTCL) CKT-1

PSTCL D For AMP of line 
equipment's

15/Apr/2024 10:00 15/Apr/2024 15:00 Kindly 
Approve.

PLANNED Approved 15-Apr-24 10:00 15-Apr-24 15:00

859 RQ170932 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
LUDHIANA(PG)-
DORAHA(PS) 
(PSTCL) CKT-1

PSTCL D Jumper tightening, 
tree cutting & 
ground mtc. etc 
between TN 1 to 20

15/Apr/2024 08:00 15/Apr/2024 18:00 PLANNED Approved 15-Apr-24 08:00 15-Apr-24 18:00

860 RQ170946 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
NALLAGARH(PG)-
MOHALI(PS) (PS) 
CKT-1

PSTCL D Tightening of nut 
bolts of jumpers, and 
cleaning of Disc 
insulators of T.no 120 
to 130 

15/Apr/2024 08:00 15/Apr/2024 18:00 PLANNED Approved 15-Apr-24 08:00 15-Apr-24 18:00

861 RQ170930 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
LUDHIANA(PG)-
LALTOKALAN(PS) 
(PSTCL) CKT-2

PSTCL D Jumper tightening, 
tree cutting & 
ground mtc. etc 
between TN 1 to 5

12/Apr/2024 08:00 12/Apr/2024 18:00 PLANNED Approved 12-Apr-24 08:00 12-Apr-24 18:00

862 RQ171168 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
MOGA(PG)-
MOGAN(PS) 
(PSTCL) CKT-3

PSTCL D For Bus Bar Relay 
testing of 220 kV Bus-
2

12/Apr/2024 08:00 12/Apr/2024 18:00 Kindly approve PLANNED Approved 12-Apr-24 08:00 12-Apr-24 18:00

863 RQ171167 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
MOGA(PG)-
MOGAN(PS) 
(PSTCL) CKT-1

PSTCL D For Bus Bar Relay 
testing of 220 kV Bus-
1

11/Apr/2024 08:00 11/Apr/2024 18:00 Kindly approve PLANNED Approved 11-Apr-24 08:00 11-Apr-24 18:00

864 RQ171208 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JALANDHAR(BB)-
BUTARI(PS) 
(PSTCL) CKT-1

PSTCL D Half yearly mtc 09/Apr/2024 08:00 09/Apr/2024 18:00 PLANNED Approved 09-Apr-24 08:00 09-Apr-24 18:00

865 RQ170943 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BHAKRA_R(BB)-
MAHILPUR(PS) 
(PS) CKT-1

PSTCL D Patrolling of line 
alongwith Tree 
trimming and Jumper 
tightening

09/Apr/2024 08:00 09/Apr/2024 18:00 PLANNED Approved 09-Apr-24 08:00 09-Apr-24 18:00

866 RQ170929 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
LUDHIANA(PG)-
LALTOKALAN(PS) 
(PSTCL) CKT-1

PSTCL D Jumper tightening, 
tree cutting & 
ground mtc. etc 
between TN 1 to 5

08/Apr/2024 08:00 08/Apr/2024 18:00 PLANNED Approved 08-Apr-24 08:00 08-Apr-24 18:00



867 RQ170928 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
PAKHOWAL(PS)-
LUDHIANA(PG) 
(PSTCL) CKT-1

PSTCL D Jumper tightening, 
tree cutting & 
ground mtc. etc 
between TN 5 to 20

04/Apr/2024 08:00 04/Apr/2024 18:00 PLANNED Approved 04-Apr-24 08:00 04-Apr-24 18:00

868 RQ171206 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JALANDHAR(BB)-
ALAWALPUR(PS) 
(PSTCL) CKT-1

PSTCL D Half yearly mtc 03/Apr/2024 08:00 03/Apr/2024 18:00 PLANNED Approved 03-Apr-24 08:00 03-Apr-24 18:00

869 RQ170931 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JAGRAON(PS)-
LUDHIANA(PG) 
(PSTCL) CKT-1

PSTCL D Jumper tightening, 
tree cutting & 
ground mtc. etc 
between TN 1 to 20

01/Apr/2024 08:00 01/Apr/2024 18:00 PLANNED Approved 01-Apr-24 08:00 01-Apr-24 18:00

870 RQ170941 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
MOGA(PG)-
MOGAN(PS) 
(PSTCL) CKT-3

PSTCL D Jumper tightening, 
tree cutting & 
ground mtc. etc 
between tower No. 1 
to 3.

01/Apr/2024 08:00 01/Apr/2024 18:00 PLANNED Approved 01-Apr-24 08:00 01-Apr-24 18:00

871 RQ171224 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
HISSAR(BB)-
HISSAR IA(HV) 
(HVPNL) CKT-1

HVPNL D Half yearly mtc 29/Apr/2024 08:00 29/Apr/2024 18:00 PLANNED Approved 29-Apr-24 08:00 29-Apr-24 18:00

872 RQ170676 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
ABDULLAPUR(PG)-
RAILWAYHR(RLY) 
(HVPNL) CKT-2

HVPNL D AMP of Line 
Equipments

23/Apr/2024 08:00 23/Apr/2024 18:00 Kindly approve PLANNED Approved 23-Apr-24 08:00 23-Apr-24 18:00

873 RQ171222 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
HISSAR(BB)-
JINDAL STEEL(HR) 
(HVPNL) CKT-1

HVPNL D Half yearly mtc 22/Apr/2024 08:00 22/Apr/2024 18:00 PLANNED Approved 22-Apr-24 08:00 22-Apr-24 18:00

874 RQ171232 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BHIWANI(HV)-
BHIWANI(BB) 
(HVPNL) CKT-1

HVPNL D Half yearly mtc 17/Apr/2024 08:00 17/Apr/2024 18:00 PLANNED Approved 17-Apr-24 08:00 17-Apr-24 18:00

875 RQ170675 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
ABDULLAPUR(PG)-
RAILWAYHR(RLY) 
(HVPNL) CKT-1

HVPNL D AMP of Line 
Equipments

16/Apr/2024 08:00 16/Apr/2024 18:00 Kindly approve PLANNED Approved 16-Apr-24 08:00 16-Apr-24 18:00

876 RQ171213 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
PANIPATTH(HV)-
PANIPAT(BB) 
(HVPNL) CKT-4

HVPNL D Half yearly mtc 09/Apr/2024 08:00 09/Apr/2024 18:00 PLANNED Approved 09-Apr-24 08:00 09-Apr-24 18:00

877 RQ171223 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
HISSAR(BB)-
HISSAR IA(HV) 
(BBMB) CKT-2

BBMB D Half Yearly  Mtc.. 29/Apr/2024 08:00 29/Apr/2024 18:00 PLANNED Approved 29-Apr-24 08:00 29-Apr-24 18:00

878 RQ170840 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV CHARKHI 
DADRI(BB)-
KHETRI(RS) (BB) 
CKT-2

BBMB D For  Quarterly 
maintenance  work 

25/Apr/2024 08:00 25/Apr/2024 18:00 PLANNED Approved 25-Apr-24 08:00 25-Apr-24 18:00 May be given subject to real 
time grid conditions and 
BBMB consent.

879 RQ171198 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV PANIPAT-
CHARKHI DADRI 
(BB) CKT-1

BBMB D Jungle cleaning/tree 
triming/ nest 
removing.

25/Apr/2024 08:00 26/Apr/2024 18:00 PLANNED Approved 25-Apr-24 08:00 26-Apr-24 18:00 May be given subject to real 
time grid conditions.



880 RQ170945 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV PONG(BB)-
DASUYA(PS) 
(BBMB) CKT-2

BBMB D Patrolling of line 
alongwith Tree 
trimming and Jumper 
tightening

24/Apr/2024 08:00 24/Apr/2024 18:00 PLANNED Approved 24-Apr-24 08:00 24-Apr-24 18:00

881 RQ170839 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV CHARKHI 
DADRI(BB)-
KHETRI(RS) (BB) 
CKT-1

BBMB D For  Quarterly 
maintenance  work 

24/Apr/2024 08:00 24/Apr/2024 18:00 PLANNED Approved 24-Apr-24 08:00 24-Apr-24 18:00 May be given subject to real 
time grid conditions and 
BBMB consent.

882 RQ171205 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BHAKRA_R-
JAMALPUR (BB) 
CKT-2

BBMB D General Mtc. of line 
and Substation 
Equipment

24/Apr/2024 08:00 25/Apr/2024 18:00 PLANNED Approved 24-Apr-24 08:00 25-Apr-24 18:00

883 RQ171237 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV DEHAR-
GANGUWAL (BB) 
CKT-1

BBMB D For attending Hot 
Point at Isolator No. 
208 Bus side.

24/Apr/2024 08:00 24/Apr/2024 18:00 PLANNED Approved 24-Apr-24 08:00 24-Apr-24 18:00

884 RQ171212 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JALANDHAR(BB)-
JAMSHER(PS) 
(BB) CKT-2

BBMB D Half Yearly  Mtc.. 23/Apr/2024 08:00 23/Apr/2024 18:00 PLANNED Approved 23-Apr-24 08:00 23-Apr-24 18:00

885 RQ171233 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BARNALA(PS)-
BARNALA(BB) 
(BBMB) CKT-1

BBMB D Half yearly mtc 22/Apr/2024 08:00 22/Apr/2024 18:00 PLANNED Approved 22-Apr-24 08:00 22-Apr-24 18:00

886 RQ171200 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV BHIWANI-
CHARKHI DADRI 
(BB) CKT-2

BBMB D  Half yearly Mtc. 22/Apr/2024 08:00 22/Apr/2024 18:00 PLANNED Approved 22-Apr-24 08:00 22-Apr-24 18:00 May be given subject to real 
time grid conditions.

887 RQ171220 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV DELHI 
RR(BB)-
NARELA(DV) 
(BBMB) CKT-2

BBMB D Half Yearly  Mtc.. 21/Apr/2024 08:00 21/Apr/2024 18:00 PLANNED Approved 21-Apr-24 08:00 21-Apr-24 18:00

888 RQ171211 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JALANDHAR(BB)-
JAMSHER(PS) 
(BB) CKT-1

BBMB D Half yearly mtc 20/Apr/2024 08:00 20/Apr/2024 18:00 PLANNED Approved 20-Apr-24 08:00 20-Apr-24 18:00

889 RQ171226 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV PANIPAT-
CHARKHI DADRI 
(BB) CKT-1

BBMB D Half yearly mtc 20/Apr/2024 08:00 20/Apr/2024 18:00 PLANNED Approved 20-Apr-24 08:00 20-Apr-24 18:00 May be given subject to real 
time grid conditions.

890 RQ171210 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JALANDHAR-
JAMALPUR (BB) 
CKT-2

BBMB D Half yearly mtc 19/Apr/2024 08:00 19/Apr/2024 18:00 PLANNED Approved 19-Apr-24 08:00 19-Apr-24 18:00

891 RQ171195 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JALANDHAR-
PONG (BB) CKT-2

BBMB D Yearly mtc. pf sub-
station equipment 
installed in each bay 
& Half yearly mtc at 
Jalandhar end.

19/Apr/2024 08:00 19/Apr/2024 18:00 PLANNED Approved 19-Apr-24 08:00 19-Apr-24 18:00

892 RQ170833 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
HISSAR(BB)-
CHIRAWA(RS) 
(BB) CKT-1

BBMB D For  Quarterly 
maintenance  work 

18/Apr/2024 08:00 18/Apr/2024 18:00 PLANNED Approved 18-Apr-24 08:00 18-Apr-24 18:00 May be given subject to real 
time grid conditions

893 RQ171207 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
DASUYA(PS)-
JALANDHAR(BB) 
(BBMB) CKT-2

BBMB D Half Yearly  Mtc.. 16/Apr/2024 08:00 16/Apr/2024 18:00 PLANNED Approved 16-Apr-24 08:00 16-Apr-24 18:00

894 RQ171216 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV PANIPAT-
DHULKOTE (BB) 
CKT-2

BBMB D Half Yearly  Mtc.. 16/Apr/2024 08:00 16/Apr/2024 18:00 PLANNED Approved 16-Apr-24 08:00 16-Apr-24 18:00



895 RQ171215 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV PANIPAT-
DHULKOTE (BB) 
CKT-1

BBMB D Half yearly mtc 15/Apr/2024 08:00 15/Apr/2024 18:00 PLANNED Approved 15-Apr-24 08:00 15-Apr-24 18:00

896 RQ171234 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BARNALA(PS)-
SANGRUR(BB) 
(BBMB) CKT-1

BBMB D Half Yearly  Mtc.. 15/Apr/2024 08:00 15/Apr/2024 18:00 PLANNED Approved 15-Apr-24 08:00 15-Apr-24 18:00

897 RQ171229 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV CHARKHI 
DADRI-
SAMAYPUR (BB) 
CKT-1

BBMB D Half yearly mtc 12/Apr/2024 08:00 12/Apr/2024 18:00 PLANNED Approved 12-Apr-24 08:00 12-Apr-24 18:00 May be given subject to real 
time grid conditions.

898 RQ171217 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV PANIPAT-
KURUKSHETRA 
(BB) CKT-1

BBMB D Half yearly mtc 12/Apr/2024 08:00 12/Apr/2024 18:00 PLANNED Approved 12-Apr-24 08:00 12-Apr-24 18:00

899 RQ171227 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BALLABHGARH-
CHARKHI DADRI 
(BB) CKT-1

BBMB D Half Yearly  Mtc.. 11/Apr/2024 08:00 11/Apr/2024 18:00 PLANNED Approved 11-Apr-24 08:00 11-Apr-24 18:00 May be given subject to real 
time grid conditions.

900 RQ171219 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV DELHI 
RR(BB)-
NARELA(DV) 
(BBMB) CKT-1

BBMB D Half yearly mtc 10/Apr/2024 08:00 10/Apr/2024 18:00 PLANNED Approved 10-Apr-24 08:00 10-Apr-24 18:00

901 RQ171225 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV BHIWANI-
HISSAR (BB) CKT-
2

BBMB D Half yearly mtc 10/Apr/2024 08:00 10/Apr/2024 18:00 PLANNED Approved 10-Apr-24 08:00 10-Apr-24 18:00

902 RQ171193 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV PONG(BB)-
DASUYA(PS) 
(BBMB) CKT-2

BBMB D Yearly mtc. pf sub-
station equipment 
installed in each bay 
& maintenance of 
line.

09/Apr/2024 08:00 09/Apr/2024 18:00 PLANNED Approved 09-Apr-24 08:00 09-Apr-24 18:00

903 RQ171202 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV BHIWANI-
CHARKHI DADRI 
(BB) CKT-4

BBMB D  Half yearly Mtc. 08/Apr/2024 08:00 08/Apr/2024 18:00 PLANNED Approved 08-Apr-24 08:00 08-Apr-24 18:00 May be given subject to real 
time grid conditions.

904 RQ171201 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV BHIWANI-
CHARKHI DADRI 
(BB) CKT-3

BBMB D  Half yearly Mtc. 05/Apr/2024 08:00 05/Apr/2024 18:00 PLANNED Approved 05-Apr-24 08:00 05-Apr-24 18:00 May be given subject to real 
time grid conditions.

905 RQ171204 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV BHAKRA_L-
GANGUWAL (BB) 
CKT-2

BBMB D Half Yearly  Mtc.. 05/Apr/2024 08:00 05/Apr/2024 18:00 PLANNED Approved 05-Apr-24 08:00 05-Apr-24 18:00

906 RQ171192 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV PONG(BB)-
DASUYA(PS) 
(BBMB) CKT-1

BBMB D Yearly mtc. pf sub-
station equipment 
installed in each bay.

04/Apr/2024 08:00 04/Apr/2024 18:00 PLANNED Approved 04-Apr-24 08:00 04-Apr-24 18:00

907 RQ171203 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV BHAKRA_L-
GANGUWAL (BB) 
CKT-1

BBMB D Half yearly mtc 02/Apr/2024 08:00 02/Apr/2024 18:00 PLANNED Approved 02-Apr-24 08:00 02-Apr-24 18:00

908 RQ171199 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV BHIWANI-
CHARKHI DADRI 
(BB) CKT-1

BBMB D  Half yearly Mtc. 02/Apr/2024 08:00 02/Apr/2024 18:00 PLANNED Approved 02-Apr-24 08:00 02-Apr-24 18:00 May be given subject to real 
time grid conditions.

909 RQ171194 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JALANDHAR-
PONG (BB) CKT-1

BBMB D Yearly mtc. pf sub-
station equipment 
installed in each bay 
& Half yearly mtc at 
Jalandhar end.

02/Apr/2024 08:00 02/Apr/2024 18:00 PLANNED Approved 02-Apr-24 08:00 02-Apr-24 18:00



910 RQ171209 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JALANDHAR-
JAMALPUR (BB) 
CKT-1

BBMB D Maintenance of Sub-
Station Equiments

01/Apr/2024 08:00 01/Apr/2024 18:00 PLANNED Approved 01-Apr-24 08:00 01-Apr-24 18:00

911 RQ170003 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV ANTA(NT)-
BHILWARA(RS) 
(PG) CKT-2

D For attending S/D 
nature defects

27/Apr/2024 08:00 27/Apr/2024 18:00 A/R of Kankroli-
Zerda CKT to 
be kept in non 
Auto mode

PLANNED Approved 27-Apr-24 08:00 27-Apr-24 18:00 May be given subject to real 
time grid conditions and 
NTPC/Rajasthan consent.

912 RQ169999 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV ANTA(NT)-
BHILWARA(RS) 
(PG) CKT-1

D For attending S/D 
nature defects

26/Apr/2024 08:00 26/Apr/2024 18:00 A/R of Anta-
Bhilwara CK2 
to be kept in 
non Auto 
mode

PLANNED Approved 26-Apr-24 08:00 26-Apr-24 18:00 May be given subject to real 
time grid conditions and 
NTPC/Rajasthan consent.

913 RQ170013 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV BASSI(PG)-
KUKAS(RS) (RS) 
CKT-1

D AR RETROFITMENT 
WORK

23/Apr/2024 09:00 23/Apr/2024 18:00  PLANNED Approved 23-Apr-24 09:00 23-Apr-24 18:00

914 RQ170012 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV BASSI(PG)-
I.G.NAGAR(RS) 
(PG) CKT-1

D AR RETROFITMENT 
WORK

16/Apr/2024 09:00 16/Apr/2024 18:00  PLANNED Approved 16-Apr-24 09:00 16-Apr-24 18:00

915 RQ170009 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV BASSI(PG)-
BAGRU(RS) (PG) 
CKT-1

D AR RETROFITMENT 
WORK

15/Apr/2024 09:00 15/Apr/2024 18:00  PLANNED Approved 15-Apr-24 09:00 15-Apr-24 18:00

916 RQ170011 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV BASSI(PG)-
DAUSA(RS) (PG) 
CKT-2

D AR RETROFITMENT 
WORK

13/Apr/2024 09:00 13/Apr/2024 18:00  PLANNED Approved 13-Apr-24 09:00 13-Apr-24 18:00

917 RQ170037 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
RAPS_B(NP)-
CHITTORGARH(RS
) (PG) CKT-2

D For attending S/D 
nature defects

12/Apr/2024 09:00 12/Apr/2024 18:00 Insertion of 
Glass disc

PLANNED Approved 12-Apr-24 15:00 12-Apr-24 23:00 May be given from 1500 Hrs

918 RQ170041 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV RENEW 
SUNBRIGHT 
SL_FGARH_PG 
(RSBPL)-
FATEHGARH_II(P
G) (RENEW SUN 
BRIGHT (RSBPL)) 
CKT-1

D For AMP works 11/Apr/2024 15:00 11/Apr/2024 23:59 PLANNED Approved 11-Apr-24 19:00 11-Apr-24 23:59 May be given from 1900 Hrs

919 RQ170036 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
RAPS_B(NP)-
CHITTORGARH(RS
) (PG) CKT-1

D For attending S/D 
nature defects

11/Apr/2024 09:00 11/Apr/2024 18:00 Polymer 
replacement & 
insertion of 
glass disc

PLANNED Approved 11-Apr-24 15:00 11-Apr-24 23:00 May be given from 1500 Hrs

920 RQ170033 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KHARA(UP)-
SAHARANPUR(PG
) (UP) CKT-1

D AMP work 11/Apr/2024 08:00 11/Apr/2024 18:00 PLANNED Approved 11-Apr-24 08:00 11-Apr-24 18:00

921 RQ170021 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
FATEHGARH_II(P
G)-AHEJOL PSS 
HB_FGRAH_PG 
(AHEJOL) 
(AHEJOL) CKT-2

D For AMP works 10/Apr/2024 15:00 10/Apr/2024 23:59 PLANNED Approved 10-Apr-24 19:00 10-Apr-24 23:59 May be given from 1900 Hrs

922 RQ170017 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV DUNI(RS)-
JAIPUR 
SOUTH(PG) (RS) 
CKT-1

D AMP of Line Side 
Equipment

10/Apr/2024 09:00 10/Apr/2024 17:00  PLANNED Approved 10-Apr-24 09:00 10-Apr-24 17:00



923 RQ170035 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
NANAUTA(UP)-
SAHARANPUR(PG
) (UP) CKT-1

D AMP work 10/Apr/2024 08:00 10/Apr/2024 18:00 PLANNED Approved 10-Apr-24 08:00 10-Apr-24 18:00

924 RQ170020 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
FATEHGARH_II(P
G)-AHEJOL PSS 
HB_FGRAH_PG 
(AHEJOL) 
(AHEJOL) CKT-1

D For AMP works 09/Apr/2024 15:00 09/Apr/2024 23:59 PLANNED Approved 09-Apr-24 19:00 09-Apr-24 23:59 May be given from 1900 Hrs

925 RQ170030 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV JAIPUR 
SOUTH(PG)-
SEZJAIPUR(RS) 
(RS) CKT-1

D AMP of Line Side 
Equipment

09/Apr/2024 09:00 09/Apr/2024 17:00  PLANNED Approved 09-Apr-24 09:00 09-Apr-24 17:00

926 RQ170042 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
SAHARANPUR(PG
)-
SAHARANPUR(UP
) (UP) CKT-1

D AMP work 09/Apr/2024 08:00 09/Apr/2024 18:00 PLANNED Approved 09-Apr-24 08:00 09-Apr-24 18:00

927 RQ170019 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
FATEHGARH_II(P
G)-AHEJ3L PSS 
HB_FGRAH_PG 
(AHEJ3L) (AHEJ3L) 
CKT-1

D For AMP works 08/Apr/2024 15:00 08/Apr/2024 23:59 PLANNED Approved 08-Apr-24 19:00 08-Apr-24 23:59 May be given from 1900 Hrs

928 RQ170032 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV JAIPUR 
SOUTH(PG)-
VATIKA(RS) (RS) 
CKT-2

D AMP of Line Side 
Equipment

08/Apr/2024 09:00 08/Apr/2024 17:00  PLANNED Approved 08-Apr-24 09:00 08-Apr-24 17:00

929 RQ170043 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
SAHARANPUR(PG
)-SHAMLI(UP) 
(UP) CKT-1

D AMP work 08/Apr/2024 08:00 08/Apr/2024 18:00 PLANNED Approved 08-Apr-24 08:00 08-Apr-24 18:00

930 RQ170018 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
FATEHGARH_II(P
G)-AHEJ2L PSS 
HB_FGRAH_PG 
(AHEJ2L) (AHEJ2L) 
CKT-1

D For AMP works 07/Apr/2024 15:00 07/Apr/2024 23:59 PLANNED Approved 07-Apr-24 19:00 07-Apr-24 23:59 May be given from 1900 Hrs

931 RQ170031 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV JAIPUR 
SOUTH(PG)-
VATIKA(RS) (RS) 
CKT-1

D AMP of Line Side 
Equipment

06/Apr/2024 09:00 06/Apr/2024 17:00  PLANNED Approved 06-Apr-24 09:00 06-Apr-24 17:00

932 RQ170028 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV JAIPUR 
SOUTH(PG)-
CHAKSU(RS) (RS) 
CKT-1

D AMP of Line Side 
Equipment

05/Apr/2024 09:00 05/Apr/2024 17:00  PLANNED Approved 05-Apr-24 09:00 05-Apr-24 17:00

933 RQ170029 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV JAIPUR 
SOUTH(PG)-
GONER(RS) (RS) 
CKT-1

D AMP of Line Side 
Equipment

04/Apr/2024 09:00 04/Apr/2024 17:00  PLANNED Approved 04-Apr-24 09:00 04-Apr-24 17:00

934 RQ170038 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
RAPS_B(NP)-
DEBARI(RS) (PG) 
CKT-1

D For attending S/D 
nature defects

04/Apr/2024 09:00 04/Apr/2024 18:00 Polymer 
replacement & 
insertion of 
glass disc

PLANNED Approved 04-Apr-24 09:00 04-Apr-24 18:00



935 RQ170010 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV BASSI(PG)-
DAUSA(RS) (PG) 
CKT-1

D AR RETROFITMENT 
WORK

03/Apr/2024 09:00 03/Apr/2024 18:00  PLANNED Approved 03-Apr-24 09:00 03-Apr-24 18:00

936 RQ170014 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV BASSI(PG)-
KUNDA KI 
DHANI(RS) (RS) 
CKT-1

D AR RETROFITMENT 
WORK

02/Apr/2024 09:00 02/Apr/2024 18:00  PLANNED Approved 02-Apr-24 09:00 02-Apr-24 18:00

937 RQ170025 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
FATEHGARH_II(P
G)-EDEN 
SL_FGRAH_PG 
(ERCPL) (EDEN 
(ERCPL)) CKT-1

D For AMP works 01/Apr/2024 15:00 01/Apr/2024 23:59 PLANNED Approved 01-Apr-24 19:00 01-Apr-24 23:59 May be given from 1900 Hrs

938 RQ170022 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
FATEHGARH_II(P
G)-ASEJOL_HB 
FTGH2 (ASEJOL) 
(ASEJOL) CKT-1

D For AMP works 01/Apr/2024 15:00 01/Apr/2024 23:59 PLANNED Approved 01-Apr-24 19:00 01-Apr-24 23:59 May be given from 1900 Hrs

939 RQ170024 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
FATEHGARH_II(P
G)-DEVIKOT 
SL_FTGH2 
(NTPC_DEVIKOT) 
(NTPC_DEVIKOT) 
CKT-1

D For AMP works 01/Apr/2024 15:00 01/Apr/2024 23:59 PLANNED Approved 01-Apr-24 19:00 01-Apr-24 23:59 May be given from 1900 Hrs

940 RQ170027 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
FATEHGARH_II(P
G)-
RENEW_JHARKHA
ND 3 
SL_FGARH_PG 
(RSEJ3PL) 
(RSEJ3PL) CKT-1

D For AMP works 01/Apr/2024 15:00 01/Apr/2024 23:59 PLANNED Approved 01-Apr-24 19:00 01-Apr-24 23:59 May be given from 1900 Hrs

941 RQ170040 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV RENEW 
SOLARURJA 
SL_FGARH_PG 
(RSUPL)-
FATEHGARH_II(P
G) (RENEW 
SOLAR URJA 
(RSUPL)) CKT-1

D For AMP works 01/Apr/2024 15:00 01/Apr/2024 23:59 PLANNED Approved 01-Apr-24 19:00 01-Apr-24 23:59 May be given from 1900 Hrs

942 RQ170026 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
FATEHGARH_II(P
G)-RENEW 
SUNWAVE 
SL_FGRAH_PG 
(RSWPL) (RENEW 
SUN WAVE 
(RSWPL)) CKT-1

D For AMP works 01/Apr/2024 15:00 01/Apr/2024 23:59 PLANNED Approved 01-Apr-24 19:00 01-Apr-24 23:59 May be given from 1900 Hrs

943 RQ170023 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
FATEHGARH_II(P
G)-ASEJOL_HB 
FTGH2 (ASEJOL) 
(ASEJOL) CKT-2

D For AMP works 01/Apr/2024 15:00 01/Apr/2024 23:59 PLANNED Approved 01-Apr-24 19:00 01-Apr-24 23:59 May be given from 1900 Hrs



944 RQ170000 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV ANTA(NT)-
BHILWARA(RS) 
(PG) CKT-1

C NHAI DIVERSION 
WORK

01/Apr/2024 08:00 10/Apr/2024 18:00 Timely 
requirement of 
S/D

PLANNED Approved 27-Mar-24 08:00 05-Apr-24 18:00 Subject to consent of NTPC & 
Rajasthan and real time Grid 
conditions/ Also Prior consent 
of Rajasthan in D-3 time 
interval required/Details of 
load shedding/management 
by Rajasthan.

945 RQ170004 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV ANTA(NT)-
BHILWARA(RS) 
(PG) CKT-2

C NHAI DIVERSION 
WORK

01/Apr/2024 08:00 10/Apr/2024 18:00 Timely 
requirement of 
S/D

PLANNED Approved 27-Mar-24 08:00 05-Apr-24 18:00 Subject to consent of NTPC & 
Rajasthan and real time Grid 
conditions/ Also Prior consent 
of Rajasthan in D-3 time 
interval required/Details of 
load shedding/management 
by Rajasthan.

946 RQ170008 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV ANTA(NT)-
SAWAIMADHOPU
R(RS) (PG) CKT-1

C NHAI DIVERSION 
WORK

01/Apr/2024 08:00 10/Apr/2024 18:00 Timely 
requirement of 
S/D

PLANNED Approved 17-Mar-24 08:00 26-Mar-24 18:00 Subject to consent of NTPC & 
Rajasthan and real time Grid 
conditions/ Also Prior consent 
of Rajasthan in D-3 time 
interval required

947 RQ170007 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV ANTA(NT)-
LALSOTE(RS) (PG) 
CKT-1

C NHAI DIVERSION 
WORK

01/Apr/2024 08:00 10/Apr/2024 18:00 Timely 
requirement of 
S/D

PLANNED Approved 17-Mar-24 08:00 26-Mar-24 18:00 Subject to consent of NTPC & 
Rajasthan and real time Grid 
conditions/ Also Prior consent 
of Rajasthan in D-3 time 
interval required

948 RQ170039 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
RAPS_C(NP)-
ANTA(NT) (PG) 
CKT-1

C NHAI DIVERSION 
WORK

01/Apr/2024 08:00 10/Apr/2024 18:00 Timely 
requirement of 
S/D

PLANNED Approved 06-Apr-24 08:00 15-Apr-24 18:00 Subject to consent of NTPC & 
RAPS and real time Grid 
conditions.

949 RQ170015 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BHIWADI(PG)-
HSIIDC 
BAWAL(HV) 
(HVPNL) CKT-1

C FOR NCRTC 
DIVERSION WORK

01/Apr/2024 08:00 10/Apr/2024 19:00 PLANNED Approved 01-Apr-24 08:00 10-Apr-24 19:00 CEA clearance/PTCC 
clearance and Annexure B-7 
required before charging/Also 
Prior consent of Haryana in D-
3 time interval required

950 RQ170016 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BHIWADI(PG)-
MAU(HV) 
(HVPNL) CKT-1

C FOR NCRTC 
DIVERSION WORK

01/Apr/2024 08:00 10/Apr/2024 19:00 PLANNED Approved 01-Apr-24 08:00 10-Apr-24 19:00 CEA clearance/PTCC 
clearance and Annexure B-7 
required before charging/Also 
Prior consent of Haryana in D-
3 time interval required

951 RQ170002 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV ANTA(NT)-
BHILWARA(RS) 
(PG) CKT-1

D Shutdown required 
for OPGW 
replacement works 
in River crossing 
Longer Spans from 
TN-25 to TN-26 
(818mtr) and TN-94 
to TN-95 (808mtr)

01/Apr/2024 08:00 02/Apr/2024 18:00 NROSS 
Package: 
Shutdown 
Required for 
OPGW 
replacement 
works in River 
Crossing 
Longer Spans

PLANNED Approved 01-Apr-24 08:00 02-Apr-24 18:00 May be given subject to real 
time grid conditions and 
NTPC/Rajasthan consent.



952 RQ170006 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV ANTA(NT)-
BHILWARA(RS) 
(PG) CKT-2

D Shutdown required 
for OPGW 
replacement works 
in River crossing 
Longer Spans from 
TN-25 to TN-26 
(818mtr) and TN-94 
to TN-95 (808mtr)

01/Apr/2024 08:00 02/Apr/2024 18:00 NROSS 
Package: 
Shutdown 
Required for 
OPGW 
replacement 
works in River 
Crossing 
Longer Spans

PLANNED Approved 01-Apr-24 08:00 02-Apr-24 18:00 May be given subject to real 
time grid conditions and 
NTPC/Rajasthan consent.

953 RQ170034 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
MEERUT(PG)-
SIMBHOLI(UP) 
(PG) CKT-1

D For Tigfhtening of 
Terminal Equipment 
conidering summer 
season

01/Apr/2024 08:00 01/Apr/2024 18:00 PLANNED Approved 01-Apr-24 08:00 01-Apr-24 18:00

954 RQ170001 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV ANTA(NT)-
BHILWARA(RS) 
(PG) CKT-1

D Live line OPGW 
installation works 
under NROSS 
package

01/Apr/2024 08:00 30/Apr/2024 18:00 Non-auto, 
required for 
Live line 
OPGW 
installation 
works

PLANNED Approved 01-Apr-24 08:00 30-Apr-24 18:00 May be given subject to real 
time grid conditions and 
NTPC/Rajasthan consent.

955 RQ170005 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV ANTA(NT)-
BHILWARA(RS) 
(PG) CKT-2

D Live line OPGW 
installation works 
under NROSS 
package

01/Apr/2024 08:00 30/Apr/2024 18:00 Non-auto, 
required for 
Live line 
OPGW 
installation 
works

PLANNED Approved 01-Apr-24 08:00 30-Apr-24 18:00 May be given subject to real 
time grid conditions and 
NTPC/Rajasthan consent.

956 RQ170836 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BADARPUR(NT)-
ALWAR MIA(RS) 
(RS) CKT-1

RRVPNL D For Bay / Line 
maintenance  & tree 
trimming work 

27/Apr/2024 08:00 28/Apr/2024 18:00 PLANNED Approved 27-Apr-24 08:00 28-Apr-24 18:00 May be given subject to real 
time grid conditions

957 RQ170454 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BHINMAL(PG)-
SAYLA(RS) (RS) 
CKT-2

RRVPNL D "For 220kV side IPS 
tube erection work 
from220kV Bus-1 ( 
89A isolator) to 
Circuit breaker (212 
52) -under SS-95 
package - 220kV Bus 
1 & 220kV Bus 2 
shutdown together ( 
Along with all 220kV 
Lines-i.e. 220kV 
Bhinmal - Sirohi Line, 
220kV Bhinmal - 
Bhinmal Line-I, 220kV 
Bhinmal - Bhinmal 
Line-II , 220kV 
Bhinmal - Sanchore 
Line, 220kV Bhinmal - 
Sayala Line-I, 220kV 
Bhinmal - Bhinmal 
Line-II AND 
400/220kV ICT-I, 
400/220kV ICT-II)"

15/Apr/2024 09:00 15/Apr/2024 20:00 PLANNED Approved 15-Apr-24 09:00 15-Apr-24 20:00



958 RQ170457 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BHINMAL(PG)-
BHINMAL(RS) 
(RS) CKT-1

RRVPNL D "For 220kV side IPS 
tube erection work 
from220kV Bus-1 ( 
89A isolator) to 
Circuit breaker (212 
52) -under SS-95 
package - 220kV Bus 
1 & 220kV Bus 2 
shutdown together ( 
Along with all 220kV 
Lines-i.e. 220kV 
Bhinmal - Sirohi Line, 
220kV Bhinmal - 
Bhinmal Line-I, 220kV 
Bhinmal - Bhinmal 
Line-II , 220kV 
Bhinmal - Sanchore 
Line, 220kV Bhinmal - 
Sayala Line-I, 220kV 
Bhinmal - Bhinmal 
Line-II AND 
400/220kV ICT-I, 
400/220kV ICT-II)"

15/Apr/2024 09:00 15/Apr/2024 20:00 PLANNED Approved 15-Apr-24 09:00 15-Apr-24 20:00

959 RQ170453 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BHINMAL(PG)-
SAYLA(RS) (RS) 
CKT-1

RRVPNL D "For 220kV side IPS 
tube erection work 
from220kV Bus-1 ( 
89A isolator) to 
Circuit breaker (212 
52) -under SS-95 
package - 220kV Bus 
1 & 220kV Bus 2 
shutdown together ( 
Along with all 220kV 
Lines-i.e. 220kV 
Bhinmal - Sirohi Line, 
220kV Bhinmal - 
Bhinmal Line-I, 220kV 
Bhinmal - Bhinmal 
Line-II , 220kV 
Bhinmal - Sanchore 
Line, 220kV Bhinmal - 
Sayala Line-I, 220kV 
Bhinmal - Bhinmal 
Line-II AND 
400/220kV ICT-I, 
400/220kV ICT-II)"

15/Apr/2024 09:00 15/Apr/2024 20:00 PLANNED Approved 15-Apr-24 09:00 15-Apr-24 20:00



960 RQ170458 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BHINMAL(PG)-
BHINMAL(RS) 
(RS) CKT-2

RRVPNL D "For 220kV side IPS 
tube erection work 
from220kV Bus-1 ( 
89A isolator) to 
Circuit breaker (212 
52) -under SS-95 
package - 220kV Bus 
1 & 220kV Bus 2 
shutdown together ( 
Along with all 220kV 
Lines-i.e. 220kV 
Bhinmal - Sirohi Line, 
220kV Bhinmal - 
Bhinmal Line-I, 220kV 
Bhinmal - Bhinmal 
Line-II , 220kV 
Bhinmal - Sanchore 
Line, 220kV Bhinmal - 
Sayala Line-I, 220kV 
Bhinmal - Bhinmal 
Line-II AND 
400/220kV ICT-I, 
400/220kV ICT-II)"

15/Apr/2024 09:00 15/Apr/2024 20:00 PLANNED Approved 15-Apr-24 09:00 15-Apr-24 20:00

961 RQ170455 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BHINMAL(PG)-
SIROHI(RS) (RS) 
CKT-1

RRVPNL D "For 220kV side IPS 
tube erection work 
from220kV Bus-1 ( 
89A isolator) to 
Circuit breaker (212 
52) -under SS-95 
package - 220kV Bus 
1 & 220kV Bus 2 
shutdown together ( 
Along with all 220kV 
Lines-i.e. 220kV 
Bhinmal - Sirohi Line, 
220kV Bhinmal - 
Bhinmal Line-I, 220kV 
Bhinmal - Bhinmal 
Line-II , 220kV 
Bhinmal - Sanchore 
Line, 220kV Bhinmal - 
Sayala Line-I, 220kV 
Bhinmal - Bhinmal 
Line-II AND 
400/220kV ICT-I, 
400/220kV ICT-II)"

15/Apr/2024 09:00 15/Apr/2024 20:00 PLANNED Approved 15-Apr-24 09:00 15-Apr-24 20:00



962 RQ170456 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BHINMAL(PG)-
SANCHORE(RS) 
(RS) CKT-1

RRVPNL D "For 220kV side IPS 
tube erection work 
from220kV Bus-1 ( 
89A isolator) to 
Circuit breaker (212 
52) -under SS-95 
package - 220kV Bus 
1 & 220kV Bus 2 
shutdown together ( 
Along with all 220kV 
Lines-i.e. 220kV 
Bhinmal - Sirohi Line, 
220kV Bhinmal - 
Bhinmal Line-I, 220kV 
Bhinmal - Bhinmal 
Line-II , 220kV 
Bhinmal - Sanchore 
Line, 220kV Bhinmal - 
Sayala Line-I, 220kV 
Bhinmal - Bhinmal 
Line-II AND 
400/220kV ICT-I, 
400/220kV ICT-II)"

15/Apr/2024 09:00 15/Apr/2024 20:00 PLANNED Approved 15-Apr-24 09:00 15-Apr-24 20:00

963 RQ170520 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV DUNI(RS)-
KOTA(PG) (RS) 
CKT-1

RRVPNL D AMP works of Line 
Bay equipments

10/Apr/2024 08:00 10/Apr/2024 18:00 PLANNED Approved 10-Apr-24 08:00 10-Apr-24 18:00

964 RQ170518 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV KOTA(PG)-
KTPS(RVUN) (RS) 
CKT-2

RRVPNL D Taking oil sample of 
Current transformer

09/Apr/2024 08:00 09/Apr/2024 18:00 PLANNED Approved 09-Apr-24 08:00 09-Apr-24 18:00

965 RQ170517 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV KOTA(PG)-
KTPS(RVUN) (RS) 
CKT-1

RRVPNL D Taking oil sample of 
Current transformer

08/Apr/2024 08:00 08/Apr/2024 18:00 PLANNED Approved 08-Apr-24 08:00 08-Apr-24 18:00

966 RQ170449 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BHINMAL(PG)-
SAYLA(RS) (RS) 
CKT-1

RRVPNL C "For Stringing-Bay 
Extension work -
under SS-95 package - 
220kV Bus 1 & 220kV 
Bus 2 shutdown 
together ( Along with 
all 220kV Lines-i.e. 
220kV Bhinmal - 
Sirohi Line, 220kV 
Bhinmal - Bhinmal 
Line-I, 220kV Bhinmal 
- Bhinmal Line-II , 
220kV Bhinmal - 
Sanchore Line, 220kV 
Bhinmal - Sayala Line-
I, 220kV Bhinmal - 
Bhinmal Line-II AND 
400/220kV ICT-I, 
400/220kV ICT-II)"

05/Apr/2024 08:00 06/Apr/2024 18:00 PLANNED Approved 20-Mar-24 22:00 21-Mar-24 5:00 Subject to consent of 
Rajasthan and real time Grid 
conditions/ Also Prior consent 
of Rajasthan in D-3 time 
interval required.To be 
availed on daily basis.



967 RQ170448 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BHINMAL(PG)-
SANCHORE(RS) 
(RS) CKT-1

RRVPNL C "For Stringing-Bay 
Extension work -
under SS-95 package - 
220kV Bus 1 & 220kV 
Bus 2 shutdown 
together ( Along with 
all 220kV Lines-i.e. 
220kV Bhinmal - 
Sirohi Line, 220kV 
Bhinmal - Bhinmal 
Line-I, 220kV Bhinmal 
- Bhinmal Line-II , 
220kV Bhinmal - 
Sanchore Line, 220kV 
Bhinmal - Sayala Line-
I, 220kV Bhinmal - 
Bhinmal Line-II AND 
400/220kV ICT-I, 
400/220kV ICT-II)"

05/Apr/2024 08:00 06/Apr/2024 18:00 PLANNED Approved 20-Mar-24 22:00 21-Mar-24 5:00 Subject to consent of 
Rajasthan and real time Grid 
conditions/ Also Prior consent 
of Rajasthan in D-3 time 
interval required.To be 
availed on daily basis.

968 RQ170446 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BHINMAL(PG)-
BHINMAL(RS) 
(RS) CKT-1

RRVPNL C "For Stringing-Bay 
Extension work -
under SS-95 package - 
220kV Bus 1 & 220kV 
Bus 2 shutdown 
together ( Along with 
all 220kV Lines-i.e. 
220kV Bhinmal - 
Sirohi Line, 220kV 
Bhinmal - Bhinmal 
Line-I, 220kV Bhinmal 
- Bhinmal Line-II , 
220kV Bhinmal - 
Sanchore Line, 220kV 
Bhinmal - Sayala Line-
I, 220kV Bhinmal - 
Bhinmal Line-II AND 
400/220kV ICT-I, 
400/220kV ICT-II)"

05/Apr/2024 08:00 06/Apr/2024 18:00 PLANNED Approved 20-Mar-24 22:00 21-Mar-24 5:00 Subject to consent of 
Rajasthan and real time Grid 
conditions/ Also Prior consent 
of Rajasthan in D-3 time 
interval required.To be 
availed on daily basis.



969 RQ170447 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BHINMAL(PG)-
BHINMAL(RS) 
(RS) CKT-2

RRVPNL C "For Stringing-Bay 
Extension work -
under SS-95 package - 
220kV Bus 1 & 220kV 
Bus 2 shutdown 
together ( Along with 
all 220kV Lines-i.e. 
220kV Bhinmal - 
Sirohi Line, 220kV 
Bhinmal - Bhinmal 
Line-I, 220kV Bhinmal 
- Bhinmal Line-II , 
220kV Bhinmal - 
Sanchore Line, 220kV 
Bhinmal - Sayala Line-
I, 220kV Bhinmal - 
Bhinmal Line-II AND 
400/220kV ICT-I, 
400/220kV ICT-II)"

05/Apr/2024 08:00 06/Apr/2024 18:00 PLANNED Approved 20-Mar-24 22:00 21-Mar-24 5:00 Subject to consent of 
Rajasthan and real time Grid 
conditions/ Also Prior consent 
of Rajasthan in D-3 time 
interval required.To be 
availed on daily basis.

970 RQ170451 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BHINMAL(PG)-
SIROHI(RS) (RS) 
CKT-1

RRVPNL C "For Stringing-Bay 
Extension work -
under SS-95 package - 
220kV Bus 1 & 220kV 
Bus 2 shutdown 
together ( Along with 
all 220kV Lines-i.e. 
220kV Bhinmal - 
Sirohi Line, 220kV 
Bhinmal - Bhinmal 
Line-I, 220kV Bhinmal 
- Bhinmal Line-II , 
220kV Bhinmal - 
Sanchore Line, 220kV 
Bhinmal - Sayala Line-
I, 220kV Bhinmal - 
Bhinmal Line-II AND 
400/220kV ICT-I, 
400/220kV ICT-II)"

05/Apr/2024 08:00 06/Apr/2024 18:00 PLANNED Approved 20-Mar-24 22:00 21-Mar-24 5:00 Subject to consent of 
Rajasthan and real time Grid 
conditions/ Also Prior consent 
of Rajasthan in D-3 time 
interval required.To be 
availed on daily basis.



971 RQ170450 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BHINMAL(PG)-
SAYLA(RS) (RS) 
CKT-2

RRVPNL C "For Stringing-Bay 
Extension work -
under SS-95 package - 
220kV Bus 1 & 220kV 
Bus 2 shutdown 
together ( Along with 
all 220kV Lines-i.e. 
220kV Bhinmal - 
Sirohi Line, 220kV 
Bhinmal - Bhinmal 
Line-I, 220kV Bhinmal 
- Bhinmal Line-II , 
220kV Bhinmal - 
Sanchore Line, 220kV 
Bhinmal - Sayala Line-
I, 220kV Bhinmal - 
Bhinmal Line-II AND 
400/220kV ICT-I, 
400/220kV ICT-II)"

05/Apr/2024 08:00 06/Apr/2024 18:00 PLANNED Approved 20-Mar-24 22:00 21-Mar-24 5:00 Subject to consent of 
Rajasthan and real time Grid 
conditions/ Also Prior consent 
of Rajasthan in D-3 time 
interval required.To be 
availed on daily basis.

972 RQ170875 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
SARNA(PS)-
UDHAMPUR(PDD
) (PDD) CKT-1

PDD JK D SD required for Peak 
replacement work at 
Loc -23 of 220KV D/C 
Kishnepur- Sarna 
Line crossing from 
above.

26/Apr/2024 09:00 26/Apr/2024 18:00 kindly 
approve.

PLANNED Approved 26-Apr-24 09:00 26-Apr-24 18:00

973 RQ170844 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KISHENPUR(PG)-
BARN(JK) (PDD 
JK) CKT-2

PDD JK C "S/D required to 
provide safety 
clearance for 
stringing of 400KV 
Dulhasti kishenpur -II 
which  crossing  
220KV Kishenpur-
Barn 1 & 2 at Loc No 
5/0 to 6/0. S/D. 
400KV Dulhasti 
Kishenpur -II is a 
Double circuit Line 
but stringing is done 
on one circuit only.  
Award has been 
placed for stringing 
on Circuit 2. under 
evacuation of Power 
from Pakaldul HEP in 
Chenab Valley HEPs. 
"

16/Apr/2024 08:00 20/Apr/2024 18:00 Under 
construction 
head, Kindly 
approve

PLANNED Approved 16-Apr-24 08:00 20-Apr-24 18:00 Subject to real time Grid 
conditions and voltage 
profile/J&K consent. To be 
availed on daily. basis



974 RQ170843 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KISHENPUR(PG)-
BARN(JK) (PDD 
JK) CKT-1

PDD JK C "S/D required to 
provide safety 
clearance for 
stringing of 400KV 
Dulhasti kishenpur -II 
which  crossing  
220KV Kishenpur-
Barn 1 & 2 at Loc No 
5/0 to 6/0. S/D. 
400KV Dulhasti 
Kishenpur -II is a 
Double circuit Line 
but stringing is done 
on one circuit only.  
Award has been 
placed for stringing 
on Circuit 2. under 
evacuation of Power 
from Pakaldul HEP in 
Chenab Valley HEPs. 
"

16/Apr/2024 08:00 20/Apr/2024 18:00 Under 
construction 
head, Kindly 
approve

PLANNED Approved 16-Apr-24 08:00 20-Apr-24 18:00 Subject to real time Grid 
conditions and voltage 
profile/J&K consent. To be 
availed on daily. Basis

975 RQ170853 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KISHENPUR(PG)-
BARN(JK) (PDD 
JK) CKT-2

PDD JK C Non auto is required 
to carryout 
jumpering and 
installation of 
spacers in the under 
construction 400KV 
Dulhasti kishenpur -II  
for power line 
crossing in the span 
of  5/0 to 6/0.

16/Apr/2024 08:00 20/Apr/2024 18:00 Under 
construction 
head, Kindly 
approve

PLANNED Approved 16-Apr-24 08:00 20-Apr-24 18:00 May be given on daily basis 
subject to real time grid 
conditions and J&Kconsent.

976 RQ170852 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KISHENPUR(PG)-
BARN(JK) (PDD 
JK) CKT-1

PDD JK C Non auto is required 
to carryout 
jumpering and 
installation of 
spacers in the under 
construction 400KV 
Dulhasti kishenpur -II  
for power line 
crossing in the span 
of  5/0 to 6/0.

16/Apr/2024 08:00 20/Apr/2024 18:00 Under 
construction 
head, Kindly 
approve

PLANNED Approved 16-Apr-24 08:00 20-Apr-24 18:00 May be given on daily basis 
subject to real time grid 
conditions and J&Kconsent.

977 RQ170872 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KISHENPUR(PG)-
SARNA(PS) (PG) 
CKT-2

POWER
GRID

D SD required for Peak 
replacement work at 
Loc -23

26/Apr/2024 09:00 26/Apr/2024 18:00 kindly approve PLANNED Approved 26-Apr-24 09:00 26-Apr-24 18:00

978 RQ170871 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KISHENPUR(PG)-
SARNA(PS) (PG) 
CKT-1

POWER
GRID

D SD required for Peak 
replacement work at 
Loc -23

26/Apr/2024 09:00 26/Apr/2024 18:00 kindly approve PLANNED Approved 26-Apr-24 09:00 26-Apr-24 18:00

979 RQ171125 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KISHENGANGA(N
H)-
WAGOORA(PG) 
(PG) CKT-1

POWER
GRID

D SD required for 
rectification of 
shutdown nature 
defects.

26/Apr/2024 09:00 26/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 26-Apr-24 09:00 26-Apr-24 18:00



980 RQ170834 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
LALSOTE(RS)-
DAUSA(RS) (PG) 
CKT-1

POWER
GRID

D Quarterly 
Maintenance work

26/Apr/2024 08:00 26/Apr/2024 18:00 PLANNED Approved 26-Apr-24 08:00 26-Apr-24 18:00 May be given subject to real 
time grid conditions

981 RQ170745 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
WAGOORA(PG)-
PAMPORE(PDD) 
(PG) CKT-1

POWER
GRID

D Retrofitting of 
equipments under 
ADD CAP works 
approved under 
CERC petition 
No.470/TT/2020 
dated 14.10.2021

25/Apr/2024 09:00 25/Apr/2024 18:00 SD required for 
construction 
activity. Kindly 
approve

PLANNED Approved 25-Apr-24 09:00 25-Apr-24 18:00

982 RQ170830 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
SAWAIMADHOPU
R(RS)-DAUSA(RS) 
(PG) CKT-1

POWER
GRID

D Quarterly 
Maintenance work

25/Apr/2024 08:00 25/Apr/2024 18:00 PLANNED Approved 25-Apr-24 08:00 25-Apr-24 18:00 May be given subject to real 
time grid conditions

983 RQ170646 OCC_217 rappc_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
RAPS_C(NP)-
ANTA(NT) (PG) 
CKT-1

POWER
GRID

C It is proposed for 
220KV Anta Line 
continuous 
shutdown for three 
(03) days 
(25/04/2024 to 
27/04/2024) for 
removing of backup 
protection relay, 
panel cutting as per 
numerical relay, 
commissioning of 
numerical relay as 
per FCN & final 
testing of relay in 
field.

25/Apr/2024 08:00 27/Apr/2024 20:00 3 days on daily 
base or two 
days on 
continuous.

PLANNED Approved 25-Apr-24 08:00 27-Apr-24 20:00 May be given subject to real 
time grid conditions and 
NTPC/PG consent.

984 RQ171078 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
AURAIYA(NT)-
SIKANDRA(UP) 
(PG) CKT-2

POWER
GRID

D AMP work 24/Apr/2024 08:00 24/Apr/2024 18:00 PLANNED Approved 24-Apr-24 08:00 24-Apr-24 18:00

985 RQ171152 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
CHAMERA_3(NH)-
CHAMBA(PG) 
(PG) CKT-1

POWER
GRID

D For AMP of line 
equipment's and 
rectification of 
shutdown nature 
defects

23/Apr/2024 09:00 23/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 23-Apr-24 09:00 23-Apr-24 18:00 Subject to NHPC consent and 
no Generation loss/one circuit 
shutdown at a time.

986 RQ171153 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
CHAMERA_3(NH)-
CHAMBA(PG) 
(PG) CKT-2

POWER
GRID

D For AMP of line 
equipment's and 
rectification of 
shutdown nature 
defects

23/Apr/2024 09:00 23/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 23-Apr-24 09:00 23-Apr-24 18:00 Subject to NHPC consent and 
no Generation loss/one circuit 
shutdown at a time.

987 RQ170969 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
ALLAHABAD(PG)-
ALLAHABADREW
AROAD(UP) (PG) 
CKT-1

POWER
GRID

D AMP work 22/Apr/2024 10:00 22/Apr/2024 18:00 PLANNED Approved 22-Apr-24 10:00 22-Apr-24 18:00

988 RQ170725 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JALANDHAR(PG)-
NEHRIAN(HP) 
(PG) CKT-1

POWER
GRID

D A/R NON-AUTO 
MODE DURING S/D 
OF JALANDHAR-
NEHRIYAN-2 FOR 
TLM WORKS

22/Apr/2024 10:00 25/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 22-Apr-24 10:00 25-Apr-24 18:00



989 RQ170726 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JALANDHAR(PG)-
NEHRIAN(HP) 
(PG) CKT-2

POWER
GRID

D SD required for 
installation of Disc 
Insulator

22/Apr/2024 10:00 25/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 22-Apr-24 10:00 25-Apr-24 18:00

990 RQ170719 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JESSORE(HP)-
PONG(BB) (PG) 
CKT-1

POWER
GRID

C Retrofitting of 
equipments Panel 
under Add 
Cap_Petition No. 
712/TT/2020 at Pong 
end. (TO COMPLETE 
BALANCE ADD CAP 
WORK)

20/Apr/2024 10:00 30/Apr/2024 18:00 SD required for 
construction 
activity. Kindly 
approve

PLANNED Approved 20-Apr-24 10:00 30-Apr-24 18:00 May be given subject to 
HP/BBMB consent

991 RQ170744 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
WAGOORA(PG)-
PAMPORE(PDD) 
(PG) CKT-1

POWER
GRID

D Retrofitting of 
equipments under 
ADD CAP works 
approved under 
CERC petition 
No.470/TT/2020 
dated 14.10.2021

20/Apr/2024 09:00 20/Apr/2024 18:00 SD required for 
construction 
activity. Kindly 
approve

PLANNED Approved 20-Apr-24 09:00 20-Apr-24 18:00

992 RQ170746 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KISHENGANGA(N
H)-
WAGOORA(PG) 
(PG) CKT-2

POWER
GRID

D For AMP of line 
equipment's

19/Apr/2024 09:00 19/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 19-Apr-24 09:00 19-Apr-24 18:00

993 RQ170835 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV ANTA(NT)-
LALSOTE(RS) (PG) 
CKT-1

POWER
GRID

D Quarterly 
Maintenance work

18/Apr/2024 08:00 18/Apr/2024 18:00 PLANNED Approved 18-Apr-24 08:00 18-Apr-24 18:00 May be given subject to real 
time grid conditions and 
NTPC/PG consent.

994 RQ170248 OCC_217 rappc_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
RAPS_B(NP)-
DEBARI(RS) (PG) 
CKT-1

POWER
GRID

C Udaipur line  DS-B, 
DS-D, and associated 
jumpers and CB-12  
related job

17/Apr/2024 08:00 18/Apr/2024 18:00 220KV BUS-2 
Shut down is 
required with 
this job

PLANNED Approved 17-Apr-24 08:00 18-Apr-24 18:00 May be given subject to real 
time grid conditions and 
Rajasthan/PG consent.

995 RQ170845 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KISHENPUR(PG)-
SALAL(NH) (PG) 
CKT-1

POWER
GRID

C "S/D required to 
provide safety 
clearance for 
stringing of 400KV 
Dulhasti Kishenpur -II 
which  crossing  
220KV Salal 
Kishenpur 1 &2 at 
Loc No 5/0 to 6/0. 
400KV Dulhasti 
Kishenpur -II is a 
Double circuit Line 
but stringing is done 
on one circuit only.  
Award has been 
placed for stringing 
on Circuit 2. under 
evacuation of Power 
from Pakaldul HEP in 
Chenab Valley HEPs. 
"

16/Apr/2024 08:00 20/Apr/2024 18:00 Under 
construction 
head, Kindly 
approve

PLANNED Approved 16-Apr-24 08:00 20-Apr-24 18:00  May be given on daily basis 
and Subject to real time Grid 
conditions and voltage 
profile/NHPC consent and no 
Generation loss. To be availed 
in first week of april 2024



996 RQ170846 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KISHENPUR(PG)-
SALAL(NH) (PG) 
CKT-2

POWER
GRID

C "S/D required to 
provide safety 
clearance for 
stringing of 400KV 
Dulhasti Kishenpur -II 
which  crossing  
220KV Salal 
Kishenpur 1 &2 at 
Loc No 5/0 to 6/0. 
400KV Dulhasti 
Kishenpur -II is a 
Double circuit Line 
but stringing is done 
on one circuit only.  
Award has been 
placed for stringing 
on Circuit 2. under 
evacuation of Power 
from Pakaldul HEP in 
Chenab Valley HEPs. 
"

16/Apr/2024 08:00 20/Apr/2024 18:00 Under 
construction 
head, Kindly 
approve

PLANNED Approved 16-Apr-24 08:00 20-Apr-24 18:00 May be given on daily basis 
and Subject to real time Grid 
conditions and voltage 
profile/NHPC consent and no 
Generation loss. To be availed 
in first week of april 2024

997 RQ170855 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KISHENPUR(PG)-
SALAL(NH) (PG) 
CKT-2

POWER
GRID

C Non auto is required 
to carryout 
jumpering and 
installation of 
spacers in the under 
construction 400KV 
Dulhasti kishenpur -II 
for power line 
crossing in the span 
of Loc No 5/0 to 6/0.

16/Apr/2024 08:00 20/Apr/2024 18:00 Under 
construction 
head, Kindly 
approve

PLANNED Approved 16-Apr-24 08:00 20-Apr-24 18:00 May be given on daily basis 
subject to real time grid 
conditions and NHPC consent. 
To be availed in first week of 
april 2024

998 RQ170854 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KISHENPUR(PG)-
SALAL(NH) (PG) 
CKT-1

POWER
GRID

C Non auto is required 
to carryout 
jumpering and 
installation of 
spacers in the under 
construction 400KV 
Dulhasti kishenpur -II 
for power line 
crossing in the span 
of Loc No 5/0 to 6/0.

16/Apr/2024 08:00 20/Apr/2024 18:00 Under 
construction 
head, Kindly 
approve

PLANNED Approved 16-Apr-24 08:00 20-Apr-24 18:00 May be given on daily basis 
subject to real time grid 
conditions and NHPC consent. 
To be availed in first week of 
april 2024

999 RQ170246 OCC_217 rappc_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
RAPS_B(NP)-
CHITTORGARH(RS
) (PG) CKT-2

POWER
GRID

C Chittorgarh-2, line  
DS-B, DS-D, and 
associated jumpers 
and CB-11  related 
job

15/Apr/2024 08:00 16/Apr/2024 18:00 220KV BUS-2 
Shut down is 
required with 
this job

PLANNED Approved 15-Apr-24 08:00 16-Apr-24 18:00 May be given subject to real 
time grid conditions and 
Rajasthan consent.

### RQ170244 OCC_217 rappc_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
RAPS_B(NP)-
CHITTORGARH(RS
) (PG) CKT-1

POWER
GRID

C Chittorgarh-1, line  
DS-B, DS-D, and 
associated jumpers 
and CB-10 related 
job.

13/Apr/2024 08:00 14/Apr/2024 18:00 220KV BUS-2 
Shut down is 
required with 
this job

PLANNED Approved 13-Apr-24 08:00 14-Apr-24 18:00 May be given subject to real 
time grid conditions and 
Rajasthan consent.

### RQ171140 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KANPUR(PG)-
UNCHAHAR(NT) 
(PG) CKT-4

POWER
GRID

D Modification in 
Mutual 
compensation 
scheme & Line bay 
equipment AMP at 
Kanpur

12/Apr/2024 08:00 12/Apr/2024 18:00 S/d of 
Unchahar-3 & 
4 lines is 
required 
together

PLANNED Approved 12-Apr-24 08:00 12-Apr-24 18:00



### RQ171139 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KANPUR(PG)-
UNCHAHAR(NT) 
(PG) CKT-3

POWER
GRID

D Modification in 
Mutual 
compensation 
scheme & Line bay 
equipment AMP at 
Kanpur

12/Apr/2024 08:00 12/Apr/2024 18:00 S/d of 
Unchahar-3 & 
4 lines is 
required 
together

PLANNED Approved 12-Apr-24 08:00 12-Apr-24 18:00

### RQ170857 OCC_217 ntpcos_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KANPUR(PG)-
UNCHAHAR(NT) 
(PG) CKT-3

POWER
GRID

C Annual bay 
equipment 
maintenance and 
testing

11/Apr/2024 08:00 12/Apr/2024 18:00 PLANNED Approved 11-Apr-24 08:00 12-Apr-24 18:00 May be given on daily basis 
subject to real time grid 
conditions and PG consent.

### RQ171138 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KANPUR(PG)-
UNCHAHAR(NT) 
(PG) CKT-2

POWER
GRID

D Modification in 
Mutual 
compensation 
scheme & Line bay 
equipment AMP at 
Kanpur

11/Apr/2024 08:00 11/Apr/2024 18:00 S/d of 
Unchahar-1 & 
2 lines is 
required 
together

PLANNED Approved 11-Apr-24 08:00 11-Apr-24 18:00

### RQ171137 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KANPUR(PG)-
UNCHAHAR(NT) 
(PG) CKT-1

POWER
GRID

D Modification in 
Mutual 
compensation 
scheme & Line bay 
equipment AMP at 
Kanpur

11/Apr/2024 08:00 11/Apr/2024 18:00 S/d of 
Unchahar-1 & 
2 lines is 
required 
together

PLANNED Approved 11-Apr-24 08:00 11-Apr-24 18:00

### RQ170720 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BAIRASIUL(NH)-
PONG(BB) (PG) 
CKT-1

POWER
GRID

C Retrofitting of 
equipments Panel 
under Add 
Cap_Petition No. 
712/TT/2020 at Pong 
end. (TO COMPLETE 
BALANCE ADD CAP 
WORK)

09/Apr/2024 10:00 19/Apr/2024 18:00 SD required for 
construction 
activity. Kindly 
approve

PLANNED Approved 09-Apr-24 10:00 19-Apr-24 18:00 May be given subject to 
BBMB and NHPC consent

### RQ170856 OCC_217 ntpcos_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KANPUR(PG)-
UNCHAHAR(NT) 
(PG) CKT-1

POWER
GRID

C Annual bay 
equipment 
maintenance and 
testing

08/Apr/2024 08:00 09/Apr/2024 18:00 PLANNED Approved 08-Apr-24 08:00 09-Apr-24 18:00 May be given on daily basis 
subject to real time grid 
conditions and PG consent.

### RQ171005 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
PITHORAGARH-
JAULJIVI  (PG) CKT-
2

POWER
GRID

D AMP & Relay Testing 
Work

08/Apr/2024 08:00 08/Apr/2024 18:00 PLANNED Approved 08-Apr-24 08:00 08-Apr-24 18:00

### RQ170838 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV BASSI(PG)-
DAUSA(RS) (PG) 
CKT-2

POWER
GRID

D Quarterly 
Maintenance work

05/Apr/2024 08:00 05/Apr/2024 18:00 PLANNED Approved 05-Apr-24 08:00 05-Apr-24 18:00 May be given subject to real 
time grid conditions

### RQ170232 OCC_217 rappc_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
RAPS_B(NP)-
DEBARI(RS) (PG) 
CKT-1

POWER
GRID

C Udaipur line  DS-A, 
DS-C, and associated 
jumpers and CB-12  
related job.

05/Apr/2024 08:00 06/Apr/2024 18:00 220KV BUS-1 
Shut down is 
required with 
this job.

PLANNED Approved 05-Apr-24 08:00 06-Apr-24 18:00 May be given subject to real 
time grid conditions and 
Rajasthan/PG consent.

### RQ171003 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
PITHORAGARH-
JAULJIVI  (PG) CKT-
1

POWER
GRID

D AMP & Relay Testing 
Work

05/Apr/2024 08:00 05/Apr/2024 18:00 PLANNED Approved 05-Apr-24 08:00 05-Apr-24 18:00

### RQ170837 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV BASSI(PG)-
DAUSA(RS) (PG) 
CKT-1

POWER
GRID

D Quarterly 
Maintenance work

04/Apr/2024 08:00 04/Apr/2024 18:00 PLANNED Approved 04-Apr-24 08:00 04-Apr-24 18:00 May be given subject to real 
time grid conditions



### RQ170688 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BAIRASIUL(NH)-
JESSORE(HP) (PG) 
CKT-1

POWER
GRID

D For attending Shut 
Down Nature Defects 
of Line

03/Apr/2024 08:00 03/Apr/2024 18:00 Kindly approve PLANNED Approved 03-Apr-24 08:00 03-Apr-24 18:00

### RQ170229 OCC_217 rappc_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
RAPS_B(NP)-
CHITTORGARH(RS
) (PG) CKT-2

POWER
GRID

C Chittorgarh-2, line  
DS-A, DS-C, and 
associated jumpers 
and CB-11  related 
job.

03/Apr/2024 08:00 04/Apr/2024 18:00 220KV BUS-1 
Shut down is 
required with 
this job.

PLANNED Approved 03-Apr-24 08:00 04-Apr-24 18:00 May be given subject to real 
time grid conditions and 
Rajasthan consent.

### RQ171196 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JESSORE(HP)-
PONG(BB) (PG) 
CKT-1

POWER
GRID

D Yearly mtc. pf sub-
station equipment 
installed in each bay.

03/Apr/2024 08:00 03/Apr/2024 18:00 PLANNED Approved 03-Apr-24 08:00 03-Apr-24 18:00

### RQ171006 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV JAULJIVI 
(PG)-
DHAULIGANGA(N
H) (PG) CKT-2

POWER
GRID

D AMP of Line  and 25 
MVAR Line Reactor 
at Dhauliganga

03/Apr/2024 08:00 03/Apr/2024 18:00 PLANNED Approved 03-Apr-24 08:00 03-Apr-24 18:00

### RQ171104 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
PITHORAGARH-
JAULJIVI  (PG) CKT-
2

POWER
GRID

D To facilitate 220kV & 
132kV Bus S/D at 
Pithoragarh(PG) due 
to SMT bus scheme. 
Actual S/D required 
on 20.03.2024

01/Apr/2024 10:00 01/Apr/2024 18:00 PLANNED Approved 01-Apr-24 10:00 01-Apr-24 18:00

### RQ171103 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
PITHORAGARH-
JAULJIVI  (PG) CKT-
1

POWER
GRID

D To facilitate 220kV & 
132kV Bus S/D at 
Pithoragarh(PG) due 
to SMT bus scheme. 
Actual S/D required 
on 20.03.2024

01/Apr/2024 10:00 01/Apr/2024 18:00 PLANNED Approved 01-Apr-24 10:00 01-Apr-24 18:00

### RQ170717 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JESSORE(HP)-
PONG(BB) (PG) 
CKT-1

POWER
GRID

C Retrofitting of 
Control & Relay 
Panel under Add 
Cap_Petition No. 
712/TT/2020 at Pong 
end. (TO COMPLETE 
BALANCE ADD CAP 
WORK)

01/Apr/2024 10:00 07/Apr/2024 18:00 SD required for 
construction 
activity. Kindly 
approve

PLANNED Approved 01-Apr-24 10:00 07-Apr-24 18:00 May be given subject to 
HP/BBMB consent

### RQ170718 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BAIRASIUL(NH)-
PONG(BB) (PG) 
CKT-1

POWER
GRID

C Retrofitting of 
Control & Relay 
Panel under Add 
Cap_Petition No. 
712/TT/2020 at Pong 
end. (TO COMPLETE 
BALANCE ADD CAP 
WORK)

01/Apr/2024 10:00 07/Apr/2024 18:00 SD required for 
construction 
activity. Kindly 
approve

PLANNED Approved 01-Apr-24 10:00 07-Apr-24 18:00 May be given subject to 
BBMB and NHPC consent

### RQ170228 OCC_217 rappc_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
RAPS_B(NP)-
CHITTORGARH(RS
) (PG) CKT-1

POWER
GRID

C Chittorgarh-1, line  
DS-A, DS-C, and 
associated jumpers 
and CB-10  related 
job.

01/Apr/2024 08:00 02/Apr/2024 18:00 220KV BUS-1 
Shut down is 
required with 
this job.

PLANNED Approved 01-Apr-24 08:00 02-Apr-24 18:00 May be given subject to real 
time grid conditions and 
Rajasthan consent.

### RQ171197 OCC_217 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BAIRASIUL(NH)-
PONG(BB) (PG) 
CKT-1

POWER
GRID

D Yearly mtc. pf sub-
station equipment 
installed in each bay.

01/Apr/2024 08:00 01/Apr/2024 18:00 PLANNED Approved 01-Apr-24 08:00 01-Apr-24 18:00



### RQ171004 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV JAULJIVI 
(PG)-
DHAULIGANGA(N
H) (PG) CKT-1

POWER
GRID

D AMP & Relay Testing 
Work

01/Apr/2024 08:00 01/Apr/2024 18:00 PLANNED Approved 01-Apr-24 08:00 01-Apr-24 18:00

### RQ170362 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
PGPL_SL_BIK2_P
G-BIKANER_2 
(PBTSL) (PRERAK 
GREENTECH PVT 
LTD) CKT-1

PRERAK 
GREENT
ECH PVT 
LTD

D For Testing & 
Commissioning of 
TBC bay in 220kV 
side

25/Apr/2024 17:00 28/Apr/2024 23:00 PLANNED Approved 25-Apr-24 19:00 28-Apr-24 23:00 May be given from 1900 Hrs

### RQ170825 OCC_217 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV AGRA(PG)-
BHARATPUR(RS) 
(PG) CKT-1

POWER
GRID,RR
VPNL

D  maintenance of line 
and bay    at 220KV 
GSS RVPN, Bharatpur 

25/Apr/2024 08:00 25/Apr/2024 18:00 PLANNED Approved 25-Apr-24 08:00 25-Apr-24 18:00 May be given subject to real 
time grid conditions

### RQ171062 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV AGRA(PG)-
BHARATPUR(RS) 
(PG) CKT-1

POWER
GRID,RR
VPNL

D AMP work 19/Apr/2024 08:00 19/Apr/2024 18:00 PLANNED Approved 19-Apr-24 08:00 19-Apr-24 18:00

### RQ170540 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
MANDOLA(PG)-
SOUTH 
WAZIRABAD(DV) 
(DTL) CKT-4

DTL D For 220 kV BUS BAR 
retrofitment worK

24/Apr/2024 08:00 26/Apr/2024 18:00 PLANNED Approved 24-Apr-24 08:00 26-Apr-24 18:00

### RQ170539 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
MANDOLA(PG)-
SOUTH 
WAZIRABAD(DV) 
(DTL) CKT-3

DTL D For 220 kV BUS BAR 
retrofitment worK

22/Apr/2024 08:00 24/Apr/2024 18:00 PLANNED Approved 22-Apr-24 08:00 24-Apr-24 18:00

### RQ170538 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
MANDOLA(PG)-
SOUTH 
WAZIRABAD(DV) 
(DTL) CKT-2

DTL D For 220 kV BUS BAR 
retrofitment worK

20/Apr/2024 08:00 22/Apr/2024 18:00 PLANNED Approved 20-Apr-24 08:00 22-Apr-24 18:00

### RQ170537 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
MANDOLA(PG)-
SOUTH 
WAZIRABAD(DV) 
(DTL) CKT-1

DTL D For 220 kV BUS BAR 
retrofitment worK

18/Apr/2024 08:00 20/Apr/2024 18:00 PLANNED Approved 18-Apr-24 08:00 20-Apr-24 18:00

### RQ170533 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
MANDOLA(PG)-
GOPALPUR(DTL) 
(DTL) CKT-1

DTL D For 220 kV BUS BAR 
retrofitment worK

16/Apr/2024 08:00 18/Apr/2024 18:00 PLANNED Approved 16-Apr-24 08:00 18-Apr-24 18:00

### RQ170534 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
MANDOLA(PG)-
GOPALPUR(DTL) 
(DTL) CKT-2

DTL D For 220 kV BUS BAR 
retrofitment worK

14/Apr/2024 08:00 16/Apr/2024 18:00 PLANNED Approved 14-Apr-24 08:00 16-Apr-24 18:00

### RQ170536 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
MANDOLA(PG)-
NARELA(DV) 
(DTL) CKT-2

DTL D For 220 kV BUS BAR 
retrofitment worK

12/Apr/2024 08:00 14/Apr/2024 18:00 PLANNED Approved 12-Apr-24 08:00 14-Apr-24 18:00

### RQ170535 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
MANDOLA(PG)-
NARELA(DV) 
(DTL) CKT-1

DTL D For 220 kV BUS BAR 
retrofitment worK

10/Apr/2024 08:00 12/Apr/2024 18:00 PLANNED Approved 10-Apr-24 08:00 12-Apr-24 18:00



### RQ171128 OCC_217 sldcdv_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
MANDOLA(PG)-
SOUTH 
WAZIRABAD(DV) 
(DTL) CKT-4

DTL D Electrical clearance 
of a premises is to be 
measured  as per 
instruction of 
secretery CGRF for 
BSES Yamuna Power 
Ltd.

09/Apr/2024 09:30 09/Apr/2024 14:00 PLANNED Approved 09-Apr-24 09:30 09-Apr-24 14:00

### RQ171127 OCC_217 sldcdv_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
MANDOLA(PG)-
SOUTH 
WAZIRABAD(DV) 
(DTL) CKT-1

DTL D Electrical clearance 
of a premises is to be 
measured  as per 
instruction of 
secretery CGRF for 
BSES Yamuna Power 
Ltd.

05/Apr/2024 09:30 05/Apr/2024 14:00 PLANNED Approved 05-Apr-24 09:30 05-Apr-24 14:00

### RQ170257 OCC_217 rappc_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
RAPS_C(NP)-
RAPS_B(NP) 
(NPCIL) CKT-2

NPCIL C RAPS-5&6 Tie line-2,  
DS-B, DS-D, 
associated jumpers 
and CB-02 related 
job with 220KV BUS-
2 Shut down  .

19/Apr/2024 08:00 20/Apr/2024 18:00 220KV BUS-2 
Shut down is 
required with 
this job

PLANNED Approved 19-Apr-24 08:00 20-Apr-24 18:00 May be given subject to real 
time grid conditions.

### RQ170256 OCC_217 rappc_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
RAPS_C(NP)-
RAPS_B(NP) 
(NPCIL) CKT-2

NPCIL C RAPS-5&6 Tie line-2,  
DS-A, DS-C, 
associated jumpers 
and CB-02 related 
job.

08/Apr/2024 08:00 09/Apr/2024 18:00 220KV BUS-1 
Shut down is 
required with 
this job

PLANNED Approved 08-Apr-24 08:00 09-Apr-24 18:00 May be given subject to real 
time grid conditions.

### RQ171189 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV AD 
HYDRO(AD)-
NALLAGARH(PG) 
(ADHPL) CKT-1

ADHPL D SD required for 
Aviation Globules re-
installation work.

16/Apr/2024 07:00 30/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 16-Apr-24 07:00 30-Apr-24 18:00 May be given subject to real 
time grid conditions, AD 
Hydro/HP consent and no 
generation loss.

### RQ171188 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
PHOZAL(HP)-
NALLAGARH(PG) 
(ADHPL) CKT-1

ADHPL D SD required for 
Aviation Globules re-
installation work.

16/Apr/2024 07:00 30/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 16-Apr-24 07:00 30-Apr-24 18:00 May be given subject to real 
time grid conditions, AD 
Hydro/HP consent and no 
generation loss.

### RQ171182 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
PHOZAL(HP)-
NALLAGARH(PG) 
(ADHPL) CKT-1

ADHPL D SD required for 
Aviation Globules re-
installation work.

01/Apr/2024 07:00 15/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 01-Apr-24 07:00 15-Apr-24 18:00 May be given subject to real 
time grid conditions, AD 
Hydro/HP consent and no 
generation loss.

### RQ171180 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV AD 
HYDRO(AD)-
NALLAGARH(PG) 
(ADHPL) CKT-1

ADHPL D SD required for 
Aviation Globules re-
installation work.

01/Apr/2024 07:00 15/Apr/2024 18:00 Kindly 
Approve.

PLANNED Approved 01-Apr-24 07:00 15-Apr-24 18:00 May be given subject to real 
time grid conditions, AD 
Hydro/HP consent and no 
generation loss.

### RQ171061 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV AGRA(PG)-
TUNDLA (UP) 
(UP) CKT-1

UPPTCL D AMP work 15/Apr/2024 08:00 15/Apr/2024 18:00 PLANNED Approved 15-Apr-24 08:00 15-Apr-24 18:00

### RQ170858 OCC_217 ntpcos_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
UNCHAHAR(NT)-
FATEHPUR(UP) 
(UP) CKT-1

UPPTCL C Annual bay 
equipment 
maintenance and 
testing

15/Apr/2024 08:00 16/Apr/2024 18:00 PLANNED Approved 15-Apr-24 08:00 16-Apr-24 18:00 May be given on daily basis 
subject to real time grid 
conditions and UP consent.

### RQ171020 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
LUCKNOW_1(PG)-
KANDUNI (UP) 
CKT-2

UPPTCL D Firmware 
upgradation of ABB 
Relay

15/Apr/2024 08:00 15/Apr/2024 18:00 PLANNED Approved 15-Apr-24 08:00 15-Apr-24 18:00

### RQ171019 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
LUCKNOW_1(PG)-
KANDUNI (UP) 
CKT-1

UPPTCL D Firmware 
upgradation of ABB 
Relay

13/Apr/2024 08:00 13/Apr/2024 18:00 PLANNED Approved 13-Apr-24 08:00 13-Apr-24 18:00



### RQ171063 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV AGRA(PG)-
SHAMSHABAD(U
P) (UP) CKT-1

UPPTCL D AMP work 10/Apr/2024 08:00 10/Apr/2024 18:00 PLANNED Approved 10-Apr-24 08:00 10-Apr-24 18:00

### RQ171022 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV KURSI 
ROAD(UP)-
LUCKNOW_1(PG) 
(UP) CKT-2

UPPTCL D Firmware 
upgradation of ABB 
Relay

06/Apr/2024 08:00 06/Apr/2024 18:00 PLANNED Approved 06-Apr-24 08:00 06-Apr-24 18:00

### RQ170970 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
ALLAHABAD(PG)-
PHULPUR(UP) 
(UP) CKT-2

UPPTCL D AMP work 05/Apr/2024 10:00 05/Apr/2024 18:00 PLANNED Approved 05-Apr-24 10:00 05-Apr-24 18:00

### RQ171021 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV KURSI 
ROAD(UP)-
LUCKNOW_1(PG) 
(UP) CKT-1

UPPTCL D Firmware 
upgradation of ABB 
Relay

05/Apr/2024 08:00 05/Apr/2024 18:00 PLANNED Approved 05-Apr-24 08:00 05-Apr-24 18:00

### RQ170435 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BAGHPAT(PG)-
BAGHPAT(UP) 
(UP) CKT-2

UPPTCL C For Partial Discharge 
Defect Rectification 
Work

04/Apr/2024 08:00 07/Apr/2024 18:00 PLANNED Approved 04-Apr-24 08:00 07-Apr-24 18:00 Agreed as per conditions 
mentioned in 216th OCC 
minutes.

### RQ170434 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BAGHPAT(PG)-
BAGHPAT(UP) 
(UP) CKT-1

UPPTCL C For Partial Discharge 
Defect Rectification 
Work

04/Apr/2024 08:00 07/Apr/2024 18:00 PLANNED Approved 04-Apr-24 08:00 07-Apr-24 18:00 Agreed as per conditions 
mentioned in 216th OCC 
minutes.

### RQ170433 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BAGHPAT(PG)-
MODIPURAM_2 
(UP) (UP) CKT-1

UPPTCL C For Partial Discharge 
Defect Rectification 
Work

04/Apr/2024 08:00 07/Apr/2024 18:00 PLANNED Approved 04-Apr-24 08:00 07-Apr-24 18:00 Agreed as per conditions 
mentioned in 216th OCC 
minutes.

### RQ170545 OCC_217 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
PANTNAGAR(UK)-
BAREILLY(UP) 
(UP) CKT-1

UPPTCL D * For Preventive 
maintenance and 
testing purpose and 
replacement of X  
damaged jumpers

01/Apr/2024 09:00 01/Apr/2024 17:00 PLANNED Approved 01-Apr-24 09:00 01-Apr-24 17:00

### RQ170977 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
SHAHJAHANPUR(
PG)-MALLAWAN 
(UP) (UP) CKT-1

UPPTCL D AMP work 01/Apr/2024 08:00 01/Apr/2024 18:00 PLANNED Approved 01-Apr-24 08:00 01-Apr-24 18:00

### RQ171136 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KANPUR(PG)-
KIDWAI NAGAR 
KANPUR (UP) 
(PG) CKT-1

POWER
GRID,UP
PTCL

D AMP work 13/Apr/2024 08:00 13/Apr/2024 18:00 PLANNED Approved 13-Apr-24 08:00 13-Apr-24 18:00

### RQ171035 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
FATEHPUR(PG)-
NAUBASTAKANP
UR(UP) (PG) CKT-
1

POWER
GRID,UP
PTCL

D AMP work 03/Apr/2024 08:00 03/Apr/2024 18:00 PLANNED Approved 03-Apr-24 08:00 03-Apr-24 18:00

### RQ170709 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
SAMBA(PG)-
CHOWADHI (JK) 
(PDD JK) CKT-1

POWER
GRID,PD
D JK

D For AMP of line 
equipment's

10/Apr/2024 10:00 10/Apr/2024 16:00 Kindly 
Approve.

PLANNED Approved 10-Apr-24 10:00 10-Apr-24 16:00

### RQ170708 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
CHOWADHI (JK)-
GLADNI(PDD) 
(PDD JK) CKT-1

POWER
GRID,PD
D JK

D For AMP of line 
equipment's

06/Apr/2024 10:00 06/Apr/2024 16:00 Kindly 
Approve.

PLANNED Approved 06-Apr-24 10:00 06-Apr-24 16:00



### RQ171214 OCC_217 budhil_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
CHAMERA_3(NH)-
BUDHIL(LB) (LB) 
CKT-1

GREENK
O 
BUDHIL

D Testing of GIS CT, PT 
and Line, Bus 
Protection Relays

08/Apr/2024 08:00 09/Apr/2024 18:00 PLANNED Approved 08-Apr-24 08:00 09-Apr-24 18:00 Subject to NHPC consent and 
no Generation loss/one circuit 
shutdown at a time.

### RQ170968 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
ALLAHABAD(PG)-
NAINI(RLY) 
(RAILWAYS) CKT-
2

RAILWA
YS

D AMP WORK & PLCC 
commissioning work

03/Apr/2024 10:00 03/Apr/2024 18:00 PLANNED Approved 03-Apr-24 10:00 03-Apr-24 18:00

### RQ170967 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
ALLAHABAD(PG)-
NAINI(RLY) 
(RAILWAYS) CKT-
1

RAILWA
YS

D AMP & PLCC 
commissioning work

02/Apr/2024 10:00 02/Apr/2024 18:00 PLANNED Approved 02-Apr-24 10:00 02-Apr-24 18:00

### RQ170363 OCC_217 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
GRIANPSS_BIK2_(
AMPLUS)-
BIKANER_2 
(PBTSL) (GRIAN 
ENERGY PRIVATE 
LIMITED) CKT-1

GRIAN 
ENERGY 
PRIVATE 
LIMITED

D For Testing & 
Commissioning of 
TBC bay in 220kV 
side

01/Apr/2024 17:00 04/Apr/2024 23:00 PLANNED Approved 01-Apr-24 19:00 04-Apr-24 23:00 May be given from 1900 Hrs

### RQ170695 OCC_217 cpcc2_sd BUS 220KV  BUS 2 AT 
NEWWANPOH(P
G)

POWER
GRID

D For AMP works 30/Apr/2024 09:00 30/Apr/2024 18:00 Kindly approve PLANNED Approved 30-Apr-24 09:00 30-Apr-24 18:00

### RQ170996 OCC_217 cpcc3_sd BUS 220KV  BUS 2 AT 
ALLAHABAD(PG)

POWER
GRID

D AMP work 24/Apr/2024 10:00 24/Apr/2024 18:00 PLANNED Approved 24-Apr-24 10:00 24-Apr-24 18:00

### RQ170995 OCC_217 cpcc3_sd BUS 220KV  BUS 1 AT 
ALLAHABAD(PG)

POWER
GRID

D AMP work 23/Apr/2024 10:00 23/Apr/2024 18:00 PLANNED Approved 23-Apr-24 10:00 23-Apr-24 18:00

### RQ170694 OCC_217 cpcc2_sd BUS 220KV  BUS 1 AT 
NEWWANPOH(P
G)

POWER
GRID

D For AMP works 23/Apr/2024 09:00 23/Apr/2024 18:00 Kindly approve PLANNED Approved 23-Apr-24 09:00 23-Apr-24 18:00

### RQ170606 OCC_217 cpcc1_sd BUS 220KV  BUS 4 AT 
MANDOLA(PG)

POWER
GRID

D For 220 kV BUS BAR 
retrofitment worK

20/Apr/2024 08:00 20/Apr/2024 18:00 PLANNED Approved 20-Apr-24 08:00 20-Apr-24 18:00

### RQ170605 OCC_217 cpcc1_sd BUS 220KV  BUS 3 AT 
MANDOLA(PG)

POWER
GRID

D For 220 kV BUS BAR 
retrofitment worK

19/Apr/2024 08:00 19/Apr/2024 18:00 PLANNED Approved 19-Apr-24 08:00 19-Apr-24 18:00

### RQ170604 OCC_217 cpcc1_sd BUS 220KV  BUS 2 AT 
MANDOLA(PG)

POWER
GRID

D For 220 kV BUS BAR 
retrofitment worK

18/Apr/2024 08:00 18/Apr/2024 18:00 PLANNED Approved 18-Apr-24 08:00 18-Apr-24 18:00

### RQ170760 OCC_217 cpcc2_sd BUS 220KV  BUS 2 AT 
WAGOORA(PG)

POWER
GRID

D Retrofitting of 
equipments under 
ADD CAP works 
approved under 
CERC petition 
No.470/TT/2020 
dated 14.10.2021

17/Apr/2024 14:00 17/Apr/2024 18:00 SD required for 
construction 
activity. Kindly 
approve

PLANNED Approved 17-Apr-24 14:00 17-Apr-24 18:00

### RQ170759 OCC_217 cpcc2_sd BUS 220KV  BUS 1 AT 
WAGOORA(PG)

POWER
GRID

D Retrofitting of 
equipments under 
ADD CAP works 
approved under 
CERC petition 
No.470/TT/2020 
dated 14.10.2021

17/Apr/2024 09:00 17/Apr/2024 12:00 SD required for 
construction 
activity. Kindly 
approve

PLANNED Approved 17-Apr-24 09:00 17-Apr-24 12:00

### RQ170603 OCC_217 cpcc1_sd BUS 220KV  BUS 1 AT 
MANDOLA(PG)

POWER
GRID

D For 220 kV BUS BAR 
retrofitment worK

17/Apr/2024 08:00 17/Apr/2024 18:00 PLANNED Approved 17-Apr-24 08:00 17-Apr-24 18:00

### RQ171034 OCC_217 cpcc3_sd BUS 220KV  BUS 2 AT 
FATEHPUR(PG)

POWER
GRID

D AMP works 15/Apr/2024 10:00 15/Apr/2024 18:00 PLANNED Approved 15-Apr-24 10:00 15-Apr-24 18:00



### RQ170713 OCC_217 cpcc2_sd BUS 220KV  BUS 2 AT 
AMRITSAR(PG)

POWER
GRID

D For Construction 
Works and Stability 
of Upcoming 220kV 
LINE Bay (213).

15/Apr/2024 10:00 17/Apr/2024 18:00 SD required for 
construction 
activity. Kindly 
approve

PLANNED Approved 15-Apr-24 10:00 17-Apr-24 18:00

### RQ170506 OCC_217 cpcc1_sd BUS 220KV  BUS 1 AT 
BHINMAL(PG)

POWER
GRID

D "For 220kV side IPS 
tube erection work 
from220kV Bus-1 ( 
89A isolator) to 
Circuit breaker (212 
52) -under SS-95 
package - 220kV Bus 
1 & 220kV Bus 2 
shutdown together ( 
Along with all 220kV 
Lines-i.e. 220kV 
Bhinmal - Sirohi Line, 
220kV Bhinmal - 
Bhinmal Line-I, 220kV 
Bhinmal - Bhinmal 
Line-II , 220kV 
Bhinmal - Sanchore 
Line, 220kV Bhinmal - 
Sayala Line-I, 220kV 
Bhinmal - Bhinmal 
Line-II AND 
400/220kV ICT-I, 
400/220kV ICT-II)"

15/Apr/2024 08:00 15/Apr/2024 20:00 PLANNED Approved 15-Apr-24 08:00 15-Apr-24 20:00

### RQ170507 OCC_217 cpcc1_sd BUS 220KV  BUS 2 AT 
BHINMAL(PG)

POWER
GRID

D "For 220kV side IPS 
tube erection work 
from220kV Bus-1 ( 
89A isolator) to 
Circuit breaker (212 
52) -under SS-95 
package - 220kV Bus 
1 & 220kV Bus 2 
shutdown together ( 
Along with all 220kV 
Lines-i.e. 220kV 
Bhinmal - Sirohi Line, 
220kV Bhinmal - 
Bhinmal Line-I, 220kV 
Bhinmal - Bhinmal 
Line-II , 220kV 
Bhinmal - Sanchore 
Line, 220kV Bhinmal - 
Sayala Line-I, 220kV 
Bhinmal - Bhinmal 
Line-II AND 
400/220kV ICT-I, 
400/220kV ICT-II)"

15/Apr/2024 08:00 15/Apr/2024 20:00 PLANNED Approved 15-Apr-24 08:00 15-Apr-24 20:00

### RQ171033 OCC_217 cpcc3_sd BUS 220KV  BUS 1 AT 
FATEHPUR(PG)

POWER
GRID

D AMP works 14/Apr/2024 10:00 14/Apr/2024 18:00 PLANNED Approved 14-Apr-24 10:00 14-Apr-24 18:00



### RQ170758 OCC_217 cpcc2_sd BUS 220KV  BUS 2 AT 
WAGOORA(PG)

POWER
GRID

D Retrofitting of 
equipments under 
ADD CAP works 
approved under 
CERC petition 
No.470/TT/2020 
dated 14.10.2021

13/Apr/2024 14:00 13/Apr/2024 18:00 SD required for 
construction 
activity. Kindly 
approve

PLANNED Approved 13-Apr-24 14:00 13-Apr-24 18:00

### RQ170757 OCC_217 cpcc2_sd BUS 220KV  BUS 1 AT 
WAGOORA(PG)

POWER
GRID

D Retrofitting of 
equipments under 
ADD CAP works 
approved under 
CERC petition 
No.470/TT/2020 
dated 14.10.2021

13/Apr/2024 09:00 13/Apr/2024 12:00 SD required for 
construction 
activity. Kindly 
approve

PLANNED Approved 13-Apr-24 09:00 13-Apr-24 12:00

### RQ170712 OCC_217 cpcc2_sd BUS 220KV  BUS 1 AT 
AMRITSAR(PG)

POWER
GRID

D For Construction 
Works and Stability 
of Upcoming 220kV 
LINE Bay (213).

12/Apr/2024 10:00 14/Apr/2024 18:00 SD required for 
construction 
activity. Kindly 
approve

PLANNED Approved 12-Apr-24 10:00 14-Apr-24 18:00

### RQ170598 OCC_217 cpcc1_sd BUS 220KV  BUS 4 AT 
MANDOLA(PG)

POWER
GRID

D For 220 kV BUS BAR 
retrofitment worK

12/Apr/2024 08:00 12/Apr/2024 18:00 PLANNED Approved 12-Apr-24 08:00 12-Apr-24 18:00

### RQ170860 OCC_217 cpcc2_sd BUS 220KV  BUS 2 AT 
MOGA(PG)

POWER
GRID

D Bus Bar relay 
retrofiting work

12/Apr/2024 08:00 12/Apr/2024 18:00 kindly 
approve.

PLANNED Approved 12-Apr-24 08:00 12-Apr-24 18:00

### RQ170510 OCC_217 cpcc1_sd BUS 220KV  BUS 3 AT 
BHINMAL(PG)

POWER
GRID

D For  220kV side 
Teansfer Bus side 
89C isolator jumper 
work -under SS-95 
package

12/Apr/2024 08:00 12/Apr/2024 18:00 PLANNED Approved 12-Apr-24 08:00 12-Apr-24 18:00

### RQ170597 OCC_217 cpcc1_sd BUS 220KV  BUS 3 AT 
MANDOLA(PG)

POWER
GRID

D For 220 kV BUS BAR 
retrofitment worK

11/Apr/2024 08:00 11/Apr/2024 18:00 PLANNED Approved 11-Apr-24 08:00 11-Apr-24 18:00

### RQ170859 OCC_217 cpcc2_sd BUS 220KV  BUS 1 AT 
MOGA(PG)

POWER
GRID

D Bus Bar relay 
retrofiting work

11/Apr/2024 08:00 11/Apr/2024 18:00 kindly 
approve.

PLANNED Approved 11-Apr-24 08:00 11-Apr-24 18:00

### RQ170509 OCC_217 cpcc1_sd BUS 220KV  BUS 2 AT 
BHINMAL(PG)

POWER
GRID

D For  220kV side Main 
Bus-2 side 89A 
isolator jumper work -
under SS-95 package

11/Apr/2024 08:00 11/Apr/2024 18:00 PLANNED Approved 11-Apr-24 08:00 11-Apr-24 18:00

### RQ170596 OCC_217 cpcc1_sd BUS 220KV  BUS 2 AT 
MANDOLA(PG)

POWER
GRID

D For 220 kV BUS BAR 
retrofitment worK

10/Apr/2024 08:00 10/Apr/2024 18:00 PLANNED Approved 10-Apr-24 08:00 10-Apr-24 18:00

### RQ170508 OCC_217 cpcc1_sd BUS 220KV  BUS 1 AT 
BHINMAL(PG)

POWER
GRID

D For  220kV side Main 
Bus-1 side 89A 
isolator jumper work -
under SS-95 package

10/Apr/2024 08:00 10/Apr/2024 18:00 PLANNED Approved 10-Apr-24 08:00 10-Apr-24 18:00

### RQ170595 OCC_217 cpcc1_sd BUS 220KV  BUS 1 AT 
MANDOLA(PG)

POWER
GRID

D For 220 kV BUS BAR 
retrofitment worK

09/Apr/2024 08:00 09/Apr/2024 18:00 PLANNED Approved 09-Apr-24 08:00 09-Apr-24 18:00

### RQ170590 OCC_217 cpcc1_sd BUS 220KV  BUS 4 AT 
MANDOLA(PG)

POWER
GRID

D For 220 kV BUS BAR 
retrofitment worK

08/Apr/2024 08:00 08/Apr/2024 18:00 PLANNED Approved 08-Apr-24 08:00 08-Apr-24 18:00

### RQ170589 OCC_217 cpcc1_sd BUS 220KV  BUS 3 AT 
MANDOLA(PG)

POWER
GRID

D For 220 kV BUS BAR 
retrofitment worK

07/Apr/2024 08:00 07/Apr/2024 18:00 PLANNED Approved 07-Apr-24 08:00 07-Apr-24 18:00

### RQ170512 OCC_217 cpcc1_sd BUS 220KV  BUS 1 AT 
BHINMAL(PG)

POWER
GRID

D For BUS BAR TESTING 
- under Project SS-95 
package 

07/Apr/2024 08:00 14/Apr/2024 18:00 PLANNED Approved 07-Apr-24 17:00 14-Apr-24 23:00 May be given from 1700 
Hrs/One Bus at a time may be 
allowed.



### RQ170513 OCC_217 cpcc1_sd BUS 220KV  BUS 2 AT 
BHINMAL(PG)

POWER
GRID

D For BUS BAR TESTING 
- under Project SS-95 
package 

07/Apr/2024 08:00 14/Apr/2024 18:00 PLANNED Approved 07-Apr-24 08:00 14-Apr-24 18:00

### RQ170468 OCC_217 cpcc1_sd BUS 220KV  BUS 3 AT 
BHINMAL(PG)

POWER
GRID

D For  220kV side 
Transfer Bus 89C 
tandom isolator 
erection work -under 
SS-95 package

07/Apr/2024 08:00 07/Apr/2024 16:00 For  220kV side 
Transfer Bus 
89C tandom 
isolator 
erection work -
under SS-95 
package

PLANNED Approved 07-Apr-24 08:00 07-Apr-24 16:00

### RQ170588 OCC_217 cpcc1_sd BUS 220KV  BUS 2 AT 
MANDOLA(PG)

POWER
GRID

D For 220 kV BUS BAR 
retrofitment worK

06/Apr/2024 08:00 06/Apr/2024 18:00 PLANNED Approved 06-Apr-24 08:00 06-Apr-24 18:00

### RQ170467 OCC_217 cpcc1_sd BUS 220KV  BUS 2 AT 
BHINMAL(PG)

POWER
GRID

C "For Stringing work- 
220kV Jack Bus-Bay 
Extension work -
under SS-95 package - 
220kV Bus 1 & 220kV 
Bus 2 shutdown 
together ( Along with 
all 220kV Lines-i.e. 
220kV Bhinmal - 
Sirohi Line, 220kV 
Bhinmal - Bhinmal 
Line-I, 220kV Bhinmal 
- Bhinmal Line-II , 
220kV Bhinmal - 
Sanchore Line, 220kV 
Bhinmal - Sayala Line-
I, 220kV Bhinmal - 
Bhinmal Line-II AND 
400/220kV ICT-I, 
400/220kV ICT-II)"

05/Apr/2024 08:00 06/Apr/2024 18:00 PLANNED Approved 20-Mar-24 22:00 21-Mar-24 5:00 Subject to consent of 
Rajasthan and real time Grid 
conditions/ Also Prior consent 
of Rajasthan in D-3 time 
interval required.To be 
availed on daily basis.



### RQ170466 OCC_217 cpcc1_sd BUS 220KV  BUS 1 AT 
BHINMAL(PG)

POWER
GRID

C "For Stringing work- 
220kV Jack Bus-Bay 
Extension work -
under SS-95 package - 
220kV Bus 1 & 220kV 
Bus 2 shutdown 
together ( Along with 
all 220kV Lines-i.e. 
220kV Bhinmal - 
Sirohi Line, 220kV 
Bhinmal - Bhinmal 
Line-I, 220kV Bhinmal 
- Bhinmal Line-II , 
220kV Bhinmal - 
Sanchore Line, 220kV 
Bhinmal - Sayala Line-
I, 220kV Bhinmal - 
Bhinmal Line-II AND 
400/220kV ICT-I, 
400/220kV ICT-II)"

05/Apr/2024 08:00 06/Apr/2024 18:00 PLANNED Approved 20-Mar-24 22:00 21-Mar-24 5:00 Subject to consent of 
Rajasthan and real time Grid 
conditions/ Also Prior consent 
of Rajasthan in D-3 time 
interval required.To be 
availed on daily basis.

### RQ170587 OCC_217 cpcc1_sd BUS 220KV  BUS 1 AT 
MANDOLA(PG)

POWER
GRID

D For 220 kV BUS BAR 
retrofitment worK

05/Apr/2024 08:00 05/Apr/2024 18:00 PLANNED Approved 05-Apr-24 08:00 05-Apr-24 18:00

### RQ170711 OCC_217 cpcc2_sd BUS 220KV  BUS 2 AT 
AMRITSAR(PG)

POWER
GRID

D For Construction 
Works and Stability 
of Upcoming 220kV 
LINE Bay (213).

04/Apr/2024 10:00 05/Apr/2024 18:00 SD required for 
construction 
activity. Kindly 
approve

PLANNED Approved 04-Apr-24 10:00 05-Apr-24 18:00

### RQ170437 OCC_217 cpcc1_sd BUS 220KV  BUS 1 AT 
BAGHPAT(PG)

POWER
GRID

C For Partial Discharge 
Defect Rectification 
Work

04/Apr/2024 10:00 07/Apr/2024 22:00 220 kV Main 
Bus 1 along 
with Bus 
Coupler Bay 
(Bay 204)

PLANNED Approved 04-Apr-24 10:00 07-Apr-24 22:00 Agreed as per conditions 
mentioned in 216th OCC 
minutes.

### RQ171177 OCC_217 cpcc3_sd BUS 220KV  BUS 2 AT 
AGRA(PG)

POWER
GRID

D Isolator Allignment 
W2.W8.Q12 & 
W2.W1.Q12

04/Apr/2024 10:00 04/Apr/2024 18:00 PLANNED Approved 04-Apr-24 10:00 04-Apr-24 18:00

### RQ170683 OCC_217 cpcc2_sd BUS 220KV  BUS 1 AT 
KAITHAL(PG)

POWER
GRID

D Replacement of 
Jumper during ICT-2 
shutdown

03/Apr/2024 08:00 03/Apr/2024 18:00 Kindly approve PLANNED Approved 03-Apr-24 08:00 03-Apr-24 18:00

### RQ170504 OCC_217 cpcc1_sd BUS 220KV  BUS 2 AT 
BHINMAL(PG)

POWER
GRID

D For  220kV side Main 
Bus-2 side 89B 
tandom isolator 
erection work -under 
SS-95 package

03/Apr/2024 08:00 03/Apr/2024 16:00 PLANNED Approved 03-Apr-24 08:00 03-Apr-24 16:00

### RQ170710 OCC_217 cpcc2_sd BUS 220KV  BUS 1 AT 
AMRITSAR(PG)

POWER
GRID

D For Construction 
Works and Stability 
of Upcoming 220kV 
LINE Bay (213).

01/Apr/2024 10:00 02/Apr/2024 18:00 SD required for 
construction 
activity. Kindly 
approve

PLANNED Approved 01-Apr-24 10:00 02-Apr-24 18:00



### RQ171114 OCC_217 cpcc3_sd BUS 220 KV 
PITHORAGARH(P
G) - BUS 1

POWER
GRID

D AMP works. At 
Pithoragarh Bus 
configuration is 
Single Main and 
Transfer Scheme i.e., 
SMT therefore all the 
elements connected 
to 220 KV Bus shall 
be shutdown. (Actual 
S/D required on 
20.03.2024).

01/Apr/2024 10:00 01/Apr/2024 18:00 PLANNED Approved 01-Apr-24 10:00 01-Apr-24 18:00

### RQ170503 OCC_217 cpcc1_sd BUS 220KV  BUS 1 AT 
BHINMAL(PG)

POWER
GRID

D For ICT jack bus 
Stringing work- Jack 
bus jumper work, 
220kV side Main Bus-
1 side 89A isolator 
erection work-under 
SS-95 package

01/Apr/2024 08:00 01/Apr/2024 18:00 PLANNED Approved 01-Apr-24 08:00 01-Apr-24 18:00

### RQ170278 OCC_217 cpcc1_sd BUS 220KV  BUS 1 AT 
BASSI(PG)

D For AMP works 29/Apr/2024 08:00 29/Apr/2024 18:00 PLANNED Approved 29-Apr-24 08:00 29-Apr-24 18:00

### RQ170290 OCC_217 cpcc1_sd BUS 220 KV 
BHADLA_2 (PG) - 
BUS 4

D Jumpering and LBB 
Testing for Bay 
Extension

25/Apr/2024 17:00 26/Apr/2024 23:00 PLANNED Approved 25-Apr-24 19:00 26-Apr-24 23:00 May be given from 1900 Hrs

### RQ170289 OCC_217 cpcc1_sd BUS 220 KV 
BHADLA_2 (PG) - 
BUS 3

D Jumpering and LBB 
Testing for Bay 
Extension

23/Apr/2024 17:00 24/Apr/2024 23:00 PLANNED Approved 23-Apr-24 19:00 24-Apr-24 23:00 May be given from 1900 Hrs

### RQ170288 OCC_217 cpcc1_sd BUS 220 KV 
BHADLA_2 (PG) - 
BUS 2

D Jumpering and LBB 
Testing for Bay 
Extension

21/Apr/2024 17:00 22/Apr/2024 23:00 PLANNED Approved 21-Apr-24 19:00 22-Apr-24 23:00 May be given from 1900 Hrs

### RQ170263 OCC_217 cpcc1_sd BUS 220KV  BUS 2 AT 
SONIPAT(PG)

D For Construction 
Activities of SS-104 
Package ( erection of 
equipment)

20/Apr/2024 09:00 20/Apr/2024 18:00 PLANNED Approved 20-Apr-24 09:00 20-Apr-24 18:00

### RQ170287 OCC_217 cpcc1_sd BUS 220 KV 
BHADLA_2 (PG) - 
BUS 1

D Jumpering and LBB 
Testing for Bay 
Extension

19/Apr/2024 17:00 20/Apr/2024 23:00 PLANNED Approved 19-Apr-24 19:00 20-Apr-24 23:00 May be given from 1900 Hrs

### RQ170262 OCC_217 cpcc1_sd BUS 220KV  BUS 2 AT 
SONIPAT(PG)

D For Construction 
Activities of SS-104 
Package ( erection of 
equipment)

19/Apr/2024 09:00 19/Apr/2024 18:00 PLANNED Approved 19-Apr-24 09:00 19-Apr-24 18:00

### RQ170315 OCC_217 cpcc1_sd BUS 220 KV  
FATEHGARH_II(P
G) - BUS 8

D For AMP works 18/Apr/2024 15:00 28/Apr/2024 23:00 PLANNED Approved 18-Apr-24 19:00 28-Apr-24 23:00 May be given from 1900 Hrs

### RQ170261 OCC_217 cpcc1_sd BUS 220KV  BUS 2 AT 
SONIPAT(PG)

D For Construction 
Activities of SS-104 
Package ( erection of 
equipment)

18/Apr/2024 09:00 18/Apr/2024 18:00 PLANNED Approved 18-Apr-24 09:00 18-Apr-24 18:00

### RQ170286 OCC_217 cpcc1_sd BUS 220 KV 
BHADLA_2 (PG) - 
BUS 4

D Jumpering and LBB 
Testing for Bay 
Extension

17/Apr/2024 17:00 18/Apr/2024 23:00 PLANNED Approved 17-Apr-24 19:00 18-Apr-24 23:00 May be given from 1900 Hrs



### RQ170313 OCC_217 cpcc1_sd BUS 220 KV  
FATEHGARH_II(P
G) - BUS 6

D For Bay extension 
and bus bar testing 
of 06 Nos. line Bay 
(Jumpering and bay 
extension work of 
new bays of Phase II)

17/Apr/2024 15:00 28/Apr/2024 23:00 PLANNED Approved 17-Apr-24 19:00 28-Apr-24 23:00 May be given from 1900 Hrs

### RQ170260 OCC_217 cpcc1_sd BUS 220KV  BUS 1 AT 
SONIPAT(PG)

D For Construction 
Activities of SS-104 
Package ( erection of 
equipment)

17/Apr/2024 09:00 17/Apr/2024 18:00 PLANNED Approved 17-Apr-24 09:00 17-Apr-24 18:00

### RQ170259 OCC_217 cpcc1_sd BUS 220KV  BUS 1 AT 
SONIPAT(PG)

D For Construction 
Activities of SS-104 
Package ( erection of 
equipment)

16/Apr/2024 09:00 16/Apr/2024 18:00 PLANNED Approved 16-Apr-24 09:00 16-Apr-24 18:00

### RQ170258 OCC_217 cpcc1_sd BUS 220KV  BUS 1 AT 
SONIPAT(PG)

D For Construction 
Activities of SS-104 
Package ( erection of 
equipment)

15/Apr/2024 09:00 15/Apr/2024 18:00 PLANNED Approved 15-Apr-24 09:00 15-Apr-24 18:00

### RQ170302 OCC_217 cpcc1_sd BUS 220KV  BUS 2 AT 
KOTPUTLI(PG)

D For Construction 
Activities of SS-104 
Package ( erection of 
equipment)

11/Apr/2024 09:00 12/Apr/2024 20:00 Shutdown of 
220 kV Bus-
1,BUS-2 and 
BUS-3 required 
simultaneously 
for stringing of 
Jack Bus in 
R&Y phase.

PLANNED Approved 11-Apr-24 09:00 12-Apr-24 20:00

### RQ170303 OCC_217 cpcc1_sd BUS 220KV  BUS 3 AT 
KOTPUTLI(PG)

D For Construction 
Activities of SS-104 
Package ( erection of 
equipment)

11/Apr/2024 09:00 12/Apr/2024 20:00 Shutdown of 
220 kV Bus-
1,BUS-2 and 
BUS-3 required 
simultaneously 
for stringing of 
Jack Bus in 
R&Y phase.

PLANNED Approved 11-Apr-24 09:00 12-Apr-24 20:00

### RQ170301 OCC_217 cpcc1_sd BUS 220KV  BUS 1 AT 
KOTPUTLI(PG)

D For Construction 
Activities of SS-104 
Package ( erection of 
equipment)

11/Apr/2024 09:00 12/Apr/2024 20:00 Shutdown of 
220 kV Bus-
1,BUS-2 and 
BUS-3 required 
simultaneously 
for stringing of 
Jack Bus in 
R&Y phase.

PLANNED Approved 11-Apr-24 09:00 12-Apr-24 20:00

### RQ170306 OCC_217 cpcc1_sd BUS 220 KV  
FATEHGARH_II(P
G) - BUS 5

D For AMP works 07/Apr/2024 15:00 17/Apr/2024 23:00 PLANNED Approved 07-Apr-24 19:00 17-Apr-24 23:00 May be given from 1900 Hrs

### RQ170308 OCC_217 cpcc1_sd BUS 220 KV  
FATEHGARH_II(P
G) - BUS 7

D For AMP works 07/Apr/2024 15:00 17/Apr/2024 23:00 PLANNED Approved 07-Apr-24 19:00 17-Apr-24 23:00 May be given from 1900 Hrs

### RQ170307 OCC_217 cpcc1_sd BUS 220 KV  
FATEHGARH_II(P
G) - BUS 6

D For AMP works 07/Apr/2024 15:00 17/Apr/2024 23:00 PLANNED Approved 07-Apr-24 19:00 17-Apr-24 23:00 May be given from 1900 Hrs



### RQ170271 OCC_217 cpcc1_sd BUS 220 KV 
FATEHGARH (PG) - 
BUS 4

D For AMP works 02/Apr/2024 15:00 07/Apr/2024 23:00 PLANNED Approved 02-Apr-24 19:00 07-Apr-24 23:00 May be given from 1900 Hrs

### RQ170270 OCC_217 cpcc1_sd BUS 220 KV 
FATEHGARH (PG) - 
BUS 3

D For AMP works 02/Apr/2024 15:00 07/Apr/2024 23:00 PLANNED Approved 02-Apr-24 19:00 07-Apr-24 23:00 May be given from 1900 Hrs

### RQ170314 OCC_217 cpcc1_sd BUS 220 KV  
FATEHGARH_II(P
G) - BUS 7

D For AMP works 02/Apr/2024 15:00 13/Apr/2024 23:00 PLANNED Approved 02-Apr-24 19:00 13-Apr-24 23:00 May be given from 1900 Hrs

### RQ170312 OCC_217 cpcc1_sd BUS 220 KV  
FATEHGARH_II(P
G) - BUS 5

D For Bay extension 
and bus bar testing 
of 06 Nos. line Bay 
(Jumpering and bay 
extension work of 
new bays of Phase II)

02/Apr/2024 15:00 13/Apr/2024 23:00 PLANNED Approved 02-Apr-24 19:00 13-Apr-24 23:00 May be given from 1900 Hrs

### RQ170298 OCC_217 cpcc1_sd BUS 220KV  BUS 1 AT 
KOTPUTLI(PG)

D For Construction 
Activities of SS-104 
Package ( erection of 
equipment)

02/Apr/2024 09:00 02/Apr/2024 20:00 PLANNED Approved 02-Apr-24 09:00 02-Apr-24 20:00

### RQ170309 OCC_217 cpcc1_sd BUS 220 KV  
FATEHGARH_II(P
G) - BUS 8

D For AMP works 01/Apr/2024 15:00 06/Apr/2024 23:00 PLANNED Approved 01-Apr-24 19:00 06-Apr-24 23:00 May be given from 1900 Hrs

### RQ170269 OCC_217 cpcc1_sd BUS 220 KV 
FATEHGARH (PG) - 
BUS 2

D For AMP works 01/Apr/2024 15:00 06/Apr/2024 23:00 PLANNED Approved 01-Apr-24 19:00 06-Apr-24 23:00 May be given from 1900 Hrs

### RQ170268 OCC_217 cpcc1_sd BUS 220 KV 
FATEHGARH (PG) - 
BUS 1

D For AMP works 01/Apr/2024 15:00 06/Apr/2024 23:00 PLANNED Approved 01-Apr-24 19:00 06-Apr-24 23:00 May be given from 1900 Hrs

### RQ170297 OCC_217 cpcc1_sd BUS 220KV  BUS 2 AT 
KOTPUTLI(PG)

D For Construction 
Activities of SS-104 
Package ( erection of 
equipment)

01/Apr/2024 09:00 01/Apr/2024 20:00 PLANNED Approved 01-Apr-24 09:00 01-Apr-24 20:00

### RQ170274 OCC_217 cpcc1_sd BUS 220KV  BUS 1 AT 
MEERUT(PG)

D For Annual 
Maintenance Work

01/Apr/2024 08:00 02/Apr/2024 18:00 PLANNED Approved 01-Apr-24 08:00 02-Apr-24 18:00

### RQ171248 OCC_217 bbmb_sd BUS 220KV  BUS 2 AT 
CHARKHI 
DADRI(BB)

BBMB D Half Yearly  Mtc.. 25/Apr/2024 08:00 25/Apr/2024 18:00 PLANNED Approved 25-Apr-24 08:00 25-Apr-24 18:00 May be given subject to real 
time grid conditions.

### RQ171252 OCC_217 bbmb_sd BUS 220KV  BUS 2 AT 
JAMALPUR(BB)

BBMB D General Mtc. of 
Substation 
Equipment

24/Apr/2024 08:00 25/Apr/2024 18:00 PLANNED Approved 24-Apr-24 08:00 25-Apr-24 18:00

### RQ171255 OCC_217 bbmb_sd BUS 220KV  BUS 2 AT 
BHIWANI(BB)

BBMB D Half yearly mtc 22/Apr/2024 08:00 22/Apr/2024 18:00 PLANNED Approved 22-Apr-24 08:00 22-Apr-24 18:00

### RQ171251 OCC_217 bbmb_sd BUS 220KV  BUS 1 AT 
JAMALPUR(BB)

BBMB D General Mtc. of 
Substation 
Equipment

22/Apr/2024 08:00 23/Apr/2024 18:00 PLANNED Approved 22-Apr-24 08:00 23-Apr-24 18:00

### RQ171247 OCC_217 bbmb_sd BUS 220KV  BUS 1 AT 
CHARKHI 
DADRI(BB)

BBMB D Half yearly mtc 18/Apr/2024 08:00 18/Apr/2024 18:00 PLANNED Approved 18-Apr-24 08:00 18-Apr-24 18:00 May be given subject to real 
time grid conditions.

### RQ171246 OCC_217 bbmb_sd BUS 220KV  BUS 2 AT 
SANGRUR(BB)

BBMB D Half Yearly  Mtc.. 17/Apr/2024 08:00 17/Apr/2024 18:00 PLANNED Approved 17-Apr-24 08:00 17-Apr-24 18:00

### RQ171245 OCC_217 bbmb_sd BUS 220KV  BUS 1 AT 
SANGRUR(BB)

BBMB D Half yearly mtc 16/Apr/2024 08:00 16/Apr/2024 18:00 PLANNED Approved 16-Apr-24 08:00 16-Apr-24 18:00



### RQ170722 OCC_217 cpcc2_sd BUS 220KV  BUS 2 AT 
PONG(BB)

BBMB D Retrofitting of 
equipments Panel 
under Add 
Cap_Petition No. 
712/TT/2020 at Pong 
end. (TO COMPLETE 
BALANCE ADD CAP 
WORK)

15/Apr/2024 10:00 15/Apr/2024 18:00 SD required for 
construction 
activity. Kindly 
approve

PLANNED Approved 15-Apr-24 10:00 15-Apr-24 18:00

### RQ171244 OCC_217 bbmb_sd BUS 220KV  BUS 3 AT 
PANIPAT(BB)

BBMB D Half yearly mtc at 
Bus - 2 (RHS)

05/Apr/2024 08:00 05/Apr/2024 18:00 PLANNED Approved 05-Apr-24 08:00 05-Apr-24 18:00

### RQ171243 OCC_217 bbmb_sd BUS 220KV  BUS 2 AT 
PANIPAT(BB)

BBMB D Half Yearly  Mtc.. at 
Bus - 2 (LHS)

04/Apr/2024 08:00 04/Apr/2024 18:00 PLANNED Approved 04-Apr-24 08:00 04-Apr-24 18:00

### RQ171242 OCC_217 bbmb_sd BUS 220KV  BUS 1 AT 
PANIPAT(BB)

BBMB D Half yearly mtc 03/Apr/2024 08:00 03/Apr/2024 18:00 PLANNED Approved 03-Apr-24 08:00 03-Apr-24 18:00

### RQ170721 OCC_217 cpcc2_sd BUS 220KV  BUS 1 AT 
PONG(BB)

BBMB D Retrofitting of 
equipments Panel 
under Add 
Cap_Petition No. 
712/TT/2020 at Pong 
end. (TO COMPLETE 
BALANCE ADD CAP 
WORK)

02/Apr/2024 10:00 02/Apr/2024 18:00 SD required for 
construction 
activity. Kindly 
approve

PLANNED Approved 02-Apr-24 10:00 02-Apr-24 18:00

### RQ170355 OCC_217 cpcc1_sd BUS 220 KV 
BIKANER_2 
(PBTSL) - BUS 2

PBTSL D Bus Bar Extension 
work

16/Apr/2024 17:00 21/Apr/2024 23:00 PLANNED Approved 16-Apr-24 19:00 21-Apr-24 23:00 May be given from 1900 Hrs

### RQ170354 OCC_217 cpcc1_sd BUS 220 KV 
BIKANER_2 
(PBTSL) - BUS 1

PBTSL D Bus Bar Extension 
work

11/Apr/2024 17:00 15/Apr/2024 23:00 PLANNED Approved 11-Apr-24 19:00 15-Apr-24 23:00 May be given from 1900 Hrs

### RQ171276 OCC_217 cpcc2_sd BUS 220 KV KALA 
AMB(PKTL) - BUS 
2

PKATL C For Bus bar 
differential and LBB 
protection testing 
during 
commissioning of 
220KV Line 3 and 
Line 4.

08/Apr/2024 09:00 11/Apr/2024 18:00 Under 
construction 
head, Kindly 
approve

PLANNED Approved 08-Apr-24 09:00 11-Apr-24 18:00 May be given subject to real 
time grid conditions/One BUS 
shutdown at a time.

### RQ171275 OCC_217 cpcc2_sd BUS 220 KV KALA 
AMB(PKTL) - BUS 
1

PKATL C For Bus bar 
differential and LBB 
protection testing 
during 
commissioning of 
220KV Line 3 and 
Line 4.

02/Apr/2024 09:00 04/Apr/2024 18:00 Under 
construction 
head, Kindly 
approve

PLANNED Approved 02-Apr-24 09:00 04-Apr-24 18:00 May be given subject to real 
time grid conditions/One BUS 
shutdown at a time.

### RQ170528 OCC_217 sldcuk_sd BUS 220 KV 
SRINAGAR(UK) - 
BUS 2

PTCUL D For preventive 
maintenance work

04/Apr/2024 09:00 04/Apr/2024 17:00 During 
shutdown, 
supply fed by 
220 kV Main 
Bus -1

PLANNED Approved 04-Apr-24 09:00 04-Apr-24 17:00

### RQ170525 OCC_217 sldcuk_sd BUS 220 KV 
SRINAGAR(UK) - 
BUS 1

PTCUL D For preventive 
maintenance work

03/Apr/2024 09:00 05/Apr/2024 17:00 During 
shutdown, 
supply fed by 
220 kV Main 
Bus -2

PLANNED Approved 03-Apr-24 09:00 05-Apr-24 17:00

### RQ170529 OCC_217 sldcuk_sd BUS 220 KV 
SRINAGAR(UK) - 
BUS 3

PTCUL D For preventive 
maintenance work

02/Apr/2024 09:00 02/Apr/2024 17:00 Transfer Bus, 
No supply 
disturbance

PLANNED Approved 02-Apr-24 09:00 02-Apr-24 17:00



### RQ170937 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

132 KV 
HAMIRPUR(HP)-
CHOHAL (PS) 
(PSTCL) CKT-1

PSTCL D Patrolling of line 
alongwith Tree 
trimming and Jumper 
tightening

30/Apr/2024 08:00 30/Apr/2024 18:00 PLANNED Approved 30-Apr-24 08:00 30-Apr-24 18:00

### RQ170936 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

132 KV 
HAMIRPUR(HP)-
CHOHAL (PS) 
(PSTCL) CKT-1

PSTCL D Patrolling of line 
alongwith Tree 
trimming and Jumper 
tightening

15/Apr/2024 08:00 15/Apr/2024 18:00 PLANNED Approved 15-Apr-24 08:00 15-Apr-24 18:00

### RQ170935 OCC_217 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

132 KV 
HAMIRPUR(HP)-
CHOHAL (PS) 
(PSTCL) CKT-1

PSTCL D Patrolling of line 
alongwith Tree 
trimming and Jumper 
tightening

03/Apr/2024 08:00 03/Apr/2024 18:00 PLANNED Approved 03-Apr-24 08:00 03-Apr-24 18:00

### RQ171060 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

132 KV BALIA(PG)-
BANSDIH(UP) 
(UP) CKT-1

UPPTCL D To facilitate 
shutdown of 200 
MVA ICT at Ballia for 
AMP work

27/Apr/2024 08:00 27/Apr/2024 18:00 both line will 
be out during 
S/D of ICT

PLANNED Approved 30-Mar-24 08:00 30-Mar-24 18:00

### RQ171059 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

132 KV BALIA(PG)-
SIKANDARPUR(U
P) (UP) CKT-1

UPPTCL D To facilitate 
shutdown of 200 
MVA ICT at Ballia for 
AMP work

27/Apr/2024 08:00 27/Apr/2024 18:00 both line will 
be out during 
S/D of ICT

PLANNED Approved 30-Mar-24 08:00 30-Mar-24 18:00

### RQ170704 OCC_217 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

132 KV 
KATHUA(JK)-
MAHANPUR(JK) 
(PG) CKT-1

POWER
GRID

D For AMP of line 
equipment's

05/Apr/2024 10:00 05/Apr/2024 16:00 Kindly 
Approve.

PLANNED Approved 05-Apr-24 10:00 05-Apr-24 16:00

### RQ171105 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

132 KV 
PITHORAGARH(P
G)-
PITHORAGARH(P
TCUL) (PTCUL) 
CKT-1

PTCUL D To facilitate 220kV & 
132kV Bus S/D at 
Pithoragarh(PG) due 
to SMT bus scheme. 
Actual S/D required 
on 20.03.2024

01/Apr/2024 10:00 01/Apr/2024 18:00 PLANNED Approved 24-Mar-24 10:00 24-Mar-24 18:00 Subject to consent of 
Uttarakhand SLDC and real 
time Grid conditions/ Also 
Prior consent of PTCUL in D-3 
time interval required.

### RQ171102 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

132 KV 
LOHAGHAT(PTCU
L)-
PITHORAGARH(P
G) (PTCUL) CKT-1

PTCUL D To facilitate 220kV & 
132kV Bus S/D at 
Pithoragarh(PG) due 
to SMT bus scheme. 
Actual S/D required 
on 20.03.2024

01/Apr/2024 10:00 01/Apr/2024 18:00 PLANNED Approved 24-Mar-24 10:00 24-Mar-24 18:00 Subject to consent of 
Uttarakhand SLDC and real 
time Grid conditions/ Also 
Prior consent of PTCUL in D-3 
time interval required.

### RQ171106 OCC_217 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

132 KV 
PITHORAGARH(P
G)-
ALMORA(PTCUL) 
(PTCUL) CKT-1

PTCUL D To facilitate 220kV & 
132kV Bus S/D at 
Pithoragarh(PG) due 
to SMT bus scheme. 
Actual S/D required 
on 20.03.2024

01/Apr/2024 10:00 01/Apr/2024 18:00 PLANNED Approved 24-Mar-24 10:00 24-Mar-24 18:00 Subject to consent of 
Uttarakhand SLDC and real 
time Grid conditions/ Also 
Prior consent of PTCUL in D-3 
time interval required.

### RQ171115 OCC_217 cpcc3_sd BUS 132 KV 
PITHORAGARH(P
G) - BUS 1

POWER
GRID

D AMP works. At 
Pithoragarh Bus 
configuration is 
Single Main and 
Transfer Scheme i.e., 
SMT therefore all the 
elements connected 
to 132 KV Bus shall 
be shutdown. (Actual 
S/D required on 
20.03.2024).

01/Apr/2024 10:00 01/Apr/2024 18:00 PLANNED Approved 24-Mar-24 10:00 24-Mar-24 18:00 Subject to consent of 
Uttarakhand SLDC and real 
time Grid conditions/ Also 
Prior consent of PTCUL in D-3 
time interval required.



### RQ170582 OCC_217 cpcc1_sd BR/BSR/MSC/
MSR

25 MVAR BUS 
REACTOR NO 1 
AT 220 KV 
MANDOLA(PG)

POWER
GRID

D For 220 kV BUS BAR 
retrofitment worK

17/Apr/2024 08:00 18/Apr/2024 18:00 PLANNED Approved 17-Apr-24 08:00 18-Apr-24 18:00

### RQ171093 OCC_217 cpcc3_sd BAY 211 BUS 
SECTIONALIZER 
BAY - 220 KV 
JAULJIVI (PG) - 
BUS 2 
(POWERGRID) 
AND 220 KV 
JAULJIVI (PG) - 
BUS 4 AT 220 KV 
JAULJIVI (PG) 
(POWERGRID)

POWER
GRID

D AMP work 29/Apr/2024 10:00 29/Apr/2024 18:00 PLANNED Approved 29-Apr-24 10:00 29-Apr-24 18:00

### RQ171092 OCC_217 cpcc3_sd BAY 210 BUS 
SECTIONALIZER 
BAY - 220 KV 
JAULJIVI (PG) - 
BUS 1 
(POWERGRID) 
AND 220 KV 
JAULJIVI (PG) - 
BUS 3 AT 220 KV 
JAULJIVI (PG) 
(POWERGRID)

POWER
GRID

D AMP work 27/Apr/2024 10:00 27/Apr/2024 18:00 PLANNED Approved 27-Apr-24 10:00 27-Apr-24 18:00

### RQ170427 OCC_217 cpcc1_sd BAY 216 MAIN BAY - 
220 KV 
MEERUT(PG)-
SHATABDINAGAR

 (UP) (UP) CKT-1  
 AT MEERUT(PG)

POWER
GRID

C For attending SF6 
Gas Leakage in R 
Phase Circuit 
Breaker(Line shall 
remain cherged 
through TBC Bay)

26/Apr/2024 08:00 29/Apr/2024 18:00 PLANNED Approved 26-Apr-24 08:00 29-Apr-24 18:00 Element must remain in 
service via other bay.

### RQ171287 OCC_217 cpcc3_sd BAY 208 MAIN BAY - 
220 KV 
KANPUR(PG)-
UNCHAHAR(NT) 
(PG) CKT-3 
(POWERGRID) AT 
220 KV 
KANPUR(PG) 

POWER
GRID

C 'For pneumatic drive 
overhauling of circuit 
breaker-ABB make. 
During s/d line shall 
remain charged from 
TBC Bay

18/Apr/2024 08:00 21/Apr/2024 18:00 PLANNED Approved 18-Apr-24 08:00 21-Apr-24 18:00 Element must remain in 
service via other bay.

### RQ171286 OCC_217 cpcc3_sd BAY 207 MAIN BAY - 
220 KV 
KANPUR(PG)-
UNCHAHAR(NT) 
(PG) CKT-2 
(POWERGRID) AT 
220 KV 
KANPUR(PG) 

POWER
GRID

C 'For pneumatic drive 
overhauling of circuit 
breaker-ABB make. 
During s/d line shall 
remain charged from 
TBC Bay

13/Apr/2024 08:00 17/Apr/2024 18:00 PLANNED Approved 13-Apr-24 08:00 17-Apr-24 18:00 Element must remain in 
service via other bay.



### RQ170419 OCC_217 cpcc1_sd BAY 218 MAIN BAY - 
220 KV 
BHADLA_2 (PG)-
ACME HEERGARH 
SL_BHD2_PG 
(ACME_HEERGAR
H) 
(ACME_HEERGAR
H) CKT-1 
(POWERGRID) AT 
220 KV 
BHADLA_2 (PG) 

POWER
GRID

D For AMP work 12/Apr/2024 08:00 12/Apr/2024 18:00 PLANNED Approved 12-Apr-24 19:00 12-Apr-24 23:00 May be given from 1900 Hrs

### RQ171283 OCC_217 cpcc3_sd BAY 201 MAIN BAY - 
400/220 KV 315 
MVA ICT 1 AT 
KANPUR(PG) 
(POWERGRID) AT 
220 KV 
KANPUR(PG) 

POWER
GRID

C 'For pneumatic drive 
overhauling of circuit 
breaker-ABB make. 
ICT-1 will remain 
charged from TBC

11/Apr/2024 08:00 14/Apr/2024 18:00 PLANNED Approved 11-Apr-24 08:00 14-Apr-24 18:00 Element must remain in 
service via other bay.

### RQ171285 OCC_217 cpcc3_sd BAY 206 MAIN BAY - 
220 KV 
KANPUR(PG)-
UNCHAHAR(NT) 
(PG) CKT-1 
(POWERGRID) AT 
220 KV 
KANPUR(PG) 

POWER
GRID

C 'For pneumatic drive 
overhauling of circuit 
breaker-ABB make. 
During s/d line shall 
remain charged from 
TBC Bay

09/Apr/2024 08:00 12/Apr/2024 18:00 PLANNED Approved 09-Apr-24 08:00 12-Apr-24 18:00 Element must remain in 
service via other bay.

### RQ171183 OCC_217 cpcc3_sd BAY W2.W5.Q1 
TRANSFER BUS 
BAY - 220KV  BUS 
3 AT AGRA(PG) 
(POWERGRID)

POWER
GRID

D AMP work 02/Apr/2024 10:00 02/Apr/2024 18:00 PLANNED Approved 02-Apr-24 10:00 02-Apr-24 18:00

### RQ171284 OCC_217 cpcc3_sd BAY 204 BUS 
COUPLER BAY - 
220KV  BUS 1 AT 
KANPUR(PG) 
(POWERGRID) 
AND 220KV  BUS 
2 AT KANPUR(PG) 
AT 220 KV 
KANPUR(PG) 
(POWERGRID)

POWER
GRID

C 'For pneumatic drive 
overhauling of circuit 
breaker-ABB make

01/Apr/2024 10:00 04/Apr/2024 18:00 PLANNED Approved 01-Apr-24 10:00 04-Apr-24 18:00 Element must remain in 
service via other bay.

### RQ170416 OCC_217 cpcc1_sd BAY 217 BUS 
COUPLER BAY - 
220 KV 
BHADLA_2 (PG) - 
BUS 3 
(POWERGRID) 
AND 220 KV 
BHADLA_2 (PG) - 
BUS 4 AT 220 KV 
BHADLA_2 (PG) 
(POWERGRID)

D BAY AMP WORK 11/Apr/2024 17:00 11/Apr/2024 23:00 Approved 11-Apr-24 19:00 11-Apr-24 23:00 May be given from 1900 Hrs



### RQ171330 OCC_217 cpcc3_sd HVDC POLE 70 KV 
VINDHYACHAL(P
G) POLE-1

POWER
GRID

D PSD tuning of 
BLOCK#1 West Side 
Converter 
Transformer

05/Apr/2024 08:00 05/Apr/2024 18:00 Approved 05-Apr-24 08:00 05-Apr-24 18:00

### RQ170690 OCC_217 cpcc2_sd SVC/STATCOM SVC No 1(-
400/+600MVAR) 
at 400 KV 
Ludhiana(PG)

POWER
GRID

D For 3 Yearly testing 
of SVC.

23/Apr/2024 08:00 24/Apr/2024 18:00 Kindly approve Approved 23-Apr-24 08:00 24-Apr-24 18:00

### RQ170608 OCC_217 cpcc1_sd SVC/STATCOM SVC No 1(-
300/+400MVAR) 
at 400 KV 
Kankroli(PG)

POWER
GRID

D For AMP works 17/Apr/2024 08:00 19/Apr/2024 18:00 Approved 17-Apr-24 17:00 19-Apr-24 23:00 May be given from 1700 Hrs

### RQ171016 OCC_217 cpcc3_sd TCSC TCSC OF 400 KV 
GORAKHPUR-
MUZAFFARPUR 
(PG) CKT-1 AT 
GORAKHPUR(PG)

POWER
GRID

D OPTO Card  
troubleshooting

11/Apr/2024 10:00 11/Apr/2024 18:00 Approved 11-Apr-24 10:00 11-Apr-24 18:00

### RQ171015 OCC_217 cpcc3_sd TCSC TCSC OF 400 KV 
GORAKHPUR-
MUZAFFARPUR 
(PG) CKT-2 AT 
GORAKHPUR(PG)

POWER
GRID

D OPTO Card  
troubleshooting

10/Apr/2024 10:00 10/Apr/2024 18:00 Approved 10-Apr-24 10:00 10-Apr-24 18:00

### RQ170367 OCC_217 cpcc1_sd SVC/STATCOM STATCOM No 2(-
425/+550MVAR) 
at 400 KV 
Bhadla_2 (PG)

POWER
GRID

D For Erection Testing 
Commissioning of 
Auxiliary Transformer 
Branch, Automatic 
Voltage Regulator 
(AVR), final tuning of 
Controller, RTV 
coating

05/Apr/2024 15:00 08/Apr/2024 23:00 Approved 05-Apr-24 17:00 08-Apr-24 23:00 May be given from 1700 Hrs

### RQ170368 OCC_217 cpcc1_sd SVC/STATCOM STATCOM No 1(-
425/+550MVAR) 
at 400 KV 
Bhadla_2 (PG)

POWER
GRID

D For Erection Testing 
Commissioning of 
Auxiliary Transformer 
Branch, Automatic 
Voltage Regulator 
(AVR), final tuning of 
Controller, RTV 
coating

04/Apr/2024 15:00 04/Apr/2024 23:00 Fine tuning of 
MSC-1 branch 
for 01 hour 
with a no of 
operation 
WITH statcom 
SHUT DOWN

Approved 04-Apr-24 17:00 04-Apr-24 23:00 May be given from 1700 Hrs

### RQ171324 OCC_217 cpcc3_sd HVDC POLE 205 KV 
SASARAM(PG) 
POLE-1

POWER
GRID

D S/D of HVDC 
PUSAULI+EASTERN 
SIDE FILTER BUS+AC 
BYPASS required for 
Isolators BPI 
replacement work by 
ER1, Note: AC Bypass 
will also be out of 
service.

16/Apr/2024 08:00 19/Apr/2024 18:00 Approved 16-Apr-24 08:00 19-Apr-24 18:00



### RQ171325 OCC_217 cpcc3_sd HVDC POLE 205 KV 
SASARAM(PG) 
POLE-1

POWER
GRID

D S/D of HVDC 
PUSAULI+EASTERN 
SIDE FILTER BUS+AC 
BYPASS required for 
Isolators BPI 
replacement work by 
ER1, Note: AC Bypass 
will also be out of 
service.

09/Apr/2024 08:00 12/Apr/2024 18:00 Approved 09-Apr-24 08:00 12-Apr-24 18:00

### RQ170372 OCC_217 cpcc1_sd SVC/STATCOM STATCOM No 2(-
425/+550MVAR) 
at 400 KV  
Fatehgarh_II(PG)

POWER
GRID

D For 434 Tie bay LBB 
testing, Erection 
Testing 
Commissioning of 
Auxiliary Transformer 
Branch, Automatic 
Voltage Regulator 
(AVR), final tuning of 
Controller.

14/Apr/2024 15:00 18/Apr/2024 23:00 Complete 
STATCOM 
Station-1 
Shutdown 
Required.

Approved 14-Apr-24 17:00 18-Apr-24 23:00 May be given from 1700 Hrs

### RQ170371 OCC_217 cpcc1_sd SVC/STATCOM STATCOM No 1(-
425/+550MVAR) 
at 400 KV  
Fatehgarh_II(PG)

POWER
GRID

D For Erection Testing 
Commissioning of 
Auxiliary Transformer 
Branch, Automatic 
Voltage Regulator 
(AVR), final tuning of 
Controller.

04/Apr/2024 15:00 13/Apr/2024 23:00 Complete 
STATCOM 
Station-1 
Shutdown 
Required.

Approved 04-Apr-24 17:00 13-Apr-24 23:00 May be given from 1700 Hrs



Sl No
outages 

proposed 
in

Name of Requesting 
Agency

Name of Elements         From To Basis Reason Remarks (If Any) Shutdown Status OCC Remarks

1 ERPC JUSNL 132 kV Rihand-Garhwa Rd T/L 1/Apr/24 8:00 20/Apr/24 17:00 Continuous For Height Raising of 132 kV Garhwa-Rihand & Rihand-Nagar Untari T/L between 
loc no 437 & 438

2 ERPC JUSNL 132 kV Rihand-Nagar Untari T/L 1/Apr/24 8:00 20/Apr/24 17:00 Continuous For Height Raising of 132 kV Garhwa-Rihand & Rihand-Nagar Untari T/L between 
loc no 437 & 438

During shutdown period Nagar Untari 
TSS will avail power through 132 kV 
Sonenagar (BSPTCL)-Nagar Untari T/L.

Approved
During shutdown period Nagar Untari 
TSS will avail power through 132 kV 
Sonenagar (BSPTCL)-Nagar Untari T/L.

3 ERPC POWERGRID A/R OF 400KV-BIHARSARIFF(PG)-VARANASI-1 6/Apr/24 09:00 6/Apr/24 17:30 D To facilitate the parallel circuit on same tower. To be clubbed with Sl.No.10 & 11 Approved To be clubbed with Sl.No.10 & 11
4 ERPC POWERGRID 400KV-BIHARSARIFF(PG)-VARANASI-2 6/Apr/24 09:00 6/Apr/24 17:30 D Insulator cleaning and other shutdown nature rectification work. To be clubbed with Sl.No.10 & 11 Approved To be clubbed with Sl.No.10 & 11
5 ERPC POWERGRID A/R OF 400KV-BIHARSARIFF(PG)-VARANASI-2 5/Apr/24 09:00 5/Apr/24 17:30 D To facilitate the parallel circuit on same tower. To be clubbed with Sl.No.10 & 11 Approved To be clubbed with Sl.No.10 & 11
6 ERPC POWERGRID 400KV-BIHARSARIFF(PG)-VARANASI-1 5/Apr/24 09:00 5/Apr/24 17:30 D Insulator cleaning and other shutdown nature defect rectification work. To be clubbed with Sl.No.10 & 11 Approved To be clubbed with Sl.No.10 & 11
7 ERPC POWERGRID 765KV-GAYA-BALIA-1 8/Apr/24 09:00 12/Apr/24 17:30 D Replacement of insulator at Crossing Approved
8 ERPC POWERGRID 400KV-MUZAFFARPUR(PG)-GORAKHPUR-2 4/Apr/24 09:00 4/Apr/24 17:30 D RTU SYSTEM UPGRADATION WORK UNDER ULDC SCHEME Approved
9 ERPC POWERGRID 400KV-MUZAFFARPUR(PG)-GORAKHPUR-1 3/Apr/24 09:00 3/Apr/24 17:30 D RTU SYSTEM UPGRADATION WORK UNDER ULDC SCHEME Approved

10 ERPC POWERGRID 400KV-BIHARSARIFF(PG)-VARANASI-2 1/Apr/24 09:00 18/Apr/24 17:30 C DIVERSION WORKS FROM LOC. 06-08 DUE TO CONSTRUCTION OF FOUR LANE FROM 
RAJAULI- BAKHTIYARPUR BY NHAI

All statutory clearances to be submitted 
before charging
of line

Approved
All statutory clearances to be 
submitted before charging
of line

11 ERPC POWERGRID 400KV-BIHARSARIFF(PG)-VARANASI-1 1/Apr/24 09:00 18/Apr/24 17:30 C DIVERSION WORKS FROM LOC. 06-08 DUE TO CONSTRUCTION OF FOUR LANE FROM 
RAJAULI- BAKHTIYARPUR BY NHAI

All statutory clearances to be submitted 
before charging
of line

Approved
All statutory clearances to be 
submitted before charging
of line

12 ERPC POWERGRID 400KV-PUSAULI(PG)-ALLAHABAD-1 16/Apr/24 8:00 17/Apr/24 18:00 D Isolators BPI replacement work. Approved
13 ERPC POWERGRID A/R OF 400KV-PATNA-BALIA-3 3/Apr/24 09:00 3/Apr/24 17:30 D TO AVAIL S/D OF Patna - Naubatpur 2 Approved
14 ERPC POWERGRID A/R OF 400KV-BIHARSARIFF(PG)-BALIA-1 25/Apr/24 09:00 26/Apr/24 17:30 D To avail S/D of other ckt on the same tower Approved
15 ERPC POWERGRID 400KV-BIHARSARIFF(PG)-BALIA-2 25/Apr/24 09:00 26/Apr/24 17:30 D Replacement of flashover insulator Approved
16 ERPC POWERGRID A/R OF 400KV-BIHARSARIFF(PG)-BALIA-2 23/Apr/24 09:00 24/Apr/24 17:30 D To avail S/D of other ckt on the same tower Approved
17 ERPC POWERGRID 400KV-BIHARSARIFF(PG)-BALIA-1 23/Apr/24 09:00 24/Apr/24 17:30 D Replacement of flashover insulator Approved

18 ERPC POWERGRID 400KV MAIN BUS (EAST SIDE)-I AT PUSAULI 23/Apr/24 09:00 24/Apr/24 17:30 D Isolators BPI replacement work, Note: 765kV AC System of Pusauli SS will be out of 
service during S/D of 400kV BUS-1.

765kV Sasaram ICT 1 will be out, which 
will lead to idle charging of 765kV 
Sasaram s/s

Approved
765kV Sasaram ICT 1 will be out, 
which will lead to idle charging of 
765kV Sasaram s/s

19 ERPC POWERGRID 765kV PUSAULI-FATHEPUR 23/Apr/24 09:00 24/Apr/24 17:30 D To facilitate S/D of 400kV BUS-1 at PUSAULI SS Approved

20 ERPC POWERGRID
HVDC PUSAULI+EASTERN SIDE FILTER BUS+AC 
BYPASS

16/Apr/24 09:00 19/Apr/24 17:30 D Isolators BPI replacement work, Note: AC Bypass will also be out of service. Approved

21 ERPC POWERGRID
HVDC PUSAULI+EASTERN SIDE FILTER BUS+AC 
BYPASS

9/Apr/24 09:00 12/Apr/24 17:30 D Isolators BPI replacement work, Note: AC Bypass will also be out of service. Approved

22 ERPC POWERGRID 400KV NEW RANCHI -CHANDWA-D/C 5/Apr/24 8:00 5/Apr/24 18:00 D Diamonding configuration of Earth wire at power line crossing point of 400KV 
Chandwa-Latehar D/C line & 400KV Chandwa-New Ranchi D/C line

ATC-TTC of NR Import to be curtailed by 
1350 MW. May be availed on 
Saturdays/Sundays

Approved
ATC-TTC of NR Import to be curtailed 
by 1350 MW. May be availed on 
Saturdays/Sundays

23 ERPC POWERGRID 400kV Sasaram - Allahabad Ckt I 16/Apr/24 8:00 17/Apr/24 18:00 D for S/D nature defect rectification Approved

24 ERPC POWERGRID 400kV Sasaram -Varanasi Ckt I 18/Apr/24 8:00 19/Apr/24 18:00 D for S/D nature defect rectification Approved

25 ERPC POWERGRID A/R of 400kV Sasaram - Allahabad Ckt I 18/Apr/24 8:00 19/Apr/24 18:00 D To avail opportunity S/D of other ckt on the same tower Approved
26 ERPC POWERGRID A/R of 400kV Sasaram -Varanasi Ckt I 16/Apr/24 8:00 17/Apr/24 18:00 D To avail opportunity S/D of other ckt on the same tower Approved

27 WRPC POWERGRID 765KV-VINDHYACHAL(PS)-JABALPUR-2 1/Apr/24 9:00 1/Apr/24 18:00 D Line Equipment Work. Line AMP works at both ends . A/R off of Ckt 1 and Dia to be 
Kept open at both ends.

ATC-TTC of NR Import to be curtailed by 
1100 MW. May be availed on 
Saturdays/Sundays

Approved
ATC-TTC of NR Import to be curtailed 
by 1100 MW. May be availed on 
Saturdays/Sundays

28 WRPC POWERGRID 765KV-VINDHYACHAL(PS)-JABALPUR-1 1/Apr/24 9:00 1/Apr/24 18:00 D A/R Non Auto of  765KV-VINDHYACHAL(PS)-JABALPUR-1 is  required for facilitating 
work in 765KV-VINDHYACHAL(PS)-JABALPUR-2

Approved

29 WRPC POWERGRID
765KV-VINDHYACHAL(PS)-JABALPUR-2 L/R@ 
VINDHYACHAL(PS) - 765KV

1/Apr/24 9:00 1/Apr/24 18:00 D

Line Reactor  and Line Terminal Equipment AMP works at Vindhyachal(PS) and 
Jabalpur PS end, (Spare switching work at Vindhyachal end:- (Spare IN and  Rph 
out.), due date 29.04.2024) and (For Spare normalization work at Jabalpur PS end:- 
spare in service from 20.09.2023 & Vindhyachal#2 B ph to be taken in service. )

As per CEA guidelines, hot spare 
changeover is not mandatory within six 
months

Rejected
As per CEA guidelines, hot spare 
changeover is not mandatory within 
six months

30 WRPC POWERGRID 765KV/400KV BANASKANTHA-ICT-1 1/Apr/24 9:00 1/Apr/24 15:00 D

Spare Unit to be taken out of service from ICT-1 and  taking spare ph in and B-PH 
out of service from ICT-2  for ongoing ICT#3 foundation/Baffle walls construction 
work,  Last switching done  on 29-09-23. Due on 28-03-24, Dia to be kept open at 
both sides

ATC-TTC of NR Export to be curtailed by 
650 MW

Approved
ATC-TTC of NR Export to be curtailed 
by 650 MW

31 WRPC POWERGRID 765KV-JABALPUR-ORAI-1 1/Apr/24 7:00 30/Apr/24 18:00 D For OPGW stringing under live line condition, A/R non auto required at both ends Approved

32 WRPC POWERGRID 400KV-VINDHYACHAL(PS)-RIHAND-1 2/Apr/24 9:00 2/Apr/24 18:00 D Line AMP works, A/R Non Auto of 400KV-VINDHYACHAL(PS)-RIHAND-2  is  required. 
Dia to be Kept open at both ends.

Subjected to unit outage at Rihand III Approved Subjected to unit outage at Rihand III

33 WRPC POWERGRID 400KV-VINDHYACHAL(PS)-RIHAND-2 2/Apr/24 9:00 2/Apr/24 18:00 D A/R Non Auto of 400KV-VINDHYACHAL(PS)-RIHAND-2  is  required for facilitating 
work in 400KV-VINDHYACHAL(PS)-RIHAND-1

Subjected to unit outage at Rihand III Approved Subjected to unit outage at Rihand III

34 WRPC POWERGRID 765KV/400KV BANASKANTHA-ICT-2 3/Apr/24 9:00 3/Apr/24 15:00 D
Switching of Spare ICT with Bphase of ICT#2. Dia to be kept opened , ICT#2 B phase 
to be make out of service for ongoing ICT#3 foundation/Baffle walls construction 
work, Dia to be kept open at both sides

ATC-TTC of NR Export to be curtailed by 
650 MW.

Approved
ATC-TTC of NR Export to be curtailed 
by 650 MW.

35 WRPC POWERGRID 765KV-GWALIOR-AGRA-1 3/Apr/24 10:00 3/Apr/24 17:00 D Pre Summer Preparedness works in line. Dia to be kept opned at both end.
ATC-TTC of NR Import to be curtailed by 
1150 MW. May be availed on 
Saturdays/Sundays

Approved
ATC-TTC of NR Import to be curtailed 
by 1150 MW. May be availed on 
Saturdays/Sundays

Outages proposed in other RPCs requiring NRPC approval



Sl No
outages 

proposed 
in

Name of Requesting 
Agency

Name of Elements         From To Basis Reason Remarks (If Any) Shutdown Status OCC Remarks

36 WRPC POWERGRID 400KV-VINDHYACHAL(PS)-RIHAND-2 3/Apr/24 8:00 3/Apr/24 18:00 D Line AMP works, A/R Non Auto of 400KV-VINDHYACHAL(PS)-RIHAND-1  is  required. 
Dia to be Kept open at both ends.

Subjected to unit outage at Rihand III Approved Subjected to unit outage at Rihand III

37 WRPC POWERGRID 400KV-VINDHYACHAL(PS)-RIHAND-1 3/Apr/24 8:00 3/Apr/24 18:00 D A/R Non Auto of 400KV-VINDHYACHAL(PS)-RIHAND-1  is  required for facilitating 
work in 400KV-VINDHYACHAL(PS)-RIHAND-2

Subjected to unit outage at Rihand III Approved Subjected to unit outage at Rihand III

38 WRPC POWERGRID 765KV-SATNA-VINDHYACHAL(PS)-1 18/Mar/24 9:00 18/Mar/24 14:00 D
Line AMP works,  spare switching work at satna end For Switching of  Spare  with  Y-
ph (For taking Y-Ph in Service). Dia to be kept opened at both end. Last Spare 
change date:-20.08.2023

ATC-TTC of NR Import to be curtailed by 
750 MW. May be availed on 
Saturdays/Sundays

Approved
ATC-TTC of NR Import to be curtailed 
by 750 MW. May be availed on 
Saturdays/Sundays

39 WRPC POWERGRID 765KV-JABALPUR-ORAI-2 L/R@ JABALPUR - 765KV 6/Apr/24 9:30 6/Apr/24 18:00 D For Spare normalization work & For TERMINAL EQUIPMENT MAINTENANCE work 
and  attending S/D nature defect in line

Approved

40 WRPC POWERGRID 765KV-JABALPUR-ORAI-2 6/Apr/24 9:30 6/Apr/24 18:00 D For Spare normalization work & For TERMINAL EQUIPMENT MAINTENANCE work 
and  attending S/D nature defect in line

ATC-TTC of NR Import to be curtailed by 
900 MW. May be availed on 
Saturdays/Sundays

Approved
ATC-TTC of NR Import to be curtailed 
by 900 MW. May be availed on 
Saturdays/Sundays

41 WRPC POWERGRID 765KV-SATNA-ORAI-1 6/Apr/24 9:00 6/Apr/24 14:00 D For Switching of  Spare  with  R-ph (For taking R-Ph in Service). Dia to be kept 
opened at both end.

To be clubbed with Sl.No.50 Approved To be clubbed with Sl.No.50

42 WRPC POWERGRID 765KV-SATNA-ORAI-1 L/R@ SATNA - 765KV 6/Apr/24 9:00 6/Apr/24 14:00 D For Switching of  Spare  with  R-ph (For taking R-Ph in Service). Dia to be kept 
opened at both end.

Approved

43 WRPC POWERGRID 765KV-SATNA-VINDHYACHAL(PS)-2 6/Apr/24 9:00 6/Apr/24 18:00 D Line , LR and Line Terminal Equipment AMP works at Vindhyachal(PS). Spare 
Rotation Work Due Date 03.05.2024, ( B ph in and Spare out)

ATC-TTC of NR Import to be curtailed by 
750 MW. May be availed on 
Saturdays/Sundays

Approved
ATC-TTC of NR Import to be curtailed 
by 750 MW. May be availed on 
Saturdays/Sundays

44 WRPC POWERGRID 765KV-GWALIOR-AGRA-2 9/Apr/24 10:00 9/Apr/24 17:00 D Pre Summer Preparedness works. Dia to be kept opned at both end.
ATC-TTC of NR Import to be curtailed by 
1100 MW. May be availed on 
Saturdays/Sundays

Approved
ATC-TTC of NR Import to be curtailed 
by 1100 MW. May be availed on 
Saturdays/Sundays

45 WRPC POWERGRID 765KV-GWALIOR-JAIPUR-2 18/Apr/24 10:00 18/Apr/24 17:00 D Pre Summer Preparedness works. Dia to be kept opned at both end.
ATC-TTC of NR Import to be curtailed by 
450 MW. May be availed on 
Saturdays/Sundays

Approved
ATC-TTC of NR Import to be curtailed 
by 450 MW. May be availed on 
Saturdays/Sundays

46 WRPC POWERGRID 765KV-GWALIOR-ORAI-1 19/Apr/24 10:00 19/Apr/24 17:00 D Pre Summer Preparedness works. Dia to be kept opned at both end. AR of 765kV 
Gwalior-Satna and 765kV Satna-Orai to be kept in non auto mode.

Approved

47 WRPC POWERGRID 765KV-GWALIOR-SATNA-1 19/Apr/24 10:00 19/Apr/24 17:00 D A/R Non Auto of 765KV-GWALIOR-SATNA-1 is  required for facilitating work in 
765KV-GWALIOR-ORAI-1.

Approved

48 WRPC POWERGRID 765KV-SATNA-ORAI-1 19/Apr/24 10:00 19/Apr/24 17:00 D A/R Non Auto of 765KV-SATNA-ORAI-1 is  required for facilitating work in 765KV-
GWALIOR-ORAI-1.

Approved

49 WRPC POWERGRID 765KV-GWALIOR-ORAI-1 L/R@ GWALIOR - 765KV 19/Apr/24 10:00 19/Apr/24 17:00 D AMP works of Line equipment & Line reactor at Gwalior End Approved

50 WRPC POWERGRID 765KV-SATNA-ORAI-1 20/Apr/24 9:00 20/Apr/24 18:00 D To Fix 4 Disc in a string of Loc. 238 and Other line Maintenance Work,Dia to be kept 
open at both ends

ATC-TTC of NR Import to be curtailed by 
2450 MW. May be availed on 
Saturdays/Sundays

Approved
ATC-TTC of NR Import to be curtailed 
by 2450 MW. May be availed on 
Saturdays/Sundays

51 WRPC POWERGRID 765KV-SATNA-GWALIOR-2 20/Apr/24 9:00 20/Apr/24 18:00 D A/R Non Auto of 765KV-SATNA-GWALIOR-2 is  required for facilitating work in 
765KV-SATNA-ORAI-1.

Approved

52 WRPC POWERGRID 765KV-GWALIOR-ORAI 20/Apr/24 9:00 20/Apr/24 18:00 D A/R Non Auto of 765KV-GWALIOR-ORAI is  required for facilitating work in 765KV-
SATNA-ORAI-1.

Approved

53 WRPC POWERGRID 765KV-SATNA-GWALIOR-2 23/Apr/24 10:00 23/Apr/24 17:00 D Pre Summer Preparedness works. Dia to be kept opned at both end. AR of 765kV 
GwaliorOrai and 765kV Satna-Orai to be kept in non auto mode.

ATC-TTC of NR Import to be curtailed by 
2150 MW. May be availed on 
Saturdays/Sundays

Approved
ATC-TTC of NR Import to be curtailed 
by 2150 MW. May be availed on 
Saturdays/Sundays

54 WRPC POWERGRID 765KV-SATNA-ORAI 23/Apr/24 10:00 23/Apr/24 17:00 D A/R Non Auto of 765KV-SATNA-ORAI is  required for facilitating work in 765KV-
SATNA-GWALIOR-2.

Approved

55 WRPC POWERGRID 765KV-GWALIOR-ORAI 23/Apr/24 10:00 23/Apr/24 17:00 D A/R Non Auto of 765KV-GWALIOR-ORAI is  required for facilitating work in 765KV-
SATNA-GWALIOR-2.

Approved

56 WRPC POWERGRID 765KV-INDORE-VADODARA-1 20/Mar/24 8:00 20/Mar/24 18:00 D FOR SHUT-DOWN NATURE DEFECT ATTENDING. Dia to be kept opened at both end.
ATC-TTC of NR Export to be curtailed by 
700 MW

Approved
ATC-TTC of NR Export to be curtailed 
by 700 MW

57 WRPC POWERGRID 765KV-JABALPUR-ORAI-2 29/Apr/24 9:00 29/Apr/24 18:00 D INSTALLATION OF PILOT IN FEW LOCATIONS.Dia to be kept open at both ends
ATC-TTC of NR Import to be curtailed by 
900 MW. May be availed on 
Saturdays/Sundays

Approved
ATC-TTC of NR Import to be curtailed 
by 900 MW. May be availed on 
Saturdays/Sundays

58 WRPC POWERGRID 765KV-JABALPUR-ORAI-1 29/Apr/24 9:00 29/Apr/24 18:00 D A/R Non Auto of 765KV-JABALPUR-ORAI-1 is  required for facilitating work in 765KV-
JABALPUR-ORAI-2.

Approved

59 WRPC POWERGRID 765KV-JABALPUR-ORAI-1 30/Apr/24 9:00 30/Apr/24 18:00 D INSTALLATION OF PILOT IN FEW LOCATIONS,Dia to be kept open at both ends
ATC-TTC of NR Import to be curtailed by 
900 MW. May be availed on 
Saturdays/Sundays

Approved
ATC-TTC of NR Import to be curtailed 
by 900 MW. May be availed on 
Saturdays/Sundays

60 WRPC POWERGRID 765KV-JABALPUR-ORAI-2 30/Apr/24 9:00 30/Apr/24 18:00 D A/R Non Auto of 765KV-JABALPUR-ORAI-2 is  required for facilitating work in 765KV-
JABALPUR-ORAI-1.

Approved

61 WRPC MPSLDC 220KV-MALANPUR-AURIYA-1 5/Apr/24 9:00 5/Apr/24 17:00 D FOR LINE MAINTENANCE WORK Approved
62 WRPC MPSLDC 220KV-MEHGAON-AURIYA-1 12/Apr/24 9:00 12/Apr/24 17:00 D FOR LINE MAINTENANCE WORK Approved

63 WRPC MPSLDC 132KV-SHEOPUR-KHANDAR-2 1/Apr/24 9:00 30/Apr/24 18:00 C for modification( tower dismantling and erection  work) due to gauge conversion of 
Railways

Approved

64 WRPC MPSLDC 132KV-SHEOPUR-KHANDAR-2 12/Apr/24 9:00 12/Apr/24 18:00 D FOR LINE MAINTENANCE WORK(OPPORTUNITY S/D) Approved



S. No. Element name of Transmission line Reason for proposed shutdown Daily / Continuous From Date From Time To Date To Time
Shutdown 

Status
OCC Remaks

1
 220 KV RAPS_A(NP) 220 KV Debari(RS) 

Line
SF6 CIRCUIT BREAKER OVERHAULING BY OEM Daily 8-Apr-2024 09:00 Hrs. 10-Apr-2024 20:00 Hrs.

Approved

Subject to Rajasthan 
consent and real time Grid 
conditions.



 

Voltage 
Level

Name of Transmission Elements From To From To

1 400 kV
400kV BUS COUPLER 400kV BUS COUPLER 
BAY at 400KV SAROJINI NAGAR, LUCKNOW

4/19/2024 0:00:00 9:00:00 18:00:00

* For Upgradation of Bus-Bar Protection Panel from 
Electromechanical type X  to Numerical Type ( 
Connection of  CT Bus-Bar Prot

Continuous Planned Shutdown of 400 KV Bus 
Coupler Approved

All Element must remain in service.

2 400 kV
400kV TRANFER BUS BAR at 400KV SAROJINI NAGAR, 
LUCKNOW

25-Apr-24 25-Apr-24 9:00:00 18:00:00
* Upgradation of Bus-Bar Protection Panel from E/M to 
Numerical Type ( X  Connection of  CT Bus-Bar 
Protecion Core, Interconnec

Daily Planned Shutdown of 400 KV Transfer 
Bus Approved May be given subject to real time grid 

conditions.

3 400KV
400/220kV 315MVA T/F 3 at 400KV AGRA

15-Apr-24 15-Apr-24 9:00:00 17:00:00
* Hlf yearly preventive maintenance of 400/220 kV 315 
MVA ICT-3

Daily …..
Approved

May be given subject to real time grid 
conditions/Other ICTs to be in service/Load to 
be managed by UP.

4 400 kV 400kV BAY 405 at 765KV FATEHABAD AGRA 17-Apr-24 17-Apr-24 10:00:00 13:00:00 * For Annual maintenance and Testing of CB and CT of 
400kV Bay 405

Daily …..
Approved

Element must remain in service via other bay.

5 400 kV
400kV BAY 408 at  765KV FATEHABAD AGRA 

17-Apr-24 17-Apr-24 14:00:00 17:00:00
* For Annual maintenance and Testing of CB and 
CT of 400kV Bay 408

Daily …..
Approved

Element must remain in service via other bay.

6 400 kV
400kV BAY 414  at 765KV FATEHABAD AGRA

18-Apr-24 18-Apr-24 10:00:00 13:00:00
* For Annual maintenance and Testing of CB and 
CT of 400kV Bay 414

Daily …..
Approved

Element must remain in service via other bay.

7 400 kV
400kV BAY 417 at 765KV FATEHABAD AGRA

18-Apr-24 18-Apr-24 14:00:00 17:00:00
* For Annual maintenance and Testing of CB and 
CT of 400kV Bay 417

Daily …..
Approved

Element must remain in service via other bay.

8 400KV
407 MAIN BAY - 400/220 KV 315 MVA ICT 2 AT 
BADAUNE(UP) (WUPPTCL) AT 400 KV BADAUNE(UP)

27-Mar-24 3-Apr-24 10:00:00 18:00:00 For rectification of Gas leakage issue from CT Continuous …..
Approved

Element must remain in service via other bay.

9 765 kV
765 kV GIS BUS-B shut-down with Mainpuri breaker(Bay-
709) & 765 KV bus reactor (Bay-706) at Jawaharpur TPS, 
Malawan, Etah

1-Apr-24 20-Apr-24  08:00 18:00:00
  Telescopic alignment & Bellow modification in 
765kV GIS BUS-B.

Continuous There will be no effect on the LILO line, it 
will keep going through Tie breaker (Bay- 
708).

Approved
May be given subject to real time grid 
conditions.

10 765KV

Bay 801 Main Bay for 765 kV Agra-Ghatampur Line at 
Ghatampur end

31-Mar-24 30-Apr-24 17:00:00 17:00:00

The Element is already under shutdown as 
approved at 213th, 214th, 215th & 216th OCC 
meeting. Requested to extend the shutdown upto 
30.04.2024 to complete the Erection activities of 
Hapur Line Bay 803 & its reactor Bay 803R.

Continuous Jumpering at Take-up tower inside 
Ghatampur TPS has been kept open for 
765kV Agra-Ghatampur including 
189MVAr Line Reactor to charge the Line 
for Anti-Theft charging Purpose.

Approved

May be given subject to real time grid 
conditions.

11 765KV

Bay 801R Bay for 765 kV  Reactor of Agra-Ghatampur line 
at Ghatampur End

31-Mar-24 30-Apr-24 17:00:00 17:00:00

The Element is already under shutdown as 
approved at 213th, 214th, 215th & 216th OCC 
meeting. Requested to extend the shutdown upto 
30.04.2024 to complete the Erection activities of 
Hapur Line Bay 803 & its reactor Bay 803R.

Continuous Jumpering at Take-up tower inside 
Ghatampur TPS has been kept open for 
765kV Agra-Ghatampur including 
189MVAr Line Reactor to charge the Line 
for Anti-Theft charging Purpose.

Approved

May be given subject to real time grid 
conditions.

12 765KV

765kV Main Bus-1 at Ghatampur TPS

31-Mar-24 30-Apr-24 17:00:00 17:00:00

The Element is already under shutdown as 
approved at 213th, 214th, 215th & 216th OCC 
meeting. Requested to extend the shutdown upto 
30.04.2024 to complete the Erection activities of 
Hapur Line Bay 803 & its reactor Bay 803R.

Continuous …..

Approved

May be given subject to real time grid 
conditions.

13 765KV

Bay 802 Tie Bay for  Agra-Ghatampur Line and Hapur-
Ghatampur Line at Ghatampur End

31-Mar-24 30-Apr-24 17:00:00 17:00:00

The Element is already under shutdown as 
approved at 213th, 214th, 215th & 216th OCC 
meeting. Requested to extend the shutdown upto 
30.04.2024 to complete the Erection activities of 
Hapur Line Bay 803 & its reactor Bay 803R.

Continuous …..

Approved

May be given subject to real time grid 
conditions.

14 765KV

Bay 803 Main Bay for Hapur-Ghatampur Line at 
Ghatampur End

31-Mar-24 30-Apr-24 17:00:00 17:00:00

The Element is already under shutdown as 
approved at 213th, 214th, 215th & 216th OCC 
meeting. Requested to extend the shutdown upto 
30.04.2024 to complete the Erection activities of 
Hapur Line Bay 803 & its reactor Bay 803R.

Continuous …..

Approved

May be given subject to real time grid 
conditions.

15 765KV

765kV Main Bus-2 at Ghatampur TPS

31-Mar-24 30-Apr-24 17:00:00 17:00:00

The Element is already under shutdown as 
approved at 213th, 214th, 215th & 216th OCC 
meeting. Requested to extend the shutdown upto 
30.04.2024 to complete the Erection activities of 
Hapur Line Bay 803 & its reactor Bay 803R.

Continuous …..

Approved

May be given subject to real time grid 
conditions.

Remarks Shutdown Status OCC Remarks

PLANNED SHUT DOWN FOR THE MONTH OF MARCH- 2024 WHICH ARE TO BE APPROVED BY OCC 

Name of Transmission Zone : Uttar Pradesh Power Transmission Corporation Limited 

Sl.     
No.

Details of Transmission Line Date Timings 
Reason

"Outage Mode
(Daily/

Continuous)"



16 765KV

Bay 810 Main bay for 330 MVAr Bus Reactor

31-Mar-24 30-Apr-24 17:00:00 17:00:00

The Element is already under shutdown as 
approved at 213th, 214th, 215th & 216th OCC 
meeting. Requested to extend the shutdown upto 
30.04.2024 to complete the Erection activities of 
Hapur Line Bay 803 & its reactor Bay 803R.

Continuous …..

Approved

May be given subject to real time grid 
conditions.

17 765KV 1500 MVA ICT-2 at Hapur S/s 3/16/2024 3/16/2024 9:00 13:00
R ph will be free for maintenance and 1500 MVA 
ICT-2 will charge with Y ph, B ph and spare phase

Daily ….. Approved
May be given subject to real time grid 
conditions/Other ICTs to be in service/Load to 
be managed by UP.

18 765KV 1500 MVA ICT-2 at Hapur S/s 3/30/2024 3/30/2024 10:00 12:00 Normalization of 1500 MVA ICT-2, R ph will be 
charge in place of spare phase

Daily
…..

Approved
May be given subject to real time grid 
conditions.

19 400 kV 500MVA ICT-1 at Hapur S/s 3/21/2024 3/21/2024 9:00 14:00 For annual maintenance and testing works Daily
…..

Approved
May be given subject to real time grid 
conditions/Other ICTs to be in service/Load to 
be managed by UP.

20 400 kV 500MVA ICT-2 at Hapur S/s 3/22/2024 3/22/2024 8:30 13:30 For annual maintenance and testing works Daily ….. Approved To be clubbed with sl 17 or 18

21 400 kV 125MVAR Bus Reactor at Hapur S/s 3/22/2024 3/22/2024 15:00 18:00 For annual maintenance and testing works Daily
…..

Approved
May be given subject to real time grid 
conditions.

22 400 kV 400kV Hapur(WUPPTCL) - Ataur(WUPPTCL) Line -1 3/28/2024 3/28/2024 8:00 15:00 For annual maintenance and testing works Daily
…..

Approved May be given subject to real time grid 
conditions.

23 400 kV 400kV Hapur(WUPPTCL) - Ataur(WUPPTCL) Line -2 3/29/2024 3/29/2024 8:00 15:00 For annual maintenance and testing works Daily
…..

Approved May be given subject to real time grid 
conditions.

24 765KV 1500MVA ICT-1 at Gr. Noida S/s 3/18/2024 3/18/2024 9:30 11:30 Normalization of 1500 MVA ICT-1, B ph will be 
charge in place of spare phase

Daily
…..

Approved
May be given subject to real time grid 
conditions/Other ICTs to be in service/Load to 
be managed by UP.

25 765KV 1500MVA ICT-2 at Gr. Noida S/s 3/29/2024 3/29/2024 9:30 17:30 For maintenance works Daily
…..

Approved
May be given subject to real time grid 
conditions/Other ICTs to be in service/Load to 
be managed by UP.

26 400 kV 500MVA ICT-1 at Sikandrabad S/s 3/23/2024 3/23/2024 10:00 14:00 For annual maintenance and testing works Daily
…..

Approved
May be given subject to real time grid 
conditions/Other ICTs to be in service/Load to 
be managed by UP.

27 400 kV 200MVA ICT-1 at Nehtaur S/s 3/19/2024 3/19/2024 10:00 13:00 For annual maintenance and testing works Daily
…..

Approved
May be given subject to real time grid 
conditions/Other ICTs to be in service/Load to 
be managed by UP.

28 400 kV 200MVA ICT-2 at Nehtaur S/s 3/20/2024 3/20/2024 10:00 13:00 For annual maintenance and testing works Daily
…..

Approved
May be given subject to real time grid 
conditions/Other ICTs to be in service/Load to 
be managed by UP.

29 400 kV 125MVAR Bus Reactor at Nehtaur S/s 3/18/2024 3/18/2024 10:00 13:00 For annual maintenance and testing works Daily
…..

Approved
May be given subject to real time grid 
conditions.

30 400 kV 400kV Nehtaur(WUPPTCL) - Kashipur(PTCUL) Line 3/22/2024 3/22/2024 10:00 18:00 Proposed by other end Line maintenance 
works

Daily
…..

Approved May be given subject to real time grid 
conditions.

31 400 kV 200MVA ICT-3 at Nehtaur S/s 3/21/2024 3/21/2024 10:00 18:00 Proposed by other end for attending leakage of 
R phase of LV side Bushing

Daily
…..

Approved
May be given subject to real time grid 
conditions/Other ICTs to be in service/Load to 
be managed by UP.

32 400 kV 500MVA ICT-1 at Indirapuram S/s 3/26/2024 3/26/2024 9:00 12:00 For annual maintenance and testing works Daily
…..

Approved
May be given subject to real time grid 
conditions/Other ICTs to be in service/Load to 
be managed by UP.

33 400 kV 500MVA ICT-2 at Indirapuram S/s 3/26/2024 3/26/2024 14:00 17:00 For annual maintenance and testing works Daily
…..

Approved
May be given subject to real time grid 
conditions/Other ICTs to be in service/Load to 
be managed by UP.

34 400 kV 500 MVA ICT-1 at Ataur S/s 3/27/2024 3/27/2024 10:00 13:00 For annual maintenance and testing works Daily
…..

Approved
May be given subject to real time grid 
conditions/Other ICTs to be in service/Load to 
be managed by UP.

35 400 kV 315MVA ICT-1 at Dasna S/s 3/17/2024 3/17/2024 9:00 12:00 For annual maintenance and testing works Daily
…..

Approved
May be given subject to real time grid 
conditions/Other ICTs to be in service/Load to 
be managed by UP.

36 400 kV 315MVA ICT-2 at Dasna S/s 3/17/2024 3/17/2024 14:00 17:00 For annual maintenance and testing works Daily
…..

Approved
May be given subject to real time grid 
conditions/Other ICTs to be in service/Load to 
be managed by UP.

37 400 kV
400kV Gr. Noida(WUPPTCL) - Sikandrabad(WUPPTCL) 

Line -1
3/30/2024 3/30/2024 8:00 15:30 For annual maintenance and testing works Daily

…..
Approved May be given subject to real time grid 

conditions.

38 400 kV
400kV Gr. Noida(WUPPTCL) - Sikandrabad(WUPPTCL) 

Line -2
3/30/2024 3/30/2024 8:00 15:30 For annual maintenance and testing works Daily

…..
Approved May be given subject to real time grid 

conditions.



SI. No. OCC 
Number

Name of 
Requesting 
Agency

Element Type Element Name Owner Daily/ 
Continous

Reason Requested 
From Date

Requested 
From Time

Requested To 
Date

Requested 
To Time

Requester 
Remarks

Request 
Type

Shutdown Status OCC Remaks

1 OCC_217 powerlink_s
d

AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BAREILLY-
MEERUT (PG) CKT-2

POWERLINK,P
OWERGRID

C Line diversion work due 
to UPEIDA 
Project(Ganga 
Expressway) 

22/Mar/2024 08:00 12/Apr/2024 18:00 Line diversion 
work due to 
UPEIDA 
Project(Ganga 
Expressway) 

PLANNED Approved

no other shutdown from both ends. 
Timelines to be stricitly adhered.

2 OCC_217 powerlink_s
d

AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BAREILLY-
MEERUT (PG) CKT-1

POWERLINK,P
OWERGRID

C Line diversion work due 
to UPEIDA 
Project(Ganga 
Expressway) 

22/Mar/2024 08:00 12/Apr/2024 18:00 Line diversion 
work due to 
UPEIDA 
Project(Ganga 
Expressway) 

PLANNED Approved

no other shutdown from both ends. 
Timelines to be stricitly adhered.



S.No.
MODE

DATE TIME DATE TIME

765kV/400kV/220kV/132kV Lines

1 220 KV BAWAL (HSIIDC)-MAU LINE HVPNL Cont.. 01.04.2024 08:00 10.04.2024 19:00 for NCRTC diversion work
Subject to Haryana 
consent. Approved

2 220kV D/C Daultabad-Manesar Line HVPNL Cont.. 15.04.2024 08:00 28.04.2024 19:00 for NCRTC diversion work
Subject to Haryana 
consent. Approved

3 220KV S/C Khetri-Jhunjhunu Transmission Line RRVPNL Daily 08.04.2024 08:00 09.04.2024 19:00 Stringing of 765 kV D/C Khetri-Narela TL
Subject to Rajasthan 
consent. Approved

4 220KV D/C Ratangarh-Khetri Transmission Line Ckt-1 RRVPNL Daily 05.04.2024 08:00 06.04.2024 19:00 Stringing of 765 kV D/C Khetri-Narela TL
Subject to Rajasthan 
consent. Approved

5 220KV D/C Ratangarh-Khetri Transmission Line Ckt-2 RRVPNL Daily 05.04.2024 08:00 06.04.2024 19:00 Stringing of 765 kV D/C Khetri-Narela TL
Subject to Rajasthan 
consent. Approved

6 132 KV S/C Khetri-Buhana Transmission Line RRVPNL Daily 08.04.2024 08:00 09.04.2024 19:00 Stringing of 765 kV D/C Khetri-Narela TL
Subject to Rajasthan 
consent. Approved

7 132KV S/C Khetri-Nangli Transmission Line RRVPNL Daily 26.04.2024 08:00 27.04.2024 19:00 Stringing of 765 kV D/C Khetri-Narela TL
Subject to Rajasthan 
consent. Approved

8 220 KV S/C Mahendragarh-Narnaul Transmission Line RRVPNL Daily 22.04.2024 08:00 23.04.2024 19:00 Stringing of 765 kV D/C Khetri-Narela TL
Subject to Rajasthan 
consent. Approved

9 132 KV S/C Mahendragarh-Mundyakhera Transmission Line RRVPNL Daily 24.04.2024 08:00 25.04.2024 19:00 Stringing of 765 kV D/C Khetri-Narela TL
Subject to Rajasthan 
consent. Approved

10 132 KV S/C Mahendragarh-Mundyakhera Transmission Line RRVPNL Daily 18.04.2024 08:00 20.04.2024 19:00 Stringing of 765 kV D/C Khetri-Narela TL
Subject to Rajasthan 
consent. Approved

11 400 kV Fatehgarh-3- Jaisalmer-2 ckt-1 Daily 03.04.2024 17:00 03.04.2024 23:55
Bay extension construction works to avoid 
induction, T&P movement for safety 
requirements

May be given from 1700 
Hrs Approved

12 400 kV Fatehgarh-3- Jaisalmer-2 ckt-1 Daily 04.04.2024 17:00 04.04.2024 23:55
Bay extension construction works to avoid 
induction, T&P movement for safety 
requirements

May be given from 1700 
Hrs Approved

13 400 kV Fatehgarh-3- Jaisalmer-2 ckt-2 Daily 05.04.2024 17:00 05.04.2024 23:55
Bay extension construction works to avoid 
induction, T&P movement for safety 
requirements

May be given from 1700 
Hrs Approved

14 400 kV Fatehgarh-3- Jaisalmer-2 ckt-2 Daily 06.04.2024 17:00 06.04.2024 23:55
Bay extension construction works to avoid 
induction, T&P movement for safety 
requirements

May be given from 1700 
Hrs Approved

15 400 kV Fatehgarh-3 --Fatehgarh-2 ckt-1 Daily 07.04.2024 17:00 07.04.2024 23:55
Bay extension construction works to avoid 
induction, T&P movement for safety 
requirements

May be given from 1700 
Hrs Approved

16 400 kV Fatehgarh-3-Fatehgarh-2 ckt-1 Daily 08.04.2024 17:00 08.04.2024 23:55
Bay extension construction works to avoid 
induction, T&P movement for safety 
requirements

May be given from 1700 
Hrs Approved

17 400 kV Fatehgarh-3-Fatehgarh-2 ckt-2 Daily 09.04.2024 17:00 09.04.2024 23:55
Bay extension construction works to avoid 
induction, T&P movement for safety 
requirements Approved

18 400 kV Fatehgarh-3-Fatehgarh-2 ckt-2 Daily 10.04.2024 17:00 10.04.2024 23:55
Bay extension construction works to avoid 
induction, T&P movement for safety 
requirements

May be given from 1700 
Hrs Approved

19 400kV Didwana-Bikaner TL (Adani) Daily 18.04.2024 09:00 20.04.2024 18:00
for Overhead crossing of 400kV Didwana-
Bikaner S/c TL (Adani) by u/c 765kV Bhadla 2-
Sikar 2 TLC TW02-Nagaur TLC

May be given from 1700 
Hrs Approved

20 400 kv Kankroli Zerda Ckt-1 Daily 16.04.2024 09:00 16.04.2024 18:00
For Retrofitting of old Static A/R relays with 
new Relay and attending S/D nature defect of 
the Line. Approved

21
 

400 KV Kankroli-Jodpur Line
Daily 20.03.2024  09:00 20.03.2024  18:00

For Tie Bay stability test with Main Bay at 
RVPN Jodhpur SS (by Ajmer(PG) group)

May be given from 1700 
Hrs Approved

22
 

400 KV Kankroli-Jodpur Line
Daily 29.03.2024  09:00 30.03.2024  18:00

For Tie Bay Integration work with newly 
augmented Main Bay of 400kV Kankroli- 
Jodhpur line at RVPN Jodhpur SS(by 
Ajmer(PG) group)

May be given from 1700 
Hrs Approved

765 /400/220kV ICT/STATCOMS

POWERGRID NORTHERN REGION-I
SUBJECT :- SD REQUEST FOR TRANSMISSION ELEMENTS  for 217th OCC MEETING

NLDC/NRLDC 
Remarks

S/d Status OCC RemarksRemarksFROM TOELEMENTS OWNER
DURATION 

PURPOSE



1
 +/-150MVAr VSC-1 Branch for STATCOM Station-1 at Fatehgarh-

2 (Bay- RB10-RB11 Bay)
PGCIL Daily 18-04-2024 15:00 18-04-2024 23:59

Bay extension construction work to avoid 
induction T&P movements for safety 
requirement

Only VSC-1 Branch shutdown is required.

May be given from 1700 
Hrs

Approved

2
 +/-150MVAr VSC-2 Branch for STATCOM Station-1 at Fatehgarh-

2 (Bay- RB10-RB12 Bay)
PGCIL Daily 19-04-2024 15:00 20-04-2024 23:59

Bay extension construction work to avoid 
induction T&P movements for safety 
requirement

Only VSC-2 Branch shutdown is required.

May be given from 1700 
Hrs

Approved

3
 +/-150MVAr VSC-1 Branch for STATCOM Station-2 at Fatehgarh-

2 (Bay- RB11-RB11 Bay)
PGCIL Daily 18-04-2024 15:00 18-04-2024 23:59

Bay extension construction work to avoid 
induction T&P movements for safety 
requirement

Only VSC-1 Branch shutdown is required.

May be given from 1700 
Hrs

Approved

4
 +/-150MVAr VSC-2 Branch for STATCOM Station-2 at Fatehgarh-

2 (Bay- RB11-RB12 Bay)
PGCIL Daily 19-04-2024 15:00 20-04-2024 23:59

Bay extension construction work to avoid 
induction T&P movements for safety 
requirement

Only VSC-2 Branch shutdown is required.

May be given from 1700 
Hrs

Approved

5
 +/-150MVAr MSR Branch for STATCOM Station-1 at Fatehgarh-2 

(Bay- RB10-RB41 Bay)
PGCIL Daily 21-04-2024 15:00 21-04-2024 23:59 For final tuning of CSD for MSR Branch.

Closing & Opening of MSR Branch for about 1 
hour with a no. of operations.

May be given from 1700 
Hrs Approved

6
 +/-150MVAr MSC-1 Branch for STATCOM Station-1 at Fatehgarh-

2 (Bay- RB10-RB51 Bay)
PGCIL Daily 22-04-2024 15:00 22-04-2024 23:59 For final tuning of CSD for MSC-1 Branch.

Closing & Opening of MSC-1 Branch for about 1 
hour with a no. of operations.

May be given from 1700 
Hrs Approved

7
 +/-150MVAr MSC-2 Branch for STATCOM Station-1 at Fatehgarh-

2 (Bay- RB10-RB52 Bay)
PGCIL Daily 23-04-2024 15:00 23-04-2024 23:59 For final tuning of CSD for MSC-2 Branch.

Closing & Opening of MSC-2 Branch for about 1 
hour with a no. of operations.

May be given from 1700 
Hrs Approved

8
 +/-150MVAr MSR Branch for STATCOM Station-2 at Fatehgarh-2 

(Bay- RB11-RB41 Bay)
PGCIL Daily 21-04-2024 15:00 21-04-2024 23:59 For final tuning of CSD for MSR Branch.

Closing & Opening of MSR Branch for about 1 
hour with a no. of operations.

May be given from 1700 
Hrs Approved

9
 +/-150MVAr MSC-1 Branch for STATCOM Station-2 at Fatehgarh-

2 (Bay- RB11-RB51 Bay)
PGCIL Daily 22-04-2024 15:00 22-04-2024 23:59 For final tuning of CSD for MSC-1 Branch.

Closing & Opening of MSC-1 Branch for about 1 
hour with a no. of operations.

May be given from 1700 
Hrs Approved

10
 +/-150MVAr MSC-2 Branch for STATCOM Station-2 at Fatehgarh-

2 (Bay- RB11-RB52 Bay)
PGCIL Daily 23-04-2024 15:00 23-04-2024 23:59 For final tuning of CSD for MSC-2 Branch.

Closing & Opening of MSC-2 Branch for about 1 
hour with a no. of operations.

May be given from 1700 
Hrs Approved

11 400/220 kV 500 MVA ICT-1 at Fatehgarh-3 Daily 11.04.2024 17:00 11.04.2024 23:55
Bay extension construction works to avoid 
induction, T&P movement for safety 
requirements

May be given from 1700 
Hrs

Approved

12 400/220 kV 500 MVA ICT-1 at Fatehgarh-3 Daily 12.04.2024 17:00 12.04.2024 23:55
Bay extension construction works to avoid 
induction, T&P movement for safety 
requirements

May be given from 1700 
Hrs

Approved

13 400/220 kV 500 MVA ICT-2  at Fatehgarh-3 Daily 13.04.2024 17:00 13.04.2024 23:55
Bay extension construction works to avoid 
induction, T&P movement for safety 
requirements

May be given from 1700 
Hrs Approved

14 400/220 kV 500 MVA ICT-2  at Fatehgarh-3 Daily 14.04.2024 17:00 14.04.2024 23:55
Bay extension construction works to avoid 
induction, T&P movement for safety 
requirements

May be given from 1700 
Hrs Approved

15 400/220 kV 500 MVA ICT-3  at Fatehgarh-3 Daily 15.04.2024 17:00 15.04.2024 23:55
Bay extension construction works to avoid 
induction, T&P movement for safety 
requirements

May be given from 1700 
Hrs Approved

16 400/220 kV 500 MVA ICT-3  at Fatehgarh-3 Daily 16.04.2024 17:00 16.04.2024 23:55
Bay extension construction works to avoid 
induction, T&P movement for safety 
requirements

May be given from 1700 
Hrs Approved

17 400/220 kV 500 MVA ICT-4  at Fatehgarh-3 Daily 17.04.2024 17:00 17.04.2024 23:55
Bay extension construction works to avoid 
induction, T&P movement for safety 
requirements

May be given from 1700 
Hrs Approved

18 400/220 kV 500 MVA ICT-4  at Fatehgarh-3 Daily 18.04.2024 17:00 18.04.2024 23:55
Bay extension construction works to avoid 
induction, T&P movement for safety 
requirements

May be given from 1700 
Hrs Approved

19 765/400 KV 1500 MVA ICT 6 AT FATEHGARH_II(PG) Daily 01.04.2024 15:00 07.04.2024 23:00

FOR CONSTRUCTION WORKS AND 
TESTING WORKS OF 765 KV BHADLA-2 
CKT 4 LINE AND TIE BAY UNDER SS01 
TBCB PACKAGE & SS63 B1 PACKAGE

May be given from 1700 
Hrs Approved

400/220kV BUS REACTOR 

1 400 kV 125 MVAR Bus Reactor-1 at Fatehgarh-3 Daily 19.04.2024 17:00 19.04.2024 23:55
Bay extension construction works to avoid 
induction, T&P movement for safety 
requirements

May be given from 1700 
Hrs Approved

2 400 kV 125 MVAR Bus Reactor-1 at Fatehgarh-3 Daily 20.04.2024 17:00 20.04.2024 23:55
Bay extension construction works to avoid 
induction, T&P movement for safety 
requirements

May be given from 1700 
Hrs Approved

3 400 kV 125 MVAR Bus Reactor-2 at Fatehgarh-3 Daily 21.04.2024 17:00 21.04.2024 23:55
Bay extension construction works to avoid 
induction, T&P movement for safety 
requirements

May be given from 1700 
Hrs Approved



4 400 kV 125 MVAR Bus Reactor-2 at Fatehgarh-3 Daily 22.04.2024 17:00 22.04.2024 23:55
Bay extension construction works to avoid 
induction, T&P movement for safety 
requirements

May be given from 1700 
Hrs Approved

5 225 MVAR BUS SERIES REACTOR at Mandola DAILY 01.04.2024 09:00 01.04.2024 18:00 for AMP WORK May be given subject to 
real time grid conditions. Approved

6 400 kV Bus Reactor-3 at Hissar DAILY 01.04.2024 09:00 01.04.2024 18:00 for AMP WORK May be given subject to 
real time grid conditions. Approved

765/400/220kV BUS

1 400 kV Bus-1  at Fatehgarh-3 Daily 23.04.2024 17:00:00 23.04.2024 23:55
Bay extension construction works to avoid 
induction, T&P movement for safety 
requirements

May be given from 1700 
Hrs Approved

2 400 kV Bus-1  at Fatehgarh-3 Daily 24.04.2024 17:00:00 24.04.2024 23:55
Bay extension construction works to avoid 
induction, T&P movement for safety 
requirements

May be given from 1700 
Hrs Approved

3 400 kV Bus-2  at Fatehgarh-3 Daily 25.04.2024 17:00:00 25.04.2024 23:55
Bay extension construction works to avoid 
induction, T&P movement for safety 
requirements

May be given from 1700 
Hrs Approved

4 400 kV Bus-2  at Fatehgarh-3 Daily 26.04.2024 17:00:00 26.04.2024 23:55
Bay extension construction works to avoid 
induction, T&P movement for safety 
requirements

May be given from 1700 
Hrs Approved

5 220 kV Bus 1  at Fatehgarh-3 Daily 27.04.2024 17:00:00 27.04.2024 23:55
Bay extension construction works to avoid 
induction, T&P movement for safety 
requirements

May be given from 1700 
Hrs Approved

6 220 kV Bus 2  at Fatehgarh-3 Daily 28.04.2024 17:00:00 28.04.2024 23:55
Bay extension construction works to avoid 
induction, T&P movement for safety 
requirements

May be given from 1700 
Hrs Approved

7 400KV Bus-2 at Fatehgarh-3
Daily 01.04.2024 08.04.2024

For Compliance of Vigilance department 
observation regarding strenghtening of 
foundation (Civil) of 401 Bay bus isolator 401 
89 A (B-phase) and earth switch 401 89 AE (B-
phase).

May be given from 1700 
Hrs Approved

to be availed on daily 
basis from 17:00 hrs.

765KV/400/220kV Bays 

1
713 MAIN BAY - 765 KV BHADLA_2 -FATEHGARH_II (PG) CKT-3  
AT BHADLA-2

PGCIL Daily 01.04.2024 17:00:00 04.04.2024 23:00:00 Commissioning of 713 Reactor Bay
May be given from 1700 
Hrs Approved

2
411 TIE BAY - 400 KV BHINMAL(PG)-BARMER(RS) (RS) CKT-2 
(POWERGRID) AND FUTURE AT 400 KV BHINMAL(PG) 
(POWERGRID)

PGCIL Cont.. 1-Apr-24 08:00 15-Apr-24 20:00

For 400kV CB erection work, 412 89A erection 
work, 400kV yard IPS tube erection work, 412 89B 
(towards Tie Bay) jumper removing work and 
related testing & commissioning work

Element must remain in 
service via other bay. Approved

Element must remain in 
service via other bay.

3
400KV (413) bay at Fatehgarh-3

Daily 09.04.2024 17.04.2024
For Compliance of Vigilance department 
observation regarding strenghtening of foundation 
(Civil) of 413 Bay Circuit breaker R-phase.

May be given from 1500 
Hrs Approved

to be availed on daily 
basis from 15:00 hrs.



DATE TIME DATE TIME

1
POWERGRID_N

R3
Intra Daily 

For replacement of LINE LA of 
both the lines (Fatehpur and 
Panki) at Kanpur 400kV under 
ADD CAP 

27/Mar/2024 8:00 27/Mar/2024 18:00 Approved

2
POWERGRID_N

R3
Intra

Continuous Retrofitment of isolator in 405 
bay (Tie bay) at Kanpur 400kV 
under ADDCAP. 

20/Mar/2024 8:00 23/Mar/2024 18:00 Approved

3
POWERGRID_

WR2
Inter D

FOR SHUT-DOWN NATURE 
DEFECT ATTENDING, Dia to kept 
open both ends.

20-Mar-2024 7:00 20-Mar-2024 18:00 Approved

ATC-TTC of NR 
Export to be 

curtailed by 700 
MW

4
POWERGRID_

WR2
Inter D

Line AMP work, For Switching of  
Line reactor Spare  with  Y-ph (For 
taking Y-Ph in Service), last spare 

18-Mar-2024 7:00 18-Mar-2024 14:00 Approved

ATC-TTC of NR 
Import to be 

curtailed by 750 
MW

5
POWERGRID_

WR2
Inter D

Taking Spare reactor as a Y ph , 
Oil leakage attending work Y ph & 
Yearly AMP work,Dia to be kept 

18-Mar-2024 9:00 18-Mar-2024 18:00 Approved

ATC-TTC of NR 
Export to be 

curtailed by 600 
MW

6
POWERGRID_

WR2
Inter D Checking of Reactor BCU circuit 21-Mar-2024 9:00 21-Mar-2024 18:00 Approved

Subjcted to NRPC 
approval

7
POWERGRID_

WR2
Inter D

Shutdown nature line defect 
attending work, Dia to be kept 
open at both ends.

20-Mar-2024 7:00 20-Mar-2024 18:00 Approved

ATC-TTC of NR 
Export to be 

curtailed by 700 
MW

8
POWERGRID_

WR2
Inter D

AMP works of Line Reactor and its 
bay equipment

22-Mar-2024 9:00 22-Mar-2024 18:00 Approved

9
POWERGRID_

WR2
Inter D

Spare reactor free from Y ph & 
Yearly AMP work, last spare 

25-Mar-2024 9:00 25-Mar-2024 18:00 Approved
ATC-TTC of NR 

Export to be 
curtailed by 600 

10
POWERGRID_

WR2
Inter D

For Spare normalization work 
(last spare change date 

23-Mar-2024 7:00 23-Mar-2024 13:30 Approved
ATC-TTC of NR 

Import may be 
curtailed by 1100 

11
POWERGRID_

WR2
Inter D

For rectification of shutdown 
nature defects . Dia to be kept 

18-Mar-2024 7:00 18-Mar-2024 18:00 Approved
ATC-TTC of NR 

Import to be 
curtailed by 750 

12
POWERGRID_

WR2
Inter D

For rectification of shutdown 
nature defects . Dia to be kept 
open at both ends  

19-Mar-2024 7:00 19-Mar-2024 18:00 Approved

ATC-TTC of NR 
Import to be 

curtailed by 750 
MW

13
POWERGRID_

WR2
Inter D

For rectification of shutdown 
nature defects . Dia to be kept 
open at both ends  

20-Mar-2024 7:00 20-Mar-2024 18:00 Approved

14
POWERGRID_

WR2
Inter D

Shutdown for changing of OPGW 
span between Tower No. 337 to 
339, AMP works of Line and line 
equipment at Gwalior End, Dia to 

26-Mar-2024 9:00 26-Mar-2024 18:00 Approved

ATC-TTC of NR 
Import may be 

curtailed by 1150 
MW.

15
POWERGRID_

WR2
Inter D

AMP works of Line and line 
equipment at Gwalior End, Dia to 
be kept open at both ends.

27-Mar-2024 9:00 27-Mar-2024 18:00 Approved

ATC-TTC of NR 
Import may be 

curtailed by 1150 
MW.

16
POWERGRID_

WR2
Inter D

AMP works of Line Reactor and its 
bay equipment

22-Mar-2024 9:00 22-Mar-2024 18:00 Approved

ATC-TTC of NR 
Import may be 

curtailed by 2150 
MW. May be 

facilitated from 

Nov-23

DATE TIME DATE TIME

POWERGRID NORTHERN REGION-III
SUBJECT :- SD REQUEST FOR TRANSMISSION ELEMENTS  for 217th OCC MEETING

PGCIL, CPCC (NR-III),Lucknow

765KV-SATNA-GWALIOR-2

FORMAT I(A): REQUEST FOR TRANSMISSION ELEMENT OUTAGE TO RPC

( SHUTDOWNS)

NLDC/RLDC 
RemarksTO

NAME OF 
REQUESTING 

AGENCY

INDENTING 
AGENCY

S.
N.

REASON
INTER/ INTRA 

REGIONAL

765KV-INDORE-VADODARA-1

765KV-GWALIOR-AGRA-2

NOV'23

DAILY/ 
CONTINUOUS

765KV-VADODARA-DHULE-1

INTER/ 
INTRA 

REGION

DAILY/ CONTINUOUS

OCC RemarksS/d StatusPROPOSED DATE AND TIME

DATE

 Remarks
FROM

DD:MM:YYYY

LINE DETAILS

EQUIPMENT DETAILS

400kV Fatehpur - Panki Ckt 1

400kV Fatehpur - Panki Ckt 2

765KV-VINDHYACHAL(PS)-JABALPUR-2

765KV-SATNA-VINDHYACHAL(PS)-1

FORMAT I(B): REQUEST FOR BUS,BAY,ICTs,FACTS,FSCs,SVCs etc  OUTAGE TO RPC
(PLANNED SHUT DOWNS)

NAME OF 
REQUESTING 

AGENCY

765KV-GWALIOR-AGRA-1

VOLT 
LEVEL 
(KV)

OWNER

765KV-INDORE-VADODARA-1

S.N

INDENTING AGENCY

 NAME OF ELEMENTS (ICT, B/R, SVC, Bays, etc)

OCC RemarksTO

PROPOSED DATE AND TIME

FROM
Reason

S/d Status
Remarks

DD:MM:YYYYDATE
NLDC/ 
RLDC 

Remarks

765KV-SATNA-VINDHYACHAL(PS)-1

765KV-GWALIOR-ORAI-1

765KV-SATNA-VINDHYACHAL(PS)-2

765KV-SASAN-SATNA-2

765KV-SATNA-GWALIOR-2 L/R@ GWALIOR - 765KV

765KV-VADODARA-DHULE-1



1 POWERGRID_N
R3

220KV

205 Bus Transfer Bay at Kanpur 400KV

POWERG
RID

INTRA Continous

For pneumatic drive 
overhauling of 

circuit breaker-ABB 
make. 

05-Apr-2024 8:00 08-Apr-2024 18:00

May be 
given 

subject to 
real time 

grid 
conditions.

Approved

2 POWERGRID_N
R3

400KV 
400kV Bus 1C at Agra HVDC 

POWERG
RID

Intra Daily
Jumper tightening 

and isolator 
maintenance

20-Apr-2024 9:00 20-Apr-2024 18:00 Approved

3 POWERGRID_N
R3

400KV 
400kV Bus 2C at Agra HVDC

POWERG
RID

Intra Daily
Jumper tightening 

and isolator 
maintenance

22-Apr-2024 9:00 22-Apr-2024 18:00 Approved

4 POWERGRID_N
R3

400KV 

407 Main Bay at Balia

POWERG
RID

INTRA Continous
FOR CB 

Retrofittment Work
01.04.2024 8:00 06.04.2024 18:00

Element 
must 

remain in 
service via 
other bay.

Approved

5 POWERGRID_N
R3

400KV 413 Main Bay at Balia POWERG
RID

INTRA Continous
FOR CB 

Retrofittment Work
07.04.2024 8:00 13.04.2024 18:00

Element 
must 

remain in 
service via 
other bay.

Approved

6 POWERGRID_N
R3

400KV 415 Main Bay at Balia POWERG
RID

INTRA Continous
FOR CB 

Retrofittment Work
14.04.2024 8:00 20.04.2024 18:00

Element 
must 

remain in 
service via 
other bay.

Approved

7 POWERGRID_N
R3

400KV 408 MAIN BAY - 400 KV MAU(UP)-BALIA(PG) (PG) CKT-1 AT MAU(UP)POWERG
RID

INTRA Continous
FOR CB 

Retrofittment Work
21.04.2024 8:00 26.03.2024 18:00

Element 
must 

remain in 
service via 
other bay.

Approved

8 POWERGRID_N
R3

400KV 409 MAIN BAY - 400 KV MAU(UP)-RASRA (UP) (PG) CKT-1 AT MAU(UP)POWERG
RID

INTRA Continous
FOR CB 

Retrofittment Work
26.04.2024 8:00 30.03.2024 18:00

Element 
must 

remain in 
service via 
other bay.

Approved

9 POWERGRID_N
R3

400KV 315MVA, 400/220kV ICT-1 at Kanpur 400KV PGCIL INTRA Daily

Opening of jumpers 
from both 426 bay 
side and 424 bays 

side for isolation of 
tie bay for 

rettofitment of 425 
89 A & B isolators 

under ADD CAP 

28-Mar-2024 8:00 28-Mar-2024 18:00

May be 
given 

subject to 
real time 

grid 
conditions/
Other ICTs 

to be in 
service.

Approved

10 POWERGRID_N
R3

400KV Bay-425 (Tie bay of ICT-1) at Kanpur 400KV PGCIL INTRA Continous

Dismantling of 
Hapem make 

isolator of 425-89A 
& B and installation 

of new isolator 
under ADDCAP

28-Mar-2024 8:00 30-Mar-2024 18:00

During the period 
ICT will be 
charged through 
Main bay Only 

Element 
must 

remain in 
service via 
other bay.

Approved

11 POWERGRID_N
R3

400KV 315MVA, 400/220kV ICT-1 at Kanpur 400KV PGCIL INTRA Daily

For connection of 
jumpers of 425 Tie 

bay after 
retrofittement of 

425 89 A& B Under 
ADDCAP

31-Mar-2024 8:00 31-Mar-2024 18:00

May be 
given 

subject to 
real time 

grid 
conditions/
Other ICTs 

to be in 
service.

Approved

12 POWERGRID_N
R3

400KV 400KV MAIN BUS (EAST SIDE)-I AT SASARAM HVDC ER-NR INTRA Daily

Isolators BPI 
replacement work, 

Note: 765kV AC 
System of Pusauli 
SS will be out of 

service during S/D 
of 400kV BUS-1.

23-Apr-2024 0:00 24-Apr-2024 17:30 Approved

with bus 
shutdown 

sasaram s/s will 
be idle charged.



S.No.
Voltage 
Level

Details of 
Transmission 

Element
Category Shutdown Type Work to be  Carrried Remarks NLDC/NRLDC Comments Shutdown Status OCC Remaks

Date Time Date Time

1 400KV 315MVA ICT 4 
(CB No. 415-52 and 
416-52)

A Continuous 19.03.2024 10:00 Hrs 30.03.2024 17:00 Hrs Internal Inspection of 315MVA ICT 4 at Tikrikalan as per 
recommendation of Transformer Expert Committee

Load shall be managed through 
315MVA ICT 1 and 315MVA 
ICT 3.

May be given subject to real time grid 
conditions/Other ICTs to be in service/Load to 
be managed by Delhi. Approved

Internal inspection of 315MVA ICT 4 at 400kV Tikrikalan Substation

From To



Name:        400KV Talwandi Sabo - Dhuri Ckt-1
Date:         17-03-2024
Time:        0900 to 1800 hours
Reason:     Relay Testing of  Circuit Breaker & Line Protection Panel at TSPL end.

Shutdown Status:
Approved

Shutdown of 400KV Talwandi Sabo - Dhuri Ckt-1 for Relay Testing of  Circuit Breaker & Line Protection Panel at TSPL end.


	Covering Letter
	Approved Outage Program of 217th OCC
	Main List
	Other RPC
	1
	2
	3
	4
	5
	6
	8


